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Section 1 | Executive Summary

Monthly Budget Summary (FY 2019/2020)

Program Initiation. The program initiation team 
is focused on rolling out systems and procedures 
for the highest priority program functions. In 
November, the team completed development of 
the business requirements for the budget, cost, 
and procurement management processes and 
has initiated system configuration in the 
PMIS. We also completed configuration and 
user acceptance testing of the new Customer 
Service Management software which we will use 
to track all public contacts, comments and 
responses.

Engineering. The team has been focused on 
providing the technical information requested by 
the DWR Planning Team in support of the 
upcoming release of the Notice of 
Preparation. The NOP will include a proposed 
Project Description. The engineering team has 
also been advancing the concept design of 
the individual components of the project 
and building on the previous work. Work is 
focused on alternative siting studies, developing 
design criteria, and identifying methods to 
reduce the footprints of the facilities.

Field work has been delayed as we await the completion of the 
CEQA process for the geotechnical work and gain clarity on the 
permitting requirements for the program from the on-going litigation 
with the Delta Counties.In the meantime, we continue to analyze the 
existing data and enter validated data into our geologic model of the 
Delta.

Stakeholder Engagement. The DCA launched the first 
Stakeholder Engagement Committee (SEC) meeting in 
November. The meeting was focused on introductions and 
orientation of the new members to the upcoming process. Meeting 
material and meeting minutes are available on the DCA website.

Budget. The DCA has committed approximately $72.6M of the 
Board approved budget of $82M. We are currently forecasting an 
Estimate at Completion for FY 2019/20 of approximately 
$49M. Delays in the implementation of the Field Work program has 
significantly reduced our cost forecasts. We continue to remain 
well below the approved budget.

Schedule. The monthly schedule update shows that the program is 
approximately 6 weeks behind schedule in deliverables. We 
continue to focus on recovering schedule loss and anticipate closing 
this gap over the next 3 months.

Category Current Budget Current Contingency
Current 

Commitments Incurred To Date EAC Variance

Program Management 8,800,000$     1,600,000$     5,897,767$     2,301,923$     4,565,000$     (4,235,000)       

Project Controls 5,250,000$     700,000$        4,299,635$     1,919,331$     4,175,000$     (1,075,000)       

Stakeholder Engagement 4,700,000$     700,000$        4,682,359$     691,229$        1,800,000$     (2,900,000)       

Administration 6,930,000$     1,500,000$     5,652,384$     2,922,973$     6,110,000$     (820,000)          

Engineering 31,800,000$   5,800,000$     29,500,684$   4,575,947$     23,285,000$   (8,515,000)       

Field Work 21,460,000$   4,900,000$     21,423,155$   1,245,943$     7,200,000$     (14,260,000)     

Property Access and Acquistion 3,060,000$     600,000$        1,132,659$     161,063$        2,040,000$     (1,020,000)       

82,000,000$   15,800,000$   72,588,643$   13,818,410$   49,175,000$   (32,825,000)$   


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,301,923				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   1,919,331				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,682,359				$   691,229				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,652,384				$   2,922,973				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   4,575,947				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,245,943				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   161,063				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,588,643				$   13,818,410				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   14,240,000				$   -				$   13,486,158				95%				$   753,842				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,588,643				$   143,562				$   13,818,410				17%				$   68,181,590				83%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,301,923				26%				$   6,498,077				74%				$   4,565,000				$   (4,235,000.00)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				615,504				31%				1,384,496				69%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				247,564				8%				2,722,436				92%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				75,508				47%				84,492				53%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,265,014				58%				914,986				42%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,334				18%				441,667				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   1,919,331				37%				$   3,330,669				63%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,504,349				38%				2,445,651				62%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				159,357				16%				860,643				84%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								255,625				91%				24,375				9%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,682,359				$   70,000				$   691,229				15%				$   4,008,771				85%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				357,409				24%				1,139,592				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,765,909				70,000				329,571				17%				1,593,429				83%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				391,565				-				4,250				2%				245,750				98%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,652,384				$   73,562				$   2,922,973				42%				$   4,007,027				58%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,582,141				18,000				1,963,020				52%				1,836,980				48%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				62,466				10%				587,534				90%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,860,243				55,562				897,486				36%				1,582,514				64%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   4,575,947				14%				$   27,224,053				86%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				102,507.30				4%				2,197,493				96%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,143,211				15%				23,756,789				85%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,245,943				6%				$   20,214,057				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,152,298				6%				19,287,702				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   161,063				5%				$   2,898,937				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,890.68				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								46,172.74				5%				953,827				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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Section 2 | Engineering & Field Work 

continued >

During this period, the engineering team’s focus has been on finalizing its support to the 
DWR environmental team toward preparation of the Notice of Preparation (NOP). This 
support included an initial reconnaissance level assessment of potential conveyance 
alternatives. The engineering team also continued to develop a summary of historical 
studies, a systemwide hydraulics and capacity study, initial transient and surge modeling, 
hydraulic and pumping plant design criteria, and investigations into various means to 
access potential worksites.

In addition to the above, the engineering team continued to perform stakeholder 
engagement-related activities, including preparing summaries of key features of the 
planned project, developing presentations and visualizations related to these key features, 

conducting meetings with external project stakeholders and making site visits to gain a 
further appreciation of stakeholder concerns. This key feature material will ultimately be 
used to support early DCA Delta Stakeholder Engagement Committee sessions planned 
over the next several months, with the first scheduled in December.

The field work teams continue to screen and digitize available historic data across the Delta 
to supplement the project data. The comprehensive soils data will enhance potential future 
development of a model of subsurface conditions. 

General Work
Completed Ongoing

• Draft Pumping Plant Design Criteria

• Draft Key Features Summaries:

- Intakes

- South Delta Conveyance Facilities

• Draft Assessment of Potential Delta Conveyance Intake Sites

• Draft Southern Forebay Siting Analysis

• Draft TBM Tunneling Evaluations

• Finalizing Historical Studies TM

• Finalizing Hydraulic Design Criteria TM

• Finalizing Systemwide Hydraulics and Capacity Study

• Finalizing Draft Key Feature Summaries:

- Tunnels and Shafts

- Pumping Plant

- Levees

- Forebays

- Site Development and Logistics
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Section 2 | Engineering & Field Work 

more >

General Work
Completed Ongoing

• Draft Intake Fish Screen Type Analysis

• Draft River Hydrologic Criteria for Intake Sizing

• Finalizing Intake Sizing Analysis TM

• Analyzing sediment characteristics data and settling length

• Finalizing Hydraulic Design Criteria TM

• Continuing preparation of Phase 1 levee vulnerability study and initiating forebay 
configurations evaluations

• Continuing Intermediate Forebay siting study

• Finalizing draft TMs on barge and rail transport options

• Developing basis for Traffic Impact Model and obtaining traffic counts

• Finalizing Draft Pre-Cast Yard TM

Field Work
Completed Ongoing

• NA • Digitization of available subsurface data.

• Development of subsurface model (Geo-BIM) of the Delta
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Section 3 | Stakeholder Engagement
The second meeting of the SEC was focused on 
establishing a) basic understanding of the CEQA 
process, b) providing an overview of what a 
conveyance system might look like and the 
individual components that comprise the system, 
and c) a review of some of the key 
considerations that influence facility siting.

Carrie Buckman with DWR summarized the 
purpose of the CEQA process, individual steps 
in the process, and required documents. She 
ended her presentation with a discussion of the 
relationship between the SEC input and the 
CEQA process.

The DCA engineering staff presented 
animations, renderings, and conceptual site 
plans to educate the members on the basic 
components that would make up a conveyance 
system. The facilities discussion was proceeded 
with a review of a series of maps that will be 
used to help inform the facility siting discussions 
in future meetings. The maps contained 
information such as location of schools, habitat 
areas of Sandhill Cranes, and potential barging 
routes.

Members had the opportunity to ask questions 
about the material presented as well as report 
out information, updates and concerns from their 
respective organizations and communities.

December 11, 2019 Meeting

SEC Meeting Calendar
• February 12, 2020
• February 26, 2020
• March 11, 2020
• March 25, 2020
• April 8, 2020 (if needed)
• April 22, 2020
• May 13, 2020 (if needed)
• May 27, 2020

Upcoming SEC Meeting

Date: January 22, 2020

Time: 3 to 6 PM

Location: TBD

Topics: Roundtable Discussion on Previous Meeting
Summary of NOP (if available)
Basic Logistics Data
Intakes Introduction (if NOP Released)

SEC Meeting Materials & Updates
https://www.dcdca.org/

https://www.dcdca.org/
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Section 4 | Program Management
Program Management

The program management team continues to work on 
expansion of the Program Management Information 
System to include processes for budget management, 
cost management, and procurement.  We have also 
added a new software product to the program to help 
manage stakeholder comments and response.  

Key Accomplishments

• Developed final business requirements for 8 budget, 
cost and procurement management processes and 
initiated PMIS configuration.

• Jambo kickoff, onboarding and training completed, 
currently importing data and performing User 
Acceptance Testing. 

• Agreement for Meeting Booster in process. Software 
will be used to manage meeting minutes, action items 
and invitations.

Program Controls
Program Controls continues to manage and track cost 
including budget, commitments, invoicing and 
payments. The program baseline schedule for work in 
FY 2019/20 and we have developed a methodology for 
updating the schedule on a monthly basis. We will be 
looking to expand the baseline program schedule 
through the design phase in the upcoming months.

Document Management completed migrating all 
documents from the legacy system and we are 
approaching full compliance with the new document 
management system.

Key Accomplishments

• Completed design and configuration of updated Staff 
Administration process in PMIS

• Completed document migration to new system
• Fully implemented new automated workflow process 

for invoicing

Administration
The team continues to focus on responding to 
RFIs, conducting site inspections, procuring 
necessarily equipment and planning for the move 
which is on schedule for mid-January of 2020.

Key Accomplishments

• Network & Infrastructure equipment has been 
purchased and is being configured

• Completed agreements with Consolidated 
Communications, AT&T, Direct Technology 
Task Order #1, AVI-SPL

• Continued work to finalize agreements with 
RingCentral (phones & video conferencing) & 
Caltronics Business Systems (printers)
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Budget Summary

Section 5 | Budget

continued >

Budget Forecast FY 2019/20. The DCA has committed approximately $72.6M of the 
budgeted $82M. Our current estimate at completion (EAC) is $49.2M which is 
$32.8M below budget exclusive of contingency. (See pages 7-8). The variance is largely due 
to delays in launching our field work program.

Budget Change Requests. During the reporting period, there were no budget changes.

Planned Cash Flow. The DCA has secured approximately $30M in funding including 
approximately $10M from three of the participating State Water Contractors (SWC). The 
DCA is awaiting Board approval from the remaining SWC participants to achieve full funding 
levels. Our current cost forecast indicates that we will exceed our existing funding levels in 
the February to March 2020 timeframe. This is based on earned value; there is about a two 
to three month lag from earned value (work performed) and actual payment. (See page 9).

Budget Detail

WBS Fiscal Year Original Budget Current Budget  Contingency Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Fiscal Year 18/19 Expenditures 2018/2019 133,570,000$    14,240,000$       -$                         14,240,000$       -$                  13,486,158$       95% 753,842$           0       13,500,000$    (740,000)$           

Delta Conveyance 2019/2020 97,800,000$      82,000,000$       15,800,000$        72,588,643$       143,562$      13,818,410$       17% 68,181,590$      83% 49,175,000$    (32,825,000)$      

Program Management  2019/2020  $      10,400,000  $         8,800,000  $          1,600,000  $        5,897,767  $               -    $         2,301,923 26%  $       6,498,077 74%  $      4,565,000  $  (4,235,000.00)

Executive Management  2019/2020            2,000,000             2,000,000                            -            1,792,364                     -                615,504 31%           1,384,496 69%          1,800,000              (200,000)

Legal Counsel  2019/2020            3,020,000             2,970,000                            -               550,000                     -                247,564 8%           2,722,436 92%             720,000           (2,250,000)

Audit  2019/2020               100,000                100,000                            -                           -                     -                            - 0%              100,000 100%               50,000                (50,000)

Treasury  2019/2020               160,000                160,000                            -               153,046                     -                  75,508 47%                84,492 53%             160,000                            - 

Health & Safety  2019/2020               100,000                100,000                            -                           -                     -                            - 0%              100,000 100%               25,000                (75,000)

Quality  2019/2020               750,000                750,000                            -               750,000                     -                            - 0%              750,000 100%             250,000              (500,000)

Program Initiation  2019/2020            2,130,000             2,180,000                            -            2,115,306                     -             1,265,014 58%              914,986 42%          1,460,000              (720,000)

Sustainability  2019/2020               540,000                540,000                            -               537,052                     -                  98,334 18%              441,667 82%             100,000              (440,000)

Contingency  2019/2020            1,600,000              1,600,000                           -                     -                            - 0%                          -         -                         -                            - 

Program Controls 2019/2020 5,950,000$        5,250,000$         700,000$             4,299,635$         -$                  1,919,331$         37% 3,330,669$        63% 4,175,000$      (1,075,000)$        

Cost, Schedule and Document Control  2019/2020            3,950,000             3,950,000                            -            3,783,822                     -             1,504,349 38%           2,445,651 62%          3,500,000              (450,000)

Procurement  2019/2020            1,020,000             1,020,000                            -               287,259                     -                159,357 16%              860,643 84%             325,000              (695,000)

Risk Management  2019/2020               280,000                280,000                            -               228,553                255,625 91%                24,375 9%             350,000                  70,000 

Contingency  2019/2020               700,000                 700,000                           -                     -                            - 0%                          - 0%                         -                            - 


19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,301,923				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   1,919,331				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,682,359				$   691,229				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,652,384				$   2,922,973				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   4,575,947				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,245,943				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   161,063				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,588,643				$   13,818,410				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   14,240,000				$   -				$   13,486,158				95%				$   753,842				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,588,643				$   143,562				$   13,818,410				17%				$   68,181,590				83%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,301,923				26%				$   6,498,077				74%				$   4,565,000				$   (4,235,000.00)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				615,504				31%				1,384,496				69%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				247,564				8%				2,722,436				92%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				75,508				47%				84,492				53%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,265,014				58%				914,986				42%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,334				18%				441,667				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   1,919,331				37%				$   3,330,669				63%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,504,349				38%				2,445,651				62%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				159,357				16%				860,643				84%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								255,625				91%				24,375				9%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,682,359				$   70,000				$   691,229				15%				$   4,008,771				85%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				357,409				24%				1,139,592				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,765,909				70,000				329,571				17%				1,593,429				83%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				391,565				-				4,250				2%				245,750				98%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,652,384				$   73,562				$   2,922,973				42%				$   4,007,027				58%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,582,141				18,000				1,963,020				52%				1,836,980				48%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				62,466				10%				587,534				90%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,860,243				55,562				897,486				36%				1,582,514				64%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   4,575,947				14%				$   27,224,053				86%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				102,507.30				4%				2,197,493				96%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,143,211				15%				23,756,789				85%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,245,943				6%				$   20,214,057				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,152,298				6%				19,287,702				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   161,063				5%				$   2,898,937				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,890.68				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								46,172.74				5%				953,827				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20												$   -								$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)





		Add

		190018-??



		190019-VMA				FY1920				 								391565				 				47384

		190020 Miles Treaster & Associates				FY1920												700007.2								280002.88
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Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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WBS Fiscal Year Original Budget Current Budget  Contingency Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Stakeholder Engagement  2019/2020 5,400,000$        4,700,000$         700,000$             4,682,359$         70,000$        691,229$            15% 4,008,771$        85% 1,800,000$      (2,900,000)$        

Engineering Coordination  2019/2020            1,497,000             1,497,000            1,496,447                     -                357,409 24%           1,139,592 100%             800,000              (697,000)

Outreach  2019/2020            2,173,000             1,923,000                            -            1,765,909           70,000                329,571 17%           1,593,429 83%             500,000           (1,423,000)

Committee Management 2019/2020                           -                250,000                            -               391,565                     -                    4,250 2%              245,750 98%             500,000                250,000 

Economic Development  2019/2020            1,030,000             1,030,000                            -            1,028,438                     -                            - 0%           1,030,000 100%                         -           (1,030,000)

Contingency  2019/2020               700,000                 700,000                           -                     -                            - 0%                          - 0%                         -                            - 

Administration  2019/2020 8,430,000$        6,930,000$         1,500,000$          5,652,384$         73,562$        2,922,973$         42% 4,007,027$        58% 6,110,000$      (820,000)$           

Facilities & Operations  2019/2020            3,800,000             3,800,000                            -            2,582,141           18,000             1,963,020 52%           1,836,980 48%          3,800,000                            - 

Human Resources  2019/2020               650,000                650,000                            -               210,000                     -                  62,466 10%              587,534 90%             210,000              (440,000)

Information Technology  2019/2020            2,480,000             2,480,000                            -            2,860,243           55,562                897,486 36%           1,582,514 64%          2,100,000              (380,000)

Contingency  2019/2020            1,500,000              1,500,000                           -                     -                            - 0%                          -         -                            - 

Engineering 2019/2020 37,600,000$      31,800,000$       5,800,000$          29,500,684$       -$                  4,575,947$         14% 27,224,053$      86% 23,285,000$    (8,515,000)$        

Engineering Management  2019/2020            2,900,000             2,300,000                            -               600,000                     - 102,507.30         4%           2,197,493 96%             825,000           (1,475,000)

Engineering  2019/2020          27,900,000           27,900,000                            -          27,883,774                     -             4,143,211 15%         23,756,789 85%        21,460,000           (6,440,000)

DWR Engineering Coordination  2019/2020                           -                600,000                           -                            - 0%              600,000 100%                         -              (600,000)

Environmental Coordination  2019/2020            1,000,000             1,000,000            1,016,910                     -                330,228 33%              669,772 67%          1,000,000                            - 

Contingency  2019/2020            5,800,000              5,800,000                           -                     -                            - 0%                          - 0%                            - 

Field Work 2019/2020 26,360,000$      21,460,000$       4,900,000$          21,423,155$       -$                  1,245,943$         6% 20,214,057$      94% 7,200,000$      (14,260,000)$      

Geotech 2019/2020          20,440,000 20,440,000                                    - 20,435,957         -                    1,152,298           6%         19,287,702 94%          7,100,000 (13,340,000)        

Survey 2019/2020            1,020,000 1,020,000                                      - 987,198                                  - 93,645                9%              926,355 91%             100,000 (920,000)             

Contingency  2019/2020            4,900,000              4,900,000                           -                     - 0%                          - 0%                            - 

Property Access & Acquisition  2019/2020 3,660,000$        3,060,000$         600,000$             1,132,659$         -$                  161,063$            5% 2,898,937$        95% 2,040,000$      (1,020,000)$        

Property Access Management  2019/2020               360,000                360,000                            -               358,659                     - 114,890.68         32%              245,109 68%             540,000                180,000 

Easements  2019/2020            1,700,000             1,700,000                            -                           -                     - -                      0%           1,700,000 100%             750,000              (950,000)

Temporary Access  2019/2020            1,000,000             1,000,000                            -               774,000 46,172.74           5%              953,827 95%             750,000              (250,000)

Land Purchases  2019/2020                           -                           -                            -                           -                     - -                      0%                          - 100%                         -                            - 

Contingency  2019/2020               600,000                 600,000                           -                     -                            - 0%                          - 0%                            - 


19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,301,923				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   1,919,331				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,682,359				$   691,229				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,652,384				$   2,922,973				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   4,575,947				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,245,943				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   161,063				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,588,643				$   13,818,410				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   14,240,000				$   -				$   13,486,158				95%				$   753,842				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,588,643				$   143,562				$   13,818,410				17%				$   68,181,590				83%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,301,923				26%				$   6,498,077				74%				$   4,565,000				$   (4,235,000.00)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				615,504				31%				1,384,496				69%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				247,564				8%				2,722,436				92%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				75,508				47%				84,492				53%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,265,014				58%				914,986				42%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,334				18%				441,667				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   1,919,331				37%				$   3,330,669				63%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,504,349				38%				2,445,651				62%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				159,357				16%				860,643				84%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								255,625				91%				24,375				9%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,682,359				$   70,000				$   691,229				15%				$   4,008,771				85%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				357,409				24%				1,139,592				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,765,909				70,000				329,571				17%				1,593,429				83%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				391,565				-				4,250				2%				245,750				98%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,652,384				$   73,562				$   2,922,973				42%				$   4,007,027				58%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,582,141				18,000				1,963,020				52%				1,836,980				48%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				62,466				10%				587,534				90%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,860,243				55,562				897,486				36%				1,582,514				64%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   4,575,947				14%				$   27,224,053				86%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				102,507.30				4%				2,197,493				96%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,143,211				15%				23,756,789				85%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,245,943				6%				$   20,214,057				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,152,298				6%				19,287,702				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   161,063				5%				$   2,898,937				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,890.68				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								46,172.74				5%				953,827				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20												$   -								$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)





		Add

		190018-??



		190019-VMA				FY1920				 								391565				 				47384

		190020 Miles Treaster & Associates				FY1920												700007.2								280002.88



																										 































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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DCA FY18/19 May & June + FY19/20 Planned Cash Flow

Section 5 | Budget continued 
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Planned Monthly Expenditure Actual Monthly Incurred

Planned Cumulative Expenditure Planned Funding

Cumulative Incurred Cumulative Projected

-Contingency $15.8 M

1Anticipate remaining SWC participants to seek and receive funding approval from respective boards between December 2019 and February 2020 

Santa Clarita, San Bernardino, San 
Gorgonio  Board Approvals $29.4M

Remaining SWC Board Approvals $101.6M

DWR Temporary Funding 
Per JEPA $19.7M
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Section 6 | Contracts

Contract Summary

continued >

Contract Summary. The table on pages 10-13 summarize the status of all executed 
contracts and task orders to date.
New Commitments. DCA executed one (1) new commitments during the reporting period: 
VMA Communications for $391,565 providing facilitation and social media services for the 
DCA.
Procurement. The DCA has four (4) pending commitments totaling $143,562 awaiting final 
approval. See page 15.

S/DVBE Participation. The program has committed approximately 10% of the total 
contract values for FY 2019/20 to S/DVBEs. Based on actual incurred costs to date, 3% 
has been paid to our S/DVBE contractors and subcontractors. When the Field Work 
resumes, we should see an increase in S/DVBE participation. We also added an S/DVBE 
prime contractor to the program; VMA which is a SBE providing Stakeholder Facilitation 
Services. See page 16.

Contracts Fiscal Year Contract Budget  Contingency Commitments Pending Commitments Incurred to Date % Spent

180001 Best Best & Krieger LLP 900,000$        -$                    900,000$        591,556$           66%

TO#1 FY 18/19 343,992          343,992             100%

TO#2 FY 19/20 556,008          247,564             45%

180002 Management Partners 375,000$        -$                    195,000$        192,315$           99%

FY 18/19 195,000$        192,315$           99%

180005 e-Builder 855,633$        -$                    423,000$        420,331$           99%

FY 18/19 310,000$        307,498$           99%

FY 19/20 113,000$        112,833$           100%

180006 Jacobs 93,000,000$   17,000,000$   43,894,570$   10,785,301$      25%

TO#1 FY 18/19 5,278,820$     4,221,224$        80%

TO#2 FY 19/20 38,615,750$   6,564,077$        17%

180007 Fugro 75,000,000$   -$                    19,862,519$   1,937,691$        10%

TO#1 FY 18/19 927,796$        927,247$           100%

TO#2 FY 19/20 148,156$        128,453$           87%

TO#3 FY 19/20 18,786,567$   881,992$           5%


19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,301,923				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   1,919,331				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,682,359				$   691,229				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,652,384				$   2,922,973				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   4,575,947				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,245,943				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   161,063				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,588,643				$   13,818,410				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   14,240,000				$   -				$   13,486,158				95%				$   753,842				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,588,643				$   143,562				$   13,818,410				17%				$   68,181,590				83%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,301,923				26%				$   6,498,077				74%				$   4,565,000				$   (4,235,000.00)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				615,504				31%				1,384,496				69%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				247,564				8%				2,722,436				92%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				75,508				47%				84,492				53%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,265,014				58%				914,986				42%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,334				18%				441,667				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   1,919,331				37%				$   3,330,669				63%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,504,349				38%				2,445,651				62%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				159,357				16%				860,643				84%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								255,625				91%				24,375				9%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,682,359				$   70,000				$   691,229				15%				$   4,008,771				85%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				357,409				24%				1,139,592				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,765,909				70,000				329,571				17%				1,593,429				83%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				391,565				-				4,250				2%				245,750				98%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,652,384				$   73,562				$   2,922,973				42%				$   4,007,027				58%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,582,141				18,000				1,963,020				52%				1,836,980				48%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				62,466				10%				587,534				90%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,860,243				55,562				897,486				36%				1,582,514				64%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   4,575,947				14%				$   27,224,053				86%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				102,507.30				4%				2,197,493				96%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,143,211				15%				23,756,789				85%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,245,943				6%				$   20,214,057				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,152,298				6%				19,287,702				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   161,063				5%				$   2,898,937				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,890.68				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								46,172.74				5%				953,827				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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Contract Summary continued
Contracts Fiscal Year Contract Budget  Contingency Commitments Pending Commitments Incurred to Date % Spent

180008 Hamner Jewell Associates 9,000,000$     -$                    250,000$        20,088$             8%

TO#2 FY 19/20 250,000$        20,088$             0%

180009 Bender Rosenthal 9,000,000$     -$                    274,000$        13,944$             5%

TO#2 FY 19/20 274,000$        13,944$             0%

180010 Associated ROW Services 9,000,000$     -$                    250,000$        12,140$             5%

TO#2 FY 19/20 250,000$        12,140$             0%

180011 Michael Baker 8,000,000$     -$                    180,000$        3,735$               2%

TO#2 FY 19/20 180,000$        3,735$               0%

180013 Psomas 15,000,000$   -$                    475,000$        1,563$               0%

TO#2 FY 19/20 475,000$        1,563$               0%

180014 CDMSmith 74,999$          -$                    47,564$          34,696$             73%

TO#1 FY 18/19 47,564$          34,696$             73%

180015 AECOM 15,000$          -$                    15,000$          12,579$             84%

FY 18/19 15,000$          12,579$             84%

180016 PlanNet 74,999$          -$                    86,999$          86,509$             99%

FY 18/19 64,677$          62,760$             97%

FY 19/20 22,322$          23,749$             106%

180017 Sextant 74,999$          -$                    74,999$          34,962$             47%

FY 18/19 13,669$          21,889$             160%

FY 19/20 61,330$          13,073$             21%


19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,301,923				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   1,919,331				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,682,359				$   691,229				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,652,384				$   2,922,973				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   4,575,947				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,245,943				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   161,063				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,588,643				$   13,818,410				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   14,240,000				$   -				$   13,486,158				95%				$   753,842				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,588,643				$   143,562				$   13,818,410				17%				$   68,181,590				83%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,301,923				26%				$   6,498,077				74%				$   4,565,000				$   (4,235,000.00)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				615,504				31%				1,384,496				69%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				247,564				8%				2,722,436				92%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				75,508				47%				84,492				53%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,265,014				58%				914,986				42%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,334				18%				441,667				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   1,919,331				37%				$   3,330,669				63%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,504,349				38%				2,445,651				62%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				159,357				16%				860,643				84%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								255,625				91%				24,375				9%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,682,359				$   70,000				$   691,229				15%				$   4,008,771				85%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				357,409				24%				1,139,592				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,765,909				70,000				329,571				17%				1,593,429				83%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				391,565				-				4,250				2%				245,750				98%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,652,384				$   73,562				$   2,922,973				42%				$   4,007,027				58%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,582,141				18,000				1,963,020				52%				1,836,980				48%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				62,466				10%				587,534				90%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,860,243				55,562				897,486				36%				1,582,514				64%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   4,575,947				14%				$   27,224,053				86%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				102,507.30				4%				2,197,493				96%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,143,211				15%				23,756,789				85%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,245,943				6%				$   20,214,057				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,152,298				6%				19,287,702				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   161,063				5%				$   2,898,937				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,890.68				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								46,172.74				5%				953,827				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)

















































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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Contract Summary continued
Contracts Fiscal Year Contract Budget  Contingency Commitments Pending Commitments Incurred to Date % Spent

190001 Bentley Systems ProjectWise 140,860$        -$                    100,000$        125,625$           126%

FY 18/19 100,000$        100,000$           100%

FY 19/20 40,850$          25,625$             63%

190003 Ron Rakich Consulting 6,000$            -$                    5,831$            5,831$               100%

FY 18/19 5,831$            5,831$               100%

190005 Management Partners 3,135,000$     -$                    821,555$        394,106$           48%

TO#1 FY 18/19 194,555$        156,755$           81%

TO#1 FY 19/20 627,000$        237,351$           38%

190008 RMW Architecture & Interiors 15,125$          -$                    29,625$          29,595$             100%

FY 19/20 29,625$          29,595$             100%

190009 Parsons 36,000,000$   4,000,000$     6,297,429$     2,986,589$        47%

TO#1 FY 18/19 474,133$        474,133$           100%

TO#1 FY 19/20 5,823,296$     2,512,456$        43%

190010 Porter Consulting LLC 51,150$          -$                    51,150$          -$                       0%

FY 19/20 51,150$          -$                       0%

190011 GV/ HI Park Tower 8,122,584$     -$                    2,125,608$     1,592,700$        75%

Deposit FY 19/20 847,073$        847,073$           100%

Tenant Improvements 654,975$        654,975$           100%

Lease FY 19/20 623,560$        90,652$             15%

190013 Jacqueline Blakeley LLC 25,000$          -$                    25,000$          3,500$               14%

FY 19/20 25,000$          3,500$               14%


19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,301,923				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   1,919,331				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,682,359				$   691,229				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,652,384				$   2,922,973				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   4,575,947				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,245,943				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   161,063				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,588,643				$   13,818,410				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   14,240,000				$   -				$   13,486,158				95%				$   753,842				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,588,643				$   143,562				$   13,818,410				17%				$   68,181,590				83%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,301,923				26%				$   6,498,077				74%				$   4,565,000				$   (4,235,000.00)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				615,504				31%				1,384,496				69%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				247,564				8%				2,722,436				92%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				75,508				47%				84,492				53%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,265,014				58%				914,986				42%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,334				18%				441,667				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   1,919,331				37%				$   3,330,669				63%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,504,349				38%				2,445,651				62%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				159,357				16%				860,643				84%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								255,625				91%				24,375				9%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,682,359				$   70,000				$   691,229				15%				$   4,008,771				85%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				357,409				24%				1,139,592				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,765,909				70,000				329,571				17%				1,593,429				83%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				391,565				-				4,250				2%				245,750				98%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,652,384				$   73,562				$   2,922,973				42%				$   4,007,027				58%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,582,141				18,000				1,963,020				52%				1,836,980				48%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				62,466				10%				587,534				90%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,860,243				55,562				897,486				36%				1,582,514				64%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   4,575,947				14%				$   27,224,053				86%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				102,507.30				4%				2,197,493				96%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,143,211				15%				23,756,789				85%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,245,943				6%				$   20,214,057				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,152,298				6%				19,287,702				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   161,063				5%				$   2,898,937				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,890.68				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								46,172.74				5%				953,827				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)

















































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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Contract Summary continued

Contracts Fiscal Year Contract Budget  Contingency Commitments Pending Commitments Incurred to Date % Spent

190014 Direct Technology Gov Solutions 1,840,000$     -$                    1,210,000$     426,896$           35%

FY 19/20 1,210,000$     426,896$           35%

190015 Audio Visual Innovations, Inc. 310,000$        -$                    310,000$        -$                       0%

FY 19/20 310,000$        -$                       0%

190016 Consolidatd Communications 180,000$        -$                    180,000$        -$                       0%

FY 19/20 180,000$        -$                       0%

190017 ATT 70,380$          -$                    70,380$          -$                       0%

FY 19/20 70,380$          -$                       0%

190018 AP42 -$                    -$                    -$                       0%

FY 19/20 -$                       0%

190019 VMA -$                    391,565$        47,384$             12%

FY 19/20  391,565$        47,384$             12%

190020 Miles Treaster & Associates -$                    700,007$        280,003$           40%

FY 19/20 700,007$        280,003$           40%

07252018 Hallmark Group 1,531,360$     -$                    1,517,593$     1,408,469$        93%

FY 18/19 1,517,593$     1,408,469$        93%


19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,301,923				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   1,919,331				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,682,359				$   691,229				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,652,384				$   2,922,973				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   4,575,947				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,245,943				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   161,063				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,588,643				$   13,818,410				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   14,240,000				$   -				$   13,486,158				95%				$   753,842				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,588,643				$   143,562				$   13,818,410				17%				$   68,181,590				83%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,301,923				26%				$   6,498,077				74%				$   4,565,000				$   (4,235,000.00)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				615,504				31%				1,384,496				69%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				247,564				8%				2,722,436				92%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				75,508				47%				84,492				53%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,265,014				58%				914,986				42%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,334				18%				441,667				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   1,919,331				37%				$   3,330,669				63%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,504,349				38%				2,445,651				62%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				159,357				16%				860,643				84%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								255,625				91%				24,375				9%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,682,359				$   70,000				$   691,229				15%				$   4,008,771				85%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				357,409				24%				1,139,592				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,765,909				70,000				329,571				17%				1,593,429				83%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				391,565				-				4,250				2%				245,750				98%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,652,384				$   73,562				$   2,922,973				42%				$   4,007,027				58%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,582,141				18,000				1,963,020				52%				1,836,980				48%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				62,466				10%				587,534				90%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,860,243				55,562				897,486				36%				1,582,514				64%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   4,575,947				14%				$   27,224,053				86%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				102,507.30				4%				2,197,493				96%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,143,211				15%				23,756,789				85%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,245,943				6%				$   20,214,057				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,152,298				6%				19,287,702				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   161,063				5%				$   2,898,937				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,890.68				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								46,172.74				5%				953,827				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)

















































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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Contract Summary continued

Contracts Fiscal Year Contract Budget  Contingency Commitments Pending Commitments Incurred to Date % Spent

Department of Water Resources -$                    3,366,035$     3,339,131$        99%

FY 18/19 3,294,035$     3,294,035$        100%

FY 19/20 72,000$          45,096$             63%

AO5218 Metropolitan Water District -$                    3,728,866$     1,995,365$        54%

TO#1 FY 18/19 1,673,866$     1,486,371$        89%

TO#1 FY 19/20 2,055,000$     508,994$           25%

Miscellaneous Vendors -$                    372,971$        238,350$           64%

Various FY 18/19 132,272$        -$                    132,272$        131,402$           99%

Various FY 19/20 164,096$        -$                    240,699$        143,562$                  106,948$           44%


19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,301,923				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   1,919,331				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,682,359				$   691,229				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,652,384				$   2,922,973				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   4,575,947				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,245,943				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   161,063				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,588,643				$   13,818,410				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   14,240,000				$   -				$   13,486,158				95%				$   753,842				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,588,643				$   143,562				$   13,818,410				17%				$   68,181,590				83%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,301,923				26%				$   6,498,077				74%				$   4,565,000				$   (4,235,000.00)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				615,504				31%				1,384,496				69%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				247,564				8%				2,722,436				92%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				75,508				47%				84,492				53%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,265,014				58%				914,986				42%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,334				18%				441,667				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   1,919,331				37%				$   3,330,669				63%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,504,349				38%				2,445,651				62%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				159,357				16%				860,643				84%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								255,625				91%				24,375				9%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,682,359				$   70,000				$   691,229				15%				$   4,008,771				85%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				357,409				24%				1,139,592				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,765,909				70,000				329,571				17%				1,593,429				83%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				391,565				-				4,250				2%				245,750				98%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,652,384				$   73,562				$   2,922,973				42%				$   4,007,027				58%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,582,141				18,000				1,963,020				52%				1,836,980				48%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				62,466				10%				587,534				90%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,860,243				55,562				897,486				36%				1,582,514				64%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   4,575,947				14%				$   27,224,053				86%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				102,507.30				4%				2,197,493				96%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,143,211				15%				23,756,789				85%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,245,943				6%				$   20,214,057				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,152,298				6%				19,287,702				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   161,063				5%				$   2,898,937				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,890.68				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								46,172.74				5%				953,827				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)

















































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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more >

WBS Description Contract Type Company
Pending

Contract Value

Pending 
Commitment 
(FY2019/20) Procurement Method Procurement Start Status

     Legal General Counsel Services RFQ - Best Value Jan-20 Not started

Human Resources Payroll Services Software and Services
Direct Purchase - Existing 
Agency Contract Price List Dec-19 Under Analysis

     Outreach Graphic Support Services Professional Services AP42 RFQ - Best Value Aug-19 Pending Execution

     Outreach Ext. Stakeholder Mgmt. & Comms. System Software as a Service
Silvacom Ltd. (Jambo SaaS 
Vendor) $70,000 $70,000 

Executive Director’s 
discretion - Best Value Oct-19 Pending Execution

     Certified Payroll Software as a Service
Existing Agency Contract 
Price List Jul-20 Not Started

     Risk Mgmt. Risk Register & Risk Analysis Software as a Service RFP - Best Value Dec-19 Under Analysis
     eDiscovery eDiscover & Legal Records Mgmt. Software as a Service Mar-20 Not Started

Facilities and Operations Voice IP Utilities Ring Central $223,000 $18,000 
Direct Purchase - Existing 
Agency Contract Price List Nov-19 Pending Execution

Information Technology Printers Material & Services Caltronics Business Systems $166,671 $32,000 
Direct Purchase - Existing 
Agency Contract Price List Nov-19 Pending Execution

Information Technology Laptops/docking stations Material + Installation Under Analysis Direct Purchase Apr-20 In Progress
Information Technology Monitors Material + Installation Under Analysis Direct Purchase Apr-20 In Progress
Information Technology Ancillary devices - keyboards, headsets, webcams Material + Installation Under Analysis Direct Purchase Dec-19 In Progress

Information Technology Meeting Mgmt. & Action Items Software as a Service Meeting Booster $23,562 $23,562
Executive Director’s 
discretion - Best Value Nov-19 Pending Execution

Facilities and Operations Small Form Factor PC's (Conference Rooms) Materials + Installation Under Analysis AVI Purchase Dec-19 In Progress

Facilities and Operations Plant Service On Premise Service Under Analysis
Executive Director’s 
discretion - Best Value Jan-20 In Progress

Facilities and Operations Beverage Supply Service On Premise Service Under Analysis
Executive Director’s 
discretion - Best Value Jan-20 In Progress

Facilities and Operations Moving Services On Premise Service Under Analysis
Executive Director’s 
discretion - Best Value Jan-20 In Progress

IT Administration
IT - New Building

Program Management

Stakeholder Engagement

Contract Procurement & Admin.

Program  Controls


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,301,923				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   1,919,331				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,682,359				$   691,229				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,652,384				$   2,922,973				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   4,575,947				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,245,943				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   161,063				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,588,643				$   13,818,410				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   14,240,000				$   -				$   13,486,158				95%				$   753,842				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,588,643				$   143,562				$   13,818,410				17%				$   68,181,590				83%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,301,923				26%				$   6,498,077				74%				$   4,565,000				$   (4,235,000.00)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				615,504				31%				1,384,496				69%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				247,564				8%				2,722,436				92%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				75,508				47%				84,492				53%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,265,014				58%				914,986				42%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,334				18%				441,667				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   1,919,331				37%				$   3,330,669				63%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,504,349				38%				2,445,651				62%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				159,357				16%				860,643				84%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								255,625				91%				24,375				9%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,682,359				$   70,000				$   691,229				15%				$   4,008,771				85%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				357,409				24%				1,139,592				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,765,909				70,000				329,571				17%				1,593,429				83%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				391,565				-				4,250				2%				245,750				98%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,652,384				$   73,562				$   2,922,973				42%				$   4,007,027				58%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,582,141				18,000				1,963,020				52%				1,836,980				48%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				62,466				10%				587,534				90%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,860,243				55,562				897,486				36%				1,582,514				64%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   4,575,947				14%				$   27,224,053				86%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				102,507.30				4%				2,197,493				96%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,143,211				15%				23,756,789				85%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,245,943				6%				$   20,214,057				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,152,298				6%				19,287,702				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   161,063				5%				$   2,898,937				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,890.68				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								46,172.74				5%				953,827				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467

						 		 

																		 







12.2019 DCA MONTHLY BOARD REPORT | 16

EXECUTIVE 
SUMMARY1 ENGINEERING 

& FIELD WORK2 STAKEHOLDER 
ENGAGEMENT3 PROGRAM 

MANAGEMENT 4 BUDGET 5 CONTRACT 6 SCHEDULE 7TABLE 
OF CONTENTSTOC RISK 8

Section 6 | Contracts Continued

S/DVBE Status FY 2019/20 

more >

Contract/Prime Prime Committed Incurred Firm Name SBE / DVBE
SBE/DVBE 
Committed

% SBE/DVBE 
Committed

SBE/DVBE 
Incurred 

% SBE/DVBE 
Incurred

180006-02 Jacobs 38,615,760$    6,564,077$      2,989,550$         8% 253,261$             4%
AnchorCM DVBE 785,652              64,060                 
EETS, Inc. SBE 471,957              10,470                 
JMA Civ il, Inc. SBE 125,110              13,452                 
Kearns & West, Inc. SBE 35,213               34,854                 
Lettis Consulting International SBE 964,184              2,730                  
Nazparv Consulting LLC SBE 325,600              44,896                 
Wiseman Consulting SBE 281,834              82,800                 

180007-02&03 Fugro 18,934,723$    1,010,445$      2,772,364$         15% 0%
Dillard Environmental Serv ices SBE 408,744              -                      
GeoTech Utility SBE 121,500              -                      
The LeBaugh Group SBE 2,242,120           -                      

190009-02 Parsons 5,823,296$      2,155,998$      894,393$            15% 132,438$             6%
Chaves & Associates SBE 894,393              132,438               

190019-01 VMA 391,695$         47,384$          VMA Communications SBE 391,695$            47,384$               100%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,301,923				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   1,919,331				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,682,359				$   691,229				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,652,384				$   2,922,973				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   4,575,947				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,245,943				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   161,063				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,588,643				$   13,818,410				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   14,240,000				$   -				$   13,486,158				95%				$   753,842				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,588,643				$   143,562				$   13,818,410				17%				$   68,181,590				83%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,301,923				26%				$   6,498,077				74%				$   4,565,000				$   (4,235,000.00)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				615,504				31%				1,384,496				69%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				247,564				8%				2,722,436				92%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				75,508				47%				84,492				53%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,265,014				58%				914,986				42%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,334				18%				441,667				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   1,919,331				37%				$   3,330,669				63%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,504,349				38%				2,445,651				62%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				159,357				16%				860,643				84%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								255,625				91%				24,375				9%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,682,359				$   70,000				$   691,229				15%				$   4,008,771				85%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				357,409				24%				1,139,592				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,765,909				70,000				329,571				17%				1,593,429				83%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				391,565				-				4,250				2%				245,750				98%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,652,384				$   73,562				$   2,922,973				42%				$   4,007,027				58%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,582,141				18,000				1,963,020				52%				1,836,980				48%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				62,466				10%				587,534				90%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,860,243				55,562				897,486				36%				1,582,514				64%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   4,575,947				14%				$   27,224,053				86%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				102,507.30				4%				2,197,493				96%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,143,211				15%				23,756,789				85%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,245,943				6%				$   20,214,057				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,152,298				6%				19,287,702				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   161,063				5%				$   2,898,937				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,890.68				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								46,172.74				5%				953,827				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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Section 7 | Schedule
The program continues to 
run slightly behind schedule 
based on deliverable 
status.

The engineering team will 
need to recover lost time in 
the next 4 months in order 
to meet the April 1 
Milestone for “Alternative 
Configuration and 
Characteristics 
Information”.

more >
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Section 8 | Risk
Risk Summary
Risk management is a critical component in the 
overall delivery of the Delta Conveyance 
Program.  In September through November, the 
DCA Risk Manager completed two rounds of 
workshops with each of the technical leads to 
first, identify the primary risks within their 
respective technical areas, and secondly, 
identify mitigation measures to reduce risks.  
The results of the process are summarized in 
the chart and table to the right.   

Overall, the team identified 144 risks distributed 
in 10 different technical risk categories.  The 
area with the most identified risk was the 
Construction Logistics category with 36 identified 
risks and a composite Pre-Mitigated risk score of 
300.  During the risk mitigation workshops, 
measures to reduce risk were identified for all 
medium and high impact risks.  The composite 
risk score was then re-calculated accounting for 
the mitigation measures (“Post-Mitigated).  
Overall, the team was able to reduce the risk 
profile by between 26% to 77% in the various 
categories for an overall risk reduction of 50%. 

The total number of “high” risks were reduced 
from 40 to 10 and the number of “medium” risks 
from 48 down to 30 with the mitigation efforts.  

During the Conceptual Engineering phase, the 
DCA Risk team will be performing formal 
updates to the Risk Profile semi-annually.  In the 
meantime, the engineering team will continue to 
identify risks for entry in the risk register. 

40
48

56

10

30

104

0

20

40

60

80

100

120

High Medium Low

Nu
m

be
r o

f R
isk

s

Pre-Mitigation Post Mitigation

No. Risk Category #  Risks Total Pre-
Mitigation Score 

Total Pre-
Mitigation Score 

% Reduction 
From Mitigation

1 Tunnels & Shafts 22 155 84.5 45%
2 Intakes 21 144.5 106.5 26%
3 Pumps 6 64 41 36%
4 Levees & Forebays 8 64.5 15 77%
5 South Delta Conveyance 10 44 26 41%
6 Safety 10 123.5 42 66%
7 Construction Logistics 36 300 121 60%
8 Right-of-Way 8 107 43 60%
9 Geotechnical 14 226.5 120.5 47%

11 Contracting & Market Conditions 9 145 90 38%
Totals 144 1374 689.5 50%


1 -Pre Post Mitigation Graph 1a

		Risk Level		Pre-Mitigation 		Post Mitigation

		High		40		10

		Medium 		48		30

		Low		56		104

				144		144



		Signifcant Post-Mitigated Risks						Risk Rating 

		No.		Risk Name

		1		Natural variability of Delta soils				22

		2		EIR delays and permitting issues 				22

		3		RTM material not suitable for reuse				22

		4		Price escalation for commodities				20

		5		Regional subsidence; Levee subsidence				20

		6		Shortage for aggregate for tunnel lining segments				19

		7		Main bearings in TBM fail				19

		8		Land not available, not available on time				19

		9		Changed material conditions during construction				19

		10		Construction on water and on soft material 				18





DCA Risk Register Summary

Pre-Mitigation vs. Post Mitigation SCORES

144 Identified & Mitigated Project Risks



Pre-Mitigation 	High	Medium 	Low	40	48	56	Post Mitigation	High	Medium 	Low	10	30	104	









Pre Post Mitigation Graphic #1b



DCA Risk Register Summary

Pre-Mitigation vs. Post Mitigation RATINGS

144 Identified & Mitigated Project Risks



Pre-Mitigation 	High	Medium 	Low	40	48	56	Post Mitigation	High	Medium 	Low	10	30	104	
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 2 Ways

		No.		Risk Category		#  Risks		Total Pre-Mitigation Score 		Total Pre-Mitigation Score 		% Reduction From Mitigation

		1		Tunnels & Shafts		22		155		84.5		45%

		2		Intakes		21		144.5		106.5		26%

		3		Pumps		6		64		41		36%

		4		Levees & Forebays		8		64.5		15		77%

		5		South Delta Conveyance		10		44		26		41%

		6		Safety		10		123.5		42		66%

		7		Construction Logistics		36		300		121		60%

		8		Right-of-Way		8		107		43		60%

		9		Geotechnical		14		226.5		120.5		47%

		11		Contracting & Market Conditions		9		145		90		38%

				Totals		144		1374		689.5		50%



				Risk Category		Pre		Post

				Tunnels & Shafts		155		84.5

				·Intakes		144.5		106.5

				·Pumps		64		41

				·Levees & Forebays		64.5		15

				·South Delta Conveyance		44		26

				·Safety		123.5		42

				·Construction Logistics		300		121

				·Right-of-Way		107		43

				·Geotechnical		226.5		120.5

				·Contracting & Market Conditions		145		90



										OR		Change sequence from high to low Pre-Mitigation Scoring



				Risk Category		Pre		Post

				·Construction Logistics		300		121

				·Geotechnical		226.5		120.5

				Tunnels & Shafts		155		84.5

				·Contracting & Market Conditions		145		90

				·Intakes		144.5		106.5

				·Safety		123.5		42

				·Right-of-Way		107		43

				·Levees & Forebays		64.5		15

				·Pumps		64		41

				·South Delta Conveyance		44		26



DCA  2019 Risk Register Scoring



Pre-Mitigation	Tunnels 	&	 Shafts	·Intakes	·Pumps	·Levees 	&	 Forebays	·South Delta Conveyance	·Safety	·Construction Logistics	·Right-of-Way	·Geotechnical	·Contracting 	&	 Market Conditions	155	144.5	64	64.5	44	123.5	300	107	226.5	145	Post Mitigation	Tunnels 	&	 Shafts	·Intakes	·Pumps	·Levees 	&	 Forebays	·South Delta Conveyance	·Safety	·Construction Logistics	·Right-of-Way	·Geotechnical	·Contracting 	&	 Market Conditions	84.5	106.5	41	15	26	42	121	43	120.5	90	







DCA 2019 Risk Register Scoring



Pre-Mitigation	·Construction Logistics	·Geotechnical	Tunnels 	&	 Shafts	·Contracting 	&	 Market Conditions	·Intakes	·Safety	·Right-of-Way	·Levees 	&	 Forebays	·Pumps	·South Delta Conveyance	300	226.5	155	145	144.5	123.5	107	64.5	64	44	Post Mitigation	·Construction Logistics	·Geotechnical	Tunnels 	&	 Shafts	·Contracting 	&	 Market Conditions	·Intakes	·Safety	·Right-of-Way	·Levees 	&	 Forebays	·Pumps	·South Delta Conveyance	121	120.5	84.5	90	106.5	42	43	15	41	26	







* 10 Primary Risk Categories
* 144 Total Risks Identified
* 50% Risk Reduction -  Post Mitigation



image1.png




	December 2019
	Section 1 | Executive Summary
	Section 2 | Engineering & Field Work 
	Section 2 | Engineering & Field Work 
	Section 3 | Stakeholder Engagement
	Section 4 | Program Management
	Section 5 | Budget
	Section 5 | Budget continued 
	Section 5 | Budget continued 
	Section 6 | Contracts
	Section 6 | Contracts continued
	Section 6 | Contracts continued
	Section 6 | Contracts continued
	Section 6 | Contracts continued
	Section 6 | Contracts continued
	Section 6 | Contracts Continued
	Section 7 | Schedule
	Section 8 | Risk

