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Section 1 | Executive Summary

Monthly Budget Summary (FY 2019/2020)

Program Initiation. The program initiation team 
continues to focus on developing business 
requirements and integrating priority procedures 
into our Project Management Information 
System.

Engineering. The team continues to complete 
foundational studies regarding design criteria 
and alternative siting analyses of the proposed 
Delta Conveyance Project in support of the 
upcoming release of the Notice of 
Preparation. The NOP will include a proposed 
Project Description.

Engineering is also preparing materials and 
visualizations for the Stakeholder Engagement 
Meetings focused on the Intakes and the 
Intermediate Forebay siting studies.

Field work has been delayed as we await 
the completion of the CEQA process for the 
geotechnical work and gain clarity on the 
permitting requirements for the program from the 
on-going litigation with the Delta Counties. In the 
meantime, we continue to analyze the existing 
data and enter validated data into our geologic 
model of the Delta.

Stakeholder Engagement. The DCA held its second Stakeholder 
Engagement Committee meeting in December where we presented 
an overview of the CEQA process and reviewed the key 
components that comprise the Delta Conveyance Project. We also 
reviewed a series of maps that can be used to evaluate siting 
alternatives of project components.  The next meeting is scheduled 
on January 22 where we will present an overview of the NOP and 
then begin the discussions on the individual project components 
beginning with the Intakes. Meeting material and meeting minutes 
from the previous meeting are available on the DCA website.

Budget. The DCA has committed approximately $72.6M of the 
Board approved budget of $82M. Our current forecasted Estimate 

at Completion for FY 2019/20 has remained at approximately 
$49M. Delays in implementation of the Field Work program has 
significantly reduced our cost forecasts. We continue to remain 
well below the approved budget.

Schedule. The monthly schedule update continues to show the 
program running approximately six weeks behind schedule. The 
team is ramping up engineering resources in January and are 
anticipating recovering time over the next three months. 

The release of the NOP is currently delayed by approximately 1 
month which may cause some residual delay in our engineering 
delivery in the upcoming months.  

Category Current Budget Current Contingency
Current 

Commitments Incurred To Date EAC Variance

Program Management 8,800,000$     1,600,000$     5,897,767$     2,589,896$     4,565,000$     (4,235,000)       

Project Controls 5,250,000$     700,000$        4,299,635$     2,084,884$     4,175,000$     (1,075,000)       

Stakeholder Engagement 4,700,000$     700,000$        4,751,326$     878,482$        1,800,000$     (2,900,000)       

Administration 6,930,000$     1,500,000$     5,609,324$     3,080,859$     6,110,000$     (820,000)          

Engineering 31,800,000$   5,800,000$     29,500,684$   5,512,590$     23,285,000$   (8,515,000)       

Field Work 21,460,000$   4,900,000$     21,423,155$   1,278,378$     7,200,000$     (14,260,000)     

Property Access and Acquistion 3,060,000$     600,000$        1,132,659$     165,402$        2,040,000$     (1,020,000)       

82,000,000$   15,800,000$   72,614,550$   15,590,491$   49,175,000$   (32,825,000)$   


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,589,896				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,084,884				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,751,326				$   878,482				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,609,324				$   3,080,859				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   5,512,590				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,278,378				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   165,402				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,614,550				$   15,590,491				$   49,175,000				$   (32,825,000)
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   13,478,542				$   -				$   13,478,542				95%				$   761,458				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,175,612				$   15,624,388				$   72,614,550				$   143,727				$   15,590,491				19%				$   66,585,121				81%				$   49,175,000				$   (33,000,612)				 		 

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   4,165.00				$   2,589,896				29%				$   6,210,104				71%				$   4,565,000				$   (4,235,000.00)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				639,581				32%				1,360,419				68%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				 				292,564				10%				2,677,436				90%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				 				-				0%				100,000				100%				50,000				(50,000)						 

		Treasury		2019/2020				160,000				160,000				-				153,046				4,165				92,327				58%				67,673				42%				160,000				-						 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,467,092				67%				712,908				33%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,333				18%				441,668				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,084,884				40%				$   3,165,116				60%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,690,610				43%				2,259,390				57%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				185,174				18%				834,826				82%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								209,099				75%				70,901				25%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,875,612				$   524,388				$   4,751,326				$   139,562				$   878,482				18%				$   3,997,130				82%				$   1,800,000				$   (3,075,612)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				416,072				28%				1,080,929				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,800,829				139,562				378,683				20%				1,544,317				80%				500,000				(1,423,000)

		Committee Management		2019/2020				-				425,612				 				425,612				-				83,728				20%				341,884				80%				500,000				74,388

		Economic Development		2019/2020				1,030,000				1,030,000				 				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								524,388				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,609,324				$   -				$   3,080,859				44%				$   3,849,141				56%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,960,547				-				2,000,600				53%				1,799,400				47%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				75,954				12%				574,046				88%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,438,776				-				1,004,305				40%				1,475,695				60%				2,100,000				(380,000)		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   5,512,590				17%				$   26,287,410				83%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				139,231				6%				2,160,769				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,979,844				18%				22,920,156				82%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				393,515				39%				606,485				61%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,278,378				6%				$   20,181,622				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,184,733				6%				19,255,267				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   165,402				5%				$   2,894,598				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,891				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				-				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



																		 

		180001 Best Best & Krieger LLP								$   900,000				$   -				$   893,992								$   636,556				71%				$   900,000				$   (6,008)

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												550,000								292,564				53%				$   553,867				$   (3,867)				 

		180002 Management Partners								$   375,000				$   -				$   192,315								$   192,315				100%				$   192,315				$   -

						FY 18/19												$   192,315								$   192,315				100%				$   192,315				$   -		 

		180005 e-Builder								$   855,633				$   -				$   418,891								$   418,724				100%				$   413,833				$   5,058

						FY 18/19												$   305,891								$   305,891				100%				$   301,000				$   4,891

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   42,836,974								$   11,899,780				28%				$   42,615,760				$   221,214

		TO#1				FY 18/19												$   4,221,224								$   4,221,224				100%				$   4,000,000				$   221,224

		TO#2				FY 19/20												$   38,615,750								$   7,678,557				20%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,842,267								$   1,937,691				10%				$   19,863,519				$   (21,252)

		TO#1				FY 18/19												$   927,247								$   927,247				100%				$   927,796				$   (549)

		TO#2				FY 19/20												$   128,453								$   128,453				100%				$   148,156				$   (19,703)

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -				 

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -				 

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!				 

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   16,479				7%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   16,479				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   34,696								$   34,696				100%				$   34,696				$   -

		TO#1				FY 18/19												$   34,696								$   34,696				100%				$   34,696				$   -

		180015 AECOM								$   15,000				$   -				$   12,579								$   12,579				100%				$   12,579				$   -

						FY 18/19												$   12,579								$   12,579				100%				$   12,579				$   -

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   88,216				$   -

						FY 18/19												$   77,894								$   77,894				100%				$   77,894				$   -				 

						FY 19/20												$   9,105								$   8,615				95%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   49,536				66%				$   74,999				$   -

						FY 18/19												$   21,889								$   21,889				100%				$   13,669				$   8,220

						FY 19/20												$   53,110								$   27,647				52%				$   61,330				$   (8,220)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   140,850								$   125,625				89%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   783,755								$   441,858				56%				$   802,655				$   (18,900)

		TO#1				FY 18/19												$   156,755				 				$   156,755				100%				$   175,655				$   (18,900)

		TO#1				FY 19/20												$   627,000								$   285,103				45%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,590				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,590				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,294,524								$   3,286,319				52%				$   6,294,524				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,820,392								$   2,812,187				48%				$   5,820,392				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   28,710				56%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   28,710				56%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   1,596,134								$   1,592,700				100%				$   2,125,608				$   (532,874)

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -		 

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   90,686								$   90,652				100%				$   623,560				$   (532,874)

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   756,482								$   454,488				60%				$   25,000				$   731,482

						FY 19/20												$   756,482								$   454,488				60%				$   25,000				$   731,482

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   108,072				$   -				$   21,014								$   -				0%				$   25,000				$   (3,986)

						FY 19/20												$   21,014								$   -				0%				$   25,000				$   (3,986)				21014

		190017 ATT								$   70,380				$   -				$   18,192								$   -				0%				$   25,000				$   (6,808)

						FY 19/20												$   18,192								$   -				0%				$   25,000				$   (6,808)

		190018 AP42								$   700,000				$   -				$   -				$   116,000				$   -				0%

						FY 19/20																$   116,000				$   -				0%

		190019 VMA								$   1,200,000				$   -				$   391,565								$   73,384				19%

						FY 19/20				 								$   391,565								$   73,384				19%

		190020 Miles Treaster & Associates								$   700,007				$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		190021 Ring Central								$   216,932				$   -				$   23,586								$   -				0%

						FY 19/20												$   23,586								$   -				0%

		190022 Caltronics   Business								$   166,671				$   -				$   32,051								$   -				0%

						FY 19/20												$   32,051								$   -				0%

		190023 Jambo								$   69,840				$   -				$   34,920								$   -				0%

						FY 19/20												$   34,920								$   -				0%

		190024- Not used												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												$   -								$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage												$   -				$   4,616								$   -				0%

						FY 19/20												$   4,616								$   -				0%

		190026-Meeting Booster								 				$   -				$   0				23,562.00				$   -				0%

						FY 19/20												$   0				23,562.00				$   -				0%

		190027												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190028												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190029												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190030												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190031												$   -				$   -								$   -				ERROR:#DIV/0!

						 												 								 				ERROR:#VALUE!

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

		Department of Water Resources								$   -				$   -				$   3,446,352								$   3,339,131				97%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   152,317								$   45,096				30%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,716,071				$   4,165				$   2,291,860				62%				$   3,526,001				$   190,070

		TO#1				FY 18/19												$   1,661,071								$   1,661,071				100%				$   1,591,001				$   70,070

		TO#1				FY 19/20												$   2,055,000				$   4,165				$   630,788				31%				$   1,935,000				$   120,000

		Miscellaneous Vendors								$   296,368				$   -				$   371,062				$   -				$   274,236				74%				$   3,526,001				$   (3,154,939)

		Various				FY 18/19				$   132,272				$   -				$   131,402								$   131,402				100%				$   1,591,001				$   (1,459,599)

		Various				FY 19/20				$   164,096				$   -				$   239,660				$   -				$   142,834				60%				$   1,935,000				$   (1,695,340)

		Total												$   -				$   -								$   -				ERROR:#DIV/0!

										 								$   86,093,093				$   143,727				$   29,069,024
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000				 						RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13		2 years

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						 

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process				 

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 				 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Budget Change 

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Administrative

		Utilities - Ring Central		$   - 0		$   23,586		NA		$   23,586		Voice IP		Administration Allocation Transfer		Approved				update amount

		Utilities-Consolidated Communications				$   21,014				$   21,014		Internet Service		Administraation Allocation Transfer		Approved

		IT- Direct Technology				$   756,482				$   756,482		Hardware/IT Support		Information Technology Allocation Transfer		Approved

		Facilities & Opeerations-Audio Visual Communications				$   310,000				$   310,000		Material & installation		Facilities & Operations Allocation Transfer		Approved

		Facilities & Opeerations-Miles Treaster & Associates				$   700,007				$   700,007		Furniture & Fixtures		Facilities & Operations Allocation Transfer		Approved



		Utilities - ATT		$   - 0		$   18,192		NA		$   18,192		Internet		Administration Allocation Transfer		Approved				update amount

		Stakeholder Engagement

		Committee Management- VMA Communications				$   391,565				$   391,565		Stakeholder/Meetings		Stakeholder Engagement Contingency/CommitteeManagement allocation		Approved

		OutreachSoftware- Jambo				$   34,920				$   34,920		Software Subscription		Oureach Aklocation Transfer		Approved







Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0														 

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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Section 2 | Engineering & Field Work 

continued >

During this period, the engineering team’s focus was on finalizing draft key features 
summaries to support stakeholder engagement-related activities. This includes developing 
presentations and visualizations related to these key features for Delta Stakeholder 
Engagement Committee sessions, the first of which was hosted during this period. 

The engineering team also continued to develop a summary of historical studies, a 
systemwide hydraulics and capacity study, initial transient and surge modeling, hydraulic 

design criteria, a project cost estimate, Tunnel Boring Machine (TBM) tunneling 
evaluations, and investigations into various means to access potential worksites, among 
other upcoming deliverables.

The field work teams continue to screen and digitize available historic data across the Delta 
to supplement the project data. The comprehensive soils data will enhance potential future 
development of a model of subsurface conditions.

General Work

Completed Ongoing

• Draft Pumping Plant Design Criteria

• Draft Key Features Summaries:

- Pumping Plant

- Intakes

- Forebays

- Site Development and Logistics

• Draft Critical Issues for Alternatives Development

• Draft Historical Studies TM
• Draft Hydraulic Design Criteria TM
• Draft Systemwide Hydraulics and Capacity Study
• Draft Tunnels and Shafts Key Feature Summary
• Draft Intake Sizing Analysis TM
• Draft Phase 1 levee vulnerability study 
• Draft Intermediate Forebay siting study
• Draft TMs on barge and rail transport options
• Draft Traffic Impact Model
• Draft Pre-Cast Yard TM

Field Work
Completed Ongoing

• Digitization of Subsurface Data Collection – gINT Entry of High-
Value Data

• Development of subsurface model (Geo-BIM) of the Delta
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Section 3 | Stakeholder Engagement
At the December 11th  Stakeholder Engagement 
Meeting members received background material 
on the CEQA process, the basic components of 
a proposed Delta Conveyance project and a set 
of maps that can be used when evaluating 
various siting alternatives.  The meeting was 
largely foundational in anticipation of an NOP 
release and the launch of discussions on the 
identified project. Future meetings will be 
contingent upon release of the NOP.    

We have also posted an opening for another 
SEC member as one of our members, Paul 
Clausen is moving out of the state and thus 
resigned from the Committee. We hope to bring 
a new candidate for approval by the Board soon. 
Our upcoming meeting is scheduled for January 
22, 2020 from 3PM-6PM and will be held at the 
Belle Vie Vineyard in Rio Vista.  The focus of the 
meeting will be on a review of the NOP and the 
Sacramento River Intake Layouts and Siting 
Studies.  SEC Meeting Calendar

• February 12, 2020
• February 26, 2020
• March 11, 2020
• March 25, 2020
• April 8, 2020 (if needed)
• April 22, 2020
• May 13, 2020 (if needed)
• May 27, 2020

Upcoming SEC Meeting

Date: January 22, 2020

Time: 3 to 6 PM

Location: Belle Vie Vineyard

Topics:
• Follow-Up & Roundtable on December 11, 2019 

SEC Meeting 
• NOP Overview
• Intakes Layouts and Siting
• Tunnel Launch Shafts Introduction

SEC Meeting Materials & Updates
https://www.dcdca.org/

https://www.dcdca.org/
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Section 4 | Program Management/Administration
Program Management/Project Controls

The program management team continues to work on finalizing policies and procedures 
and expanding the Program Management Information System to include processes for 
budget management, cost management, and procurement.   

Program Controls continues to manage and track costs including budget, commitments, 
invoicing and payments.  We are working on developing a 3-year schedule and budget 
for the program to take us through the environmental planning phase.   

Key Accomplishments

• Initiated E-Builder Configuration on 8 new business processes for budget, cost and 
procurement management.   

• The controls team processed and submitted 33 invoices to DWR for approval and 
payment.

Administration
The team is focused on activities surrounding the move to the new offices at 980 9th 
Street.  First day in new office is scheduled for January 27, 2020.

Key Accomplishments

• Network & Infrastructure equipment is being installed by Direct Technology

• Internet service through Consolidated Communications, & AT&T installation is 
underway

• AVI-SPL is provisioning and preparing installation for conference rooms, board 
rooms and war room
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Budget Summary

Section 5 | Budget

continued >

Budget Forecast FY 2019/20. The DCA has committed approximately $72.6M of the 
budgeted $82M. Our current estimate at completion (EAC) is $49.2M which is 
$33M below our approved budget exclusive of our contingency budget. See pages 6-7.

Budget Change Requests. During the reporting period, there was one budget change for 
AP42 totaling $131,100.  They have been contracted to develop various graphics products 
including the new DCA website. The website design was not included in our original budget.  
See page 8.

Planned Cash Flow.  The DCA continues to forecast approximately $52M in expenditure 
through the end of the Fiscal Year including May and June of the previous fiscal year 
(Planning Period restart). Our current cost forecast indicates that we will exceed our existing 
funding levels in the February to March 2020 timeframe based on earned value (work 
completed). See page 8.

Budget Detail

WBS Fiscal Year Original Budget Current Budget  Contingency Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Fiscal Year 18/19 Expenditures 2018/2019 133,570,000$    14,240,000$       -$                         13,478,542$       -$                  13,478,542$       95% 761,458$           0       13,500,000$    (740,000)$           

Delta Conveyance 2019/2020 97,800,000$      82,000,000$       15,800,000$        72,614,550$       158,827$      15,590,491$       19% 66,409,509$      81% 49,175,000$    (32,825,000)$      

Program Management  2019/2020  $      10,400,000  $         8,800,000  $          1,600,000  $        5,897,767  $         4,165  $         2,589,896 29%  $       6,210,104 71%  $      4,565,000  $       (4,235,000)

Executive Management  2019/2020            2,000,000             2,000,000                            -            1,792,364                     -                639,581 32%           1,360,419 68%          1,800,000              (200,000)

Legal Counsel  2019/2020            3,020,000             2,970,000                            -               550,000                   292,564 10%           2,677,436 90%             720,000           (2,250,000)

Audit  2019/2020               100,000                100,000                            -                           -                     -                            - 0%              100,000 100%               50,000                (50,000)

Treasury  2019/2020               160,000                160,000                            -               153,046             4,165                  92,327 58%                67,673 42%             160,000                            - 

Health & Safety  2019/2020               100,000                100,000                            -                           -                     -                            - 0%              100,000 100%               25,000                (75,000)

Quality  2019/2020               750,000                750,000                            -               750,000                     -                            - 0%              750,000 100%             250,000              (500,000)

Program Initiation  2019/2020            2,130,000             2,180,000                            -            2,115,306                     -             1,467,092 67%              712,908 33%          1,460,000              (720,000)

Sustainability  2019/2020               540,000                540,000                            -               537,052                     -                  98,333 18%              441,668 82%             100,000              (440,000)

Contingency  2019/2020            1,600,000                           -              1,600,000                           -                     -                            - 0%                          -         -                         -                            - 

Program Controls 2019/2020 5,950,000$        5,250,000$         700,000$             4,299,635$         -$                  2,084,884$         40% 3,165,116$        60% 4,175,000$      (1,075,000)$        

Cost, Schedule and Document Control  2019/2020            3,950,000             3,950,000                            -            3,783,822                     -             1,690,610 43%           2,259,390 57%          3,500,000              (450,000)

Procurement  2019/2020            1,020,000             1,020,000                            -               287,259                     -                185,174 18%              834,826 82%             325,000              (695,000)

Risk Management  2019/2020               280,000                280,000                            -               228,553                     -                209,099 75%                70,901 25%             350,000                  70,000 

Contingency  2019/2020               700,000                           -                 700,000                           -                     -                            - 0%                          - 0%                         -                            - 


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,589,896				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,084,884				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,751,326				$   878,482				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,609,324				$   3,080,859				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   5,512,590				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,278,378				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   165,402				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,614,550				$   15,590,491				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   13,478,542				$   -				$   13,478,542				95%				$   761,458				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,614,550				$   158,827				$   15,590,491				19%				$   66,409,509				81%				$   49,175,000				$   (32,825,000)				 		 

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   4,165				$   2,589,896				29%				$   6,210,104				71%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				639,581				32%				1,360,419				68%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				 				292,564				10%				2,677,436				90%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)						 

		Treasury		2019/2020				160,000				160,000				-				153,046				4,165				92,327				58%				67,673				42%				160,000				-						 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,467,092				67%				712,908				33%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,333				18%				441,668				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000				-				1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,084,884				40%				$   3,165,116				60%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,690,610				43%				2,259,390				57%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				185,174				18%				834,826				82%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553				-				209,099				75%				70,901				25%				350,000				70,000

		Contingency		2019/2020				700,000				-				700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,751,326				$   154,662				$   878,482				19%				$   3,821,518				81%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000				-				1,496,447				-				416,072				28%				1,080,929				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,800,829				154,662				378,683				20%				1,544,317				80%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				425,612				-				83,728				33%				166,272				67%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000				-				700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,609,324				$   -				$   3,080,859				44%				$   3,849,141				56%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,960,547				-				2,000,600				53%				1,799,400				47%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				75,954				12%				574,046				88%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,438,776				-				1,004,305				40%				1,475,695				60%				2,100,000				(380,000)		 

		Contingency		2019/2020				1,500,000				-				1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   5,512,590				17%				$   26,287,410				83%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				139,231				6%				2,160,769				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,979,844				18%				22,920,156				82%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000				-				-				-				-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000				-				1,016,910				-				393,515				39%				606,485				61%				1,000,000				-

		Contingency		2019/2020				5,800,000				-				5,800,000				-				-				-				0%				-				0%				-				-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,278,378				6%				$   20,181,622				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,184,733				6%				19,255,267				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000				-				4,900,000				-				-				-				0%				-				0%				-				-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   165,402				5%				$   2,894,598				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,891				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				-				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   893,992								$   636,556				71%				$   900,000				$   (6,008)

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												550,000								292,564				53%				$   553,867				$   (3,867)				 

		180002 Management Partners								$   375,000				$   -				$   192,315								$   192,315				100%				$   192,315				$   -

						FY 18/19												$   192,315								$   192,315				100%				$   192,315				$   -		 

		180005 e-Builder								$   855,633				$   -				$   418,891								$   418,724				100%				$   413,833				$   5,058

						FY 18/19												$   305,891								$   305,891				100%				$   301,000				$   4,891

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   42,836,974								$   11,899,780				28%				$   42,615,760				$   221,214

		TO#1				FY 18/19												$   4,221,224								$   4,221,224				100%				$   4,000,000				$   221,224

		TO#2				FY 19/20												$   38,615,750								$   7,678,557				20%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,842,267								$   1,937,691				10%				$   19,863,519				$   (21,252)

		TO#1				FY 18/19												$   927,247								$   927,247				100%				$   927,796				$   (549)

		TO#2				FY 19/20												$   128,453								$   128,453				100%				$   148,156				$   (19,703)

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -				 

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -				 

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!				 

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   16,479				7%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   16,479				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   34,696								$   34,696				100%				$   34,696				$   -

		TO#1				FY 18/19												$   34,696								$   34,696				100%				$   34,696				$   -

		180015 AECOM								$   15,000				$   -				$   12,579								$   12,579				100%				$   12,579				$   -

						FY 18/19												$   12,579								$   12,579				100%				$   12,579				$   -

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   88,216				$   -

						FY 18/19												$   77,894								$   77,894				100%				$   77,894				$   -				 

						FY 19/20												$   9,105								$   8,615				95%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   49,536				66%				$   74,999				$   -

						FY 18/19												$   21,889								$   21,889				100%				$   13,669				$   8,220

						FY 19/20												$   53,110								$   27,647				52%				$   61,330				$   (8,220)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   140,850								$   125,625				89%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   783,755								$   441,858				56%				$   802,655				$   (18,900)

		TO#1				FY 18/19												$   156,755				 				$   156,755				100%				$   175,655				$   (18,900)

		TO#1				FY 19/20												$   627,000								$   285,103				45%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,590				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,590				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,294,524								$   3,286,319				52%				$   6,294,524				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,820,392								$   2,812,187				48%				$   5,820,392				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   28,710				56%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   28,710				56%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   1,596,134								$   1,592,700				100%				$   2,125,608				$   (532,874)

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -		 

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   90,686								$   90,652				100%				$   623,560				$   (532,874)

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   756,482								$   454,488				60%				$   25,000				$   731,482

						FY 19/20												$   756,482								$   454,488				60%				$   25,000				$   731,482

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   108,072				$   -				$   21,014								$   -				0%				$   25,000				$   (3,986)

						FY 19/20												$   21,014								$   -				0%				$   25,000				$   (3,986)				21014

		190017 ATT								$   70,380				$   -				$   18,192								$   -				0%				$   25,000				$   (6,808)

						FY 19/20												$   18,192								$   -				0%				$   25,000				$   (6,808)

		190018 AP42								$   700,000				$   -				$   -				$   131,100				$   -				0%

						FY 19/20																$   131,100				$   -				0%

		190019 VMA								$   1,200,000				$   -				$   391,565								$   73,384				19%

						FY 19/20				 								$   391,565								$   73,384				19%

		190020 Miles Treaster & Associates								$   700,007				$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		190021 Ring Central								$   216,932				$   -				$   23,586								$   -				0%

						FY 19/20												$   23,586								$   -				0%

		190022 Caltronics   Business								$   166,671				$   -				$   32,051								$   -				0%

						FY 19/20												$   32,051								$   -				0%

		190023 Jambo								$   69,840				$   -				$   34,920								$   -				0%

						FY 19/20												$   34,920								$   -				0%

		190024- Not used												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												$   -								$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage												$   -				$   4,616								$   -				0%

						FY 19/20												$   4,616								$   -				0%

		190026-Meeting Booster								 				$   -				$   0				23,562				$   -				0%

						FY 19/20												$   0				23,562				$   -				0%

		190027												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190028												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190029												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190030												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190031												$   -				$   -								$   -				ERROR:#DIV/0!

						 												 								 				ERROR:#VALUE!

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

		Department of Water Resources								$   -				$   -				$   3,446,352								$   3,339,131				97%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   152,317								$   45,096				30%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,716,071				$   4,165				$   2,291,860				62%				$   3,526,001				$   190,070

		TO#1				FY 18/19												$   1,661,071								$   1,661,071				100%				$   1,591,001				$   70,070

		TO#1				FY 19/20												$   2,055,000				$   4,165				$   630,788				31%				$   1,935,000				$   120,000

		Miscellaneous Vendors								$   296,368				$   -				$   371,062				$   -				$   274,236				74%				$   3,526,001				$   (3,154,939)

		Various				FY 18/19				$   132,272				$   -				$   131,402								$   131,402				100%				$   1,591,001				$   (1,459,599)

		Various				FY 19/20				$   164,096				$   -				$   239,660				$   -				$   142,834				60%				$   1,935,000				$   (1,695,340)



		Total												$   -				$   -								$   -				ERROR:#DIV/0!

										 								$   86,093,093				$   158,827				$   29,069,024
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000				 						RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13		2 years

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						 

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process				 

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 				 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Budget Change 

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Administrative

		Utilities - Ring Central		$   - 0		$   23,586		NA		$   23,586		Voice IP		Administration Allocation Transfer		Approved				update amount

		Utilities-Consolidated Communications				$   21,014				$   21,014		Internet Service		Administraation Allocation Transfer		Approved

		IT- Direct Technology				$   756,482				$   756,482		Hardware/IT Support		Information Technology Allocation Transfer		Approved

		Facilities & Opeerations-Audio Visual Communications				$   310,000				$   310,000		Material & installation		Facilities & Operations Allocation Transfer		Approved

		Facilities & Opeerations-Miles Treaster & Associates				$   700,007				$   700,007		Furniture & Fixtures		Facilities & Operations Allocation Transfer		Approved



		Utilities - ATT		$   - 0		$   18,192		NA		$   18,192		Internet		Administration Allocation Transfer		Approved				update amount

		Stakeholder Engagement

		AP42				$   131,100				$   131,100		Communiation Support		Oureach Allocation Transfer		Approved







Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0														 

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   104,709		5%

										Chaves & Associates		SBE		894,393				104,709



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				 



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   405,354		3%				 



						72,498,543.03		13,771,244.29										$   452,738
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WBS Fiscal Year Original Budget Current Budget  Contingency Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Stakeholder Engagement  2019/2020 5,400,000$        4,700,000$         700,000$             4,751,326$         154,662$      878,482$            19% 3,821,518$        81% 1,800,000$      (2,900,000)$        

Engineering Coordination  2019/2020            1,497,000             1,497,000                            -            1,496,447                     -                416,072 28%           1,080,929 100%             800,000              (697,000)

Outreach  2019/2020            2,173,000             1,923,000                            -            1,800,829         154,662                378,683 20%           1,544,317 80%             500,000           (1,423,000)

Committee Management 2019/2020                           -                250,000                            -               425,612                     -                  83,728 33%              166,272 67%             500,000                250,000 

Economic Development  2019/2020            1,030,000             1,030,000                            -            1,028,438                     -                            - 0%           1,030,000 100%                         -           (1,030,000)

Contingency  2019/2020               700,000                           -                 700,000                           -                     -                            - 0%                          - 0%                         -                            - 

Administration  2019/2020 8,430,000$        6,930,000$         1,500,000$          5,609,324$         -$                  3,080,859$         44% 3,849,141$        56% 6,110,000$      (820,000)$           

Facilities & Operations  2019/2020            3,800,000             3,800,000                            -            2,960,547                     -             2,000,600 53%           1,799,400 47%          3,800,000                            - 

Human Resources  2019/2020               650,000                650,000                            -               210,000                     -                  75,954 12%              574,046 88%             210,000              (440,000)

Information Technology  2019/2020            2,480,000             2,480,000                            -            2,438,776                     -             1,004,305 40%           1,475,695 60%          2,100,000              (380,000)

Contingency  2019/2020            1,500,000                           -              1,500,000                           -                     -                            - 0%                          -         -                            - 

Engineering 2019/2020 37,600,000$      31,800,000$       5,800,000$          29,500,684$       -$                  5,512,590$         17% 26,287,410$      83% 23,285,000$    (8,515,000)$        

Engineering Management  2019/2020            2,900,000             2,300,000                            -               600,000                     - 139,231        6%           2,160,769 94%             825,000           (1,475,000)

Engineering  2019/2020          27,900,000           27,900,000                            -          27,883,774                     -             4,979,844 18%         22,920,156 82%        21,460,000           (6,440,000)

DWR Engineering Coordination  2019/2020                           -                600,000                            -                           -                     -                            - 0%              600,000 100%                         -              (600,000)

Environmental Coordination  2019/2020            1,000,000             1,000,000                            -            1,016,910                     -                393,515 39%              606,485 61%          1,000,000                            - 

Contingency  2019/2020            5,800,000                           -              5,800,000                           -                     -                            - 0%                          - 0%                         -                            - 

Field Work 2019/2020 26,360,000$      21,460,000$       4,900,000$          21,423,155$       -$                  1,278,378$         6% 20,181,622$      94% 7,200,000$      (14,260,000)$      

Geotech 2019/2020          20,440,000 20,440,000                                    - 20,435,957         -                    1,184,733           6%         19,255,267 94%          7,100,000 (13,340,000)        

Survey 2019/2020            1,020,000 1,020,000                                      - 987,198                                  - 93,645                9%              926,355 91%             100,000 (920,000)             

Contingency  2019/2020            4,900,000                           -              4,900,000                           -                     -                            - 0%                          - 0%                         -                            - 

Property Access & Acquisition  2019/2020 3,660,000$        3,060,000$         600,000$             1,132,659$         -$                  165,402$            5% 2,894,598$        95% 2,040,000$      (1,020,000)$        

Property Access Management  2019/2020               360,000                360,000                            -               358,659                     - 114,891              32%              245,109 68%             540,000                180,000 

Easements  2019/2020            1,700,000             1,700,000                            -                           -                     - -                      0%           1,700,000 100%             750,000              (950,000)

Temporary Access  2019/2020            1,000,000             1,000,000                            -               774,000 50,512                5%              949,488 95%             750,000              (250,000)

Land Purchases  2019/2020                           -                           -                            -                           -                     -                            - 0%                          - 100%                         -                            - 

Contingency  2019/2020               600,000                 600,000                           -                     -                            - 0%                          - 0%                            - 


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,589,896				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,084,884				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,751,326				$   878,482				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,609,324				$   3,080,859				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   5,512,590				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,278,378				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   165,402				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,614,550				$   15,590,491				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   13,478,542				$   -				$   13,478,542				95%				$   761,458				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,614,550				$   158,827				$   15,590,491				19%				$   66,409,509				81%				$   49,175,000				$   (32,825,000)				 		 

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   4,165				$   2,589,896				29%				$   6,210,104				71%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				639,581				32%				1,360,419				68%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				 				292,564				10%				2,677,436				90%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)						 

		Treasury		2019/2020				160,000				160,000				-				153,046				4,165				92,327				58%				67,673				42%				160,000				-						 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,467,092				67%				712,908				33%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,333				18%				441,668				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000				-				1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,084,884				40%				$   3,165,116				60%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,690,610				43%				2,259,390				57%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				185,174				18%				834,826				82%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553				-				209,099				75%				70,901				25%				350,000				70,000

		Contingency		2019/2020				700,000				-				700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,751,326				$   154,662				$   878,482				19%				$   3,821,518				81%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000				-				1,496,447				-				416,072				28%				1,080,929				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,800,829				154,662				378,683				20%				1,544,317				80%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				425,612				-				83,728				33%				166,272				67%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000				-				700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,609,324				$   -				$   3,080,859				44%				$   3,849,141				56%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,960,547				-				2,000,600				53%				1,799,400				47%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				75,954				12%				574,046				88%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,438,776				-				1,004,305				40%				1,475,695				60%				2,100,000				(380,000)		 

		Contingency		2019/2020				1,500,000				-				1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   5,512,590				17%				$   26,287,410				83%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				139,231				6%				2,160,769				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,979,844				18%				22,920,156				82%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000				-				-				-				-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000				-				1,016,910				-				393,515				39%				606,485				61%				1,000,000				-

		Contingency		2019/2020				5,800,000				-				5,800,000				-				-				-				0%				-				0%				-				-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,278,378				6%				$   20,181,622				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,184,733				6%				19,255,267				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000				-				4,900,000				-				-				-				0%				-				0%				-				-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   165,402				5%				$   2,894,598				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,891				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				-				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   893,992								$   636,556				71%				$   900,000				$   (6,008)

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												550,000								292,564				53%				$   553,867				$   (3,867)				 

		180002 Management Partners								$   375,000				$   -				$   192,315								$   192,315				100%				$   192,315				$   -

						FY 18/19												$   192,315								$   192,315				100%				$   192,315				$   -		 

		180005 e-Builder								$   855,633				$   -				$   418,891								$   418,724				100%				$   413,833				$   5,058

						FY 18/19												$   305,891								$   305,891				100%				$   301,000				$   4,891

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   42,836,974								$   11,899,780				28%				$   42,615,760				$   221,214

		TO#1				FY 18/19												$   4,221,224								$   4,221,224				100%				$   4,000,000				$   221,224

		TO#2				FY 19/20												$   38,615,750								$   7,678,557				20%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,842,267								$   1,937,691				10%				$   19,863,519				$   (21,252)

		TO#1				FY 18/19												$   927,247								$   927,247				100%				$   927,796				$   (549)

		TO#2				FY 19/20												$   128,453								$   128,453				100%				$   148,156				$   (19,703)

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -				 

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -				 

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!				 

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   16,479				7%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   16,479				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   34,696								$   34,696				100%				$   34,696				$   -

		TO#1				FY 18/19												$   34,696								$   34,696				100%				$   34,696				$   -

		180015 AECOM								$   15,000				$   -				$   12,579								$   12,579				100%				$   12,579				$   -

						FY 18/19												$   12,579								$   12,579				100%				$   12,579				$   -

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   88,216				$   -

						FY 18/19												$   77,894								$   77,894				100%				$   77,894				$   -				 

						FY 19/20												$   9,105								$   8,615				95%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   49,536				66%				$   74,999				$   -

						FY 18/19												$   21,889								$   21,889				100%				$   13,669				$   8,220

						FY 19/20												$   53,110								$   27,647				52%				$   61,330				$   (8,220)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   140,850								$   125,625				89%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   783,755								$   441,858				56%				$   802,655				$   (18,900)

		TO#1				FY 18/19												$   156,755				 				$   156,755				100%				$   175,655				$   (18,900)

		TO#1				FY 19/20												$   627,000								$   285,103				45%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,590				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,590				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,294,524								$   3,286,319				52%				$   6,294,524				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,820,392								$   2,812,187				48%				$   5,820,392				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   28,710				56%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   28,710				56%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   1,596,134								$   1,592,700				100%				$   2,125,608				$   (532,874)

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -		 

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   90,686								$   90,652				100%				$   623,560				$   (532,874)

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   756,482								$   454,488				60%				$   25,000				$   731,482

						FY 19/20												$   756,482								$   454,488				60%				$   25,000				$   731,482

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   108,072				$   -				$   21,014								$   -				0%				$   25,000				$   (3,986)

						FY 19/20												$   21,014								$   -				0%				$   25,000				$   (3,986)				21014

		190017 ATT								$   70,380				$   -				$   18,192								$   -				0%				$   25,000				$   (6,808)

						FY 19/20												$   18,192								$   -				0%				$   25,000				$   (6,808)

		190018 AP42								$   700,000				$   -				$   -				$   131,100				$   -				0%

						FY 19/20																$   131,100				$   -				0%

		190019 VMA								$   1,200,000				$   -				$   391,565								$   73,384				19%

						FY 19/20				 								$   391,565								$   73,384				19%

		190020 Miles Treaster & Associates								$   700,007				$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		190021 Ring Central								$   216,932				$   -				$   23,586								$   -				0%

						FY 19/20												$   23,586								$   -				0%

		190022 Caltronics   Business								$   166,671				$   -				$   32,051								$   -				0%

						FY 19/20												$   32,051								$   -				0%

		190023 Jambo								$   69,840				$   -				$   34,920								$   -				0%

						FY 19/20												$   34,920								$   -				0%

		190024- Not used												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												$   -								$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage												$   -				$   4,616								$   -				0%

						FY 19/20												$   4,616								$   -				0%

		190026-Meeting Booster								 				$   -				$   0				23,562				$   -				0%

						FY 19/20												$   0				23,562				$   -				0%

		190027												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190028												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190029												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190030												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190031												$   -				$   -								$   -				ERROR:#DIV/0!

						 												 								 				ERROR:#VALUE!

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

		Department of Water Resources								$   -				$   -				$   3,446,352								$   3,339,131				97%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   152,317								$   45,096				30%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,716,071				$   4,165				$   2,291,860				62%				$   3,526,001				$   190,070

		TO#1				FY 18/19												$   1,661,071								$   1,661,071				100%				$   1,591,001				$   70,070

		TO#1				FY 19/20												$   2,055,000				$   4,165				$   630,788				31%				$   1,935,000				$   120,000

		Miscellaneous Vendors								$   296,368				$   -				$   371,062				$   -				$   274,236				74%				$   3,526,001				$   (3,154,939)

		Various				FY 18/19				$   132,272				$   -				$   131,402								$   131,402				100%				$   1,591,001				$   (1,459,599)

		Various				FY 19/20				$   164,096				$   -				$   239,660				$   -				$   142,834				60%				$   1,935,000				$   (1,695,340)



		Total												$   -				$   -								$   -				ERROR:#DIV/0!

										 								$   86,093,093				$   158,827				$   29,069,024
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000				 						RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13		2 years

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						 

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process				 

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 				 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Budget Change 

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Administrative

		Utilities - Ring Central		$   - 0		$   23,586		NA		$   23,586		Voice IP		Administration Allocation Transfer		Approved				update amount

		Utilities-Consolidated Communications				$   21,014				$   21,014		Internet Service		Administraation Allocation Transfer		Approved

		IT- Direct Technology				$   756,482				$   756,482		Hardware/IT Support		Information Technology Allocation Transfer		Approved

		Facilities & Opeerations-Audio Visual Communications				$   310,000				$   310,000		Material & installation		Facilities & Operations Allocation Transfer		Approved

		Facilities & Opeerations-Miles Treaster & Associates				$   700,007				$   700,007		Furniture & Fixtures		Facilities & Operations Allocation Transfer		Approved



		Utilities - ATT		$   - 0		$   18,192		NA		$   18,192		Internet		Administration Allocation Transfer		Approved				update amount

		Stakeholder Engagement

		AP42				$   131,100				$   131,100		Communiation Support		Oureach Allocation Transfer		Approved







Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0														 

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   104,709		5%

										Chaves & Associates		SBE		894,393				104,709



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				 



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   405,354		3%				 



						72,498,543.03		13,771,244.29										$   452,738
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-Contingency $15.8 M

1Anticipate remaining SWC participants to seek and receive funding approval from respective boards between December 2019 and February 2020 

Section 5 | Budget continued 

Santa Clarita, San Bernardino, San 
Gorgonio  Board Approvals $29.4M

Remaining SWC Board Approvals $101.6M

DWR Temporary Funding 
Per JEPA $19.7M

Budget Change
WBS Current Budget Change Request % Change Revised Budget Description Budget Source Status (Pending, Approved)

Stakeholder Engagement
AP42  $                      -    $          131,100 NA  $          131,100 Communiation Support Oureach Allocation Transfer Approved


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,589,896				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,084,884				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,751,326				$   878,482				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,609,324				$   3,080,859				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   5,512,590				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,278,378				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   165,402				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,614,550				$   15,590,491				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   13,478,542				$   -				$   13,478,542				95%				$   761,458				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,614,550				$   158,827				$   15,590,491				19%				$   66,409,509				81%				$   49,175,000				$   (32,825,000)				 		 

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   4,165				$   2,589,896				29%				$   6,210,104				71%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				639,581				32%				1,360,419				68%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				 				292,564				10%				2,677,436				90%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)						 

		Treasury		2019/2020				160,000				160,000				-				153,046				4,165				92,327				58%				67,673				42%				160,000				-						 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,467,092				67%				712,908				33%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,333				18%				441,668				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000				-				1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,084,884				40%				$   3,165,116				60%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,690,610				43%				2,259,390				57%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				185,174				18%				834,826				82%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553				-				209,099				75%				70,901				25%				350,000				70,000

		Contingency		2019/2020				700,000				-				700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,751,326				$   154,662				$   878,482				19%				$   3,821,518				81%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000				-				1,496,447				-				416,072				28%				1,080,929				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,800,829				154,662				378,683				20%				1,544,317				80%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				425,612				-				83,728				33%				166,272				67%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000				-				700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,609,324				$   -				$   3,080,859				44%				$   3,849,141				56%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,960,547				-				2,000,600				53%				1,799,400				47%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				75,954				12%				574,046				88%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,438,776				-				1,004,305				40%				1,475,695				60%				2,100,000				(380,000)		 

		Contingency		2019/2020				1,500,000				-				1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   5,512,590				17%				$   26,287,410				83%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				139,231				6%				2,160,769				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,979,844				18%				22,920,156				82%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000				-				-				-				-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000				-				1,016,910				-				393,515				39%				606,485				61%				1,000,000				-

		Contingency		2019/2020				5,800,000				-				5,800,000				-				-				-				0%				-				0%				-				-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,278,378				6%				$   20,181,622				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,184,733				6%				19,255,267				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000				-				4,900,000				-				-				-				0%				-				0%				-				-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   165,402				5%				$   2,894,598				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,891				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				-				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   893,992								$   636,556				71%				$   900,000				$   (6,008)

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												550,000								292,564				53%				$   553,867				$   (3,867)				 

		180002 Management Partners								$   375,000				$   -				$   192,315								$   192,315				100%				$   192,315				$   -

						FY 18/19												$   192,315								$   192,315				100%				$   192,315				$   -		 

		180005 e-Builder								$   855,633				$   -				$   418,891								$   418,724				100%				$   413,833				$   5,058

						FY 18/19												$   305,891								$   305,891				100%				$   301,000				$   4,891

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   42,836,974								$   11,899,780				28%				$   42,615,760				$   221,214

		TO#1				FY 18/19												$   4,221,224								$   4,221,224				100%				$   4,000,000				$   221,224

		TO#2				FY 19/20												$   38,615,750								$   7,678,557				20%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,842,267								$   1,937,691				10%				$   19,863,519				$   (21,252)

		TO#1				FY 18/19												$   927,247								$   927,247				100%				$   927,796				$   (549)

		TO#2				FY 19/20												$   128,453								$   128,453				100%				$   148,156				$   (19,703)

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -				 

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -				 

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!				 

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   16,479				7%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   16,479				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   34,696								$   34,696				100%				$   34,696				$   -

		TO#1				FY 18/19												$   34,696								$   34,696				100%				$   34,696				$   -

		180015 AECOM								$   15,000				$   -				$   12,579								$   12,579				100%				$   12,579				$   -

						FY 18/19												$   12,579								$   12,579				100%				$   12,579				$   -

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   88,216				$   -

						FY 18/19												$   77,894								$   77,894				100%				$   77,894				$   -				 

						FY 19/20												$   9,105								$   8,615				95%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   49,536				66%				$   74,999				$   -

						FY 18/19												$   21,889								$   21,889				100%				$   13,669				$   8,220

						FY 19/20												$   53,110								$   27,647				52%				$   61,330				$   (8,220)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   140,850								$   125,625				89%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   783,755								$   441,858				56%				$   802,655				$   (18,900)

		TO#1				FY 18/19												$   156,755				 				$   156,755				100%				$   175,655				$   (18,900)

		TO#1				FY 19/20												$   627,000								$   285,103				45%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,590				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,590				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,294,524								$   3,286,319				52%				$   6,294,524				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,820,392								$   2,812,187				48%				$   5,820,392				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   28,710				56%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   28,710				56%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   1,596,134								$   1,592,700				100%				$   2,125,608				$   (532,874)

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -		 

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   90,686								$   90,652				100%				$   623,560				$   (532,874)

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   756,482								$   454,488				60%				$   25,000				$   731,482

						FY 19/20												$   756,482								$   454,488				60%				$   25,000				$   731,482

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   108,072				$   -				$   21,014								$   -				0%				$   25,000				$   (3,986)

						FY 19/20												$   21,014								$   -				0%				$   25,000				$   (3,986)				21014

		190017 ATT								$   70,380				$   -				$   18,192								$   -				0%				$   25,000				$   (6,808)

						FY 19/20												$   18,192								$   -				0%				$   25,000				$   (6,808)

		190018 AP42								$   700,000				$   -				$   -				$   131,100				$   -				0%

						FY 19/20																$   131,100				$   -				0%

		190019 VMA								$   1,200,000				$   -				$   391,565								$   73,384				19%

						FY 19/20				 								$   391,565								$   73,384				19%

		190020 Miles Treaster & Associates								$   700,007				$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		190021 Ring Central								$   216,932				$   -				$   23,586								$   -				0%

						FY 19/20												$   23,586								$   -				0%

		190022 Caltronics   Business								$   166,671				$   -				$   32,051								$   -				0%

						FY 19/20												$   32,051								$   -				0%

		190023 Jambo								$   69,840				$   -				$   34,920								$   -				0%

						FY 19/20												$   34,920								$   -				0%

		190024- Not used												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												$   -								$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage												$   -				$   4,616								$   -				0%

						FY 19/20												$   4,616								$   -				0%

		190026-Meeting Booster								 				$   -				$   0				23,562				$   -				0%

						FY 19/20												$   0				23,562				$   -				0%

		190027												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190028												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190029												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190030												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190031												$   -				$   -								$   -				ERROR:#DIV/0!

						 												 								 				ERROR:#VALUE!

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

		Department of Water Resources								$   -				$   -				$   3,446,352								$   3,339,131				97%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   152,317								$   45,096				30%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,716,071				$   4,165				$   2,291,860				62%				$   3,526,001				$   190,070

		TO#1				FY 18/19												$   1,661,071								$   1,661,071				100%				$   1,591,001				$   70,070

		TO#1				FY 19/20												$   2,055,000				$   4,165				$   630,788				31%				$   1,935,000				$   120,000

		Miscellaneous Vendors								$   296,368				$   -				$   371,062				$   -				$   274,236				74%				$   3,526,001				$   (3,154,939)

		Various				FY 18/19				$   132,272				$   -				$   131,402								$   131,402				100%				$   1,591,001				$   (1,459,599)

		Various				FY 19/20				$   164,096				$   -				$   239,660				$   -				$   142,834				60%				$   1,935,000				$   (1,695,340)



		Total												$   -				$   -								$   -				ERROR:#DIV/0!

										 								$   86,093,093				$   158,827				$   29,069,024
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000				 						RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13		2 years

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						 

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process				 

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 				 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Budget Change 

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Administrative

		Utilities - Ring Central		$   - 0		$   23,586		NA		$   23,586		Voice IP		Administration Allocation Transfer		Approved				update amount

		Utilities-Consolidated Communications				$   21,014				$   21,014		Internet Service		Administraation Allocation Transfer		Approved

		IT- Direct Technology				$   756,482				$   756,482		Hardware/IT Support		Information Technology Allocation Transfer		Approved

		Facilities & Opeerations-Audio Visual Communications				$   310,000				$   310,000		Material & installation		Facilities & Operations Allocation Transfer		Approved

		Facilities & Opeerations-Miles Treaster & Associates				$   700,007				$   700,007		Furniture & Fixtures		Facilities & Operations Allocation Transfer		Approved



		Utilities - ATT		$   - 0		$   18,192		NA		$   18,192		Internet		Administration Allocation Transfer		Approved				update amount

		Stakeholder Engagement

		AP42		$   - 0		$   131,100		NA		$   131,100		Communiation Support		Oureach Allocation Transfer		Approved







Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0														 

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   104,709		5%

										Chaves & Associates		SBE		894,393				104,709



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				 



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   405,354		3%				 



						72,498,543.03		13,771,244.29										$   452,738

						 		 

																		 







1.2020 DCA MONTHLY BOARD REPORT | 9

EXECUTIVE 
SUMMARY1 ENGINEERING 

& FIELD WORK2 STAKEHOLDER 
ENGAGEMENT3 PROGRAM 

MANAGEMENT 4 BUDGET 5 CONTRACT 6 SCHEDULE 7TABLE 
OF CONTENTSTOC RISK 8

Section 6 | Contracts

Contract Summary

continued >

Contract Summary. The table on pages 9-13 summarize the status of all executed 
contracts and task orders to date.

New Commitments. DCA executed five (4) new commitments during the reporting period: 
Silvacom Ltd (Jambo SaaS) for $70,000 providing software for external stakeholder 
management and communications; Ring Central for $34,350 for Voice Over Internet 
Protocol software services; Caltronics Business Systems for $166,671 for new office 
printers and Sierra Moving & Storage for $4,616 for office moving services.

Procurement. The DCA has two (3) pending commitments totaling $154,662, AP42 for 

$131,100 and $23,562 for “Meeting Booster” to support Meetings and Issues management 
software, and the annual DCA liability insurance renewal.  See page 14.

S/DVBE Participation. The program has committed approximately 34% of the total 
contract values for FY 2019/20 to S/DVBEs. Based on actual incurred costs to date, 28% 
has been paid to our S/DVBE contractors and subcontractors. When the Field Work 
resumes, we should see an increase in S/DVBE participation. See page 15.

Contracts Fiscal Year Contract Budget  Contingency Commitments Pending Commitments Incurred to Date % Spent

180001 Best Best & Krieger LLP 900,000$           -$                    893,992$           636,556$           71%

TO#1 FY 18/19 343,992             343,992             100%

TO#2 FY 19/20 550,000             292,564             53%

180002 Management Partners 375,000$           -$                    192,315$           192,315$           100%

FY 18/19 192,315$           192,315$           100%

180005 e-Builder 855,633$           -$                    418,891$           418,724$           100%

FY 18/19 305,891$           305,891$           100%

FY 19/20 113,000$           112,833$           100%

180006 Jacobs 93,000,000$      17,000,000$   42,836,974$      11,899,780$      28%

TO#1 FY 18/19 4,221,224$        4,221,224$        100%

TO#2 FY 19/20 38,615,750$      7,678,557$        20%

180007 Fugro 75,000,000$      -$                    19,842,267$      1,937,691$        10%

TO#1 FY 18/19 927,247$           927,247$           100%

TO#2 FY 19/20 128,453$           128,453$           100%

TO#3 FY 19/20 18,786,567$      881,992$           5%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,589,896				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,084,884				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,751,326				$   878,482				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,609,324				$   3,080,859				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   5,512,590				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,278,378				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   165,402				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,614,550				$   15,590,491				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   13,478,542				$   -				$   13,478,542				95%				$   761,458				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,175,612				$   15,624,388				$   72,614,550				$   143,727				$   15,590,491				19%				$   66,585,121				81%				$   49,175,000				$   (33,000,612)				 		 

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   4,165				$   2,589,896				29%				$   6,210,104				71%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				639,581				32%				1,360,419				68%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				 				292,564				10%				2,677,436				90%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)						 

		Treasury		2019/2020				160,000				160,000				-				153,046				4,165				92,327				58%				67,673				42%				160,000				-						 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,467,092				67%				712,908				33%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,333				18%				441,668				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000				-				1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,084,884				40%				$   3,165,116				60%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,690,610				43%				2,259,390				57%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				185,174				18%				834,826				82%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553				-				209,099				75%				70,901				25%				350,000				70,000

		Contingency		2019/2020				700,000				-				700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,875,612				$   524,388				$   4,751,326				$   139,562				$   878,482				18%				$   3,997,130				82%				$   1,800,000				$   (3,075,612)

		Engineering Coordination		2019/2020				1,497,000				1,497,000				-				1,496,447				-				416,072				28%				1,080,929				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,800,829				139,562				378,683				20%				1,544,317				80%				500,000				(1,423,000)

		Committee Management		2019/2020				-				425,612				-				425,612				-				83,728				20%				341,884				80%				500,000				74,388

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000				-				524,388				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,609,324				$   -				$   3,080,859				44%				$   3,849,141				56%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,960,547				-				2,000,600				53%				1,799,400				47%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				75,954				12%				574,046				88%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,438,776				-				1,004,305				40%				1,475,695				60%				2,100,000				(380,000)		 

		Contingency		2019/2020				1,500,000				-				1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   5,512,590				17%				$   26,287,410				83%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				139,231				6%				2,160,769				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,979,844				18%				22,920,156				82%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000				-				-				-				-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000				-				1,016,910				-				393,515				39%				606,485				61%				1,000,000				-

		Contingency		2019/2020				5,800,000				-				5,800,000				-				-				-				0%				-				0%				-				-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,278,378				6%				$   20,181,622				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,184,733				6%				19,255,267				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000				-				4,900,000				-				-				-				0%				-				0%				-				-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   165,402				5%				$   2,894,598				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,891				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				-				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   893,992								$   636,556				71%				$   900,000				$   (6,008)

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												550,000								292,564				53%				$   553,867				$   (3,867)				 

		180002 Management Partners								$   375,000				$   -				$   192,315								$   192,315				100%				$   192,315				$   -

						FY 18/19												$   192,315								$   192,315				100%				$   192,315				$   -		 

		180005 e-Builder								$   855,633				$   -				$   418,891								$   418,724				100%				$   413,833				$   5,058

						FY 18/19												$   305,891								$   305,891				100%				$   301,000				$   4,891

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   42,836,974								$   11,899,780				28%				$   42,615,760				$   221,214

		TO#1				FY 18/19												$   4,221,224								$   4,221,224				100%				$   4,000,000				$   221,224

		TO#2				FY 19/20												$   38,615,750								$   7,678,557				20%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,842,267								$   1,937,691				10%				$   19,863,519				$   (21,252)

		TO#1				FY 18/19												$   927,247								$   927,247				100%				$   927,796				$   (549)

		TO#2				FY 19/20												$   128,453								$   128,453				100%				$   148,156				$   (19,703)

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -				 

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -				 

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!				 

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   16,479				7%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   16,479				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   34,696								$   34,696				100%				$   34,696				$   -

		TO#1				FY 18/19												$   34,696								$   34,696				100%				$   34,696				$   -

		180015 AECOM								$   15,000				$   -				$   12,579								$   12,579				100%				$   12,579				$   -

						FY 18/19												$   12,579								$   12,579				100%				$   12,579				$   -

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   88,216				$   -

						FY 18/19												$   77,894								$   77,894				100%				$   77,894				$   -				 

						FY 19/20												$   9,105								$   8,615				95%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   49,536				66%				$   74,999				$   -

						FY 18/19												$   21,889								$   21,889				100%				$   13,669				$   8,220

						FY 19/20												$   53,110								$   27,647				52%				$   61,330				$   (8,220)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   140,850								$   125,625				89%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   783,755								$   441,858				56%				$   802,655				$   (18,900)

		TO#1				FY 18/19												$   156,755				 				$   156,755				100%				$   175,655				$   (18,900)

		TO#1				FY 19/20												$   627,000								$   285,103				45%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,590				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,590				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,294,524								$   3,286,319				52%				$   6,294,524				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,820,392								$   2,812,187				48%				$   5,820,392				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   28,710				56%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   28,710				56%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   1,596,134								$   1,592,700				100%				$   2,125,608				$   (532,874)

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -		 

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   90,686								$   90,652				100%				$   623,560				$   (532,874)

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   756,482								$   454,488				60%				$   25,000				$   731,482

						FY 19/20												$   756,482								$   454,488				60%				$   25,000				$   731,482

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   108,072				$   -				$   21,014								$   -				0%				$   25,000				$   (3,986)

						FY 19/20												$   21,014								$   -				0%				$   25,000				$   (3,986)				21014

		190017 ATT								$   70,380				$   -				$   18,192								$   -				0%				$   25,000				$   (6,808)

						FY 19/20												$   18,192								$   -				0%				$   25,000				$   (6,808)

		190018 AP42								$   700,000				$   -				$   -				$   116,000				$   -				0%

						FY 19/20																$   116,000				$   -				0%

		190019 VMA								$   1,200,000				$   -				$   391,565								$   73,384				19%

						FY 19/20				 								$   391,565								$   73,384				19%

		190020 Miles Treaster & Associates								$   700,007				$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		190021 Ring Central								$   216,932				$   -				$   23,586								$   -				0%

						FY 19/20												$   23,586								$   -				0%

		190022 Caltronics   Business								$   166,671				$   -				$   32,051								$   -				0%

						FY 19/20												$   32,051								$   -				0%

		190023 Jambo								$   69,840				$   -				$   34,920								$   -				0%

						FY 19/20												$   34,920								$   -				0%

		190024- Not used												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												$   -								$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage												$   -				$   4,616								$   -				0%

						FY 19/20												$   4,616								$   -				0%

		190026-Meeting Booster								 				$   -				$   0				23,562.00				$   -				0%

						FY 19/20												$   0				23,562.00				$   -				0%

		190027												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190028												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190029												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190030												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190031												$   -				$   -								$   -				ERROR:#DIV/0!

						 												 								 				ERROR:#VALUE!

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

		Department of Water Resources								$   -				$   -				$   3,446,352								$   3,339,131				97%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   152,317								$   45,096				30%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,716,071				$   4,165				$   2,291,860				62%				$   3,526,001				$   190,070

		TO#1				FY 18/19												$   1,661,071								$   1,661,071				100%				$   1,591,001				$   70,070

		TO#1				FY 19/20												$   2,055,000				$   4,165				$   630,788				31%				$   1,935,000				$   120,000

		Miscellaneous Vendors								$   296,368				$   -				$   371,062				$   -				$   274,236				74%				$   3,526,001				$   (3,154,939)

		Various				FY 18/19				$   132,272				$   -				$   131,402								$   131,402				100%				$   1,591,001				$   (1,459,599)

		Various				FY 19/20				$   164,096				$   -				$   239,660				$   -				$   142,834				60%				$   1,935,000				$   (1,695,340)



		Total												$   -				$   -								$   -				ERROR:#DIV/0!

										 								$   86,093,093				$   143,727				$   29,069,024
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000				 						RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13		2 years

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						 

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process				 

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 				 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Budget Change 

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Administrative

		Utilities - Ring Central		$   - 0		$   23,586		NA		$   23,586		Voice IP		Administration Allocation Transfer		Approved				update amount

		Utilities-Consolidated Communications				$   21,014				$   21,014		Internet Service		Administraation Allocation Transfer		Approved

		IT- Direct Technology				$   756,482				$   756,482		Hardware/IT Support		Information Technology Allocation Transfer		Approved

		Facilities & Opeerations-Audio Visual Communications				$   310,000				$   310,000		Material & installation		Facilities & Operations Allocation Transfer		Approved

		Facilities & Opeerations-Miles Treaster & Associates				$   700,007				$   700,007		Furniture & Fixtures		Facilities & Operations Allocation Transfer		Approved



		Utilities - ATT		$   - 0		$   18,192		NA		$   18,192		Internet		Administration Allocation Transfer		Approved				update amount

		Stakeholder Engagement

		Committee Management- VMA Communications				$   391,565				$   391,565		Stakeholder/Meetings		Stakeholder Engagement Contingency/CommitteeManagement allocation		Approved

		OutreachSoftware- Jambo				$   34,920				$   34,920		Software Subscription		Oureach Aklocation Transfer		Approved







Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0														 

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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Contract Summary continued

Contracts Fiscal Year Contract Budget  Contingency Commitments Pending Commitments Incurred to Date % Spent

180008 Hamner Jewell Associates 9,000,000$        -$                    250,000$           20,088$             8%

TO#2 FY 19/20 250,000$           20,088$             0%

180009 Bender Rosenthal 9,000,000$        -$                    274,000$           13,944$             5%

TO#2 FY 19/20 274,000$           13,944$             0%

180010 Associated ROW Services 9,000,000$        -$                    250,000$           16,479$             7%

TO#2 FY 19/20 250,000$           16,479$             0%

180011 Michael Baker 8,000,000$        -$                    180,000$           3,735$               2%

TO#2 FY 19/20 180,000$           3,735$               0%

180013 Psomas 15,000,000$      -$                    475,000$           1,563$               0%

TO#2 FY 19/20 475,000$           1,563$               0%

180014 CDMSmith 74,999$             -$                    34,696$             34,696$             100%

TO#1 FY 18/19 34,696$             34,696$             100%

180015 AECOM 15,000$             -$                    12,579$             12,579$             100%

FY 18/19 12,579$             12,579$             100%

180016 PlanNet 74,999$             -$                    86,999$             86,509$             99%

FY 18/19 77,894$             77,894$             100%

FY 19/20 9,105$               8,615$               95%

180017 Sextant 74,999$             -$                    74,999$             49,536$             66%

FY 18/19 21,889$             21,889$             100%

FY 19/20 53,110$             27,647$             52%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,589,896				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,084,884				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,751,326				$   878,482				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,609,324				$   3,080,859				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   5,512,590				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,278,378				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   165,402				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,614,550				$   15,590,491				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   13,478,542				$   -				$   13,478,542				95%				$   761,458				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,175,612				$   15,624,388				$   72,614,550				$   143,727				$   15,590,491				19%				$   66,585,121				81%				$   49,175,000				$   (33,000,612)				 		 

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   4,165				$   2,589,896				29%				$   6,210,104				71%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				639,581				32%				1,360,419				68%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				 				292,564				10%				2,677,436				90%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)						 

		Treasury		2019/2020				160,000				160,000				-				153,046				4,165				92,327				58%				67,673				42%				160,000				-						 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,467,092				67%				712,908				33%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,333				18%				441,668				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000				-				1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,084,884				40%				$   3,165,116				60%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,690,610				43%				2,259,390				57%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				185,174				18%				834,826				82%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553				-				209,099				75%				70,901				25%				350,000				70,000

		Contingency		2019/2020				700,000				-				700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,875,612				$   524,388				$   4,751,326				$   139,562				$   878,482				18%				$   3,997,130				82%				$   1,800,000				$   (3,075,612)

		Engineering Coordination		2019/2020				1,497,000				1,497,000				-				1,496,447				-				416,072				28%				1,080,929				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,800,829				139,562				378,683				20%				1,544,317				80%				500,000				(1,423,000)

		Committee Management		2019/2020				-				425,612				-				425,612				-				83,728				20%				341,884				80%				500,000				74,388

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000				-				524,388				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,609,324				$   -				$   3,080,859				44%				$   3,849,141				56%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,960,547				-				2,000,600				53%				1,799,400				47%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				75,954				12%				574,046				88%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,438,776				-				1,004,305				40%				1,475,695				60%				2,100,000				(380,000)		 

		Contingency		2019/2020				1,500,000				-				1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   5,512,590				17%				$   26,287,410				83%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				139,231				6%				2,160,769				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,979,844				18%				22,920,156				82%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000				-				-				-				-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000				-				1,016,910				-				393,515				39%				606,485				61%				1,000,000				-

		Contingency		2019/2020				5,800,000				-				5,800,000				-				-				-				0%				-				0%				-				-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,278,378				6%				$   20,181,622				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,184,733				6%				19,255,267				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000				-				4,900,000				-				-				-				0%				-				0%				-				-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   165,402				5%				$   2,894,598				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,891				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				-				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   893,992								$   636,556				71%				$   900,000				$   (6,008)

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												550,000								292,564				53%				$   553,867				$   (3,867)				 

		180002 Management Partners								$   375,000				$   -				$   192,315								$   192,315				100%				$   192,315				$   -

						FY 18/19												$   192,315								$   192,315				100%				$   192,315				$   -		 

		180005 e-Builder								$   855,633				$   -				$   418,891								$   418,724				100%				$   413,833				$   5,058

						FY 18/19												$   305,891								$   305,891				100%				$   301,000				$   4,891

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   42,836,974								$   11,899,780				28%				$   42,615,760				$   221,214

		TO#1				FY 18/19												$   4,221,224								$   4,221,224				100%				$   4,000,000				$   221,224

		TO#2				FY 19/20												$   38,615,750								$   7,678,557				20%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,842,267								$   1,937,691				10%				$   19,863,519				$   (21,252)

		TO#1				FY 18/19												$   927,247								$   927,247				100%				$   927,796				$   (549)

		TO#2				FY 19/20												$   128,453								$   128,453				100%				$   148,156				$   (19,703)

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -				 

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -				 

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!				 

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   16,479				7%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   16,479				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   34,696								$   34,696				100%				$   34,696				$   -

		TO#1				FY 18/19												$   34,696								$   34,696				100%				$   34,696				$   -

		180015 AECOM								$   15,000				$   -				$   12,579								$   12,579				100%				$   12,579				$   -

						FY 18/19												$   12,579								$   12,579				100%				$   12,579				$   -

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   88,216				$   -

						FY 18/19												$   77,894								$   77,894				100%				$   77,894				$   -				 

						FY 19/20												$   9,105								$   8,615				95%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   49,536				66%				$   74,999				$   -

						FY 18/19												$   21,889								$   21,889				100%				$   13,669				$   8,220

						FY 19/20												$   53,110								$   27,647				52%				$   61,330				$   (8,220)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   140,850								$   125,625				89%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   783,755								$   441,858				56%				$   802,655				$   (18,900)

		TO#1				FY 18/19												$   156,755				 				$   156,755				100%				$   175,655				$   (18,900)

		TO#1				FY 19/20												$   627,000								$   285,103				45%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,590				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,590				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,294,524								$   3,286,319				52%				$   6,294,524				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,820,392								$   2,812,187				48%				$   5,820,392				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   28,710				56%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   28,710				56%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   1,596,134								$   1,592,700				100%				$   2,125,608				$   (532,874)

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -		 

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   90,686								$   90,652				100%				$   623,560				$   (532,874)

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   756,482								$   454,488				60%				$   25,000				$   731,482

						FY 19/20												$   756,482								$   454,488				60%				$   25,000				$   731,482

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   108,072				$   -				$   21,014								$   -				0%				$   25,000				$   (3,986)

						FY 19/20												$   21,014								$   -				0%				$   25,000				$   (3,986)				21014

		190017 ATT								$   70,380				$   -				$   18,192								$   -				0%				$   25,000				$   (6,808)

						FY 19/20												$   18,192								$   -				0%				$   25,000				$   (6,808)

		190018 AP42								$   700,000				$   -				$   -				$   116,000				$   -				0%

						FY 19/20																$   116,000				$   -				0%

		190019 VMA								$   1,200,000				$   -				$   391,565								$   73,384				19%

						FY 19/20				 								$   391,565								$   73,384				19%

		190020 Miles Treaster & Associates								$   700,007				$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		190021 Ring Central								$   216,932				$   -				$   23,586								$   -				0%

						FY 19/20												$   23,586								$   -				0%

		190022 Caltronics   Business								$   166,671				$   -				$   32,051								$   -				0%

						FY 19/20												$   32,051								$   -				0%

		190023 Jambo								$   69,840				$   -				$   34,920								$   -				0%

						FY 19/20												$   34,920								$   -				0%

		190024- Not used												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												$   -								$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage												$   -				$   4,616								$   -				0%

						FY 19/20												$   4,616								$   -				0%

		190026-Meeting Booster								 				$   -				$   0				23,562.00				$   -				0%

						FY 19/20												$   0				23,562.00				$   -				0%

		190027												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190028												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190029												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190030												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190031												$   -				$   -								$   -				ERROR:#DIV/0!

						 												 								 				ERROR:#VALUE!

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

		Department of Water Resources								$   -				$   -				$   3,446,352								$   3,339,131				97%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   152,317								$   45,096				30%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,716,071				$   4,165				$   2,291,860				62%				$   3,526,001				$   190,070

		TO#1				FY 18/19												$   1,661,071								$   1,661,071				100%				$   1,591,001				$   70,070

		TO#1				FY 19/20												$   2,055,000				$   4,165				$   630,788				31%				$   1,935,000				$   120,000

		Miscellaneous Vendors								$   296,368				$   -				$   371,062				$   -				$   274,236				74%				$   3,526,001				$   (3,154,939)

		Various				FY 18/19				$   132,272				$   -				$   131,402								$   131,402				100%				$   1,591,001				$   (1,459,599)

		Various				FY 19/20				$   164,096				$   -				$   239,660				$   -				$   142,834				60%				$   1,935,000				$   (1,695,340)



		Total												$   -				$   -								$   -				ERROR:#DIV/0!

										 								$   86,093,093				$   143,727				$   29,069,024
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000				 						RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13		2 years

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						 

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process				 

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 				 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Budget Change 

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Administrative

		Utilities - Ring Central		$   - 0		$   23,586		NA		$   23,586		Voice IP		Administration Allocation Transfer		Approved				update amount

		Utilities-Consolidated Communications				$   21,014				$   21,014		Internet Service		Administraation Allocation Transfer		Approved

		IT- Direct Technology				$   756,482				$   756,482		Hardware/IT Support		Information Technology Allocation Transfer		Approved

		Facilities & Opeerations-Audio Visual Communications				$   310,000				$   310,000		Material & installation		Facilities & Operations Allocation Transfer		Approved

		Facilities & Opeerations-Miles Treaster & Associates				$   700,007				$   700,007		Furniture & Fixtures		Facilities & Operations Allocation Transfer		Approved



		Utilities - ATT		$   - 0		$   18,192		NA		$   18,192		Internet		Administration Allocation Transfer		Approved				update amount

		Stakeholder Engagement

		Committee Management- VMA Communications				$   391,565				$   391,565		Stakeholder/Meetings		Stakeholder Engagement Contingency/CommitteeManagement allocation		Approved

		OutreachSoftware- Jambo				$   34,920				$   34,920		Software Subscription		Oureach Aklocation Transfer		Approved







Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0														 

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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Contract Summary continued

Contracts Fiscal Year Contract Budget  Contingency Commitments Pending Commitments Incurred to Date % Spent

190001 Bentley Systems ProjectWise 140,860$           -$                    140,850$           125,625$           89%

FY 18/19 100,000$           100,000$           100%

FY 19/20 40,850$             25,625$             63%

190003 Ron Rakich Consulting 6,000$               -$                    5,831$               5,831$               100%

FY 18/19 5,831$               5,831$               100%

190005 Management Partners 3,135,000$        -$                    783,755$           441,858$           56%

TO#1 FY 18/19 156,755$            156,755$           100%

TO#1 FY 19/20 627,000$           285,103$           45%

190008 RMW Architecture & Interiors 15,125$             -$                    29,625$             29,590$             100%

FY 19/20 29,625$             29,590$             100%

190009 Parsons 36,000,000$      4,000,000$     6,294,524$        3,286,319$        52%

TO#1 FY 18/19 474,133$           474,133$           100%

TO#1 FY 19/20 5,820,392$        2,812,187$        48%

190010 Porter Consulting LLC 51,150$             -$                    51,150$             28,710$             56%

FY 19/20 51,150$             28,710$             56%

190011 GV/ HI Park Tower 8,122,584$        -$                    1,596,134$        1,592,700$        100%

Deposit FY 19/20 847,073$           847,073$           100%

Tenant Improvements 654,975$           654,975$           100%

Lease FY 19/20 90,686$             90,652$             100%

190013 Jacqueline Blakeley LLC 25,000$             -$                    25,000$             3,500$               14%

FY 19/20 25,000$             3,500$               14%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,589,896				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,084,884				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,751,326				$   878,482				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,609,324				$   3,080,859				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   5,512,590				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,278,378				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   165,402				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,614,550				$   15,590,491				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   13,478,542				$   -				$   13,478,542				95%				$   761,458				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,175,612				$   15,624,388				$   72,614,550				$   143,727				$   15,590,491				19%				$   66,585,121				81%				$   49,175,000				$   (33,000,612)				 		 

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   4,165				$   2,589,896				29%				$   6,210,104				71%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				639,581				32%				1,360,419				68%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				 				292,564				10%				2,677,436				90%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)						 

		Treasury		2019/2020				160,000				160,000				-				153,046				4,165				92,327				58%				67,673				42%				160,000				-						 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,467,092				67%				712,908				33%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,333				18%				441,668				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000				-				1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,084,884				40%				$   3,165,116				60%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,690,610				43%				2,259,390				57%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				185,174				18%				834,826				82%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553				-				209,099				75%				70,901				25%				350,000				70,000

		Contingency		2019/2020				700,000				-				700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,875,612				$   524,388				$   4,751,326				$   139,562				$   878,482				18%				$   3,997,130				82%				$   1,800,000				$   (3,075,612)

		Engineering Coordination		2019/2020				1,497,000				1,497,000				-				1,496,447				-				416,072				28%				1,080,929				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,800,829				139,562				378,683				20%				1,544,317				80%				500,000				(1,423,000)

		Committee Management		2019/2020				-				425,612				-				425,612				-				83,728				20%				341,884				80%				500,000				74,388

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000				-				524,388				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,609,324				$   -				$   3,080,859				44%				$   3,849,141				56%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,960,547				-				2,000,600				53%				1,799,400				47%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				75,954				12%				574,046				88%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,438,776				-				1,004,305				40%				1,475,695				60%				2,100,000				(380,000)		 

		Contingency		2019/2020				1,500,000				-				1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   5,512,590				17%				$   26,287,410				83%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				139,231				6%				2,160,769				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,979,844				18%				22,920,156				82%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000				-				-				-				-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000				-				1,016,910				-				393,515				39%				606,485				61%				1,000,000				-

		Contingency		2019/2020				5,800,000				-				5,800,000				-				-				-				0%				-				0%				-				-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,278,378				6%				$   20,181,622				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,184,733				6%				19,255,267				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000				-				4,900,000				-				-				-				0%				-				0%				-				-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   165,402				5%				$   2,894,598				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,891				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				-				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   893,992								$   636,556				71%				$   900,000				$   (6,008)

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												550,000								292,564				53%				$   553,867				$   (3,867)				 

		180002 Management Partners								$   375,000				$   -				$   192,315								$   192,315				100%				$   192,315				$   -

						FY 18/19												$   192,315								$   192,315				100%				$   192,315				$   -		 

		180005 e-Builder								$   855,633				$   -				$   418,891								$   418,724				100%				$   413,833				$   5,058

						FY 18/19												$   305,891								$   305,891				100%				$   301,000				$   4,891

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   42,836,974								$   11,899,780				28%				$   42,615,760				$   221,214

		TO#1				FY 18/19												$   4,221,224								$   4,221,224				100%				$   4,000,000				$   221,224

		TO#2				FY 19/20												$   38,615,750								$   7,678,557				20%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,842,267								$   1,937,691				10%				$   19,863,519				$   (21,252)

		TO#1				FY 18/19												$   927,247								$   927,247				100%				$   927,796				$   (549)

		TO#2				FY 19/20												$   128,453								$   128,453				100%				$   148,156				$   (19,703)

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -				 

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -				 

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!				 

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   16,479				7%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   16,479				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   34,696								$   34,696				100%				$   34,696				$   -

		TO#1				FY 18/19												$   34,696								$   34,696				100%				$   34,696				$   -

		180015 AECOM								$   15,000				$   -				$   12,579								$   12,579				100%				$   12,579				$   -

						FY 18/19												$   12,579								$   12,579				100%				$   12,579				$   -

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   88,216				$   -

						FY 18/19												$   77,894								$   77,894				100%				$   77,894				$   -				 

						FY 19/20												$   9,105								$   8,615				95%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   49,536				66%				$   74,999				$   -

						FY 18/19												$   21,889								$   21,889				100%				$   13,669				$   8,220

						FY 19/20												$   53,110								$   27,647				52%				$   61,330				$   (8,220)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   140,850								$   125,625				89%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   783,755								$   441,858				56%				$   802,655				$   (18,900)

		TO#1				FY 18/19												$   156,755				 				$   156,755				100%				$   175,655				$   (18,900)

		TO#1				FY 19/20												$   627,000								$   285,103				45%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,590				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,590				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,294,524								$   3,286,319				52%				$   6,294,524				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,820,392								$   2,812,187				48%				$   5,820,392				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   28,710				56%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   28,710				56%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   1,596,134								$   1,592,700				100%				$   2,125,608				$   (532,874)

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -		 

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   90,686								$   90,652				100%				$   623,560				$   (532,874)

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   756,482								$   454,488				60%				$   25,000				$   731,482

						FY 19/20												$   756,482								$   454,488				60%				$   25,000				$   731,482

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   108,072				$   -				$   21,014								$   -				0%				$   25,000				$   (3,986)

						FY 19/20												$   21,014								$   -				0%				$   25,000				$   (3,986)				21014

		190017 ATT								$   70,380				$   -				$   18,192								$   -				0%				$   25,000				$   (6,808)

						FY 19/20												$   18,192								$   -				0%				$   25,000				$   (6,808)

		190018 AP42								$   700,000				$   -				$   -				$   116,000				$   -				0%

						FY 19/20																$   116,000				$   -				0%

		190019 VMA								$   1,200,000				$   -				$   391,565								$   73,384				19%

						FY 19/20				 								$   391,565								$   73,384				19%

		190020 Miles Treaster & Associates								$   700,007				$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		190021 Ring Central								$   216,932				$   -				$   23,586								$   -				0%

						FY 19/20												$   23,586								$   -				0%

		190022 Caltronics   Business								$   166,671				$   -				$   32,051								$   -				0%

						FY 19/20												$   32,051								$   -				0%

		190023 Jambo								$   69,840				$   -				$   34,920								$   -				0%

						FY 19/20												$   34,920								$   -				0%

		190024- Not used												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												$   -								$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage												$   -				$   4,616								$   -				0%

						FY 19/20												$   4,616								$   -				0%

		190026-Meeting Booster								 				$   -				$   0				23,562.00				$   -				0%

						FY 19/20												$   0				23,562.00				$   -				0%

		190027												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190028												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190029												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190030												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190031												$   -				$   -								$   -				ERROR:#DIV/0!

						 												 								 				ERROR:#VALUE!

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

		Department of Water Resources								$   -				$   -				$   3,446,352								$   3,339,131				97%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   152,317								$   45,096				30%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,716,071				$   4,165				$   2,291,860				62%				$   3,526,001				$   190,070

		TO#1				FY 18/19												$   1,661,071								$   1,661,071				100%				$   1,591,001				$   70,070

		TO#1				FY 19/20												$   2,055,000				$   4,165				$   630,788				31%				$   1,935,000				$   120,000

		Miscellaneous Vendors								$   296,368				$   -				$   371,062				$   -				$   274,236				74%				$   3,526,001				$   (3,154,939)

		Various				FY 18/19				$   132,272				$   -				$   131,402								$   131,402				100%				$   1,591,001				$   (1,459,599)

		Various				FY 19/20				$   164,096				$   -				$   239,660				$   -				$   142,834				60%				$   1,935,000				$   (1,695,340)



		Total												$   -				$   -								$   -				ERROR:#DIV/0!

										 								$   86,093,093				$   143,727				$   29,069,024

																		 								 

																		 								 









































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000				 						RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13		2 years

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						 

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process				 

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 				 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Budget Change 

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Administrative

		Utilities - Ring Central		$   - 0		$   23,586		NA		$   23,586		Voice IP		Administration Allocation Transfer		Approved				update amount

		Utilities-Consolidated Communications				$   21,014				$   21,014		Internet Service		Administraation Allocation Transfer		Approved

		IT- Direct Technology				$   756,482				$   756,482		Hardware/IT Support		Information Technology Allocation Transfer		Approved

		Facilities & Opeerations-Audio Visual Communications				$   310,000				$   310,000		Material & installation		Facilities & Operations Allocation Transfer		Approved

		Facilities & Opeerations-Miles Treaster & Associates				$   700,007				$   700,007		Furniture & Fixtures		Facilities & Operations Allocation Transfer		Approved



		Utilities - ATT		$   - 0		$   18,192		NA		$   18,192		Internet		Administration Allocation Transfer		Approved				update amount

		Stakeholder Engagement

		Committee Management- VMA Communications				$   391,565				$   391,565		Stakeholder/Meetings		Stakeholder Engagement Contingency/CommitteeManagement allocation		Approved

		OutreachSoftware- Jambo				$   34,920				$   34,920		Software Subscription		Oureach Aklocation Transfer		Approved







Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0														 

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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Contract Summary continued

Contracts Fiscal Year Contract Budget  Contingency Commitments Pending Commitments Incurred to Date % Spent

190014 Direct Technology Gov Solutions 1,840,000$        -$                    756,482$           454,488$           60%

FY 19/20 756,482$           454,488$           60%

190015 Audio Visual Innovations, Inc. 310,000$           -$                    310,000$           -$                       0%

FY 19/20 310,000$           -$                       0%

190016 Consolidatd Communications 108,072$           -$                    21,014$             -$                       0%

FY 19/20 21,014$             -$                       0%

190017 ATT 70,380$             -$                    18,192$             -$                       0%

FY 19/20 18,192$             -$                       0%

190018 AP42 700,000$           -$                    -$                      131,100$                  -$                       0%

FY 19/20 131,100$                  -$                       0%

190019 VMA 1,200,000$        -$                    391,565$           73,384$             19%

FY 19/20  391,565$           73,384$             19%

190020 Miles Treaster & Associates 700,007$           -$                    700,007$           280,003$           40%

FY 19/20 700,007$           280,003$           40%

190021 Ring Central 216,932$           -$                    23,586$             -$                       0%

FY 19/20 23,586$             -$                       0%

190022 Caltronics   Business 166,671$           -$                    32,051$             -$                       0%

FY 19/20 32,051$             -$                       0%

190023 Jambo 69,840$             -$                    34,920$             -$                       0%

FY 19/20 34,920$             -$                       0%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,589,896				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,084,884				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,751,326				$   878,482				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,609,324				$   3,080,859				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   5,512,590				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,278,378				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   165,402				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,614,550				$   15,590,491				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   13,478,542				$   -				$   13,478,542				95%				$   761,458				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,175,612				$   15,624,388				$   72,614,550				$   143,727				$   15,590,491				19%				$   66,585,121				81%				$   49,175,000				$   (33,000,612)				 		 

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   4,165				$   2,589,896				29%				$   6,210,104				71%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				639,581				32%				1,360,419				68%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				 				292,564				10%				2,677,436				90%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)						 

		Treasury		2019/2020				160,000				160,000				-				153,046				4,165				92,327				58%				67,673				42%				160,000				-						 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,467,092				67%				712,908				33%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,333				18%				441,668				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000				-				1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,084,884				40%				$   3,165,116				60%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,690,610				43%				2,259,390				57%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				185,174				18%				834,826				82%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553				-				209,099				75%				70,901				25%				350,000				70,000

		Contingency		2019/2020				700,000				-				700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,875,612				$   524,388				$   4,751,326				$   139,562				$   878,482				18%				$   3,997,130				82%				$   1,800,000				$   (3,075,612)

		Engineering Coordination		2019/2020				1,497,000				1,497,000				-				1,496,447				-				416,072				28%				1,080,929				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,800,829				139,562				378,683				20%				1,544,317				80%				500,000				(1,423,000)

		Committee Management		2019/2020				-				425,612				-				425,612				-				83,728				20%				341,884				80%				500,000				74,388

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000				-				524,388				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,609,324				$   -				$   3,080,859				44%				$   3,849,141				56%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,960,547				-				2,000,600				53%				1,799,400				47%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				75,954				12%				574,046				88%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,438,776				-				1,004,305				40%				1,475,695				60%				2,100,000				(380,000)		 

		Contingency		2019/2020				1,500,000				-				1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   5,512,590				17%				$   26,287,410				83%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				139,231				6%				2,160,769				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,979,844				18%				22,920,156				82%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000				-				-				-				-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000				-				1,016,910				-				393,515				39%				606,485				61%				1,000,000				-

		Contingency		2019/2020				5,800,000				-				5,800,000				-				-				-				0%				-				0%				-				-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,278,378				6%				$   20,181,622				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,184,733				6%				19,255,267				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000				-				4,900,000				-				-				-				0%				-				0%				-				-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   165,402				5%				$   2,894,598				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,891				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				-				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   893,992								$   636,556				71%				$   900,000				$   (6,008)

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												550,000								292,564				53%				$   553,867				$   (3,867)				 

		180002 Management Partners								$   375,000				$   -				$   192,315								$   192,315				100%				$   192,315				$   -

						FY 18/19												$   192,315								$   192,315				100%				$   192,315				$   -		 

		180005 e-Builder								$   855,633				$   -				$   418,891								$   418,724				100%				$   413,833				$   5,058

						FY 18/19												$   305,891								$   305,891				100%				$   301,000				$   4,891

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   42,836,974								$   11,899,780				28%				$   42,615,760				$   221,214

		TO#1				FY 18/19												$   4,221,224								$   4,221,224				100%				$   4,000,000				$   221,224

		TO#2				FY 19/20												$   38,615,750								$   7,678,557				20%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,842,267								$   1,937,691				10%				$   19,863,519				$   (21,252)

		TO#1				FY 18/19												$   927,247								$   927,247				100%				$   927,796				$   (549)

		TO#2				FY 19/20												$   128,453								$   128,453				100%				$   148,156				$   (19,703)

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -				 

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -				 

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!				 

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   16,479				7%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   16,479				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   34,696								$   34,696				100%				$   34,696				$   -

		TO#1				FY 18/19												$   34,696								$   34,696				100%				$   34,696				$   -

		180015 AECOM								$   15,000				$   -				$   12,579								$   12,579				100%				$   12,579				$   -

						FY 18/19												$   12,579								$   12,579				100%				$   12,579				$   -

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   88,216				$   -

						FY 18/19												$   77,894								$   77,894				100%				$   77,894				$   -				 

						FY 19/20												$   9,105								$   8,615				95%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   49,536				66%				$   74,999				$   -

						FY 18/19												$   21,889								$   21,889				100%				$   13,669				$   8,220

						FY 19/20												$   53,110								$   27,647				52%				$   61,330				$   (8,220)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   140,850								$   125,625				89%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   783,755								$   441,858				56%				$   802,655				$   (18,900)

		TO#1				FY 18/19												$   156,755				 				$   156,755				100%				$   175,655				$   (18,900)

		TO#1				FY 19/20												$   627,000								$   285,103				45%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,590				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,590				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,294,524								$   3,286,319				52%				$   6,294,524				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,820,392								$   2,812,187				48%				$   5,820,392				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   28,710				56%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   28,710				56%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   1,596,134								$   1,592,700				100%				$   2,125,608				$   (532,874)

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -		 

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   90,686								$   90,652				100%				$   623,560				$   (532,874)

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   756,482								$   454,488				60%				$   25,000				$   731,482

						FY 19/20												$   756,482								$   454,488				60%				$   25,000				$   731,482

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   108,072				$   -				$   21,014								$   -				0%				$   25,000				$   (3,986)

						FY 19/20												$   21,014								$   -				0%				$   25,000				$   (3,986)				21014

		190017 ATT								$   70,380				$   -				$   18,192								$   -				0%				$   25,000				$   (6,808)

						FY 19/20												$   18,192								$   -				0%				$   25,000				$   (6,808)

		190018 AP42								$   700,000				$   -				$   -				$   131,100				$   -				0%

						FY 19/20																$   131,100				$   -				0%

		190019 VMA								$   1,200,000				$   -				$   391,565								$   73,384				19%

						FY 19/20				 								$   391,565								$   73,384				19%

		190020 Miles Treaster & Associates								$   700,007				$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		190021 Ring Central								$   216,932				$   -				$   23,586								$   -				0%

						FY 19/20												$   23,586								$   -				0%

		190022 Caltronics   Business								$   166,671				$   -				$   32,051								$   -				0%

						FY 19/20												$   32,051								$   -				0%

		190023 Jambo								$   69,840				$   -				$   34,920								$   -				0%

						FY 19/20												$   34,920								$   -				0%

		190024- Not used												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												$   -								$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage												$   -				$   4,616								$   -				0%

						FY 19/20												$   4,616								$   -				0%

		190026-Meeting Booster								 				$   -				$   0				23,562.00				$   -				0%

						FY 19/20												$   0				23,562.00				$   -				0%

		190027												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190028												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190029												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190030												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190031												$   -				$   -								$   -				ERROR:#DIV/0!

						 												 								 				ERROR:#VALUE!

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

		Department of Water Resources								$   -				$   -				$   3,446,352								$   3,339,131				97%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   152,317								$   45,096				30%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,716,071				$   4,165				$   2,291,860				62%				$   3,526,001				$   190,070

		TO#1				FY 18/19												$   1,661,071								$   1,661,071				100%				$   1,591,001				$   70,070

		TO#1				FY 19/20												$   2,055,000				$   4,165				$   630,788				31%				$   1,935,000				$   120,000

		Miscellaneous Vendors								$   296,368				$   -				$   371,062				$   -				$   274,236				74%				$   3,526,001				$   (3,154,939)

		Various				FY 18/19				$   132,272				$   -				$   131,402								$   131,402				100%				$   1,591,001				$   (1,459,599)

		Various				FY 19/20				$   164,096				$   -				$   239,660				$   -				$   142,834				60%				$   1,935,000				$   (1,695,340)



		Total												$   -				$   -								$   -				ERROR:#DIV/0!

										 								$   86,093,093				$   158,827				$   29,069,024
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000				 						RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13		2 years

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						 

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process				 

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 				 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Budget Change 

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Administrative

		Utilities - Ring Central		$   - 0		$   23,586		NA		$   23,586		Voice IP		Administration Allocation Transfer		Approved				update amount

		Utilities-Consolidated Communications				$   21,014				$   21,014		Internet Service		Administraation Allocation Transfer		Approved

		IT- Direct Technology				$   756,482				$   756,482		Hardware/IT Support		Information Technology Allocation Transfer		Approved

		Facilities & Opeerations-Audio Visual Communications				$   310,000				$   310,000		Material & installation		Facilities & Operations Allocation Transfer		Approved

		Facilities & Opeerations-Miles Treaster & Associates				$   700,007				$   700,007		Furniture & Fixtures		Facilities & Operations Allocation Transfer		Approved



		Utilities - ATT		$   - 0		$   18,192		NA		$   18,192		Internet		Administration Allocation Transfer		Approved				update amount

		Stakeholder Engagement

		Committee Management- VMA Communications				$   391,565				$   391,565		Stakeholder/Meetings		Stakeholder Engagement Contingency/CommitteeManagement allocation		Approved

		OutreachSoftware- Jambo				$   34,920				$   34,920		Software Subscription		Oureach Aklocation Transfer		Approved







Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0														 

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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Contract Summary continued

Contracts Fiscal Year Contract Budget  Contingency Commitments Pending Commitments Incurred to Date % Spent

190025-Sierra Valley Moving & Storage -$                    4,616$               -$                       0%

FY 19/20 4,616$               -$                       0%

190026-Meeting Booster  -$                    0$                      23,562                      -$                       0%

FY 19/20 0$                      23,562                      -$                       0%

07252018 Hallmark Group 1,531,360$        -$                    1,517,593$        1,517,593$        100%

FY 18/19 1,517,593$        1,517,593$        100%

Department of Water Resources -$                      -$                    3,446,352$        3,339,131$        97%

FY 18/19 3,294,035$        3,294,035$        100%

FY 19/20 152,317$           45,096$             30%

AO5218 Metropolitan Water District -$                    3,716,071$        4,165$                      2,291,860$        62%

TO#1 FY 18/19 1,661,071$        1,661,071$        100%

TO#1 FY 19/20 2,055,000$        4,165$                      630,788$           31%

Miscellaneous Vendors 296,368$           -$                    371,062$           -$                              274,236$           74%

Various FY 18/19 132,272$           -$                    131,402$           131,402$           100%

Various FY 19/20 164,096$           -$                    239,660$           -$                              142,834$           60%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,589,896				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,084,884				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,751,326				$   878,482				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,609,324				$   3,080,859				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   5,512,590				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,278,378				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   165,402				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,614,550				$   15,590,491				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   13,478,542				$   -				$   13,478,542				95%				$   761,458				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,175,612				$   15,624,388				$   72,614,550				$   143,727				$   15,590,491				19%				$   66,585,121				81%				$   49,175,000				$   (33,000,612)				 		 

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   4,165				$   2,589,896				29%				$   6,210,104				71%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				639,581				32%				1,360,419				68%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				 				292,564				10%				2,677,436				90%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)						 

		Treasury		2019/2020				160,000				160,000				-				153,046				4,165				92,327				58%				67,673				42%				160,000				-						 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,467,092				67%				712,908				33%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,333				18%				441,668				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000				-				1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,084,884				40%				$   3,165,116				60%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,690,610				43%				2,259,390				57%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				185,174				18%				834,826				82%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553				-				209,099				75%				70,901				25%				350,000				70,000

		Contingency		2019/2020				700,000				-				700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,875,612				$   524,388				$   4,751,326				$   139,562				$   878,482				18%				$   3,997,130				82%				$   1,800,000				$   (3,075,612)

		Engineering Coordination		2019/2020				1,497,000				1,497,000				-				1,496,447				-				416,072				28%				1,080,929				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,800,829				139,562				378,683				20%				1,544,317				80%				500,000				(1,423,000)

		Committee Management		2019/2020				-				425,612				-				425,612				-				83,728				20%				341,884				80%				500,000				74,388

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000				-				524,388				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,609,324				$   -				$   3,080,859				44%				$   3,849,141				56%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,960,547				-				2,000,600				53%				1,799,400				47%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				75,954				12%				574,046				88%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,438,776				-				1,004,305				40%				1,475,695				60%				2,100,000				(380,000)		 

		Contingency		2019/2020				1,500,000				-				1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   5,512,590				17%				$   26,287,410				83%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				139,231				6%				2,160,769				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,979,844				18%				22,920,156				82%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000				-				-				-				-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000				-				1,016,910				-				393,515				39%				606,485				61%				1,000,000				-

		Contingency		2019/2020				5,800,000				-				5,800,000				-				-				-				0%				-				0%				-				-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,278,378				6%				$   20,181,622				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,184,733				6%				19,255,267				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000				-				4,900,000				-				-				-				0%				-				0%				-				-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   165,402				5%				$   2,894,598				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,891				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				-				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   893,992								$   636,556				71%				$   900,000				$   (6,008)

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												550,000								292,564				53%				$   553,867				$   (3,867)				 

		180002 Management Partners								$   375,000				$   -				$   192,315								$   192,315				100%				$   192,315				$   -

						FY 18/19												$   192,315								$   192,315				100%				$   192,315				$   -		 

		180005 e-Builder								$   855,633				$   -				$   418,891								$   418,724				100%				$   413,833				$   5,058

						FY 18/19												$   305,891								$   305,891				100%				$   301,000				$   4,891

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   42,836,974								$   11,899,780				28%				$   42,615,760				$   221,214

		TO#1				FY 18/19												$   4,221,224								$   4,221,224				100%				$   4,000,000				$   221,224

		TO#2				FY 19/20												$   38,615,750								$   7,678,557				20%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,842,267								$   1,937,691				10%				$   19,863,519				$   (21,252)

		TO#1				FY 18/19												$   927,247								$   927,247				100%				$   927,796				$   (549)

		TO#2				FY 19/20												$   128,453								$   128,453				100%				$   148,156				$   (19,703)

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -				 

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -				 

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!				 

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   16,479				7%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   16,479				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   34,696								$   34,696				100%				$   34,696				$   -

		TO#1				FY 18/19												$   34,696								$   34,696				100%				$   34,696				$   -

		180015 AECOM								$   15,000				$   -				$   12,579								$   12,579				100%				$   12,579				$   -

						FY 18/19												$   12,579								$   12,579				100%				$   12,579				$   -

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   88,216				$   -

						FY 18/19												$   77,894								$   77,894				100%				$   77,894				$   -				 

						FY 19/20												$   9,105								$   8,615				95%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   49,536				66%				$   74,999				$   -

						FY 18/19												$   21,889								$   21,889				100%				$   13,669				$   8,220

						FY 19/20												$   53,110								$   27,647				52%				$   61,330				$   (8,220)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   140,850								$   125,625				89%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   783,755								$   441,858				56%				$   802,655				$   (18,900)

		TO#1				FY 18/19												$   156,755				 				$   156,755				100%				$   175,655				$   (18,900)

		TO#1				FY 19/20												$   627,000								$   285,103				45%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,590				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,590				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,294,524								$   3,286,319				52%				$   6,294,524				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,820,392								$   2,812,187				48%				$   5,820,392				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   28,710				56%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   28,710				56%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   1,596,134								$   1,592,700				100%				$   2,125,608				$   (532,874)

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -		 

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   90,686								$   90,652				100%				$   623,560				$   (532,874)

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   756,482								$   454,488				60%				$   25,000				$   731,482

						FY 19/20												$   756,482								$   454,488				60%				$   25,000				$   731,482

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   108,072				$   -				$   21,014								$   -				0%				$   25,000				$   (3,986)

						FY 19/20												$   21,014								$   -				0%				$   25,000				$   (3,986)				21014

		190017 ATT								$   70,380				$   -				$   18,192								$   -				0%				$   25,000				$   (6,808)

						FY 19/20												$   18,192								$   -				0%				$   25,000				$   (6,808)

		190018 AP42								$   700,000				$   -				$   -				$   116,000				$   -				0%

						FY 19/20																$   116,000				$   -				0%

		190019 VMA								$   1,200,000				$   -				$   391,565								$   73,384				19%

						FY 19/20				 								$   391,565								$   73,384				19%

		190020 Miles Treaster & Associates								$   700,007				$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		190021 Ring Central								$   216,932				$   -				$   23,586								$   -				0%

						FY 19/20												$   23,586								$   -				0%

		190022 Caltronics   Business								$   166,671				$   -				$   32,051								$   -				0%

						FY 19/20												$   32,051								$   -				0%

		190023 Jambo								$   69,840				$   -				$   34,920								$   -				0%

						FY 19/20												$   34,920								$   -				0%

		190024- Not used												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												$   -								$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage												$   -				$   4,616								$   -				0%

						FY 19/20												$   4,616								$   -				0%

		190026-Meeting Booster								 				$   -				$   0				23,562				$   -				0%

						FY 19/20												$   0				23,562				$   -				0%

		190027												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190028												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190029												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190030												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190031												$   -				$   -								$   -				ERROR:#DIV/0!

						 												 								 				ERROR:#VALUE!

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

		Department of Water Resources								$   -				$   -				$   3,446,352								$   3,339,131				97%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   152,317								$   45,096				30%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,716,071				$   4,165				$   2,291,860				62%				$   3,526,001				$   190,070

		TO#1				FY 18/19												$   1,661,071								$   1,661,071				100%				$   1,591,001				$   70,070

		TO#1				FY 19/20												$   2,055,000				$   4,165				$   630,788				31%				$   1,935,000				$   120,000

		Miscellaneous Vendors								$   296,368				$   -				$   371,062				$   -				$   274,236				74%				$   3,526,001				$   (3,154,939)

		Various				FY 18/19				$   132,272				$   -				$   131,402								$   131,402				100%				$   1,591,001				$   (1,459,599)

		Various				FY 19/20				$   164,096				$   -				$   239,660				$   -				$   142,834				60%				$   1,935,000				$   (1,695,340)



		Total												$   -				$   -								$   -				ERROR:#DIV/0!

										 								$   86,093,093				$   143,727				$   29,069,024
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000				 						RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13		2 years

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						 

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process				 

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 				 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Budget Change 

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Administrative

		Utilities - Ring Central		$   - 0		$   23,586		NA		$   23,586		Voice IP		Administration Allocation Transfer		Approved				update amount

		Utilities-Consolidated Communications				$   21,014				$   21,014		Internet Service		Administraation Allocation Transfer		Approved

		IT- Direct Technology				$   756,482				$   756,482		Hardware/IT Support		Information Technology Allocation Transfer		Approved

		Facilities & Opeerations-Audio Visual Communications				$   310,000				$   310,000		Material & installation		Facilities & Operations Allocation Transfer		Approved

		Facilities & Opeerations-Miles Treaster & Associates				$   700,007				$   700,007		Furniture & Fixtures		Facilities & Operations Allocation Transfer		Approved



		Utilities - ATT		$   - 0		$   18,192		NA		$   18,192		Internet		Administration Allocation Transfer		Approved				update amount

		Stakeholder Engagement

		Committee Management- VMA Communications				$   391,565				$   391,565		Stakeholder/Meetings		Stakeholder Engagement Contingency/CommitteeManagement allocation		Approved

		OutreachSoftware- Jambo				$   34,920				$   34,920		Software Subscription		Oureach Aklocation Transfer		Approved







Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0														 

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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WBS Description Contract Type Company
Pending

Contract Value

Pending 
Commitment 
(FY2019/20) Procurement Method Procurement Start Status

     Legal General Counsel Services RFQ - Best Value Jan-20 Under Review

Human Resources Payroll Services Software and Services
Direct Purchase - Existing 
Agency Contract Price List Dec-19 Under Analysis

     Outreach Graphic Support Services Professional Services AP42 $700,000 $131,100 RFQ - Best Value Aug-19 Executed

     Certified Payroll Software as a Service
Existing Agency Contract 
Price List Jul-20 Not Started

     Risk Mgmt. Risk Register & Risk Analysis Software as a Service RFP - Best Value Dec-19 Under Analysis
     eDiscovery eDiscover & Legal Records Mgmt. Software as a Service Mar-20 Not Started

Information Technology Laptops/docking stations Material + Installation Under Analysis Direct Purchase Apr-20 In Progress
Information Technology Monitors Material + Installation Under Analysis Direct Purchase Apr-20 In Progress
Information Technology Ancillary devices - keyboards, headsets, webcams Material + Installation Under Analysis Direct Purchase Dec-19 In Progress

Information Technology Meeting Mgmt. & Action Items Software as a Service Meeting Booster $23,562 $23,562
Executive Director’s 
discretion - Best Value Nov-19 Pending Execution

Facilities and Operations Small Form Factor PC's (Conference Rooms) Materials + Installation AVI-SPL AVI Purchase Dec-19 In Progress

Facilities and Operations Plant Service On Premise Service Under Analysis
Executive Director’s 
discretion - Best Value Jan-20 In Progress

Facilities and Operations Beverage Supply Service On Premise Service Under Analysis
Executive Director’s 
discretion - Best Value Jan-20 In Progress

IT - New Building

Program Management

Stakeholder Engagement

Contract Procurement & Admin.

Program  Controls

IT Administration


19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Under Review

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000		$700,000		$131,100						RFQ - Best Value		Aug-19		Nov-19		Executed

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$0		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Executed		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$0		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Executed

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$0		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Executed		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		AVI-SPL		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Sierra Valley Moving & Storage				TBD		$4,616		$4,616						Executive Director’s discretion - Best Value		Jan-20				Executed
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S/DVBE Status FY 2019/20 

more >

Contract/Prime Prime Committed Incurred Firm Name SBE / DVBE
SBE/DVBE 
Committed

% SBE/DVBE 
Committed

SBE/DVBE 
Incurred 

% SBE/DVBE 
Incurred

180006-02 Jacobs 38,615,760$    6,564,077$      2,989,550$         8% 253,261$             4%
AnchorCM DVBE 785,652              64,060                 
EETS, Inc. SBE 471,957              10,470                 
JMA Civ il, Inc. SBE 125,110              13,452                 
Kearns & West, Inc. SBE 35,213               34,854                 
Lettis Consulting International SBE 964,184              2,730                  
Nazparv Consulting LLC SBE 325,600              44,896                 
Wiseman Consulting SBE 281,834              82,800                 

180007-02&03 Fugro 18,934,723$    1,010,445$      2,772,364$         15% 0%
Dillard Environmental Serv ices SBE 408,744              -                      
GeoTech Utility SBE 121,500              -                      
The LeBaugh Group SBE 2,242,120           -                      

190009-02 Parsons 5,823,296$      2,155,998$      894,393$            15% 104,709$             5%
Chaves & Associates SBE 894,393              104,709               

190019-01 VMA 391,695$         47,384$          VMA Communications SBE 391,695$            100% 47,384$               100%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,589,896				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,084,884				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,751,326				$   878,482				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,609,324				$   3,080,859				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   5,512,590				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,278,378				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   165,402				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,614,550				$   15,590,491				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Fiscal Year 18/19 Expenditures		2018/2019				$   133,570,000				$   14,240,000				$   -				$   13,478,542				$   -				$   13,478,542				95%				$   761,458				0				$   13,500,000				$   (740,000)

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,614,550				$   158,827				$   15,590,491				19%				$   66,409,509				81%				$   49,175,000				$   (32,825,000)				 		 

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   4,165				$   2,589,896				29%				$   6,210,104				71%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				639,581				32%				1,360,419				68%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				 				292,564				10%				2,677,436				90%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)						 

		Treasury		2019/2020				160,000				160,000				-				153,046				4,165				92,327				58%				67,673				42%				160,000				-						 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,467,092				67%				712,908				33%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				98,333				18%				441,668				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000				-				1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,084,884				40%				$   3,165,116				60%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,690,610				43%				2,259,390				57%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				185,174				18%				834,826				82%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553				-				209,099				75%				70,901				25%				350,000				70,000

		Contingency		2019/2020				700,000				-				700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,751,326				$   154,662				$   878,482				19%				$   3,821,518				81%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000				-				1,496,447				-				416,072				28%				1,080,929				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,800,829				154,662				378,683				20%				1,544,317				80%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				425,612				-				83,728				33%				166,272				67%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000				-				700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,609,324				$   -				$   3,080,859				44%				$   3,849,141				56%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				-				2,960,547				-				2,000,600				53%				1,799,400				47%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				75,954				12%				574,046				88%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,438,776				-				1,004,305				40%				1,475,695				60%				2,100,000				(380,000)		 

		Contingency		2019/2020				1,500,000				-				1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   5,512,590				17%				$   26,287,410				83%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				139,231				6%				2,160,769				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				4,979,844				18%				22,920,156				82%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000				-				-				-				-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000				-				1,016,910				-				393,515				39%				606,485				61%				1,000,000				-

		Contingency		2019/2020				5,800,000				-				5,800,000				-				-				-				0%				-				0%				-				-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,278,378				6%				$   20,181,622				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,184,733				6%				19,255,267				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				93,645				9%				926,355				91%				100,000				(920,000)

		Contingency		2019/2020				4,900,000				-				4,900,000				-				-				-				0%				-				0%				-				-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   165,402				5%				$   2,894,598				95%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				114,891				32%				245,109				68%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				-				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   893,992								$   636,556				71%				$   900,000				$   (6,008)

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												550,000								292,564				53%				$   553,867				$   (3,867)				 

		180002 Management Partners								$   375,000				$   -				$   192,315								$   192,315				100%				$   192,315				$   -

						FY 18/19												$   192,315								$   192,315				100%				$   192,315				$   -		 

		180005 e-Builder								$   855,633				$   -				$   418,891								$   418,724				100%				$   413,833				$   5,058

						FY 18/19												$   305,891								$   305,891				100%				$   301,000				$   4,891

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   42,836,974								$   11,899,780				28%				$   42,615,760				$   221,214

		TO#1				FY 18/19												$   4,221,224								$   4,221,224				100%				$   4,000,000				$   221,224

		TO#2				FY 19/20												$   38,615,750								$   7,678,557				20%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,842,267								$   1,937,691				10%				$   19,863,519				$   (21,252)

		TO#1				FY 18/19												$   927,247								$   927,247				100%				$   927,796				$   (549)

		TO#2				FY 19/20												$   128,453								$   128,453				100%				$   148,156				$   (19,703)

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -				 

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -				 

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!				 

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   16,479				7%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   16,479				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   34,696								$   34,696				100%				$   34,696				$   -

		TO#1				FY 18/19												$   34,696								$   34,696				100%				$   34,696				$   -

		180015 AECOM								$   15,000				$   -				$   12,579								$   12,579				100%				$   12,579				$   -

						FY 18/19												$   12,579								$   12,579				100%				$   12,579				$   -

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   88,216				$   -

						FY 18/19												$   77,894								$   77,894				100%				$   77,894				$   -				 

						FY 19/20												$   9,105								$   8,615				95%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   49,536				66%				$   74,999				$   -

						FY 18/19												$   21,889								$   21,889				100%				$   13,669				$   8,220

						FY 19/20												$   53,110								$   27,647				52%				$   61,330				$   (8,220)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   140,850								$   125,625				89%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   783,755								$   441,858				56%				$   802,655				$   (18,900)

		TO#1				FY 18/19												$   156,755				 				$   156,755				100%				$   175,655				$   (18,900)

		TO#1				FY 19/20												$   627,000								$   285,103				45%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,590				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,590				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,294,524								$   3,286,319				52%				$   6,294,524				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,820,392								$   2,812,187				48%				$   5,820,392				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   28,710				56%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   28,710				56%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   1,596,134								$   1,592,700				100%				$   2,125,608				$   (532,874)

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -		 

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   90,686								$   90,652				100%				$   623,560				$   (532,874)

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   756,482								$   454,488				60%				$   25,000				$   731,482

						FY 19/20												$   756,482								$   454,488				60%				$   25,000				$   731,482

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   108,072				$   -				$   21,014								$   -				0%				$   25,000				$   (3,986)

						FY 19/20												$   21,014								$   -				0%				$   25,000				$   (3,986)				21014

		190017 ATT								$   70,380				$   -				$   18,192								$   -				0%				$   25,000				$   (6,808)

						FY 19/20												$   18,192								$   -				0%				$   25,000				$   (6,808)

		190018 AP42								$   700,000				$   -				$   -				$   131,100				$   -				0%

						FY 19/20																$   131,100				$   -				0%

		190019 VMA								$   1,200,000				$   -				$   391,565								$   73,384				19%

						FY 19/20				 								$   391,565								$   73,384				19%

		190020 Miles Treaster & Associates								$   700,007				$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		190021 Ring Central								$   216,932				$   -				$   23,586								$   -				0%

						FY 19/20												$   23,586								$   -				0%

		190022 Caltronics   Business								$   166,671				$   -				$   32,051								$   -				0%

						FY 19/20												$   32,051								$   -				0%

		190023 Jambo								$   69,840				$   -				$   34,920								$   -				0%

						FY 19/20												$   34,920								$   -				0%

		190024- Not used												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												$   -								$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage												$   -				$   4,616								$   -				0%

						FY 19/20												$   4,616								$   -				0%

		190026-Meeting Booster								 				$   -				$   0				23,562				$   -				0%

						FY 19/20												$   0				23,562				$   -				0%

		190027												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190028												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190029												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190030												$   -				$   -								$   -				ERROR:#DIV/0!

						FY 19/20												 								 				ERROR:#VALUE!

		190031												$   -				$   -								$   -				ERROR:#DIV/0!

						 												 								 				ERROR:#VALUE!

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,517,593				100%				$   1,517,593				$   -

		Department of Water Resources								$   -				$   -				$   3,446,352								$   3,339,131				97%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   152,317								$   45,096				30%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,716,071				$   4,165				$   2,291,860				62%				$   3,526,001				$   190,070

		TO#1				FY 18/19												$   1,661,071								$   1,661,071				100%				$   1,591,001				$   70,070

		TO#1				FY 19/20												$   2,055,000				$   4,165				$   630,788				31%				$   1,935,000				$   120,000

		Miscellaneous Vendors								$   296,368				$   -				$   371,062				$   -				$   274,236				74%				$   3,526,001				$   (3,154,939)

		Various				FY 18/19				$   132,272				$   -				$   131,402								$   131,402				100%				$   1,591,001				$   (1,459,599)

		Various				FY 19/20				$   164,096				$   -				$   239,660				$   -				$   142,834				60%				$   1,935,000				$   (1,695,340)



		Total												$   -				$   -								$   -				ERROR:#DIV/0!

										 								$   86,093,093				$   158,827				$   29,069,024
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000				 						RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13		2 years

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						 

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process				 

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 				 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Budget Change 

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Administrative

		Utilities - Ring Central		$   - 0		$   23,586		NA		$   23,586		Voice IP		Administration Allocation Transfer		Approved				update amount

		Utilities-Consolidated Communications				$   21,014				$   21,014		Internet Service		Administraation Allocation Transfer		Approved

		IT- Direct Technology				$   756,482				$   756,482		Hardware/IT Support		Information Technology Allocation Transfer		Approved

		Facilities & Opeerations-Audio Visual Communications				$   310,000				$   310,000		Material & installation		Facilities & Operations Allocation Transfer		Approved

		Facilities & Opeerations-Miles Treaster & Associates				$   700,007				$   700,007		Furniture & Fixtures		Facilities & Operations Allocation Transfer		Approved



		Utilities - ATT		$   - 0		$   18,192		NA		$   18,192		Internet		Administration Allocation Transfer		Approved				update amount

		Stakeholder Engagement

		AP42		$   - 0		$   131,100		NA		$   131,100		Communiation Support		Oureach Allocation Transfer		Approved







Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0														 

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   104,709		5%

										Chaves & Associates		SBE		894,393				104,709



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695		100%		$   47,384		100%				 



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   405,354		3%				 



						72,498,543.03		13,771,244.29										$   452,738
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Section 7 | Schedule
The program continues to run six weeks  behind schedule based on deliverable status. The engineering team will be ramping up their resources in January and expect to recover 
the time in the upcoming 3 months to maintain our April 1 Milestone for “Alternative Configuration and Characteristics Information”.

more >
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Section 8 | Risk (Note: Same as November Report - Updated Quarterly)
Risk Summary
Risk management is a critical component in the 
overall delivery of the Delta Conveyance 
Program.  In September through November, the 
DCA Risk Manager completed two rounds of 
workshops with each of the technical leads to 
first, identify the primary risks within their 
respective technical areas, and secondly, 
identify mitigation measures to reduce risks.  
The results of the process are summarized in 
the chart and table to the right.   

Overall, the team identified 144 risks distributed 
in 10 different technical risk categories.  The 
area with the most identified risk was the 
Construction Logistics category with 36 identified 
risks and a composite Pre-Mitigated risk score of 
300.  During the risk mitigation workshops, 
measures to reduce risk were identified for all 
medium and high impact risks.  The composite 
risk score was then re-calculated accounting for 
the mitigation measures (“Post-Mitigated).  
Overall, the team was able to reduce the risk 
profile by between 26% to 77% in the various 
categories for an overall risk reduction of 50%. 

The total number of “high” risks were reduced 
from 40 to 10 and the number of “medium” risks 
from 48 down to 30 with the mitigation efforts.  

During the Conceptual Engineering phase, the 
DCA Risk team will be performing formal 
updates to the Risk Profile semi-annually.  In the 
meantime, the engineering team will continue to 
identify risks for entry in the risk register. 
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No. Risk Category #  Risks
Total Pre-Mitigation 

Score 
Total Post-

Mitigation Score 
% Reduction From 

Mitigation

1 Tunnels & Shafts 22 155 84.5 45%
2 Intakes 21 144.5 106.5 26%
3 Pumps 6 64 41 36%
4 Levees & Forebays 8 64.5 15 77%
5 South Delta Conveyance 10 44 26 41%
6 Safety 10 123.5 42 66%
7 Construction Logistics 36 300 121 60%
8 Right-of-Way 8 107 43 60%
9 Geotechnical 14 226.5 120.5 47%
11 Contracting & Market Conditions 9 145 90 38%

Totals 144 1374 689.5 50%


Pre Post Mitigation Graph 1a

		Risk Level		Pre-Mitigation 		Post Mitigation

		High		40		10

		Medium 		48		30

		Low		56		104

				144		144



		Signifcant Post-Mitigated Risks						Risk Rating 

		No.		Risk Name

		1		Natural variability of Delta soils				22

		2		EIR delays and permitting issues 				22

		3		RTM material not suitable for reuse				22

		4		Price escalation for commodities				20

		5		Regional subsidence; Levee subsidence				20

		6		Shortage for aggregate for tunnel lining segments				19

		7		Main bearings in TBM fail				19

		8		Land not available, not available on time				19

		9		Changed material conditions during construction				19

		10		Construction on water and on soft material 				18





Pre-Mitigation 	

High	Medium 	Low	40	48	56	Post Mitigation	

High	Medium 	Low	10	30	104	









Pre Post Mitigation Graphic #1b



DCA Risk Register Summary

Pre-Mitigation vs. Post Mitigation RATINGS

144 Identified & Mitigated Project Risks



Pre-Mitigation 	High	Medium 	Low	40	48	56	Post Mitigation	High	Medium 	Low	10	30	104	
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Pre post Mitig by Risk Category

		No.		Risk Category		#  Risks		Total Pre-Mitigation Score 		Total Post-Mitigation Score 		% Reduction From Mitigation

		1		Tunnels & Shafts		22		155		84.5		45%

		2		Intakes		21		144.5		106.5		26%

		3		Pumps		6		64		41		36%

		4		Levees & Forebays		8		64.5		15		77%

		5		South Delta Conveyance		10		44		26		41%

		6		Safety		10		123.5		42		66%

		7		Construction Logistics		36		300		121		60%

		8		Right-of-Way		8		107		43		60%

		9		Geotechnical		14		226.5		120.5		47%

		11		Contracting & Market Conditions		9		145		90		38%

				Totals		144		1374		689.5		50%



				Risk Category		Pre		Post

				Tunnels & Shafts		155		84.5

				Intakes		144.5		106.5

				Pumps		64		41

				Levees & Forebays		64.5		15

				South Delta Conveyance		44		26

				Safety		123.5		42

				Construction Logistics		300		121

				Right-of-Way		107		43

				Geotechnical		226.5		120.5

				Contracting & Market Conditions		145		90



										OR		Change sequence from high to low Pre-Mitigation Scoring



				Risk Category		Pre		Post

				·Construction Logistics		300		121

				·Geotechnical		226.5		120.5

				Tunnels & Shafts		155		84.5

				·Contracting & Market Conditions		145		90

				·Intakes		144.5		106.5

				·Safety		123.5		42

				·Right-of-Way		107		43

				·Levees & Forebays		64.5		15

				·Pumps		64		41

				·South Delta Conveyance		44		26



DCA  2019 Risk Register Scoring



Pre-Mitigation	Tunnels 	&	 Shafts	Intakes	Pumps	Levees 	&	 Forebays	South Delta Conveyance	Safety	Construction Logistics	Right-of-Way	Geotechnical	Contracting 	&	 Market Conditions	155	144.5	64	64.5	44	123.5	300	107	226.5	145	Post Mitigation	Tunnels 	&	 Shafts	Intakes	Pumps	Levees 	&	 Forebays	South Delta Conveyance	Safety	Construction Logistics	Right-of-Way	Geotechnical	Contracting 	&	 Market Conditions	84.5	106.5	41	15	26	42	121	43	120.5	90	







DCA 2019 Risk Register Scoring



Pre-Mitigation	·Construction Logistics	·Geotechnical	Tunnels 	&	 Shafts	·Contracting 	&	 Market Conditions	·Intakes	·Safety	·Right-of-Way	·Levees 	&	 Forebays	·Pumps	·South Delta Conveyance	300	226.5	155	145	144.5	123.5	107	64.5	64	44	Post Mitigation	·Construction Logistics	·Geotechnical	Tunnels 	&	 Shafts	·Contracting 	&	 Market Conditions	·Intakes	·Safety	·Right-of-Way	·Levees 	&	 Forebays	·Pumps	·South Delta Conveyance	121	120.5	84.5	90	106.5	42	43	15	41	26	







* 10 Primary Risk Categories
* 144 Total Risks Identified
* 50% Risk Reduction -  Post Mitigation
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