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Section 1 | Work Performed
Program Management. The team continues to 
support implementation of the new Program 
Management Information System. As the team has 
implemented the new workflows, changes and 
improvements to the system have been identified and 
prioritized for implementation. Key activities include.

• On-going implementation of minor refinements to 
optimize E-Builder performance

• Continued to update Management Plans to 
reflect changes in Program Management policies 
and procedures as our workflows evolve

• Continued to update Standard Operating Procedures 
providing step by step guidance to activities described 
in Management Plans

• Continued to work on consolidating all previous 
fiscal year financials into new e-Builder account

• Work with Senior Management to develop 
21/22 Budget and create new budget in e-Builder

• Administration. The team continued to support 
Administrative functions including IT support, virtual 
Board meetings, COVID response/preparedness.

• Produced and distributed updated Map Books

• DCA Website updates

• Coordination with DCA Legal on negotiations for Suite 
100 Occupancy dispute

Engineering. The engineering team was primarily focused 
on responding to comments and initiating revisions to the 
Draft Engineering Project Report (EPR) for the Bethany 
Reservoir Alternative, including engineering drawings, GIS 
mapbooks, and all associated technical memoranda (TMs).

• Updates to the Bethany Reservoir Alternative Draft EPR

• Developed and started new task to provide climate 
change hydrology information to DWR

• Developing future field investigation workplans

• Continued to refine list of future scope activities

Field Work. The fieldwork team continued negotiating 
Temporary Entrance Permits (TEPs) for the remainder of 
the FY20/21 and the FY21/22 exploration programs.

• Continued TEP negotiations

• Completed exploration at Southern forebay and Bethany 
Reservoir sites

• Conducted nesting bird surveys and daily monitoring at 
Bethany Reservoir and Property Reserve sites

• Conducted preliminary biological and cultural desktop 
review of VFLP property (near Union Island) to assist in 
determining possible revised site location
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Section 1 | One Month Look-Ahead (April 2021 Activities)

Program Management

• Continuing to update Management Plans to reflect 
changes in Program Management policies and 
procedures as our workflows evolve.

• Continuing development of Standard Operating 
Procedures to provide step by step guidance to 
activities described in Management Plans

• Finalizing the close out of task orders and invoices for 
FY2019/2020

• Continuing to work on consolidating all previous fiscal 
year financials into new e-Builder account

• Work with Senior Management to develop 21/22 
Budget and create new budget in e-Builder

Administration

• Continuing support to DCA office including all 
Administrative, Facility and IT functions.

• Continuing coordination of DCA Change Control Board 
meetings/actions

Engineering

• Continue to work on requests for information and 
change request on Final Draft EPR

• Respond to Requests for Information and/or Change 
Requests 

• Finalize and provide climate change hydrology 
information to DWR

• Agency Coordination

Field Work

• Start spring exploration program last week of April and 
run through end of FY20/21 

• Conduct pre-construction site clearance surveys at two 
sites at the Constellation Brands property (near Hood), 
and at one site at the VFLP property (near Union Island) 

• Conduct nesting bird surveys and daily monitoring at the 
three sites based on drilling schedule 
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Section 2 | Stakeholder Engagement

SEC Meeting Calendar 
• Future meetings are TBD

Upcoming SEC Meeting

Date: Wednesday, April 28, 2020

Time: 3 to 6 PM

Location: Online via Ring Central (powered by Zoom)

Topics:
• DCA Design Changes Update
• DWR Community Benefits Update
• DWR EJ Survey Update
• DWR Communications Plan

SEC Meeting Materials & Updates
https://www.dcdca.org/

*Dates are subject to change, please continue to check
the dcdca.org website for updates

Note: DCA will comply with public health
recommendations regarding public meetings and COVID-
19 response. Any meeting changes or cancellation will
be communicated to members.

DCA Social Media Updates

• The increased “likes” on Facebook were strong again this month;
we’ll be inching up on 1,000 soon!

• Our DCA SEC Meeting Summary boasted a reach of nearly 18,000
and 21,000 impressions

• The ads performed extremely well, garnering over 32,000 plays for
the SWP Operations Deep Dive video created by DWR

https://www.dcdca.org/
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Section 3 | Budget

Table 1 | Monthly Budget Summary (FY 2020/2021)

Budget. The current DCA budget is $27M. The team conducted a “deep dive”
contract forecast exercise and we are now currently forecasting an Estimate at
Completion budget of about $25.5Mil, $1.5Mil below budget (Table 1). The DCA
has committed approximately $26.37M (details in Table 2) and has incurred

$16.3M in expenditures through March (details in Table 2). Actual and planned
cash flow curves are shown in Figure 1.

 Original Budget  Current Budget  Current Commitments  Invoiced to Date  EAC  Variance 

Executive Office 2,697,409$      2,796,854$       2,385,620$                 1,434,365$           2,660,493$      (136,361)$     
Community Engagement 1,301,880$      1,223,223$       1,256,379$                 629,843$               1,012,598$      (210,625)$     
Program Controls 2,527,124$      1,714,329$       1,714,329$                 1,184,820$           1,714,105$      (224)$             
Administration 3,244,410$      2,746,813$       2,991,576$                 1,941,333$           2,675,739$      (71,074)$       
Procurement and Contract Administration 210,000$         109,447$           109,447$                     53,872$                 82,467$           (26,980)$       
Property 1,648,758$      1,388,687$       1,338,687$                 492,736$               1,146,873$      (241,814)$     
Permitting Management 1,123,893$      1,123,893$       1,123,893$                 714,551$               951,710$         (172,183)$     
Health and Safety 45,000$            20,000$             20,000$                       11,700$                 11,700$           (8,300)$         
Quality Management 45,000$            10,000$             10,000$                       5,621$                   5,621$              (4,379)$         
Sustainabil ity 45,000$            -$                    -$                              -$                        -$                  -$               

Engineering 12,451,950$    10,327,688$     10,145,949$               7,192,403$           10,114,630$   (213,058)$     
Fieldwork 8,659,576$      5,539,066$       5,269,929$                 2,659,610$           5,141,384$      (397,682)$     

34,000,000$    27,000,000$     26,365,809$               16,320,854$         25,517,320$   (1,482,680)$ 

Category

Program Management Office

Program Initation Office


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Commitments (TO) Report for PowerBI

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   167,102		- 0		$   167,102		100%



		180006 - Jacobs Engineering Group		$   13,273,528				$   8,892,366		67%



		180007 - Fugro USA Land, Inc		$   4,279,863		- 0		$   2,149,046		50%



		180008 - Hamner, Jewell & Associates		$   200,000		- 0		$   112,426		56%



		180009 - Bender Rosenthal, Inc.		$   262,916		- 0		$   102,588		39%



		180010 - Associated Right of Way Services, Inc.		$   150,000		- 0		$   49,843		33%



		180013 - Psomas		$   90,000		- 0		$   84,432		94%



		190005 - Management Partners		$   572,000		- 0		$   448,875		78%



		190009 - Parsons		$   3,796,645		- 0		$   2,509,842		66%



		190011 - GV/HI Park Tower Owner, LLC		$   995,414		- 0		$   683,861		69%



		190014 - Direct Technology		$   224,924		- 0		$   185,818		83%



		190016 - Consolidated Communications, Inc.		$   79,707		- 0		$   18,464		23%



		190017 - AT&T		$   56,450		- 0		$   15,061		27%



		190018 - AP42, LLC		$   57,650		- 0		$   20,142		35%



		190019 - VMACommunications,Inc.		$   375,230		- 0		$   218,659		58%



		190021 - RingCentral		$   189,570		- 0		$   33,402		18%



		190022 - Caltronics Government Services		$   85,768		- 0		$   28,364		33%



		190023 - JAMBO-Silvacom LTD		$   34,920		- 0		$   34,920		100%



		190024 - Stakeholder Engagement Committee Stipened		$   51,000		- 0		$   24,500		48%



		200003 - Best Best & Krieger		$   620,000		- 0		$   255,376		41%



		200006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		200013 - Metropolitan Water District of S. California		$   310,321				$   166,924		54%



		200014 - Dept of Water Resources		$   375,000		- 0		$   25,500		7%



		200022 - Alliant Insurance		$   26,212		- 0		$   26,212		100%



		210004 - Gwen Buchholz		$   - 0		50,000.00		$   - 0



		Agreements <$15K		$   68,147,497		- 0		$   42,493,721		62%





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY20-21 												12,686,931.12		-1,736,999.84		10,949,931.28		0		6,468,840.73

				PMO - FY20-21		Alliant Insurance		200008		200008-0000		Alliant Insurance - Commitment		10,934.00		0.00		10,934.00		0.00		9,072.00		83

				PMO - FY20-21		Alliant Insurance		200022		200022-0000		Alliant Insurance - Commitment		26,212.00		0.00		26,212.00		0.00		26,212.00		100

				PMO - FY20-21		ANG Audio Visual		200011		200011		ANG Audio Visual - Commitment		5,000.00		0.00		5,000.00		0.00		0.00		0

				PMO - FY20-21		AP42, LLC		190018		180018-002		AP42, LLC - Commitment		57,650.00		0.00		57,650.00		0.00		20,141.88		35

				PMO - FY20-21		Associated Right of Way Services, Inc.		180010		180010-0002		Associated Right of Way Services, Inc. - Commitment		300,000.00		(150,000.00)		150,000.00		0.00		49,843.10		33

				PMO - FY20-21		Association of California Water Agencies		210001		210001-01		Association of California Water Agencies - Commitment		562.50		0.00		562.50		0.00		562.50		100

				PMO - FY20-21		AT&T		190017		190017-0001		AT&T - Commitment		23,460.00		32,990.03		56,450.03		0.00		15,060.50		27

				PMO - FY20-21		Audio Visual Innovations, Inc.		190015		190015		Audio Visual Innovations, Inc. - Commitment		6,000.00		0.00		6,000.00		0.00		0.00		0

				PMO - FY20-21		Bank of America		190012		190012-0000		Bank of America - Commitment		10,000.00		0.00		10,000.00		0.00		8,788.38		88

				PMO - FY20-21		Bender Rosenthal, Inc.		180009		180009-0003		Bender Rosenthal, Inc. - Commitment		300,000.00		(37,084.00)		262,916.00		0.00		102,587.90		39

				PMO - FY20-21		Best Best & Krieger		200003		200003-0002		Best Best & Krieger - Commitment		620,000.00		0.00		620,000.00		0.00		255,376.12		41

				PMO - FY20-21		Caltronics Government Services		190022		190022-0001		Caltronics Government Services - Commitment		55,557.13		30,210.55		85,767.68		0.00		28,364.22		33

				PMO - FY20-21		Commuter Industries, Inc.		210003		210003-0000		Commuter Industries, Inc. - Commitment		470.00		28.00		498.00		0.00		498.00		100

				PMO - FY20-21		Consolidated Communications, Inc.		190016		190016-0001		Consolidated Communications, Inc. - Commitment		79,706.61		0.00		79,706.61		0.00		18,464.12		23

				PMO - FY20-21		Convergent Systems		200015		200015-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		0.00		0

				PMO - FY20-21		Dept of Water Resources		200014		200014-0002		Dept of Water Resources - Commitment		375,000.00		0.00		375,000.00		0.00		25,500.00		7

				PMO - FY20-21		Direct Technology		190014		190014-0002		Direct Technology - Commitment		357,824.00		(132,900.00)		224,924.00		0.00		185,817.64		83

				PMO - FY20-21		e-Builder, Inc.		180005		180005-0003		e-Builder, Inc. - Commitment		167,102.15		0.00		167,102.15		0.00		167,102.15		100

				PMO - FY20-21		Foliate LC dba Plant Domaine		200001		200001-0001		Foliate LC dba Plant Domaine - Commitment		10,506.01		(5,873.25)		4,632.76		0.00		4,632.76		100

				PMO - FY20-21		GV/HI Park Tower Owner, LLC		190011		190011-0002		GV/HI Park Tower Owner, LLC - Commitment		995,413.55		0.00		995,413.55		0.00		683,860.80		69

				PMO - FY20-21		Hamner, Jewell & Associates		180008		180008-0002		Hamner, Jewell & Associates - Commitment		300,000.00		(100,000.00)		200,000.00		0.00		112,425.97		56

				PMO - FY20-21		Jacobs Engineering Group		180006		180006-0003		Jacobs Engineering Group - Commitment		2,252,001.00		(22,988.00)		2,229,013.00		0.00		1,275,331.36		57

				PMO - FY20-21		JAMBO-Silvacom LTD		190023		190023-0001		JAMBO-Silvacom LTD - Commitment		34,920.00		0.00		34,920.00		0.00		34,920.00		100

				PMO - FY20-21		JWF Consulting, LLC		210002		210002-0001		JWF Consulting, LLC - Commitment		660.00		0.00		660.00		0.00		660.00		100

				PMO - FY20-21		Keogh Multimedia		200021		200021-0000		Keogh Multimedia - Commitment		500.00		0.00		500.00		0.00		225.00		45

				PMO - FY20-21		Keogh Multimedia		200025		200025		Keogh Multimedia - Commitment		5,000.00		0.00		5,000.00		0.00		2,775.00		56

				PMO - FY20-21		KPMG LLP		200006		200006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY20-21		Management Partners		190005		190005-0002		Management Partners - Commitment		572,000.00		0.00		572,000.00		0.00		448,875.00		78

				PMO - FY20-21		MatchWare, Inc ( Meeting Booster)				190026-0001		MatchWare, Inc ( Meeting Booster) - Commitment		15,708.00		(15,708.00)		0.00		0.00		0.00

				PMO - FY20-21		Metropolitan Water District of S. California		200013		200013-03A		Metropolitan Water District of S. California - Commitment		225,821.00		(39,614.00)		186,207.00		0.00		122,619.06		66

				PMO - FY20-21		Metropolitan Water District of S. California		200013		200013-0003		Metropolitan Water District of S. California - Commitment		214,614.00		(90,500.00)		124,114.00		0.00		44,305.40		36

				PMO - FY20-21		Office Depot		200009		200009-0000		Office Depot - Commitment		349.08		0.00		349.08		0.00		349.07		100

				PMO - FY20-21		Parsons		190009		190009-0003		Parsons - Commitment		5,095,002.00		(1,298,357.00)		3,796,645.00		0.00		2,509,842.07		66

				PMO - FY20-21		Porter Consulting LLC		190010		190010-0001		Porter Consulting LLC - Commitment		2,475.00		0.00		2,475.00		0.00		0.00		0

				PMO - FY20-21		RingCentral		190021		190021-0001		RingCentral - Commitment		72,310.67		117,258.96		189,569.63		0.00		33,401.51		18

				PMO - FY20-21		Signs Now		200016		200016-0000		Signs Now - Commitment		5,256.42		5,536.87		10,793.29		0.00		10,793.29		100

				PMO - FY20-21		Spark Street Digital		200010		200010-0000		Spark Street Digital - Commitment		4,800.00		0.00		4,800.00		0.00		1,525.00		32

				PMO - FY20-21		Stakeholder Engagement Committee Stipened		190024		190024-00		Stakeholder Engagement Committee Stipened - Commitment		81,000.00		(30,000.00)		51,000.00		0.00		24,500.00		48

				PMO - FY20-21		The Perfect Fit Films		200017		200017-0000		The Perfect Fit Films - Commitment		750.00		0.00		750.00		0.00		750.00		100

				PMO - FY20-21		VMACommunications,Inc.		190019		190019-0002		VMACommunications,Inc. - Commitment		375,230.00		0.00		375,230.00		0.00		218,658.93		58

		Program Initiation - FY20-21 												19,694,648.38		-4,278,770.22		15,415,878.16		0		9,852,013.14

				Program Initiation - FY20-21		Fugro USA Land, Inc		180007		180007-0004		Fugro USA Land, Inc - Commitment		6,682,122.38		(2,402,259.22)		4,279,863.16		0.00		2,149,046.07		50

				Program Initiation - FY20-21		Jacobs Engineering Group		180006		180006-0003		Jacobs Engineering Group - Commitment		12,921,026.00		(1,876,511.00)		11,044,515.00		0.00		7,617,034.76		69

				Program Initiation - FY20-21		Psomas		180013		180013-0003		Psomas - Commitment		90,000.00		0.00		90,000.00		0.00		84,432.31		94

				Program Initiation - FY20-21		San Joaquin County Public Works		200023		200023-0000		San Joaquin County Public Works - Commitment		1,500.00		0.00		1,500.00		0.00		1,500.00		100

		Grand Totals												32,381,579.50		-6,015,770.06		26,365,809.44		0		16,320,853.87





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance
(Surplus)/Deficit

		Delta Conveyance				$   34,000,000		$   27,000,000		$   26,365,809		$   50,000		$   16,320,854		$   10,679,146		40%		$   25,517,320		$   (1,482,680)

		Executive Office 				$   2,697,409		$   2,796,854		$   2,385,620		$   - 0		$   1,434,365		$   1,362,489		49%		$   2,660,493		$   (136,361)

				Management 		$   1,692,409		$   1,833,787		$   1,396,134		$   - 0		$   937,130		$   896,657		49%		$   1,837,887		$   4,100

				Legal 		$   620,000		$   620,000		$   620,000		$   - 0		$   255,376		$   364,624		59%		$   480,000		$   (140,000)

				Audit 		$   25,000		$   25,000		$   25,000		$   - 0		$   25,000		$   - 0		0%		$   25,000		$   - 0

				Treasury 		$   196,000		$   196,000		$   222,419		$   - 0		$   157,619		$   38,381		20%		$   197,419		$   1,419

				Human Resources 		$   164,000		$   122,067		$   122,067		$   - 0		$   59,239		$   62,828		51%		$   120,187		$   (1,880)

		Community Engagement 				$   1,301,880		$   1,223,223		$   1,256,379		$   - 0		$   629,843		$   593,380		49%		$   1,012,598		$   (210,625)

				Management 		$   300,000		$   300,000		$   300,000		$   - 0		$   100,353		$   199,647		67%		$   157,693		$   (142,307)

				Community Coordination 		$   50,000		$   50,000		$   - 0		$   - 0		$   - 0		$   50,000		100%		$   50,000		$   - 0

				Outreach 		$   951,880		$   873,223		$   956,379		$   - 0		$   529,490		$   343,733		39%		$   804,905		$   (68,318)

		Program Controls 				$   2,527,124		$   1,714,329		$   1,714,329		$   - 0		$   1,184,820		$   529,509		31%		$   1,714,105		$   (224)

				Management 		$   621,646		$   446,246		$   446,246		$   - 0		$   273,574		$   172,672		39%		$   446,246		$   - 0

				Risk Mgt 		$   379,725		$   17,170		$   17,170		$   - 0		$   17,170		$   - 0		0%		$   17,170		$   - 0

				Cost Mgt 		$   736,013		$   736,013		$   736,013		$   - 0		$   513,140		$   222,873		30%		$   736,013		$   - 0

				Schedule Mgt 		$   373,286		$   148,286		$   148,286		$   - 0		$   119,140		$   29,146		20%		$   148,286		$   - 0

				Document Mgt 		$   316,454		$   316,454		$   316,454		$   - 0		$   211,860		$   104,594		33%		$   316,454		$   - 0

				Governance 		$   100,000		$   50,160		$   50,160		$   - 0		$   49,936		$   224		0%		$   49,936		$   (224)

		Administration 				$   3,244,410		$   2,746,813		$   2,991,576		$   - 0		$   1,941,333		$   805,480		29%		$   2,675,739		$   (71,074)

				Management 		$   645,000		$   645,000		$   644,947		$   - 0		$   404,010		$   240,990		37%		$   644,947		$   (53)

				Facilities 		$   1,153,300		$   1,130,412		$   1,360,423		$   - 0		$   778,954		$   351,458		31%		$   1,056,772		$   (73,640)

				Information Technology 		$   1,446,110		$   971,401		$   986,206		$   - 0		$   758,369		$   213,032		22%		$   974,021		$   2,620

		Procurement and Contract Administration 				$   210,000		$   109,447		$   109,447		$   - 0		$   53,872		$   55,575		51%		$   82,467		$   (26,980)

				Procurement Management 		$   210,000		$   109,447		$   109,447		$   - 0		$   53,872		$   55,575		51%		$   82,467		$   (26,980)

		Property 				$   1,648,758		$   1,388,687		$   1,338,687		$   - 0		$   492,736		$   895,951		65%		$   1,146,873		$   (241,814)

				Management 		$   373,758		$   350,771		$   350,771		$   - 0		$   202,379		$   148,392		42%		$   301,873		$   (48,898)

				Property Agents 		$   900,000		$   662,916		$   612,916		$   - 0		$   264,857		$   398,059		60%		$   470,000		$   (192,916)

				Temporary Entrance Permits 		$   375,000		$   375,000		$   375,000		$   - 0		$   25,500		$   349,500		93%		$   375,000		$   - 0

		Permitting Management 				$   1,123,893		$   1,123,893		$   1,123,893		$   50,000		$   714,551		$   409,342		36%		$   951,710		$   (172,183)

				Management 		$   1,123,893		$   1,123,893		$   1,123,893		$   50,000		$   714,551		$   409,342		36%		$   951,710		$   (172,183)

		Health and Safety 				$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,700		$   (8,300)

				Management 		$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,700		$   (8,300)

		Quality Management 				$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

				Management & Auditing 		$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

		Sustainability 				$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Management 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

		Engineering 				$   12,451,950		$   10,327,688		$   10,145,949		$   - 0		$   7,192,403		$   3,135,285		30%		$   10,114,630		$   (213,058)

				Management & Administration 		$   2,341,133		$   2,204,948		$   2,204,948		$   - 0		$   1,256,705		$   948,243		43%		$   2,046,928		$   (158,020)

				CEQA Engineering Support 		$   2,293,256		$   4,401,761		$   4,220,022		$   - 0		$   2,482,807		$   1,918,954		44%		$   3,410,544		$   (991,217)

				Facility Studies 		$   3,314,202		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Shared Support Services 		$   4,503,359		$   3,720,979		$   3,720,979		$   - 0		$   3,452,892		$   268,087		7%		$   4,657,158		$   936,179

		Fieldwork 				$   8,659,576		$   5,539,066		$   5,269,929		$   - 0		$   2,659,610		$   2,879,456		52%		$   5,141,384		$   (397,682)

				Management 		$   413,255		$   413,255		$   413,255		$   - 0		$   291,032		$   122,223		30%		$   413,255		$   - 0

				Geotechnical Work 		$   8,140,500		$   4,590,500		$   4,281,363		$   - 0		$   2,150,546		$   2,439,954		53%		$   4,281,363		$   (309,137)

				Surveying 		$   105,821		$   50,000		$   90,000		$   - 0		$   84,432		$   (34,432)		-69%		$   90,000		$   40,000

				Environmental Monitoring 		$   - 0		$   485,311		$   485,311		$   - 0		$   133,599		$   351,712		72%		$   356,766		$   (128,545)







BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)						2,697,409.00		2,796,854.00		2,385,620.00		0		1,434,364.89		5.62		1,362,489.11		5		2,660,493.00		(136,361.00)

				02 -Service Type with Description: 1000 - EO-Management (7 records)				1,692,409.00		1,833,787.00		1,396,134.00		0		937,130.00		2.33		896,657.00		3		1,837,887.00		4,100.00

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				620,000.00		620,000.00		620,000.00		0		255,376.12		0.41		364,623.88		1		480,000.00		(140,000.00)

				02 -Service Type with Description: 1015 - EO-Audit (2 records)				25,000.00		25,000.00		25,000.00		0		25,000.00		1.00		0.00		0		25,000.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				196,000.00		196,000.00		222,419.00		0		157,619.44		0.63		38,380.56		0		197,419.00		1,419.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				164,000.00		122,067.00		122,067.00		0		59,239.33		1.25		62,827.67		1		120,187.00		(1,880.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						1,301,880.00		1,223,223.00		1,256,379.00		0		629,842.69		4.60		593,380.31		4		1,012,597.81		(210,625.19)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				300,000.00		300,000.00		300,000.00		0		100,352.89		0.33		199,647.11		1		157,693.00		(142,307.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				50,000.00		50,000.00		0		0		0		0.00		50,000.00		1		50,000.00		0.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				951,880.00		873,223.00		956,379.00		0		529,489.80		4.27		343,733.20		2		804,904.81		(68,318.19)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,527,124.00		1,714,329.00		1,714,329.00		0		1,184,819.75		4.78		529,509.25		0		1,714,105.00		(224.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (1 records)				621,646.00		446,246.00		446,246.00		0		273,573.75		0.61		172,672.25		0		446,246.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt (1 records)				379,725.00		17,170.00		17,170.00		0		17,170.00		1.00		0.00		0		17,170.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				736,013.00		736,013.00		736,013.00		0		513,140.00		0.70		222,873.00		0		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				373,286.00		148,286.00		148,286.00		0		119,140.00		0.80		29,146.00		0		148,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				316,454.00		316,454.00		316,454.00		0		211,860.00		0.67		104,594.00		0		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				100,000.00		50,160.00		50,160.00		0		49,936.00		1.00		224.00		0		49,936.00		(224.00)

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)						3,244,410.00		2,746,813.00		2,991,576.28		0		1,941,333.04		10.74		805,479.96		6		2,675,739.16		(71,073.84)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				645,000.00		645,000.00		644,947.00		0		404,010.00		0.63		240,990.00		0		644,947.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities (18 records)				1,153,300.00		1,130,412.00		1,360,423.45		0		778,954.03		5.00		351,457.97		2		1,056,771.57		(73,640.43)

				02 -Service Type with Description: 1310 - AD-Information Technology (16 records)				1,446,110.00		971,401.00		986,205.83		0		758,369.01		5.11		213,031.99		4		974,020.59		2,619.59

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						210,000.00		109,447.00		109,447.00		0		53,871.98		0.97		55,575.02		1		82,467.00		(26,980.00)

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				210,000.00		109,447.00		109,447.00		0		53,871.98		0.97		55,575.02		1		82,467.00		(26,980.00)

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)						1,648,758.00		1,388,687.00		1,338,687.00		0		492,736.37		1.85		895,950.63		3		1,146,873.00		(241,814.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				373,758.00		350,771.00		350,771.00		0		202,379.40		0.58		148,391.60		0		301,873.00		(48,898.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (4 records)				900,000.00		662,916.00		612,916.00		0		264,856.97		1.20		398,059.03		2		470,000.00		(192,916.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				375,000.00		375,000.00		375,000.00		0		25,500.00		0.07		349,500.00		1		375,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						1,123,893.00		1,123,893.00		1,123,893.00		0		714,551.01		0.64		409,341.99		0		951,710.00		(172,183.00)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				1,123,893.00		1,123,893.00		1,123,893.00		0		714,551.01		0.64		409,341.99		0		951,710.00		(172,183.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,700.00		(8,300.00)

				02 -Service Type with Description: 1700 - HS-Management (1 records)				45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,700.00		(8,300.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 1900 - ST-Management (1 records)				45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (4 records)						12,451,950.00		10,327,688.00		10,145,949.00		0		7,192,403.19		2.06		3,135,284.81		0		10,114,630.00		(213,058.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				2,341,133.00		2,204,948.00		2,204,948.00		0		1,256,704.53		0.57		948,243.47		0		2,046,928.00		(158,020.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (1 records)				2,293,256.00		4,401,761.00		4,220,022.00		0		2,482,806.86		0.56		1,918,954.14		0		3,410,544.00		(991,217.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				3,314,202.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 3015 - PIE-Shared Support Services (1 records)				4,503,359.00		3,720,979.00		3,720,979.00		0		3,452,891.80		0.93		268,087.20		0		4,657,158.00		936,179.00

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						8,659,576.00		5,539,066.00		5,269,929.16		0		2,659,609.95		3.14		2,879,456.05		1		5,141,384.16		(397,681.84)

				02 -Service Type with Description: 3100 - PIF-Management (1 records)				413,255.00		413,255.00		413,255.00		0		291,032.16		0.70		122,222.84		0		413,255.00		0.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (4 records)				8,140,500.00		4,590,500.00		4,281,363.16		0		2,150,546.07		0.47		2,439,953.93		1		4,281,363.16		(309,136.84)

				02 -Service Type with Description: 3110 - PIF-Surveying (2 records)				105,821.00		50,000.00		90,000.00		0		84,432.31		1.69		(34,432.31)		(1)		90,000.00		40,000.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				0		485,311.00		485,311.00		0		133,599.41		0.28		351,711.59		1		356,766.00		(128,545.00)

		Grand Totals (94 records)						34,000,000.00		27,000,000.00		26,365,809.44		0		16,320,853.87		35.55		10,679,146.13		20		25,517,320.13		-1,482,679.87





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Invoiced to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,697,409		$   2,796,854		$   2,385,620		$   1,434,365		$   2,660,493		$   (136,361)

				Community Engagement 		$   1,301,880		$   1,223,223		$   1,256,379		$   629,843		$   1,012,598		$   (210,625)

				Program Controls 		$   2,527,124		$   1,714,329		$   1,714,329		$   1,184,820		$   1,714,105		$   (224)

				Administration 		$   3,244,410		$   2,746,813		$   2,991,576		$   1,941,333		$   2,675,739		$   (71,074)

				Procurement and Contract Administration 		$   210,000		$   109,447		$   109,447		$   53,872		$   82,467		$   (26,980)

				Property 		$   1,648,758		$   1,388,687		$   1,338,687		$   492,736		$   1,146,873		$   (241,814)

				Permitting Management 		$   1,123,893		$   1,123,893		$   1,123,893		$   714,551		$   951,710		$   (172,183)

				Health and Safety 		$   45,000		$   20,000		$   20,000		$   11,700		$   11,700		$   (8,300)

				Quality Management 		$   45,000		$   10,000		$   10,000		$   5,621		$   5,621		$   (4,379)

				Sustainability 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Program Initation Office

				Engineering 		$   12,451,950		$   10,327,688		$   10,145,949		$   7,192,403		$   10,114,630		$   (213,058)

				Fieldwork 		$   8,659,576		$   5,539,066		$   5,269,929		$   2,659,610		$   5,141,384		$   (397,682)

						$   34,000,000		$   27,000,000		$   26,365,809		$   16,320,854		$   25,517,320		$   (1,482,680)





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY20-21 (82 records)						12,888,474.00		11,133,246.00		10,949,931.28		6,468,840.73		10,261,305.97		(871,940.03)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)				2,697,409.00		2,796,854.00		2,385,620.00		1,434,364.89		2,660,493.00		(136,361.00)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				1,301,880.00		1,223,223.00		1,256,379.00		629,842.69		1,012,597.81		(210,625.19)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,527,124.00		1,714,329.00		1,714,329.00		1,184,819.75		1,714,105.00		(224.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)				3,244,410.00		2,746,813.00		2,991,576.28		1,941,333.04		2,675,739.16		(71,073.84)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				210,000.00		109,447.00		109,447.00		53,871.98		82,467.00		(26,980.00)

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)				1,648,758.00		1,388,687.00		1,338,687.00		492,736.37		1,146,873.00		(241,814.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				1,123,893.00		1,123,893.00		1,123,893.00		714,551.01		951,710.00		(172,183.00)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				45,000.00		20,000.00		20,000.00		11,700.00		11,700.00		(8,300.00)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				45,000.00		10,000.00		10,000.00		5,621.00		5,621.00		(4,379.00)

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				45,000.00		0		0		0		0		0.00

		Project Name: Program Initiation - FY20-21 (12 records)						21,111,526.00		15,866,754.00		15,415,878.16		9,852,013.14		15,256,014.16		(610,739.84)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (4 records)				12,451,950.00		10,327,688.00		10,145,949.00		7,192,403.19		10,114,630.00		(213,058.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				8,659,576.00		5,539,066.00		5,269,929.16		2,659,609.95		5,141,384.16		(397,681.84)

		Grand Totals (94 records)						34,000,000.00		27,000,000.00		26,365,809.44		16,320,853.87		25,517,320.13		-1,482,679.87
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Table 2 | Budget Detail
Section 3 | Budget continued 

continued >

 Original Budget  Current Budget  Commitments 
 Pending 

Commitments  Actuals Received 
 Remaining 

Budget 
% of Budget 
Remaining

 Estimate At 
Completion 

 Variance
(Surplus)/Deficit 

34,000,000$     27,000,000$       26,365,809$    50,000$     16,320,854$    10,679,146$  40% 25,517,320$  (1,482,680)$         
2,697,409$       2,796,854$         2,385,620$      -$           1,434,365$      1,362,489$    49% 2,660,493$    (136,361)$             

Management 1,692,409$       1,833,787$         1,396,134$      -$           937,130$          896,657$        49% 1,837,887$    4,100$                   
Legal 620,000$           620,000$            620,000$         -$           255,376$          364,624$        59% 480,000$        (140,000)$             
Audit 25,000$             25,000$               25,000$            -$           25,000$            -$                 0% 25,000$          -$                       
T reasury 196,000$           196,000$            222,419$         -$           157,619$          38,381$          20% 197,419$        1,419$                   
Human Resources 164,000$           122,067$            122,067$         -$           59,239$            62,828$          51% 120,187$        (1,880)$                 

1,301,880$       1,223,223$         1,256,379$      -$           629,843$          593,380$        49% 1,012,598$    (210,625)$             
Management 300,000$           300,000$            300,000$         -$           100,353$          199,647$        67% 157,693$        (142,307)$             
Community Coordination 50,000$             50,000$               -$                  -$           -$                   50,000$          100% 50,000$          -$                       
Outreach 951,880$           873,223$            956,379$         -$           529,490$          343,733$        39% 804,905$        (68,318)$               

2,527,124$       1,714,329$         1,714,329$      -$           1,184,820$      529,509$        31% 1,714,105$    (224)$                     
Management 621,646$           446,246$            446,246$         -$           273,574$          172,672$        39% 446,246$        -$                       
Risk Mgt 379,725$           17,170$               17,170$            -$           17,170$            -$                 0% 17,170$          -$                       
Cost Mgt 736,013$           736,013$            736,013$         -$           513,140$          222,873$        30% 736,013$        -$                       
Schedule Mgt 373,286$           148,286$            148,286$         -$           119,140$          29,146$          20% 148,286$        -$                       
Document Mgt 316,454$           316,454$            316,454$         -$           211,860$          104,594$        33% 316,454$        -$                       
Governance 100,000$           50,160$               50,160$            -$           49,936$            224$                0% 49,936$          (224)$                     

3,244,410$       2,746,813$         2,991,576$      -$           1,941,333$      805,480$        29% 2,675,739$    (71,074)$               
Management 645,000$           645,000$            644,947$         -$           404,010$          240,990$        37% 644,947$        (53)$                       
Facilities 1,153,300$       1,130,412$         1,360,423$      -$           778,954$          351,458$        31% 1,056,772$    (73,640)$               
Information Technology 1,446,110$       971,401$            986,206$         -$           758,369$          213,032$        22% 974,021$        2,620$                   

210,000$           109,447$            109,447$         -$           53,872$            55,575$          51% 82,467$          (26,980)$               
Procurement Management 210,000$           109,447$            109,447$         -$           53,872$            55,575$          51% 82,467$          (26,980)$               

Work Breakdown Structure

Delta Conveyance
Executive Office 

Community Engagement 

Program Controls 

Administration 

Procurement and Contract Administration 


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Commitments (TO) Report for PowerBI

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   167,102		- 0		$   167,102		100%



		180006 - Jacobs Engineering Group		$   13,273,528				$   8,892,366		67%



		180007 - Fugro USA Land, Inc		$   4,279,863		- 0		$   2,149,046		50%



		180008 - Hamner, Jewell & Associates		$   200,000		- 0		$   112,426		56%



		180009 - Bender Rosenthal, Inc.		$   262,916		- 0		$   102,588		39%



		180010 - Associated Right of Way Services, Inc.		$   150,000		- 0		$   49,843		33%



		180013 - Psomas		$   90,000		- 0		$   84,432		94%



		190005 - Management Partners		$   572,000		- 0		$   448,875		78%



		190009 - Parsons		$   3,796,645		- 0		$   2,509,842		66%



		190011 - GV/HI Park Tower Owner, LLC		$   995,414		- 0		$   683,861		69%



		190014 - Direct Technology		$   224,924		- 0		$   185,818		83%



		190016 - Consolidated Communications, Inc.		$   79,707		- 0		$   18,464		23%



		190017 - AT&T		$   56,450		- 0		$   15,061		27%



		190018 - AP42, LLC		$   57,650		- 0		$   20,142		35%



		190019 - VMACommunications,Inc.		$   375,230		- 0		$   218,659		58%



		190021 - RingCentral		$   189,570		- 0		$   33,402		18%



		190022 - Caltronics Government Services		$   85,768		- 0		$   28,364		33%



		190023 - JAMBO-Silvacom LTD		$   34,920		- 0		$   34,920		100%



		190024 - Stakeholder Engagement Committee Stipened		$   51,000		- 0		$   24,500		48%



		200003 - Best Best & Krieger		$   620,000		- 0		$   255,376		41%



		200006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		200013 - Metropolitan Water District of S. California		$   310,321				$   166,924		54%



		200014 - Dept of Water Resources		$   375,000		- 0		$   25,500		7%



		200022 - Alliant Insurance		$   26,212		- 0		$   26,212		100%



		210004 - Gwen Buchholz		$   - 0		50,000.00		$   - 0



		Agreements <$15K		$   68,147,497		- 0		$   42,493,721		62%





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY20-21 												12,686,931.12		-1,736,999.84		10,949,931.28		0		6,468,840.73

				PMO - FY20-21		Alliant Insurance		200008		200008-0000		Alliant Insurance - Commitment		10,934.00		0.00		10,934.00		0.00		9,072.00		83

				PMO - FY20-21		Alliant Insurance		200022		200022-0000		Alliant Insurance - Commitment		26,212.00		0.00		26,212.00		0.00		26,212.00		100

				PMO - FY20-21		ANG Audio Visual		200011		200011		ANG Audio Visual - Commitment		5,000.00		0.00		5,000.00		0.00		0.00		0

				PMO - FY20-21		AP42, LLC		190018		180018-002		AP42, LLC - Commitment		57,650.00		0.00		57,650.00		0.00		20,141.88		35

				PMO - FY20-21		Associated Right of Way Services, Inc.		180010		180010-0002		Associated Right of Way Services, Inc. - Commitment		300,000.00		(150,000.00)		150,000.00		0.00		49,843.10		33

				PMO - FY20-21		Association of California Water Agencies		210001		210001-01		Association of California Water Agencies - Commitment		562.50		0.00		562.50		0.00		562.50		100

				PMO - FY20-21		AT&T		190017		190017-0001		AT&T - Commitment		23,460.00		32,990.03		56,450.03		0.00		15,060.50		27

				PMO - FY20-21		Audio Visual Innovations, Inc.		190015		190015		Audio Visual Innovations, Inc. - Commitment		6,000.00		0.00		6,000.00		0.00		0.00		0

				PMO - FY20-21		Bank of America		190012		190012-0000		Bank of America - Commitment		10,000.00		0.00		10,000.00		0.00		8,788.38		88

				PMO - FY20-21		Bender Rosenthal, Inc.		180009		180009-0003		Bender Rosenthal, Inc. - Commitment		300,000.00		(37,084.00)		262,916.00		0.00		102,587.90		39

				PMO - FY20-21		Best Best & Krieger		200003		200003-0002		Best Best & Krieger - Commitment		620,000.00		0.00		620,000.00		0.00		255,376.12		41

				PMO - FY20-21		Caltronics Government Services		190022		190022-0001		Caltronics Government Services - Commitment		55,557.13		30,210.55		85,767.68		0.00		28,364.22		33

				PMO - FY20-21		Commuter Industries, Inc.		210003		210003-0000		Commuter Industries, Inc. - Commitment		470.00		28.00		498.00		0.00		498.00		100

				PMO - FY20-21		Consolidated Communications, Inc.		190016		190016-0001		Consolidated Communications, Inc. - Commitment		79,706.61		0.00		79,706.61		0.00		18,464.12		23

				PMO - FY20-21		Convergent Systems		200015		200015-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		0.00		0

				PMO - FY20-21		Dept of Water Resources		200014		200014-0002		Dept of Water Resources - Commitment		375,000.00		0.00		375,000.00		0.00		25,500.00		7

				PMO - FY20-21		Direct Technology		190014		190014-0002		Direct Technology - Commitment		357,824.00		(132,900.00)		224,924.00		0.00		185,817.64		83

				PMO - FY20-21		e-Builder, Inc.		180005		180005-0003		e-Builder, Inc. - Commitment		167,102.15		0.00		167,102.15		0.00		167,102.15		100

				PMO - FY20-21		Foliate LC dba Plant Domaine		200001		200001-0001		Foliate LC dba Plant Domaine - Commitment		10,506.01		(5,873.25)		4,632.76		0.00		4,632.76		100

				PMO - FY20-21		GV/HI Park Tower Owner, LLC		190011		190011-0002		GV/HI Park Tower Owner, LLC - Commitment		995,413.55		0.00		995,413.55		0.00		683,860.80		69

				PMO - FY20-21		Hamner, Jewell & Associates		180008		180008-0002		Hamner, Jewell & Associates - Commitment		300,000.00		(100,000.00)		200,000.00		0.00		112,425.97		56

				PMO - FY20-21		Jacobs Engineering Group		180006		180006-0003		Jacobs Engineering Group - Commitment		2,252,001.00		(22,988.00)		2,229,013.00		0.00		1,275,331.36		57

				PMO - FY20-21		JAMBO-Silvacom LTD		190023		190023-0001		JAMBO-Silvacom LTD - Commitment		34,920.00		0.00		34,920.00		0.00		34,920.00		100

				PMO - FY20-21		JWF Consulting, LLC		210002		210002-0001		JWF Consulting, LLC - Commitment		660.00		0.00		660.00		0.00		660.00		100

				PMO - FY20-21		Keogh Multimedia		200021		200021-0000		Keogh Multimedia - Commitment		500.00		0.00		500.00		0.00		225.00		45

				PMO - FY20-21		Keogh Multimedia		200025		200025		Keogh Multimedia - Commitment		5,000.00		0.00		5,000.00		0.00		2,775.00		56

				PMO - FY20-21		KPMG LLP		200006		200006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY20-21		Management Partners		190005		190005-0002		Management Partners - Commitment		572,000.00		0.00		572,000.00		0.00		448,875.00		78

				PMO - FY20-21		MatchWare, Inc ( Meeting Booster)				190026-0001		MatchWare, Inc ( Meeting Booster) - Commitment		15,708.00		(15,708.00)		0.00		0.00		0.00

				PMO - FY20-21		Metropolitan Water District of S. California		200013		200013-03A		Metropolitan Water District of S. California - Commitment		225,821.00		(39,614.00)		186,207.00		0.00		122,619.06		66

				PMO - FY20-21		Metropolitan Water District of S. California		200013		200013-0003		Metropolitan Water District of S. California - Commitment		214,614.00		(90,500.00)		124,114.00		0.00		44,305.40		36

				PMO - FY20-21		Office Depot		200009		200009-0000		Office Depot - Commitment		349.08		0.00		349.08		0.00		349.07		100

				PMO - FY20-21		Parsons		190009		190009-0003		Parsons - Commitment		5,095,002.00		(1,298,357.00)		3,796,645.00		0.00		2,509,842.07		66

				PMO - FY20-21		Porter Consulting LLC		190010		190010-0001		Porter Consulting LLC - Commitment		2,475.00		0.00		2,475.00		0.00		0.00		0

				PMO - FY20-21		RingCentral		190021		190021-0001		RingCentral - Commitment		72,310.67		117,258.96		189,569.63		0.00		33,401.51		18

				PMO - FY20-21		Signs Now		200016		200016-0000		Signs Now - Commitment		5,256.42		5,536.87		10,793.29		0.00		10,793.29		100

				PMO - FY20-21		Spark Street Digital		200010		200010-0000		Spark Street Digital - Commitment		4,800.00		0.00		4,800.00		0.00		1,525.00		32

				PMO - FY20-21		Stakeholder Engagement Committee Stipened		190024		190024-00		Stakeholder Engagement Committee Stipened - Commitment		81,000.00		(30,000.00)		51,000.00		0.00		24,500.00		48

				PMO - FY20-21		The Perfect Fit Films		200017		200017-0000		The Perfect Fit Films - Commitment		750.00		0.00		750.00		0.00		750.00		100

				PMO - FY20-21		VMACommunications,Inc.		190019		190019-0002		VMACommunications,Inc. - Commitment		375,230.00		0.00		375,230.00		0.00		218,658.93		58

		Program Initiation - FY20-21 												19,694,648.38		-4,278,770.22		15,415,878.16		0		9,852,013.14

				Program Initiation - FY20-21		Fugro USA Land, Inc		180007		180007-0004		Fugro USA Land, Inc - Commitment		6,682,122.38		(2,402,259.22)		4,279,863.16		0.00		2,149,046.07		50

				Program Initiation - FY20-21		Jacobs Engineering Group		180006		180006-0003		Jacobs Engineering Group - Commitment		12,921,026.00		(1,876,511.00)		11,044,515.00		0.00		7,617,034.76		69

				Program Initiation - FY20-21		Psomas		180013		180013-0003		Psomas - Commitment		90,000.00		0.00		90,000.00		0.00		84,432.31		94

				Program Initiation - FY20-21		San Joaquin County Public Works		200023		200023-0000		San Joaquin County Public Works - Commitment		1,500.00		0.00		1,500.00		0.00		1,500.00		100

		Grand Totals												32,381,579.50		-6,015,770.06		26,365,809.44		0		16,320,853.87





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance
(Surplus)/Deficit

		Delta Conveyance				$   34,000,000		$   27,000,000		$   26,365,809		$   50,000		$   16,320,854		$   10,679,146		40%		$   25,517,320		$   (1,482,680)

		Executive Office 				$   2,697,409		$   2,796,854		$   2,385,620		$   - 0		$   1,434,365		$   1,362,489		49%		$   2,660,493		$   (136,361)

				Management 		$   1,692,409		$   1,833,787		$   1,396,134		$   - 0		$   937,130		$   896,657		49%		$   1,837,887		$   4,100

				Legal 		$   620,000		$   620,000		$   620,000		$   - 0		$   255,376		$   364,624		59%		$   480,000		$   (140,000)

				Audit 		$   25,000		$   25,000		$   25,000		$   - 0		$   25,000		$   - 0		0%		$   25,000		$   - 0

				Treasury 		$   196,000		$   196,000		$   222,419		$   - 0		$   157,619		$   38,381		20%		$   197,419		$   1,419

				Human Resources 		$   164,000		$   122,067		$   122,067		$   - 0		$   59,239		$   62,828		51%		$   120,187		$   (1,880)

		Community Engagement 				$   1,301,880		$   1,223,223		$   1,256,379		$   - 0		$   629,843		$   593,380		49%		$   1,012,598		$   (210,625)

				Management 		$   300,000		$   300,000		$   300,000		$   - 0		$   100,353		$   199,647		67%		$   157,693		$   (142,307)

				Community Coordination 		$   50,000		$   50,000		$   - 0		$   - 0		$   - 0		$   50,000		100%		$   50,000		$   - 0

				Outreach 		$   951,880		$   873,223		$   956,379		$   - 0		$   529,490		$   343,733		39%		$   804,905		$   (68,318)

		Program Controls 				$   2,527,124		$   1,714,329		$   1,714,329		$   - 0		$   1,184,820		$   529,509		31%		$   1,714,105		$   (224)

				Management 		$   621,646		$   446,246		$   446,246		$   - 0		$   273,574		$   172,672		39%		$   446,246		$   - 0

				Risk Mgt 		$   379,725		$   17,170		$   17,170		$   - 0		$   17,170		$   - 0		0%		$   17,170		$   - 0

				Cost Mgt 		$   736,013		$   736,013		$   736,013		$   - 0		$   513,140		$   222,873		30%		$   736,013		$   - 0

				Schedule Mgt 		$   373,286		$   148,286		$   148,286		$   - 0		$   119,140		$   29,146		20%		$   148,286		$   - 0

				Document Mgt 		$   316,454		$   316,454		$   316,454		$   - 0		$   211,860		$   104,594		33%		$   316,454		$   - 0

				Governance 		$   100,000		$   50,160		$   50,160		$   - 0		$   49,936		$   224		0%		$   49,936		$   (224)

		Administration 				$   3,244,410		$   2,746,813		$   2,991,576		$   - 0		$   1,941,333		$   805,480		29%		$   2,675,739		$   (71,074)

				Management 		$   645,000		$   645,000		$   644,947		$   - 0		$   404,010		$   240,990		37%		$   644,947		$   (53)

				Facilities 		$   1,153,300		$   1,130,412		$   1,360,423		$   - 0		$   778,954		$   351,458		31%		$   1,056,772		$   (73,640)

				Information Technology 		$   1,446,110		$   971,401		$   986,206		$   - 0		$   758,369		$   213,032		22%		$   974,021		$   2,620

		Procurement and Contract Administration 				$   210,000		$   109,447		$   109,447		$   - 0		$   53,872		$   55,575		51%		$   82,467		$   (26,980)

				Procurement Management 		$   210,000		$   109,447		$   109,447		$   - 0		$   53,872		$   55,575		51%		$   82,467		$   (26,980)

		Property 				$   1,648,758		$   1,388,687		$   1,338,687		$   - 0		$   492,736		$   895,951		65%		$   1,146,873		$   (241,814)

				Management 		$   373,758		$   350,771		$   350,771		$   - 0		$   202,379		$   148,392		42%		$   301,873		$   (48,898)

				Property Agents 		$   900,000		$   662,916		$   612,916		$   - 0		$   264,857		$   398,059		60%		$   470,000		$   (192,916)

				Temporary Entrance Permits 		$   375,000		$   375,000		$   375,000		$   - 0		$   25,500		$   349,500		93%		$   375,000		$   - 0

		Permitting Management 				$   1,123,893		$   1,123,893		$   1,123,893		$   50,000		$   714,551		$   409,342		36%		$   951,710		$   (172,183)

				Management 		$   1,123,893		$   1,123,893		$   1,123,893		$   50,000		$   714,551		$   409,342		36%		$   951,710		$   (172,183)

		Health and Safety 				$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,700		$   (8,300)

				Management 		$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,700		$   (8,300)

		Quality Management 				$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

				Management & Auditing 		$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

		Sustainability 				$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Management 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

		Engineering 				$   12,451,950		$   10,327,688		$   10,145,949		$   - 0		$   7,192,403		$   3,135,285		30%		$   10,114,630		$   (213,058)

				Management & Administration 		$   2,341,133		$   2,204,948		$   2,204,948		$   - 0		$   1,256,705		$   948,243		43%		$   2,046,928		$   (158,020)

				CEQA Engineering Support 		$   2,293,256		$   4,401,761		$   4,220,022		$   - 0		$   2,482,807		$   1,918,954		44%		$   3,410,544		$   (991,217)

				Facility Studies 		$   3,314,202		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Shared Support Services 		$   4,503,359		$   3,720,979		$   3,720,979		$   - 0		$   3,452,892		$   268,087		7%		$   4,657,158		$   936,179

		Fieldwork 				$   8,659,576		$   5,539,066		$   5,269,929		$   - 0		$   2,659,610		$   2,879,456		52%		$   5,141,384		$   (397,682)

				Management 		$   413,255		$   413,255		$   413,255		$   - 0		$   291,032		$   122,223		30%		$   413,255		$   - 0

				Geotechnical Work 		$   8,140,500		$   4,590,500		$   4,281,363		$   - 0		$   2,150,546		$   2,439,954		53%		$   4,281,363		$   (309,137)

				Surveying 		$   105,821		$   50,000		$   90,000		$   - 0		$   84,432		$   (34,432)		-69%		$   90,000		$   40,000

				Environmental Monitoring 		$   - 0		$   485,311		$   485,311		$   - 0		$   133,599		$   351,712		72%		$   356,766		$   (128,545)







BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)						2,697,409.00		2,796,854.00		2,385,620.00		0		1,434,364.89		5.62		1,362,489.11		5		2,660,493.00		(136,361.00)

				02 -Service Type with Description: 1000 - EO-Management (7 records)				1,692,409.00		1,833,787.00		1,396,134.00		0		937,130.00		2.33		896,657.00		3		1,837,887.00		4,100.00

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				620,000.00		620,000.00		620,000.00		0		255,376.12		0.41		364,623.88		1		480,000.00		(140,000.00)

				02 -Service Type with Description: 1015 - EO-Audit (2 records)				25,000.00		25,000.00		25,000.00		0		25,000.00		1.00		0.00		0		25,000.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				196,000.00		196,000.00		222,419.00		0		157,619.44		0.63		38,380.56		0		197,419.00		1,419.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				164,000.00		122,067.00		122,067.00		0		59,239.33		1.25		62,827.67		1		120,187.00		(1,880.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						1,301,880.00		1,223,223.00		1,256,379.00		0		629,842.69		4.60		593,380.31		4		1,012,597.81		(210,625.19)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				300,000.00		300,000.00		300,000.00		0		100,352.89		0.33		199,647.11		1		157,693.00		(142,307.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				50,000.00		50,000.00		0		0		0		0.00		50,000.00		1		50,000.00		0.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				951,880.00		873,223.00		956,379.00		0		529,489.80		4.27		343,733.20		2		804,904.81		(68,318.19)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,527,124.00		1,714,329.00		1,714,329.00		0		1,184,819.75		4.78		529,509.25		0		1,714,105.00		(224.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (1 records)				621,646.00		446,246.00		446,246.00		0		273,573.75		0.61		172,672.25		0		446,246.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt (1 records)				379,725.00		17,170.00		17,170.00		0		17,170.00		1.00		0.00		0		17,170.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				736,013.00		736,013.00		736,013.00		0		513,140.00		0.70		222,873.00		0		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				373,286.00		148,286.00		148,286.00		0		119,140.00		0.80		29,146.00		0		148,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				316,454.00		316,454.00		316,454.00		0		211,860.00		0.67		104,594.00		0		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				100,000.00		50,160.00		50,160.00		0		49,936.00		1.00		224.00		0		49,936.00		(224.00)

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)						3,244,410.00		2,746,813.00		2,991,576.28		0		1,941,333.04		10.74		805,479.96		6		2,675,739.16		(71,073.84)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				645,000.00		645,000.00		644,947.00		0		404,010.00		0.63		240,990.00		0		644,947.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities (18 records)				1,153,300.00		1,130,412.00		1,360,423.45		0		778,954.03		5.00		351,457.97		2		1,056,771.57		(73,640.43)

				02 -Service Type with Description: 1310 - AD-Information Technology (16 records)				1,446,110.00		971,401.00		986,205.83		0		758,369.01		5.11		213,031.99		4		974,020.59		2,619.59

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						210,000.00		109,447.00		109,447.00		0		53,871.98		0.97		55,575.02		1		82,467.00		(26,980.00)

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				210,000.00		109,447.00		109,447.00		0		53,871.98		0.97		55,575.02		1		82,467.00		(26,980.00)

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)						1,648,758.00		1,388,687.00		1,338,687.00		0		492,736.37		1.85		895,950.63		3		1,146,873.00		(241,814.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				373,758.00		350,771.00		350,771.00		0		202,379.40		0.58		148,391.60		0		301,873.00		(48,898.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (4 records)				900,000.00		662,916.00		612,916.00		0		264,856.97		1.20		398,059.03		2		470,000.00		(192,916.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				375,000.00		375,000.00		375,000.00		0		25,500.00		0.07		349,500.00		1		375,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						1,123,893.00		1,123,893.00		1,123,893.00		0		714,551.01		0.64		409,341.99		0		951,710.00		(172,183.00)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				1,123,893.00		1,123,893.00		1,123,893.00		0		714,551.01		0.64		409,341.99		0		951,710.00		(172,183.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,700.00		(8,300.00)

				02 -Service Type with Description: 1700 - HS-Management (1 records)				45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,700.00		(8,300.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 1900 - ST-Management (1 records)				45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (4 records)						12,451,950.00		10,327,688.00		10,145,949.00		0		7,192,403.19		2.06		3,135,284.81		0		10,114,630.00		(213,058.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				2,341,133.00		2,204,948.00		2,204,948.00		0		1,256,704.53		0.57		948,243.47		0		2,046,928.00		(158,020.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (1 records)				2,293,256.00		4,401,761.00		4,220,022.00		0		2,482,806.86		0.56		1,918,954.14		0		3,410,544.00		(991,217.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				3,314,202.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 3015 - PIE-Shared Support Services (1 records)				4,503,359.00		3,720,979.00		3,720,979.00		0		3,452,891.80		0.93		268,087.20		0		4,657,158.00		936,179.00

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						8,659,576.00		5,539,066.00		5,269,929.16		0		2,659,609.95		3.14		2,879,456.05		1		5,141,384.16		(397,681.84)

				02 -Service Type with Description: 3100 - PIF-Management (1 records)				413,255.00		413,255.00		413,255.00		0		291,032.16		0.70		122,222.84		0		413,255.00		0.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (4 records)				8,140,500.00		4,590,500.00		4,281,363.16		0		2,150,546.07		0.47		2,439,953.93		1		4,281,363.16		(309,136.84)

				02 -Service Type with Description: 3110 - PIF-Surveying (2 records)				105,821.00		50,000.00		90,000.00		0		84,432.31		1.69		(34,432.31)		(1)		90,000.00		40,000.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				0		485,311.00		485,311.00		0		133,599.41		0.28		351,711.59		1		356,766.00		(128,545.00)

		Grand Totals (94 records)						34,000,000.00		27,000,000.00		26,365,809.44		0		16,320,853.87		35.55		10,679,146.13		20		25,517,320.13		-1,482,679.87





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Invoiced to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,697,409		$   2,796,854		$   2,385,620		$   1,434,365		$   2,660,493		$   (136,361)

				Community Engagement 		$   1,301,880		$   1,223,223		$   1,256,379		$   629,843		$   1,012,598		$   (210,625)

				Program Controls 		$   2,527,124		$   1,714,329		$   1,714,329		$   1,184,820		$   1,714,105		$   (224)

				Administration 		$   3,244,410		$   2,746,813		$   2,991,576		$   1,941,333		$   2,675,739		$   (71,074)

				Procurement and Contract Administration 		$   210,000		$   109,447		$   109,447		$   53,872		$   82,467		$   (26,980)

				Property 		$   1,648,758		$   1,388,687		$   1,338,687		$   492,736		$   1,146,873		$   (241,814)

				Permitting Management 		$   1,123,893		$   1,123,893		$   1,123,893		$   714,551		$   951,710		$   (172,183)

				Health and Safety 		$   45,000		$   20,000		$   20,000		$   11,700		$   11,700		$   (8,300)

				Quality Management 		$   45,000		$   10,000		$   10,000		$   5,621		$   5,621		$   (4,379)

				Sustainability 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Program Initation Office

				Engineering 		$   12,451,950		$   10,327,688		$   10,145,949		$   7,192,403		$   10,114,630		$   (213,058)

				Fieldwork 		$   8,659,576		$   5,539,066		$   5,269,929		$   2,659,610		$   5,141,384		$   (397,682)

						$   34,000,000		$   27,000,000		$   26,365,809		$   16,320,854		$   25,517,320		$   (1,482,680)





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY20-21 (82 records)						12,888,474.00		11,133,246.00		10,949,931.28		6,468,840.73		10,261,305.97		(871,940.03)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)				2,697,409.00		2,796,854.00		2,385,620.00		1,434,364.89		2,660,493.00		(136,361.00)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				1,301,880.00		1,223,223.00		1,256,379.00		629,842.69		1,012,597.81		(210,625.19)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,527,124.00		1,714,329.00		1,714,329.00		1,184,819.75		1,714,105.00		(224.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)				3,244,410.00		2,746,813.00		2,991,576.28		1,941,333.04		2,675,739.16		(71,073.84)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				210,000.00		109,447.00		109,447.00		53,871.98		82,467.00		(26,980.00)

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)				1,648,758.00		1,388,687.00		1,338,687.00		492,736.37		1,146,873.00		(241,814.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				1,123,893.00		1,123,893.00		1,123,893.00		714,551.01		951,710.00		(172,183.00)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				45,000.00		20,000.00		20,000.00		11,700.00		11,700.00		(8,300.00)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				45,000.00		10,000.00		10,000.00		5,621.00		5,621.00		(4,379.00)

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				45,000.00		0		0		0		0		0.00

		Project Name: Program Initiation - FY20-21 (12 records)						21,111,526.00		15,866,754.00		15,415,878.16		9,852,013.14		15,256,014.16		(610,739.84)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (4 records)				12,451,950.00		10,327,688.00		10,145,949.00		7,192,403.19		10,114,630.00		(213,058.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				8,659,576.00		5,539,066.00		5,269,929.16		2,659,609.95		5,141,384.16		(397,681.84)

		Grand Totals (94 records)						34,000,000.00		27,000,000.00		26,365,809.44		16,320,853.87		25,517,320.13		-1,482,679.87
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 Original Budget  Current Budget  Commitments 
 Pending 

Commitments  Actuals Received 
 Remaining 

Budget 
% of Budget 
Remaining

 Estimate At 
Completion 

 Variance
(Surplus)/Deficit 

1,648,758$       1,388,687$         1,338,687$      -$           492,736$          895,951$        65% 1,146,873$    (241,814)$             
Management 373,758$           350,771$            350,771$         -$           202,379$          148,392$        42% 301,873$        (48,898)$               
Property Agents 900,000$           662,916$            612,916$         -$           264,857$          398,059$        60% 470,000$        (192,916)$             
Temporary Entrance Permits 375,000$           375,000$            375,000$         -$           25,500$            349,500$        93% 375,000$        -$                       

1,123,893$       1,123,893$         1,123,893$      50,000$     714,551$          409,342$        36% 951,710$        (172,183)$             
Management 1,123,893$       1,123,893$         1,123,893$      50,000$     714,551$          409,342$        36% 951,710$        (172,183)$             

45,000$             20,000$               20,000$            -$           11,700$            8,300$            42% 11,700$          (8,300)$                 
Management 45,000$             20,000$               20,000$            -$           11,700$            8,300$            42% 11,700$          (8,300)$                 

45,000$             10,000$               10,000$            -$           5,621$              4,379$            44% 5,621$            (4,379)$                 
Management & Auditing 45,000$             10,000$               10,000$            -$           5,621$              4,379$            44% 5,621$            (4,379)$                 

45,000$             -$                     -$                  -$           -$                   -$                 -$                 -$                       
Management 45,000$             -$                     -$                  -$           -$                   -$                 -$                 -$                       

12,451,950$     10,327,688$       10,145,949$    -$           7,192,403$      3,135,285$    30% 10,114,630$  (213,058)$             
Management & Administration 2,341,133$       2,204,948$         2,204,948$      -$           1,256,705$      948,243$        43% 2,046,928$    (158,020)$             
CEQA Engineering Support 2,293,256$       4,401,761$         4,220,022$      -$           2,482,807$      1,918,954$    44% 3,410,544$    (991,217)$             
Facility Studies 3,314,202$       -$                     -$                  -$           -$                   -$                 -$                 -$                       
Shared Support Services 4,503,359$       3,720,979$         3,720,979$      -$           3,452,892$      268,087$        7% 4,657,158$    936,179$              

8,659,576$       5,539,066$         5,269,929$      -$           2,659,610$      2,879,456$    52% 5,141,384$    (397,682)$             
Management 413,255$           413,255$            413,255$         -$           291,032$          122,223$        30% 413,255$        -$                       
Geotechnical Work 8,140,500$       4,590,500$         4,281,363$      -$           2,150,546$      2,439,954$    53% 4,281,363$    (309,137)$             
Surveying 105,821$           50,000$               90,000$            -$           84,432$            (34,432)$         -69% 90,000$          40,000$                
Environmental Monitoring -$                    485,311$            485,311$         -$           133,599$          351,712$        72% 356,766$        (128,545)$             
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Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Commitments (TO) Report for PowerBI

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"
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ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   167,102		- 0		$   167,102		100%



		180006 - Jacobs Engineering Group		$   13,273,528				$   8,892,366		67%



		180007 - Fugro USA Land, Inc		$   4,279,863		- 0		$   2,149,046		50%



		180008 - Hamner, Jewell & Associates		$   200,000		- 0		$   112,426		56%



		180009 - Bender Rosenthal, Inc.		$   262,916		- 0		$   102,588		39%



		180010 - Associated Right of Way Services, Inc.		$   150,000		- 0		$   49,843		33%



		180013 - Psomas		$   90,000		- 0		$   84,432		94%



		190005 - Management Partners		$   572,000		- 0		$   448,875		78%



		190009 - Parsons		$   3,796,645		- 0		$   2,509,842		66%



		190011 - GV/HI Park Tower Owner, LLC		$   995,414		- 0		$   683,861		69%



		190014 - Direct Technology		$   224,924		- 0		$   185,818		83%



		190016 - Consolidated Communications, Inc.		$   79,707		- 0		$   18,464		23%



		190017 - AT&T		$   56,450		- 0		$   15,061		27%



		190018 - AP42, LLC		$   57,650		- 0		$   20,142		35%



		190019 - VMACommunications,Inc.		$   375,230		- 0		$   218,659		58%



		190021 - RingCentral		$   189,570		- 0		$   33,402		18%



		190022 - Caltronics Government Services		$   85,768		- 0		$   28,364		33%



		190023 - JAMBO-Silvacom LTD		$   34,920		- 0		$   34,920		100%



		190024 - Stakeholder Engagement Committee Stipened		$   51,000		- 0		$   24,500		48%



		200003 - Best Best & Krieger		$   620,000		- 0		$   255,376		41%



		200006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		200013 - Metropolitan Water District of S. California		$   310,321				$   166,924		54%



		200014 - Dept of Water Resources		$   375,000		- 0		$   25,500		7%



		200022 - Alliant Insurance		$   26,212		- 0		$   26,212		100%



		210004 - Gwen Buchholz		$   - 0		50,000.00		$   - 0



		Agreements <$15K		$   68,147,497		- 0		$   42,493,721		62%





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY20-21 												12,686,931.12		-1,736,999.84		10,949,931.28		0		6,468,840.73

				PMO - FY20-21		Alliant Insurance		200008		200008-0000		Alliant Insurance - Commitment		10,934.00		0.00		10,934.00		0.00		9,072.00		83

				PMO - FY20-21		Alliant Insurance		200022		200022-0000		Alliant Insurance - Commitment		26,212.00		0.00		26,212.00		0.00		26,212.00		100

				PMO - FY20-21		ANG Audio Visual		200011		200011		ANG Audio Visual - Commitment		5,000.00		0.00		5,000.00		0.00		0.00		0

				PMO - FY20-21		AP42, LLC		190018		180018-002		AP42, LLC - Commitment		57,650.00		0.00		57,650.00		0.00		20,141.88		35

				PMO - FY20-21		Associated Right of Way Services, Inc.		180010		180010-0002		Associated Right of Way Services, Inc. - Commitment		300,000.00		(150,000.00)		150,000.00		0.00		49,843.10		33

				PMO - FY20-21		Association of California Water Agencies		210001		210001-01		Association of California Water Agencies - Commitment		562.50		0.00		562.50		0.00		562.50		100

				PMO - FY20-21		AT&T		190017		190017-0001		AT&T - Commitment		23,460.00		32,990.03		56,450.03		0.00		15,060.50		27

				PMO - FY20-21		Audio Visual Innovations, Inc.		190015		190015		Audio Visual Innovations, Inc. - Commitment		6,000.00		0.00		6,000.00		0.00		0.00		0

				PMO - FY20-21		Bank of America		190012		190012-0000		Bank of America - Commitment		10,000.00		0.00		10,000.00		0.00		8,788.38		88

				PMO - FY20-21		Bender Rosenthal, Inc.		180009		180009-0003		Bender Rosenthal, Inc. - Commitment		300,000.00		(37,084.00)		262,916.00		0.00		102,587.90		39

				PMO - FY20-21		Best Best & Krieger		200003		200003-0002		Best Best & Krieger - Commitment		620,000.00		0.00		620,000.00		0.00		255,376.12		41

				PMO - FY20-21		Caltronics Government Services		190022		190022-0001		Caltronics Government Services - Commitment		55,557.13		30,210.55		85,767.68		0.00		28,364.22		33

				PMO - FY20-21		Commuter Industries, Inc.		210003		210003-0000		Commuter Industries, Inc. - Commitment		470.00		28.00		498.00		0.00		498.00		100

				PMO - FY20-21		Consolidated Communications, Inc.		190016		190016-0001		Consolidated Communications, Inc. - Commitment		79,706.61		0.00		79,706.61		0.00		18,464.12		23

				PMO - FY20-21		Convergent Systems		200015		200015-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		0.00		0

				PMO - FY20-21		Dept of Water Resources		200014		200014-0002		Dept of Water Resources - Commitment		375,000.00		0.00		375,000.00		0.00		25,500.00		7

				PMO - FY20-21		Direct Technology		190014		190014-0002		Direct Technology - Commitment		357,824.00		(132,900.00)		224,924.00		0.00		185,817.64		83

				PMO - FY20-21		e-Builder, Inc.		180005		180005-0003		e-Builder, Inc. - Commitment		167,102.15		0.00		167,102.15		0.00		167,102.15		100

				PMO - FY20-21		Foliate LC dba Plant Domaine		200001		200001-0001		Foliate LC dba Plant Domaine - Commitment		10,506.01		(5,873.25)		4,632.76		0.00		4,632.76		100

				PMO - FY20-21		GV/HI Park Tower Owner, LLC		190011		190011-0002		GV/HI Park Tower Owner, LLC - Commitment		995,413.55		0.00		995,413.55		0.00		683,860.80		69

				PMO - FY20-21		Hamner, Jewell & Associates		180008		180008-0002		Hamner, Jewell & Associates - Commitment		300,000.00		(100,000.00)		200,000.00		0.00		112,425.97		56

				PMO - FY20-21		Jacobs Engineering Group		180006		180006-0003		Jacobs Engineering Group - Commitment		2,252,001.00		(22,988.00)		2,229,013.00		0.00		1,275,331.36		57

				PMO - FY20-21		JAMBO-Silvacom LTD		190023		190023-0001		JAMBO-Silvacom LTD - Commitment		34,920.00		0.00		34,920.00		0.00		34,920.00		100

				PMO - FY20-21		JWF Consulting, LLC		210002		210002-0001		JWF Consulting, LLC - Commitment		660.00		0.00		660.00		0.00		660.00		100

				PMO - FY20-21		Keogh Multimedia		200021		200021-0000		Keogh Multimedia - Commitment		500.00		0.00		500.00		0.00		225.00		45

				PMO - FY20-21		Keogh Multimedia		200025		200025		Keogh Multimedia - Commitment		5,000.00		0.00		5,000.00		0.00		2,775.00		56

				PMO - FY20-21		KPMG LLP		200006		200006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY20-21		Management Partners		190005		190005-0002		Management Partners - Commitment		572,000.00		0.00		572,000.00		0.00		448,875.00		78

				PMO - FY20-21		MatchWare, Inc ( Meeting Booster)				190026-0001		MatchWare, Inc ( Meeting Booster) - Commitment		15,708.00		(15,708.00)		0.00		0.00		0.00

				PMO - FY20-21		Metropolitan Water District of S. California		200013		200013-03A		Metropolitan Water District of S. California - Commitment		225,821.00		(39,614.00)		186,207.00		0.00		122,619.06		66

				PMO - FY20-21		Metropolitan Water District of S. California		200013		200013-0003		Metropolitan Water District of S. California - Commitment		214,614.00		(90,500.00)		124,114.00		0.00		44,305.40		36

				PMO - FY20-21		Office Depot		200009		200009-0000		Office Depot - Commitment		349.08		0.00		349.08		0.00		349.07		100

				PMO - FY20-21		Parsons		190009		190009-0003		Parsons - Commitment		5,095,002.00		(1,298,357.00)		3,796,645.00		0.00		2,509,842.07		66

				PMO - FY20-21		Porter Consulting LLC		190010		190010-0001		Porter Consulting LLC - Commitment		2,475.00		0.00		2,475.00		0.00		0.00		0

				PMO - FY20-21		RingCentral		190021		190021-0001		RingCentral - Commitment		72,310.67		117,258.96		189,569.63		0.00		33,401.51		18

				PMO - FY20-21		Signs Now		200016		200016-0000		Signs Now - Commitment		5,256.42		5,536.87		10,793.29		0.00		10,793.29		100

				PMO - FY20-21		Spark Street Digital		200010		200010-0000		Spark Street Digital - Commitment		4,800.00		0.00		4,800.00		0.00		1,525.00		32

				PMO - FY20-21		Stakeholder Engagement Committee Stipened		190024		190024-00		Stakeholder Engagement Committee Stipened - Commitment		81,000.00		(30,000.00)		51,000.00		0.00		24,500.00		48

				PMO - FY20-21		The Perfect Fit Films		200017		200017-0000		The Perfect Fit Films - Commitment		750.00		0.00		750.00		0.00		750.00		100

				PMO - FY20-21		VMACommunications,Inc.		190019		190019-0002		VMACommunications,Inc. - Commitment		375,230.00		0.00		375,230.00		0.00		218,658.93		58

		Program Initiation - FY20-21 												19,694,648.38		-4,278,770.22		15,415,878.16		0		9,852,013.14

				Program Initiation - FY20-21		Fugro USA Land, Inc		180007		180007-0004		Fugro USA Land, Inc - Commitment		6,682,122.38		(2,402,259.22)		4,279,863.16		0.00		2,149,046.07		50

				Program Initiation - FY20-21		Jacobs Engineering Group		180006		180006-0003		Jacobs Engineering Group - Commitment		12,921,026.00		(1,876,511.00)		11,044,515.00		0.00		7,617,034.76		69

				Program Initiation - FY20-21		Psomas		180013		180013-0003		Psomas - Commitment		90,000.00		0.00		90,000.00		0.00		84,432.31		94

				Program Initiation - FY20-21		San Joaquin County Public Works		200023		200023-0000		San Joaquin County Public Works - Commitment		1,500.00		0.00		1,500.00		0.00		1,500.00		100

		Grand Totals												32,381,579.50		-6,015,770.06		26,365,809.44		0		16,320,853.87





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance
(Surplus)/Deficit

		Delta Conveyance				$   34,000,000		$   27,000,000		$   26,365,809		$   50,000		$   16,320,854		$   10,679,146		40%		$   25,517,320		$   (1,482,680)

		Executive Office 				$   2,697,409		$   2,796,854		$   2,385,620		$   - 0		$   1,434,365		$   1,362,489		49%		$   2,660,493		$   (136,361)

				Management 		$   1,692,409		$   1,833,787		$   1,396,134		$   - 0		$   937,130		$   896,657		49%		$   1,837,887		$   4,100

				Legal 		$   620,000		$   620,000		$   620,000		$   - 0		$   255,376		$   364,624		59%		$   480,000		$   (140,000)

				Audit 		$   25,000		$   25,000		$   25,000		$   - 0		$   25,000		$   - 0		0%		$   25,000		$   - 0

				Treasury 		$   196,000		$   196,000		$   222,419		$   - 0		$   157,619		$   38,381		20%		$   197,419		$   1,419

				Human Resources 		$   164,000		$   122,067		$   122,067		$   - 0		$   59,239		$   62,828		51%		$   120,187		$   (1,880)

		Community Engagement 				$   1,301,880		$   1,223,223		$   1,256,379		$   - 0		$   629,843		$   593,380		49%		$   1,012,598		$   (210,625)

				Management 		$   300,000		$   300,000		$   300,000		$   - 0		$   100,353		$   199,647		67%		$   157,693		$   (142,307)

				Community Coordination 		$   50,000		$   50,000		$   - 0		$   - 0		$   - 0		$   50,000		100%		$   50,000		$   - 0

				Outreach 		$   951,880		$   873,223		$   956,379		$   - 0		$   529,490		$   343,733		39%		$   804,905		$   (68,318)

		Program Controls 				$   2,527,124		$   1,714,329		$   1,714,329		$   - 0		$   1,184,820		$   529,509		31%		$   1,714,105		$   (224)

				Management 		$   621,646		$   446,246		$   446,246		$   - 0		$   273,574		$   172,672		39%		$   446,246		$   - 0

				Risk Mgt 		$   379,725		$   17,170		$   17,170		$   - 0		$   17,170		$   - 0		0%		$   17,170		$   - 0

				Cost Mgt 		$   736,013		$   736,013		$   736,013		$   - 0		$   513,140		$   222,873		30%		$   736,013		$   - 0

				Schedule Mgt 		$   373,286		$   148,286		$   148,286		$   - 0		$   119,140		$   29,146		20%		$   148,286		$   - 0

				Document Mgt 		$   316,454		$   316,454		$   316,454		$   - 0		$   211,860		$   104,594		33%		$   316,454		$   - 0

				Governance 		$   100,000		$   50,160		$   50,160		$   - 0		$   49,936		$   224		0%		$   49,936		$   (224)

		Administration 				$   3,244,410		$   2,746,813		$   2,991,576		$   - 0		$   1,941,333		$   805,480		29%		$   2,675,739		$   (71,074)

				Management 		$   645,000		$   645,000		$   644,947		$   - 0		$   404,010		$   240,990		37%		$   644,947		$   (53)

				Facilities 		$   1,153,300		$   1,130,412		$   1,360,423		$   - 0		$   778,954		$   351,458		31%		$   1,056,772		$   (73,640)

				Information Technology 		$   1,446,110		$   971,401		$   986,206		$   - 0		$   758,369		$   213,032		22%		$   974,021		$   2,620

		Procurement and Contract Administration 				$   210,000		$   109,447		$   109,447		$   - 0		$   53,872		$   55,575		51%		$   82,467		$   (26,980)

				Procurement Management 		$   210,000		$   109,447		$   109,447		$   - 0		$   53,872		$   55,575		51%		$   82,467		$   (26,980)

		Property 				$   1,648,758		$   1,388,687		$   1,338,687		$   - 0		$   492,736		$   895,951		65%		$   1,146,873		$   (241,814)

				Management 		$   373,758		$   350,771		$   350,771		$   - 0		$   202,379		$   148,392		42%		$   301,873		$   (48,898)

				Property Agents 		$   900,000		$   662,916		$   612,916		$   - 0		$   264,857		$   398,059		60%		$   470,000		$   (192,916)

				Temporary Entrance Permits 		$   375,000		$   375,000		$   375,000		$   - 0		$   25,500		$   349,500		93%		$   375,000		$   - 0

		Permitting Management 				$   1,123,893		$   1,123,893		$   1,123,893		$   50,000		$   714,551		$   409,342		36%		$   951,710		$   (172,183)

				Management 		$   1,123,893		$   1,123,893		$   1,123,893		$   50,000		$   714,551		$   409,342		36%		$   951,710		$   (172,183)

		Health and Safety 				$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,700		$   (8,300)

				Management 		$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,700		$   (8,300)

		Quality Management 				$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

				Management & Auditing 		$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

		Sustainability 				$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Management 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

		Engineering 				$   12,451,950		$   10,327,688		$   10,145,949		$   - 0		$   7,192,403		$   3,135,285		30%		$   10,114,630		$   (213,058)

				Management & Administration 		$   2,341,133		$   2,204,948		$   2,204,948		$   - 0		$   1,256,705		$   948,243		43%		$   2,046,928		$   (158,020)

				CEQA Engineering Support 		$   2,293,256		$   4,401,761		$   4,220,022		$   - 0		$   2,482,807		$   1,918,954		44%		$   3,410,544		$   (991,217)

				Facility Studies 		$   3,314,202		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Shared Support Services 		$   4,503,359		$   3,720,979		$   3,720,979		$   - 0		$   3,452,892		$   268,087		7%		$   4,657,158		$   936,179

		Fieldwork 				$   8,659,576		$   5,539,066		$   5,269,929		$   - 0		$   2,659,610		$   2,879,456		52%		$   5,141,384		$   (397,682)

				Management 		$   413,255		$   413,255		$   413,255		$   - 0		$   291,032		$   122,223		30%		$   413,255		$   - 0

				Geotechnical Work 		$   8,140,500		$   4,590,500		$   4,281,363		$   - 0		$   2,150,546		$   2,439,954		53%		$   4,281,363		$   (309,137)

				Surveying 		$   105,821		$   50,000		$   90,000		$   - 0		$   84,432		$   (34,432)		-69%		$   90,000		$   40,000

				Environmental Monitoring 		$   - 0		$   485,311		$   485,311		$   - 0		$   133,599		$   351,712		72%		$   356,766		$   (128,545)







BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)						2,697,409.00		2,796,854.00		2,385,620.00		0		1,434,364.89		5.62		1,362,489.11		5		2,660,493.00		(136,361.00)

				02 -Service Type with Description: 1000 - EO-Management (7 records)				1,692,409.00		1,833,787.00		1,396,134.00		0		937,130.00		2.33		896,657.00		3		1,837,887.00		4,100.00

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				620,000.00		620,000.00		620,000.00		0		255,376.12		0.41		364,623.88		1		480,000.00		(140,000.00)

				02 -Service Type with Description: 1015 - EO-Audit (2 records)				25,000.00		25,000.00		25,000.00		0		25,000.00		1.00		0.00		0		25,000.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				196,000.00		196,000.00		222,419.00		0		157,619.44		0.63		38,380.56		0		197,419.00		1,419.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				164,000.00		122,067.00		122,067.00		0		59,239.33		1.25		62,827.67		1		120,187.00		(1,880.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						1,301,880.00		1,223,223.00		1,256,379.00		0		629,842.69		4.60		593,380.31		4		1,012,597.81		(210,625.19)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				300,000.00		300,000.00		300,000.00		0		100,352.89		0.33		199,647.11		1		157,693.00		(142,307.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				50,000.00		50,000.00		0		0		0		0.00		50,000.00		1		50,000.00		0.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				951,880.00		873,223.00		956,379.00		0		529,489.80		4.27		343,733.20		2		804,904.81		(68,318.19)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,527,124.00		1,714,329.00		1,714,329.00		0		1,184,819.75		4.78		529,509.25		0		1,714,105.00		(224.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (1 records)				621,646.00		446,246.00		446,246.00		0		273,573.75		0.61		172,672.25		0		446,246.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt (1 records)				379,725.00		17,170.00		17,170.00		0		17,170.00		1.00		0.00		0		17,170.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				736,013.00		736,013.00		736,013.00		0		513,140.00		0.70		222,873.00		0		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				373,286.00		148,286.00		148,286.00		0		119,140.00		0.80		29,146.00		0		148,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				316,454.00		316,454.00		316,454.00		0		211,860.00		0.67		104,594.00		0		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				100,000.00		50,160.00		50,160.00		0		49,936.00		1.00		224.00		0		49,936.00		(224.00)

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)						3,244,410.00		2,746,813.00		2,991,576.28		0		1,941,333.04		10.74		805,479.96		6		2,675,739.16		(71,073.84)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				645,000.00		645,000.00		644,947.00		0		404,010.00		0.63		240,990.00		0		644,947.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities (18 records)				1,153,300.00		1,130,412.00		1,360,423.45		0		778,954.03		5.00		351,457.97		2		1,056,771.57		(73,640.43)

				02 -Service Type with Description: 1310 - AD-Information Technology (16 records)				1,446,110.00		971,401.00		986,205.83		0		758,369.01		5.11		213,031.99		4		974,020.59		2,619.59

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						210,000.00		109,447.00		109,447.00		0		53,871.98		0.97		55,575.02		1		82,467.00		(26,980.00)

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				210,000.00		109,447.00		109,447.00		0		53,871.98		0.97		55,575.02		1		82,467.00		(26,980.00)

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)						1,648,758.00		1,388,687.00		1,338,687.00		0		492,736.37		1.85		895,950.63		3		1,146,873.00		(241,814.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				373,758.00		350,771.00		350,771.00		0		202,379.40		0.58		148,391.60		0		301,873.00		(48,898.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (4 records)				900,000.00		662,916.00		612,916.00		0		264,856.97		1.20		398,059.03		2		470,000.00		(192,916.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				375,000.00		375,000.00		375,000.00		0		25,500.00		0.07		349,500.00		1		375,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						1,123,893.00		1,123,893.00		1,123,893.00		0		714,551.01		0.64		409,341.99		0		951,710.00		(172,183.00)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				1,123,893.00		1,123,893.00		1,123,893.00		0		714,551.01		0.64		409,341.99		0		951,710.00		(172,183.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,700.00		(8,300.00)

				02 -Service Type with Description: 1700 - HS-Management (1 records)				45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,700.00		(8,300.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 1900 - ST-Management (1 records)				45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (4 records)						12,451,950.00		10,327,688.00		10,145,949.00		0		7,192,403.19		2.06		3,135,284.81		0		10,114,630.00		(213,058.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				2,341,133.00		2,204,948.00		2,204,948.00		0		1,256,704.53		0.57		948,243.47		0		2,046,928.00		(158,020.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (1 records)				2,293,256.00		4,401,761.00		4,220,022.00		0		2,482,806.86		0.56		1,918,954.14		0		3,410,544.00		(991,217.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				3,314,202.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 3015 - PIE-Shared Support Services (1 records)				4,503,359.00		3,720,979.00		3,720,979.00		0		3,452,891.80		0.93		268,087.20		0		4,657,158.00		936,179.00

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						8,659,576.00		5,539,066.00		5,269,929.16		0		2,659,609.95		3.14		2,879,456.05		1		5,141,384.16		(397,681.84)

				02 -Service Type with Description: 3100 - PIF-Management (1 records)				413,255.00		413,255.00		413,255.00		0		291,032.16		0.70		122,222.84		0		413,255.00		0.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (4 records)				8,140,500.00		4,590,500.00		4,281,363.16		0		2,150,546.07		0.47		2,439,953.93		1		4,281,363.16		(309,136.84)

				02 -Service Type with Description: 3110 - PIF-Surveying (2 records)				105,821.00		50,000.00		90,000.00		0		84,432.31		1.69		(34,432.31)		(1)		90,000.00		40,000.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				0		485,311.00		485,311.00		0		133,599.41		0.28		351,711.59		1		356,766.00		(128,545.00)

		Grand Totals (94 records)						34,000,000.00		27,000,000.00		26,365,809.44		0		16,320,853.87		35.55		10,679,146.13		20		25,517,320.13		-1,482,679.87





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Invoiced to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,697,409		$   2,796,854		$   2,385,620		$   1,434,365		$   2,660,493		$   (136,361)

				Community Engagement 		$   1,301,880		$   1,223,223		$   1,256,379		$   629,843		$   1,012,598		$   (210,625)

				Program Controls 		$   2,527,124		$   1,714,329		$   1,714,329		$   1,184,820		$   1,714,105		$   (224)

				Administration 		$   3,244,410		$   2,746,813		$   2,991,576		$   1,941,333		$   2,675,739		$   (71,074)

				Procurement and Contract Administration 		$   210,000		$   109,447		$   109,447		$   53,872		$   82,467		$   (26,980)

				Property 		$   1,648,758		$   1,388,687		$   1,338,687		$   492,736		$   1,146,873		$   (241,814)

				Permitting Management 		$   1,123,893		$   1,123,893		$   1,123,893		$   714,551		$   951,710		$   (172,183)

				Health and Safety 		$   45,000		$   20,000		$   20,000		$   11,700		$   11,700		$   (8,300)

				Quality Management 		$   45,000		$   10,000		$   10,000		$   5,621		$   5,621		$   (4,379)

				Sustainability 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Program Initation Office

				Engineering 		$   12,451,950		$   10,327,688		$   10,145,949		$   7,192,403		$   10,114,630		$   (213,058)

				Fieldwork 		$   8,659,576		$   5,539,066		$   5,269,929		$   2,659,610		$   5,141,384		$   (397,682)

						$   34,000,000		$   27,000,000		$   26,365,809		$   16,320,854		$   25,517,320		$   (1,482,680)





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY20-21 (82 records)						12,888,474.00		11,133,246.00		10,949,931.28		6,468,840.73		10,261,305.97		(871,940.03)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)				2,697,409.00		2,796,854.00		2,385,620.00		1,434,364.89		2,660,493.00		(136,361.00)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				1,301,880.00		1,223,223.00		1,256,379.00		629,842.69		1,012,597.81		(210,625.19)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,527,124.00		1,714,329.00		1,714,329.00		1,184,819.75		1,714,105.00		(224.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)				3,244,410.00		2,746,813.00		2,991,576.28		1,941,333.04		2,675,739.16		(71,073.84)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				210,000.00		109,447.00		109,447.00		53,871.98		82,467.00		(26,980.00)

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)				1,648,758.00		1,388,687.00		1,338,687.00		492,736.37		1,146,873.00		(241,814.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				1,123,893.00		1,123,893.00		1,123,893.00		714,551.01		951,710.00		(172,183.00)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				45,000.00		20,000.00		20,000.00		11,700.00		11,700.00		(8,300.00)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				45,000.00		10,000.00		10,000.00		5,621.00		5,621.00		(4,379.00)

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				45,000.00		0		0		0		0		0.00

		Project Name: Program Initiation - FY20-21 (12 records)						21,111,526.00		15,866,754.00		15,415,878.16		9,852,013.14		15,256,014.16		(610,739.84)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (4 records)				12,451,950.00		10,327,688.00		10,145,949.00		7,192,403.19		10,114,630.00		(213,058.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				8,659,576.00		5,539,066.00		5,269,929.16		2,659,609.95		5,141,384.16		(397,681.84)

		Grand Totals (94 records)						34,000,000.00		27,000,000.00		26,365,809.44		16,320,853.87		25,517,320.13		-1,482,679.87
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Section 3 | Budget continued
Figure 1 | Fiscal Year 20/21 Cash Flow
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Section 4 | Contracts

Table 3 | Contract Summary

continued >

Contracts. Table 3 summarizes the status of all active
commitments within the DCA for the current fiscal year. Approximately $50k in
additional permit support work is pending commitment. The additional
commitment represents planned work within the approved budget that can be

achieved in the current fiscal year. Commitment changes are summarized in
Table 4. There are no active procurements at this time. S/DVBE participation in
major contracts is summarized in Table 5.

Contract Description  Commitment Amount  Pending Commitments  Invoiced to Date Percent Invoiced
180005 - e-Builder, Inc.  $                               167,102                                                   -    $                                   167,102 100%

180006 - Jacobs Engineering Group  $                         13,273,528  $                                8,892,366 67%

180007 - Fugro USA Land, Inc  $                           4,279,863                                                   -    $                                2,149,046 50%

180008 - Hamner, Jewell & Associates  $                               200,000                                                   -    $                                   112,426 56%

180009 - Bender Rosenthal, Inc.  $                               262,916                                                   -    $                                   102,588 39%

180010 - Associated Right of Way Services, Inc.  $                               150,000                                                   -    $                                     49,843 33%

180013 - Psomas  $                                 90,000                                                   -    $                                     84,432 94%

190005 - Management Partners  $                               572,000                                                   -    $                                   448,875 78%

190009 - Parsons  $                           3,796,645                                                   -    $                                2,509,842 66%

190011 - GV/HI Park Tower Owner, LLC  $                               995,414                                                   -    $                                   683,861 69%

190014 - Direct Technology  $                               224,924                                                   -    $                                   185,818 83%

190016 - Consolidated Communications, Inc.  $                                 79,707                                                   -    $                                     18,464 23%

190017 - AT&T  $                                 56,450                                                   -    $                                     15,061 27%

190018 - AP42, LLC  $                                 57,650                                                   -    $                                     20,142 35%


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Commitments (TO) Report for PowerBI

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"
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ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   167,102		- 0		$   167,102		100%



		180006 - Jacobs Engineering Group		$   13,273,528				$   8,892,366		67%



		180007 - Fugro USA Land, Inc		$   4,279,863		- 0		$   2,149,046		50%



		180008 - Hamner, Jewell & Associates		$   200,000		- 0		$   112,426		56%



		180009 - Bender Rosenthal, Inc.		$   262,916		- 0		$   102,588		39%



		180010 - Associated Right of Way Services, Inc.		$   150,000		- 0		$   49,843		33%



		180013 - Psomas		$   90,000		- 0		$   84,432		94%



		190005 - Management Partners		$   572,000		- 0		$   448,875		78%



		190009 - Parsons		$   3,796,645		- 0		$   2,509,842		66%



		190011 - GV/HI Park Tower Owner, LLC		$   995,414		- 0		$   683,861		69%



		190014 - Direct Technology		$   224,924		- 0		$   185,818		83%



		190016 - Consolidated Communications, Inc.		$   79,707		- 0		$   18,464		23%



		190017 - AT&T		$   56,450		- 0		$   15,061		27%



		190018 - AP42, LLC		$   57,650		- 0		$   20,142		35%



		190019 - VMACommunications,Inc.		$   375,230		- 0		$   218,659		58%



		190021 - RingCentral		$   189,570		- 0		$   33,402		18%



		190022 - Caltronics Government Services		$   85,768		- 0		$   28,364		33%



		190023 - JAMBO-Silvacom LTD		$   34,920		- 0		$   34,920		100%



		190024 - Stakeholder Engagement Committee Stipened		$   51,000		- 0		$   24,500		48%



		200003 - Best Best & Krieger		$   620,000		- 0		$   255,376		41%



		200006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		200013 - Metropolitan Water District of S. California		$   310,321				$   166,924		54%



		200014 - Dept of Water Resources		$   375,000		- 0		$   25,500		7%



		200022 - Alliant Insurance		$   26,212		- 0		$   26,212		100%



		210004 - Gwen Buchholz		$   - 0		50,000.00		$   - 0



		Agreements <$15K		$   68,147,497		- 0		$   42,493,721		62%





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY20-21 												12,686,931.12		-1,736,999.84		10,949,931.28		0		6,468,840.73

				PMO - FY20-21		Alliant Insurance		200008		200008-0000		Alliant Insurance - Commitment		10,934.00		0.00		10,934.00		0.00		9,072.00		83

				PMO - FY20-21		Alliant Insurance		200022		200022-0000		Alliant Insurance - Commitment		26,212.00		0.00		26,212.00		0.00		26,212.00		100

				PMO - FY20-21		ANG Audio Visual		200011		200011		ANG Audio Visual - Commitment		5,000.00		0.00		5,000.00		0.00		0.00		0

				PMO - FY20-21		AP42, LLC		190018		180018-002		AP42, LLC - Commitment		57,650.00		0.00		57,650.00		0.00		20,141.88		35

				PMO - FY20-21		Associated Right of Way Services, Inc.		180010		180010-0002		Associated Right of Way Services, Inc. - Commitment		300,000.00		(150,000.00)		150,000.00		0.00		49,843.10		33

				PMO - FY20-21		Association of California Water Agencies		210001		210001-01		Association of California Water Agencies - Commitment		562.50		0.00		562.50		0.00		562.50		100

				PMO - FY20-21		AT&T		190017		190017-0001		AT&T - Commitment		23,460.00		32,990.03		56,450.03		0.00		15,060.50		27

				PMO - FY20-21		Audio Visual Innovations, Inc.		190015		190015		Audio Visual Innovations, Inc. - Commitment		6,000.00		0.00		6,000.00		0.00		0.00		0

				PMO - FY20-21		Bank of America		190012		190012-0000		Bank of America - Commitment		10,000.00		0.00		10,000.00		0.00		8,788.38		88

				PMO - FY20-21		Bender Rosenthal, Inc.		180009		180009-0003		Bender Rosenthal, Inc. - Commitment		300,000.00		(37,084.00)		262,916.00		0.00		102,587.90		39

				PMO - FY20-21		Best Best & Krieger		200003		200003-0002		Best Best & Krieger - Commitment		620,000.00		0.00		620,000.00		0.00		255,376.12		41

				PMO - FY20-21		Caltronics Government Services		190022		190022-0001		Caltronics Government Services - Commitment		55,557.13		30,210.55		85,767.68		0.00		28,364.22		33

				PMO - FY20-21		Commuter Industries, Inc.		210003		210003-0000		Commuter Industries, Inc. - Commitment		470.00		28.00		498.00		0.00		498.00		100

				PMO - FY20-21		Consolidated Communications, Inc.		190016		190016-0001		Consolidated Communications, Inc. - Commitment		79,706.61		0.00		79,706.61		0.00		18,464.12		23

				PMO - FY20-21		Convergent Systems		200015		200015-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		0.00		0

				PMO - FY20-21		Dept of Water Resources		200014		200014-0002		Dept of Water Resources - Commitment		375,000.00		0.00		375,000.00		0.00		25,500.00		7

				PMO - FY20-21		Direct Technology		190014		190014-0002		Direct Technology - Commitment		357,824.00		(132,900.00)		224,924.00		0.00		185,817.64		83

				PMO - FY20-21		e-Builder, Inc.		180005		180005-0003		e-Builder, Inc. - Commitment		167,102.15		0.00		167,102.15		0.00		167,102.15		100

				PMO - FY20-21		Foliate LC dba Plant Domaine		200001		200001-0001		Foliate LC dba Plant Domaine - Commitment		10,506.01		(5,873.25)		4,632.76		0.00		4,632.76		100

				PMO - FY20-21		GV/HI Park Tower Owner, LLC		190011		190011-0002		GV/HI Park Tower Owner, LLC - Commitment		995,413.55		0.00		995,413.55		0.00		683,860.80		69

				PMO - FY20-21		Hamner, Jewell & Associates		180008		180008-0002		Hamner, Jewell & Associates - Commitment		300,000.00		(100,000.00)		200,000.00		0.00		112,425.97		56

				PMO - FY20-21		Jacobs Engineering Group		180006		180006-0003		Jacobs Engineering Group - Commitment		2,252,001.00		(22,988.00)		2,229,013.00		0.00		1,275,331.36		57

				PMO - FY20-21		JAMBO-Silvacom LTD		190023		190023-0001		JAMBO-Silvacom LTD - Commitment		34,920.00		0.00		34,920.00		0.00		34,920.00		100

				PMO - FY20-21		JWF Consulting, LLC		210002		210002-0001		JWF Consulting, LLC - Commitment		660.00		0.00		660.00		0.00		660.00		100

				PMO - FY20-21		Keogh Multimedia		200021		200021-0000		Keogh Multimedia - Commitment		500.00		0.00		500.00		0.00		225.00		45

				PMO - FY20-21		Keogh Multimedia		200025		200025		Keogh Multimedia - Commitment		5,000.00		0.00		5,000.00		0.00		2,775.00		56

				PMO - FY20-21		KPMG LLP		200006		200006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY20-21		Management Partners		190005		190005-0002		Management Partners - Commitment		572,000.00		0.00		572,000.00		0.00		448,875.00		78

				PMO - FY20-21		MatchWare, Inc ( Meeting Booster)				190026-0001		MatchWare, Inc ( Meeting Booster) - Commitment		15,708.00		(15,708.00)		0.00		0.00		0.00

				PMO - FY20-21		Metropolitan Water District of S. California		200013		200013-03A		Metropolitan Water District of S. California - Commitment		225,821.00		(39,614.00)		186,207.00		0.00		122,619.06		66

				PMO - FY20-21		Metropolitan Water District of S. California		200013		200013-0003		Metropolitan Water District of S. California - Commitment		214,614.00		(90,500.00)		124,114.00		0.00		44,305.40		36

				PMO - FY20-21		Office Depot		200009		200009-0000		Office Depot - Commitment		349.08		0.00		349.08		0.00		349.07		100

				PMO - FY20-21		Parsons		190009		190009-0003		Parsons - Commitment		5,095,002.00		(1,298,357.00)		3,796,645.00		0.00		2,509,842.07		66

				PMO - FY20-21		Porter Consulting LLC		190010		190010-0001		Porter Consulting LLC - Commitment		2,475.00		0.00		2,475.00		0.00		0.00		0

				PMO - FY20-21		RingCentral		190021		190021-0001		RingCentral - Commitment		72,310.67		117,258.96		189,569.63		0.00		33,401.51		18

				PMO - FY20-21		Signs Now		200016		200016-0000		Signs Now - Commitment		5,256.42		5,536.87		10,793.29		0.00		10,793.29		100

				PMO - FY20-21		Spark Street Digital		200010		200010-0000		Spark Street Digital - Commitment		4,800.00		0.00		4,800.00		0.00		1,525.00		32

				PMO - FY20-21		Stakeholder Engagement Committee Stipened		190024		190024-00		Stakeholder Engagement Committee Stipened - Commitment		81,000.00		(30,000.00)		51,000.00		0.00		24,500.00		48

				PMO - FY20-21		The Perfect Fit Films		200017		200017-0000		The Perfect Fit Films - Commitment		750.00		0.00		750.00		0.00		750.00		100

				PMO - FY20-21		VMACommunications,Inc.		190019		190019-0002		VMACommunications,Inc. - Commitment		375,230.00		0.00		375,230.00		0.00		218,658.93		58

		Program Initiation - FY20-21 												19,694,648.38		-4,278,770.22		15,415,878.16		0		9,852,013.14

				Program Initiation - FY20-21		Fugro USA Land, Inc		180007		180007-0004		Fugro USA Land, Inc - Commitment		6,682,122.38		(2,402,259.22)		4,279,863.16		0.00		2,149,046.07		50

				Program Initiation - FY20-21		Jacobs Engineering Group		180006		180006-0003		Jacobs Engineering Group - Commitment		12,921,026.00		(1,876,511.00)		11,044,515.00		0.00		7,617,034.76		69

				Program Initiation - FY20-21		Psomas		180013		180013-0003		Psomas - Commitment		90,000.00		0.00		90,000.00		0.00		84,432.31		94

				Program Initiation - FY20-21		San Joaquin County Public Works		200023		200023-0000		San Joaquin County Public Works - Commitment		1,500.00		0.00		1,500.00		0.00		1,500.00		100

		Grand Totals												32,381,579.50		-6,015,770.06		26,365,809.44		0		16,320,853.87





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance
(Surplus)/Deficit

		Delta Conveyance				$   34,000,000		$   27,000,000		$   26,365,809		$   50,000		$   16,320,854		$   10,679,146		40%		$   25,517,320		$   (1,482,680)

		Executive Office 				$   2,697,409		$   2,796,854		$   2,385,620		$   - 0		$   1,434,365		$   1,362,489		49%		$   2,660,493		$   (136,361)

				Management 		$   1,692,409		$   1,833,787		$   1,396,134		$   - 0		$   937,130		$   896,657		49%		$   1,837,887		$   4,100

				Legal 		$   620,000		$   620,000		$   620,000		$   - 0		$   255,376		$   364,624		59%		$   480,000		$   (140,000)

				Audit 		$   25,000		$   25,000		$   25,000		$   - 0		$   25,000		$   - 0		0%		$   25,000		$   - 0

				Treasury 		$   196,000		$   196,000		$   222,419		$   - 0		$   157,619		$   38,381		20%		$   197,419		$   1,419

				Human Resources 		$   164,000		$   122,067		$   122,067		$   - 0		$   59,239		$   62,828		51%		$   120,187		$   (1,880)

		Community Engagement 				$   1,301,880		$   1,223,223		$   1,256,379		$   - 0		$   629,843		$   593,380		49%		$   1,012,598		$   (210,625)

				Management 		$   300,000		$   300,000		$   300,000		$   - 0		$   100,353		$   199,647		67%		$   157,693		$   (142,307)

				Community Coordination 		$   50,000		$   50,000		$   - 0		$   - 0		$   - 0		$   50,000		100%		$   50,000		$   - 0

				Outreach 		$   951,880		$   873,223		$   956,379		$   - 0		$   529,490		$   343,733		39%		$   804,905		$   (68,318)

		Program Controls 				$   2,527,124		$   1,714,329		$   1,714,329		$   - 0		$   1,184,820		$   529,509		31%		$   1,714,105		$   (224)

				Management 		$   621,646		$   446,246		$   446,246		$   - 0		$   273,574		$   172,672		39%		$   446,246		$   - 0

				Risk Mgt 		$   379,725		$   17,170		$   17,170		$   - 0		$   17,170		$   - 0		0%		$   17,170		$   - 0

				Cost Mgt 		$   736,013		$   736,013		$   736,013		$   - 0		$   513,140		$   222,873		30%		$   736,013		$   - 0

				Schedule Mgt 		$   373,286		$   148,286		$   148,286		$   - 0		$   119,140		$   29,146		20%		$   148,286		$   - 0

				Document Mgt 		$   316,454		$   316,454		$   316,454		$   - 0		$   211,860		$   104,594		33%		$   316,454		$   - 0

				Governance 		$   100,000		$   50,160		$   50,160		$   - 0		$   49,936		$   224		0%		$   49,936		$   (224)

		Administration 				$   3,244,410		$   2,746,813		$   2,991,576		$   - 0		$   1,941,333		$   805,480		29%		$   2,675,739		$   (71,074)

				Management 		$   645,000		$   645,000		$   644,947		$   - 0		$   404,010		$   240,990		37%		$   644,947		$   (53)

				Facilities 		$   1,153,300		$   1,130,412		$   1,360,423		$   - 0		$   778,954		$   351,458		31%		$   1,056,772		$   (73,640)

				Information Technology 		$   1,446,110		$   971,401		$   986,206		$   - 0		$   758,369		$   213,032		22%		$   974,021		$   2,620

		Procurement and Contract Administration 				$   210,000		$   109,447		$   109,447		$   - 0		$   53,872		$   55,575		51%		$   82,467		$   (26,980)

				Procurement Management 		$   210,000		$   109,447		$   109,447		$   - 0		$   53,872		$   55,575		51%		$   82,467		$   (26,980)

		Property 				$   1,648,758		$   1,388,687		$   1,338,687		$   - 0		$   492,736		$   895,951		65%		$   1,146,873		$   (241,814)

				Management 		$   373,758		$   350,771		$   350,771		$   - 0		$   202,379		$   148,392		42%		$   301,873		$   (48,898)

				Property Agents 		$   900,000		$   662,916		$   612,916		$   - 0		$   264,857		$   398,059		60%		$   470,000		$   (192,916)

				Temporary Entrance Permits 		$   375,000		$   375,000		$   375,000		$   - 0		$   25,500		$   349,500		93%		$   375,000		$   - 0

		Permitting Management 				$   1,123,893		$   1,123,893		$   1,123,893		$   50,000		$   714,551		$   409,342		36%		$   951,710		$   (172,183)

				Management 		$   1,123,893		$   1,123,893		$   1,123,893		$   50,000		$   714,551		$   409,342		36%		$   951,710		$   (172,183)

		Health and Safety 				$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,700		$   (8,300)

				Management 		$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,700		$   (8,300)

		Quality Management 				$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

				Management & Auditing 		$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

		Sustainability 				$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Management 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

		Engineering 				$   12,451,950		$   10,327,688		$   10,145,949		$   - 0		$   7,192,403		$   3,135,285		30%		$   10,114,630		$   (213,058)

				Management & Administration 		$   2,341,133		$   2,204,948		$   2,204,948		$   - 0		$   1,256,705		$   948,243		43%		$   2,046,928		$   (158,020)

				CEQA Engineering Support 		$   2,293,256		$   4,401,761		$   4,220,022		$   - 0		$   2,482,807		$   1,918,954		44%		$   3,410,544		$   (991,217)

				Facility Studies 		$   3,314,202		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Shared Support Services 		$   4,503,359		$   3,720,979		$   3,720,979		$   - 0		$   3,452,892		$   268,087		7%		$   4,657,158		$   936,179

		Fieldwork 				$   8,659,576		$   5,539,066		$   5,269,929		$   - 0		$   2,659,610		$   2,879,456		52%		$   5,141,384		$   (397,682)

				Management 		$   413,255		$   413,255		$   413,255		$   - 0		$   291,032		$   122,223		30%		$   413,255		$   - 0

				Geotechnical Work 		$   8,140,500		$   4,590,500		$   4,281,363		$   - 0		$   2,150,546		$   2,439,954		53%		$   4,281,363		$   (309,137)

				Surveying 		$   105,821		$   50,000		$   90,000		$   - 0		$   84,432		$   (34,432)		-69%		$   90,000		$   40,000

				Environmental Monitoring 		$   - 0		$   485,311		$   485,311		$   - 0		$   133,599		$   351,712		72%		$   356,766		$   (128,545)







BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)						2,697,409.00		2,796,854.00		2,385,620.00		0		1,434,364.89		5.62		1,362,489.11		5		2,660,493.00		(136,361.00)

				02 -Service Type with Description: 1000 - EO-Management (7 records)				1,692,409.00		1,833,787.00		1,396,134.00		0		937,130.00		2.33		896,657.00		3		1,837,887.00		4,100.00

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				620,000.00		620,000.00		620,000.00		0		255,376.12		0.41		364,623.88		1		480,000.00		(140,000.00)

				02 -Service Type with Description: 1015 - EO-Audit (2 records)				25,000.00		25,000.00		25,000.00		0		25,000.00		1.00		0.00		0		25,000.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				196,000.00		196,000.00		222,419.00		0		157,619.44		0.63		38,380.56		0		197,419.00		1,419.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				164,000.00		122,067.00		122,067.00		0		59,239.33		1.25		62,827.67		1		120,187.00		(1,880.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						1,301,880.00		1,223,223.00		1,256,379.00		0		629,842.69		4.60		593,380.31		4		1,012,597.81		(210,625.19)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				300,000.00		300,000.00		300,000.00		0		100,352.89		0.33		199,647.11		1		157,693.00		(142,307.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				50,000.00		50,000.00		0		0		0		0.00		50,000.00		1		50,000.00		0.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				951,880.00		873,223.00		956,379.00		0		529,489.80		4.27		343,733.20		2		804,904.81		(68,318.19)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,527,124.00		1,714,329.00		1,714,329.00		0		1,184,819.75		4.78		529,509.25		0		1,714,105.00		(224.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (1 records)				621,646.00		446,246.00		446,246.00		0		273,573.75		0.61		172,672.25		0		446,246.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt (1 records)				379,725.00		17,170.00		17,170.00		0		17,170.00		1.00		0.00		0		17,170.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				736,013.00		736,013.00		736,013.00		0		513,140.00		0.70		222,873.00		0		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				373,286.00		148,286.00		148,286.00		0		119,140.00		0.80		29,146.00		0		148,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				316,454.00		316,454.00		316,454.00		0		211,860.00		0.67		104,594.00		0		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				100,000.00		50,160.00		50,160.00		0		49,936.00		1.00		224.00		0		49,936.00		(224.00)

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)						3,244,410.00		2,746,813.00		2,991,576.28		0		1,941,333.04		10.74		805,479.96		6		2,675,739.16		(71,073.84)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				645,000.00		645,000.00		644,947.00		0		404,010.00		0.63		240,990.00		0		644,947.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities (18 records)				1,153,300.00		1,130,412.00		1,360,423.45		0		778,954.03		5.00		351,457.97		2		1,056,771.57		(73,640.43)

				02 -Service Type with Description: 1310 - AD-Information Technology (16 records)				1,446,110.00		971,401.00		986,205.83		0		758,369.01		5.11		213,031.99		4		974,020.59		2,619.59

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						210,000.00		109,447.00		109,447.00		0		53,871.98		0.97		55,575.02		1		82,467.00		(26,980.00)

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				210,000.00		109,447.00		109,447.00		0		53,871.98		0.97		55,575.02		1		82,467.00		(26,980.00)

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)						1,648,758.00		1,388,687.00		1,338,687.00		0		492,736.37		1.85		895,950.63		3		1,146,873.00		(241,814.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				373,758.00		350,771.00		350,771.00		0		202,379.40		0.58		148,391.60		0		301,873.00		(48,898.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (4 records)				900,000.00		662,916.00		612,916.00		0		264,856.97		1.20		398,059.03		2		470,000.00		(192,916.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				375,000.00		375,000.00		375,000.00		0		25,500.00		0.07		349,500.00		1		375,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						1,123,893.00		1,123,893.00		1,123,893.00		0		714,551.01		0.64		409,341.99		0		951,710.00		(172,183.00)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				1,123,893.00		1,123,893.00		1,123,893.00		0		714,551.01		0.64		409,341.99		0		951,710.00		(172,183.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,700.00		(8,300.00)

				02 -Service Type with Description: 1700 - HS-Management (1 records)				45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,700.00		(8,300.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 1900 - ST-Management (1 records)				45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (4 records)						12,451,950.00		10,327,688.00		10,145,949.00		0		7,192,403.19		2.06		3,135,284.81		0		10,114,630.00		(213,058.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				2,341,133.00		2,204,948.00		2,204,948.00		0		1,256,704.53		0.57		948,243.47		0		2,046,928.00		(158,020.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (1 records)				2,293,256.00		4,401,761.00		4,220,022.00		0		2,482,806.86		0.56		1,918,954.14		0		3,410,544.00		(991,217.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				3,314,202.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 3015 - PIE-Shared Support Services (1 records)				4,503,359.00		3,720,979.00		3,720,979.00		0		3,452,891.80		0.93		268,087.20		0		4,657,158.00		936,179.00

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						8,659,576.00		5,539,066.00		5,269,929.16		0		2,659,609.95		3.14		2,879,456.05		1		5,141,384.16		(397,681.84)

				02 -Service Type with Description: 3100 - PIF-Management (1 records)				413,255.00		413,255.00		413,255.00		0		291,032.16		0.70		122,222.84		0		413,255.00		0.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (4 records)				8,140,500.00		4,590,500.00		4,281,363.16		0		2,150,546.07		0.47		2,439,953.93		1		4,281,363.16		(309,136.84)

				02 -Service Type with Description: 3110 - PIF-Surveying (2 records)				105,821.00		50,000.00		90,000.00		0		84,432.31		1.69		(34,432.31)		(1)		90,000.00		40,000.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				0		485,311.00		485,311.00		0		133,599.41		0.28		351,711.59		1		356,766.00		(128,545.00)

		Grand Totals (94 records)						34,000,000.00		27,000,000.00		26,365,809.44		0		16,320,853.87		35.55		10,679,146.13		20		25,517,320.13		-1,482,679.87





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Invoiced to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,697,409		$   2,796,854		$   2,385,620		$   1,434,365		$   2,660,493		$   (136,361)

				Community Engagement 		$   1,301,880		$   1,223,223		$   1,256,379		$   629,843		$   1,012,598		$   (210,625)

				Program Controls 		$   2,527,124		$   1,714,329		$   1,714,329		$   1,184,820		$   1,714,105		$   (224)

				Administration 		$   3,244,410		$   2,746,813		$   2,991,576		$   1,941,333		$   2,675,739		$   (71,074)

				Procurement and Contract Administration 		$   210,000		$   109,447		$   109,447		$   53,872		$   82,467		$   (26,980)

				Property 		$   1,648,758		$   1,388,687		$   1,338,687		$   492,736		$   1,146,873		$   (241,814)

				Permitting Management 		$   1,123,893		$   1,123,893		$   1,123,893		$   714,551		$   951,710		$   (172,183)

				Health and Safety 		$   45,000		$   20,000		$   20,000		$   11,700		$   11,700		$   (8,300)

				Quality Management 		$   45,000		$   10,000		$   10,000		$   5,621		$   5,621		$   (4,379)

				Sustainability 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Program Initation Office

				Engineering 		$   12,451,950		$   10,327,688		$   10,145,949		$   7,192,403		$   10,114,630		$   (213,058)

				Fieldwork 		$   8,659,576		$   5,539,066		$   5,269,929		$   2,659,610		$   5,141,384		$   (397,682)

						$   34,000,000		$   27,000,000		$   26,365,809		$   16,320,854		$   25,517,320		$   (1,482,680)





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY20-21 (82 records)						12,888,474.00		11,133,246.00		10,949,931.28		6,468,840.73		10,261,305.97		(871,940.03)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)				2,697,409.00		2,796,854.00		2,385,620.00		1,434,364.89		2,660,493.00		(136,361.00)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				1,301,880.00		1,223,223.00		1,256,379.00		629,842.69		1,012,597.81		(210,625.19)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,527,124.00		1,714,329.00		1,714,329.00		1,184,819.75		1,714,105.00		(224.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)				3,244,410.00		2,746,813.00		2,991,576.28		1,941,333.04		2,675,739.16		(71,073.84)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				210,000.00		109,447.00		109,447.00		53,871.98		82,467.00		(26,980.00)

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)				1,648,758.00		1,388,687.00		1,338,687.00		492,736.37		1,146,873.00		(241,814.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				1,123,893.00		1,123,893.00		1,123,893.00		714,551.01		951,710.00		(172,183.00)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				45,000.00		20,000.00		20,000.00		11,700.00		11,700.00		(8,300.00)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				45,000.00		10,000.00		10,000.00		5,621.00		5,621.00		(4,379.00)

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				45,000.00		0		0		0		0		0.00

		Project Name: Program Initiation - FY20-21 (12 records)						21,111,526.00		15,866,754.00		15,415,878.16		9,852,013.14		15,256,014.16		(610,739.84)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (4 records)				12,451,950.00		10,327,688.00		10,145,949.00		7,192,403.19		10,114,630.00		(213,058.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				8,659,576.00		5,539,066.00		5,269,929.16		2,659,609.95		5,141,384.16		(397,681.84)

		Grand Totals (94 records)						34,000,000.00		27,000,000.00		26,365,809.44		16,320,853.87		25,517,320.13		-1,482,679.87
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ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 4 | Contracts continued

continued >

Table 3 | Contract Summary
Contract Description  Commitment Amount  Pending Commitments  Invoiced to Date Percent Invoiced
190019 - VMACommunications,Inc.  $                               375,230                                                   -    $                                   218,659 58%

190021 - RingCentral  $                               189,570                                                   -    $                                     33,402 18%

190022 - Caltronics Government Services  $                                 85,768                                                   -    $                                     28,364 33%

190023 - JAMBO-Silvacom LTD  $                                 34,920                                                   -    $                                     34,920 100%

190024 - Stakeholder Engagement Committee Stipened  $                                 51,000                                                   -    $                                     24,500 48%

200003 - Best Best & Krieger  $                               620,000                                                   -    $                                   255,376 41%

200006 - KPMG LLP  $                                 25,000                                                   -    $                                     25,000 100%

200013 - Metropolitan Water District of S. California  $                               310,321  $                                   166,924 54%

200014 - Dept of Water Resources  $                               375,000                                                   -    $                                     25,500 7%

200022 - Alliant Insurance  $                                 26,212                                                   -    $                                     26,212 100%

210004 - Permit Engineer, Inc.  $                                          -                                      50,000.00  $                                               -   

Agreements <$15K  $                                 66,590                                                   -    $                                     42,131 63%


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Commitments (TO) Report for PowerBI

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   167,102		- 0		$   167,102		100%



		180006 - Jacobs Engineering Group		$   13,273,528				$   8,892,366		67%



		180007 - Fugro USA Land, Inc		$   4,279,863		- 0		$   2,149,046		50%



		180008 - Hamner, Jewell & Associates		$   200,000		- 0		$   112,426		56%



		180009 - Bender Rosenthal, Inc.		$   262,916		- 0		$   102,588		39%



		180010 - Associated Right of Way Services, Inc.		$   150,000		- 0		$   49,843		33%



		180013 - Psomas		$   90,000		- 0		$   84,432		94%



		190005 - Management Partners		$   572,000		- 0		$   448,875		78%



		190009 - Parsons		$   3,796,645		- 0		$   2,509,842		66%



		190011 - GV/HI Park Tower Owner, LLC		$   995,414		- 0		$   683,861		69%



		190014 - Direct Technology		$   224,924		- 0		$   185,818		83%



		190016 - Consolidated Communications, Inc.		$   79,707		- 0		$   18,464		23%



		190017 - AT&T		$   56,450		- 0		$   15,061		27%



		190018 - AP42, LLC		$   57,650		- 0		$   20,142		35%



		190019 - VMACommunications,Inc.		$   375,230		- 0		$   218,659		58%



		190021 - RingCentral		$   189,570		- 0		$   33,402		18%



		190022 - Caltronics Government Services		$   85,768		- 0		$   28,364		33%



		190023 - JAMBO-Silvacom LTD		$   34,920		- 0		$   34,920		100%



		190024 - Stakeholder Engagement Committee Stipened		$   51,000		- 0		$   24,500		48%



		200003 - Best Best & Krieger		$   620,000		- 0		$   255,376		41%



		200006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		200013 - Metropolitan Water District of S. California		$   310,321				$   166,924		54%



		200014 - Dept of Water Resources		$   375,000		- 0		$   25,500		7%



		200022 - Alliant Insurance		$   26,212		- 0		$   26,212		100%



		210004 - Permit Engineer, Inc.		$   - 0		50,000.00		$   - 0



		Agreements <$15K		$   66,590		- 0		$   42,131		63%





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY20-21 												12,686,931.12		-1,736,999.84		10,949,931.28		0		6,468,840.73

				PMO - FY20-21		Alliant Insurance		200008		200008-0000		Alliant Insurance - Commitment		10,934.00		0.00		10,934.00		0.00		9,072.00		83

				PMO - FY20-21		Alliant Insurance		200022		200022-0000		Alliant Insurance - Commitment		26,212.00		0.00		26,212.00		0.00		26,212.00		100

				PMO - FY20-21		ANG Audio Visual		200011		200011		ANG Audio Visual - Commitment		5,000.00		0.00		5,000.00		0.00		0.00		0

				PMO - FY20-21		AP42, LLC		190018		180018-002		AP42, LLC - Commitment		57,650.00		0.00		57,650.00		0.00		20,141.88		35

				PMO - FY20-21		Associated Right of Way Services, Inc.		180010		180010-0002		Associated Right of Way Services, Inc. - Commitment		300,000.00		(150,000.00)		150,000.00		0.00		49,843.10		33

				PMO - FY20-21		Association of California Water Agencies		210001		210001-01		Association of California Water Agencies - Commitment		562.50		0.00		562.50		0.00		562.50		100

				PMO - FY20-21		AT&T		190017		190017-0001		AT&T - Commitment		23,460.00		32,990.03		56,450.03		0.00		15,060.50		27

				PMO - FY20-21		Audio Visual Innovations, Inc.		190015		190015		Audio Visual Innovations, Inc. - Commitment		6,000.00		0.00		6,000.00		0.00		0.00		0

				PMO - FY20-21		Bank of America		190012		190012-0000		Bank of America - Commitment		10,000.00		0.00		10,000.00		0.00		8,788.38		88

				PMO - FY20-21		Bender Rosenthal, Inc.		180009		180009-0003		Bender Rosenthal, Inc. - Commitment		300,000.00		(37,084.00)		262,916.00		0.00		102,587.90		39

				PMO - FY20-21		Best Best & Krieger		200003		200003-0002		Best Best & Krieger - Commitment		620,000.00		0.00		620,000.00		0.00		255,376.12		41

				PMO - FY20-21		Caltronics Government Services		190022		190022-0001		Caltronics Government Services - Commitment		55,557.13		30,210.55		85,767.68		0.00		28,364.22		33

				PMO - FY20-21		Commuter Industries, Inc.		210003		210003-0000		Commuter Industries, Inc. - Commitment		470.00		28.00		498.00		0.00		498.00		100

				PMO - FY20-21		Consolidated Communications, Inc.		190016		190016-0001		Consolidated Communications, Inc. - Commitment		79,706.61		0.00		79,706.61		0.00		18,464.12		23

				PMO - FY20-21		Convergent Systems		200015		200015-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		0.00		0

				PMO - FY20-21		Dept of Water Resources		200014		200014-0002		Dept of Water Resources - Commitment		375,000.00		0.00		375,000.00		0.00		25,500.00		7

				PMO - FY20-21		Direct Technology		190014		190014-0002		Direct Technology - Commitment		357,824.00		(132,900.00)		224,924.00		0.00		185,817.64		83

				PMO - FY20-21		e-Builder, Inc.		180005		180005-0003		e-Builder, Inc. - Commitment		167,102.15		0.00		167,102.15		0.00		167,102.15		100

				PMO - FY20-21		Foliate LC dba Plant Domaine		200001		200001-0001		Foliate LC dba Plant Domaine - Commitment		10,506.01		(5,873.25)		4,632.76		0.00		4,632.76		100

				PMO - FY20-21		GV/HI Park Tower Owner, LLC		190011		190011-0002		GV/HI Park Tower Owner, LLC - Commitment		995,413.55		0.00		995,413.55		0.00		683,860.80		69

				PMO - FY20-21		Hamner, Jewell & Associates		180008		180008-0002		Hamner, Jewell & Associates - Commitment		300,000.00		(100,000.00)		200,000.00		0.00		112,425.97		56

				PMO - FY20-21		Jacobs Engineering Group		180006		180006-0003		Jacobs Engineering Group - Commitment		2,252,001.00		(22,988.00)		2,229,013.00		0.00		1,275,331.36		57

				PMO - FY20-21		JAMBO-Silvacom LTD		190023		190023-0001		JAMBO-Silvacom LTD - Commitment		34,920.00		0.00		34,920.00		0.00		34,920.00		100

				PMO - FY20-21		JWF Consulting, LLC		210002		210002-0001		JWF Consulting, LLC - Commitment		660.00		0.00		660.00		0.00		660.00		100

				PMO - FY20-21		Keogh Multimedia		200021		200021-0000		Keogh Multimedia - Commitment		500.00		0.00		500.00		0.00		225.00		45

				PMO - FY20-21		Keogh Multimedia		200025		200025		Keogh Multimedia - Commitment		5,000.00		0.00		5,000.00		0.00		2,775.00		56

				PMO - FY20-21		KPMG LLP		200006		200006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY20-21		Management Partners		190005		190005-0002		Management Partners - Commitment		572,000.00		0.00		572,000.00		0.00		448,875.00		78

				PMO - FY20-21		MatchWare, Inc ( Meeting Booster)				190026-0001		MatchWare, Inc ( Meeting Booster) - Commitment		15,708.00		(15,708.00)		0.00		0.00		0.00

				PMO - FY20-21		Metropolitan Water District of S. California		200013		200013-03A		Metropolitan Water District of S. California - Commitment		225,821.00		(39,614.00)		186,207.00		0.00		122,619.06		66

				PMO - FY20-21		Metropolitan Water District of S. California		200013		200013-0003		Metropolitan Water District of S. California - Commitment		214,614.00		(90,500.00)		124,114.00		0.00		44,305.40		36

				PMO - FY20-21		Office Depot		200009		200009-0000		Office Depot - Commitment		349.08		0.00		349.08		0.00		349.07		100

				PMO - FY20-21		Parsons		190009		190009-0003		Parsons - Commitment		5,095,002.00		(1,298,357.00)		3,796,645.00		0.00		2,509,842.07		66

				PMO - FY20-21		Porter Consulting LLC		190010		190010-0001		Porter Consulting LLC - Commitment		2,475.00		0.00		2,475.00		0.00		0.00		0

				PMO - FY20-21		RingCentral		190021		190021-0001		RingCentral - Commitment		72,310.67		117,258.96		189,569.63		0.00		33,401.51		18

				PMO - FY20-21		Signs Now		200016		200016-0000		Signs Now - Commitment		5,256.42		5,536.87		10,793.29		0.00		10,793.29		100

				PMO - FY20-21		Spark Street Digital		200010		200010-0000		Spark Street Digital - Commitment		4,800.00		0.00		4,800.00		0.00		1,525.00		32

				PMO - FY20-21		Stakeholder Engagement Committee Stipened		190024		190024-00		Stakeholder Engagement Committee Stipened - Commitment		81,000.00		(30,000.00)		51,000.00		0.00		24,500.00		48

				PMO - FY20-21		The Perfect Fit Films		200017		200017-0000		The Perfect Fit Films - Commitment		750.00		0.00		750.00		0.00		750.00		100

				PMO - FY20-21		VMACommunications,Inc.		190019		190019-0002		VMACommunications,Inc. - Commitment		375,230.00		0.00		375,230.00		0.00		218,658.93		58

		Program Initiation - FY20-21 												19,694,648.38		-4,278,770.22		15,415,878.16		0		9,852,013.14

				Program Initiation - FY20-21		Fugro USA Land, Inc		180007		180007-0004		Fugro USA Land, Inc - Commitment		6,682,122.38		(2,402,259.22)		4,279,863.16		0.00		2,149,046.07		50

				Program Initiation - FY20-21		Jacobs Engineering Group		180006		180006-0003		Jacobs Engineering Group - Commitment		12,921,026.00		(1,876,511.00)		11,044,515.00		0.00		7,617,034.76		69

				Program Initiation - FY20-21		Psomas		180013		180013-0003		Psomas - Commitment		90,000.00		0.00		90,000.00		0.00		84,432.31		94

				Program Initiation - FY20-21		San Joaquin County Public Works		200023		200023-0000		San Joaquin County Public Works - Commitment		1,500.00		0.00		1,500.00		0.00		1,500.00		100

		Grand Totals												32,381,579.50		-6,015,770.06		26,365,809.44		0		16,320,853.87





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance
(Surplus)/Deficit

		Delta Conveyance				$   34,000,000		$   27,000,000		$   26,365,809		$   50,000		$   16,320,854		$   10,679,146		40%		$   25,517,320		$   (1,482,680)

		Executive Office 				$   2,697,409		$   2,796,854		$   2,385,620		$   - 0		$   1,434,365		$   1,362,489		49%		$   2,660,493		$   (136,361)

				Management 		$   1,692,409		$   1,833,787		$   1,396,134		$   - 0		$   937,130		$   896,657		49%		$   1,837,887		$   4,100

				Legal 		$   620,000		$   620,000		$   620,000		$   - 0		$   255,376		$   364,624		59%		$   480,000		$   (140,000)

				Audit 		$   25,000		$   25,000		$   25,000		$   - 0		$   25,000		$   - 0		0%		$   25,000		$   - 0

				Treasury 		$   196,000		$   196,000		$   222,419		$   - 0		$   157,619		$   38,381		20%		$   197,419		$   1,419

				Human Resources 		$   164,000		$   122,067		$   122,067		$   - 0		$   59,239		$   62,828		51%		$   120,187		$   (1,880)

		Community Engagement 				$   1,301,880		$   1,223,223		$   1,256,379		$   - 0		$   629,843		$   593,380		49%		$   1,012,598		$   (210,625)

				Management 		$   300,000		$   300,000		$   300,000		$   - 0		$   100,353		$   199,647		67%		$   157,693		$   (142,307)

				Community Coordination 		$   50,000		$   50,000		$   - 0		$   - 0		$   - 0		$   50,000		100%		$   50,000		$   - 0

				Outreach 		$   951,880		$   873,223		$   956,379		$   - 0		$   529,490		$   343,733		39%		$   804,905		$   (68,318)

		Program Controls 				$   2,527,124		$   1,714,329		$   1,714,329		$   - 0		$   1,184,820		$   529,509		31%		$   1,714,105		$   (224)

				Management 		$   621,646		$   446,246		$   446,246		$   - 0		$   273,574		$   172,672		39%		$   446,246		$   - 0

				Risk Mgt 		$   379,725		$   17,170		$   17,170		$   - 0		$   17,170		$   - 0		0%		$   17,170		$   - 0

				Cost Mgt 		$   736,013		$   736,013		$   736,013		$   - 0		$   513,140		$   222,873		30%		$   736,013		$   - 0

				Schedule Mgt 		$   373,286		$   148,286		$   148,286		$   - 0		$   119,140		$   29,146		20%		$   148,286		$   - 0

				Document Mgt 		$   316,454		$   316,454		$   316,454		$   - 0		$   211,860		$   104,594		33%		$   316,454		$   - 0

				Governance 		$   100,000		$   50,160		$   50,160		$   - 0		$   49,936		$   224		0%		$   49,936		$   (224)

		Administration 				$   3,244,410		$   2,746,813		$   2,991,576		$   - 0		$   1,941,333		$   805,480		29%		$   2,675,739		$   (71,074)

				Management 		$   645,000		$   645,000		$   644,947		$   - 0		$   404,010		$   240,990		37%		$   644,947		$   (53)

				Facilities 		$   1,153,300		$   1,130,412		$   1,360,423		$   - 0		$   778,954		$   351,458		31%		$   1,056,772		$   (73,640)

				Information Technology 		$   1,446,110		$   971,401		$   986,206		$   - 0		$   758,369		$   213,032		22%		$   974,021		$   2,620

		Procurement and Contract Administration 				$   210,000		$   109,447		$   109,447		$   - 0		$   53,872		$   55,575		51%		$   82,467		$   (26,980)

				Procurement Management 		$   210,000		$   109,447		$   109,447		$   - 0		$   53,872		$   55,575		51%		$   82,467		$   (26,980)

		Property 				$   1,648,758		$   1,388,687		$   1,338,687		$   - 0		$   492,736		$   895,951		65%		$   1,146,873		$   (241,814)

				Management 		$   373,758		$   350,771		$   350,771		$   - 0		$   202,379		$   148,392		42%		$   301,873		$   (48,898)

				Property Agents 		$   900,000		$   662,916		$   612,916		$   - 0		$   264,857		$   398,059		60%		$   470,000		$   (192,916)

				Temporary Entrance Permits 		$   375,000		$   375,000		$   375,000		$   - 0		$   25,500		$   349,500		93%		$   375,000		$   - 0

		Permitting Management 				$   1,123,893		$   1,123,893		$   1,123,893		$   50,000		$   714,551		$   409,342		36%		$   951,710		$   (172,183)

				Management 		$   1,123,893		$   1,123,893		$   1,123,893		$   50,000		$   714,551		$   409,342		36%		$   951,710		$   (172,183)

		Health and Safety 				$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,700		$   (8,300)

				Management 		$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,700		$   (8,300)

		Quality Management 				$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

				Management & Auditing 		$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

		Sustainability 				$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Management 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

		Engineering 				$   12,451,950		$   10,327,688		$   10,145,949		$   - 0		$   7,192,403		$   3,135,285		30%		$   10,114,630		$   (213,058)

				Management & Administration 		$   2,341,133		$   2,204,948		$   2,204,948		$   - 0		$   1,256,705		$   948,243		43%		$   2,046,928		$   (158,020)

				CEQA Engineering Support 		$   2,293,256		$   4,401,761		$   4,220,022		$   - 0		$   2,482,807		$   1,918,954		44%		$   3,410,544		$   (991,217)

				Facility Studies 		$   3,314,202		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Shared Support Services 		$   4,503,359		$   3,720,979		$   3,720,979		$   - 0		$   3,452,892		$   268,087		7%		$   4,657,158		$   936,179

		Fieldwork 				$   8,659,576		$   5,539,066		$   5,269,929		$   - 0		$   2,659,610		$   2,879,456		52%		$   5,141,384		$   (397,682)

				Management 		$   413,255		$   413,255		$   413,255		$   - 0		$   291,032		$   122,223		30%		$   413,255		$   - 0

				Geotechnical Work 		$   8,140,500		$   4,590,500		$   4,281,363		$   - 0		$   2,150,546		$   2,439,954		53%		$   4,281,363		$   (309,137)

				Surveying 		$   105,821		$   50,000		$   90,000		$   - 0		$   84,432		$   (34,432)		-69%		$   90,000		$   40,000

				Environmental Monitoring 		$   - 0		$   485,311		$   485,311		$   - 0		$   133,599		$   351,712		72%		$   356,766		$   (128,545)







BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)						2,697,409.00		2,796,854.00		2,385,620.00		0		1,434,364.89		5.62		1,362,489.11		5		2,660,493.00		(136,361.00)

				02 -Service Type with Description: 1000 - EO-Management (7 records)				1,692,409.00		1,833,787.00		1,396,134.00		0		937,130.00		2.33		896,657.00		3		1,837,887.00		4,100.00

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				620,000.00		620,000.00		620,000.00		0		255,376.12		0.41		364,623.88		1		480,000.00		(140,000.00)

				02 -Service Type with Description: 1015 - EO-Audit (2 records)				25,000.00		25,000.00		25,000.00		0		25,000.00		1.00		0.00		0		25,000.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				196,000.00		196,000.00		222,419.00		0		157,619.44		0.63		38,380.56		0		197,419.00		1,419.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				164,000.00		122,067.00		122,067.00		0		59,239.33		1.25		62,827.67		1		120,187.00		(1,880.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						1,301,880.00		1,223,223.00		1,256,379.00		0		629,842.69		4.60		593,380.31		4		1,012,597.81		(210,625.19)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				300,000.00		300,000.00		300,000.00		0		100,352.89		0.33		199,647.11		1		157,693.00		(142,307.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				50,000.00		50,000.00		0		0		0		0.00		50,000.00		1		50,000.00		0.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				951,880.00		873,223.00		956,379.00		0		529,489.80		4.27		343,733.20		2		804,904.81		(68,318.19)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,527,124.00		1,714,329.00		1,714,329.00		0		1,184,819.75		4.78		529,509.25		0		1,714,105.00		(224.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (1 records)				621,646.00		446,246.00		446,246.00		0		273,573.75		0.61		172,672.25		0		446,246.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt (1 records)				379,725.00		17,170.00		17,170.00		0		17,170.00		1.00		0.00		0		17,170.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				736,013.00		736,013.00		736,013.00		0		513,140.00		0.70		222,873.00		0		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				373,286.00		148,286.00		148,286.00		0		119,140.00		0.80		29,146.00		0		148,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				316,454.00		316,454.00		316,454.00		0		211,860.00		0.67		104,594.00		0		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				100,000.00		50,160.00		50,160.00		0		49,936.00		1.00		224.00		0		49,936.00		(224.00)

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)						3,244,410.00		2,746,813.00		2,991,576.28		0		1,941,333.04		10.74		805,479.96		6		2,675,739.16		(71,073.84)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				645,000.00		645,000.00		644,947.00		0		404,010.00		0.63		240,990.00		0		644,947.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities (18 records)				1,153,300.00		1,130,412.00		1,360,423.45		0		778,954.03		5.00		351,457.97		2		1,056,771.57		(73,640.43)

				02 -Service Type with Description: 1310 - AD-Information Technology (16 records)				1,446,110.00		971,401.00		986,205.83		0		758,369.01		5.11		213,031.99		4		974,020.59		2,619.59

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						210,000.00		109,447.00		109,447.00		0		53,871.98		0.97		55,575.02		1		82,467.00		(26,980.00)

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				210,000.00		109,447.00		109,447.00		0		53,871.98		0.97		55,575.02		1		82,467.00		(26,980.00)

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)						1,648,758.00		1,388,687.00		1,338,687.00		0		492,736.37		1.85		895,950.63		3		1,146,873.00		(241,814.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				373,758.00		350,771.00		350,771.00		0		202,379.40		0.58		148,391.60		0		301,873.00		(48,898.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (4 records)				900,000.00		662,916.00		612,916.00		0		264,856.97		1.20		398,059.03		2		470,000.00		(192,916.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				375,000.00		375,000.00		375,000.00		0		25,500.00		0.07		349,500.00		1		375,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						1,123,893.00		1,123,893.00		1,123,893.00		0		714,551.01		0.64		409,341.99		0		951,710.00		(172,183.00)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				1,123,893.00		1,123,893.00		1,123,893.00		0		714,551.01		0.64		409,341.99		0		951,710.00		(172,183.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,700.00		(8,300.00)

				02 -Service Type with Description: 1700 - HS-Management (1 records)				45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,700.00		(8,300.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 1900 - ST-Management (1 records)				45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (4 records)						12,451,950.00		10,327,688.00		10,145,949.00		0		7,192,403.19		2.06		3,135,284.81		0		10,114,630.00		(213,058.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				2,341,133.00		2,204,948.00		2,204,948.00		0		1,256,704.53		0.57		948,243.47		0		2,046,928.00		(158,020.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (1 records)				2,293,256.00		4,401,761.00		4,220,022.00		0		2,482,806.86		0.56		1,918,954.14		0		3,410,544.00		(991,217.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				3,314,202.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 3015 - PIE-Shared Support Services (1 records)				4,503,359.00		3,720,979.00		3,720,979.00		0		3,452,891.80		0.93		268,087.20		0		4,657,158.00		936,179.00

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						8,659,576.00		5,539,066.00		5,269,929.16		0		2,659,609.95		3.14		2,879,456.05		1		5,141,384.16		(397,681.84)

				02 -Service Type with Description: 3100 - PIF-Management (1 records)				413,255.00		413,255.00		413,255.00		0		291,032.16		0.70		122,222.84		0		413,255.00		0.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (4 records)				8,140,500.00		4,590,500.00		4,281,363.16		0		2,150,546.07		0.47		2,439,953.93		1		4,281,363.16		(309,136.84)

				02 -Service Type with Description: 3110 - PIF-Surveying (2 records)				105,821.00		50,000.00		90,000.00		0		84,432.31		1.69		(34,432.31)		(1)		90,000.00		40,000.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				0		485,311.00		485,311.00		0		133,599.41		0.28		351,711.59		1		356,766.00		(128,545.00)

		Grand Totals (94 records)						34,000,000.00		27,000,000.00		26,365,809.44		0		16,320,853.87		35.55		10,679,146.13		20		25,517,320.13		-1,482,679.87





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Invoiced to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,697,409		$   2,796,854		$   2,385,620		$   1,434,365		$   2,660,493		$   (136,361)

				Community Engagement 		$   1,301,880		$   1,223,223		$   1,256,379		$   629,843		$   1,012,598		$   (210,625)

				Program Controls 		$   2,527,124		$   1,714,329		$   1,714,329		$   1,184,820		$   1,714,105		$   (224)

				Administration 		$   3,244,410		$   2,746,813		$   2,991,576		$   1,941,333		$   2,675,739		$   (71,074)

				Procurement and Contract Administration 		$   210,000		$   109,447		$   109,447		$   53,872		$   82,467		$   (26,980)

				Property 		$   1,648,758		$   1,388,687		$   1,338,687		$   492,736		$   1,146,873		$   (241,814)

				Permitting Management 		$   1,123,893		$   1,123,893		$   1,123,893		$   714,551		$   951,710		$   (172,183)

				Health and Safety 		$   45,000		$   20,000		$   20,000		$   11,700		$   11,700		$   (8,300)

				Quality Management 		$   45,000		$   10,000		$   10,000		$   5,621		$   5,621		$   (4,379)

				Sustainability 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Program Initation Office

				Engineering 		$   12,451,950		$   10,327,688		$   10,145,949		$   7,192,403		$   10,114,630		$   (213,058)

				Fieldwork 		$   8,659,576		$   5,539,066		$   5,269,929		$   2,659,610		$   5,141,384		$   (397,682)

						$   34,000,000		$   27,000,000		$   26,365,809		$   16,320,854		$   25,517,320		$   (1,482,680)





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY20-21 (82 records)						12,888,474.00		11,133,246.00		10,949,931.28		6,468,840.73		10,261,305.97		(871,940.03)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)				2,697,409.00		2,796,854.00		2,385,620.00		1,434,364.89		2,660,493.00		(136,361.00)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				1,301,880.00		1,223,223.00		1,256,379.00		629,842.69		1,012,597.81		(210,625.19)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,527,124.00		1,714,329.00		1,714,329.00		1,184,819.75		1,714,105.00		(224.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)				3,244,410.00		2,746,813.00		2,991,576.28		1,941,333.04		2,675,739.16		(71,073.84)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				210,000.00		109,447.00		109,447.00		53,871.98		82,467.00		(26,980.00)

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)				1,648,758.00		1,388,687.00		1,338,687.00		492,736.37		1,146,873.00		(241,814.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				1,123,893.00		1,123,893.00		1,123,893.00		714,551.01		951,710.00		(172,183.00)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				45,000.00		20,000.00		20,000.00		11,700.00		11,700.00		(8,300.00)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				45,000.00		10,000.00		10,000.00		5,621.00		5,621.00		(4,379.00)

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				45,000.00		0		0		0		0		0.00

		Project Name: Program Initiation - FY20-21 (12 records)						21,111,526.00		15,866,754.00		15,415,878.16		9,852,013.14		15,256,014.16		(610,739.84)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (4 records)				12,451,950.00		10,327,688.00		10,145,949.00		7,192,403.19		10,114,630.00		(213,058.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				8,659,576.00		5,539,066.00		5,269,929.16		2,659,609.95		5,141,384.16		(397,681.84)

		Grand Totals (94 records)						34,000,000.00		27,000,000.00		26,365,809.44		16,320,853.87		25,517,320.13		-1,482,679.87
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Table 4 | Commitment Changes

There were no Commitment Changes impacting Scope, Schedule or Budget to be reported 
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Table 5 | S/DVBE Status FY 2020/21

 Commitment Amount Invoiced to Date  Percent Committed Percent Invoiced
Delta Conveyance  $26,365,809  $16,320,854 

SBE Participation  $2,480,213  $1,387,441 9% 9%
DVBE Participation  $541,350  $383,198 2% 2%
Total SBE/DVBE Participation  $3,021,563  $1,770,639 11% 11%

Consultant  Current Commitment Percent of Total Commitment  Invoiced to Date Percent Invoiced SBE/DVBE Status
Jacobs Engineering Group  $13,273,527  $8,892,366 

Anchor  $541,350 4.1%  $383,198 4.3% DVBE
EETS  $30,000 0.2%  $7,011 0.1% SBE
JMA  $40,000 0.3%  $22,550 0.3% SBE
LCI  $19,000 0.1%  $15,194 0.2% SBE
Nazli Parv isi  $150,000 1.1%  $98,820 1.1% SBE

Fugro USA Land, Inc  $4,279,863  $2,149,046 
Hutgren-Tillis Engineers, Inc.  $168,012 3.9%  $35,789 1.7% SBE
The Lebaugh Group, Inc.  $-00 0.0%  $-00 0.0% DVBE
Dillard Environmental Serv ices, Inc.  $74,471 1.7%  $38,985 1.8% SBE
GeoTech Utility  Locating, LLC  $63,220 1.5%  $4,850 0.2% SBE
Torrent Laboratories, Inc.  $67,800 1.6%  $38,005 1.8% SBE
Confluence Technical Serv ices, Inc.  $11,550 0.3%  $3,675 0.2% SBE

Parsons  $3,796,645  $2,509,872 
Chaves  $1,045,163 28%  $713,270 28% SBE

VMA Communications, Inc  $375,230 100%  $218,659 100% SBE
Hamner, Jewell & Associates  $200,000 100%  $112,426 100% SBE
Caltronics Government Serv ices  $85,768 100%  $28,364 100% SBE
Associated Right of Way Serv ices, Inc.  $150,000 100%  $49,843 100% SBE


Updated Collapsed Report

				Commitment Amount		Invoiced to Date		Percent Committed		Percent Invoiced

		Delta Conveyance		$26,365,809		$16,320,854



		SBE Participation		$2,480,213		$1,387,441		9%		9%

		DVBE Participation		$541,350		$383,198		2%		2%

		Total SBE/DVBE Participation		$3,021,563		$1,770,639		11%		11%



		Consultant		Current Commitment		Percent of Total Commitment		Invoiced to Date		Percent Invoiced 		SBE/DVBE Status

		Jacobs Engineering Group		$13,273,527				$8,892,366

		Jacobs		$9,207,679		69.4%		$5,663,953		63.7%

		5RMK		$276,000		2.1%		$270,292		3.0%

		Anchor		$541,350		4.1%		$383,198		4.3%		DVBE

		Black and Veatch		$200,000		1.5%		$148,569		1.7%

		EETS		$30,000		0.2%		$7,011		0.1%		SBE

		ESA		$405,360		3.1%		$133,599		1.5%

		GEI		$800,000		6.0%		$559,454		6.3%

		JB Design		$122,139		0.9%		$44,281		0.5%

		JMA		$40,000		0.3%		$22,550		0.3%		SBE

		LCI		$19,000		0.1%		$15,194		0.2%		SBE

		Milhouse		$10,000		0.1%		$9,942		0.1%

		Moffatt and Nichol		$10,000		0.1%		$3,137		0.0%

		Nazli Parvisi		$150,000		1.1%		$98,820		1.1%		SBE

		Norman Abrahamson		$3,500		0.0%		$-00		0.0%

		Scott Brandenberg		$3,500		0.0%		$2,200		0.0%

		Wiseman		$5,000		0.0%		$2,300		0.0%

		WSP		$1,450,000		10.9%		$1,527,865		17.2%

		Jacobs Engineering  Total SBE		$239,000		1.8%		$143,575		1.6%

		Jacobs Engineering  Total DVBE		$541,350		4.1%		$383,198		4.3%

		Jacobs Engineering  Total SBE/DVBE		$780,350		5.9%		$526,773		5.9%



		Fugro USA Land, Inc		$4,279,863				$2,149,046

		Fugro USA Land, Inc.		$2,541,551		59.4%		$1,394,637		64.9%

		Kleinfelder, Inc.		$689,269		16.1%		$264,164		12.3%

		Shannon & Wilson, Inc.		$327,907		7.7%		$119,000		5.5%

		Hutgren-Tillis Engineers, Inc.		$168,012		3.9%		$35,789		1.7%		SBE

		The Lebaugh Group, Inc.		$-00		0.0%		$-00		0.0%		DVBE

		Bird Seismic Services, Inc.		$232,556		5.4%		$204,064		9.5%

		Dillard Environmental Services, Inc.		$74,471		1.7%		$38,985		1.8%		SBE

		GeoTech Utility Locating, LLC		$63,220		1.5%		$4,850		0.2%		SBE

		NORCAL Geophysical Consultants, Inc.		$40,504		0.9%		$9,564		0.4%

		Statewide Traffic Safety and Signs, Inc.		$63,024		1.5%		$36,314		1.7%

		Torrent Laboratories, Inc.		$67,800		1.6%		$38,005		1.8%		SBE

		Confluence Technical Services, Inc.		$11,550		0.3%		$3,675		0.2%		SBE

		Fugro USA Total SBE		$385,053		9.0%		$121,304		5.6%

		Fugro USA Total DVBE		$-00		0.0%		$-00		0.0%

		Fugro USA Total SBE/DVBE		$385,053		9.0%		$121,304		5.6%



		Parsons		$3,796,645				$2,509,872

		Parsons		$2,410,622		63%		$1,457,578		58%

		Chaves		$1,045,163		28%		$713,270		28%		SBE

		Trireme		$340,860		9%		$339,024		14%

		Parsons Total SBE		$1,045,163		28%		$713,270		28%

		Parosns Total DVBE		$-00		0%		$-00		0%

		Parsons Total SBE/DVBE		$1,045,163		28%		$713,270		28%



		SBE/DVBE Participants without Sub Contractors

		VMA Communications, Inc		$375,230		100%		$218,659		100%		SBE

		Hamner, Jewell & Associates		$200,000		100%		$112,426		100%		SBE

		Caltronics Government Services		$85,768		100%		$28,364		100%		SBE

		Associated Right of Way Services, Inc.		$150,000		100%		$49,843		100%		SBE



		Total Contracts With SBE/DVBE Participation		$22,161,033				$13,960,577



		Contracts without SBE/DVBE Participation

		Consultant		Commitment Amount		Invoiced to Date		SBE/DVBE Status		Percent Invoiced

		JWF Consulting, LLC		$660		$660.00				0.0%

		Commuter Industries, Inc.		$498		$498.00				0.0%

		Alliant Insurance		$37,146		$35,284.00				0.2%

		ANG Audio Visual		$5,000		$-00				0.0%

		AP42, LLC		$57,650		$20,141.88				0.1%

		Association of California Water Agencies		$563		$562.50				0.0%

		AT&T		$56,450		$15,060.50				0.1%

		Audio Visual Innovations, Inc.		$6,000		$-00				0.0%

		Bank of America		$10,000		$8,788.38				0.1%

		Bender Rosenthal, Inc.		$262,916		$102,587.90				0.6%

		Best Best & Krieger		$620,000		$255,376.12				1.6%

		Consolidated Communications, Inc.		$79,707		$18,464.12				0.1%

		Convergent Systems		$2,136		$-00				0.0%

		Dept of Water Resources		$375,000		$25,500.00				0.2%

		Direct Technology		$224,924		$185,817.64				1.1%

		e-Builder, Inc.		$167,102		$167,102.15				1.0%

		Foliate LC dba Plant Domaine		$4,633		$4,632.76				0.0%

		GV/HI Park Tower Owner, LLC		$995,414		$683,860.80				4.2%

		JAMBO-Silvacom LTD		$34,920		$34,920.00				0.2%

		Keogh Multimedia		$5,500		$3,000.00				0.0%

		KPMG LLP		$25,000		$25,000.00				0.2%

		Management Partners		$572,000		$448,875.00				2.8%

		Metropolitan Water District of S. California		$310,321		$166,924.46				1.0%

		Office Depot		$349		$349.07				0.0%

		Porter Consulting LLC		$2,475		$-00				0.0%

		Psomas		$90,000		$84,432.31				0.5%

		RingCentral		$189,570		$33,401.51				0.2%

		San Joaquin County Public Works		$1,500		$1,500.00				0.0%

		Signs Now		$10,793		$10,793.29				0.1%

		Spark Street Digital		$4,800		$1,525.00				0.0%

		Stakeholder Engagement Committee Stipened		$51,000		$24,500.00				0.2%

		The Perfect Fit Films		$750		$750.00				0.0%



		Total Contracts without Sub-Vendors		$4,204,776		$2,360,307.39				14%														 		 





































Main_Report

				Commitment Amount		Invoiced to Date		Percent Committed		Percent Invoiced

		Delta Conveyance		$26,365,809		$16,320,854



		SBE Participation		$2,480,213		$1,387,441		9%		9%

		DVBE Participation		$541,350		$383,198		2%		2%

		Total SBE/DVBE Participation		$3,021,563		$1,770,639		11%		11%



		Contracts with SBE/DVBE Participation

		Consultant		Current Commitment		Percent of Total Commitment		Invoiced to Date		SBE/DVBE Status		Percent Invoiced 

		Jacobs Engineering Group		$13,273,527				$8,892,366

		Jacobs		$9,207,679		69.4%		$5,663,953				63.7%

		5RMK		$276,000		2.1%		$270,292				3.0%

		Anchor		$541,350		4.1%		$383,198		DVBE		4.3%

		Black and Veatch		$200,000		1.5%		$148,569				1.7%

		EETS		$30,000		0.2%		$7,011		SBE		0.1%

		ESA		$405,360		3.1%		$133,599				1.5%

		GEI		$800,000		6.0%		$559,454				6.3%

		JB Design		$122,139		0.9%		$44,281				0.5%

		JMA		$40,000		0.3%		$22,550		SBE		0.3%

		LCI		$19,000		0.1%		$15,194		SBE		0.2%

		Milhouse		$10,000		0.1%		$9,942				0.1%

		Moffatt and Nichol		$10,000		0.1%		$3,137				0.0%

		Nazli Parvisi		$150,000		1.1%		$98,820		SBE		1.1%

		Norman Abrahamson		$3,500		0.0%		$-00				0.0%

		Scott Brandenberg		$3,500		0.0%		$2,200				0.0%

		Wiseman		$5,000		0.0%		$2,300				0.0%

		WSP		$1,450,000		10.9%		$1,527,865				17.2%

		Jacobs Engineering  Total SBE		$239,000		1.8%		$143,575				1.6%

		Jacobs Engineering  Total DVBE		$541,350		4.1%		$383,198				4.3%

		Jacobs Engineering  Total SBE/DVBE		$780,350		5.9%		$526,773				5.9%



		Fugro USA Land, Inc		$4,279,863				$2,149,046

		Fugro USA Land, Inc.		$2,541,551		59.4%		$1,394,637				64.9%

		Kleinfelder, Inc.		$689,269		16.1%		$264,164				12.3%

		Shannon & Wilson, Inc.		$327,907		7.7%		$119,000				5.5%

		Hutgren-Tillis Engineers, Inc.		$168,012		3.9%		$35,789		SBE		1.7%

		The Lebaugh Group, Inc.		$-00		0.0%		$-00		DVBE		0.0%

		Bird Seismic Services, Inc.		$232,556		5.4%		$204,064				9.5%

		Dillard Environmental Services, Inc.		$74,471		1.7%		$38,985		SBE		1.8%

		GeoTech Utility Locating, LLC		$63,220		1.5%		$4,850		SBE		0.2%

		NORCAL Geophysical Consultants, Inc.		$40,504		0.9%		$9,564				0.4%

		Statewide Traffic Safety and Signs, Inc.		$63,024		1.5%		$36,314				1.7%

		Torrent Laboratories, Inc.		$67,800		1.6%		$38,005		SBE		1.8%

		Confluence Technical Services, Inc.		$11,550		0.3%		$3,675		SBE		0.2%

		Fugro USA Total SBE		$385,053		9.0%		$121,304				5.6%

		Fugro USA Total DVBE		$-00		0.0%		$-00				0.0%

		Fugro USA Total SBE/DVBE		$385,053		9.0%		$121,304				5.6%



		Parsons		$3,796,645				$2,509,872

		Parsons		$2,410,622		63%		$1,457,578				58%

		Chaves		$1,045,163		28%		$713,270		SBE		28%

		Trireme		$340,860		9%		$339,024				14%

		Parsons Total SBE		$1,045,163		28%		$713,270				28%

		Parosns Total DVBE		$-00		0%		$-00				0%

		Parsons Total SBE/DVBE		$1,045,163		28%		$713,270				28%



		SBE/DVBE Participants without Sub Contractors

		VMA Communications, Inc		$375,230		100%		$218,659		SBE		100%

		Hamner, Jewell & Associates		$200,000		100%		$112,426		SBE		100%

		Caltronics Government Services		$85,768		100%		$28,364		SBE		100%

		Associated Right of Way Services, Inc.		$150,000		100%		$49,843		SBE		100%



		Total Contracts With SBE/DVBE Participation		$22,161,033				$13,960,577



		Contracts without SBE/DVBE Participation

		Consultant		Commitment Amount		Invoiced to Date		SBE/DVBE Status		Percent Invoiced

		JWF Consulting, LLC		$660		$660.00				0.0%

		Commuter Industries, Inc.		$498		$498.00				0.0%

		Alliant Insurance		$37,146		$35,284.00				0.2%

		ANG Audio Visual		$5,000		$-00				0.0%

		AP42, LLC		$57,650		$20,141.88				0.1%

		Association of California Water Agencies		$563		$562.50				0.0%

		AT&T		$56,450		$15,060.50				0.1%

		Audio Visual Innovations, Inc.		$6,000		$-00				0.0%

		Bank of America		$10,000		$8,788.38				0.1%

		Bender Rosenthal, Inc.		$262,916		$102,587.90				0.6%

		Best Best & Krieger		$620,000		$255,376.12				1.6%

		Consolidated Communications, Inc.		$79,707		$18,464.12				0.1%

		Convergent Systems		$2,136		$-00				0.0%

		Dept of Water Resources		$375,000		$25,500.00				0.2%

		Direct Technology		$224,924		$185,817.64				1.1%

		e-Builder, Inc.		$167,102		$167,102.15				1.0%

		Foliate LC dba Plant Domaine		$4,633		$4,632.76				0.0%

		GV/HI Park Tower Owner, LLC		$995,414		$683,860.80				4.2%

		JAMBO-Silvacom LTD		$34,920		$34,920.00				0.2%

		Keogh Multimedia		$5,500		$3,000.00				0.0%

		KPMG LLP		$25,000		$25,000.00				0.2%

		Management Partners		$572,000		$448,875.00				2.8%

		Metropolitan Water District of S. California		$310,321		$166,924.46				1.0%

		Office Depot		$349		$349.07				0.0%

		Porter Consulting LLC		$2,475		$-00				0.0%

		Psomas		$90,000		$84,432.31				0.5%

		RingCentral		$189,570		$33,401.51				0.2%

		San Joaquin County Public Works		$1,500		$1,500.00				0.0%

		Signs Now		$10,793		$10,793.29				0.1%

		Spark Street Digital		$4,800		$1,525.00				0.0%

		Stakeholder Engagement Committee Stipened		$51,000		$24,500.00				0.2%

		The Perfect Fit Films		$750		$750.00				0.0%



		Total Contracts without Sub-Vendors		$4,204,776		$2,360,307.39				14%														 		 



















































































Contracts_without_SubVendors

		Contracts without Sub-Vendors

		Consultant		Commitment Amount		Invoiced to Date		SBE/DVBE Status		Percent Invoiced

		JWF Consulting, LLC		$660.00		$660.00				100%

		Commuter Industries, Inc.		$498.00		$498.00				100%

		Alliant Insurance		$37,146.00		$35,284.00				95%

		ANG Audio Visual		$5,000.00		$-00				0%

		AP42, LLC		$57,650.00		$20,141.88				35%

		Associated Right of Way Services, Inc.		$150,000.00		$49,843.10		SBE		33%		 

		Association of California Water Agencies		$562.50		$562.50				100%

		AT&T		$56,450.03		$15,060.50				27%

		Audio Visual Innovations, Inc.		$6,000.00		$-00				0%

		Bank of America		$10,000.00		$8,788.38				88%

		Bender Rosenthal, Inc.		$262,916.00		$102,587.90				39%

		Best Best & Krieger		$620,000.00		$255,376.12				41%

		Caltronics Government Services		$85,767.68		$28,364.22		SBE		33%

		Consolidated Communications, Inc.		$79,706.61		$18,464.12				23%

		Convergent Systems		$2,136.00		$-00				0%

		Dept of Water Resources		$375,000.00		$25,500.00				7%

		Direct Technology		$224,924.00		$185,817.64				83%

		e-Builder, Inc.		$167,102.15		$167,102.15				100%

		Foliate LC dba Plant Domaine		$4,632.76		$4,632.76				100%

		GV/HI Park Tower Owner, LLC		$995,413.55		$683,860.80				69%

		Hamner, Jewell & Associates		$200,000.00		$112,425.97		SBE		56%

		JAMBO-Silvacom LTD		$34,920.00		$34,920.00				100%

		Keogh Multimedia		$5,500.00		$3,000.00				55%

		KPMG LLP		$25,000.00		$25,000.00				100%

		Management Partners		$572,000.00		$448,875.00				78%

		Metropolitan Water District of S. California		$310,321.00		$166,924.46				54%

		Office Depot		$349.08		$349.07				100%

		Parsons		$3,796,645.00		$2,509,842.07				66%

		Porter Consulting LLC		$2,475.00		$-00				0%

		Psomas		$90,000.00		$84,432.31				94%

		RingCentral		$189,569.63		$33,401.51				18%

		San Joaquin County Public Works		$1,500.00		$1,500.00				100%

		Signs Now		$10,793.29		$10,793.29				100%

		Spark Street Digital		$4,800.00		$1,525.00				32%

		Stakeholder Engagement Committee Stipened		$51,000.00		$24,500.00				48%

		The Perfect Fit Films		$750.00		$750.00				100%

		VMACommunications,Inc.		$375,230.00		$218,658.93		SBE		58%

		Total Contracts without Sub-Vendors		$8,812,418.28		$5,279,441.68				60%



				$810,997.68



				$8,001,420.60
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Contracts_with_SubVendors

		Contracts with Sub-Vendors

		Consultant				Current Commitment		Percent of Total Commitment		Invoiced to Date		SBE/DVBE Status		Percent Invoiced Against Actuals received

		Jacobs Engineering Group				$13,273,528.00				$8,892,366.11				67%

				Jacobs		$9,207,679.73		69.4%		$5,663,952.95				43%

				5RMK		$276,000.00		2.1%		$270,292.00				2%

				Anchor		$541,349.60		4.1%		$383,198.40		DVBE		3%

				Black and Veatch		$200,000.00		1.5%		$148,568.72				1%

				EETS		$30,000.00		0.2%		$7,010.52		SBE		0%

				ESA		$405,360.00		3.1%		$133,599.41				1%

				GEI		$800,000.00		6.0%		$559,454.45				4%

				JB Design		$122,138.67		0.9%		$44,281.25				0%

				JMA		$40,000.00		0.3%		$22,549.83		SBE		0%

				LCI		$19,000.00		0.1%		$15,194.48		SBE		0%

				Milhouse		$10,000.00		0.1%		$9,942.29				0%

				Moffatt and Nichol		$10,000.00		0.1%		$3,136.50				0%

				Nazli Parvisi		$150,000.00		1.1%		$98,819.92		SBE		1%

				Norman Abrahamson		$3,500.00		0.0%		$-00				0%

				Scott Brandenberg		$3,500.00		0.0%		$2,200.00				0%

				Wiseman		$5,000.00		0.0%		$2,300.00				0%

				WSP		$1,450,000.00		10.9%		$1,527,865.39				12%

		Jacobs Engineering  Total SBE				$239,000.00		1.8%		$143,574.75				1%

		Jacobs Engineering  Total DVBE				$541,349.60		4.1%		$383,198.40				3%

		Jacobs Engineering  Total SBE/DVBE				$780,349.60		5.9%		$526,773.15				4%



		Fugro USA Land, Inc				$4,057,122.36				$2,149,046.07

				Fugro USA Land, Inc.		$2,495,565.28		62%		$1,394,636.55				34%

				Kleinfelder, Inc.		$512,513.54		13%		$264,163.58				7%

				Shannon & Wilson, Inc.		$327,906.72		8%		$119,000.09				3%

				Hutgren-Tillis Engineers, Inc.		$168,012.13		4%		$35,788.73		SBE		1%

				The Lebaugh Group, Inc.		$-00		0%		$-00		DVBE		0%

				Bird Seismic Services, Inc.		$232,556.00		6%		$204,064.37				5%

				Dillard Environmental Services, Inc.		$74,470.50		2%		$38,985.00		SBE		1%

				GeoTech Utility Locating, LLC		$63,220.00		2%		$4,850.00		SBE		0%

				NORCAL Geophysical Consultants, Inc.		$40,503.75		1%		$9,564.00				0%

				Statewide Traffic Safety and Signs, Inc.		$63,024.44		2%		$36,313.75				1%

				Torrent Laboratories, Inc.		$67,800.00		2%		$38,005.00		SBE		1%

				Confluence Technical Services, Inc.		$11,550.00		0%		$3,675.00		SBE		0%

		Fugro USA Total SBE				$385,052.63		9.5%		$121,303.73				3%

		Fugro USA Total DVBE				$-00		0.0%		$-00				0%

		Fugro USA Total SBE/DVBE				$385,052.63		9.5%		$121,303.73				3%



		Parsons				$3,796,645.00				$2,509,876.27

				Parsons		$2,410,622.00		63%		$1,457,582.47				38%

				Chaves		$1,045,163.00		28%		$713,270.00		SBE		19%

				Trireme		$340,860.00		9%		$339,023.80				9%

		Parsons Total SBE				$1,045,163.00		28%		$713,270.00				19%

		Parosns Total DVBE				$-00		0%		$-00				0%

		Parsons Total SBE/DVBE				$1,045,163.00		28%		$713,270.00				19%








Updated Collapsed Report

				Commitment Amount		Invoiced to Date		Percent Committed		Percent Invoiced

		Delta Conveyance		$26,365,809		$16,320,854



		SBE Participation		$2,480,213		$1,387,441		9%		9%

		DVBE Participation		$541,350		$383,198		2%		2%

		Total SBE/DVBE Participation		$3,021,563		$1,770,639		11%		11%



		Consultant		Current Commitment		Percent of Total Commitment		Invoiced to Date		Percent Invoiced 		SBE/DVBE Status

		Jacobs Engineering Group		$13,273,527				$8,892,366

		Jacobs		$9,207,679		69.4%		$5,663,953		63.7%

		5RMK		$276,000		2.1%		$270,292		3.0%

		Anchor		$541,350		4.1%		$383,198		4.3%		DVBE

		Black and Veatch		$200,000		1.5%		$148,569		1.7%

		EETS		$30,000		0.2%		$7,011		0.1%		SBE

		ESA		$405,360		3.1%		$133,599		1.5%

		GEI		$800,000		6.0%		$559,454		6.3%

		JB Design		$122,139		0.9%		$44,281		0.5%

		JMA		$40,000		0.3%		$22,550		0.3%		SBE

		LCI		$19,000		0.1%		$15,194		0.2%		SBE

		Milhouse		$10,000		0.1%		$9,942		0.1%

		Moffatt and Nichol		$10,000		0.1%		$3,137		0.0%

		Nazli Parvisi		$150,000		1.1%		$98,820		1.1%		SBE

		Norman Abrahamson		$3,500		0.0%		$-00		0.0%

		Scott Brandenberg		$3,500		0.0%		$2,200		0.0%

		Wiseman		$5,000		0.0%		$2,300		0.0%

		WSP		$1,450,000		10.9%		$1,527,865		17.2%

		Jacobs Engineering  Total SBE		$239,000		1.8%		$143,575		1.6%

		Jacobs Engineering  Total DVBE		$541,350		4.1%		$383,198		4.3%

		Jacobs Engineering  Total SBE/DVBE		$780,350		5.9%		$526,773		5.9%



		Fugro USA Land, Inc		$4,279,863				$2,149,046

		Fugro USA Land, Inc.		$2,541,551		59.4%		$1,394,637		64.9%

		Kleinfelder, Inc.		$689,269		16.1%		$264,164		12.3%

		Shannon & Wilson, Inc.		$327,907		7.7%		$119,000		5.5%

		Hutgren-Tillis Engineers, Inc.		$168,012		3.9%		$35,789		1.7%		SBE

		The Lebaugh Group, Inc.		$-00		0.0%		$-00		0.0%		DVBE

		Bird Seismic Services, Inc.		$232,556		5.4%		$204,064		9.5%

		Dillard Environmental Services, Inc.		$74,471		1.7%		$38,985		1.8%		SBE

		GeoTech Utility Locating, LLC		$63,220		1.5%		$4,850		0.2%		SBE

		NORCAL Geophysical Consultants, Inc.		$40,504		0.9%		$9,564		0.4%

		Statewide Traffic Safety and Signs, Inc.		$63,024		1.5%		$36,314		1.7%

		Torrent Laboratories, Inc.		$67,800		1.6%		$38,005		1.8%		SBE

		Confluence Technical Services, Inc.		$11,550		0.3%		$3,675		0.2%		SBE

		Fugro USA Total SBE		$385,053		9.0%		$121,304		5.6%

		Fugro USA Total DVBE		$-00		0.0%		$-00		0.0%

		Fugro USA Total SBE/DVBE		$385,053		9.0%		$121,304		5.6%



		Parsons		$3,796,645				$2,509,872

		Parsons		$2,410,622		63%		$1,457,578		58%

		Chaves		$1,045,163		28%		$713,270		28%		SBE

		Trireme		$340,860		9%		$339,024		14%

		Parsons Total SBE		$1,045,163		28%		$713,270		28%

		Parosns Total DVBE		$-00		0%		$-00		0%

		Parsons Total SBE/DVBE		$1,045,163		28%		$713,270		28%



		SBE/DVBE Participants without Sub Contractors

		VMA Communications, Inc		$375,230		100%		$218,659		100%		SBE

		Hamner, Jewell & Associates		$200,000		100%		$112,426		100%		SBE

		Caltronics Government Services		$85,768		100%		$28,364		100%		SBE

		Associated Right of Way Services, Inc.		$150,000		100%		$49,843		100%		SBE



		Total Contracts With SBE/DVBE Participation		$22,161,033				$13,960,577



		Contracts without SBE/DVBE Participation

		Consultant		Commitment Amount		Invoiced to Date		SBE/DVBE Status		Percent Invoiced

		JWF Consulting, LLC		$660		$660.00				0.0%

		Commuter Industries, Inc.		$498		$498.00				0.0%

		Alliant Insurance		$37,146		$35,284.00				0.2%

		ANG Audio Visual		$5,000		$-00				0.0%

		AP42, LLC		$57,650		$20,141.88				0.1%

		Association of California Water Agencies		$563		$562.50				0.0%

		AT&T		$56,450		$15,060.50				0.1%

		Audio Visual Innovations, Inc.		$6,000		$-00				0.0%

		Bank of America		$10,000		$8,788.38				0.1%

		Bender Rosenthal, Inc.		$262,916		$102,587.90				0.6%

		Best Best & Krieger		$620,000		$255,376.12				1.6%

		Consolidated Communications, Inc.		$79,707		$18,464.12				0.1%

		Convergent Systems		$2,136		$-00				0.0%

		Dept of Water Resources		$375,000		$25,500.00				0.2%

		Direct Technology		$224,924		$185,817.64				1.1%

		e-Builder, Inc.		$167,102		$167,102.15				1.0%

		Foliate LC dba Plant Domaine		$4,633		$4,632.76				0.0%

		GV/HI Park Tower Owner, LLC		$995,414		$683,860.80				4.2%

		JAMBO-Silvacom LTD		$34,920		$34,920.00				0.2%

		Keogh Multimedia		$5,500		$3,000.00				0.0%

		KPMG LLP		$25,000		$25,000.00				0.2%

		Management Partners		$572,000		$448,875.00				2.8%

		Metropolitan Water District of S. California		$310,321		$166,924.46				1.0%

		Office Depot		$349		$349.07				0.0%

		Porter Consulting LLC		$2,475		$-00				0.0%

		Psomas		$90,000		$84,432.31				0.5%

		RingCentral		$189,570		$33,401.51				0.2%

		San Joaquin County Public Works		$1,500		$1,500.00				0.0%

		Signs Now		$10,793		$10,793.29				0.1%

		Spark Street Digital		$4,800		$1,525.00				0.0%

		Stakeholder Engagement Committee Stipened		$51,000		$24,500.00				0.2%

		The Perfect Fit Films		$750		$750.00				0.0%



		Total Contracts without Sub-Vendors		$4,204,776		$2,360,307.39				14%														 		 





































Main_Report

				Commitment Amount		Invoiced to Date		Percent Committed		Percent Invoiced

		Delta Conveyance		$26,365,809		$16,320,854



		SBE Participation		$2,480,213		$1,387,441		9%		9%

		DVBE Participation		$541,350		$383,198		2%		2%

		Total SBE/DVBE Participation		$3,021,563		$1,770,639		11%		11%



		Contracts with SBE/DVBE Participation

		Consultant		Current Commitment		Percent of Total Commitment		Invoiced to Date		SBE/DVBE Status		Percent Invoiced 

		Jacobs Engineering Group		$13,273,527				$8,892,366

		Jacobs		$9,207,679		69.4%		$5,663,953				63.7%

		5RMK		$276,000		2.1%		$270,292				3.0%

		Anchor		$541,350		4.1%		$383,198		DVBE		4.3%

		Black and Veatch		$200,000		1.5%		$148,569				1.7%

		EETS		$30,000		0.2%		$7,011		SBE		0.1%

		ESA		$405,360		3.1%		$133,599				1.5%

		GEI		$800,000		6.0%		$559,454				6.3%

		JB Design		$122,139		0.9%		$44,281				0.5%

		JMA		$40,000		0.3%		$22,550		SBE		0.3%

		LCI		$19,000		0.1%		$15,194		SBE		0.2%

		Milhouse		$10,000		0.1%		$9,942				0.1%

		Moffatt and Nichol		$10,000		0.1%		$3,137				0.0%

		Nazli Parvisi		$150,000		1.1%		$98,820		SBE		1.1%

		Norman Abrahamson		$3,500		0.0%		$-00				0.0%

		Scott Brandenberg		$3,500		0.0%		$2,200				0.0%

		Wiseman		$5,000		0.0%		$2,300				0.0%

		WSP		$1,450,000		10.9%		$1,527,865				17.2%

		Jacobs Engineering  Total SBE		$239,000		1.8%		$143,575				1.6%

		Jacobs Engineering  Total DVBE		$541,350		4.1%		$383,198				4.3%

		Jacobs Engineering  Total SBE/DVBE		$780,350		5.9%		$526,773				5.9%



		Fugro USA Land, Inc		$4,279,863				$2,149,046

		Fugro USA Land, Inc.		$2,541,551		59.4%		$1,394,637				64.9%

		Kleinfelder, Inc.		$689,269		16.1%		$264,164				12.3%

		Shannon & Wilson, Inc.		$327,907		7.7%		$119,000				5.5%

		Hutgren-Tillis Engineers, Inc.		$168,012		3.9%		$35,789		SBE		1.7%

		The Lebaugh Group, Inc.		$-00		0.0%		$-00		DVBE		0.0%

		Bird Seismic Services, Inc.		$232,556		5.4%		$204,064				9.5%

		Dillard Environmental Services, Inc.		$74,471		1.7%		$38,985		SBE		1.8%

		GeoTech Utility Locating, LLC		$63,220		1.5%		$4,850		SBE		0.2%

		NORCAL Geophysical Consultants, Inc.		$40,504		0.9%		$9,564				0.4%

		Statewide Traffic Safety and Signs, Inc.		$63,024		1.5%		$36,314				1.7%

		Torrent Laboratories, Inc.		$67,800		1.6%		$38,005		SBE		1.8%

		Confluence Technical Services, Inc.		$11,550		0.3%		$3,675		SBE		0.2%

		Fugro USA Total SBE		$385,053		9.0%		$121,304				5.6%

		Fugro USA Total DVBE		$-00		0.0%		$-00				0.0%

		Fugro USA Total SBE/DVBE		$385,053		9.0%		$121,304				5.6%



		Parsons		$3,796,645				$2,509,872

		Parsons		$2,410,622		63%		$1,457,578				58%

		Chaves		$1,045,163		28%		$713,270		SBE		28%

		Trireme		$340,860		9%		$339,024				14%

		Parsons Total SBE		$1,045,163		28%		$713,270				28%

		Parosns Total DVBE		$-00		0%		$-00				0%

		Parsons Total SBE/DVBE		$1,045,163		28%		$713,270				28%



		SBE/DVBE Participants without Sub Contractors

		VMA Communications, Inc		$375,230		100%		$218,659		SBE		100%

		Hamner, Jewell & Associates		$200,000		100%		$112,426		SBE		100%

		Caltronics Government Services		$85,768		100%		$28,364		SBE		100%

		Associated Right of Way Services, Inc.		$150,000		100%		$49,843		SBE		100%



		Total Contracts With SBE/DVBE Participation		$22,161,033				$13,960,577



		Contracts without SBE/DVBE Participation

		Consultant		Commitment Amount		Invoiced to Date		SBE/DVBE Status		Percent Invoiced

		JWF Consulting, LLC		$660		$660.00				0.0%

		Commuter Industries, Inc.		$498		$498.00				0.0%

		Alliant Insurance		$37,146		$35,284.00				0.2%

		ANG Audio Visual		$5,000		$-00				0.0%

		AP42, LLC		$57,650		$20,141.88				0.1%

		Association of California Water Agencies		$563		$562.50				0.0%

		AT&T		$56,450		$15,060.50				0.1%

		Audio Visual Innovations, Inc.		$6,000		$-00				0.0%

		Bank of America		$10,000		$8,788.38				0.1%

		Bender Rosenthal, Inc.		$262,916		$102,587.90				0.6%

		Best Best & Krieger		$620,000		$255,376.12				1.6%

		Consolidated Communications, Inc.		$79,707		$18,464.12				0.1%

		Convergent Systems		$2,136		$-00				0.0%

		Dept of Water Resources		$375,000		$25,500.00				0.2%

		Direct Technology		$224,924		$185,817.64				1.1%

		e-Builder, Inc.		$167,102		$167,102.15				1.0%

		Foliate LC dba Plant Domaine		$4,633		$4,632.76				0.0%

		GV/HI Park Tower Owner, LLC		$995,414		$683,860.80				4.2%

		JAMBO-Silvacom LTD		$34,920		$34,920.00				0.2%

		Keogh Multimedia		$5,500		$3,000.00				0.0%

		KPMG LLP		$25,000		$25,000.00				0.2%

		Management Partners		$572,000		$448,875.00				2.8%

		Metropolitan Water District of S. California		$310,321		$166,924.46				1.0%

		Office Depot		$349		$349.07				0.0%

		Porter Consulting LLC		$2,475		$-00				0.0%

		Psomas		$90,000		$84,432.31				0.5%

		RingCentral		$189,570		$33,401.51				0.2%

		San Joaquin County Public Works		$1,500		$1,500.00				0.0%

		Signs Now		$10,793		$10,793.29				0.1%

		Spark Street Digital		$4,800		$1,525.00				0.0%

		Stakeholder Engagement Committee Stipened		$51,000		$24,500.00				0.2%

		The Perfect Fit Films		$750		$750.00				0.0%



		Total Contracts without Sub-Vendors		$4,204,776		$2,360,307.39				14%														 		 



















































































Contracts_without_SubVendors

		Contracts without Sub-Vendors

		Consultant		Commitment Amount		Invoiced to Date		SBE/DVBE Status		Percent Invoiced

		JWF Consulting, LLC		$660.00		$660.00				100%

		Commuter Industries, Inc.		$498.00		$498.00				100%

		Alliant Insurance		$37,146.00		$35,284.00				95%

		ANG Audio Visual		$5,000.00		$-00				0%

		AP42, LLC		$57,650.00		$20,141.88				35%

		Associated Right of Way Services, Inc.		$150,000.00		$49,843.10		SBE		33%		 

		Association of California Water Agencies		$562.50		$562.50				100%

		AT&T		$56,450.03		$15,060.50				27%

		Audio Visual Innovations, Inc.		$6,000.00		$-00				0%

		Bank of America		$10,000.00		$8,788.38				88%

		Bender Rosenthal, Inc.		$262,916.00		$102,587.90				39%

		Best Best & Krieger		$620,000.00		$255,376.12				41%

		Caltronics Government Services		$85,767.68		$28,364.22		SBE		33%

		Consolidated Communications, Inc.		$79,706.61		$18,464.12				23%

		Convergent Systems		$2,136.00		$-00				0%

		Dept of Water Resources		$375,000.00		$25,500.00				7%

		Direct Technology		$224,924.00		$185,817.64				83%

		e-Builder, Inc.		$167,102.15		$167,102.15				100%

		Foliate LC dba Plant Domaine		$4,632.76		$4,632.76				100%

		GV/HI Park Tower Owner, LLC		$995,413.55		$683,860.80				69%

		Hamner, Jewell & Associates		$200,000.00		$112,425.97		SBE		56%

		JAMBO-Silvacom LTD		$34,920.00		$34,920.00				100%

		Keogh Multimedia		$5,500.00		$3,000.00				55%

		KPMG LLP		$25,000.00		$25,000.00				100%

		Management Partners		$572,000.00		$448,875.00				78%

		Metropolitan Water District of S. California		$310,321.00		$166,924.46				54%

		Office Depot		$349.08		$349.07				100%

		Parsons		$3,796,645.00		$2,509,842.07				66%

		Porter Consulting LLC		$2,475.00		$-00				0%

		Psomas		$90,000.00		$84,432.31				94%

		RingCentral		$189,569.63		$33,401.51				18%

		San Joaquin County Public Works		$1,500.00		$1,500.00				100%

		Signs Now		$10,793.29		$10,793.29				100%

		Spark Street Digital		$4,800.00		$1,525.00				32%

		Stakeholder Engagement Committee Stipened		$51,000.00		$24,500.00				48%

		The Perfect Fit Films		$750.00		$750.00				100%

		VMACommunications,Inc.		$375,230.00		$218,658.93		SBE		58%

		Total Contracts without Sub-Vendors		$8,812,418.28		$5,279,441.68				60%



				$810,997.68



				$8,001,420.60
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Contracts_with_SubVendors

		Contracts with Sub-Vendors

		Consultant				Current Commitment		Percent of Total Commitment		Invoiced to Date		SBE/DVBE Status		Percent Invoiced Against Actuals received

		Jacobs Engineering Group				$13,273,528.00				$8,892,366.11				67%

				Jacobs		$9,207,679.73		69.4%		$5,663,952.95				43%

				5RMK		$276,000.00		2.1%		$270,292.00				2%

				Anchor		$541,349.60		4.1%		$383,198.40		DVBE		3%

				Black and Veatch		$200,000.00		1.5%		$148,568.72				1%

				EETS		$30,000.00		0.2%		$7,010.52		SBE		0%

				ESA		$405,360.00		3.1%		$133,599.41				1%

				GEI		$800,000.00		6.0%		$559,454.45				4%

				JB Design		$122,138.67		0.9%		$44,281.25				0%

				JMA		$40,000.00		0.3%		$22,549.83		SBE		0%

				LCI		$19,000.00		0.1%		$15,194.48		SBE		0%

				Milhouse		$10,000.00		0.1%		$9,942.29				0%

				Moffatt and Nichol		$10,000.00		0.1%		$3,136.50				0%

				Nazli Parvisi		$150,000.00		1.1%		$98,819.92		SBE		1%

				Norman Abrahamson		$3,500.00		0.0%		$-00				0%

				Scott Brandenberg		$3,500.00		0.0%		$2,200.00				0%

				Wiseman		$5,000.00		0.0%		$2,300.00				0%

				WSP		$1,450,000.00		10.9%		$1,527,865.39				12%

		Jacobs Engineering  Total SBE				$239,000.00		1.8%		$143,574.75				1%

		Jacobs Engineering  Total DVBE				$541,349.60		4.1%		$383,198.40				3%

		Jacobs Engineering  Total SBE/DVBE				$780,349.60		5.9%		$526,773.15				4%



		Fugro USA Land, Inc				$4,057,122.36				$2,149,046.07

				Fugro USA Land, Inc.		$2,495,565.28		62%		$1,394,636.55				34%

				Kleinfelder, Inc.		$512,513.54		13%		$264,163.58				7%

				Shannon & Wilson, Inc.		$327,906.72		8%		$119,000.09				3%

				Hutgren-Tillis Engineers, Inc.		$168,012.13		4%		$35,788.73		SBE		1%

				The Lebaugh Group, Inc.		$-00		0%		$-00		DVBE		0%

				Bird Seismic Services, Inc.		$232,556.00		6%		$204,064.37				5%

				Dillard Environmental Services, Inc.		$74,470.50		2%		$38,985.00		SBE		1%

				GeoTech Utility Locating, LLC		$63,220.00		2%		$4,850.00		SBE		0%

				NORCAL Geophysical Consultants, Inc.		$40,503.75		1%		$9,564.00				0%

				Statewide Traffic Safety and Signs, Inc.		$63,024.44		2%		$36,313.75				1%

				Torrent Laboratories, Inc.		$67,800.00		2%		$38,005.00		SBE		1%

				Confluence Technical Services, Inc.		$11,550.00		0%		$3,675.00		SBE		0%

		Fugro USA Total SBE				$385,052.63		9.5%		$121,303.73				3%

		Fugro USA Total DVBE				$-00		0.0%		$-00				0%

		Fugro USA Total SBE/DVBE				$385,052.63		9.5%		$121,303.73				3%



		Parsons				$3,796,645.00				$2,509,876.27

				Parsons		$2,410,622.00		63%		$1,457,582.47				38%

				Chaves		$1,045,163.00		28%		$713,270.00		SBE		19%

				Trireme		$340,860.00		9%		$339,023.80				9%

		Parsons Total SBE				$1,045,163.00		28%		$713,270.00				19%

		Parosns Total DVBE				$-00		0%		$-00				0%

		Parsons Total SBE/DVBE				$1,045,163.00		28%		$713,270.00				19%
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SUMMARY OF 
WORK1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Schedule.
The overall program is
tracking on time. The
engineering deliverables
and planned field work are
all running within a week
or two of the planned
schedule. No schedule
mitigation is required at
this time.

Section 5 | Program Schedule 
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