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July 14, 2021

Delta Conveyance Design and Construction Authority 
Board of Directors 

Subject: Final Materials for the July 15, 2021 Regular Board Meeting 

Members of the Board: 

The next regular meeting of the Delta Conveyance Design and Construction Authority (DCA) 
Board of Directors is scheduled for Tomorrow, July 15, 2021 at 1:30 p.m. (Closed Session) 
and will be held completely online via conference line and video through Ring Central (Zoom). 
The call-in and video information is provided in the attached agenda and a link will also be 
posted on the dcdca.org website.  

Please note that given the current COVID-19 guidelines, the DCA will comply with public 
health recommendations regarding public meetings and social distancing efforts. Any meeting 
changes or cancellation will be communicated.  

Enclosed are the final materials for the Board meeting in a PDF file, which has been 
bookmarked for your convenience. 

Regards, 

Graham Bradner
DCA Executive Director 

mailto:info@dcdca.org


 

 
DELTA CONVEYANCE DESIGN AND CONSTRUCTION AUTHORITY 

BOARD OF DIRECTORS MEETING 

REGULAR MEETING 

Thursday, July 15, 2021 
1:30 p.m.  

Teleconference Meeting Only; No Physical Meeting Location 
(Authorized by Executive Order N-08-21) 

 
Additional information about participating by telephone or via the remote meeting solution is 

available here: https://www.dcdca.org 
  

Conference Access Information:  
Phone Number:  (916)262-7278 Access Code: 1444116095# 

 
Electronic Meeting Link:  

Please join my meeting from your computer, tablet, or smartphone 
https://meetings.ringcentral.com/j/1444116095 

AGENDA 
In compliance with the Governor’s Executive Order N-08-21, the meeting will be held electronically only 
through the listed meeting link and telephone number.  Assistance to those wishing to participate in the 
meeting in person or remotely will be provided to those requiring accommodations for disabilities in 
compliance with the Americans with Disabilities Act of 1990.  Interested person must request the 
accommodation as soon as possible in advance of the meeting by contacting the DCA support staff at (888) 
853-8486 or info@dcdca.org.  Members of the public may speak regarding items on the agenda when 
recognized by the Chair as set forth below.  Speakers are limited to three minutes each; however, the Chair 
may limit this time when reasonable based on the circumstances.  Persons wishing to provide public 
comment remotely on Agenda Items should complete a public comment request form at: 
https://tinyurl.com/dcapubliccomment by 2:15 pm.  Additional information will be provided at the 
commencement of the meeting. 

1. CALL TO ORDER 

2. ROLL CALL 

3. CLOSED SESSION – OPEN SESSION TO FOLLOW AT APPROXIMATELY 2:00 P.M. 

a. CONFERENCE WITH LEGAL COUNSEL—ANTICIPATED LITIGATION 
Initiation of litigation pursuant to paragraph (4) of subdivision (d) of Section 54956.9: 1 case 

4. PLEDGE OF ALLEGIANCE 

5. PUBLIC COMMENT  

Members of the public may address the Authority on matters that are within the Authority’s jurisdiction 
whether they are on or off the agenda. Speakers are limited to three minutes each; however, the Chair 
may limit this time when reasonable based on the circumstances. Persons wishing to speak may do so 

https://www.dcdca.org/
https://meetings.ringcentral.com/j/1444116095
https://tinyurl.com/dcapubliccomment
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remotely through the electronic meeting link or teleconference number when recognized by the Chair. 
Parties wishing to provide remote public comment on Agenda Items should complete a public comment 
request form at: https://tinyurl.com/dcapubliccomment by 2:15 p.m.  
 

6. APPROVAL OF MINUTES:  

(a) June 17, 2021 Regular Board Meeting 

7. CONSENT CALENDAR 
Items on the Consent Calendar are considered to be routine by the Board of Directors and will be enacted 
by one motion and one vote. There will be no separate discussion of these items unless a director so 
requests, in which event the item will be removed from the Consent Calendar and considered separately.   

(a) None. 

8. DISCUSSION ITEMS 

(a) July DCA Monthly Report 
Recommended Action: Information Only 

(b) Initial DCA FY 21/22 Budget Adjustment 
Recommended Action: Adopt by Minute Order 

(c) SEC Update 
Recommended Action: Information Only 

9. STAFF REPORTS AND ANNOUNCEMENTS 

(a) General Counsel’s Report 

(b) DWR Environmental Manager’s Report 

(c)  Verbal Reports, if any 

 
10. FUTURE AGENDA ITEMS 

11.  ADJOURNMENT 

*    *    *    *    *    * 

Next scheduled meeting: September 16, 2021 Regular Board Meeting at 2:00 p.m. (1:30 p.m. 
if there is a closed session) and will be held on-line through videoconference (the DCA Board 
Room, Park Tower, 980 9th Street, Suite 100, Sacramento, CA 95814 is temporarily closed) 

https://tinyurl.com/dcapubliccomment
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BOARD OF DIRECTORS MEETING 

 
 MINUTES  

 

REGULAR MEETING  
Thursday, June 17th, 2021 

1:30 PM 
(Paragraph numbers coincide with agenda item numbers)  

 
 
1. CALL TO ORDER 
 

The regular meeting of the Delta Conveyance Design and Construction Authority (DCA) Board of 
Directors was called to order remotely - Conference Access Information: Phone Number: (916)262-
7278 1489963619# https://meetings.ringcentral.com/j/1489963619 at 1:30pm.  
 

2. ROLL CALL 
 

Board members in attendance were Richard Atwater, Martin Milobar, Tony Estremera, Sarah Palmer, 
Gary Martin, Robert Cheng, and Adnan Anabtawi constituting a quorum of the Board.  
 
DCA staff members in attendance were Graham Bradner, Joshua Nelson, and Katano Kasaine.   
 
Department of Water Resources (DWR) staff member in attendance was Carrie Buckman.  

 
3. CLOSES SESSION 

 
(a) Public Employment 

Title: Executive Director 
 
Mr. Nelson reported Mr. Graham Bradner has been appointed Executive Director of the DCA for 
Management Partners with a 7-0 vote.  
 

4. PLEDGE OF ALLEGIANCE 
President Richard Atwater convened the open session at approximately 2:00 p.m. and led all present 
in reciting the Pledge of Allegiance. 

 
5. PUBLIC COMMENT  

President Atwater opened Public Comment, one request was submitted. 
 
Curt Taras, Infrastructure Improvement Inc., offered comments regarding their written requests for 
reimbursement costs related to the Program Management contract they submitted a proposal for. 
Mr. Taras asked to reach an agreement with the DCA to resolve this issue.  
 
President Atwater closed Public Comment. 
 

6. APPROVAL OF MINUTES: May 20, 2021 Regular Board Meeting 
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Recommendation:  Approve the May 20, 2021 Regular Board Meeting 
 

 Motion to Approve Minutes from May 20, 2021 as  
Noted:                               Palmer 
Second: Estremera 
Yeas: Atwater, Milobar, Estremera, Palmer, Martin, Cheng, Anabtawi 
Nays: None 
Abstains: None 
Recusals: None 
Absent: None 
Summary: 7 Yeas; 0 Nays; 0 Abstains; 0 Absent. (Motion passed as MO 21-06-01). 
 

7. CONSENT CALENDAR 
 
None.  

 
8. DISCUSSION ITEMS: 
 

a)  June DCA Monthly Report 
 
Mr. Bradner highlighted DCA work performed in the past month, focusing on fiscal year budgets 
and the Engineering team working on updates to the conceptual design and documentation. 
Fieldwork is ongoing, with 25 explorations since April. There have been significant delays due to 
permitting and entry access. Many locations will be deferred until access to properties is 
granted. Mr. Bradner discussed the budget summary, tracking an estimated underrun of 
approximately $2.45M for FY 2020/2021.  
 

b) Adopt DCA FY 21/22 Budget  
 
Recommendation: Adopt Resolution Approving DCA FY 21/22 Budget 

 
Mr. Bradner provided an overview of DCA FY 21/22 Budget. Mr. Bradner provided a detailed 
break-down of the costs for each functional lead including Executive Office, Community 
Engagement, Program Controls, Administration, Property and Permitting Management, 
additional PMO Functions, Engineering, and Fieldwork. Mr. Bradner highlighted the contract 
vendors that will be utilized for their services. The projected $2.45M current budget underrun 
will be moved to FY 21/22 Executive Office budget category under the ‘Undefined Allowance’ 
line item until it is reallocated for additional scope items. Total budget being proposed is $21.5M 
for the next fiscal year.  
 
Mr. Anabtawi referenced the PMO budget, asking if Sustainability is something the DCA 
anticipates coming on in the future. Mr. Bradner noted that we will have line items established 
that are not currently funded. We will bring Sustainability back in the future when the time and 
budget permits for it. Mr. Anabtawi asked if the delayed Fieldwork will be caught up by FY 21/22. 
Mr. Bradner said there are variables related to the entry process that could cause future delays. 
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Mr. Cheng asked what is intended for the $2.45M underrun being moved to the next fiscal year. 
Mr. Bradner responded that some money will be allocated for the facility studies scope and the 
remainder will stay in reserve contingency until needed.  

 
Ms. Palmer requested clarification if the DCA will be building a reserve contingency. Mr. Bradner 
confirmed in case other items come up during the next fiscal year.  

 
Mr. Bradner noted once FY 20/21 is closed, the accurate underrun will be incorporated into the 
FY 21/22 budget and brought to the Board for approval.  

 
Move to Adopt FY 21/22 Budget by Minute Order 
as Noted:  Anabtawi 
Second:  Palmer  
Yeas:   Atwater, Milobar, Estremera, Palmer, Martin, Cheng, Anabtawi 
Nays:   None 
Abstains: None 
Recusals:  None 
Absent:  None 
Summary:  7 Yeas; 0 Nays; 0 Abstains; 0 Absent. (Motion passed as Minute Order 21-06-02). 

 
c) Pass Resolution to Adopt Updated Investment Policy  

 
Recommendation: Adopt Resolution Updating Investment Policy 
 
Ms. Kasaine presented the key changes to the Investment Policy.  
 
Mr. Cheng asked if this Investment Policy is like Metropolitan’s (MET) Investment Policy. Ms. 
Kasaine responded that it is slightly different.  
 
Move to Pass Resolution Adopting Updated Investment Policy  
as Noted:  Martin 
Second:  Milobar  
Yeas:   Atwater, Milobar, Estremera, Palmer, Martin, Cheng, Anabtawi 
Nays:   None 
Abstains: None 
Recusals:  None 
Absent:  None 
Summary:  7 Yeas; 0 Nays; 0 Abstains; 0 Absent. (Motion passed as Resolution 21-05). 
 

d) Pass Resolution to Adopt Updated Ethics Policy and Protest Policy  
 

Recommendation: Adopt Resolution Updating Ethics Policy and Protest Policy 
 
Mr. Nelson noted the various minor changes in these policies that can be referenced in the 
redline version included in the Board packet. Legal and the DCA reviewed these documents.  
 
Mr. Taras, Infrastructure Improvement Inc., felt they submitted a timely protest for their 
disqualification related to the DCA’s Program Management solicitation and were unhappy with 
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the outcome. Mr. Taras recommended the protests procedure include a hearing in front of DCA 
Board and disclosure of procurement documents related to the protests.  
 

 
Move to Pass Resolution Adopting Updated Ethics Policy and Protest Policy 
as Noted:  Palmer 
Second:  Milobar  
Yeas:   Atwater, Milobar, Estremera, Palmer, Martin, Cheng, Anabtawi 
Nays:   None 
Abstains: None 
Recusals:  None 
Absent:  None 
Summary:  7 Yeas; 0 Nays; 0 Abstains; 0 Absent. (Motion passed as Resolution 21-06). 

 
e) DCA Board of Directors Meeting Cadence  

 
Mr. Bradner discussed potential Board meeting cadence options including monthly, bi-monthly, 
quarterly, and twice yearly. Mr. Bradner noted that special Board meetings can be added, and 
meetings can be canceled as needed. Additionally, the Board can choose to change the meeting 
cadence again in the future.  
 
Ms. Palmer offered her suggestion of meeting bi-monthly with the option to cancel if there are 
no agenda items. Ms. Palmer felt quarterly or twice a year would not be consistent enough. Ms. 
Palmer suggested the Board meet in July and begin the bi-monthly meeting cadence after that.  
 
Mr. Milobar echoed the suggestion of meeting bi-monthly.  
 
Mr. Martin agreed with the bi-monthly Board meeting cadence. Mr. Martin recommended the 
Board keep the third Thursday of the month available on their calendars if a special meeting 
needs to be called. 
 
Mr. Martin asked if we would continue to meet virtually for Board meetings now that the state 
has opened. Mr. Nelson noted the Governor’s Executive Order issued, allowing for remote only 
work through September 30th. Staff is recommending we continue to meet remotely until this 
date. The DCA is exploring hybrid meeting options for after September 30th. If the Board would 
like to meet in person sooner, this can be arranged. 
 
Mr. Bradner emphasized that monthly Board reports will continue to be provided despite 
changes in the Board meeting cadence.   

 
Motion to Approve DCA Board of Directors Meeting Cadence as  
Noted:               Estremera 
Second: Palmer 
Yeas:  Atwater, Milobar, Estremera, Palmer, Martin, Cheng, Anabtawi 
Nays:  None 
Abstains: None 
Recusals: None 
Absent: None 
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Summary: 7 Yeas; 0 Nays; 0 Abstains; 0 Absent. (Motion passed as MO 20-6-02). 
 
 

9. STAFF REPORTS AND ANNOUNCEMENTS: 
   
a. General Counsel’s Report 

A written report was provided in the Board package. Mr. Nelson gave an update on CalOSHA 
mask requirements. DCA’s HR Director is working closely with staff to ensure we remain in 
compliance.  
 

b. Treasurer’s Report 
A written report was provided in the Board package. Ms. Kasaine noted as of June 9, the DCA has 
a cash balance of approximately $694K. The schedules are attached to the Board packet. 

 
c. DWR Environmental Manager’s Report  
       A written report was provided in the Board package. Ms. Buckman highlighted that DWR has 

posted the published report of the Environmental Justice (EJ) survey to their website. 
Additionally, DWR will be hosting 4 upcoming technical webinars to inform the public and 
interested stakeholders about the current progress related to preparation of the Draft 
Environmental Impact Report (EIR).   

 
Ms. Palmer requested the dates of the technical webinars be added to the DCA website. Ms. 
Buckman confirmed this has been done.  

  
d. Verbal Reports 

Ms. Palmer welcomed new Alternate Director John Weed, representing Alameda County Water 
District (Class 2).  

 
Mr. Weed provided an overview of his education and work background and looks forward to 
working on this project.  

 
10. FUTURE AGENDA ITEMS:  

None.  
 

11. ADJOURNMENT: 
President Atwater adjourned the meeting at 2:40p.m., remotely - Conference Access Information: 
Phone Number: (916)262-7278 Access Code: 1489963619# 
https://meetings.ringcentral.com/j/1489963619 
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SUMMARY OF 
WORK1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 1 | Work Performed
Program Management. The team continues to support
implementation of the Program Management Information
System. The team has focused on streamlining
processes and prioritized efficient execution of
workflows. We have also continued to update
Management Plans to reflect changes in Program
Management policies and procedures as our
workflows evolve.
• Continued to update Standard Operating Procedures

providing step by step guidance to activities
described in Management Plans

• Worked with Senior Management to finalize the draft
FY21/22 budget and begin closeout of FY20/21

• Support development of Task Orders and Purchase
Orders for FY21/22

Administration. The team continued to
support Administrative functions including IT support,
virtual meetings, COVID response/preparedness.

• Planned and hosted June Board of Directors
Meetings

• DCA Website updates
• Planning activities for future hybrid public meetings
• FY21/22 Budget/Task Order activities
• SOP Development
• Assisted remote workforce

Engineering. The engineering team was primarily
focused on providing updated draft Engineering Project
Reports (EPRs) for the Central and Eastern Corridors
and the Bethany Reservoir Alternative. The updated draft
EPRs included new and revised Final Draft technical
memoranda (TMs) and conceptual drawings. The team
was also focused on coordinating with the environmental
team on environmental impact analyses.
• Reviewed draft environmental impact methods, as

requested, and responded to requests for information
from the environmental team

• Submitted revised draft versions of EPRs, GIS files,
and select TMs and conceptual drawings, as needed

• Continued hydraulic modeling and documentation for
the intakes and Twin Cities Complex

• Continued updating construction equipment
summaries for environmental analysis per updated
conceptual drawings

• Continued development of information related to
anticipated electrical loads for construction and
project operations

Field Work. Continued the spring exploration program
• Continued support of right of way negotiations and

property access documentation
• Conducted pre-construction site clearance surveys

and nesting bird surveys based on drilling schedule
• Continued completion of geotechnical borings and

Cone Penetration Tests based on drilling schedule
• Continued performing laboratory testing on samples

collected from geotechnical borings
• Continued collection of existing subsurface data from

other local projects for consideration in subsurface
conditions
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Section 1 | One Month Look-Ahead (July 2021 Activities)

Program Management
• Execute Task Orders and Purchase Orders for 

FY21/22
• Continue close-out activities for FY20/21 Task Orders 

and Purchase Orders
• Continuing focus on streamlining refining processes 

and workflows
• Continuing development of Standard Operating 

Procedures to provide step by step guidance to 
activities described in Management Plans

Administration
• Support execution of FY21/22 Task Orders and 

Purchase Orders
• Continuing support to DCA office including all 

Administrative, Facility and IT functions.
• Continuing support for DCA Board of Directors 

meetings, monthly report generation, SEC Meeting
• Continuing coordination of DCA Change Control 

Board meetings/actions
• DCA Software License user review

Engineering
• Begin preparation of conformed EPRs for the

Central and Eastern Corridors and the Bethany
Reservoir Alternative pending DCO feedback on
submitted revisions

• Continue to work on TMs
• Continue to review draft environmental impact

methods, as requested
• Respond to requests for information from the

environmental team, as requested
Field Work
• Finalize monitoring reports
• Continue preparation of boring logs for

explorations performed in June
• Continue laboratory work for explorations

performed in June
• Initiate preparation of Geotechnical Data Report

for FY20/21 exploration program
• Continue collection of existing subsurface data

from other local projects for consideration in
subsurface conditions
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Section 2 | Stakeholder Engagement

SEC Meeting Calendar 
• Future meetings are TBD

Upcoming SEC Meeting

Date: Wednesday, September 22, 2021

Time: 3 to 6 PM

Location: Online via Ring Central

Topics:

• DCA Design Changes Update
• DWR Community Benefits Program Update
• Subsurface Investigation Updates

SEC Meeting Materials & Updates
https://www.dcdca.org/

*Dates are subject to change, please continue to check
the dcdca.org website for updates

Note: DCA will comply with public health
recommendations regarding public meetings and COVID-
19 response. Any meeting changes or cancellation will
be communicated to members.

The 17th meeting of the Stakeholder Engagement Committee
(SEC) was held via video conference on June 23, 2021,
covering the following topics and updates

• Chair Sarah Palmer provided updates from the DCA Board 
of Directors meetings:
• Graham Bradner was confirmed as the Executive

Director.
• The Board of Directors (BOD) will meet bi-monthly

instead of every month. A monthly staff summary will
be provided to the board. The meeting cadence will be
reassessed in Spring 2022.

• The BOD approved a resolution to change the size of
the SEC from 20 to 17 members. There are two
vacant ex-officio seats currently available on the SEC.
This enables meetings to proceed without interruption.

• Josh Nelson, DCA General Counsel, announced that the
remote attendance exceptions to the Brown Act enacted as
a result of the COVID-19 pandemic will expire on
September 30. The October SEC meeting will be in person
pending further clarification or orders from Governor
Newsom.

• Carrie Buckman, DWR Environmental Manager said DWR
is currently working on technical reports and impact
analysis. Technical workshops are upcoming and are on
the calendar on the DWR website.

• Phil Ryan, Engineering Manager, provided an overview of 
the South Delta Connection conceptual plans that would 
be utilized if the USBR participates in the project which 
would be the case if the 7,500 cfs design capacity option is 
selected. 

• Janet Barbieri, DWR Communications Director,
provided an update of the Community Benefits
Program framework effort:
• Report of the Community Benefits Program

framework efforts is available on the website at
https://water.ca.gov/Programs/State-Water-
Project/Delta-Conveyance/Environmental-Justice.

• The following updates on the conceptual plans were
provided by Graham Bradner, Executive Director:

• Ring levees at the proposed Twin Cities Complex
have been realigned, which resulted in removing
the connection to Dierssen Road ramp to allow
better overland surface water runoff flow to the
existing culverts under I-5.

• The temporary and permanent footprints of the
Southern Forebay Footprint have been reduced
to reflect updated soil material balance
information.

https://www.dcdca.org/
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/DCP-Informational-Webinars?fbclid=IwAR3OZCPlgv3SAj-_4H42BGLCQd4m2wpHhrppuPh_UBGsjE3Zn8l6Z0BOq_s
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/Environmental-Justice
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Section 3 | Budget

Table 1 | Monthly Budget Summary (FY 2020/2021)

Budget. The FY20/21 DCA budget is $27M. We are now currently forecasting an
Estimate at Completion budget of about $24.63M, $2.37M below budget (Table 1).
The DCA has committed approximately $26.37M (details in Table 2) and has
incurred $21.8M in expenditures through June(details in Table 2). Actual and

planned cash flow curves are shown in Figure 1. Note that vendors will continue to
submit FY20/21 expenditures through December 2021, and these charts will
continue to be updated and included in the Board Report.

 Original Budget  Current Budget  Current Commitments  Incurred to Date  EAC  Variance 

Executive Office 2,697,409$      2,796,854$       2,301,270$                 1,819,152$           1,981,813$      (815,041)$     
Community Engagement 1,301,880$      1,223,223$       1,218,871$                 817,054$               952,517$         (270,706)$     
Program Controls 2,527,124$      1,714,329$       1,714,329$                 1,547,397$           1,665,873$      (48,456)$       
Administration 3,244,410$      2,746,813$       2,991,398$                 2,453,345$           2,596,307$      (150,506)$     
Procurement and Contract Administration 210,000$         109,447$           109,447$                     58,662$                 59,667$           (49,780)$       
Property 1,648,758$      1,388,687$       1,338,687$                 763,385$               1,155,958$      (232,729)$     
Permitting Management 1,123,893$      1,123,893$       1,023,893$                 930,349$               968,412$         (155,481)$     
Health and Safety 45,000$            20,000$             20,000$                       11,700$                 11,711$           (8,289)$         
Quality Management 45,000$            10,000$             10,000$                       5,621$                   5,621$              (4,379)$         
Sustainabil ity 45,000$            -$                    -$                              -$                        -$                  -$               

Engineering 12,451,950$    10,327,688$     10,376,049$               9,310,262$           10,070,006$   (257,682)$     
Fieldwork 8,659,576$      5,539,066$       5,269,929$                 4,053,976$           5,157,176$      (381,890)$     

34,000,000$    27,000,000$     26,373,873$               21,770,904$         24,625,061$   (2,374,939)$ 

Category

Program Management Office

Program Initation Office


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Commitments (TO) Report for PowerBI

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   167,102		- 0		$   167,102		100%



		180006 - Jacobs Engineering Group		$   13,273,528		- 0		$   11,459,942		86%



		180007 - Fugro USA Land, Inc		$   4,279,863		- 0		$   3,377,894		79%



		180008 - Hamner, Jewell & Associates		$   200,000		- 0		$   159,006		80%



		180009 - Bender Rosenthal, Inc.		$   262,916		- 0		$   192,195		73%



		180010 - Associated Right of Way Services, Inc.		$   150,000		- 0		$   72,744		48%



		180013 - Psomas		$   90,000		- 0		$   84,432		94%



		190005 - Management Partners		$   567,750		- 0		$   567,750		100%



		190009 - Parsons		$   3,796,645		- 0		$   3,281,617		86%



		190011 - GV/HI Park Tower Owner, LLC		$   995,414		- 0		$   872,426		88%



		190014 - Direct Technology		$   224,924		- 0		$   224,924		100%



		190016 - Consolidated Communications, Inc.		$   79,707		- 0		$   27,755		35%



		190017 - AT&T		$   56,450		- 0		$   19,019		34%										 

																				 

		190018 - AP42, LLC		$   20,142		- 0		$   20,142		100%										 



		190019 - VMACommunications,Inc.		$   375,230		- 0		$   285,401		76%



		190021 - RingCentral		$   189,391		- 0		$   44,869		24%



		190022 - Caltronics Government Services		$   85,768		- 0		$   33,913		40%



		190023 - JAMBO-Silvacom LTD		$   34,920		- 0		$   34,920		100%



		190024 - Stakeholder Engagement Committee Stipened		$   51,000		- 0		$   30,250		59%



		200003 - Best Best & Krieger		$   620,000		- 0		$   383,393		62%



		200006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		200013 - Metropolitan Water District of S. California		$   310,321		- 0		$   233,809		75%



		200014 - Dept of Water Resources		$   375,000		- 0		$   52,480		14%



		200022 - Alliant Insurance		$   26,212		- 0		$   26,212		100%



		210004 - Gwen Buchholz, Permit Engineer Inc		$   50,000		- 0		$   49,875		100%



		  - Agreements <$15K		$   66,591		- 0		$   43,832		66%



				$   26,373,873				$   21,770,904





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

				PMO - FY20-21		Alliant Insurance		200008		200008-0000		Alliant Insurance - Commitment		10,934.00		0.00		10,934.00		0.00		9,072.92		83

				PMO - FY20-21		ANG Audio Visual		200011		200011		ANG Audio Visual - Commitment		5,000.00		0.00		5,000.00		0.00		0.00		0

				PMO - FY20-21		Association of California Water Agencies		210001		210001-01		Association of California Water Agencies - Commitment		562.50		0.00		562.50		0.00		562.50		100

				PMO - FY20-21		Audio Visual Innovations, Inc.		190015		190015		Audio Visual Innovations, Inc. - Commitment		6,000.00		0.00		6,000.00		0.00		0.00		0

				PMO - FY20-21		Bank of America		190012		190012-0000		Bank of America - Commitment		10,000.00		0.00		10,000.00		0.00		8,788.38		88

				PMO - FY20-21		Commuter Industries, Inc.		210003		210003-0000		Commuter Industries, Inc. - Commitment		470.00		28.00		498.00		0.00		498.00		100

				PMO - FY20-21		Convergent Systems		200015		200015-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		0.00		0

				PMO - FY20-21		Foliate LC dba Plant Domaine		200001		200001-0001		Foliate LC dba Plant Domaine - Commitment		10,506.01		(5,873.25)		4,632.76		0.00		4,632.76		100

				PMO - FY20-21		JWF Consulting, LLC		210002		210002-0001		JWF Consulting, LLC - Commitment		660.00		0.00		660.00		0.00		660.00		100

				PMO - FY20-21		Keogh Multimedia		200021		200021-0000		Keogh Multimedia - Commitment		500.00		0.00		500.00		0.00		225.00		45

				PMO - FY20-21		Keogh Multimedia		200025		200025		Keogh Multimedia - Commitment		5,000.00		0.00		5,000.00		0.00		3,700.00		74

				PMO - FY20-21		MatchWare, Inc ( Meeting Booster)				190026-0001		MatchWare, Inc ( Meeting Booster) - Commitment		15,708.00		(15,708.00)		0.00		0.00		0.00

				PMO - FY20-21		Office Depot		200009		200009-0000		Office Depot - Commitment		349.08		0.00		349.08		0.00		349.07		100

				PMO - FY20-21		Porter Consulting LLC		190010		190010-0001		Porter Consulting LLC - Commitment		2,475.00		0.00		2,475.00		0.00		0.00		0

				PMO - FY20-21		Signs Now		200016		200016-0000		Signs Now - Commitment		5,256.42		5,536.87		10,793.29		0.00		10,793.29		100

				PMO - FY20-21		Spark Street Digital		200010		200010-0000		Spark Street Digital - Commitment		4,800.00		0.00		4,800.00		0.00		2,300.00		48

				PMO - FY20-21		The Perfect Fit Films		200017		200017-0000		The Perfect Fit Films - Commitment		750.00		0.00		750.00		0.00		750.00		100

				Program Initiation - FY20-21		San Joaquin County Public Works		200023		200023-0000		San Joaquin County Public Works - Commitment		1,500.00		0.00		1,500.00		0.00		1,500.00		100

																		17133.5				3747.5

																						 









BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance
(Surplus)/Deficit

		Delta Conveyance				$   34,000,000		$   27,000,000		$   26,373,873		$   - 0		$   21,770,904		$   5,229,096		19%		$   24,625,061		$   (2,374,939)

		Executive Office 				$   2,697,409		$   2,796,854		$   2,301,270		$   - 0		$   1,819,152		$   977,702		35%		$   1,981,813		$   (815,041)

				Management 		$   1,692,409		$   1,833,787		$   1,311,784		$   - 0		$   1,131,325		$   702,462		38%		$   1,194,565		$   (639,222)

				Legal 		$   620,000		$   620,000		$   620,000		$   - 0		$   383,393		$   236,607		38%		$   492,642		$   (127,358)

				Audit 		$   25,000		$   25,000		$   25,000		$   - 0		$   25,000		$   - 0		0%		$   25,000		$   - 0

				Treasury 		$   196,000		$   196,000		$   222,419		$   - 0		$   209,560		$   (13,560)		-7%		$   197,419		$   1,419

				Human Resources 		$   164,000		$   122,067		$   122,067		$   - 0		$   69,873		$   52,194		43%		$   72,187		$   (49,880)

		Community Engagement 				$   1,301,880		$   1,223,223		$   1,218,871		$   - 0		$   817,054		$   406,169		33%		$   952,517		$   (270,706)

				Management 		$   300,000		$   300,000		$   300,000		$   - 0		$   137,929		$   162,071		54%		$   153,081		$   (146,919)

				Community Coordination 		$   50,000		$   50,000		$   - 0		$   - 0		$   - 0		$   50,000		100%		$   50,000		$   - 0

				Outreach 		$   951,880		$   873,223		$   918,871		$   - 0		$   679,126		$   194,098		22%		$   749,436		$   (123,787)

		Program Controls 				$   2,527,124		$   1,714,329		$   1,714,329		$   - 0		$   1,547,397		$   166,932		10%		$   1,665,873		$   (48,456)

				Management 		$   621,646		$   446,246		$   446,246		$   - 0		$   361,166		$   85,080		19%		$   398,057		$   (48,189)

				Risk Mgt 		$   379,725		$   17,170		$   17,170		$   - 0		$   17,170		$   - 0		0%		$   17,170		$   - 0

				Cost Mgt 		$   736,013		$   736,013		$   736,013		$   - 0		$   707,440		$   28,573		4%		$   759,985		$   23,972

				Schedule Mgt 		$   373,286		$   148,286		$   148,286		$   - 0		$   119,140		$   29,146		20%		$   119,140		$   (29,146)

				Document Mgt 		$   316,454		$   316,454		$   316,454		$   - 0		$   292,545		$   23,909		8%		$   321,585		$   5,131

				Governance 		$   100,000		$   50,160		$   50,160		$   - 0		$   49,936		$   224		0%		$   49,936		$   (224)

		Administration 				$   3,244,410		$   2,746,813		$   2,991,398		$   - 0		$   2,453,345		$   293,468		11%		$   2,596,307		$   (150,506)

				Management 		$   645,000		$   645,000		$   644,947		$   - 0		$   564,565		$   80,435		12%		$   614,885		$   (30,115)

				Facilities 		$   1,153,300		$   1,130,412		$   1,360,245		$   - 0		$   997,150		$   133,262		12%		$   1,027,237		$   (103,175)

				Information Technology 		$   1,446,110		$   971,401		$   986,206		$   - 0		$   891,629		$   79,772		8%		$   954,185		$   (17,216)

		Procurement and Contract Administration 				$   210,000		$   109,447		$   109,447		$   - 0		$   58,662		$   50,785		46%		$   59,667		$   (49,780)

				Procurement Management 		$   210,000		$   109,447		$   109,447		$   - 0		$   58,662		$   50,785		46%		$   59,667		$   (49,780)

		Property 				$   1,648,758		$   1,388,687		$   1,338,687		$   - 0		$   763,385		$   625,302		45%		$   1,155,958		$   (232,729)

				Management 		$   373,758		$   350,771		$   350,771		$   - 0		$   286,960		$   63,811		18%		$   321,019		$   (29,752)

				Property Agents 		$   900,000		$   662,916		$   612,916		$   - 0		$   423,945		$   238,971		36%		$   459,939		$   (202,977)

				Temporary Entrance Permits 		$   375,000		$   375,000		$   375,000		$   - 0		$   52,480		$   322,520		86%		$   375,000		$   - 0

		Permitting Management 				$   1,123,893		$   1,123,893		$   1,023,893		$   - 0		$   930,349		$   193,544		17%		$   968,412		$   (155,481)

				Management 		$   1,123,893		$   1,123,893		$   1,023,893		$   - 0		$   930,349		$   193,544		17%		$   968,412		$   (155,481)

		Health and Safety 				$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,711		$   (8,289)

				Management 		$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,711		$   (8,289)

		Quality Management 				$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

				Management & Auditing 		$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

		Sustainability 				$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Management 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

		Engineering 				$   12,451,950		$   10,327,688		$   10,376,049		$   - 0		$   9,310,262		$   1,017,426		10%		$   10,070,006		$   (257,682)

				Management & Administration 		$   2,341,133		$   2,204,948		$   2,079,948		$   - 0		$   1,796,708		$   408,240		19%		$   2,014,143		$   (190,805)

				CEQA Engineering Support 		$   2,293,256		$   4,401,761		$   3,525,122		$   - 0		$   3,225,977		$   1,175,784		27%		$   3,428,126		$   (973,635)

				Facility Studies 		$   3,314,202		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Shared Support Services 		$   4,503,359		$   3,720,979		$   4,770,979		$   - 0		$   4,287,577		$   (566,598)		-15%		$   4,627,737		$   906,758

		Fieldwork 				$   8,659,576		$   5,539,066		$   5,269,929		$   - 0		$   4,053,976		$   1,485,090		27%		$   5,157,176		$   (381,890)

				Management 		$   413,255		$   413,255		$   413,255		$   - 0		$   338,040		$   75,215		18%		$   413,255		$   - 0

				Geotechnical Work 		$   8,140,500		$   4,590,500		$   4,281,363		$   - 0		$   3,379,394		$   1,211,106		26%		$   4,348,108		$   (242,392)

				Surveying 		$   105,821		$   50,000		$   90,000		$   - 0		$   84,432		$   (34,432)		-69%		$   90,000		$   40,000

				Environmental Monitoring 		$   - 0		$   485,311		$   485,311		$   - 0		$   252,109		$   233,202		48%		$   305,812		$   (179,499)







BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)						2,697,409.00		2,796,854.00		2,301,270.00		0		1,819,151.68		6.96		977,702.32		3		1,981,813.00		(815,041.00)

				02 -Service Type with Description: 1000 - EO-Management (7 records)				1,692,409.00		1,833,787.00		1,311,784.00		0		1,131,325.00		3.08		702,462.00		2		1,194,565.00		(639,222.00)

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				620,000.00		620,000.00		620,000.00		0		383,393.27		0.62		236,606.73		0		492,642.00		(127,358.00)

				02 -Service Type with Description: 1015 - EO-Audit (2 records)				25,000.00		25,000.00		25,000.00		0		25,000.00		1.00		0.00		0		25,000.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				196,000.00		196,000.00		222,419.00		0		209,560.33		0.89		(13,560.33)		0		197,419.00		1,419.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				164,000.00		122,067.00		122,067.00		0		69,873.08		1.37		52,193.92		1		72,187.00		(49,880.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						1,301,880.00		1,223,223.00		1,218,870.88		0		817,054.39		5.39		406,168.61		3		952,517.31		(270,705.69)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				300,000.00		300,000.00		300,000.00		0		137,928.89		0.46		162,071.11		1		153,080.92		(146,919.08)

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				50,000.00		50,000.00		0		0		0		0.00		50,000.00		1		50,000.00		0.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				951,880.00		873,223.00		918,870.88		0		679,125.50		4.93		194,097.50		1		749,436.39		(123,786.61)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (7 records)						2,527,124.00		1,714,329.00		1,714,329.00		0		1,547,397.25		5.49		166,931.75		0		1,665,873.00		(48,456.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				621,646.00		446,246.00		446,246.00		0		361,166.25		0.81		85,079.75		0		398,057.00		(48,189.00)

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt (1 records)				379,725.00		17,170.00		17,170.00		0		17,170.00		1.00		0.00		0		17,170.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				736,013.00		736,013.00		736,013.00		0		707,440.00		0.96		28,573.00		0		759,985.00		23,972.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				373,286.00		148,286.00		148,286.00		0		119,140.00		0.80		29,146.00		0		119,140.00		(29,146.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				316,454.00		316,454.00		316,454.00		0		292,545.00		0.92		23,909.00		0		321,585.00		5,131.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				100,000.00		50,160.00		50,160.00		0		49,936.00		1.00		224.00		0		49,936.00		(224.00)

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)						3,244,410.00		2,746,813.00		2,991,397.83		0		2,453,344.57		13.36		293,468.43		5		2,596,306.71		(150,506.29)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				645,000.00		645,000.00		644,947.00		0		564,565.00		0.88		80,435.00		0		614,885.00		(30,115.00)

				02 -Service Type with Description: 1305 - AD-Facilities (18 records)				1,153,300.00		1,130,412.00		1,360,245.00		0		997,150.47		6.55		133,261.53		1		1,027,237.12		(103,174.88)

				02 -Service Type with Description: 1310 - AD-Information Technology (16 records)				1,446,110.00		971,401.00		986,205.83		0		891,629.10		5.93		79,771.90		4		954,184.59		(17,216.41)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						210,000.00		109,447.00		109,447.00		0		58,662.20		1.10		50,784.80		0		59,667.00		(49,780.00)

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				210,000.00		109,447.00		109,447.00		0		58,662.20		1.10		50,784.80		0		59,667.00		(49,780.00)

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)						1,648,758.00		1,388,687.00		1,338,687.00		0		763,385.07		2.85		625,301.93		2		1,155,958.00		(232,729.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				373,758.00		350,771.00		350,771.00		0		286,960.12		0.82		63,810.88		0		321,019.00		(29,752.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (4 records)				900,000.00		662,916.00		612,916.00		0		423,944.95		1.89		238,971.05		1		459,939.00		(202,977.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				375,000.00		375,000.00		375,000.00		0		52,480.00		0.14		322,520.00		1		375,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						1,123,893.00		1,123,893.00		1,023,893.00		0		930,349.32		0.78		193,543.68		0		968,412.29		(155,480.71)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				1,123,893.00		1,123,893.00		1,023,893.00		0		930,349.32		0.78		193,543.68		0		968,412.29		(155,480.71)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,711.20		(8,288.80)

				02 -Service Type with Description: 1700 - HS-Management (1 records)				45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,711.20		(8,288.80)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 1900 - ST-Management (1 records)				45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,451,950.00		10,327,688.00		10,376,049.00		0		9,310,262.25		2.67		1,017,425.75		0		10,070,005.85		(257,682.15)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				2,341,133.00		2,204,948.00		2,079,948.00		0		1,796,708.11		0.81		408,239.89		0		2,014,142.58		(190,805.42)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,293,256.00		4,401,761.00		3,525,122.00		0		3,225,977.28		0.71		1,175,783.72		0		3,428,126.44		(973,634.56)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				3,314,202.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 3015 - PIE-Shared Support Services (1 records)				4,503,359.00		3,720,979.00		4,770,979.00		0		4,287,576.86		1.15		(566,597.86)		0		4,627,736.83		906,757.83

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						8,659,576.00		5,539,066.00		5,269,929.16		0		4,053,976.21		3.77		1,485,089.79		(1)		5,157,175.61		(381,890.39)

				02 -Service Type with Description: 3100 - PIF-Management (1 records)				413,255.00		413,255.00		413,255.00		0		338,040.33		0.82		75,214.67		0		413,255.00		0.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (4 records)				8,140,500.00		4,590,500.00		4,281,363.16		0		3,379,394.09		0.74		1,211,105.91		0		4,348,108.16		(242,391.84)

				02 -Service Type with Description: 3110 - PIF-Surveying (2 records)				105,821.00		50,000.00		90,000.00		0		84,432.31		1.69		(34,432.31)		(1)		90,000.00		40,000.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				0		485,311.00		485,311.00		0		252,109.48		0.52		233,201.52		0		305,812.45		(179,498.55)

		Grand Totals (96 records)						34,000,000.00		27,000,000.00		26,373,872.87		0		21,770,903.94		43.52		5,229,096.06		12		24,625,060.97		-2,374,939.03





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,697,409		$   2,796,854		$   2,301,270		$   1,819,152		$   1,981,813		$   (815,041)

				Community Engagement 		$   1,301,880		$   1,223,223		$   1,218,871		$   817,054		$   952,517		$   (270,706)

				Program Controls 		$   2,527,124		$   1,714,329		$   1,714,329		$   1,547,397		$   1,665,873		$   (48,456)

				Administration 		$   3,244,410		$   2,746,813		$   2,991,398		$   2,453,345		$   2,596,307		$   (150,506)

				Procurement and Contract Administration 		$   210,000		$   109,447		$   109,447		$   58,662		$   59,667		$   (49,780)

				Property 		$   1,648,758		$   1,388,687		$   1,338,687		$   763,385		$   1,155,958		$   (232,729)

				Permitting Management 		$   1,123,893		$   1,123,893		$   1,023,893		$   930,349		$   968,412		$   (155,481)

				Health and Safety 		$   45,000		$   20,000		$   20,000		$   11,700		$   11,711		$   (8,289)

				Quality Management 		$   45,000		$   10,000		$   10,000		$   5,621		$   5,621		$   (4,379)

				Sustainability 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Program Initation Office

				Engineering 		$   12,451,950		$   10,327,688		$   10,376,049		$   9,310,262		$   10,070,006		$   (257,682)

				Fieldwork 		$   8,659,576		$   5,539,066		$   5,269,929		$   4,053,976		$   5,157,176		$   (381,890)

						$   34,000,000		$   27,000,000		$   26,373,873		$   21,770,904		$   24,625,061		$   (2,374,939)





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY20-21 (83 records)						12,888,474.00		11,133,246.00		10,727,894.71		8,406,665.48		9,397,879.51		(1,735,366.49)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)				2,697,409.00		2,796,854.00		2,301,270.00		1,819,151.68		1,981,813.00		(815,041.00)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				1,301,880.00		1,223,223.00		1,218,870.88		817,054.39		952,517.31		(270,705.69)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (7 records)				2,527,124.00		1,714,329.00		1,714,329.00		1,547,397.25		1,665,873.00		(48,456.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)				3,244,410.00		2,746,813.00		2,991,397.83		2,453,344.57		2,596,306.71		(150,506.29)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				210,000.00		109,447.00		109,447.00		58,662.20		59,667.00		(49,780.00)

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)				1,648,758.00		1,388,687.00		1,338,687.00		763,385.07		1,155,958.00		(232,729.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				1,123,893.00		1,123,893.00		1,023,893.00		930,349.32		968,412.29		(155,480.71)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				45,000.00		20,000.00		20,000.00		11,700.00		11,711.20		(8,288.80)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				45,000.00		10,000.00		10,000.00		5,621.00		5,621.00		(4,379.00)

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				45,000.00		0		0		0		0		0.00

		Project Name: Program Initiation - FY20-21 (13 records)						21,111,526.00		15,866,754.00		15,645,978.16		13,364,238.46		15,227,181.46		(639,572.54)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,451,950.00		10,327,688.00		10,376,049.00		9,310,262.25		10,070,005.85		(257,682.15)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				8,659,576.00		5,539,066.00		5,269,929.16		4,053,976.21		5,157,175.61		(381,890.39)

		Grand Totals (96 records)						34,000,000.00		27,000,000.00		26,373,872.87		21,770,903.94		24,625,060.97		-2,374,939.03
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Table 2 | Budget Detail
Section 3 | Budget continued 

continued >

 Original Budget  Current Budget  Commitments 
 Pending 

Commitments  Actuals Received 
 Remaining 

Budget 
% of Budget 
Remaining

 Estimate At 
Completion 

 Variance
(Surplus)/Deficit 

34,000,000$       27,000,000$         26,373,873$      -$            21,770,904$      5,229,096$       19% 24,625,061$     (2,374,939)$           
2,697,409$         2,796,854$           2,301,270$        -$            1,819,152$        977,702$          35% 1,981,813$       (815,041)$              

Management 1,692,409$         1,833,787$           1,311,784$        -$            1,131,325$        702,462$          38% 1,194,565$       (639,222)$              
Legal 620,000$            620,000$              620,000$           -$            383,393$           236,607$          38% 492,642$          (127,358)$              
Audit 25,000$              25,000$                25,000$             -$            25,000$             -$                 0% 25,000$            -$                       
Treasury 196,000$            196,000$              222,419$           -$            209,560$           (13,560)$          -7% 197,419$          1,419$                    
Human Resources 164,000$            122,067$              122,067$           -$            69,873$             52,194$            43% 72,187$            (49,880)$                

1,301,880$         1,223,223$           1,218,871$        -$            817,054$           406,169$          33% 952,517$          (270,706)$              
Management 300,000$            300,000$              300,000$           -$            137,929$           162,071$          54% 153,081$          (146,919)$              
Community Coordination 50,000$              50,000$                -$                   -$            -$                   50,000$            100% 50,000$            -$                       
Outreach 951,880$            873,223$              918,871$           -$            679,126$           194,098$          22% 749,436$          (123,787)$              

2,527,124$         1,714,329$           1,714,329$        -$            1,547,397$        166,932$          10% 1,665,873$       (48,456)$                
Management 621,646$            446,246$              446,246$           -$            361,166$           85,080$            19% 398,057$          (48,189)$                
Risk Mgt 379,725$            17,170$                17,170$             -$            17,170$             -$                 0% 17,170$            -$                       
Cost Mgt 736,013$            736,013$              736,013$           -$            707,440$           28,573$            4% 759,985$          23,972$                  
Schedule Mgt 373,286$            148,286$              148,286$           -$            119,140$           29,146$            20% 119,140$          (29,146)$                
Document Mgt 316,454$            316,454$              316,454$           -$            292,545$           23,909$            8% 321,585$          5,131$                    
Governance 100,000$            50,160$                50,160$             -$            49,936$             224$                 0% 49,936$            (224)$                     

3,244,410$         2,746,813$           2,991,398$        -$            2,453,345$        293,468$          11% 2,596,307$       (150,506)$              
Management 645,000$            645,000$              644,947$           -$            564,565$           80,435$            12% 614,885$          (30,115)$                
Facilities 1,153,300$         1,130,412$           1,360,245$        -$            997,150$           133,262$          12% 1,027,237$       (103,175)$              
Information Technology 1,446,110$         971,401$              986,206$           -$            891,629$           79,772$            8% 954,185$          (17,216)$                

210,000$            109,447$              109,447$           -$            58,662$             50,785$            46% 59,667$            (49,780)$                
Procurement Management 210,000$            109,447$              109,447$           -$            58,662$             50,785$            46% 59,667$            (49,780)$                

Work Breakdown Structure

Delta Conveyance
Executive Office 

Community Engagement 

Program Controls 

Administration 

Procurement and Contract Administration 


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Commitments (TO) Report for PowerBI

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   167,102		- 0		$   167,102		100%



		180006 - Jacobs Engineering Group		$   13,273,528		- 0		$   11,459,942		86%



		180007 - Fugro USA Land, Inc		$   4,279,863		- 0		$   3,377,894		79%



		180008 - Hamner, Jewell & Associates		$   200,000		- 0		$   159,006		80%



		180009 - Bender Rosenthal, Inc.		$   262,916		- 0		$   192,195		73%



		180010 - Associated Right of Way Services, Inc.		$   150,000		- 0		$   72,744		48%



		180013 - Psomas		$   90,000		- 0		$   84,432		94%



		190005 - Management Partners		$   567,750		- 0		$   567,750		100%



		190009 - Parsons		$   3,796,645		- 0		$   3,281,617		86%



		190011 - GV/HI Park Tower Owner, LLC		$   995,414		- 0		$   872,426		88%



		190014 - Direct Technology		$   224,924		- 0		$   224,924		100%



		190016 - Consolidated Communications, Inc.		$   79,707		- 0		$   27,755		35%



		190017 - AT&T		$   56,450		- 0		$   19,019		34%										 

																				 

		190018 - AP42, LLC		$   20,142		- 0		$   20,142		100%										 



		190019 - VMACommunications,Inc.		$   375,230		- 0		$   285,401		76%



		190021 - RingCentral		$   189,391		- 0		$   44,869		24%



		190022 - Caltronics Government Services		$   85,768		- 0		$   33,913		40%



		190023 - JAMBO-Silvacom LTD		$   34,920		- 0		$   34,920		100%



		190024 - Stakeholder Engagement Committee Stipened		$   51,000		- 0		$   30,250		59%



		200003 - Best Best & Krieger		$   620,000		- 0		$   383,393		62%



		200006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		200013 - Metropolitan Water District of S. California		$   310,321		- 0		$   233,809		75%



		200014 - Dept of Water Resources		$   375,000		- 0		$   52,480		14%



		200022 - Alliant Insurance		$   26,212		- 0		$   26,212		100%



		210004 - Gwen Buchholz, Permit Engineer Inc		$   50,000		- 0		$   49,875		100%



		  - Agreements <$15K		$   66,591		- 0		$   43,832		66%



				$   26,373,873				$   21,770,904





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

				PMO - FY20-21		Alliant Insurance		200008		200008-0000		Alliant Insurance - Commitment		10,934.00		0.00		10,934.00		0.00		9,072.92		83

				PMO - FY20-21		ANG Audio Visual		200011		200011		ANG Audio Visual - Commitment		5,000.00		0.00		5,000.00		0.00		0.00		0

				PMO - FY20-21		Association of California Water Agencies		210001		210001-01		Association of California Water Agencies - Commitment		562.50		0.00		562.50		0.00		562.50		100

				PMO - FY20-21		Audio Visual Innovations, Inc.		190015		190015		Audio Visual Innovations, Inc. - Commitment		6,000.00		0.00		6,000.00		0.00		0.00		0

				PMO - FY20-21		Bank of America		190012		190012-0000		Bank of America - Commitment		10,000.00		0.00		10,000.00		0.00		8,788.38		88

				PMO - FY20-21		Commuter Industries, Inc.		210003		210003-0000		Commuter Industries, Inc. - Commitment		470.00		28.00		498.00		0.00		498.00		100

				PMO - FY20-21		Convergent Systems		200015		200015-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		0.00		0

				PMO - FY20-21		Foliate LC dba Plant Domaine		200001		200001-0001		Foliate LC dba Plant Domaine - Commitment		10,506.01		(5,873.25)		4,632.76		0.00		4,632.76		100

				PMO - FY20-21		JWF Consulting, LLC		210002		210002-0001		JWF Consulting, LLC - Commitment		660.00		0.00		660.00		0.00		660.00		100

				PMO - FY20-21		Keogh Multimedia		200021		200021-0000		Keogh Multimedia - Commitment		500.00		0.00		500.00		0.00		225.00		45

				PMO - FY20-21		Keogh Multimedia		200025		200025		Keogh Multimedia - Commitment		5,000.00		0.00		5,000.00		0.00		3,700.00		74

				PMO - FY20-21		MatchWare, Inc ( Meeting Booster)				190026-0001		MatchWare, Inc ( Meeting Booster) - Commitment		15,708.00		(15,708.00)		0.00		0.00		0.00

				PMO - FY20-21		Office Depot		200009		200009-0000		Office Depot - Commitment		349.08		0.00		349.08		0.00		349.07		100

				PMO - FY20-21		Porter Consulting LLC		190010		190010-0001		Porter Consulting LLC - Commitment		2,475.00		0.00		2,475.00		0.00		0.00		0

				PMO - FY20-21		Signs Now		200016		200016-0000		Signs Now - Commitment		5,256.42		5,536.87		10,793.29		0.00		10,793.29		100

				PMO - FY20-21		Spark Street Digital		200010		200010-0000		Spark Street Digital - Commitment		4,800.00		0.00		4,800.00		0.00		2,300.00		48

				PMO - FY20-21		The Perfect Fit Films		200017		200017-0000		The Perfect Fit Films - Commitment		750.00		0.00		750.00		0.00		750.00		100

				Program Initiation - FY20-21		San Joaquin County Public Works		200023		200023-0000		San Joaquin County Public Works - Commitment		1,500.00		0.00		1,500.00		0.00		1,500.00		100

																		17133.5				3747.5

																						 









BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance
(Surplus)/Deficit

		Delta Conveyance				$   34,000,000		$   27,000,000		$   26,373,873		$   - 0		$   21,770,904		$   5,229,096		19%		$   24,625,061		$   (2,374,939)

		Executive Office 				$   2,697,409		$   2,796,854		$   2,301,270		$   - 0		$   1,819,152		$   977,702		35%		$   1,981,813		$   (815,041)

				Management 		$   1,692,409		$   1,833,787		$   1,311,784		$   - 0		$   1,131,325		$   702,462		38%		$   1,194,565		$   (639,222)

				Legal 		$   620,000		$   620,000		$   620,000		$   - 0		$   383,393		$   236,607		38%		$   492,642		$   (127,358)

				Audit 		$   25,000		$   25,000		$   25,000		$   - 0		$   25,000		$   - 0		0%		$   25,000		$   - 0

				Treasury 		$   196,000		$   196,000		$   222,419		$   - 0		$   209,560		$   (13,560)		-7%		$   197,419		$   1,419

				Human Resources 		$   164,000		$   122,067		$   122,067		$   - 0		$   69,873		$   52,194		43%		$   72,187		$   (49,880)

		Community Engagement 				$   1,301,880		$   1,223,223		$   1,218,871		$   - 0		$   817,054		$   406,169		33%		$   952,517		$   (270,706)

				Management 		$   300,000		$   300,000		$   300,000		$   - 0		$   137,929		$   162,071		54%		$   153,081		$   (146,919)

				Community Coordination 		$   50,000		$   50,000		$   - 0		$   - 0		$   - 0		$   50,000		100%		$   50,000		$   - 0

				Outreach 		$   951,880		$   873,223		$   918,871		$   - 0		$   679,126		$   194,098		22%		$   749,436		$   (123,787)

		Program Controls 				$   2,527,124		$   1,714,329		$   1,714,329		$   - 0		$   1,547,397		$   166,932		10%		$   1,665,873		$   (48,456)

				Management 		$   621,646		$   446,246		$   446,246		$   - 0		$   361,166		$   85,080		19%		$   398,057		$   (48,189)

				Risk Mgt 		$   379,725		$   17,170		$   17,170		$   - 0		$   17,170		$   - 0		0%		$   17,170		$   - 0

				Cost Mgt 		$   736,013		$   736,013		$   736,013		$   - 0		$   707,440		$   28,573		4%		$   759,985		$   23,972

				Schedule Mgt 		$   373,286		$   148,286		$   148,286		$   - 0		$   119,140		$   29,146		20%		$   119,140		$   (29,146)

				Document Mgt 		$   316,454		$   316,454		$   316,454		$   - 0		$   292,545		$   23,909		8%		$   321,585		$   5,131

				Governance 		$   100,000		$   50,160		$   50,160		$   - 0		$   49,936		$   224		0%		$   49,936		$   (224)

		Administration 				$   3,244,410		$   2,746,813		$   2,991,398		$   - 0		$   2,453,345		$   293,468		11%		$   2,596,307		$   (150,506)

				Management 		$   645,000		$   645,000		$   644,947		$   - 0		$   564,565		$   80,435		12%		$   614,885		$   (30,115)

				Facilities 		$   1,153,300		$   1,130,412		$   1,360,245		$   - 0		$   997,150		$   133,262		12%		$   1,027,237		$   (103,175)

				Information Technology 		$   1,446,110		$   971,401		$   986,206		$   - 0		$   891,629		$   79,772		8%		$   954,185		$   (17,216)

		Procurement and Contract Administration 				$   210,000		$   109,447		$   109,447		$   - 0		$   58,662		$   50,785		46%		$   59,667		$   (49,780)

				Procurement Management 		$   210,000		$   109,447		$   109,447		$   - 0		$   58,662		$   50,785		46%		$   59,667		$   (49,780)

		Property 				$   1,648,758		$   1,388,687		$   1,338,687		$   - 0		$   763,385		$   625,302		45%		$   1,155,958		$   (232,729)

				Management 		$   373,758		$   350,771		$   350,771		$   - 0		$   286,960		$   63,811		18%		$   321,019		$   (29,752)

				Property Agents 		$   900,000		$   662,916		$   612,916		$   - 0		$   423,945		$   238,971		36%		$   459,939		$   (202,977)

				Temporary Entrance Permits 		$   375,000		$   375,000		$   375,000		$   - 0		$   52,480		$   322,520		86%		$   375,000		$   - 0

		Permitting Management 				$   1,123,893		$   1,123,893		$   1,023,893		$   - 0		$   930,349		$   193,544		17%		$   968,412		$   (155,481)

				Management 		$   1,123,893		$   1,123,893		$   1,023,893		$   - 0		$   930,349		$   193,544		17%		$   968,412		$   (155,481)

		Health and Safety 				$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,711		$   (8,289)

				Management 		$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,711		$   (8,289)

		Quality Management 				$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

				Management & Auditing 		$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

		Sustainability 				$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Management 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

		Engineering 				$   12,451,950		$   10,327,688		$   10,376,049		$   - 0		$   9,310,262		$   1,017,426		10%		$   10,070,006		$   (257,682)

				Management & Administration 		$   2,341,133		$   2,204,948		$   2,079,948		$   - 0		$   1,796,708		$   408,240		19%		$   2,014,143		$   (190,805)

				CEQA Engineering Support 		$   2,293,256		$   4,401,761		$   3,525,122		$   - 0		$   3,225,977		$   1,175,784		27%		$   3,428,126		$   (973,635)

				Facility Studies 		$   3,314,202		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Shared Support Services 		$   4,503,359		$   3,720,979		$   4,770,979		$   - 0		$   4,287,577		$   (566,598)		-15%		$   4,627,737		$   906,758

		Fieldwork 				$   8,659,576		$   5,539,066		$   5,269,929		$   - 0		$   4,053,976		$   1,485,090		27%		$   5,157,176		$   (381,890)

				Management 		$   413,255		$   413,255		$   413,255		$   - 0		$   338,040		$   75,215		18%		$   413,255		$   - 0

				Geotechnical Work 		$   8,140,500		$   4,590,500		$   4,281,363		$   - 0		$   3,379,394		$   1,211,106		26%		$   4,348,108		$   (242,392)

				Surveying 		$   105,821		$   50,000		$   90,000		$   - 0		$   84,432		$   (34,432)		-69%		$   90,000		$   40,000

				Environmental Monitoring 		$   - 0		$   485,311		$   485,311		$   - 0		$   252,109		$   233,202		48%		$   305,812		$   (179,499)







BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)						2,697,409.00		2,796,854.00		2,301,270.00		0		1,819,151.68		6.96		977,702.32		3		1,981,813.00		(815,041.00)

				02 -Service Type with Description: 1000 - EO-Management (7 records)				1,692,409.00		1,833,787.00		1,311,784.00		0		1,131,325.00		3.08		702,462.00		2		1,194,565.00		(639,222.00)

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				620,000.00		620,000.00		620,000.00		0		383,393.27		0.62		236,606.73		0		492,642.00		(127,358.00)

				02 -Service Type with Description: 1015 - EO-Audit (2 records)				25,000.00		25,000.00		25,000.00		0		25,000.00		1.00		0.00		0		25,000.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				196,000.00		196,000.00		222,419.00		0		209,560.33		0.89		(13,560.33)		0		197,419.00		1,419.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				164,000.00		122,067.00		122,067.00		0		69,873.08		1.37		52,193.92		1		72,187.00		(49,880.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						1,301,880.00		1,223,223.00		1,218,870.88		0		817,054.39		5.39		406,168.61		3		952,517.31		(270,705.69)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				300,000.00		300,000.00		300,000.00		0		137,928.89		0.46		162,071.11		1		153,080.92		(146,919.08)

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				50,000.00		50,000.00		0		0		0		0.00		50,000.00		1		50,000.00		0.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				951,880.00		873,223.00		918,870.88		0		679,125.50		4.93		194,097.50		1		749,436.39		(123,786.61)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (7 records)						2,527,124.00		1,714,329.00		1,714,329.00		0		1,547,397.25		5.49		166,931.75		0		1,665,873.00		(48,456.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				621,646.00		446,246.00		446,246.00		0		361,166.25		0.81		85,079.75		0		398,057.00		(48,189.00)

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt (1 records)				379,725.00		17,170.00		17,170.00		0		17,170.00		1.00		0.00		0		17,170.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				736,013.00		736,013.00		736,013.00		0		707,440.00		0.96		28,573.00		0		759,985.00		23,972.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				373,286.00		148,286.00		148,286.00		0		119,140.00		0.80		29,146.00		0		119,140.00		(29,146.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				316,454.00		316,454.00		316,454.00		0		292,545.00		0.92		23,909.00		0		321,585.00		5,131.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				100,000.00		50,160.00		50,160.00		0		49,936.00		1.00		224.00		0		49,936.00		(224.00)

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)						3,244,410.00		2,746,813.00		2,991,397.83		0		2,453,344.57		13.36		293,468.43		5		2,596,306.71		(150,506.29)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				645,000.00		645,000.00		644,947.00		0		564,565.00		0.88		80,435.00		0		614,885.00		(30,115.00)

				02 -Service Type with Description: 1305 - AD-Facilities (18 records)				1,153,300.00		1,130,412.00		1,360,245.00		0		997,150.47		6.55		133,261.53		1		1,027,237.12		(103,174.88)

				02 -Service Type with Description: 1310 - AD-Information Technology (16 records)				1,446,110.00		971,401.00		986,205.83		0		891,629.10		5.93		79,771.90		4		954,184.59		(17,216.41)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						210,000.00		109,447.00		109,447.00		0		58,662.20		1.10		50,784.80		0		59,667.00		(49,780.00)

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				210,000.00		109,447.00		109,447.00		0		58,662.20		1.10		50,784.80		0		59,667.00		(49,780.00)

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)						1,648,758.00		1,388,687.00		1,338,687.00		0		763,385.07		2.85		625,301.93		2		1,155,958.00		(232,729.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				373,758.00		350,771.00		350,771.00		0		286,960.12		0.82		63,810.88		0		321,019.00		(29,752.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (4 records)				900,000.00		662,916.00		612,916.00		0		423,944.95		1.89		238,971.05		1		459,939.00		(202,977.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				375,000.00		375,000.00		375,000.00		0		52,480.00		0.14		322,520.00		1		375,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						1,123,893.00		1,123,893.00		1,023,893.00		0		930,349.32		0.78		193,543.68		0		968,412.29		(155,480.71)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				1,123,893.00		1,123,893.00		1,023,893.00		0		930,349.32		0.78		193,543.68		0		968,412.29		(155,480.71)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,711.20		(8,288.80)

				02 -Service Type with Description: 1700 - HS-Management (1 records)				45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,711.20		(8,288.80)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 1900 - ST-Management (1 records)				45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,451,950.00		10,327,688.00		10,376,049.00		0		9,310,262.25		2.67		1,017,425.75		0		10,070,005.85		(257,682.15)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				2,341,133.00		2,204,948.00		2,079,948.00		0		1,796,708.11		0.81		408,239.89		0		2,014,142.58		(190,805.42)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,293,256.00		4,401,761.00		3,525,122.00		0		3,225,977.28		0.71		1,175,783.72		0		3,428,126.44		(973,634.56)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				3,314,202.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 3015 - PIE-Shared Support Services (1 records)				4,503,359.00		3,720,979.00		4,770,979.00		0		4,287,576.86		1.15		(566,597.86)		0		4,627,736.83		906,757.83

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						8,659,576.00		5,539,066.00		5,269,929.16		0		4,053,976.21		3.77		1,485,089.79		(1)		5,157,175.61		(381,890.39)

				02 -Service Type with Description: 3100 - PIF-Management (1 records)				413,255.00		413,255.00		413,255.00		0		338,040.33		0.82		75,214.67		0		413,255.00		0.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (4 records)				8,140,500.00		4,590,500.00		4,281,363.16		0		3,379,394.09		0.74		1,211,105.91		0		4,348,108.16		(242,391.84)

				02 -Service Type with Description: 3110 - PIF-Surveying (2 records)				105,821.00		50,000.00		90,000.00		0		84,432.31		1.69		(34,432.31)		(1)		90,000.00		40,000.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				0		485,311.00		485,311.00		0		252,109.48		0.52		233,201.52		0		305,812.45		(179,498.55)

		Grand Totals (96 records)						34,000,000.00		27,000,000.00		26,373,872.87		0		21,770,903.94		43.52		5,229,096.06		12		24,625,060.97		-2,374,939.03





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,697,409		$   2,796,854		$   2,301,270		$   1,819,152		$   1,981,813		$   (815,041)

				Community Engagement 		$   1,301,880		$   1,223,223		$   1,218,871		$   817,054		$   952,517		$   (270,706)

				Program Controls 		$   2,527,124		$   1,714,329		$   1,714,329		$   1,547,397		$   1,665,873		$   (48,456)

				Administration 		$   3,244,410		$   2,746,813		$   2,991,398		$   2,453,345		$   2,596,307		$   (150,506)

				Procurement and Contract Administration 		$   210,000		$   109,447		$   109,447		$   58,662		$   59,667		$   (49,780)

				Property 		$   1,648,758		$   1,388,687		$   1,338,687		$   763,385		$   1,155,958		$   (232,729)

				Permitting Management 		$   1,123,893		$   1,123,893		$   1,023,893		$   930,349		$   968,412		$   (155,481)

				Health and Safety 		$   45,000		$   20,000		$   20,000		$   11,700		$   11,711		$   (8,289)

				Quality Management 		$   45,000		$   10,000		$   10,000		$   5,621		$   5,621		$   (4,379)

				Sustainability 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Program Initation Office

				Engineering 		$   12,451,950		$   10,327,688		$   10,376,049		$   9,310,262		$   10,070,006		$   (257,682)

				Fieldwork 		$   8,659,576		$   5,539,066		$   5,269,929		$   4,053,976		$   5,157,176		$   (381,890)

						$   34,000,000		$   27,000,000		$   26,373,873		$   21,770,904		$   24,625,061		$   (2,374,939)





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY20-21 (83 records)						12,888,474.00		11,133,246.00		10,727,894.71		8,406,665.48		9,397,879.51		(1,735,366.49)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)				2,697,409.00		2,796,854.00		2,301,270.00		1,819,151.68		1,981,813.00		(815,041.00)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				1,301,880.00		1,223,223.00		1,218,870.88		817,054.39		952,517.31		(270,705.69)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (7 records)				2,527,124.00		1,714,329.00		1,714,329.00		1,547,397.25		1,665,873.00		(48,456.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)				3,244,410.00		2,746,813.00		2,991,397.83		2,453,344.57		2,596,306.71		(150,506.29)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				210,000.00		109,447.00		109,447.00		58,662.20		59,667.00		(49,780.00)

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)				1,648,758.00		1,388,687.00		1,338,687.00		763,385.07		1,155,958.00		(232,729.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				1,123,893.00		1,123,893.00		1,023,893.00		930,349.32		968,412.29		(155,480.71)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				45,000.00		20,000.00		20,000.00		11,700.00		11,711.20		(8,288.80)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				45,000.00		10,000.00		10,000.00		5,621.00		5,621.00		(4,379.00)

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				45,000.00		0		0		0		0		0.00

		Project Name: Program Initiation - FY20-21 (13 records)						21,111,526.00		15,866,754.00		15,645,978.16		13,364,238.46		15,227,181.46		(639,572.54)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,451,950.00		10,327,688.00		10,376,049.00		9,310,262.25		10,070,005.85		(257,682.15)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				8,659,576.00		5,539,066.00		5,269,929.16		4,053,976.21		5,157,175.61		(381,890.39)

		Grand Totals (96 records)						34,000,000.00		27,000,000.00		26,373,872.87		21,770,903.94		24,625,060.97		-2,374,939.03
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Table 2 | Budget Detail
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 Original Budget  Current Budget  Commitments 
 Pending 

Commitments  Actuals Received 
 Remaining 

Budget 
% of Budget 
Remaining

 Estimate At 
Completion 

 Variance
(Surplus)/Deficit 

1,648,758$         1,388,687$           1,338,687$        -$            763,385$           625,302$          45% 1,155,958$       (232,729)$              
Management 373,758$            350,771$              350,771$           -$            286,960$           63,811$            18% 321,019$          (29,752)$                
Property Agents 900,000$            662,916$              612,916$           -$            423,945$           238,971$          36% 459,939$          (202,977)$              
Temporary Entrance Permits 375,000$            375,000$              375,000$           -$            52,480$             322,520$          86% 375,000$          -$                       

1,123,893$         1,123,893$           1,023,893$        -$            930,349$           193,544$          17% 968,412$          (155,481)$              
Management 1,123,893$         1,123,893$           1,023,893$        -$            930,349$           193,544$          17% 968,412$          (155,481)$              

45,000$              20,000$                20,000$             -$            11,700$             8,300$              42% 11,711$            (8,289)$                  
Management 45,000$              20,000$                20,000$             -$            11,700$             8,300$              42% 11,711$            (8,289)$                  

45,000$              10,000$                10,000$             -$            5,621$               4,379$              44% 5,621$              (4,379)$                  
Management & Auditing 45,000$              10,000$                10,000$             -$            5,621$               4,379$              44% 5,621$              (4,379)$                  

45,000$              -$                      -$                   -$            -$                   -$                 -$                 -$                       
Management 45,000$              -$                      -$                   -$            -$                   -$                 -$                 -$                       

12,451,950$       10,327,688$         10,376,049$      -$            9,310,262$        1,017,426$       10% 10,070,006$     (257,682)$              
Management & Administration 2,341,133$         2,204,948$           2,079,948$        -$            1,796,708$        408,240$          19% 2,014,143$       (190,805)$              
CEQA Engineering Support 2,293,256$         4,401,761$           3,525,122$        -$            3,225,977$        1,175,784$       27% 3,428,126$       (973,635)$              
Facility Studies 3,314,202$         -$                      -$                   -$            -$                   -$                 -$                 -$                       
Shared Support Services 4,503,359$         3,720,979$           4,770,979$        -$            4,287,577$        (566,598)$        -15% 4,627,737$       906,758$                

8,659,576$         5,539,066$           5,269,929$        -$            4,053,976$        1,485,090$       27% 5,157,176$       (381,890)$              
Management 413,255$            413,255$              413,255$           -$            338,040$           75,215$            18% 413,255$          -$                       
Geotechnical Work 8,140,500$         4,590,500$           4,281,363$        -$            3,379,394$        1,211,106$       26% 4,348,108$       (242,392)$              
Surveying 105,821$            50,000$                90,000$             -$            84,432$             (34,432)$          -69% 90,000$            40,000$                  
Environmental Monitoring -$                    485,311$              485,311$           -$            252,109$           233,202$          48% 305,812$          (179,499)$              

Work Breakdown Structure

Property 

Fieldwork 

Quality Management 

Sustainability 

Engineering 

Permitting Management 

Health and Safety 


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Commitments (TO) Report for PowerBI

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   167,102		- 0		$   167,102		100%



		180006 - Jacobs Engineering Group		$   13,273,528		- 0		$   11,459,942		86%



		180007 - Fugro USA Land, Inc		$   4,279,863		- 0		$   3,377,894		79%



		180008 - Hamner, Jewell & Associates		$   200,000		- 0		$   159,006		80%



		180009 - Bender Rosenthal, Inc.		$   262,916		- 0		$   192,195		73%



		180010 - Associated Right of Way Services, Inc.		$   150,000		- 0		$   72,744		48%



		180013 - Psomas		$   90,000		- 0		$   84,432		94%



		190005 - Management Partners		$   567,750		- 0		$   567,750		100%



		190009 - Parsons		$   3,796,645		- 0		$   3,281,617		86%



		190011 - GV/HI Park Tower Owner, LLC		$   995,414		- 0		$   872,426		88%



		190014 - Direct Technology		$   224,924		- 0		$   224,924		100%



		190016 - Consolidated Communications, Inc.		$   79,707		- 0		$   27,755		35%



		190017 - AT&T		$   56,450		- 0		$   19,019		34%										 

																				 

		190018 - AP42, LLC		$   20,142		- 0		$   20,142		100%										 



		190019 - VMACommunications,Inc.		$   375,230		- 0		$   285,401		76%



		190021 - RingCentral		$   189,391		- 0		$   44,869		24%



		190022 - Caltronics Government Services		$   85,768		- 0		$   33,913		40%



		190023 - JAMBO-Silvacom LTD		$   34,920		- 0		$   34,920		100%



		190024 - Stakeholder Engagement Committee Stipened		$   51,000		- 0		$   30,250		59%



		200003 - Best Best & Krieger		$   620,000		- 0		$   383,393		62%



		200006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		200013 - Metropolitan Water District of S. California		$   310,321		- 0		$   233,809		75%



		200014 - Dept of Water Resources		$   375,000		- 0		$   52,480		14%



		200022 - Alliant Insurance		$   26,212		- 0		$   26,212		100%



		210004 - Gwen Buchholz, Permit Engineer Inc		$   50,000		- 0		$   49,875		100%



		  - Agreements <$15K		$   66,591		- 0		$   43,832		66%



				$   26,373,873				$   21,770,904





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

				PMO - FY20-21		Alliant Insurance		200008		200008-0000		Alliant Insurance - Commitment		10,934.00		0.00		10,934.00		0.00		9,072.92		83

				PMO - FY20-21		ANG Audio Visual		200011		200011		ANG Audio Visual - Commitment		5,000.00		0.00		5,000.00		0.00		0.00		0

				PMO - FY20-21		Association of California Water Agencies		210001		210001-01		Association of California Water Agencies - Commitment		562.50		0.00		562.50		0.00		562.50		100

				PMO - FY20-21		Audio Visual Innovations, Inc.		190015		190015		Audio Visual Innovations, Inc. - Commitment		6,000.00		0.00		6,000.00		0.00		0.00		0

				PMO - FY20-21		Bank of America		190012		190012-0000		Bank of America - Commitment		10,000.00		0.00		10,000.00		0.00		8,788.38		88

				PMO - FY20-21		Commuter Industries, Inc.		210003		210003-0000		Commuter Industries, Inc. - Commitment		470.00		28.00		498.00		0.00		498.00		100

				PMO - FY20-21		Convergent Systems		200015		200015-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		0.00		0

				PMO - FY20-21		Foliate LC dba Plant Domaine		200001		200001-0001		Foliate LC dba Plant Domaine - Commitment		10,506.01		(5,873.25)		4,632.76		0.00		4,632.76		100

				PMO - FY20-21		JWF Consulting, LLC		210002		210002-0001		JWF Consulting, LLC - Commitment		660.00		0.00		660.00		0.00		660.00		100

				PMO - FY20-21		Keogh Multimedia		200021		200021-0000		Keogh Multimedia - Commitment		500.00		0.00		500.00		0.00		225.00		45

				PMO - FY20-21		Keogh Multimedia		200025		200025		Keogh Multimedia - Commitment		5,000.00		0.00		5,000.00		0.00		3,700.00		74

				PMO - FY20-21		MatchWare, Inc ( Meeting Booster)				190026-0001		MatchWare, Inc ( Meeting Booster) - Commitment		15,708.00		(15,708.00)		0.00		0.00		0.00

				PMO - FY20-21		Office Depot		200009		200009-0000		Office Depot - Commitment		349.08		0.00		349.08		0.00		349.07		100

				PMO - FY20-21		Porter Consulting LLC		190010		190010-0001		Porter Consulting LLC - Commitment		2,475.00		0.00		2,475.00		0.00		0.00		0

				PMO - FY20-21		Signs Now		200016		200016-0000		Signs Now - Commitment		5,256.42		5,536.87		10,793.29		0.00		10,793.29		100

				PMO - FY20-21		Spark Street Digital		200010		200010-0000		Spark Street Digital - Commitment		4,800.00		0.00		4,800.00		0.00		2,300.00		48

				PMO - FY20-21		The Perfect Fit Films		200017		200017-0000		The Perfect Fit Films - Commitment		750.00		0.00		750.00		0.00		750.00		100

				Program Initiation - FY20-21		San Joaquin County Public Works		200023		200023-0000		San Joaquin County Public Works - Commitment		1,500.00		0.00		1,500.00		0.00		1,500.00		100

																		17133.5				3747.5

																						 









BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance
(Surplus)/Deficit

		Delta Conveyance				$   34,000,000		$   27,000,000		$   26,373,873		$   - 0		$   21,770,904		$   5,229,096		19%		$   24,625,061		$   (2,374,939)

		Executive Office 				$   2,697,409		$   2,796,854		$   2,301,270		$   - 0		$   1,819,152		$   977,702		35%		$   1,981,813		$   (815,041)

				Management 		$   1,692,409		$   1,833,787		$   1,311,784		$   - 0		$   1,131,325		$   702,462		38%		$   1,194,565		$   (639,222)

				Legal 		$   620,000		$   620,000		$   620,000		$   - 0		$   383,393		$   236,607		38%		$   492,642		$   (127,358)

				Audit 		$   25,000		$   25,000		$   25,000		$   - 0		$   25,000		$   - 0		0%		$   25,000		$   - 0

				Treasury 		$   196,000		$   196,000		$   222,419		$   - 0		$   209,560		$   (13,560)		-7%		$   197,419		$   1,419

				Human Resources 		$   164,000		$   122,067		$   122,067		$   - 0		$   69,873		$   52,194		43%		$   72,187		$   (49,880)

		Community Engagement 				$   1,301,880		$   1,223,223		$   1,218,871		$   - 0		$   817,054		$   406,169		33%		$   952,517		$   (270,706)

				Management 		$   300,000		$   300,000		$   300,000		$   - 0		$   137,929		$   162,071		54%		$   153,081		$   (146,919)

				Community Coordination 		$   50,000		$   50,000		$   - 0		$   - 0		$   - 0		$   50,000		100%		$   50,000		$   - 0

				Outreach 		$   951,880		$   873,223		$   918,871		$   - 0		$   679,126		$   194,098		22%		$   749,436		$   (123,787)

		Program Controls 				$   2,527,124		$   1,714,329		$   1,714,329		$   - 0		$   1,547,397		$   166,932		10%		$   1,665,873		$   (48,456)

				Management 		$   621,646		$   446,246		$   446,246		$   - 0		$   361,166		$   85,080		19%		$   398,057		$   (48,189)

				Risk Mgt 		$   379,725		$   17,170		$   17,170		$   - 0		$   17,170		$   - 0		0%		$   17,170		$   - 0

				Cost Mgt 		$   736,013		$   736,013		$   736,013		$   - 0		$   707,440		$   28,573		4%		$   759,985		$   23,972

				Schedule Mgt 		$   373,286		$   148,286		$   148,286		$   - 0		$   119,140		$   29,146		20%		$   119,140		$   (29,146)

				Document Mgt 		$   316,454		$   316,454		$   316,454		$   - 0		$   292,545		$   23,909		8%		$   321,585		$   5,131

				Governance 		$   100,000		$   50,160		$   50,160		$   - 0		$   49,936		$   224		0%		$   49,936		$   (224)

		Administration 				$   3,244,410		$   2,746,813		$   2,991,398		$   - 0		$   2,453,345		$   293,468		11%		$   2,596,307		$   (150,506)

				Management 		$   645,000		$   645,000		$   644,947		$   - 0		$   564,565		$   80,435		12%		$   614,885		$   (30,115)

				Facilities 		$   1,153,300		$   1,130,412		$   1,360,245		$   - 0		$   997,150		$   133,262		12%		$   1,027,237		$   (103,175)

				Information Technology 		$   1,446,110		$   971,401		$   986,206		$   - 0		$   891,629		$   79,772		8%		$   954,185		$   (17,216)

		Procurement and Contract Administration 				$   210,000		$   109,447		$   109,447		$   - 0		$   58,662		$   50,785		46%		$   59,667		$   (49,780)

				Procurement Management 		$   210,000		$   109,447		$   109,447		$   - 0		$   58,662		$   50,785		46%		$   59,667		$   (49,780)

		Property 				$   1,648,758		$   1,388,687		$   1,338,687		$   - 0		$   763,385		$   625,302		45%		$   1,155,958		$   (232,729)

				Management 		$   373,758		$   350,771		$   350,771		$   - 0		$   286,960		$   63,811		18%		$   321,019		$   (29,752)

				Property Agents 		$   900,000		$   662,916		$   612,916		$   - 0		$   423,945		$   238,971		36%		$   459,939		$   (202,977)

				Temporary Entrance Permits 		$   375,000		$   375,000		$   375,000		$   - 0		$   52,480		$   322,520		86%		$   375,000		$   - 0

		Permitting Management 				$   1,123,893		$   1,123,893		$   1,023,893		$   - 0		$   930,349		$   193,544		17%		$   968,412		$   (155,481)

				Management 		$   1,123,893		$   1,123,893		$   1,023,893		$   - 0		$   930,349		$   193,544		17%		$   968,412		$   (155,481)

		Health and Safety 				$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,711		$   (8,289)

				Management 		$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,711		$   (8,289)

		Quality Management 				$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

				Management & Auditing 		$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

		Sustainability 				$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Management 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

		Engineering 				$   12,451,950		$   10,327,688		$   10,376,049		$   - 0		$   9,310,262		$   1,017,426		10%		$   10,070,006		$   (257,682)

				Management & Administration 		$   2,341,133		$   2,204,948		$   2,079,948		$   - 0		$   1,796,708		$   408,240		19%		$   2,014,143		$   (190,805)

				CEQA Engineering Support 		$   2,293,256		$   4,401,761		$   3,525,122		$   - 0		$   3,225,977		$   1,175,784		27%		$   3,428,126		$   (973,635)

				Facility Studies 		$   3,314,202		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Shared Support Services 		$   4,503,359		$   3,720,979		$   4,770,979		$   - 0		$   4,287,577		$   (566,598)		-15%		$   4,627,737		$   906,758

		Fieldwork 				$   8,659,576		$   5,539,066		$   5,269,929		$   - 0		$   4,053,976		$   1,485,090		27%		$   5,157,176		$   (381,890)

				Management 		$   413,255		$   413,255		$   413,255		$   - 0		$   338,040		$   75,215		18%		$   413,255		$   - 0

				Geotechnical Work 		$   8,140,500		$   4,590,500		$   4,281,363		$   - 0		$   3,379,394		$   1,211,106		26%		$   4,348,108		$   (242,392)

				Surveying 		$   105,821		$   50,000		$   90,000		$   - 0		$   84,432		$   (34,432)		-69%		$   90,000		$   40,000

				Environmental Monitoring 		$   - 0		$   485,311		$   485,311		$   - 0		$   252,109		$   233,202		48%		$   305,812		$   (179,499)







BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)						2,697,409.00		2,796,854.00		2,301,270.00		0		1,819,151.68		6.96		977,702.32		3		1,981,813.00		(815,041.00)

				02 -Service Type with Description: 1000 - EO-Management (7 records)				1,692,409.00		1,833,787.00		1,311,784.00		0		1,131,325.00		3.08		702,462.00		2		1,194,565.00		(639,222.00)

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				620,000.00		620,000.00		620,000.00		0		383,393.27		0.62		236,606.73		0		492,642.00		(127,358.00)

				02 -Service Type with Description: 1015 - EO-Audit (2 records)				25,000.00		25,000.00		25,000.00		0		25,000.00		1.00		0.00		0		25,000.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				196,000.00		196,000.00		222,419.00		0		209,560.33		0.89		(13,560.33)		0		197,419.00		1,419.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				164,000.00		122,067.00		122,067.00		0		69,873.08		1.37		52,193.92		1		72,187.00		(49,880.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						1,301,880.00		1,223,223.00		1,218,870.88		0		817,054.39		5.39		406,168.61		3		952,517.31		(270,705.69)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				300,000.00		300,000.00		300,000.00		0		137,928.89		0.46		162,071.11		1		153,080.92		(146,919.08)

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				50,000.00		50,000.00		0		0		0		0.00		50,000.00		1		50,000.00		0.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				951,880.00		873,223.00		918,870.88		0		679,125.50		4.93		194,097.50		1		749,436.39		(123,786.61)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (7 records)						2,527,124.00		1,714,329.00		1,714,329.00		0		1,547,397.25		5.49		166,931.75		0		1,665,873.00		(48,456.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				621,646.00		446,246.00		446,246.00		0		361,166.25		0.81		85,079.75		0		398,057.00		(48,189.00)

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt (1 records)				379,725.00		17,170.00		17,170.00		0		17,170.00		1.00		0.00		0		17,170.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				736,013.00		736,013.00		736,013.00		0		707,440.00		0.96		28,573.00		0		759,985.00		23,972.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				373,286.00		148,286.00		148,286.00		0		119,140.00		0.80		29,146.00		0		119,140.00		(29,146.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				316,454.00		316,454.00		316,454.00		0		292,545.00		0.92		23,909.00		0		321,585.00		5,131.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				100,000.00		50,160.00		50,160.00		0		49,936.00		1.00		224.00		0		49,936.00		(224.00)

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)						3,244,410.00		2,746,813.00		2,991,397.83		0		2,453,344.57		13.36		293,468.43		5		2,596,306.71		(150,506.29)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				645,000.00		645,000.00		644,947.00		0		564,565.00		0.88		80,435.00		0		614,885.00		(30,115.00)

				02 -Service Type with Description: 1305 - AD-Facilities (18 records)				1,153,300.00		1,130,412.00		1,360,245.00		0		997,150.47		6.55		133,261.53		1		1,027,237.12		(103,174.88)

				02 -Service Type with Description: 1310 - AD-Information Technology (16 records)				1,446,110.00		971,401.00		986,205.83		0		891,629.10		5.93		79,771.90		4		954,184.59		(17,216.41)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						210,000.00		109,447.00		109,447.00		0		58,662.20		1.10		50,784.80		0		59,667.00		(49,780.00)

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				210,000.00		109,447.00		109,447.00		0		58,662.20		1.10		50,784.80		0		59,667.00		(49,780.00)

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)						1,648,758.00		1,388,687.00		1,338,687.00		0		763,385.07		2.85		625,301.93		2		1,155,958.00		(232,729.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				373,758.00		350,771.00		350,771.00		0		286,960.12		0.82		63,810.88		0		321,019.00		(29,752.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (4 records)				900,000.00		662,916.00		612,916.00		0		423,944.95		1.89		238,971.05		1		459,939.00		(202,977.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				375,000.00		375,000.00		375,000.00		0		52,480.00		0.14		322,520.00		1		375,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						1,123,893.00		1,123,893.00		1,023,893.00		0		930,349.32		0.78		193,543.68		0		968,412.29		(155,480.71)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				1,123,893.00		1,123,893.00		1,023,893.00		0		930,349.32		0.78		193,543.68		0		968,412.29		(155,480.71)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,711.20		(8,288.80)

				02 -Service Type with Description: 1700 - HS-Management (1 records)				45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,711.20		(8,288.80)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 1900 - ST-Management (1 records)				45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,451,950.00		10,327,688.00		10,376,049.00		0		9,310,262.25		2.67		1,017,425.75		0		10,070,005.85		(257,682.15)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				2,341,133.00		2,204,948.00		2,079,948.00		0		1,796,708.11		0.81		408,239.89		0		2,014,142.58		(190,805.42)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,293,256.00		4,401,761.00		3,525,122.00		0		3,225,977.28		0.71		1,175,783.72		0		3,428,126.44		(973,634.56)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				3,314,202.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 3015 - PIE-Shared Support Services (1 records)				4,503,359.00		3,720,979.00		4,770,979.00		0		4,287,576.86		1.15		(566,597.86)		0		4,627,736.83		906,757.83

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						8,659,576.00		5,539,066.00		5,269,929.16		0		4,053,976.21		3.77		1,485,089.79		(1)		5,157,175.61		(381,890.39)

				02 -Service Type with Description: 3100 - PIF-Management (1 records)				413,255.00		413,255.00		413,255.00		0		338,040.33		0.82		75,214.67		0		413,255.00		0.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (4 records)				8,140,500.00		4,590,500.00		4,281,363.16		0		3,379,394.09		0.74		1,211,105.91		0		4,348,108.16		(242,391.84)

				02 -Service Type with Description: 3110 - PIF-Surveying (2 records)				105,821.00		50,000.00		90,000.00		0		84,432.31		1.69		(34,432.31)		(1)		90,000.00		40,000.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				0		485,311.00		485,311.00		0		252,109.48		0.52		233,201.52		0		305,812.45		(179,498.55)

		Grand Totals (96 records)						34,000,000.00		27,000,000.00		26,373,872.87		0		21,770,903.94		43.52		5,229,096.06		12		24,625,060.97		-2,374,939.03





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,697,409		$   2,796,854		$   2,301,270		$   1,819,152		$   1,981,813		$   (815,041)

				Community Engagement 		$   1,301,880		$   1,223,223		$   1,218,871		$   817,054		$   952,517		$   (270,706)

				Program Controls 		$   2,527,124		$   1,714,329		$   1,714,329		$   1,547,397		$   1,665,873		$   (48,456)

				Administration 		$   3,244,410		$   2,746,813		$   2,991,398		$   2,453,345		$   2,596,307		$   (150,506)

				Procurement and Contract Administration 		$   210,000		$   109,447		$   109,447		$   58,662		$   59,667		$   (49,780)

				Property 		$   1,648,758		$   1,388,687		$   1,338,687		$   763,385		$   1,155,958		$   (232,729)

				Permitting Management 		$   1,123,893		$   1,123,893		$   1,023,893		$   930,349		$   968,412		$   (155,481)

				Health and Safety 		$   45,000		$   20,000		$   20,000		$   11,700		$   11,711		$   (8,289)

				Quality Management 		$   45,000		$   10,000		$   10,000		$   5,621		$   5,621		$   (4,379)

				Sustainability 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Program Initation Office

				Engineering 		$   12,451,950		$   10,327,688		$   10,376,049		$   9,310,262		$   10,070,006		$   (257,682)

				Fieldwork 		$   8,659,576		$   5,539,066		$   5,269,929		$   4,053,976		$   5,157,176		$   (381,890)

						$   34,000,000		$   27,000,000		$   26,373,873		$   21,770,904		$   24,625,061		$   (2,374,939)





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY20-21 (83 records)						12,888,474.00		11,133,246.00		10,727,894.71		8,406,665.48		9,397,879.51		(1,735,366.49)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)				2,697,409.00		2,796,854.00		2,301,270.00		1,819,151.68		1,981,813.00		(815,041.00)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				1,301,880.00		1,223,223.00		1,218,870.88		817,054.39		952,517.31		(270,705.69)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (7 records)				2,527,124.00		1,714,329.00		1,714,329.00		1,547,397.25		1,665,873.00		(48,456.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)				3,244,410.00		2,746,813.00		2,991,397.83		2,453,344.57		2,596,306.71		(150,506.29)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				210,000.00		109,447.00		109,447.00		58,662.20		59,667.00		(49,780.00)

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)				1,648,758.00		1,388,687.00		1,338,687.00		763,385.07		1,155,958.00		(232,729.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				1,123,893.00		1,123,893.00		1,023,893.00		930,349.32		968,412.29		(155,480.71)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				45,000.00		20,000.00		20,000.00		11,700.00		11,711.20		(8,288.80)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				45,000.00		10,000.00		10,000.00		5,621.00		5,621.00		(4,379.00)

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				45,000.00		0		0		0		0		0.00

		Project Name: Program Initiation - FY20-21 (13 records)						21,111,526.00		15,866,754.00		15,645,978.16		13,364,238.46		15,227,181.46		(639,572.54)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,451,950.00		10,327,688.00		10,376,049.00		9,310,262.25		10,070,005.85		(257,682.15)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				8,659,576.00		5,539,066.00		5,269,929.16		4,053,976.21		5,157,175.61		(381,890.39)

		Grand Totals (96 records)						34,000,000.00		27,000,000.00		26,373,872.87		21,770,903.94		24,625,060.97		-2,374,939.03
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Section 3 | Budget continued
Figure 1 | Fiscal Year 20/21 Cash Flow
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Section 4 | Contracts

Table 3 | Contract Summary

continued >

Contracts. Table 3 summarizes the status of all active commitments within the 
DCA for the current fiscal year. Commitment changes are summarized in Table 
4.

There are no active procurements at this time. SBE/DVBE participation in major 
contracts is summarized in Table 5.

Contract Description  Commitment Amount  Pending Commitments  Invoiced to Date Percent Invoiced
180005 - e-Builder, Inc.  $                               167,102                                                   -    $                                   167,102 100%

180006 - Jacobs Engineering Group  $                         13,273,528                                                   -    $                             11,459,942 86%

180007 - Fugro USA Land, Inc  $                           4,279,863                                                   -    $                                3,377,894 79%

180008 - Hamner, Jewell & Associates  $                               200,000                                                   -    $                                   159,006 80%

180009 - Bender Rosenthal, Inc.  $                               262,916                                                   -    $                                   192,195 73%

180010 - Associated Right of Way Services, Inc.  $                               150,000                                                   -    $                                     72,744 48%

180013 - Psomas  $                                 90,000                                                   -    $                                     84,432 94%

190005 - Management Partners  $                               567,750                                                   -    $                                   567,750 100%

190009 - Parsons  $                           3,796,645                                                   -    $                                3,281,617 86%

190011 - GV/HI Park Tower Owner, LLC  $                               995,414                                                   -    $                                   872,426 88%

190014 - Direct Technology  $                               224,924                                                   -    $                                   224,924 100%

190016 - Consolidated Communications, Inc.  $                                 79,707                                                   -    $                                     27,755 35%

190017 - AT&T  $                                 56,450                                                   -    $                                     19,019 34%

190018 - AP42, LLC  $                                 20,142                                                   -    $                                     20,142 100%

190019 - VMACommunications,Inc.  $                               375,230                                                   -    $                                   285,401 76%

190021 - RingCentral  $                               189,391                                                   -    $                                     44,869 24%


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Commitments (TO) Report for PowerBI

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   167,102		- 0		$   167,102		100%



		180006 - Jacobs Engineering Group		$   13,273,528		- 0		$   11,459,942		86%



		180007 - Fugro USA Land, Inc		$   4,279,863		- 0		$   3,377,894		79%



		180008 - Hamner, Jewell & Associates		$   200,000		- 0		$   159,006		80%



		180009 - Bender Rosenthal, Inc.		$   262,916		- 0		$   192,195		73%



		180010 - Associated Right of Way Services, Inc.		$   150,000		- 0		$   72,744		48%



		180013 - Psomas		$   90,000		- 0		$   84,432		94%



		190005 - Management Partners		$   567,750		- 0		$   567,750		100%



		190009 - Parsons		$   3,796,645		- 0		$   3,281,617		86%



		190011 - GV/HI Park Tower Owner, LLC		$   995,414		- 0		$   872,426		88%



		190014 - Direct Technology		$   224,924		- 0		$   224,924		100%



		190016 - Consolidated Communications, Inc.		$   79,707		- 0		$   27,755		35%



		190017 - AT&T		$   56,450		- 0		$   19,019		34%										 

																				 

		190018 - AP42, LLC		$   20,142		- 0		$   20,142		100%										 



		190019 - VMACommunications,Inc.		$   375,230		- 0		$   285,401		76%



		190021 - RingCentral		$   189,391		- 0		$   44,869		24%



		190022 - Caltronics Government Services		$   85,768		- 0		$   33,913		40%



		190023 - JAMBO-Silvacom LTD		$   34,920		- 0		$   34,920		100%



		190024 - Stakeholder Engagement Committee Stipened		$   51,000		- 0		$   30,250		59%



		200003 - Best Best & Krieger		$   620,000		- 0		$   383,393		62%



		200006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		200013 - Metropolitan Water District of S. California		$   310,321		- 0		$   233,809		75%



		200014 - Dept of Water Resources		$   375,000		- 0		$   52,480		14%



		200022 - Alliant Insurance		$   26,212		- 0		$   26,212		100%



		210004 - Gwen Buchholz, Permit Engineer Inc		$   50,000		- 0		$   49,875		100%



		  - Agreements <$15K		$   66,591		- 0		$   43,832		66%



				$   26,373,873				$   21,770,904





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

				PMO - FY20-21		Alliant Insurance		200008		200008-0000		Alliant Insurance - Commitment		10,934.00		0.00		10,934.00		0.00		9,072.92		83

				PMO - FY20-21		ANG Audio Visual		200011		200011		ANG Audio Visual - Commitment		5,000.00		0.00		5,000.00		0.00		0.00		0

				PMO - FY20-21		Association of California Water Agencies		210001		210001-01		Association of California Water Agencies - Commitment		562.50		0.00		562.50		0.00		562.50		100

				PMO - FY20-21		Audio Visual Innovations, Inc.		190015		190015		Audio Visual Innovations, Inc. - Commitment		6,000.00		0.00		6,000.00		0.00		0.00		0

				PMO - FY20-21		Bank of America		190012		190012-0000		Bank of America - Commitment		10,000.00		0.00		10,000.00		0.00		8,788.38		88

				PMO - FY20-21		Commuter Industries, Inc.		210003		210003-0000		Commuter Industries, Inc. - Commitment		470.00		28.00		498.00		0.00		498.00		100

				PMO - FY20-21		Convergent Systems		200015		200015-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		0.00		0

				PMO - FY20-21		Foliate LC dba Plant Domaine		200001		200001-0001		Foliate LC dba Plant Domaine - Commitment		10,506.01		(5,873.25)		4,632.76		0.00		4,632.76		100

				PMO - FY20-21		JWF Consulting, LLC		210002		210002-0001		JWF Consulting, LLC - Commitment		660.00		0.00		660.00		0.00		660.00		100

				PMO - FY20-21		Keogh Multimedia		200021		200021-0000		Keogh Multimedia - Commitment		500.00		0.00		500.00		0.00		225.00		45

				PMO - FY20-21		Keogh Multimedia		200025		200025		Keogh Multimedia - Commitment		5,000.00		0.00		5,000.00		0.00		3,700.00		74

				PMO - FY20-21		MatchWare, Inc ( Meeting Booster)				190026-0001		MatchWare, Inc ( Meeting Booster) - Commitment		15,708.00		(15,708.00)		0.00		0.00		0.00

				PMO - FY20-21		Office Depot		200009		200009-0000		Office Depot - Commitment		349.08		0.00		349.08		0.00		349.07		100

				PMO - FY20-21		Porter Consulting LLC		190010		190010-0001		Porter Consulting LLC - Commitment		2,475.00		0.00		2,475.00		0.00		0.00		0

				PMO - FY20-21		Signs Now		200016		200016-0000		Signs Now - Commitment		5,256.42		5,536.87		10,793.29		0.00		10,793.29		100

				PMO - FY20-21		Spark Street Digital		200010		200010-0000		Spark Street Digital - Commitment		4,800.00		0.00		4,800.00		0.00		2,300.00		48

				PMO - FY20-21		The Perfect Fit Films		200017		200017-0000		The Perfect Fit Films - Commitment		750.00		0.00		750.00		0.00		750.00		100

				Program Initiation - FY20-21		San Joaquin County Public Works		200023		200023-0000		San Joaquin County Public Works - Commitment		1,500.00		0.00		1,500.00		0.00		1,500.00		100

																		17133.5				3747.5

																						 









BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance
(Surplus)/Deficit

		Delta Conveyance				$   34,000,000		$   27,000,000		$   26,373,873		$   - 0		$   21,770,904		$   5,229,096		19%		$   24,625,061		$   (2,374,939)

		Executive Office 				$   2,697,409		$   2,796,854		$   2,301,270		$   - 0		$   1,819,152		$   977,702		35%		$   1,981,813		$   (815,041)

				Management 		$   1,692,409		$   1,833,787		$   1,311,784		$   - 0		$   1,131,325		$   702,462		38%		$   1,194,565		$   (639,222)

				Legal 		$   620,000		$   620,000		$   620,000		$   - 0		$   383,393		$   236,607		38%		$   492,642		$   (127,358)

				Audit 		$   25,000		$   25,000		$   25,000		$   - 0		$   25,000		$   - 0		0%		$   25,000		$   - 0

				Treasury 		$   196,000		$   196,000		$   222,419		$   - 0		$   209,560		$   (13,560)		-7%		$   197,419		$   1,419

				Human Resources 		$   164,000		$   122,067		$   122,067		$   - 0		$   69,873		$   52,194		43%		$   72,187		$   (49,880)

		Community Engagement 				$   1,301,880		$   1,223,223		$   1,218,871		$   - 0		$   817,054		$   406,169		33%		$   952,517		$   (270,706)

				Management 		$   300,000		$   300,000		$   300,000		$   - 0		$   137,929		$   162,071		54%		$   153,081		$   (146,919)

				Community Coordination 		$   50,000		$   50,000		$   - 0		$   - 0		$   - 0		$   50,000		100%		$   50,000		$   - 0

				Outreach 		$   951,880		$   873,223		$   918,871		$   - 0		$   679,126		$   194,098		22%		$   749,436		$   (123,787)

		Program Controls 				$   2,527,124		$   1,714,329		$   1,714,329		$   - 0		$   1,547,397		$   166,932		10%		$   1,665,873		$   (48,456)

				Management 		$   621,646		$   446,246		$   446,246		$   - 0		$   361,166		$   85,080		19%		$   398,057		$   (48,189)

				Risk Mgt 		$   379,725		$   17,170		$   17,170		$   - 0		$   17,170		$   - 0		0%		$   17,170		$   - 0

				Cost Mgt 		$   736,013		$   736,013		$   736,013		$   - 0		$   707,440		$   28,573		4%		$   759,985		$   23,972

				Schedule Mgt 		$   373,286		$   148,286		$   148,286		$   - 0		$   119,140		$   29,146		20%		$   119,140		$   (29,146)

				Document Mgt 		$   316,454		$   316,454		$   316,454		$   - 0		$   292,545		$   23,909		8%		$   321,585		$   5,131

				Governance 		$   100,000		$   50,160		$   50,160		$   - 0		$   49,936		$   224		0%		$   49,936		$   (224)

		Administration 				$   3,244,410		$   2,746,813		$   2,991,398		$   - 0		$   2,453,345		$   293,468		11%		$   2,596,307		$   (150,506)

				Management 		$   645,000		$   645,000		$   644,947		$   - 0		$   564,565		$   80,435		12%		$   614,885		$   (30,115)

				Facilities 		$   1,153,300		$   1,130,412		$   1,360,245		$   - 0		$   997,150		$   133,262		12%		$   1,027,237		$   (103,175)

				Information Technology 		$   1,446,110		$   971,401		$   986,206		$   - 0		$   891,629		$   79,772		8%		$   954,185		$   (17,216)

		Procurement and Contract Administration 				$   210,000		$   109,447		$   109,447		$   - 0		$   58,662		$   50,785		46%		$   59,667		$   (49,780)

				Procurement Management 		$   210,000		$   109,447		$   109,447		$   - 0		$   58,662		$   50,785		46%		$   59,667		$   (49,780)

		Property 				$   1,648,758		$   1,388,687		$   1,338,687		$   - 0		$   763,385		$   625,302		45%		$   1,155,958		$   (232,729)

				Management 		$   373,758		$   350,771		$   350,771		$   - 0		$   286,960		$   63,811		18%		$   321,019		$   (29,752)

				Property Agents 		$   900,000		$   662,916		$   612,916		$   - 0		$   423,945		$   238,971		36%		$   459,939		$   (202,977)

				Temporary Entrance Permits 		$   375,000		$   375,000		$   375,000		$   - 0		$   52,480		$   322,520		86%		$   375,000		$   - 0

		Permitting Management 				$   1,123,893		$   1,123,893		$   1,023,893		$   - 0		$   930,349		$   193,544		17%		$   968,412		$   (155,481)

				Management 		$   1,123,893		$   1,123,893		$   1,023,893		$   - 0		$   930,349		$   193,544		17%		$   968,412		$   (155,481)

		Health and Safety 				$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,711		$   (8,289)

				Management 		$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,711		$   (8,289)

		Quality Management 				$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

				Management & Auditing 		$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

		Sustainability 				$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Management 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

		Engineering 				$   12,451,950		$   10,327,688		$   10,376,049		$   - 0		$   9,310,262		$   1,017,426		10%		$   10,070,006		$   (257,682)

				Management & Administration 		$   2,341,133		$   2,204,948		$   2,079,948		$   - 0		$   1,796,708		$   408,240		19%		$   2,014,143		$   (190,805)

				CEQA Engineering Support 		$   2,293,256		$   4,401,761		$   3,525,122		$   - 0		$   3,225,977		$   1,175,784		27%		$   3,428,126		$   (973,635)

				Facility Studies 		$   3,314,202		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Shared Support Services 		$   4,503,359		$   3,720,979		$   4,770,979		$   - 0		$   4,287,577		$   (566,598)		-15%		$   4,627,737		$   906,758

		Fieldwork 				$   8,659,576		$   5,539,066		$   5,269,929		$   - 0		$   4,053,976		$   1,485,090		27%		$   5,157,176		$   (381,890)

				Management 		$   413,255		$   413,255		$   413,255		$   - 0		$   338,040		$   75,215		18%		$   413,255		$   - 0

				Geotechnical Work 		$   8,140,500		$   4,590,500		$   4,281,363		$   - 0		$   3,379,394		$   1,211,106		26%		$   4,348,108		$   (242,392)

				Surveying 		$   105,821		$   50,000		$   90,000		$   - 0		$   84,432		$   (34,432)		-69%		$   90,000		$   40,000

				Environmental Monitoring 		$   - 0		$   485,311		$   485,311		$   - 0		$   252,109		$   233,202		48%		$   305,812		$   (179,499)







BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)						2,697,409.00		2,796,854.00		2,301,270.00		0		1,819,151.68		6.96		977,702.32		3		1,981,813.00		(815,041.00)

				02 -Service Type with Description: 1000 - EO-Management (7 records)				1,692,409.00		1,833,787.00		1,311,784.00		0		1,131,325.00		3.08		702,462.00		2		1,194,565.00		(639,222.00)

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				620,000.00		620,000.00		620,000.00		0		383,393.27		0.62		236,606.73		0		492,642.00		(127,358.00)

				02 -Service Type with Description: 1015 - EO-Audit (2 records)				25,000.00		25,000.00		25,000.00		0		25,000.00		1.00		0.00		0		25,000.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				196,000.00		196,000.00		222,419.00		0		209,560.33		0.89		(13,560.33)		0		197,419.00		1,419.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				164,000.00		122,067.00		122,067.00		0		69,873.08		1.37		52,193.92		1		72,187.00		(49,880.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						1,301,880.00		1,223,223.00		1,218,870.88		0		817,054.39		5.39		406,168.61		3		952,517.31		(270,705.69)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				300,000.00		300,000.00		300,000.00		0		137,928.89		0.46		162,071.11		1		153,080.92		(146,919.08)

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				50,000.00		50,000.00		0		0		0		0.00		50,000.00		1		50,000.00		0.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				951,880.00		873,223.00		918,870.88		0		679,125.50		4.93		194,097.50		1		749,436.39		(123,786.61)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (7 records)						2,527,124.00		1,714,329.00		1,714,329.00		0		1,547,397.25		5.49		166,931.75		0		1,665,873.00		(48,456.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				621,646.00		446,246.00		446,246.00		0		361,166.25		0.81		85,079.75		0		398,057.00		(48,189.00)

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt (1 records)				379,725.00		17,170.00		17,170.00		0		17,170.00		1.00		0.00		0		17,170.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				736,013.00		736,013.00		736,013.00		0		707,440.00		0.96		28,573.00		0		759,985.00		23,972.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				373,286.00		148,286.00		148,286.00		0		119,140.00		0.80		29,146.00		0		119,140.00		(29,146.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				316,454.00		316,454.00		316,454.00		0		292,545.00		0.92		23,909.00		0		321,585.00		5,131.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				100,000.00		50,160.00		50,160.00		0		49,936.00		1.00		224.00		0		49,936.00		(224.00)

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)						3,244,410.00		2,746,813.00		2,991,397.83		0		2,453,344.57		13.36		293,468.43		5		2,596,306.71		(150,506.29)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				645,000.00		645,000.00		644,947.00		0		564,565.00		0.88		80,435.00		0		614,885.00		(30,115.00)

				02 -Service Type with Description: 1305 - AD-Facilities (18 records)				1,153,300.00		1,130,412.00		1,360,245.00		0		997,150.47		6.55		133,261.53		1		1,027,237.12		(103,174.88)

				02 -Service Type with Description: 1310 - AD-Information Technology (16 records)				1,446,110.00		971,401.00		986,205.83		0		891,629.10		5.93		79,771.90		4		954,184.59		(17,216.41)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						210,000.00		109,447.00		109,447.00		0		58,662.20		1.10		50,784.80		0		59,667.00		(49,780.00)

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				210,000.00		109,447.00		109,447.00		0		58,662.20		1.10		50,784.80		0		59,667.00		(49,780.00)

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)						1,648,758.00		1,388,687.00		1,338,687.00		0		763,385.07		2.85		625,301.93		2		1,155,958.00		(232,729.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				373,758.00		350,771.00		350,771.00		0		286,960.12		0.82		63,810.88		0		321,019.00		(29,752.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (4 records)				900,000.00		662,916.00		612,916.00		0		423,944.95		1.89		238,971.05		1		459,939.00		(202,977.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				375,000.00		375,000.00		375,000.00		0		52,480.00		0.14		322,520.00		1		375,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						1,123,893.00		1,123,893.00		1,023,893.00		0		930,349.32		0.78		193,543.68		0		968,412.29		(155,480.71)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				1,123,893.00		1,123,893.00		1,023,893.00		0		930,349.32		0.78		193,543.68		0		968,412.29		(155,480.71)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,711.20		(8,288.80)

				02 -Service Type with Description: 1700 - HS-Management (1 records)				45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,711.20		(8,288.80)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 1900 - ST-Management (1 records)				45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,451,950.00		10,327,688.00		10,376,049.00		0		9,310,262.25		2.67		1,017,425.75		0		10,070,005.85		(257,682.15)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				2,341,133.00		2,204,948.00		2,079,948.00		0		1,796,708.11		0.81		408,239.89		0		2,014,142.58		(190,805.42)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,293,256.00		4,401,761.00		3,525,122.00		0		3,225,977.28		0.71		1,175,783.72		0		3,428,126.44		(973,634.56)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				3,314,202.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 3015 - PIE-Shared Support Services (1 records)				4,503,359.00		3,720,979.00		4,770,979.00		0		4,287,576.86		1.15		(566,597.86)		0		4,627,736.83		906,757.83

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						8,659,576.00		5,539,066.00		5,269,929.16		0		4,053,976.21		3.77		1,485,089.79		(1)		5,157,175.61		(381,890.39)

				02 -Service Type with Description: 3100 - PIF-Management (1 records)				413,255.00		413,255.00		413,255.00		0		338,040.33		0.82		75,214.67		0		413,255.00		0.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (4 records)				8,140,500.00		4,590,500.00		4,281,363.16		0		3,379,394.09		0.74		1,211,105.91		0		4,348,108.16		(242,391.84)

				02 -Service Type with Description: 3110 - PIF-Surveying (2 records)				105,821.00		50,000.00		90,000.00		0		84,432.31		1.69		(34,432.31)		(1)		90,000.00		40,000.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				0		485,311.00		485,311.00		0		252,109.48		0.52		233,201.52		0		305,812.45		(179,498.55)

		Grand Totals (96 records)						34,000,000.00		27,000,000.00		26,373,872.87		0		21,770,903.94		43.52		5,229,096.06		12		24,625,060.97		-2,374,939.03





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,697,409		$   2,796,854		$   2,301,270		$   1,819,152		$   1,981,813		$   (815,041)

				Community Engagement 		$   1,301,880		$   1,223,223		$   1,218,871		$   817,054		$   952,517		$   (270,706)

				Program Controls 		$   2,527,124		$   1,714,329		$   1,714,329		$   1,547,397		$   1,665,873		$   (48,456)

				Administration 		$   3,244,410		$   2,746,813		$   2,991,398		$   2,453,345		$   2,596,307		$   (150,506)

				Procurement and Contract Administration 		$   210,000		$   109,447		$   109,447		$   58,662		$   59,667		$   (49,780)

				Property 		$   1,648,758		$   1,388,687		$   1,338,687		$   763,385		$   1,155,958		$   (232,729)

				Permitting Management 		$   1,123,893		$   1,123,893		$   1,023,893		$   930,349		$   968,412		$   (155,481)

				Health and Safety 		$   45,000		$   20,000		$   20,000		$   11,700		$   11,711		$   (8,289)

				Quality Management 		$   45,000		$   10,000		$   10,000		$   5,621		$   5,621		$   (4,379)

				Sustainability 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Program Initation Office

				Engineering 		$   12,451,950		$   10,327,688		$   10,376,049		$   9,310,262		$   10,070,006		$   (257,682)

				Fieldwork 		$   8,659,576		$   5,539,066		$   5,269,929		$   4,053,976		$   5,157,176		$   (381,890)

						$   34,000,000		$   27,000,000		$   26,373,873		$   21,770,904		$   24,625,061		$   (2,374,939)





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY20-21 (83 records)						12,888,474.00		11,133,246.00		10,727,894.71		8,406,665.48		9,397,879.51		(1,735,366.49)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)				2,697,409.00		2,796,854.00		2,301,270.00		1,819,151.68		1,981,813.00		(815,041.00)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				1,301,880.00		1,223,223.00		1,218,870.88		817,054.39		952,517.31		(270,705.69)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (7 records)				2,527,124.00		1,714,329.00		1,714,329.00		1,547,397.25		1,665,873.00		(48,456.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)				3,244,410.00		2,746,813.00		2,991,397.83		2,453,344.57		2,596,306.71		(150,506.29)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				210,000.00		109,447.00		109,447.00		58,662.20		59,667.00		(49,780.00)

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)				1,648,758.00		1,388,687.00		1,338,687.00		763,385.07		1,155,958.00		(232,729.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				1,123,893.00		1,123,893.00		1,023,893.00		930,349.32		968,412.29		(155,480.71)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				45,000.00		20,000.00		20,000.00		11,700.00		11,711.20		(8,288.80)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				45,000.00		10,000.00		10,000.00		5,621.00		5,621.00		(4,379.00)

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				45,000.00		0		0		0		0		0.00

		Project Name: Program Initiation - FY20-21 (13 records)						21,111,526.00		15,866,754.00		15,645,978.16		13,364,238.46		15,227,181.46		(639,572.54)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,451,950.00		10,327,688.00		10,376,049.00		9,310,262.25		10,070,005.85		(257,682.15)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				8,659,576.00		5,539,066.00		5,269,929.16		4,053,976.21		5,157,175.61		(381,890.39)

		Grand Totals (96 records)						34,000,000.00		27,000,000.00		26,373,872.87		21,770,903.94		24,625,060.97		-2,374,939.03
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SUMMARY OF 
WORK1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 4 | Contracts continued

continued >

Table 3 | Contract Summary
Contract Description  Commitment Amount  Pending Commitments  Invoiced to Date Percent Invoiced
190022 - Caltronics Government Services  $                                 85,768                                                   -    $                                     33,913 40%

190023 - JAMBO-Silvacom LTD  $                                 34,920                                                   -    $                                     34,920 100%

190024 - Stakeholder Engagement Committee Stipened  $                                 51,000                                                   -    $                                     30,250 59%

200003 - Best Best & Krieger  $                               620,000                                                   -    $                                   383,393 62%

200006 - KPMG LLP  $                                 25,000                                                   -    $                                     25,000 100%

200013 - Metropolitan Water District of S. California  $                               310,321                                                   -    $                                   233,809 75%

200014 - Dept of Water Resources  $                               375,000                                                   -    $                                     52,480 14%

200022 - Alliant Insurance  $                                 26,212                                                   -    $                                     26,212 100%

210004 - Gwen Buchholz, Permit Engineer Inc  $                                 50,000                                                   -    $                                     49,875 100%

  - Agreements <$15K  $                                 66,591                                                   -    $                                     43,832 66%


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Commitments (TO) Report for PowerBI

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   167,102		- 0		$   167,102		100%



		180006 - Jacobs Engineering Group		$   13,273,528		- 0		$   11,459,942		86%



		180007 - Fugro USA Land, Inc		$   4,279,863		- 0		$   3,377,894		79%



		180008 - Hamner, Jewell & Associates		$   200,000		- 0		$   159,006		80%



		180009 - Bender Rosenthal, Inc.		$   262,916		- 0		$   192,195		73%



		180010 - Associated Right of Way Services, Inc.		$   150,000		- 0		$   72,744		48%



		180013 - Psomas		$   90,000		- 0		$   84,432		94%



		190005 - Management Partners		$   567,750		- 0		$   567,750		100%



		190009 - Parsons		$   3,796,645		- 0		$   3,281,617		86%



		190011 - GV/HI Park Tower Owner, LLC		$   995,414		- 0		$   872,426		88%



		190014 - Direct Technology		$   224,924		- 0		$   224,924		100%



		190016 - Consolidated Communications, Inc.		$   79,707		- 0		$   27,755		35%



		190017 - AT&T		$   56,450		- 0		$   19,019		34%										 

																				 

		190018 - AP42, LLC		$   20,142		- 0		$   20,142		100%										 



		190019 - VMACommunications,Inc.		$   375,230		- 0		$   285,401		76%



		190021 - RingCentral		$   189,391		- 0		$   44,869		24%



		190022 - Caltronics Government Services		$   85,768		- 0		$   33,913		40%



		190023 - JAMBO-Silvacom LTD		$   34,920		- 0		$   34,920		100%



		190024 - Stakeholder Engagement Committee Stipened		$   51,000		- 0		$   30,250		59%



		200003 - Best Best & Krieger		$   620,000		- 0		$   383,393		62%



		200006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		200013 - Metropolitan Water District of S. California		$   310,321		- 0		$   233,809		75%



		200014 - Dept of Water Resources		$   375,000		- 0		$   52,480		14%



		200022 - Alliant Insurance		$   26,212		- 0		$   26,212		100%



		210004 - Gwen Buchholz, Permit Engineer Inc		$   50,000		- 0		$   49,875		100%



		  - Agreements <$15K		$   66,591		- 0		$   43,832		66%



				$   26,373,873				$   21,770,904





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

				PMO - FY20-21		Alliant Insurance		200008		200008-0000		Alliant Insurance - Commitment		10,934.00		0.00		10,934.00		0.00		9,072.92		83

				PMO - FY20-21		ANG Audio Visual		200011		200011		ANG Audio Visual - Commitment		5,000.00		0.00		5,000.00		0.00		0.00		0

				PMO - FY20-21		Association of California Water Agencies		210001		210001-01		Association of California Water Agencies - Commitment		562.50		0.00		562.50		0.00		562.50		100

				PMO - FY20-21		Audio Visual Innovations, Inc.		190015		190015		Audio Visual Innovations, Inc. - Commitment		6,000.00		0.00		6,000.00		0.00		0.00		0

				PMO - FY20-21		Bank of America		190012		190012-0000		Bank of America - Commitment		10,000.00		0.00		10,000.00		0.00		8,788.38		88

				PMO - FY20-21		Commuter Industries, Inc.		210003		210003-0000		Commuter Industries, Inc. - Commitment		470.00		28.00		498.00		0.00		498.00		100

				PMO - FY20-21		Convergent Systems		200015		200015-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		0.00		0

				PMO - FY20-21		Foliate LC dba Plant Domaine		200001		200001-0001		Foliate LC dba Plant Domaine - Commitment		10,506.01		(5,873.25)		4,632.76		0.00		4,632.76		100

				PMO - FY20-21		JWF Consulting, LLC		210002		210002-0001		JWF Consulting, LLC - Commitment		660.00		0.00		660.00		0.00		660.00		100

				PMO - FY20-21		Keogh Multimedia		200021		200021-0000		Keogh Multimedia - Commitment		500.00		0.00		500.00		0.00		225.00		45

				PMO - FY20-21		Keogh Multimedia		200025		200025		Keogh Multimedia - Commitment		5,000.00		0.00		5,000.00		0.00		3,700.00		74

				PMO - FY20-21		MatchWare, Inc ( Meeting Booster)				190026-0001		MatchWare, Inc ( Meeting Booster) - Commitment		15,708.00		(15,708.00)		0.00		0.00		0.00

				PMO - FY20-21		Office Depot		200009		200009-0000		Office Depot - Commitment		349.08		0.00		349.08		0.00		349.07		100

				PMO - FY20-21		Porter Consulting LLC		190010		190010-0001		Porter Consulting LLC - Commitment		2,475.00		0.00		2,475.00		0.00		0.00		0

				PMO - FY20-21		Signs Now		200016		200016-0000		Signs Now - Commitment		5,256.42		5,536.87		10,793.29		0.00		10,793.29		100

				PMO - FY20-21		Spark Street Digital		200010		200010-0000		Spark Street Digital - Commitment		4,800.00		0.00		4,800.00		0.00		2,300.00		48

				PMO - FY20-21		The Perfect Fit Films		200017		200017-0000		The Perfect Fit Films - Commitment		750.00		0.00		750.00		0.00		750.00		100

				Program Initiation - FY20-21		San Joaquin County Public Works		200023		200023-0000		San Joaquin County Public Works - Commitment		1,500.00		0.00		1,500.00		0.00		1,500.00		100

																		17133.5				3747.5

																						 









BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance
(Surplus)/Deficit

		Delta Conveyance				$   34,000,000		$   27,000,000		$   26,373,873		$   - 0		$   21,770,904		$   5,229,096		19%		$   24,625,061		$   (2,374,939)

		Executive Office 				$   2,697,409		$   2,796,854		$   2,301,270		$   - 0		$   1,819,152		$   977,702		35%		$   1,981,813		$   (815,041)

				Management 		$   1,692,409		$   1,833,787		$   1,311,784		$   - 0		$   1,131,325		$   702,462		38%		$   1,194,565		$   (639,222)

				Legal 		$   620,000		$   620,000		$   620,000		$   - 0		$   383,393		$   236,607		38%		$   492,642		$   (127,358)

				Audit 		$   25,000		$   25,000		$   25,000		$   - 0		$   25,000		$   - 0		0%		$   25,000		$   - 0

				Treasury 		$   196,000		$   196,000		$   222,419		$   - 0		$   209,560		$   (13,560)		-7%		$   197,419		$   1,419

				Human Resources 		$   164,000		$   122,067		$   122,067		$   - 0		$   69,873		$   52,194		43%		$   72,187		$   (49,880)

		Community Engagement 				$   1,301,880		$   1,223,223		$   1,218,871		$   - 0		$   817,054		$   406,169		33%		$   952,517		$   (270,706)

				Management 		$   300,000		$   300,000		$   300,000		$   - 0		$   137,929		$   162,071		54%		$   153,081		$   (146,919)

				Community Coordination 		$   50,000		$   50,000		$   - 0		$   - 0		$   - 0		$   50,000		100%		$   50,000		$   - 0

				Outreach 		$   951,880		$   873,223		$   918,871		$   - 0		$   679,126		$   194,098		22%		$   749,436		$   (123,787)

		Program Controls 				$   2,527,124		$   1,714,329		$   1,714,329		$   - 0		$   1,547,397		$   166,932		10%		$   1,665,873		$   (48,456)

				Management 		$   621,646		$   446,246		$   446,246		$   - 0		$   361,166		$   85,080		19%		$   398,057		$   (48,189)

				Risk Mgt 		$   379,725		$   17,170		$   17,170		$   - 0		$   17,170		$   - 0		0%		$   17,170		$   - 0

				Cost Mgt 		$   736,013		$   736,013		$   736,013		$   - 0		$   707,440		$   28,573		4%		$   759,985		$   23,972

				Schedule Mgt 		$   373,286		$   148,286		$   148,286		$   - 0		$   119,140		$   29,146		20%		$   119,140		$   (29,146)

				Document Mgt 		$   316,454		$   316,454		$   316,454		$   - 0		$   292,545		$   23,909		8%		$   321,585		$   5,131

				Governance 		$   100,000		$   50,160		$   50,160		$   - 0		$   49,936		$   224		0%		$   49,936		$   (224)

		Administration 				$   3,244,410		$   2,746,813		$   2,991,398		$   - 0		$   2,453,345		$   293,468		11%		$   2,596,307		$   (150,506)

				Management 		$   645,000		$   645,000		$   644,947		$   - 0		$   564,565		$   80,435		12%		$   614,885		$   (30,115)

				Facilities 		$   1,153,300		$   1,130,412		$   1,360,245		$   - 0		$   997,150		$   133,262		12%		$   1,027,237		$   (103,175)

				Information Technology 		$   1,446,110		$   971,401		$   986,206		$   - 0		$   891,629		$   79,772		8%		$   954,185		$   (17,216)

		Procurement and Contract Administration 				$   210,000		$   109,447		$   109,447		$   - 0		$   58,662		$   50,785		46%		$   59,667		$   (49,780)

				Procurement Management 		$   210,000		$   109,447		$   109,447		$   - 0		$   58,662		$   50,785		46%		$   59,667		$   (49,780)

		Property 				$   1,648,758		$   1,388,687		$   1,338,687		$   - 0		$   763,385		$   625,302		45%		$   1,155,958		$   (232,729)

				Management 		$   373,758		$   350,771		$   350,771		$   - 0		$   286,960		$   63,811		18%		$   321,019		$   (29,752)

				Property Agents 		$   900,000		$   662,916		$   612,916		$   - 0		$   423,945		$   238,971		36%		$   459,939		$   (202,977)

				Temporary Entrance Permits 		$   375,000		$   375,000		$   375,000		$   - 0		$   52,480		$   322,520		86%		$   375,000		$   - 0

		Permitting Management 				$   1,123,893		$   1,123,893		$   1,023,893		$   - 0		$   930,349		$   193,544		17%		$   968,412		$   (155,481)

				Management 		$   1,123,893		$   1,123,893		$   1,023,893		$   - 0		$   930,349		$   193,544		17%		$   968,412		$   (155,481)

		Health and Safety 				$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,711		$   (8,289)

				Management 		$   45,000		$   20,000		$   20,000		$   - 0		$   11,700		$   8,300		42%		$   11,711		$   (8,289)

		Quality Management 				$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

				Management & Auditing 		$   45,000		$   10,000		$   10,000		$   - 0		$   5,621		$   4,379		44%		$   5,621		$   (4,379)

		Sustainability 				$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Management 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

		Engineering 				$   12,451,950		$   10,327,688		$   10,376,049		$   - 0		$   9,310,262		$   1,017,426		10%		$   10,070,006		$   (257,682)

				Management & Administration 		$   2,341,133		$   2,204,948		$   2,079,948		$   - 0		$   1,796,708		$   408,240		19%		$   2,014,143		$   (190,805)

				CEQA Engineering Support 		$   2,293,256		$   4,401,761		$   3,525,122		$   - 0		$   3,225,977		$   1,175,784		27%		$   3,428,126		$   (973,635)

				Facility Studies 		$   3,314,202		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0

				Shared Support Services 		$   4,503,359		$   3,720,979		$   4,770,979		$   - 0		$   4,287,577		$   (566,598)		-15%		$   4,627,737		$   906,758

		Fieldwork 				$   8,659,576		$   5,539,066		$   5,269,929		$   - 0		$   4,053,976		$   1,485,090		27%		$   5,157,176		$   (381,890)

				Management 		$   413,255		$   413,255		$   413,255		$   - 0		$   338,040		$   75,215		18%		$   413,255		$   - 0

				Geotechnical Work 		$   8,140,500		$   4,590,500		$   4,281,363		$   - 0		$   3,379,394		$   1,211,106		26%		$   4,348,108		$   (242,392)

				Surveying 		$   105,821		$   50,000		$   90,000		$   - 0		$   84,432		$   (34,432)		-69%		$   90,000		$   40,000

				Environmental Monitoring 		$   - 0		$   485,311		$   485,311		$   - 0		$   252,109		$   233,202		48%		$   305,812		$   (179,499)







BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)						2,697,409.00		2,796,854.00		2,301,270.00		0		1,819,151.68		6.96		977,702.32		3		1,981,813.00		(815,041.00)

				02 -Service Type with Description: 1000 - EO-Management (7 records)				1,692,409.00		1,833,787.00		1,311,784.00		0		1,131,325.00		3.08		702,462.00		2		1,194,565.00		(639,222.00)

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				620,000.00		620,000.00		620,000.00		0		383,393.27		0.62		236,606.73		0		492,642.00		(127,358.00)

				02 -Service Type with Description: 1015 - EO-Audit (2 records)				25,000.00		25,000.00		25,000.00		0		25,000.00		1.00		0.00		0		25,000.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				196,000.00		196,000.00		222,419.00		0		209,560.33		0.89		(13,560.33)		0		197,419.00		1,419.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				164,000.00		122,067.00		122,067.00		0		69,873.08		1.37		52,193.92		1		72,187.00		(49,880.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						1,301,880.00		1,223,223.00		1,218,870.88		0		817,054.39		5.39		406,168.61		3		952,517.31		(270,705.69)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				300,000.00		300,000.00		300,000.00		0		137,928.89		0.46		162,071.11		1		153,080.92		(146,919.08)

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				50,000.00		50,000.00		0		0		0		0.00		50,000.00		1		50,000.00		0.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				951,880.00		873,223.00		918,870.88		0		679,125.50		4.93		194,097.50		1		749,436.39		(123,786.61)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (7 records)						2,527,124.00		1,714,329.00		1,714,329.00		0		1,547,397.25		5.49		166,931.75		0		1,665,873.00		(48,456.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				621,646.00		446,246.00		446,246.00		0		361,166.25		0.81		85,079.75		0		398,057.00		(48,189.00)

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt (1 records)				379,725.00		17,170.00		17,170.00		0		17,170.00		1.00		0.00		0		17,170.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				736,013.00		736,013.00		736,013.00		0		707,440.00		0.96		28,573.00		0		759,985.00		23,972.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				373,286.00		148,286.00		148,286.00		0		119,140.00		0.80		29,146.00		0		119,140.00		(29,146.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				316,454.00		316,454.00		316,454.00		0		292,545.00		0.92		23,909.00		0		321,585.00		5,131.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				100,000.00		50,160.00		50,160.00		0		49,936.00		1.00		224.00		0		49,936.00		(224.00)

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)						3,244,410.00		2,746,813.00		2,991,397.83		0		2,453,344.57		13.36		293,468.43		5		2,596,306.71		(150,506.29)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				645,000.00		645,000.00		644,947.00		0		564,565.00		0.88		80,435.00		0		614,885.00		(30,115.00)

				02 -Service Type with Description: 1305 - AD-Facilities (18 records)				1,153,300.00		1,130,412.00		1,360,245.00		0		997,150.47		6.55		133,261.53		1		1,027,237.12		(103,174.88)

				02 -Service Type with Description: 1310 - AD-Information Technology (16 records)				1,446,110.00		971,401.00		986,205.83		0		891,629.10		5.93		79,771.90		4		954,184.59		(17,216.41)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						210,000.00		109,447.00		109,447.00		0		58,662.20		1.10		50,784.80		0		59,667.00		(49,780.00)

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				210,000.00		109,447.00		109,447.00		0		58,662.20		1.10		50,784.80		0		59,667.00		(49,780.00)

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)						1,648,758.00		1,388,687.00		1,338,687.00		0		763,385.07		2.85		625,301.93		2		1,155,958.00		(232,729.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				373,758.00		350,771.00		350,771.00		0		286,960.12		0.82		63,810.88		0		321,019.00		(29,752.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (4 records)				900,000.00		662,916.00		612,916.00		0		423,944.95		1.89		238,971.05		1		459,939.00		(202,977.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				375,000.00		375,000.00		375,000.00		0		52,480.00		0.14		322,520.00		1		375,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						1,123,893.00		1,123,893.00		1,023,893.00		0		930,349.32		0.78		193,543.68		0		968,412.29		(155,480.71)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				1,123,893.00		1,123,893.00		1,023,893.00		0		930,349.32		0.78		193,543.68		0		968,412.29		(155,480.71)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,711.20		(8,288.80)

				02 -Service Type with Description: 1700 - HS-Management (1 records)				45,000.00		20,000.00		20,000.00		0		11,700.00		0.59		8,300.00		0		11,711.20		(8,288.80)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				45,000.00		10,000.00		10,000.00		0		5,621.00		0.56		4,379.00		0		5,621.00		(4,379.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 1900 - ST-Management (1 records)				45,000.00		0		0		0		0		0.00		0.00		0		0		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,451,950.00		10,327,688.00		10,376,049.00		0		9,310,262.25		2.67		1,017,425.75		0		10,070,005.85		(257,682.15)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				2,341,133.00		2,204,948.00		2,079,948.00		0		1,796,708.11		0.81		408,239.89		0		2,014,142.58		(190,805.42)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,293,256.00		4,401,761.00		3,525,122.00		0		3,225,977.28		0.71		1,175,783.72		0		3,428,126.44		(973,634.56)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				3,314,202.00		0		0		0		0		0.00		0.00		0		0		0.00

				02 -Service Type with Description: 3015 - PIE-Shared Support Services (1 records)				4,503,359.00		3,720,979.00		4,770,979.00		0		4,287,576.86		1.15		(566,597.86)		0		4,627,736.83		906,757.83

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						8,659,576.00		5,539,066.00		5,269,929.16		0		4,053,976.21		3.77		1,485,089.79		(1)		5,157,175.61		(381,890.39)

				02 -Service Type with Description: 3100 - PIF-Management (1 records)				413,255.00		413,255.00		413,255.00		0		338,040.33		0.82		75,214.67		0		413,255.00		0.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (4 records)				8,140,500.00		4,590,500.00		4,281,363.16		0		3,379,394.09		0.74		1,211,105.91		0		4,348,108.16		(242,391.84)

				02 -Service Type with Description: 3110 - PIF-Surveying (2 records)				105,821.00		50,000.00		90,000.00		0		84,432.31		1.69		(34,432.31)		(1)		90,000.00		40,000.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				0		485,311.00		485,311.00		0		252,109.48		0.52		233,201.52		0		305,812.45		(179,498.55)

		Grand Totals (96 records)						34,000,000.00		27,000,000.00		26,373,872.87		0		21,770,903.94		43.52		5,229,096.06		12		24,625,060.97		-2,374,939.03





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,697,409		$   2,796,854		$   2,301,270		$   1,819,152		$   1,981,813		$   (815,041)

				Community Engagement 		$   1,301,880		$   1,223,223		$   1,218,871		$   817,054		$   952,517		$   (270,706)

				Program Controls 		$   2,527,124		$   1,714,329		$   1,714,329		$   1,547,397		$   1,665,873		$   (48,456)

				Administration 		$   3,244,410		$   2,746,813		$   2,991,398		$   2,453,345		$   2,596,307		$   (150,506)

				Procurement and Contract Administration 		$   210,000		$   109,447		$   109,447		$   58,662		$   59,667		$   (49,780)

				Property 		$   1,648,758		$   1,388,687		$   1,338,687		$   763,385		$   1,155,958		$   (232,729)

				Permitting Management 		$   1,123,893		$   1,123,893		$   1,023,893		$   930,349		$   968,412		$   (155,481)

				Health and Safety 		$   45,000		$   20,000		$   20,000		$   11,700		$   11,711		$   (8,289)

				Quality Management 		$   45,000		$   10,000		$   10,000		$   5,621		$   5,621		$   (4,379)

				Sustainability 		$   45,000		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0

		Program Initation Office

				Engineering 		$   12,451,950		$   10,327,688		$   10,376,049		$   9,310,262		$   10,070,006		$   (257,682)

				Fieldwork 		$   8,659,576		$   5,539,066		$   5,269,929		$   4,053,976		$   5,157,176		$   (381,890)

						$   34,000,000		$   27,000,000		$   26,373,873		$   21,770,904		$   24,625,061		$   (2,374,939)





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY20-21 (83 records)						12,888,474.00		11,133,246.00		10,727,894.71		8,406,665.48		9,397,879.51		(1,735,366.49)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (15 records)				2,697,409.00		2,796,854.00		2,301,270.00		1,819,151.68		1,981,813.00		(815,041.00)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				1,301,880.00		1,223,223.00		1,218,870.88		817,054.39		952,517.31		(270,705.69)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (7 records)				2,527,124.00		1,714,329.00		1,714,329.00		1,547,397.25		1,665,873.00		(48,456.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (35 records)				3,244,410.00		2,746,813.00		2,991,397.83		2,453,344.57		2,596,306.71		(150,506.29)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				210,000.00		109,447.00		109,447.00		58,662.20		59,667.00		(49,780.00)

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (6 records)				1,648,758.00		1,388,687.00		1,338,687.00		763,385.07		1,155,958.00		(232,729.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				1,123,893.00		1,123,893.00		1,023,893.00		930,349.32		968,412.29		(155,480.71)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				45,000.00		20,000.00		20,000.00		11,700.00		11,711.20		(8,288.80)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				45,000.00		10,000.00		10,000.00		5,621.00		5,621.00		(4,379.00)

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				45,000.00		0		0		0		0		0.00

		Project Name: Program Initiation - FY20-21 (13 records)						21,111,526.00		15,866,754.00		15,645,978.16		13,364,238.46		15,227,181.46		(639,572.54)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,451,950.00		10,327,688.00		10,376,049.00		9,310,262.25		10,070,005.85		(257,682.15)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				8,659,576.00		5,539,066.00		5,269,929.16		4,053,976.21		5,157,175.61		(381,890.39)

		Grand Totals (96 records)						34,000,000.00		27,000,000.00		26,373,872.87		21,770,903.94		24,625,060.97		-2,374,939.03
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SUMMARY OF 
WORK1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 4 | Contracts continued

more >

Table 4 | Commitment Changes

There were no Commitment Changes impacting Scope, Schedule or Budget to be reported
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SUMMARY OF 
WORK1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 4 | Contracts continued 
Table 5 | S/DVBE Status FY 2020/21

Commitment Amount Invoiced to Date Percent Committed Percent Invoiced
Delta Conveyance 26,373,873$               21,770,904$               

SBE Participation 3,129,001$                 2,422,219$                 12% 11%
DVBE Participation 600,197$                    539,385$                    2% 2%

Curent Commitment
Percent of Total 

Commitment
Invoiced to Date Percent Invoiced SBE/DVBE Status

 $              13,273,528  $              11,459,942 
Anchor  $                   600,197 4.5%  $                   539,385 4.1% SBE/DVBE
EETS  $                    30,120 0.2%  $                      7,170 0.1% SBE
JMA  $                    40,000 0.3%  $                    24,273 0.2% SBE
NAZPARV  $                   300,000 2.3%  $                   136,396 1.0% SBE

 $                   427,963  $                3,377,894 
Hutgren-Tillis Engineers, Inc.  $                   108,383 25%  $                    58,882 13.8% SBE
Dillard Environmental Serv ices, Inc.  $                    98,710 23%  $                    88,400 20.7% SBE
GeoTech Utility  Locating, LLC  $                    36,350 8%  $                    18,715 4.4% SBE
Torrent Laboratories, Inc.  $                    55,405 13%  $                    49,185 11.5% SBE
Confluence Technical Serv ices, Inc.  $                      3,675 1%  $                      3,675 0.0% SBE

 $                3,796,645  $                3,281,617 
Chaves  $                1,045,163 28%  $                   974,609 25.7% SBE

 $                   375,230 100%  $                   285,401 76.1% SBE
 $                    85,768 100%  $                    33,913 39.5% SBE

 $                   150,000 100%  $                    43,150 28.8% SBE
 $                   200,000 100%  $                   159,065 79.5% SBE

Consultant

Jacobs Engineering Group

Fugro USA Land, Inc

Hamner, Jewell & Associates

Parsons

VMACommunications,Inc.

Caltronics Government Serv ices

Associated Right of Way Serv ices, Inc.


Summary Log SBEDVBE Tracking - 

						Commitment Amount		Invoiced to Date		Percent Committed		Percent Invoiced

		Delta Conveyance				$   26,373,873		$   21,770,904

				SBE Participation		$   3,129,001		$   2,422,219		12%		11%

				DVBE Participation		$   600,197		$   539,385		2%		2%



		Consultant				Curent Commitment		Percent of Total Commitment		Invoiced to Date		Percent Invoiced		SBE/DVBE Status

		Jacobs Engineering Group				$   13,273,528				$   11,459,942

				Anchor		$   600,197		4.5%		$   539,385		4.1%		SBE/DVBE

				EETS		$   30,120		0.2%		$   7,170		0.1%		SBE

				JMA		$   40,000		0.3%		$   24,273		0.2%		SBE

				NAZPARV		$   300,000		2.3%		$   136,396		1.0%		SBE

		Fugro USA Land, Inc				$   427,963				$   3,377,894

				Hutgren-Tillis Engineers, Inc.		$   108,383		25%		$   58,882		13.8%		SBE

				Dillard Environmental Services, Inc.		$   98,710		23%		$   88,400		20.7%		SBE

				GeoTech Utility Locating, LLC		$   36,350		8%		$   18,715		4.4%		SBE

				Torrent Laboratories, Inc.		$   55,405		13%		$   49,185		11.5%		SBE

				Confluence Technical Services, Inc.		$   3,675		1%		$   3,675		0.0%		SBE

		Parsons				$   3,796,645				$   3,281,617

				Chaves		$   1,045,163		28%		$   974,609		25.7%		SBE

		VMACommunications,Inc.				$   375,230		100%		$   285,401		76.1%		SBE

		Caltronics Government Services				$   85,768		100%		$   33,913		39.5%		SBE

		Associated Right of Way Services, Inc.				$   150,000		100%		$   43,150		28.8%		SBE

		Hamner, Jewell & Associates				$   200,000		100%		$   159,065		79.5%		SBE
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SUMMARY OF 
WORK1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Schedule. The overall
program finished FY 20-21
primarily on schedule. The
planned engineering
deliverables were all submitted
with the exception of the
Permit Handbook, which was
deferred in favor of the team
focusing on more pressing
environmental documentation
and permitting activities.

The field work activities
continue to lag somewhat due
to on-going COVID-related
delays with the Court Ordered
Entry process. As a result, the
planned field work activities
were adjusted reflecting
access issues and all work in
the field was completed by the
end of the fiscal year. A time
extension was however given
to the Geotechnical Services
Consultant to complete the
final documentation and
laboratory work on the last
explorations performed in
June.

Section 5 | Program Schedule 



 

Board Memo 

Contacts:   Graham Bradner, Executive Director 

Date:         July 15, 2021 Board Meeting Item No. 8b 

Subject:    Initial DCA FY 21/22 Budget Adjustment 

 
Summary: 
Attached to this memo is the DCA revised budget of $23.5M for FY 21/22 including a summary and 
detailed breakdown table. The budget reflects transferring an initial portion of the underspend 
from the FY 20/21 Budget.  We previously reported an underspend of approximately $2.45M for 
FY 20/21 The updated forecast for the underspend is approximately $2.37M excluding some Field 
Work activities which will continue through September 30th.  
 
The initial transfer from FY 20/21 will be used to fund the undefined allowance line items in the 
Program Management Office (PMO) and Program Initiation (PI) at the Executive Office and 
Engineering budget categories. This will serve as a reserve for the FY 21/22 and can only be 
reallocated through the DCA’s change control process and, for scope changes more than $250K, 
the Executive Director would seek approval from the Board.  
 
This budget change will increase the adopted FY 21/22 Budget from $21.5M to $23.5M. We 
anticipate an additional future adjustment once all contracts have been closed out to transfer any 
remaining unused funds to the FY 21/22 Budget.  
 
Recommended Action:  
Staff recommendation for the Board to adopt the budget change to create undefined allowances 
of $1.25M under PMO Executive Office and $750K under PI Engineering for a total FY 21/22 
Budget of $23.5M by minute order.  
 
Attachments: 
Attachment 1 – FY 2021/22 Budget Summary 
Attachment 2 – FY 2021/22 Detailed Budget Sheet 
 
 



DCA Fiscal Year 2021-22 Annual Budget Summary Agenda Item 8b | Attachment 1

CODE
 Proposed FY 21/22

Budget 
$ 

 $           23,500,000 
10 PROGRAM MANGEMENT OFFICE 9,454,970$                  

100 PMO-Executive Office 3,452,245$                  
110 PMO-Community Engagement 775,305$                      
120 PMO-Program Controls 1,472,640$                  
130 PMO-Administration 2,568,238$                  
140 PMO-Procurement and Contract Administration 74,112$                        
150 PMO-Property                            516,280$                      
160 PMO-Permitting Management 560,534$                      
170 PMO-Health and Safety 21,600$                        
180 PMO-Quality Management 14,016$                        

30 PROGRAM INITIATION 14,045,030$                
300 PI-Engineering                    8,367,456$                  
310 PI-Fieldwork 5,677,574$                  

Note: Numbers are rounded to the nearest dollar

Description
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CODE
 Proposed FY 21/22

Budget 
$ 

 $           23,500,000 
10 PROGRAM MANGEMENT OFFICE 9,454,970$                  

100 PMO-Executive Office 3,452,245$                  
1000 EO-Management

10001 EO-Executive Office 573,804$                          
10002 EO-Chief Engineer 672,480$                          
10003 EO-DCA Board Meetings 26,600$                            

1005 EO-General Counsel
10050 EO-General Counsel 556,915$                          

1015 EO-Audit
10150 EO-Audit 30,000$                            

1020 EO-Treasury
10200 EO-Treasury 254,726$                          

1025 EO-Human Resources
10250 EO-Human Resources 87,720$                            

1090 EO-Undefined Allowance
10900 EO-Undefined Allowance

UDA-10000 EO-Undefined Allowance 1,250,000$                      
110 PMO-Community Engagement 775,305$                      

1100 CE-Management
11000 CE-Management 118,877$                          

1110 CE-Community Coordination
11001 CE-Community Liaison 250,000$                          

1115 CE-Outreach
11002 CE-SEC Meetings 283,428$                          
11003 CE-Social Media 123,000$                          

120 PMO-Program Controls 1,472,640$                  
1200 PCTRL-Management

12000 PCTRL-Management 387,840$                          
1205 PCTRL-Risk Mgt

12001 PCTRL-Risk Mgt N/A
1210 PCTRL-Cost Mgt

12002 PCTRL-Cost Mgt 754,560$                          
1215 PCTRL-Schedule Mgt

12003 PCTRL-Schedule Mgt
1220 PCTRL-Document Mgt

12004 PCTRL-Document Mgt 330,240$                          
1230 PCTRL-Program Governance

12006 PCTRL-Program Governance
130 PMO-Administration 2,568,238$                  

1300 AD-Management
13000 AD-Management 641,280$                          

Description
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CODE
 Proposed FY 21/22

Budget 
$ 

Description

1305 AD-Facilities
13001 AD-Office Rent 1,156,123$  
13003 AD-Office Supplies 12,800$  
13004 AD-Other Direct Costs 1,610$  
13005 AD-Office Utilities 112,764$  

1310 AD-Information Technology
13006 AD-IT Services 324,740$  
13007 AD-IT Software 253,806$  
13008 AD-IT Hardware 65,115$  

140 PMO-Procurement and Contract Administration 74,112$  
1405 PCA-Management

14000 PCA-Management 74,112$  
150 PMO-Property 516,280$  

1500 PY-Management
15000 PY-Management 245,280$  

1505 PY-Property Agents
15001 PY-Property Agents 150,000$  

1510 PY-Temporary Entrance Permits
15002 PY-Temporary Entrance Permits 121,000$  

160 PMO-Permitting Management 560,534$  
1600 PM-Management

16000 PM-Management 560,534$  
170 PMO-Health and Safety 21,600$  

1700 HS-Management
17000 HS-Management 21,600$  

180 PMO-Quality Management 14,016$  
1800 QM-Management & Auditing

18000 QM-Management & Auditing 14,016$  
30 PROGRAM INITIATION 14,045,030$                

300 PI-Engineering 8,367,456$  
3000 PIE-Management & Administration

30000 PIE-Management & Administration 900,316$  
3005 PIE-CEQA Engineering Support

30001 PIE-CEQA Engineering Support 4,436,666$  
3010 PIE-Facility Studies

30002 PIE-Facility Studies 2,280,474$  
3090 PIE-Undefined Allowance

30900 PIE-Undefined Allowance 750,000$  
310 PI-Fieldwork               5,677,574$  

3100 PIF-Management
31000 PIF-Management 544,675$  

3105 PIF-Geotechnical Work
31001 PIF-Geotechnical Work 4,548,000$  
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CODE
 Proposed FY 21/22

Budget 
$ 

Description

3115 PIF-Environmental Monitoring
31003 PIF-Environmental Monitoring & Surveying 584,899$  

Note: Numbers are rounded to the nearest dollar
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This summary is provided as a resource for committee members and the public to have brief highlights following 
SEC meetings. In addition to this summary, detailed meeting minutes, question and answer documents 

and full meeting video will be available on the dcdca.org website.

NEXT MEETING 
DATE*:  
September 22, 2021

TIME: 
3-6 p.m.

LOCATION:  
RINGCENTRAL WEBINAR: 
https://webinar.ringcentral.
com/j/1480658465 

POSSIBLE MEETING TOPICS: 
• Community Benefits

Framework
• Engineering Updates
• Subsurface Investigation

Updates
* DCA will comply with public health 

recommendations regarding public 
meetings and social distancing 
efforts. Any meeting changes or 
cancellations will be communicated 
to members and the public.

DCA UPDATES AND COMMITTEE DISCUSSION  
	y Chair Sarah Palmer provided updates from the DCA Board of Directors meetings:  

	� Graham Bradner was confirmed as the Executive Director. 

	� The Board of Directors (BOD) will meet bi-monthly instead of every month. A monthly staff 
summary will be provided to the board. The meeting cadence will be reassessed in Spring 2022. 

	� The BOD approved a resolution to change the size of the SEC from 20 to 17 members. There 
are two vacant ex-officio seats currently available on the SEC. This enables meetings to proceed 
without interruption. 

	y Vice Chair Barbara Keegan said there is a seat on the SEC for a liaison who represents the 
perspective of boating, recreation, and Delta businesses.  

	y Josh Nelson, DCA General Counsel, announced that the remote attendance exceptions to the 
Brown Act enacted as a result of the COVID-19 pandemic will expire on September 30. The 
October SEC meeting will be in person pending further clarification or orders from Governor 
Newsom. 

	y Carrie Buckman, DWR Environmental Manager said DWR is currently working on technical 
reports and impact analysis. Technical workshops are upcoming and are on the calendar on 
the DWR website. 

	y Phil Ryan, Engineering Manager, provided an overview of the South Delta Connection conceptual 
plans that would be utilized if the USBR participates in the project which would be the case if 
the 7,500 cfs design capacity option is selected.  He clarified that these conceptual plans would 
only be utilized if Central or Eastern alignment is selected, but a comparable configuration was 
also considered for the Bethany Reservoir Alternative. DMC structures layout and updates were 
made for external flooding and include external flood resiliency to 200 year flood plus projected 
sea level rise and climate change assumptions.  

	y The following updates on the conceptual plans were provided by Graham Bradner, Executive 
Director:  
	� Ring levees at the proposed Twin Cities Complex have been realigned, which resulted in remove the 

connection to Dierssen Road ramp to allow better overland surface water runoff flow to the existing 
culverts under I-5. 

	� The temporary and permanent footprints of the Southern Forebay Footprint have been reduced to 
reflect updated soil material balance information.  

980 9th Street, Suite 2400 Sacramento,CA 95814  
(888) 853-8486   •   info@dcdca.org

Like us on Facebook
@deltaconveyance

MEETING OVERVIEW
The 17th meeting of the Stakeholder Engagement Committee (SEC) was held via video conference on 
June 23, 2021. The meeting video, agenda, presentation, and supplemental materials are available for 
review on the dcdca.org website. 

COMMITTEE MEMBERS:
Anna Swenson 
At Large – Yolo

Angelica Whaley
North Delta Local Business

Barbara Barrigan Parrilla
Environmental Justice

Cecille Giacoma
Public Safety 

David Gloski
At Large - Contra Costa

Douglas Hsia
At Large – Sacramento

Gilbert Cosio 
Ex-Officio

Isabella Gonzalez Potter
Environment NGO – Aquatic

Jim Cox
Sports Fishing

Jesus Tarango
Tribal Government Representative 
(Alternate)

Karen Mann
South Delta Local Business

Lindsey Liebig
Agriculture

Mel Lytle, Ph.D.
Delta Water District

Michael Moran
Ex-Officio

Malissa Tayaba
Tribal Government Representative

Phillip Merlo
At large - San Joaquin

Mike Hardesty
At large – Solano

David Welch
Ex-Officio

Gia Moreno
City of Hood

PRESENTATIONS & COMMITTEE DISCUSSION 

Agenda Item 8c

mailto:info@dcdca.org
https://www.dcdca.org/
https://webinar.ringcentral.com/j/1480658465 
https://webinar.ringcentral.com/j/1480658465 
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/DCP-Informational-Webinars?fbclid=IwAR3OZCPlgv3SAj-_4H42BGLCQd4m2wpHhrppuPh_UBGsjE3Zn8l6Z0BOq_s
mailto:info@dcdca.org
https://www.dcdca.org/meetings/#engagement-committee-meetings
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	y Mr. Gloski asked if the project would 
be able to deliver fresh water to the 
South Delta. Ms. Buckman said they 
have discussed a redundant system 
but it would increase the environmen-
tal effects, so it is not being considered 
at this time. 

	y Ms. Barrigan-Parrilla said it would 
be helpful to have the zip code of EJ 
survey respondents to overlay with 
maps that show EJ communities. 

	y Ms. Swenson said the Twin Cities area 
experiences high water events; a ring 
levee could potentially increase the 
flooding in an area that is already 
flood-prone. Mr. Bradner said the 
existing hydraulic modeling indi-
cates the ring levee would not have a 
substantial impact on the flood risk.  

	y Mr. Hsia said DWR should increase 
protection of existing levees in the 
region and not just levees to protect 
operations. 

	y Dr. Lytle said the levees near Twin 
Cities caused flooding in 1986, and he 
would be interested in the modelling 
and potential impacts on farms in the 
area and up to Elk Grove. A 100-year 
flood standard is insufficient.   

	y Mr. Cosio said the team should talk to 
Sacramento County about ring levee in 
Twin Cities and their flood insurance 
area. 

	y Mr. Gloski asked if there is consider-
ation to benefits of the project itself, 
such as greater access to emergency 
services. Ms. Buckman said DWR is 
analyzing potential benefits such as 
increasing internet access.  

	y Ms. Moreno said levees and drink-
ing water should be mandatory and 
not part of the Community Benefits 
Programs (CBP). Ms. Buckman clarified 
the difference between mitigation and 
community benefits. CEQA requires 
any impacts identified in the EIR to 
be addressed through mitigation that 
would reduce or eliminate the impact. 
If a project is not done or there are not 
significant impacts, then these types 
of activities could be included in the 
CBP. Ombudsman program would 
establish a single point of contact 
for any issues that might develop 
related to the project. That individual 
would connect Delta residents to the 
resources and resolutions in response 
to their concerns. The program would 
be run by DCA. 

	y Ms. Barrigan-Parrilla said the project 
cannot be justified if the drought 
continues. Ms. Buckman said she 
understands the frustration that Delta 
Conveyance is only a small part of the 
overall water picture. While HABs are a 
concern to DWR, solving the problem 
is outside of the scope of the DCA 
project. One of the upcoming technical 
webinars is about climate change. 

	y Mr. Moran said presentations over 
Zoom have been remarkable; the 
graphics and information has been 
great. Before COVID, site visits were 
considered. As restrictions begin to 
lift, he would be interested in site 
visits and tours for SEC members and 
DCA staff to turn abstractions more 
reality-based. 

	y Dr. Lytle said he had hoped the 
September meeting would be in 
person. Ms. Palmer said it is advisable 
to make a determination closer to the 
meeting time in case there are some 
COVID-related concerns that manifest 
between now and then. 

SEC MEMBER THOUGHT EXCHANGE 

NEXT STEPS

980 9th Street, Suite 2400 Sacramento,CA 95814   
(888) 853-8486   •   info@dcdca.org
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PRESENTATIONS & COMMITTEE DISCUSSION, cont. 

	y Nazli Parvizi, Communications Direc-
tor, reported a Hood community 
meeting was conducted to provide 
an overview the of the project and 
listen to specific concerns. If other SEC 
members have need for a communi-
ty meeting, please let the DCA team 
know. 

	y Janet Barbieri, DWR Communications 
Director, provided an update of the 
Community Benefits Program frame-
work effort: 
	� Report of the Community Bene-

fits Program framework efforts is 
available on the website at https://
water.ca.gov/Programs/State-Wa-
ter-Project/Delta-Conveyance/
Environmental-Justice. 

	� The executive summary is available on 
the website in English and Spanish. 

	� A presentation of the results can be 
provided by Ag Innovations upon 
request. 

	� CBP workshops finished. Materials are 
all on website.  

Upcoming DWR informational webinars; see calendar on website here. 

Operations of the State Water Project and Delta Conveyance 
Wednesday, July 14, 2021 | 6:00pm – 8:00pm | REGISTER HERE 

Fisheries 
Tuesday, August 3, 2021 | 6:00pm – 8:00pm | REGISTER HERE 

Climate Change 
Wednesday, August 25, 2021 | 6:00pm – 8:00pm | REGISTER HERE 

Environmental Justice 
Thursday, September 16, 2021 | 6:00pm – 8:00pm | REGISTER HERE

	� Input provided will be utilized to create 
the Community Benefits Framework—
essentially a preliminary approach to 
community benefits—and the frame-
work will be included as an appendix 
in the DEIR. 

	� Next steps include using the frame-
work concept, including further work 
with the community, to develop the 
full program. 

	� More education and information to 
the community is being planned, 
including an additional tribal 
workshop. 

	� Workshop on case studies is being 
considered, hopefully for this fall. 

	y Provide info about ring levee at 
proposed Twin Cities site based on 
hydraulic modeling at future SEC 
meeting.  

	y Committee members can email 
specific concerns to the DCA team 
about the ring levees so the team 
can develop a more in-depth 
presentation for a future SEC 
meeting. 

	y Survey SEC members to ascer-
tain interest in driving tours and 
of tunnel driving operations in 
progress at an active site in the Bay 
area. 

mailto:info@dcdca.org
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/DCP-Informational-Webinars?fbclid=IwAR3OZCPlgv3SAj-_4H42BGLCQd4m2wpHhrppuPh_UBGsjE3Zn8l6Z0BOq_s
mailto:info@dcdca.org
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/Environmental-Justice
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/Environmental-Justice
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/Environmental-Justice
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/Environmental-Justice
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/DCP-Informational-Webinars?fbclid=IwAR3OZCPlgv3SAj-_4H42BGLCQd4m2wpHhrppuPh_UBGsjE3Zn8l6Z0BOq_s
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/DCP-Informational-Webinars?fbclid=IwAR3OZCPlgv3SAj-_4H42BGLCQd4m2wpHhrppuPh_UBGsjE3Zn8l6Z0BOq_s
https://www.eventbrite.com/e/delta-conveyance-project-virtual-info-webinar-ops-of-swpdelta-conveyance-registration-157823003853
https://www.eventbrite.com/e/delta-conveyance-project-virtual-info-webinar-fisheries-registration-157825980757
https://www.eventbrite.com/e/delta-conveyance-project-virtual-info-webinar-climate-change-registration-157826482257
https://www.eventbrite.com/e/delta-conveyance-project-virtual-info-webinar-environmental-justice-registration-157826554473


 

 

General Counsel’s Report 

Contact: Josh Nelson, General Counsel 
 
Agenda Date: July 15, 2021 Item No. 9a 
 
Subject: Status Update 
 
Summary: 
The General Counsel continues to assist the DCA on legal matters as requested.   

Detailed Report: 
The General Counsel continues to provide assistance as necessary.  As discussed at the last 
meeting, this has included assisting staff with implementing the most recent changes to the 
COVID-19 rules released last month.  Related to the Brown Act, the Governor issued Executive 
Order N-08-21 which extends the current, remote meeting rules through September 30, 2021.  
In addition, the California Occupational Safety and Health Standards Board released updated 
mask guidance.  This guidance is largely consistent with the guidance released by the Centers for 
Disease Control and Prevention and the California Department of Public Health.  Generally, it 
allows vaccinated staff to not wear masks in the office.  Unvaccinated staff must continue to do 
so.   

Lastly and as noted in prior reports, we continue to assist with other legal matters as necessary.  
These matters are confidential and not appropriate for discussion in a public report. 

Recommended Action: 
Information only. 



 

Environmental Manager’s Report 
 
Contact: Carolyn Buckman, DWR Environmental Manager 
 
Date: July 15, 2021, Board Meeting Item No. 9b 
 
Subject: Environmental Manager’s Report 
 
Summary: 
The Department of Water Resources (DWR) is working through the California Environmental Quality 
Act (CEQA) process to analyze a single-tunnel solution to modernizing and rehabilitating the State 
Water Project infrastructure in the Delta. 
 
Detailed Report: 
DWR is continuing to develop an Environmental Impact Report (EIR) under CEQA. DWR has identified 
a range of reasonable alternatives to analyze in the EIR, and current efforts are focused on assessing 
the alternatives’ potential impacts on environmental resources and identifying mitigation measures, if 
needed. The U.S. Army Corps of Engineers (USACE), as part of its permitting review under the Clean 
Water Act and Rivers and Harbors Act, has started preparation of an Environmental Impact Statement 
to comply with the National Environmental Policy Act (NEPA).  
 
Field activities under the Initial Study/Mitigated Negative Declaration for Soil Investigations in the Delta 
(including cone penetration tests, soil borings, and geophysical surveys) are proceeding. DWR has 
added a link to our public information website to help provide information to interested members of 
the public and are updating a map weekly of the near-term planned explorations 
(https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/Public-Information). The 
most recent round of field investigations went from March through June. Field investigations are 
currently on a short break until a group of properties are ready to be scheduled together (tentatively 
August). Additionally, DWR and the DCA are continuing work to obtain temporary entry for additional 
soil surveys on private lands. DWR is also continuing to pursue permits for soil survey sites that fall 
under the jurisdiction of the Rivers and Harbors Act (Section 408). Investigations at any given site will 
not occur until property owners have been notified and required permits and approvals for that site 
have been obtained. 
 
DWR is working (through discussions with the local communities) to develop a Community Benefits 
Program as part of the proposed Delta Conveyance Project to help protect and enhance the cultural, 
recreational, natural resource and agricultural values of the Delta. DWR has conducted interviews, one 
tribal workshop, and three public workshops to have discussions and obtain feedback. We have posted 
the videos from the public workshops and meeting summaries for those that missed the meetings.  
 
DWR is planning four technical webinars to inform the public and interested stakeholders about the 
current progress related to preparation of the Draft EIR. Each webinar will feature presentations from 
technical staff about the approaches, methodologies and assumptions to be used in conducting impact 
analyses in the Draft EIR. Information about impact findings and specific mitigation will not be available 
but will be included in future outreach efforts following publication of the Draft EIR. More information 

https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/Public-Information
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is available on DWR’s website: https://water.ca.gov/Programs/State-Water-Project/Delta-
Conveyance/DCP-Informational-Webinars  
 
Recommended Action: 
Information only. 

https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/DCP-Informational-Webinars
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/DCP-Informational-Webinars
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