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Program Management. The team continued to support
implementation of the Program Management Information
System.

• Continue processing invoices for FY21/22

• Continue processing of Task Orders, Task Order
Amendments and Purchase Orders for FY21/22

• Continue to work on closeout of FY20/21

• Begin budget development for FY22/23 including WBS
review and update

• Transition training and planning for changes to cost
manager and document controls roles.

Administration. The Administrative team continued to support
functions including IT support, in-person and virtual meetings,
Social Media content/updates as well as COVID-19 facility
response/preparedness.

• Supported DCA Board of Directors

• FY 22/23 Budget Preparation

• Coordination of DCA Change Board meetings/actions

• DCA Website review and updates

• Pushed DCA updates via Social Media Outlets, created
reminders about resource materials

• Created information videos about DCA formation,
governance and work

• Activities for Board Room Hybrid Meeting project

• Assisted remote workforce

Engineering. The engineering team primarily focused on
supporting the Department of Water Resources (DWR) Delta
Conveyance Office (DCO) permitting efforts and further
developing future engineering studies.

• Progressed engineering studies to document concepts for 
consideration during future design phases.

• Responded to requests for clarification on conceptual 
designs and/or quantities from environmental team

• Continued support of utility power coordination efforts with 
DCO

• Continued support of Caltrans draft preliminary design 
activities for potential state road and highway modifications

• Continued flood analysis runs and associated intake 
configuration and quantity revisions 

Field Work. The field work team continued efforts to collect 
and evaluate Delta-wide subsurface conditions and validate 
parameters assumed during development of conceptual 
designs.
• Continued planning and coordination associated with

Spring 2022 Investigation Program
• Continued with Cone Penetration Test (CPT) and Standard

Penetration Test (SPT) data analysis

• Review of existing Delta-wide subsurface information and
planning for Spring/Summer 2022 investigation program

• Reviewed and prepared responses to comments from
USACE on Drilling Program Plan

Section 1 | Work Performed (February 2022 Activities)

Disclaimer: This Program Sequence is for discussion purposes only and does not represent a decision by the DCA or DWR. Final decisions about the 
project will be made by DWR and will NOT be made until the concluding stages of the CEQA process.
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Section 1 | One Month Look-Ahead (March 2022 Activities)

Program Management

• Continue support implementation of the Program Management Information System. 

• Continue processing invoices for FY21/22 

• Continue processing of Task Orders, Task Order Amendments and Purchase Orders 
for FY21/22

• Continue to work on closeout of FY20/21

• Continue budget development for FY22/23 including WBS review and update

• Transition activities for changes to cost manager and document controls roles.

Administration
• Continue support to DCA office including all Administrative, Facility and IT functions 

• FY 22/23 Budget preparation activities

• Continue support for DCA Board of Directors meetings and monthly report generation 

• Preparation activities for future hybrid Board of Directors meetings

• Continue coordination of DCA Change Control Board meetings/actions

• Continue support for stakeholder engagement and outreach efforts including community 
meeting preparation

• Support for DCA Procurement Activities

• Continue to manage and coordinate content for Social Media outlets

Engineering
• Continue to respond to requests for clarification on conceptual designs and/or quantities 

from environmental team

• Conduct Bethany Complex internal workshop and develop action for any findings

• Initiate ADA compliance effort for EPRs and TMs

• Continue progressing engineering studies to document concepts for consideration 
during future design phases.

Field Work

• Continue planning and coordination associated with Spring 2022 Investigation Program
• Continue Cone Penetration Test (CPT) and Standard Penetration Test (SPT) data

analysis

• Review of existing Delta-wide subsurface information and planning for Spring/Summer
2022 investigation program

• Continue updating Drilling Program Plan and draft Caltrans encroachment permit
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Section 2 | Community Engagement

DCA Social Media Updates

• The DCA Facebook page gained 23 followers, bringing the total followers to 1,437

• DCA’s Facebook total reached since November is 378,531

• The DCA YouTube channel now has 59 subscribers

• DCA Facebook ads garnered 13,789 clicks

• The ICYMI DCA Meeting Clip received 42,452 impressions on Facebook

Community Engagement

DCA Staff continue efforts to coordinate meetings with Delta communities to provide an overview of 
the current proposed project and an opportunity for question-and-answer sessions. 
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Section 3 | Budget

Table 1 | Monthly Budget Summary (FY 21/22)

Budget. The FY21/22 DCA budget is $24.48M. We are now currently forecasting
an Estimate at Completion budget of $22M. The DCA has committed $17.4M
(details in Table 2) and has incurred $9.3M in expenditures through January

(details in Table 2). Actual and planned cash flow curves are shown in Figure 1.

Note: The undefined allowance includes a $500K cash advance from DWR to be used for prepayments that have short payment windows.

 Original Budget  Current Budget  Current Commitments  Incurred to Date  EAC  Variance 

Executive Office 2,202,245$         4,363,641$          2,688,852$                    1,533,441$            2,794,866$        (1,568,774)$    
Community Engagement 775,305              775,305               575,771                         253,863                 454,421             (320,885)         
Program Controls 1,472,640           1,472,640            1,472,640                      787,696                 1,544,248          71,608            
Administration 2,568,238           2,635,238            2,719,267                      1,583,864              2,492,139          (143,099)         
Procurement and Contract Administration 74,112                74,112                 74,112                           81,215                   148,308             74,196            
Property 516,280              393,640               421,000                         188,996                 421,000             27,360            
Permitting Management 560,534              560,534               539,191                         339,258                 539,191             (21,343)           
Health and Safety 21,600                21,600                 21,600                           -                            21,600               -                      
Quality Management 14,016                14,016                 14,016                           -                            14,016               -                      

Engineering 7,617,456           8,490,096            8,282,180                      4,304,196              8,391,554          (98,542)           
Fieldwork 5,677,574           5,677,574            630,657                         307,758                 5,178,657          (498,917)         

21,500,000$       24,478,396$        17,439,285$                  9,380,286$            22,000,000$      (2,478,396)$    

Category
Program Management Office

Program Initation Office


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		9,266,843		-		4,834,446		52%



		180008 - Hamner, Jewell & Associates		20,000		-		5,779		29%



		180009 - Bender Rosenthal, Inc.		120,000		-		74,818		62%



		190005 - Management Partners		567,800		-		357,640		63%



		190009 - Parsons		3,394,236		-		1,870,272		55%



		190011 - GV/HI Park Tower Owner, LLC		1,144,787		-		804,313		70%



		190014 - Direct Technology		164,224		-		87,228		53%



		190015 - Audio Visual Innovations, Inc.		125,514		-		54,245		43%



		190016 - Consolidated Communications, Inc.		51,951		-		24,781		48%



		190017 - AT&T		35,451		-		15,801		45%



		190019 - VMACommunications,Inc.		282,400		-		108,700		38%



		190021 - RingCentral		144,522		-		30,729		21%



		190022 - Caltronics Government Services		119,029		-		15,451		13%



		190023 - JAMBO-Silvacom LTD		22,000		-		20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		17,000		-		5,750		34%



		200003 - Best Best & Krieger		556,915		-		128,056		23%



		200013 - Metropolitan Water District of S. California		312,512		-		132,417		42%



		200014 - Dept of Water Resources		121,000		-		25,000		21%



		210005 - Alliant Insurance		26,190		-		26,190		100%



		210006 - KPMG LLP		25,000		-		25,000		100%



		210010 - Gwen Buchholz, Permit Engineer Inc		150,000		-		93,500		62%



		210014 - Spark Street Digital		32,600		-		-		0%



		210019 - Santa Clara Valley Water		109,368		-		26,038		24%



		Agreements <$15k		43,658				27,476		63%

				$   16,939,285				$   8,880,286

		Cash Advance		$   500,000				$   500,000

				$   17,439,285				$   9,380,286





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,471,919.17		54,529.10		8,526,448.27		0		4,768,332.64

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		0.00		10,000.00		0.00		1,584.11		16

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		1,446.94		0.00		1,446.94		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		0.00		35,451.33		0.00		15,801.20		45

				PMO - FY21-22		Audio Visual Innovations, Inc.		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		110,974.10		125,513.81		0.00		54,245.42		43

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		0.00		120,000.00		0.00		74,818.47		62

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		128,055.50		23

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		0.00		119,028.82		0.00		15,450.73		13

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		0.00		51,951.25		0.00		24,780.56		48

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		1,602.00		75

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		0.00		500,000.00		0.00		500,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		0.00		121,000.00		0.00		25,000.00		21

				PMO - FY21-22		Direct Technology		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		87,227.76		53

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		804,313.19		70

				PMO - FY21-22		Gwen Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		93,500.00		62

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		0.00		20,000.00		0.00		5,778.89		29

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(56,445.00)		783,774.00		0.00		462,130.28		59

				PMO - FY21-22		JAMBO-Silvacom LTD		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		2,567.50		29

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Management Partners		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		247,400.00		0.00		144,040.33		58

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		0.00		99,752.00		0.00		25,710.43		26

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0005		Metropolitan Water District of S. California - Commitment		212,760.22		0.00		212,760.22		0.00		106,706.21		50

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons		190009		190009-0004		Parsons - Commitment		3,394,236.00		0.00		3,394,236.00		0.00		1,870,272.31		55

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		0.00		144,522.36		0.00		30,729.46		21

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		0.00		0

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon		210017		210017-0000		Verizon - Commitment		2,000.00		0.00		2,000.00		0.00		1,210.86		61

				PMO - FY21-22		VMACommunications,Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		108,700.00		38

		Program Initiation - FY21-22 												8,856,392.00		56,445.00		8,912,837.00		0		4,611,953.65

				Program Initiation - FY21-22		Jacobs Engineering Group		180006		180006		Jacobs Engineering Group - Commitment		8,426,624.00		56,445.00		8,483,069.00		0.00		4,372,315.65		52

				Program Initiation - FY21-22		Management Partners		190005		190005		Management Partners - Commitment		320,400.00		0.00		320,400.00		0.00		213,600.00		67

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		26,038.00		24

		Grand Totals												17,328,311.17		110,974.10		17,439,285.27		0		9,380,286.29

																		43765217.54				23346336.23





BudgetDetails Report

		Work Breakdown Structure						Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance (Surplus)/Deficit

		Delta Conveyance						$   21,500,000		$   24,478,396		$   17,439,285		$   -		$   9,380,286		$   15,098,109		38%		$   22,000,000		$   (2,478,396)

		Executive Office						2,202,245		4,363,641		2,688,852		-		1,533,441		2,830,200		35%		2,794,866		(1,568,774)

				Management				87,884		1,272,884		1,269,300		-		716,391		556,493		56%		1,304,917		32,033

				Legal				556,915		556,915		556,915		-		128,056		428,860		23%		337,450		(219,465)

				Audit				30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury				254,726		254,726		249,916		-		143,862		110,864		56%		249,916		(4,810)

				Human Resources				87,720		87,720		87,720		-		20,132		67,588		23%		87,720		-

				Undefined Allowance				1,185,000		2,161,396		500,000		-		500,000		1,661,396		23%		789,863		(1,371,533)

		Community Engagement						775,305		775,305		575,771		-		253,863		521,442		33%		454,421		(320,885)

				Management				118,877		118,877		144,383		-		87,038		31,839		73%		144,383		25,506

				Community Coordination				250,000		250,000		0		-		0		250,000		0%		0		(250,000)

				Outreach				406,428		406,428		431,388		-		166,825		239,603		41%		310,038		(96,391)

		Program Controls						1,472,640		1,472,640		1,472,640		-		787,696		684,944		53%		1,544,248		71,608

				Management				387,840		387,840		387,840		-		174,015		213,825		45%		470,085		82,245

				Cost Management				754,560		754,560		754,560		-		424,997		329,563		56%		733,359		(21,201)

				Doument Management				330,240		330,240		330,240		-		188,684		141,556		57%		340,804		10,564

		Administration						2,568,238		2,635,238		2,719,267		-		1,583,864		1,051,374		60%		2,492,139		(143,099)

				Management				641,280		641,280		641,280		-		348,616		292,664		54%		612,964		(28,316)

				Facilities				1,283,297		1,285,297		1,395,110		-		890,573		394,724		69%		1,282,426		(2,871)

				Information Technology				643,661		708,661		682,877		-		344,675		363,986		49%		596,749		(111,912)

		Procurement & Contract Administration						74,112		74,112		74,112		-		81,215		-7,103		110%		148,308		74,196

				Procurement Management				74,112		74,112		74,112		-		81,215		-7,103		110%		148,308		74,196

		Property						516,280		393,640		421,000		-		188,996		204,644		48%		421,000		27,360

				Management				245,280		122,640		150,000		-		81,815		40,825		67%		150,000		27,360

				Property Agents				150,000		150,000		150,000		-		82,181		67,819		55%		150,000		-

				Temporary Entrance Permits				121,000		121,000		121,000		-		25,000		96,000		21%		121,000		-

		Permitting Management						560,534		560,534		539,191		-		339,258		221,276		61%		539,191		(21,343)

				Management				560,534		560,534		539,191		-		339,258		221,276		61%		539,191		(21,343)

		Health & Safety						21,600		21,600		21,600		-		0		21,600		0%		21,600		-

				Management				21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Quality Management						14,016		14,016		14,016		-		0		14,016		0%		14,016		-

				Management & Auditing				14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Engineering						7,617,456		8,490,096		8,282,180		-		4,304,196		4,185,900		51%		8,391,554		(98,542)

				Management & Administration				900,316		1,022,956		988,755		-		515,076		507,880		50%		988,755		(34,201)

				Engineering Support				4,436,666		4,436,666		2,211,723		-		1,854,033		2,582,633		42%		2,211,729		(2,224,937)

				Facility Studies				2,280,474		2,280,474		5,081,702		-		1,935,086		345,388		85%		5,081,702		2,801,228

				Undefined Allowance				0		750,000		0		-		0		750,000		0%		109,368		(640,632)

		Fieldwork						5,677,574		5,677,574		630,657		-		307,758		5,369,816		5%		5,178,657		(498,917)

				Management				544,675		544,675		294,354		-		210,905		333,770		39%		294,354		(250,321)

				Geotechnical Work				4,548,000		4,548,000		0		-		0		4,548,000		0%		4,548,000		-

				Environmental Monitoring				584,899		584,899		336,303		-		96,853		488,046		17%		336,303		(248,596)





BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (19 records)						2,202,245.00		4,363,640.60		2,688,851.60		0		1,533,440.53		5.41		2,830,200.07		7		2,794,866.40		(1,568,774.20)

				02 -Service Type with Description: 1000 - EO-Management (10 records)				87,884.00		1,272,884.00		1,269,300.38		0		716,391.21		1.73		556,492.79		3		1,304,917.38		32,033.38

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		128,055.50		0.23		428,859.50		1		337,450.00		(219,465.00)

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		(5,000.00)

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		143,862.21		2.34		110,863.79		0		249,916.22		(4,809.78)

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		20,131.61		0.28		67,588.39		2		87,720.00		0.00

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,161,395.60		500,000.00		0		500,000.00		0.00		1,661,395.60		1		789,862.80		(1,371,532.80)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						775,305.00		775,305.00		575,770.50		0		253,863.00		2.89		521,442.00		9		454,420.50		(320,884.50)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				118,877.00		118,877.00		144,383.00		0		87,038.00		0.73		31,839.00		0		144,383.00		25,506.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0.00		250,000.00		1		0		(250,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		431,387.50		0		166,825.00		2.16		239,603.00		8		310,037.50		(96,390.50)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (3 records)						1,472,640.00		1,472,640.00		1,472,640.00		0		787,696.00		1.58		684,944.00		1		1,544,248.00		71,608.00

				02 -Service Type with Description: 1200 - PCTRL-Management (1 records)				387,840.00		387,840.00		387,840.00		0		174,015.00		0.45		213,825.00		1		470,085.00		82,245.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		754,560.00		0		424,997.00		0.56		329,563.00		0		733,359.00		(21,201.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		330,240.00		0		188,684.00		0.57		141,556.00		0		340,804.00		10,564.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,719,267.17		0		1,583,864.29		12.25		1,051,373.71		6		2,492,139.10		(143,098.90)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		641,280.00		0		348,616.00		0.54		292,664.00		0		612,964.05		(28,315.95)

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,395,110.13		0		890,572.97		5.84		394,724.03		0		1,282,425.64		(2,871.36)

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		682,877.04		0		344,675.32		5.87		363,985.68		6		596,749.41		(111,911.59)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		74,112.00		0		81,215.07		1.84		(7,103.07)		0		148,308.00		74,196.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		74,112.00		0		81,215.07		1.84		(7,103.07)		0		148,308.00		74,196.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		421,000.00		0		188,996.07		1.95		204,643.93		3		421,000.00		27,360.00

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		150,000.00		0		81,814.60		0.67		40,825.40		0		150,000.00		27,360.00

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		150,000.00		0		82,181.47		1.07		67,818.53		2		150,000.00		0.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		121,000.00		0		25,000.00		0.21		96,000.00		1		121,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						560,534.00		560,534.00		539,191.00		0		339,257.68		1.22		221,276.32		0		539,191.00		(21,343.00)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				560,534.00		560,534.00		539,191.00		0		339,257.68		1.22		221,276.32		0		539,191.00		(21,343.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		8,490,096.00		8,282,180.00		0		4,304,195.85		2.42		4,185,900.15		2		8,391,554.00		(98,542.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		515,076.36		0.50		507,879.64		0		988,755.00		(34,201.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,211,723.00		0		1,854,033.18		1.07		2,582,632.82		1		2,211,729.00		(2,224,937.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		5,081,702.00		0		1,935,086.31		0.85		345,387.69		0		5,081,702.00		2,801,228.00

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		750,000.00		0		0		0		0.00		750,000.00		1		109,368.00		(640,632.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (4 records)						5,677,574.00		5,677,574.00		630,657.00		0		307,757.80		0.51		5,369,816.20		3		5,178,657.00		(498,917.00)

				02 -Service Type with Description: 3100 - PIF-Management (2 records)				544,675.00		544,675.00		294,354.00		0		210,904.66		0.34		333,770.34		1		294,354.00		(250,321.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				4,548,000.00		4,548,000.00		0		0		0		0.00		4,548,000.00		1		4,548,000.00		0.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		336,303.00		0		96,853.14		0.17		488,045.86		1		336,303.00		(248,596.00)

		Grand Totals (77 records)						21,500,000.00		24,478,395.60		17,439,285.27		0		9,380,286.29		30.07		15,098,109.31		33		22,000,000.00		-2,478,395.60





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,363,641		$   2,688,852		$   1,533,441		$   2,794,866		$   (1,568,774)

				Community Engagement 		775,305		775,305		575,771		253,863		454,421		(320,885)

				Program Controls 		1,472,640		1,472,640		1,472,640		787,696		1,544,248		71,608

				Administration 		2,568,238		2,635,238		2,719,267		1,583,864		2,492,139		(143,099)

				Procurement and Contract Administration 		74,112		74,112		74,112		81,215		148,308		74,196

				Property 		516,280		393,640		421,000		188,996		421,000		27,360

				Permitting Management 		560,534		560,534		539,191		339,258		539,191		(21,343)

				Health and Safety 		21,600		21,600		21,600		-		21,600		-

				Quality Management 		14,016		14,016		14,016		-		14,016		-

		Program Initation Office

				Engineering 		7,617,456		8,490,096		8,282,180		4,304,196		8,391,554		(98,542)

				Fieldwork 		5,677,574		5,677,574		630,657		307,758		5,178,657		(498,917)

						$   21,500,000		$   24,478,396		$   17,439,285		$   9,380,286		$   22,000,000		$   (2,478,396)







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (67 records)						8,204,970.00		10,310,725.60		8,526,448.27		4,768,332.64		8,429,789.00		(1,880,936.60)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (19 records)				2,202,245.00		4,363,640.60		2,688,851.60		1,533,440.53		2,794,866.40		(1,568,774.20)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				775,305.00		775,305.00		575,770.50		253,863.00		454,420.50		(320,884.50)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (3 records)				1,472,640.00		1,472,640.00		1,472,640.00		787,696.00		1,544,248.00		71,608.00

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,719,267.17		1,583,864.29		2,492,139.10		(143,098.90)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		74,112.00		81,215.07		148,308.00		74,196.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		421,000.00		188,996.07		421,000.00		27,360.00

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				560,534.00		560,534.00		539,191.00		339,257.68		539,191.00		(21,343.00)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		21,600.00		0		21,600.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		14,016.00		0		14,016.00		0.00

		Project Name: Program Initiation - FY21-22 (10 records)						13,295,030.00		14,167,670.00		8,912,837.00		4,611,953.65		13,570,211.00		(597,459.00)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		8,490,096.00		8,282,180.00		4,304,195.85		8,391,554.00		(98,542.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (4 records)				5,677,574.00		5,677,574.00		630,657.00		307,757.80		5,178,657.00		(498,917.00)

		Grand Totals (77 records)						21,500,000.00		24,478,395.60		17,439,285.27		9,380,286.29		22,000,000.00		-2,478,395.60





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Description		Contract Type		Planning/Estimated Value		Annual Budget
(FY 2021/22)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status



		Geotechnical		Geotechnical Exploration and Reporting Services		Professional Services		NA		$5,000,000		NTE $30M		Up to 3 Years		RFQ-Most Qualfied		Oct-21		Feb-22		Contract Executed

		There are no procurements to report on for this period.





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		There are no Commitment Changes for this period
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SUMMARY OF 
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Table 2 | Budget Detail
Section 3 | Budget continued 

continued >

Original Budget Current Budget Commitments
Pending 

Commitments
Actuals 

Received
Remaining 

Budget
% of Budget 
Remaining

Estimate At 
Completion

Variance 
(Surplus)/Deficit

 $       21,500,000  $       24,478,396  $   17,439,285  $                   -  $  9,380,286  $  15,098,109 38%  $     22,000,000  $    (2,478,396)
2,202,245 4,363,641 2,688,852                       - 1,533,441 2,830,200 35% 2,794,866        (1,568,774)

87,884 1,272,884 1,269,300                       - 716,391 556,493 56% 1,304,917             32,033 
556,915 556,915 556,915                       - 128,056 428,860 23% 337,450          (219,465)
30,000 30,000 25,000                       - 25,000 5,000 83% 25,000              (5,000)

254,726 254,726 249,916                       - 143,862 110,864 56% 249,916              (4,810)
87,720 87,720 87,720                       - 20,132 67,588 23% 87,720                     - 

1,185,000 2,161,396 500,000                       - 500,000 1,661,396 23% 789,863        (1,371,533)
775,305 775,305 575,771                       - 253,863 521,442 33% 454,421          (320,885)
118,877 118,877 144,383                       - 87,038 31,839 73% 144,383             25,506 
250,000 250,000 0                       - 0 250,000 0% 0          (250,000)
406,428 406,428 431,388                       - 166,825 239,603 41% 310,038            (96,391)

1,472,640 1,472,640 1,472,640                       - 787,696 684,944 53% 1,544,248             71,608 
387,840 387,840 387,840                       - 174,015 213,825 45% 470,085             82,245 
754,560 754,560 754,560                       - 424,997 329,563 56% 733,359            (21,201)
330,240 330,240 330,240                       - 188,684 141,556 57% 340,804             10,564 

2,568,238 2,635,238 2,719,267                       - 1,583,864 1,051,374 60% 2,492,139          (143,099)
641,280 641,280 641,280                       - 348,616 292,664 54% 612,964            (28,316)

1,283,297 1,285,297 1,395,110                       - 890,573 394,724 69% 1,282,426              (2,871)
643,661 708,661 682,877                       - 344,675 363,986 49% 596,749          (111,912)
74,112 74,112 74,112                       - 81,215 -7,103 110% 148,308             74,196 
74,112 74,112 74,112                       - 81,215 -7,103 110% 148,308             74,196 

516,280 393,640 421,000                       - 188,996 204,644 48% 421,000             27,360 
245,280 122,640 150,000                       - 81,815 40,825 67% 150,000             27,360 
150,000 150,000 150,000                       - 82,181 67,819 55% 150,000                     - 
121,000 121,000 121,000                       - 25,000 96,000 21% 121,000                     - 

Human Resources

Executive Office
Management
Legal
Audit
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Community Engagement

Management
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Program Controls
Management
Cost Management
Doument Management

Administration
Management

Information Technology
Procurement & Contract Administration

Procurement Management
Property

Management
Property  Agents

Work Breakdown Structure
Delta Conveyance

Temporary Entrance Permits


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		9,266,843		-		4,834,446		52%



		180008 - Hamner, Jewell & Associates		20,000		-		5,779		29%



		180009 - Bender Rosenthal, Inc.		120,000		-		74,818		62%



		190005 - Management Partners		567,800		-		357,640		63%



		190009 - Parsons		3,394,236		-		1,870,272		55%



		190011 - GV/HI Park Tower Owner, LLC		1,144,787		-		804,313		70%



		190014 - Direct Technology		164,224		-		87,228		53%



		190015 - Audio Visual Innovations, Inc.		125,514		-		54,245		43%



		190016 - Consolidated Communications, Inc.		51,951		-		24,781		48%



		190017 - AT&T		35,451		-		15,801		45%



		190019 - VMACommunications,Inc.		282,400		-		108,700		38%



		190021 - RingCentral		144,522		-		30,729		21%



		190022 - Caltronics Government Services		119,029		-		15,451		13%



		190023 - JAMBO-Silvacom LTD		22,000		-		20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		17,000		-		5,750		34%



		200003 - Best Best & Krieger		556,915		-		128,056		23%



		200013 - Metropolitan Water District of S. California		312,512		-		132,417		42%



		200014 - Dept of Water Resources		121,000		-		25,000		21%



		210005 - Alliant Insurance		26,190		-		26,190		100%



		210006 - KPMG LLP		25,000		-		25,000		100%



		210010 - Gwen Buchholz, Permit Engineer Inc		150,000		-		93,500		62%



		210014 - Spark Street Digital		32,600		-		-		0%



		210019 - Santa Clara Valley Water		109,368		-		26,038		24%



		Agreements <$15k		43,658				27,476		63%

				$   16,939,285				$   8,880,286

		Cash Advance		$   500,000				$   500,000

				$   17,439,285				$   9,380,286





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,471,919.17		54,529.10		8,526,448.27		0		4,768,332.64

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		0.00		10,000.00		0.00		1,584.11		16

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		1,446.94		0.00		1,446.94		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		0.00		35,451.33		0.00		15,801.20		45

				PMO - FY21-22		Audio Visual Innovations, Inc.		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		110,974.10		125,513.81		0.00		54,245.42		43

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		0.00		120,000.00		0.00		74,818.47		62

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		128,055.50		23

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		0.00		119,028.82		0.00		15,450.73		13

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		0.00		51,951.25		0.00		24,780.56		48

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		1,602.00		75

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		0.00		500,000.00		0.00		500,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		0.00		121,000.00		0.00		25,000.00		21

				PMO - FY21-22		Direct Technology		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		87,227.76		53

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		804,313.19		70

				PMO - FY21-22		Gwen Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		93,500.00		62

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		0.00		20,000.00		0.00		5,778.89		29

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(56,445.00)		783,774.00		0.00		462,130.28		59

				PMO - FY21-22		JAMBO-Silvacom LTD		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		2,567.50		29

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Management Partners		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		247,400.00		0.00		144,040.33		58

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		0.00		99,752.00		0.00		25,710.43		26

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0005		Metropolitan Water District of S. California - Commitment		212,760.22		0.00		212,760.22		0.00		106,706.21		50

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons		190009		190009-0004		Parsons - Commitment		3,394,236.00		0.00		3,394,236.00		0.00		1,870,272.31		55

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		0.00		144,522.36		0.00		30,729.46		21

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		0.00		0

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon		210017		210017-0000		Verizon - Commitment		2,000.00		0.00		2,000.00		0.00		1,210.86		61

				PMO - FY21-22		VMACommunications,Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		108,700.00		38

		Program Initiation - FY21-22 												8,856,392.00		56,445.00		8,912,837.00		0		4,611,953.65

				Program Initiation - FY21-22		Jacobs Engineering Group		180006		180006		Jacobs Engineering Group - Commitment		8,426,624.00		56,445.00		8,483,069.00		0.00		4,372,315.65		52

				Program Initiation - FY21-22		Management Partners		190005		190005		Management Partners - Commitment		320,400.00		0.00		320,400.00		0.00		213,600.00		67

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		26,038.00		24

		Grand Totals												17,328,311.17		110,974.10		17,439,285.27		0		9,380,286.29

																		43765217.54				23346336.23





BudgetDetails Report

		Work Breakdown Structure						Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance (Surplus)/Deficit

		Delta Conveyance						$   21,500,000		$   24,478,396		$   17,439,285		$   -		$   9,380,286		$   15,098,109		38%		$   22,000,000		$   (2,478,396)

		Executive Office						2,202,245		4,363,641		2,688,852		-		1,533,441		2,830,200		35%		2,794,866		(1,568,774)

				Management				87,884		1,272,884		1,269,300		-		716,391		556,493		56%		1,304,917		32,033

				Legal				556,915		556,915		556,915		-		128,056		428,860		23%		337,450		(219,465)

				Audit				30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury				254,726		254,726		249,916		-		143,862		110,864		56%		249,916		(4,810)

				Human Resources				87,720		87,720		87,720		-		20,132		67,588		23%		87,720		-

				Undefined Allowance				1,185,000		2,161,396		500,000		-		500,000		1,661,396		23%		789,863		(1,371,533)

		Community Engagement						775,305		775,305		575,771		-		253,863		521,442		33%		454,421		(320,885)

				Management				118,877		118,877		144,383		-		87,038		31,839		73%		144,383		25,506

				Community Coordination				250,000		250,000		0		-		0		250,000		0%		0		(250,000)

				Outreach				406,428		406,428		431,388		-		166,825		239,603		41%		310,038		(96,391)

		Program Controls						1,472,640		1,472,640		1,472,640		-		787,696		684,944		53%		1,544,248		71,608

				Management				387,840		387,840		387,840		-		174,015		213,825		45%		470,085		82,245

				Cost Management				754,560		754,560		754,560		-		424,997		329,563		56%		733,359		(21,201)

				Doument Management				330,240		330,240		330,240		-		188,684		141,556		57%		340,804		10,564

		Administration						2,568,238		2,635,238		2,719,267		-		1,583,864		1,051,374		60%		2,492,139		(143,099)

				Management				641,280		641,280		641,280		-		348,616		292,664		54%		612,964		(28,316)

				Facilities				1,283,297		1,285,297		1,395,110		-		890,573		394,724		69%		1,282,426		(2,871)

				Information Technology				643,661		708,661		682,877		-		344,675		363,986		49%		596,749		(111,912)

		Procurement & Contract Administration						74,112		74,112		74,112		-		81,215		-7,103		110%		148,308		74,196

				Procurement Management				74,112		74,112		74,112		-		81,215		-7,103		110%		148,308		74,196

		Property						516,280		393,640		421,000		-		188,996		204,644		48%		421,000		27,360

				Management				245,280		122,640		150,000		-		81,815		40,825		67%		150,000		27,360

				Property Agents				150,000		150,000		150,000		-		82,181		67,819		55%		150,000		-

				Temporary Entrance Permits				121,000		121,000		121,000		-		25,000		96,000		21%		121,000		-

		Permitting Management						560,534		560,534		539,191		-		339,258		221,276		61%		539,191		(21,343)

				Management				560,534		560,534		539,191		-		339,258		221,276		61%		539,191		(21,343)

		Health & Safety						21,600		21,600		21,600		-		0		21,600		0%		21,600		-

				Management				21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Quality Management						14,016		14,016		14,016		-		0		14,016		0%		14,016		-

				Management & Auditing				14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Engineering						7,617,456		8,490,096		8,282,180		-		4,304,196		4,185,900		51%		8,391,554		(98,542)

				Management & Administration				900,316		1,022,956		988,755		-		515,076		507,880		50%		988,755		(34,201)

				Engineering Support				4,436,666		4,436,666		2,211,723		-		1,854,033		2,582,633		42%		2,211,729		(2,224,937)

				Facility Studies				2,280,474		2,280,474		5,081,702		-		1,935,086		345,388		85%		5,081,702		2,801,228

				Undefined Allowance				0		750,000		0		-		0		750,000		0%		109,368		(640,632)

		Fieldwork						5,677,574		5,677,574		630,657		-		307,758		5,369,816		5%		5,178,657		(498,917)

				Management				544,675		544,675		294,354		-		210,905		333,770		39%		294,354		(250,321)

				Geotechnical Work				4,548,000		4,548,000		0		-		0		4,548,000		0%		4,548,000		-

				Environmental Monitoring				584,899		584,899		336,303		-		96,853		488,046		17%		336,303		(248,596)





BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (19 records)						2,202,245.00		4,363,640.60		2,688,851.60		0		1,533,440.53		5.41		2,830,200.07		7		2,794,866.40		(1,568,774.20)

				02 -Service Type with Description: 1000 - EO-Management (10 records)				87,884.00		1,272,884.00		1,269,300.38		0		716,391.21		1.73		556,492.79		3		1,304,917.38		32,033.38

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		128,055.50		0.23		428,859.50		1		337,450.00		(219,465.00)

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		(5,000.00)

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		143,862.21		2.34		110,863.79		0		249,916.22		(4,809.78)

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		20,131.61		0.28		67,588.39		2		87,720.00		0.00

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,161,395.60		500,000.00		0		500,000.00		0.00		1,661,395.60		1		789,862.80		(1,371,532.80)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						775,305.00		775,305.00		575,770.50		0		253,863.00		2.89		521,442.00		9		454,420.50		(320,884.50)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				118,877.00		118,877.00		144,383.00		0		87,038.00		0.73		31,839.00		0		144,383.00		25,506.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0.00		250,000.00		1		0		(250,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		431,387.50		0		166,825.00		2.16		239,603.00		8		310,037.50		(96,390.50)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (3 records)						1,472,640.00		1,472,640.00		1,472,640.00		0		787,696.00		1.58		684,944.00		1		1,544,248.00		71,608.00

				02 -Service Type with Description: 1200 - PCTRL-Management (1 records)				387,840.00		387,840.00		387,840.00		0		174,015.00		0.45		213,825.00		1		470,085.00		82,245.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		754,560.00		0		424,997.00		0.56		329,563.00		0		733,359.00		(21,201.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		330,240.00		0		188,684.00		0.57		141,556.00		0		340,804.00		10,564.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,719,267.17		0		1,583,864.29		12.25		1,051,373.71		6		2,492,139.10		(143,098.90)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		641,280.00		0		348,616.00		0.54		292,664.00		0		612,964.05		(28,315.95)

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,395,110.13		0		890,572.97		5.84		394,724.03		0		1,282,425.64		(2,871.36)

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		682,877.04		0		344,675.32		5.87		363,985.68		6		596,749.41		(111,911.59)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		74,112.00		0		81,215.07		1.84		(7,103.07)		0		148,308.00		74,196.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		74,112.00		0		81,215.07		1.84		(7,103.07)		0		148,308.00		74,196.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		421,000.00		0		188,996.07		1.95		204,643.93		3		421,000.00		27,360.00

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		150,000.00		0		81,814.60		0.67		40,825.40		0		150,000.00		27,360.00

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		150,000.00		0		82,181.47		1.07		67,818.53		2		150,000.00		0.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		121,000.00		0		25,000.00		0.21		96,000.00		1		121,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						560,534.00		560,534.00		539,191.00		0		339,257.68		1.22		221,276.32		0		539,191.00		(21,343.00)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				560,534.00		560,534.00		539,191.00		0		339,257.68		1.22		221,276.32		0		539,191.00		(21,343.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		8,490,096.00		8,282,180.00		0		4,304,195.85		2.42		4,185,900.15		2		8,391,554.00		(98,542.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		515,076.36		0.50		507,879.64		0		988,755.00		(34,201.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,211,723.00		0		1,854,033.18		1.07		2,582,632.82		1		2,211,729.00		(2,224,937.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		5,081,702.00		0		1,935,086.31		0.85		345,387.69		0		5,081,702.00		2,801,228.00

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		750,000.00		0		0		0		0.00		750,000.00		1		109,368.00		(640,632.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (4 records)						5,677,574.00		5,677,574.00		630,657.00		0		307,757.80		0.51		5,369,816.20		3		5,178,657.00		(498,917.00)

				02 -Service Type with Description: 3100 - PIF-Management (2 records)				544,675.00		544,675.00		294,354.00		0		210,904.66		0.34		333,770.34		1		294,354.00		(250,321.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				4,548,000.00		4,548,000.00		0		0		0		0.00		4,548,000.00		1		4,548,000.00		0.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		336,303.00		0		96,853.14		0.17		488,045.86		1		336,303.00		(248,596.00)

		Grand Totals (77 records)						21,500,000.00		24,478,395.60		17,439,285.27		0		9,380,286.29		30.07		15,098,109.31		33		22,000,000.00		-2,478,395.60





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,363,641		$   2,688,852		$   1,533,441		$   2,794,866		$   (1,568,774)

				Community Engagement 		775,305		775,305		575,771		253,863		454,421		(320,885)

				Program Controls 		1,472,640		1,472,640		1,472,640		787,696		1,544,248		71,608

				Administration 		2,568,238		2,635,238		2,719,267		1,583,864		2,492,139		(143,099)

				Procurement and Contract Administration 		74,112		74,112		74,112		81,215		148,308		74,196

				Property 		516,280		393,640		421,000		188,996		421,000		27,360

				Permitting Management 		560,534		560,534		539,191		339,258		539,191		(21,343)

				Health and Safety 		21,600		21,600		21,600		-		21,600		-

				Quality Management 		14,016		14,016		14,016		-		14,016		-

		Program Initation Office

				Engineering 		7,617,456		8,490,096		8,282,180		4,304,196		8,391,554		(98,542)

				Fieldwork 		5,677,574		5,677,574		630,657		307,758		5,178,657		(498,917)

						$   21,500,000		$   24,478,396		$   17,439,285		$   9,380,286		$   22,000,000		$   (2,478,396)







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (67 records)						8,204,970.00		10,310,725.60		8,526,448.27		4,768,332.64		8,429,789.00		(1,880,936.60)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (19 records)				2,202,245.00		4,363,640.60		2,688,851.60		1,533,440.53		2,794,866.40		(1,568,774.20)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				775,305.00		775,305.00		575,770.50		253,863.00		454,420.50		(320,884.50)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (3 records)				1,472,640.00		1,472,640.00		1,472,640.00		787,696.00		1,544,248.00		71,608.00

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,719,267.17		1,583,864.29		2,492,139.10		(143,098.90)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		74,112.00		81,215.07		148,308.00		74,196.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		421,000.00		188,996.07		421,000.00		27,360.00

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				560,534.00		560,534.00		539,191.00		339,257.68		539,191.00		(21,343.00)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		21,600.00		0		21,600.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		14,016.00		0		14,016.00		0.00

		Project Name: Program Initiation - FY21-22 (10 records)						13,295,030.00		14,167,670.00		8,912,837.00		4,611,953.65		13,570,211.00		(597,459.00)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		8,490,096.00		8,282,180.00		4,304,195.85		8,391,554.00		(98,542.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (4 records)				5,677,574.00		5,677,574.00		630,657.00		307,757.80		5,178,657.00		(498,917.00)

		Grand Totals (77 records)						21,500,000.00		24,478,395.60		17,439,285.27		9,380,286.29		22,000,000.00		-2,478,395.60





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Description		Contract Type		Planning/Estimated Value		Annual Budget
(FY 2021/22)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status



		Geotechnical		Geotechnical Exploration and Reporting Services		Professional Services		NA		$5,000,000		NTE $30M		Up to 3 Years		RFQ-Most Qualfied		Oct-21		Feb-22		Contract Executed

		There are no procurements to report on for this period.





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		There are no Commitment Changes for this period
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SUMMARY OF 
WORK1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 3 | Budget continued 
Table 2 | Budget Detail

more >

Note: The undefined allowance includes a $500K cash advance from DWR to be used for prepayments that have short payment windows.

Original Budget Current Budget Commitments
Pending 

Commitments
Actuals 

Received
Remaining 

Budget
% of Budget 
Remaining

Estimate At 
Completion

Variance 
(Surplus)/Deficit

560,534 560,534 539,191                       - 339,258 221,276 61% 539,191            (21,343)
560,534 560,534 539,191                       - 339,258 221,276 61% 539,191            (21,343)
21,600 21,600 21,600                       - 0 21,600 0% 21,600                     - 
21,600 21,600 21,600                       - 0 21,600 0% 21,600                     - 
14,016 14,016 14,016                       - 0 14,016 0% 14,016                     - 
14,016 14,016 14,016                       - 0 14,016 0% 14,016                     - 

7,617,456 8,490,096 8,282,180                       - 4,304,196 4,185,900 51% 8,391,554            (98,542)
900,316 1,022,956 988,755                       - 515,076 507,880 50% 988,755            (34,201)

4,436,666 4,436,666 2,211,723                       - 1,854,033 2,582,633 42% 2,211,729        (2,224,937)
2,280,474 2,280,474 5,081,702                       - 1,935,086 345,388 85% 5,081,702         2,801,228 

0 750,000 0                       - 0 750,000 0% 109,368          (640,632)
5,677,574 5,677,574 630,657                       - 307,758 5,369,816 5% 5,178,657          (498,917)

544,675 544,675 294,354                       - 210,905 333,770 39% 294,354          (250,321)
4,548,000 4,548,000 0                       - 0 4,548,000 0% 4,548,000                     - 

584,899 584,899 336,303                       - 96,853 488,046 17% 336,303          (248,596)

Management
Quality Management

Fieldwork
Management
Geotechnical Work
Environmental Monitoring

Work Breakdown Structure

Management & Auditing
Engineering

Management & Administration
Engineering Support
Facility  Studies
Undefined Allowance

Permitting Management
Management

Health & Safety


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		9,266,843		-		4,834,446		52%



		180008 - Hamner, Jewell & Associates		20,000		-		5,779		29%



		180009 - Bender Rosenthal, Inc.		120,000		-		74,818		62%



		190005 - Management Partners		567,800		-		357,640		63%



		190009 - Parsons		3,394,236		-		1,870,272		55%



		190011 - GV/HI Park Tower Owner, LLC		1,144,787		-		804,313		70%



		190014 - Direct Technology		164,224		-		87,228		53%



		190015 - Audio Visual Innovations, Inc.		125,514		-		54,245		43%



		190016 - Consolidated Communications, Inc.		51,951		-		24,781		48%



		190017 - AT&T		35,451		-		15,801		45%



		190019 - VMACommunications,Inc.		282,400		-		108,700		38%



		190021 - RingCentral		144,522		-		30,729		21%



		190022 - Caltronics Government Services		119,029		-		15,451		13%



		190023 - JAMBO-Silvacom LTD		22,000		-		20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		17,000		-		5,750		34%



		200003 - Best Best & Krieger		556,915		-		128,056		23%



		200013 - Metropolitan Water District of S. California		312,512		-		132,417		42%



		200014 - Dept of Water Resources		121,000		-		25,000		21%



		210005 - Alliant Insurance		26,190		-		26,190		100%



		210006 - KPMG LLP		25,000		-		25,000		100%



		210010 - Gwen Buchholz, Permit Engineer Inc		150,000		-		93,500		62%



		210014 - Spark Street Digital		32,600		-		-		0%



		210019 - Santa Clara Valley Water		109,368		-		26,038		24%



		Agreements <$15k		43,658				27,476		63%

				$   16,939,285				$   8,880,286

		Cash Advance		$   500,000				$   500,000

				$   17,439,285				$   9,380,286





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,471,919.17		54,529.10		8,526,448.27		0		4,768,332.64

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		0.00		10,000.00		0.00		1,584.11		16

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		1,446.94		0.00		1,446.94		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		0.00		35,451.33		0.00		15,801.20		45

				PMO - FY21-22		Audio Visual Innovations, Inc.		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		110,974.10		125,513.81		0.00		54,245.42		43

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		0.00		120,000.00		0.00		74,818.47		62

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		128,055.50		23

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		0.00		119,028.82		0.00		15,450.73		13

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		0.00		51,951.25		0.00		24,780.56		48

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		1,602.00		75

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		0.00		500,000.00		0.00		500,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		0.00		121,000.00		0.00		25,000.00		21

				PMO - FY21-22		Direct Technology		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		87,227.76		53

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		804,313.19		70

				PMO - FY21-22		Gwen Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		93,500.00		62

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		0.00		20,000.00		0.00		5,778.89		29

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(56,445.00)		783,774.00		0.00		462,130.28		59

				PMO - FY21-22		JAMBO-Silvacom LTD		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		2,567.50		29

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Management Partners		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		247,400.00		0.00		144,040.33		58

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		0.00		99,752.00		0.00		25,710.43		26

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0005		Metropolitan Water District of S. California - Commitment		212,760.22		0.00		212,760.22		0.00		106,706.21		50

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons		190009		190009-0004		Parsons - Commitment		3,394,236.00		0.00		3,394,236.00		0.00		1,870,272.31		55

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		0.00		144,522.36		0.00		30,729.46		21

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		0.00		0

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon		210017		210017-0000		Verizon - Commitment		2,000.00		0.00		2,000.00		0.00		1,210.86		61

				PMO - FY21-22		VMACommunications,Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		108,700.00		38

		Program Initiation - FY21-22 												8,856,392.00		56,445.00		8,912,837.00		0		4,611,953.65

				Program Initiation - FY21-22		Jacobs Engineering Group		180006		180006		Jacobs Engineering Group - Commitment		8,426,624.00		56,445.00		8,483,069.00		0.00		4,372,315.65		52

				Program Initiation - FY21-22		Management Partners		190005		190005		Management Partners - Commitment		320,400.00		0.00		320,400.00		0.00		213,600.00		67

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		26,038.00		24

		Grand Totals												17,328,311.17		110,974.10		17,439,285.27		0		9,380,286.29

																		43765217.54				23346336.23





BudgetDetails Report

		Work Breakdown Structure						Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance (Surplus)/Deficit

		Delta Conveyance						$   21,500,000		$   24,478,396		$   17,439,285		$   -		$   9,380,286		$   15,098,109		38%		$   22,000,000		$   (2,478,396)

		Executive Office						2,202,245		4,363,641		2,688,852		-		1,533,441		2,830,200		35%		2,794,866		(1,568,774)

				Management				87,884		1,272,884		1,269,300		-		716,391		556,493		56%		1,304,917		32,033

				Legal				556,915		556,915		556,915		-		128,056		428,860		23%		337,450		(219,465)

				Audit				30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury				254,726		254,726		249,916		-		143,862		110,864		56%		249,916		(4,810)

				Human Resources				87,720		87,720		87,720		-		20,132		67,588		23%		87,720		-

				Undefined Allowance				1,185,000		2,161,396		500,000		-		500,000		1,661,396		23%		789,863		(1,371,533)

		Community Engagement						775,305		775,305		575,771		-		253,863		521,442		33%		454,421		(320,885)

				Management				118,877		118,877		144,383		-		87,038		31,839		73%		144,383		25,506

				Community Coordination				250,000		250,000		0		-		0		250,000		0%		0		(250,000)

				Outreach				406,428		406,428		431,388		-		166,825		239,603		41%		310,038		(96,391)

		Program Controls						1,472,640		1,472,640		1,472,640		-		787,696		684,944		53%		1,544,248		71,608

				Management				387,840		387,840		387,840		-		174,015		213,825		45%		470,085		82,245

				Cost Management				754,560		754,560		754,560		-		424,997		329,563		56%		733,359		(21,201)

				Doument Management				330,240		330,240		330,240		-		188,684		141,556		57%		340,804		10,564

		Administration						2,568,238		2,635,238		2,719,267		-		1,583,864		1,051,374		60%		2,492,139		(143,099)

				Management				641,280		641,280		641,280		-		348,616		292,664		54%		612,964		(28,316)

				Facilities				1,283,297		1,285,297		1,395,110		-		890,573		394,724		69%		1,282,426		(2,871)

				Information Technology				643,661		708,661		682,877		-		344,675		363,986		49%		596,749		(111,912)

		Procurement & Contract Administration						74,112		74,112		74,112		-		81,215		-7,103		110%		148,308		74,196

				Procurement Management				74,112		74,112		74,112		-		81,215		-7,103		110%		148,308		74,196

		Property						516,280		393,640		421,000		-		188,996		204,644		48%		421,000		27,360

				Management				245,280		122,640		150,000		-		81,815		40,825		67%		150,000		27,360

				Property Agents				150,000		150,000		150,000		-		82,181		67,819		55%		150,000		-

				Temporary Entrance Permits				121,000		121,000		121,000		-		25,000		96,000		21%		121,000		-

		Permitting Management						560,534		560,534		539,191		-		339,258		221,276		61%		539,191		(21,343)

				Management				560,534		560,534		539,191		-		339,258		221,276		61%		539,191		(21,343)

		Health & Safety						21,600		21,600		21,600		-		0		21,600		0%		21,600		-

				Management				21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Quality Management						14,016		14,016		14,016		-		0		14,016		0%		14,016		-

				Management & Auditing				14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Engineering						7,617,456		8,490,096		8,282,180		-		4,304,196		4,185,900		51%		8,391,554		(98,542)

				Management & Administration				900,316		1,022,956		988,755		-		515,076		507,880		50%		988,755		(34,201)

				Engineering Support				4,436,666		4,436,666		2,211,723		-		1,854,033		2,582,633		42%		2,211,729		(2,224,937)

				Facility Studies				2,280,474		2,280,474		5,081,702		-		1,935,086		345,388		85%		5,081,702		2,801,228

				Undefined Allowance				0		750,000		0		-		0		750,000		0%		109,368		(640,632)

		Fieldwork						5,677,574		5,677,574		630,657		-		307,758		5,369,816		5%		5,178,657		(498,917)

				Management				544,675		544,675		294,354		-		210,905		333,770		39%		294,354		(250,321)

				Geotechnical Work				4,548,000		4,548,000		0		-		0		4,548,000		0%		4,548,000		-

				Environmental Monitoring				584,899		584,899		336,303		-		96,853		488,046		17%		336,303		(248,596)





BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (19 records)						2,202,245.00		4,363,640.60		2,688,851.60		0		1,533,440.53		5.41		2,830,200.07		7		2,794,866.40		(1,568,774.20)

				02 -Service Type with Description: 1000 - EO-Management (10 records)				87,884.00		1,272,884.00		1,269,300.38		0		716,391.21		1.73		556,492.79		3		1,304,917.38		32,033.38

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		128,055.50		0.23		428,859.50		1		337,450.00		(219,465.00)

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		(5,000.00)

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		143,862.21		2.34		110,863.79		0		249,916.22		(4,809.78)

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		20,131.61		0.28		67,588.39		2		87,720.00		0.00

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,161,395.60		500,000.00		0		500,000.00		0.00		1,661,395.60		1		789,862.80		(1,371,532.80)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						775,305.00		775,305.00		575,770.50		0		253,863.00		2.89		521,442.00		9		454,420.50		(320,884.50)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				118,877.00		118,877.00		144,383.00		0		87,038.00		0.73		31,839.00		0		144,383.00		25,506.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0.00		250,000.00		1		0		(250,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		431,387.50		0		166,825.00		2.16		239,603.00		8		310,037.50		(96,390.50)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (3 records)						1,472,640.00		1,472,640.00		1,472,640.00		0		787,696.00		1.58		684,944.00		1		1,544,248.00		71,608.00

				02 -Service Type with Description: 1200 - PCTRL-Management (1 records)				387,840.00		387,840.00		387,840.00		0		174,015.00		0.45		213,825.00		1		470,085.00		82,245.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		754,560.00		0		424,997.00		0.56		329,563.00		0		733,359.00		(21,201.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		330,240.00		0		188,684.00		0.57		141,556.00		0		340,804.00		10,564.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,719,267.17		0		1,583,864.29		12.25		1,051,373.71		6		2,492,139.10		(143,098.90)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		641,280.00		0		348,616.00		0.54		292,664.00		0		612,964.05		(28,315.95)

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,395,110.13		0		890,572.97		5.84		394,724.03		0		1,282,425.64		(2,871.36)

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		682,877.04		0		344,675.32		5.87		363,985.68		6		596,749.41		(111,911.59)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		74,112.00		0		81,215.07		1.84		(7,103.07)		0		148,308.00		74,196.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		74,112.00		0		81,215.07		1.84		(7,103.07)		0		148,308.00		74,196.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		421,000.00		0		188,996.07		1.95		204,643.93		3		421,000.00		27,360.00

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		150,000.00		0		81,814.60		0.67		40,825.40		0		150,000.00		27,360.00

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		150,000.00		0		82,181.47		1.07		67,818.53		2		150,000.00		0.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		121,000.00		0		25,000.00		0.21		96,000.00		1		121,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						560,534.00		560,534.00		539,191.00		0		339,257.68		1.22		221,276.32		0		539,191.00		(21,343.00)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				560,534.00		560,534.00		539,191.00		0		339,257.68		1.22		221,276.32		0		539,191.00		(21,343.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		8,490,096.00		8,282,180.00		0		4,304,195.85		2.42		4,185,900.15		2		8,391,554.00		(98,542.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		515,076.36		0.50		507,879.64		0		988,755.00		(34,201.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,211,723.00		0		1,854,033.18		1.07		2,582,632.82		1		2,211,729.00		(2,224,937.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		5,081,702.00		0		1,935,086.31		0.85		345,387.69		0		5,081,702.00		2,801,228.00

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		750,000.00		0		0		0		0.00		750,000.00		1		109,368.00		(640,632.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (4 records)						5,677,574.00		5,677,574.00		630,657.00		0		307,757.80		0.51		5,369,816.20		3		5,178,657.00		(498,917.00)

				02 -Service Type with Description: 3100 - PIF-Management (2 records)				544,675.00		544,675.00		294,354.00		0		210,904.66		0.34		333,770.34		1		294,354.00		(250,321.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				4,548,000.00		4,548,000.00		0		0		0		0.00		4,548,000.00		1		4,548,000.00		0.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		336,303.00		0		96,853.14		0.17		488,045.86		1		336,303.00		(248,596.00)

		Grand Totals (77 records)						21,500,000.00		24,478,395.60		17,439,285.27		0		9,380,286.29		30.07		15,098,109.31		33		22,000,000.00		-2,478,395.60





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,363,641		$   2,688,852		$   1,533,441		$   2,794,866		$   (1,568,774)

				Community Engagement 		775,305		775,305		575,771		253,863		454,421		(320,885)

				Program Controls 		1,472,640		1,472,640		1,472,640		787,696		1,544,248		71,608

				Administration 		2,568,238		2,635,238		2,719,267		1,583,864		2,492,139		(143,099)

				Procurement and Contract Administration 		74,112		74,112		74,112		81,215		148,308		74,196

				Property 		516,280		393,640		421,000		188,996		421,000		27,360

				Permitting Management 		560,534		560,534		539,191		339,258		539,191		(21,343)

				Health and Safety 		21,600		21,600		21,600		-		21,600		-

				Quality Management 		14,016		14,016		14,016		-		14,016		-

		Program Initation Office

				Engineering 		7,617,456		8,490,096		8,282,180		4,304,196		8,391,554		(98,542)

				Fieldwork 		5,677,574		5,677,574		630,657		307,758		5,178,657		(498,917)

						$   21,500,000		$   24,478,396		$   17,439,285		$   9,380,286		$   22,000,000		$   (2,478,396)







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (67 records)						8,204,970.00		10,310,725.60		8,526,448.27		4,768,332.64		8,429,789.00		(1,880,936.60)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (19 records)				2,202,245.00		4,363,640.60		2,688,851.60		1,533,440.53		2,794,866.40		(1,568,774.20)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				775,305.00		775,305.00		575,770.50		253,863.00		454,420.50		(320,884.50)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (3 records)				1,472,640.00		1,472,640.00		1,472,640.00		787,696.00		1,544,248.00		71,608.00

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,719,267.17		1,583,864.29		2,492,139.10		(143,098.90)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		74,112.00		81,215.07		148,308.00		74,196.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		421,000.00		188,996.07		421,000.00		27,360.00

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				560,534.00		560,534.00		539,191.00		339,257.68		539,191.00		(21,343.00)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		21,600.00		0		21,600.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		14,016.00		0		14,016.00		0.00

		Project Name: Program Initiation - FY21-22 (10 records)						13,295,030.00		14,167,670.00		8,912,837.00		4,611,953.65		13,570,211.00		(597,459.00)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		8,490,096.00		8,282,180.00		4,304,195.85		8,391,554.00		(98,542.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (4 records)				5,677,574.00		5,677,574.00		630,657.00		307,757.80		5,178,657.00		(498,917.00)

		Grand Totals (77 records)						21,500,000.00		24,478,395.60		17,439,285.27		9,380,286.29		22,000,000.00		-2,478,395.60





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Description		Contract Type		Planning/Estimated Value		Annual Budget
(FY 2021/22)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status



		Geotechnical		Geotechnical Exploration and Reporting Services		Professional Services		NA		$5,000,000		NTE $30M		Up to 3 Years		RFQ-Most Qualfied		Oct-21		Feb-22		Contract Executed

		There are no procurements to report on for this period.





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		There are no Commitment Changes for this period
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Section 3 | Budget continued
Figure 1 | FY 21/22 Cash Flow
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Section 4 | Contracts

Table 3 | Contract Summary

continued >

Contracts. Table 3 summarizes the status of all active commitments within the
DCA for the current fiscal year. Any pending or approved commitment changes

are summarized in Table 4. SBE/DVBE participation in major contracts is
summarized in Table 5. Currently, there are no active procurements.

Contract Description  Commitment Amount  Pending Commitments  Invoiced to Date Percent Invoiced

180005 - e-Builder, Inc.  $                                 86,285                                       -    $                                     86,285 100%

180006 - Jacobs Engineering Group                                9,266,843                                         -                                    4,834,446 52%

180008 - Hamner, Jewell & Associates                                     20,000                                         -                                            5,779 29%

180009 - Bender Rosenthal, Inc.                                   120,000                                         -                                          74,818 62%

190005 - Management Partners                                   567,800                                         -                                       357,640 63%

190009 - Parsons                                3,394,236                                         -                                    1,870,272 55%

190011 - GV/HI Park Tower Owner, LLC                                1,144,787                                         -                                       804,313 70%

190014 - Direct Technology                                   164,224                                         -                                          87,228 53%

190015 - Audio Visual Innovations, Inc.                                   125,514                                         -                                          54,245 43%

190016 - Consolidated Communications, Inc.                                     51,951                                         -                                          24,781 48%

190017 - AT&T                                     35,451                                         -                                          15,801 45%

190019 - VMACommunications,Inc.                                   282,400                                         -                                       108,700 38%

190021 - RingCentral                                   144,522                                         -                                          30,729 21%


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		9,266,843		-		4,834,446		52%



		180008 - Hamner, Jewell & Associates		20,000		-		5,779		29%



		180009 - Bender Rosenthal, Inc.		120,000		-		74,818		62%



		190005 - Management Partners		567,800		-		357,640		63%



		190009 - Parsons		3,394,236		-		1,870,272		55%



		190011 - GV/HI Park Tower Owner, LLC		1,144,787		-		804,313		70%



		190014 - Direct Technology		164,224		-		87,228		53%



		190015 - Audio Visual Innovations, Inc.		125,514		-		54,245		43%



		190016 - Consolidated Communications, Inc.		51,951		-		24,781		48%



		190017 - AT&T		35,451		-		15,801		45%



		190019 - VMACommunications,Inc.		282,400		-		108,700		38%



		190021 - RingCentral		144,522		-		30,729		21%



		190022 - Caltronics Government Services		119,029		-		15,451		13%



		190023 - JAMBO-Silvacom LTD		22,000		-		20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		17,000		-		5,750		34%



		200003 - Best Best & Krieger		556,915		-		128,056		23%



		200013 - Metropolitan Water District of S. California		312,512		-		132,417		42%



		200014 - Dept of Water Resources		121,000		-		25,000		21%



		210005 - Alliant Insurance		26,190		-		26,190		100%



		210006 - KPMG LLP		25,000		-		25,000		100%



		210010 - Gwen Buchholz, Permit Engineer Inc		150,000		-		93,500		62%



		210014 - Spark Street Digital		32,600		-		-		0%



		210019 - Santa Clara Valley Water		109,368		-		26,038		24%



		Agreements <$15k		43,658				27,476		63%

				$   16,939,285				$   8,880,286

		Cash Advance		$   500,000				$   500,000

				$   17,439,285				$   9,380,286





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,471,919.17		54,529.10		8,526,448.27		0		4,768,332.64

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		0.00		10,000.00		0.00		1,584.11		16

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		1,446.94		0.00		1,446.94		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		0.00		35,451.33		0.00		15,801.20		45

				PMO - FY21-22		Audio Visual Innovations, Inc.		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		110,974.10		125,513.81		0.00		54,245.42		43

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		0.00		120,000.00		0.00		74,818.47		62

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		128,055.50		23

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		0.00		119,028.82		0.00		15,450.73		13

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		0.00		51,951.25		0.00		24,780.56		48

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		1,602.00		75

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		0.00		500,000.00		0.00		500,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		0.00		121,000.00		0.00		25,000.00		21

				PMO - FY21-22		Direct Technology		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		87,227.76		53

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		804,313.19		70

				PMO - FY21-22		Gwen Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		93,500.00		62

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		0.00		20,000.00		0.00		5,778.89		29

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(56,445.00)		783,774.00		0.00		462,130.28		59

				PMO - FY21-22		JAMBO-Silvacom LTD		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		2,567.50		29

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Management Partners		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		247,400.00		0.00		144,040.33		58

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		0.00		99,752.00		0.00		25,710.43		26

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0005		Metropolitan Water District of S. California - Commitment		212,760.22		0.00		212,760.22		0.00		106,706.21		50

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons		190009		190009-0004		Parsons - Commitment		3,394,236.00		0.00		3,394,236.00		0.00		1,870,272.31		55

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		0.00		144,522.36		0.00		30,729.46		21

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		0.00		0

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon		210017		210017-0000		Verizon - Commitment		2,000.00		0.00		2,000.00		0.00		1,210.86		61

				PMO - FY21-22		VMACommunications,Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		108,700.00		38

		Program Initiation - FY21-22 												8,856,392.00		56,445.00		8,912,837.00		0		4,611,953.65

				Program Initiation - FY21-22		Jacobs Engineering Group		180006		180006		Jacobs Engineering Group - Commitment		8,426,624.00		56,445.00		8,483,069.00		0.00		4,372,315.65		52

				Program Initiation - FY21-22		Management Partners		190005		190005		Management Partners - Commitment		320,400.00		0.00		320,400.00		0.00		213,600.00		67

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		26,038.00		24

		Grand Totals												17,328,311.17		110,974.10		17,439,285.27		0		9,380,286.29

																		43765217.54				23346336.23





BudgetDetails Report

		Work Breakdown Structure						Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance (Surplus)/Deficit

		Delta Conveyance						$   21,500,000		$   24,478,396		$   17,439,285		$   -		$   9,380,286		$   15,098,109		38%		$   22,000,000		$   (2,478,396)

		Executive Office						2,202,245		4,363,641		2,688,852		-		1,533,441		2,830,200		35%		2,794,866		(1,568,774)

				Management				87,884		1,272,884		1,269,300		-		716,391		556,493		56%		1,304,917		32,033

				Legal				556,915		556,915		556,915		-		128,056		428,860		23%		337,450		(219,465)

				Audit				30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury				254,726		254,726		249,916		-		143,862		110,864		56%		249,916		(4,810)

				Human Resources				87,720		87,720		87,720		-		20,132		67,588		23%		87,720		-

				Undefined Allowance				1,185,000		2,161,396		500,000		-		500,000		1,661,396		23%		789,863		(1,371,533)

		Community Engagement						775,305		775,305		575,771		-		253,863		521,442		33%		454,421		(320,885)

				Management				118,877		118,877		144,383		-		87,038		31,839		73%		144,383		25,506

				Community Coordination				250,000		250,000		0		-		0		250,000		0%		0		(250,000)

				Outreach				406,428		406,428		431,388		-		166,825		239,603		41%		310,038		(96,391)

		Program Controls						1,472,640		1,472,640		1,472,640		-		787,696		684,944		53%		1,544,248		71,608

				Management				387,840		387,840		387,840		-		174,015		213,825		45%		470,085		82,245

				Cost Management				754,560		754,560		754,560		-		424,997		329,563		56%		733,359		(21,201)

				Doument Management				330,240		330,240		330,240		-		188,684		141,556		57%		340,804		10,564

		Administration						2,568,238		2,635,238		2,719,267		-		1,583,864		1,051,374		60%		2,492,139		(143,099)

				Management				641,280		641,280		641,280		-		348,616		292,664		54%		612,964		(28,316)

				Facilities				1,283,297		1,285,297		1,395,110		-		890,573		394,724		69%		1,282,426		(2,871)

				Information Technology				643,661		708,661		682,877		-		344,675		363,986		49%		596,749		(111,912)

		Procurement & Contract Administration						74,112		74,112		74,112		-		81,215		-7,103		110%		148,308		74,196

				Procurement Management				74,112		74,112		74,112		-		81,215		-7,103		110%		148,308		74,196

		Property						516,280		393,640		421,000		-		188,996		204,644		48%		421,000		27,360

				Management				245,280		122,640		150,000		-		81,815		40,825		67%		150,000		27,360

				Property Agents				150,000		150,000		150,000		-		82,181		67,819		55%		150,000		-

				Temporary Entrance Permits				121,000		121,000		121,000		-		25,000		96,000		21%		121,000		-

		Permitting Management						560,534		560,534		539,191		-		339,258		221,276		61%		539,191		(21,343)

				Management				560,534		560,534		539,191		-		339,258		221,276		61%		539,191		(21,343)

		Health & Safety						21,600		21,600		21,600		-		0		21,600		0%		21,600		-

				Management				21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Quality Management						14,016		14,016		14,016		-		0		14,016		0%		14,016		-

				Management & Auditing				14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Engineering						7,617,456		8,490,096		8,282,180		-		4,304,196		4,185,900		51%		8,391,554		(98,542)

				Management & Administration				900,316		1,022,956		988,755		-		515,076		507,880		50%		988,755		(34,201)

				Engineering Support				4,436,666		4,436,666		2,211,723		-		1,854,033		2,582,633		42%		2,211,729		(2,224,937)

				Facility Studies				2,280,474		2,280,474		5,081,702		-		1,935,086		345,388		85%		5,081,702		2,801,228

				Undefined Allowance				0		750,000		0		-		0		750,000		0%		109,368		(640,632)

		Fieldwork						5,677,574		5,677,574		630,657		-		307,758		5,369,816		5%		5,178,657		(498,917)

				Management				544,675		544,675		294,354		-		210,905		333,770		39%		294,354		(250,321)

				Geotechnical Work				4,548,000		4,548,000		0		-		0		4,548,000		0%		4,548,000		-

				Environmental Monitoring				584,899		584,899		336,303		-		96,853		488,046		17%		336,303		(248,596)





BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (19 records)						2,202,245.00		4,363,640.60		2,688,851.60		0		1,533,440.53		5.41		2,830,200.07		7		2,794,866.40		(1,568,774.20)

				02 -Service Type with Description: 1000 - EO-Management (10 records)				87,884.00		1,272,884.00		1,269,300.38		0		716,391.21		1.73		556,492.79		3		1,304,917.38		32,033.38

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		128,055.50		0.23		428,859.50		1		337,450.00		(219,465.00)

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		(5,000.00)

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		143,862.21		2.34		110,863.79		0		249,916.22		(4,809.78)

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		20,131.61		0.28		67,588.39		2		87,720.00		0.00

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,161,395.60		500,000.00		0		500,000.00		0.00		1,661,395.60		1		789,862.80		(1,371,532.80)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						775,305.00		775,305.00		575,770.50		0		253,863.00		2.89		521,442.00		9		454,420.50		(320,884.50)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				118,877.00		118,877.00		144,383.00		0		87,038.00		0.73		31,839.00		0		144,383.00		25,506.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0.00		250,000.00		1		0		(250,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		431,387.50		0		166,825.00		2.16		239,603.00		8		310,037.50		(96,390.50)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (3 records)						1,472,640.00		1,472,640.00		1,472,640.00		0		787,696.00		1.58		684,944.00		1		1,544,248.00		71,608.00

				02 -Service Type with Description: 1200 - PCTRL-Management (1 records)				387,840.00		387,840.00		387,840.00		0		174,015.00		0.45		213,825.00		1		470,085.00		82,245.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		754,560.00		0		424,997.00		0.56		329,563.00		0		733,359.00		(21,201.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		330,240.00		0		188,684.00		0.57		141,556.00		0		340,804.00		10,564.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,719,267.17		0		1,583,864.29		12.25		1,051,373.71		6		2,492,139.10		(143,098.90)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		641,280.00		0		348,616.00		0.54		292,664.00		0		612,964.05		(28,315.95)

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,395,110.13		0		890,572.97		5.84		394,724.03		0		1,282,425.64		(2,871.36)

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		682,877.04		0		344,675.32		5.87		363,985.68		6		596,749.41		(111,911.59)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		74,112.00		0		81,215.07		1.84		(7,103.07)		0		148,308.00		74,196.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		74,112.00		0		81,215.07		1.84		(7,103.07)		0		148,308.00		74,196.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		421,000.00		0		188,996.07		1.95		204,643.93		3		421,000.00		27,360.00

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		150,000.00		0		81,814.60		0.67		40,825.40		0		150,000.00		27,360.00

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		150,000.00		0		82,181.47		1.07		67,818.53		2		150,000.00		0.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		121,000.00		0		25,000.00		0.21		96,000.00		1		121,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						560,534.00		560,534.00		539,191.00		0		339,257.68		1.22		221,276.32		0		539,191.00		(21,343.00)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				560,534.00		560,534.00		539,191.00		0		339,257.68		1.22		221,276.32		0		539,191.00		(21,343.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		8,490,096.00		8,282,180.00		0		4,304,195.85		2.42		4,185,900.15		2		8,391,554.00		(98,542.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		515,076.36		0.50		507,879.64		0		988,755.00		(34,201.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,211,723.00		0		1,854,033.18		1.07		2,582,632.82		1		2,211,729.00		(2,224,937.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		5,081,702.00		0		1,935,086.31		0.85		345,387.69		0		5,081,702.00		2,801,228.00

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		750,000.00		0		0		0		0.00		750,000.00		1		109,368.00		(640,632.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (4 records)						5,677,574.00		5,677,574.00		630,657.00		0		307,757.80		0.51		5,369,816.20		3		5,178,657.00		(498,917.00)

				02 -Service Type with Description: 3100 - PIF-Management (2 records)				544,675.00		544,675.00		294,354.00		0		210,904.66		0.34		333,770.34		1		294,354.00		(250,321.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				4,548,000.00		4,548,000.00		0		0		0		0.00		4,548,000.00		1		4,548,000.00		0.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		336,303.00		0		96,853.14		0.17		488,045.86		1		336,303.00		(248,596.00)

		Grand Totals (77 records)						21,500,000.00		24,478,395.60		17,439,285.27		0		9,380,286.29		30.07		15,098,109.31		33		22,000,000.00		-2,478,395.60





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,363,641		$   2,688,852		$   1,533,441		$   2,794,866		$   (1,568,774)

				Community Engagement 		775,305		775,305		575,771		253,863		454,421		(320,885)

				Program Controls 		1,472,640		1,472,640		1,472,640		787,696		1,544,248		71,608

				Administration 		2,568,238		2,635,238		2,719,267		1,583,864		2,492,139		(143,099)

				Procurement and Contract Administration 		74,112		74,112		74,112		81,215		148,308		74,196

				Property 		516,280		393,640		421,000		188,996		421,000		27,360

				Permitting Management 		560,534		560,534		539,191		339,258		539,191		(21,343)

				Health and Safety 		21,600		21,600		21,600		-		21,600		-

				Quality Management 		14,016		14,016		14,016		-		14,016		-

		Program Initation Office

				Engineering 		7,617,456		8,490,096		8,282,180		4,304,196		8,391,554		(98,542)

				Fieldwork 		5,677,574		5,677,574		630,657		307,758		5,178,657		(498,917)

						$   21,500,000		$   24,478,396		$   17,439,285		$   9,380,286		$   22,000,000		$   (2,478,396)







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (67 records)						8,204,970.00		10,310,725.60		8,526,448.27		4,768,332.64		8,429,789.00		(1,880,936.60)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (19 records)				2,202,245.00		4,363,640.60		2,688,851.60		1,533,440.53		2,794,866.40		(1,568,774.20)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				775,305.00		775,305.00		575,770.50		253,863.00		454,420.50		(320,884.50)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (3 records)				1,472,640.00		1,472,640.00		1,472,640.00		787,696.00		1,544,248.00		71,608.00

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,719,267.17		1,583,864.29		2,492,139.10		(143,098.90)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		74,112.00		81,215.07		148,308.00		74,196.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		421,000.00		188,996.07		421,000.00		27,360.00

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				560,534.00		560,534.00		539,191.00		339,257.68		539,191.00		(21,343.00)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		21,600.00		0		21,600.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		14,016.00		0		14,016.00		0.00

		Project Name: Program Initiation - FY21-22 (10 records)						13,295,030.00		14,167,670.00		8,912,837.00		4,611,953.65		13,570,211.00		(597,459.00)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		8,490,096.00		8,282,180.00		4,304,195.85		8,391,554.00		(98,542.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (4 records)				5,677,574.00		5,677,574.00		630,657.00		307,757.80		5,178,657.00		(498,917.00)

		Grand Totals (77 records)						21,500,000.00		24,478,395.60		17,439,285.27		9,380,286.29		22,000,000.00		-2,478,395.60





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Description		Contract Type		Planning/Estimated Value		Annual Budget
(FY 2021/22)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status



		Geotechnical		Geotechnical Exploration and Reporting Services		Professional Services		NA		$5,000,000		NTE $30M		Up to 3 Years		RFQ-Most Qualfied		Oct-21		Feb-22		Contract Executed

		There are no procurements to report on for this period.





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		There are no Commitment Changes for this period
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SUMMARY OF 
WORK1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 4 | Contracts continued

continued >

Table 3 | Contract Summary

Table 4 | Commitment Changes

There are no commitment changes to report this month. 

Contract Description  Commitment Amount  Pending Commitments  Invoiced to Date Percent Invoiced

190022 - Caltronics Government Services                                   119,029                                         -                                          15,451 13%

190023 - JAMBO-Silvacom LTD                                     22,000                                         -                                          20,370 93%

190024 - Stakeholder Engagement Committee Stipened                                     17,000                                         -                                            5,750 34%

200003 - Best Best & Krieger                                   556,915                                         -                                       128,056 23%

200013 - Metropolitan Water District of S. California                                   312,512                                         -                                       132,417 42%

200014 - Dept of Water Resources                                   121,000                                         -                                          25,000 21%

210005 - Alliant Insurance                                     26,190                                         -                                          26,190 100%

210006 - KPMG LLP                                     25,000                                         -                                          25,000 100%

210010 - Gwen Buchholz, Permit Engineer Inc                                   150,000                                         -                                          93,500 62%

210014 - Spark Street Digital                                     32,600                                         -                                                     - 0%

210019 - Santa Clara Valley Water                                   109,368                                         -                                          26,038 24%

Agreements <$15k                                     43,658                                          27,476 63%


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		9,266,843		-		4,834,446		52%



		180008 - Hamner, Jewell & Associates		20,000		-		5,779		29%



		180009 - Bender Rosenthal, Inc.		120,000		-		74,818		62%



		190005 - Management Partners		567,800		-		357,640		63%



		190009 - Parsons		3,394,236		-		1,870,272		55%



		190011 - GV/HI Park Tower Owner, LLC		1,144,787		-		804,313		70%



		190014 - Direct Technology		164,224		-		87,228		53%



		190015 - Audio Visual Innovations, Inc.		125,514		-		54,245		43%



		190016 - Consolidated Communications, Inc.		51,951		-		24,781		48%



		190017 - AT&T		35,451		-		15,801		45%



		190019 - VMACommunications,Inc.		282,400		-		108,700		38%



		190021 - RingCentral		144,522		-		30,729		21%



		190022 - Caltronics Government Services		119,029		-		15,451		13%



		190023 - JAMBO-Silvacom LTD		22,000		-		20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		17,000		-		5,750		34%



		200003 - Best Best & Krieger		556,915		-		128,056		23%



		200013 - Metropolitan Water District of S. California		312,512		-		132,417		42%



		200014 - Dept of Water Resources		121,000		-		25,000		21%



		210005 - Alliant Insurance		26,190		-		26,190		100%



		210006 - KPMG LLP		25,000		-		25,000		100%



		210010 - Gwen Buchholz, Permit Engineer Inc		150,000		-		93,500		62%



		210014 - Spark Street Digital		32,600		-		-		0%



		210019 - Santa Clara Valley Water		109,368		-		26,038		24%



		Agreements <$15k		43,658				27,476		63%

				$   16,939,285				$   8,880,286

		Cash Advance		$   500,000				$   500,000

				$   17,439,285				$   9,380,286





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,471,919.17		54,529.10		8,526,448.27		0		4,768,332.64

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		0.00		10,000.00		0.00		1,584.11		16

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		1,446.94		0.00		1,446.94		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		0.00		35,451.33		0.00		15,801.20		45

				PMO - FY21-22		Audio Visual Innovations, Inc.		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		110,974.10		125,513.81		0.00		54,245.42		43

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		0.00		120,000.00		0.00		74,818.47		62

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		128,055.50		23

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		0.00		119,028.82		0.00		15,450.73		13

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		0.00		51,951.25		0.00		24,780.56		48

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		1,602.00		75

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		0.00		500,000.00		0.00		500,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		0.00		121,000.00		0.00		25,000.00		21

				PMO - FY21-22		Direct Technology		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		87,227.76		53

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		804,313.19		70

				PMO - FY21-22		Gwen Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		93,500.00		62

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		0.00		20,000.00		0.00		5,778.89		29

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(56,445.00)		783,774.00		0.00		462,130.28		59

				PMO - FY21-22		JAMBO-Silvacom LTD		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		2,567.50		29

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Management Partners		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		247,400.00		0.00		144,040.33		58

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		0.00		99,752.00		0.00		25,710.43		26

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0005		Metropolitan Water District of S. California - Commitment		212,760.22		0.00		212,760.22		0.00		106,706.21		50

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons		190009		190009-0004		Parsons - Commitment		3,394,236.00		0.00		3,394,236.00		0.00		1,870,272.31		55

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		0.00		144,522.36		0.00		30,729.46		21

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		0.00		0

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon		210017		210017-0000		Verizon - Commitment		2,000.00		0.00		2,000.00		0.00		1,210.86		61

				PMO - FY21-22		VMACommunications,Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		108,700.00		38

		Program Initiation - FY21-22 												8,856,392.00		56,445.00		8,912,837.00		0		4,611,953.65

				Program Initiation - FY21-22		Jacobs Engineering Group		180006		180006		Jacobs Engineering Group - Commitment		8,426,624.00		56,445.00		8,483,069.00		0.00		4,372,315.65		52

				Program Initiation - FY21-22		Management Partners		190005		190005		Management Partners - Commitment		320,400.00		0.00		320,400.00		0.00		213,600.00		67

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		26,038.00		24

		Grand Totals												17,328,311.17		110,974.10		17,439,285.27		0		9,380,286.29

																		43765217.54				23346336.23





BudgetDetails Report

		Work Breakdown Structure						Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance (Surplus)/Deficit

		Delta Conveyance						$   21,500,000		$   24,478,396		$   17,439,285		$   -		$   9,380,286		$   15,098,109		38%		$   22,000,000		$   (2,478,396)

		Executive Office						2,202,245		4,363,641		2,688,852		-		1,533,441		2,830,200		35%		2,794,866		(1,568,774)

				Management				87,884		1,272,884		1,269,300		-		716,391		556,493		56%		1,304,917		32,033

				Legal				556,915		556,915		556,915		-		128,056		428,860		23%		337,450		(219,465)

				Audit				30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury				254,726		254,726		249,916		-		143,862		110,864		56%		249,916		(4,810)

				Human Resources				87,720		87,720		87,720		-		20,132		67,588		23%		87,720		-

				Undefined Allowance				1,185,000		2,161,396		500,000		-		500,000		1,661,396		23%		789,863		(1,371,533)

		Community Engagement						775,305		775,305		575,771		-		253,863		521,442		33%		454,421		(320,885)

				Management				118,877		118,877		144,383		-		87,038		31,839		73%		144,383		25,506

				Community Coordination				250,000		250,000		0		-		0		250,000		0%		0		(250,000)

				Outreach				406,428		406,428		431,388		-		166,825		239,603		41%		310,038		(96,391)

		Program Controls						1,472,640		1,472,640		1,472,640		-		787,696		684,944		53%		1,544,248		71,608

				Management				387,840		387,840		387,840		-		174,015		213,825		45%		470,085		82,245

				Cost Management				754,560		754,560		754,560		-		424,997		329,563		56%		733,359		(21,201)

				Doument Management				330,240		330,240		330,240		-		188,684		141,556		57%		340,804		10,564

		Administration						2,568,238		2,635,238		2,719,267		-		1,583,864		1,051,374		60%		2,492,139		(143,099)

				Management				641,280		641,280		641,280		-		348,616		292,664		54%		612,964		(28,316)

				Facilities				1,283,297		1,285,297		1,395,110		-		890,573		394,724		69%		1,282,426		(2,871)

				Information Technology				643,661		708,661		682,877		-		344,675		363,986		49%		596,749		(111,912)

		Procurement & Contract Administration						74,112		74,112		74,112		-		81,215		-7,103		110%		148,308		74,196

				Procurement Management				74,112		74,112		74,112		-		81,215		-7,103		110%		148,308		74,196

		Property						516,280		393,640		421,000		-		188,996		204,644		48%		421,000		27,360

				Management				245,280		122,640		150,000		-		81,815		40,825		67%		150,000		27,360

				Property Agents				150,000		150,000		150,000		-		82,181		67,819		55%		150,000		-

				Temporary Entrance Permits				121,000		121,000		121,000		-		25,000		96,000		21%		121,000		-

		Permitting Management						560,534		560,534		539,191		-		339,258		221,276		61%		539,191		(21,343)

				Management				560,534		560,534		539,191		-		339,258		221,276		61%		539,191		(21,343)

		Health & Safety						21,600		21,600		21,600		-		0		21,600		0%		21,600		-

				Management				21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Quality Management						14,016		14,016		14,016		-		0		14,016		0%		14,016		-

				Management & Auditing				14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Engineering						7,617,456		8,490,096		8,282,180		-		4,304,196		4,185,900		51%		8,391,554		(98,542)

				Management & Administration				900,316		1,022,956		988,755		-		515,076		507,880		50%		988,755		(34,201)

				Engineering Support				4,436,666		4,436,666		2,211,723		-		1,854,033		2,582,633		42%		2,211,729		(2,224,937)

				Facility Studies				2,280,474		2,280,474		5,081,702		-		1,935,086		345,388		85%		5,081,702		2,801,228

				Undefined Allowance				0		750,000		0		-		0		750,000		0%		109,368		(640,632)

		Fieldwork						5,677,574		5,677,574		630,657		-		307,758		5,369,816		5%		5,178,657		(498,917)

				Management				544,675		544,675		294,354		-		210,905		333,770		39%		294,354		(250,321)

				Geotechnical Work				4,548,000		4,548,000		0		-		0		4,548,000		0%		4,548,000		-

				Environmental Monitoring				584,899		584,899		336,303		-		96,853		488,046		17%		336,303		(248,596)





BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (19 records)						2,202,245.00		4,363,640.60		2,688,851.60		0		1,533,440.53		5.41		2,830,200.07		7		2,794,866.40		(1,568,774.20)

				02 -Service Type with Description: 1000 - EO-Management (10 records)				87,884.00		1,272,884.00		1,269,300.38		0		716,391.21		1.73		556,492.79		3		1,304,917.38		32,033.38

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		128,055.50		0.23		428,859.50		1		337,450.00		(219,465.00)

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		(5,000.00)

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		143,862.21		2.34		110,863.79		0		249,916.22		(4,809.78)

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		20,131.61		0.28		67,588.39		2		87,720.00		0.00

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,161,395.60		500,000.00		0		500,000.00		0.00		1,661,395.60		1		789,862.80		(1,371,532.80)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						775,305.00		775,305.00		575,770.50		0		253,863.00		2.89		521,442.00		9		454,420.50		(320,884.50)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				118,877.00		118,877.00		144,383.00		0		87,038.00		0.73		31,839.00		0		144,383.00		25,506.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0.00		250,000.00		1		0		(250,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		431,387.50		0		166,825.00		2.16		239,603.00		8		310,037.50		(96,390.50)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (3 records)						1,472,640.00		1,472,640.00		1,472,640.00		0		787,696.00		1.58		684,944.00		1		1,544,248.00		71,608.00

				02 -Service Type with Description: 1200 - PCTRL-Management (1 records)				387,840.00		387,840.00		387,840.00		0		174,015.00		0.45		213,825.00		1		470,085.00		82,245.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		754,560.00		0		424,997.00		0.56		329,563.00		0		733,359.00		(21,201.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		330,240.00		0		188,684.00		0.57		141,556.00		0		340,804.00		10,564.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,719,267.17		0		1,583,864.29		12.25		1,051,373.71		6		2,492,139.10		(143,098.90)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		641,280.00		0		348,616.00		0.54		292,664.00		0		612,964.05		(28,315.95)

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,395,110.13		0		890,572.97		5.84		394,724.03		0		1,282,425.64		(2,871.36)

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		682,877.04		0		344,675.32		5.87		363,985.68		6		596,749.41		(111,911.59)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		74,112.00		0		81,215.07		1.84		(7,103.07)		0		148,308.00		74,196.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		74,112.00		0		81,215.07		1.84		(7,103.07)		0		148,308.00		74,196.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		421,000.00		0		188,996.07		1.95		204,643.93		3		421,000.00		27,360.00

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		150,000.00		0		81,814.60		0.67		40,825.40		0		150,000.00		27,360.00

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		150,000.00		0		82,181.47		1.07		67,818.53		2		150,000.00		0.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		121,000.00		0		25,000.00		0.21		96,000.00		1		121,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						560,534.00		560,534.00		539,191.00		0		339,257.68		1.22		221,276.32		0		539,191.00		(21,343.00)

				02 -Service Type with Description: 1600 - PM-Management (2 records)				560,534.00		560,534.00		539,191.00		0		339,257.68		1.22		221,276.32		0		539,191.00		(21,343.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		8,490,096.00		8,282,180.00		0		4,304,195.85		2.42		4,185,900.15		2		8,391,554.00		(98,542.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		515,076.36		0.50		507,879.64		0		988,755.00		(34,201.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,211,723.00		0		1,854,033.18		1.07		2,582,632.82		1		2,211,729.00		(2,224,937.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		5,081,702.00		0		1,935,086.31		0.85		345,387.69		0		5,081,702.00		2,801,228.00

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		750,000.00		0		0		0		0.00		750,000.00		1		109,368.00		(640,632.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (4 records)						5,677,574.00		5,677,574.00		630,657.00		0		307,757.80		0.51		5,369,816.20		3		5,178,657.00		(498,917.00)

				02 -Service Type with Description: 3100 - PIF-Management (2 records)				544,675.00		544,675.00		294,354.00		0		210,904.66		0.34		333,770.34		1		294,354.00		(250,321.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				4,548,000.00		4,548,000.00		0		0		0		0.00		4,548,000.00		1		4,548,000.00		0.00

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		336,303.00		0		96,853.14		0.17		488,045.86		1		336,303.00		(248,596.00)

		Grand Totals (77 records)						21,500,000.00		24,478,395.60		17,439,285.27		0		9,380,286.29		30.07		15,098,109.31		33		22,000,000.00		-2,478,395.60





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,363,641		$   2,688,852		$   1,533,441		$   2,794,866		$   (1,568,774)

				Community Engagement 		775,305		775,305		575,771		253,863		454,421		(320,885)

				Program Controls 		1,472,640		1,472,640		1,472,640		787,696		1,544,248		71,608

				Administration 		2,568,238		2,635,238		2,719,267		1,583,864		2,492,139		(143,099)

				Procurement and Contract Administration 		74,112		74,112		74,112		81,215		148,308		74,196

				Property 		516,280		393,640		421,000		188,996		421,000		27,360

				Permitting Management 		560,534		560,534		539,191		339,258		539,191		(21,343)

				Health and Safety 		21,600		21,600		21,600		-		21,600		-

				Quality Management 		14,016		14,016		14,016		-		14,016		-

		Program Initation Office

				Engineering 		7,617,456		8,490,096		8,282,180		4,304,196		8,391,554		(98,542)

				Fieldwork 		5,677,574		5,677,574		630,657		307,758		5,178,657		(498,917)

						$   21,500,000		$   24,478,396		$   17,439,285		$   9,380,286		$   22,000,000		$   (2,478,396)







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (67 records)						8,204,970.00		10,310,725.60		8,526,448.27		4,768,332.64		8,429,789.00		(1,880,936.60)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (19 records)				2,202,245.00		4,363,640.60		2,688,851.60		1,533,440.53		2,794,866.40		(1,568,774.20)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				775,305.00		775,305.00		575,770.50		253,863.00		454,420.50		(320,884.50)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (3 records)				1,472,640.00		1,472,640.00		1,472,640.00		787,696.00		1,544,248.00		71,608.00

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,719,267.17		1,583,864.29		2,492,139.10		(143,098.90)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		74,112.00		81,215.07		148,308.00		74,196.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		421,000.00		188,996.07		421,000.00		27,360.00

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				560,534.00		560,534.00		539,191.00		339,257.68		539,191.00		(21,343.00)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		21,600.00		0		21,600.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		14,016.00		0		14,016.00		0.00

		Project Name: Program Initiation - FY21-22 (10 records)						13,295,030.00		14,167,670.00		8,912,837.00		4,611,953.65		13,570,211.00		(597,459.00)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		8,490,096.00		8,282,180.00		4,304,195.85		8,391,554.00		(98,542.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (4 records)				5,677,574.00		5,677,574.00		630,657.00		307,757.80		5,178,657.00		(498,917.00)

		Grand Totals (77 records)						21,500,000.00		24,478,395.60		17,439,285.27		9,380,286.29		22,000,000.00		-2,478,395.60





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Description		Contract Type		Planning/Estimated Value		Annual Budget
(FY 2021/22)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status



		Geotechnical		Geotechnical Exploration and Reporting Services		Professional Services		NA		$5,000,000		NTE $30M		Up to 3 Years		RFQ-Most Qualfied		Oct-21		Feb-22		Contract Executed

		There are no procurements to report on for this period.





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		There are no Commitment Changes for this period
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Section 4 | Contracts continued

continued >

Table 5 | S/DVBE Status (FY 21/22)

Table 6 | Contract Procurement Summary

Commitment Amount Invoiced to Date Percent Committed Percent Invoiced
Delta Conveyance 17,439,285$               9,380,286$                 

SBE Participation 1,908,975                   935,876                     10.9% 10.0%
DVBE Participation 318,189$                    157,594$                    1.8% 1.7%

Curent Commitment
Percent of Total 

Commitment
Invoiced to Date

Percent Invoiced 
SBE/DVBE

SBE/DVBE Status

                   9,266,843 5.3%                       4,834,446 5.3%
                     318,189 3.4%                         157,594 3.3% SBE/DVBE  

                       10,000 0.1%                             1,593 0.0% SBE

                       20,000 0.2%                             9,939 0.2% SBE

                       75,506 0.8%                           51,170 1.1% SBE

                       68,877 0.7%                           35,868 0.7% SBE
                   3,394,236 31%                       1,870,272 32.0%
                   1,060,480 31%                         599,368 32% SBE
                       10,000 100%                             1,584 100% SBE
                     119,029 100%                           15,451 100% SBE
                       20,000 100%                             5,779 100% SBE
                     282,400 100%                         108,700 100% SBEVMA Communications

Hamner Jewell & Associates

JMA

JASpezia

Nazparv 

Consultant

Caltronics Government Services
Associated Right of Way Services, Inc.

Anchor

EETS

Jacobs Engineering Group

Parsons
Chaves

There are no current procurements to report this month. 


Summary Log SBEDVBE Tracking - 

						Commitment Amount		Invoiced to Date		Percent Committed		Percent Invoiced

		Delta Conveyance				$   17,439,285		$   9,380,286

				SBE Participation		1,908,975		935,876		10.9%		10.0%

				DVBE Participation		$   318,189		$   157,594		1.8%		1.7%



		Consultant				Curent Commitment		Percent of Total Commitment		Invoiced to Date		Percent Invoiced SBE/DVBE		SBE/DVBE Status

		Jacobs Engineering Group				9,266,843		5.3%		4,834,446		5.3%				 				 		 

		Anchor				318,189		3.4%		157,594		3.3%		SBE/DVBE  

		EETS				10,000		0.1%		1,593		0.0%		SBE

		JMA				20,000		0.2%		9,939		0.2%		SBE

		JASpezia				75,506		0.8%		51,170		1.1%		SBE

		Nazparv 				68,877		0.7%		35,868		0.7%		SBE

		Parsons				3,394,236		31%		1,870,272		32.0%

		Chaves				1,060,480		31%		599,368		32%		SBE

		Associated Right of Way Services, Inc.				10,000		100%		1,584		100%		SBE

		Caltronics Government Services				119,029		100%		15,451		100%		SBE

		Hamner Jewell & Associates				20,000		100%		5,779		100%		SBE

		VMA Communications				282,400		100%		108,700		100%		SBE

						 

						 

						 

						 

						 

						 



Summary Log SBE-DVBE Tracking	


07.12.2021 01:45 PM Jennifer Malone		&P of &N
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Schedule. Overall, the program remains on schedule. The Engineering Team continues to be ahead of schedule on its top priority activities and support to DWR. The team
also continues its work on the Facilities Studies with progress remaining slightly behind plan given the team’s primary focus on supporting DWR with CEQA efforts. Pending
resolution of the court ordered entry process, the spring field exploration campaign is expected to begin in late April or May.

Section 5 | Program Schedule 
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