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February 13, 2023

Delta Conveyance Design and Construction Authority 
Board of Directors 

Subject: Materials for the February 16, 2023 Board Meeting 

Members of the Board: 

The Delta Conveyance Design and Construction Authority (DCA) Board of Directors will have a 
Regular Board Meeting, scheduled for Thursday, February 16, 2023 at 2:00 p.m. and will be 
a hybrid meeting. Members of the public may attend the meeting in person or virtually. The 
call-in and video information, as well as meeting location is provided in the attached agenda. 
Meeting information will also be posted on the dcdca.org website. 

Please note that given the current COVID-19 guidelines, the DCA will comply with public 
health recommendations regarding public meetings and social distancing efforts. Any meeting 
changes or cancellation will be communicated.  

Enclosed are the materials for the Board meeting in a PDF file, which has been bookmarked for 
your convenience. 

Regards, 

Graham Bradner
DCA Executive Director 

mailto:info@dcdca.org


 

DELTA CONVEYANCE DESIGN AND CONSTRUCTION AUTHORITY 
BOARD OF DIRECTORS MEETING 

REGULAR MEETING 

Thursday, February 16, 2023 
2:00 p.m.  

Hybrid Meeting (In Person and Remote Attendance) 
 

DCDCA Boardroom 
980 9th Street, Suite 100 
Sacramento, CA 95814 

 
(Authorized by AB 2449 / Government Code Section 54953(e)) 

 Conference Access Information:  
Phone Number: (669) 444-9171  Access Code: 89626839778# 

 
Virtual Meeting Link: https://dcdca-org.zoom.us/j/89626839778?from=addon 

Please join the meeting from your computer, tablet, or smartphone 
 

Additional information about participating by telephone or via the remote meeting solution is 
available here: https://www.dcdca.org 

 

AGENDA 
In compliance with Government Code Section 54953(e), the meeting will be held both in person and 
through the listed meeting link and telephone number. Assistance to those wishing to participate in the 
meeting in person or remotely will be provided to those requiring accommodations for disabilities in 
compliance with the Americans with Disabilities Act of 1990. Interested person must request the 
accommodation as soon as possible in advance of the meeting by contacting the DCA support staff at (888) 
853-8486 or info@dcdca.org. Members of the public may speak regarding items on the agenda during those 
items and when recognized by the Chair. Speakers are limited to three minutes each; however, the Chair 
may limit this time when reasonable based on the circumstances. Persons wishing to provide public 
comment remotely on Agenda Items are encouraged to complete a public comment request form at: 
https://tinyurl.com/dcapubliccomment by 2:15 pm. In addition, members of the public may use the “raise 
hand” function (*9 if participating by telephone only) during the meeting to request the opportunity to 
speak. Additional information will be provided at the commencement of the meeting. 

1. CALL TO ORDER 

2. ROLL CALL 

3. PLEDGE OF ALLEGIANCE  

https://dcdca-org.zoom.us/j/89626839778?from=addon
https://www.dcdca.org/
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4. PUBLIC COMMENT  

Members of the public may address the Authority on matters that are within the Authority’s 
jurisdiction but not on the agenda at this time. Speakers are generally limited to three minutes 
each; however, the Chair may further limit this time when reasonable based on the 
circumstances. Persons wishing to speak may do so remotely through the electronic meeting 
link or teleconference number when recognized by the Chair.  
 

5. CONSENT CALENDAR 

Items on the Consent Calendar are considered to be routine by the Board of Directors and will 
be enacted by one motion and one vote. There will be no separate discussion of these items 
unless a director so requests, in which event the item will be removed from the Consent 
Calendar and considered separately.   

(a) Approve Resolution Authorizing Virtual Board and Committee Meetings Pursuant to 
AB 361/2449.  

6. SPECIAL ITEM 

(a) Adoption of Resolution Commending and Thanking Richard Atwater for His Service on 
the Board 

7. NEW BOARD MEMBER INTRODUCTION 

8. APPROVAL OF MINUTES:  

(a) December 15, 2022 Regular Board Meeting Minutes 

(b) January 13, 2023 Special Board Meeting Minutes 

9. DISCUSSION ITEMS 

(a) New Board Member Spotlight – Miguel Luna 
Recommended Action: Information Only 

(b) February DCA Monthly Report 
Recommended Action: Information Only 

10. STAFF REPORTS AND ANNOUNCEMENTS 
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(a) General Counsel’s Report 

(b) Treasurer's Report 

(c) DWR Environmental Manager’s Report 

(d) Verbal Reports, if any 

 

11. FUTURE AGENDA ITEMS 

12.  ADJOURNMENT 

*    *    *    *    *    * 

Next scheduled meeting: April 20, 2023 Regular Board Meeting at 2:00 p.m. (1:30 p.m. if 
there is a closed session). 



Board Memo 

Contacts:   Josh Nelson, General Counsel 

Date:          February 16, 2023 Board Meeting Item No. 5a 

Subject: 
Consider Passing Resolution Authorizing Virtual Board and Committee Meetings Pursuant to AB 
361/AB 2449. 

General: 
Starting in March 2020 in response to the spread of COVID-19 in the State, the Governor issued 
several executive orders aimed at containing the novel coronavirus which, among other things, 
waived certain requirements of the Brown Act to allow legislative bodies to meet virtually. 
Pursuant to the Governor’s executive orders, the DCA held remote-only meetings in the interest 
of protecting the health and safety of the public, staff, and Directors.  The Governor’s executive 
order allowing for such virtual meetings expired on September 30, 2021.   

On September 16, 2021, the Governor signed AB 361, which allows legislative bodies to meet 
virtually provided there is a state of emergency, and either (1) state or local officials have imposed 
or recommended measures to promote social distancing or (2) the legislative body determines by 
majority vote that meeting in person would present imminent risks to the health and safety of 
attendees.  AB 2449 was adopted in 2022 and took effect January 1, 2023.  It continues the flexible 
remote meeting rules of AB 361.   

This resolution would permit the Board and any DCA committees to meet remotely for this and 
future meetings provided that the requirements of AB 361/AB 2449 remained in place.  As 
discussed in past meetings, if the Governor rescinds the declaration of emergency at the end of 
this month, this may be the last remote meeting conducted under these provisions.   

Recommended Action:  
Adopt the attached Resolution authorizing Virtual Board and Committee Meetings Pursuant to AB 
361/AB 2449. 

Attachments: 
Attachment 1 - Resolution 23-XX 
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BOARD OF DIRECTORS OF THE DELTA CONVEYANCE DESIGN AND CONSTRUCTION AUTHORITY 

RESOLUTION NO. 23-XX 

Introduced by Director:  
 

Seconded by Director:  
 

AUTHORIZING VIRTUAL BOARD AND COMMITTEE MEETINGS PURSUANT TO AB 361/AB 2449 
 
Whereas, the Delta Conveyance Design and Construction Authority (DCA) is committed 

to preserving and nurturing public access and participation in meetings of the Board of 
Directors; and  

 
Whereas, all meetings of DCA’s legislative bodies are open and public, as required by 

the Ralph M. Brown Act (Cal. Gov. Code 54950 – 54963), so that any member of the public may 
attend and participate in DCA’s meetings; and 

 
Whereas, starting in March 2020, in response to the spread of COVID-19 in the State of 

California, the Governor issued several executive orders aimed at containing the COVID-19 
virus; and 

 
Whereas, among other things, these orders waived certain requirements of the Brown 

Act to allow legislative bodies to meet virtually; and  
 
Whereas, pursuant to the Governor’s executive orders, DCA has been holding virtual 

meetings during the pandemic in the interest of protecting the health and safety of the public, 
staff, and Directors; and  

 
Whereas, the Governor’s executive order related to the suspension of certain provisions 

of the Brown Act expired on September 30, 2021; and  
 
Whereas, Government Code Section 54953(e) allows legislative bodies to meet virtually 

provided there is a state of emergency, and either (1) state or local officials have imposed or 
recommended measures to promote social distancing; or (2) the legislative body determines 
by majority vote that meeting in person would present imminent risks to the health and safety 
of attendees; and  

 
Whereas, such conditions now exist in the DCA, specifically, a state of emergency has 

been proclaimed related to COVID-19, state health officials have imposed and are 
recommending measures to promote social distancing, and because of the ongoing threat of 
COVID-19, meeting in person would present imminent risks to the health and safety of 
attendees;  
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Now, therefore, be it resolved by the DCA Board of Directors as follows:  
 
Section 1. Recitals. The Recitals set forth above are true and correct and are 

incorporated into this Resolution by this reference. 
 
Section 2. Remote Teleconference Meetings.  Consistent with the provisions of 

Government Code Section 54953(e), the Board of Directors finds and determines that (1) a 
state of emergency related to COVID-19 is currently in effect; (2) state health officials have 
imposed or recommended measures to promote social distancing in connection with COVID-
19, including indoor mask requirements; and (3) due to the COVID-19 emergency, meeting in 
person would present imminent risks to the health and safety of attendees.  Based on such 
facts, findings and determinations, the Board authorizes staff to conduct remote 
teleconference meetings of the Board of Directors, the Stakeholder Engagement Committee 
and all other DCA legislatives bodies, under the provisions of Government Code Section 
54953(e).    

 
Section 3. Effective Date of Resolution. This Resolution shall take effect upon its 

adoption and shall be effective for 30 days or until this Resolution is extended by a majority 
vote of the Board of Directors in accordance with Section 4 of this Resolution.   

 
Section 4. Extension by Motion.  The Board of Directors may extend the application 

of this Resolution by motion and majority vote by up to thirty days at a time, provided that it 
makes all necessary findings consistent with and pursuant to the requirements of Section 
54953(e)(3).   
 

* * * * * 
 

This Resolution was passed and adopted this 16th day of February, 2023, by the following vote: 
 
Ayes:   
Noes:   
Absent:  
Abstain: 
  
  

Attest: Sarah Palmer, Board President 
 
 

 

Gary Martin, Board Secretary  
 



 

Board Memo 

Contact: Graham Bradner, Executive Director 

Date:  February 16, 2023 Board Meeting                Item:  6 

Subject:   Adoption of Resolution Commending and Thanking Director Atwater for His  
  Service 
 
Executive Summary: 

Staff recommends the Board adopt a Resolution Commending and Thanking Director Atwater for 
His Service to the DCA. 
 
Detailed Report: 

Director Richard Atwater has served on the DCA’s Board of Directors since its formation in 2018 
as a representative of the Metropolitan Water District of Southern California.  MWD recently 
notified the DCA that Director Miguel Luna will be serving as MWD’s representative.  Staff is 
excited to welcome Director Luna to the agency but will miss Director Atwater’s leadership and 
thoughtful contributions to the agency. 

This item is an opportunity to recognize and thank Director Atwater’s for his service on the Board 
of Directors.  Director Atwater has been instrumental to the creation of the DCA, its success to 
date, and its expected continued development.  Staff thanks him for his service and recommends 
that the Board of Director adopt the enclosed Resolution to formally do so. 

Recommended Action: 

Staff recommends the Board adopt a Resolution Commending and Thanking Director Atwater for 
His Service to the DCA.   

Attachments: 

Attachment 1: Resolution No. 23-XX Commending and Thanking Richard Atwater for His Service 
on the Board 
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BOARD OF DIRECTORS OF THE DELTA CONVEYANCE  

DESIGN AND CONSTRUCTION AUTHORITY 

RESOLUTION NO. 23-XX 

Introduced by Director xxxx 

Seconded by Director xxxx 

 

COMMENDING AND THANKING RICHARD ATWATER FOR HIS SERVICE ON THE BOARD  
 
WHEREAS, Richard Atwater has served as a Director on the Delta Conveyance Design and 

Construction Authority (“DCA”) since its formation in 2018 and as President of the Board of 
Directors from 2020-2022; and 

 
WHEREAS, during this time period, the Board of Directors of the DCA established initial 

policies, oversaw the development of the DCA’s offices and Board chambers, and generally 
created a new agency dedicated to professional and competent service recognizing the 
importance of transparency and stakeholder input; and 

 
WHEREAS, Director Atwater and his colleagues guided the DCA through the transition from 

California WaterFix to its current role of providing engineering and related support to the 
Department of Water Resources’ consideration of a potential Delta Conveyance Project (“DCP”); 
and 

 
WHEREAS, Director Atwater and his colleagues accomplishments during this period include 

the formation of the Stakeholder Engagement Committee, expansion and reformation of the 
Board of Directors, and completion of the DCA Engineering Project Reports to support DWR’s draft 
environmental impact report for DCP; 

 
WHEREAS, this Board wishes to express its appreciation to Director Atwater for the 

commitment, talent, good judgment, and wisdom he has brought to the Board of Directors and 
the DCA during his years of service;  
 

Now, therefore, be it resolved that the Board of Directors hereby commends and thanks 
Richard Atwater for his service on the Board of Directors, a position he has occupied with honor, 
dignity, and distinction. 
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* * * * * 
This Resolution was passed and adopted this 16th day of February 2023, by the following vote: 
 
Ayes:   
Noes:   
Absent:  
Abstain: 
 Sarah Palmer, Board President 
Attest:  

  

Gary Martin, Secretary  
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BOARD OF DIRECTORS MEETING 

 
 MINUTES  

 

REGULAR MEETING  
 

 Thursday, December 15, 2022 
2:00 p.m. 

(Paragraph numbers coincide with agenda item numbers)  
 
1. CALL TO ORDER 

 
The regular meeting of the Delta Conveyance Design and Construction Authority (DCA) Board of 
Directors was called to order remotely - Conference Access Information: Phone Number: (669) 444-
9171, Code: 833 6616 9986, https://dcdca-org.zoom.us/j/83366169986 at 2:00 pm. 
 
 

2. ROLL CALL 
 
Board members in attendance remotely were Martin Milobar, Gary Martin, Richard Atwater, Tony 
Estremera, Adnan Anabtawi and Alternate Director Bob Tincher sitting in for Robert Cheng. Sarah 
Palmer participated from the DCA Boardroom, constituting a quorum of the Board.  
 
Alternate Directors in attendance remotely were Barbara Keegan, Dan Flory, Royce Fast and Dennis 
LaMoreaux; the Board Clerk captured their attendance for the record. 
 
DCA staff members in attendance were Graham Bradner, Rod Houser, and Joshua Nelson.  

 
3. PLEDGE OF ALLEGIANCE 

 
President Sarah Palmer convened the open session at approximately 2:00 p.m. and led all present in 
reciting the Pledge of Allegiance. 

 
4. PUBLIC COMMENT  

 
President Palmer opened Public Comment. There were no public comment requests received and the 
comment period was closed.  

 
5. APPROVAL OF MINUTES: October 20, 2022 Regular Board Meeting, and November 18, 2022 Special 

Board Meeting  
 
President Palmer noted that the meeting minutes did not capture her or Director Cheng as participating 
in person from the Board Room in October and requested that the meeting minutes be approved with 
the correction.  
 
Recommendation:  Approve the October 20, 2022 Regular Board Meeting, and November 18, 

2022 Special Board Meeting Minutes 
 

https://dcdca-org.zoom.us/j/83366169986
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Motion to Approve Minutes from October 20, 2022, and November 18,2022 as  
 
Noted: Estremera 
Second: Atwater 
Yeas: Palmer, Milobar, Martin, Atwater, Estremera, Anabtawi, Tincher 
Nays: None 
Abstains: None 
Recusals: None 
Absent: None 
Summary: 7 Yeas; 0 Nays; 0 Abstain; 0 Absent. (Motion passed as MO 22-12-01). 
 

6. CONSENT CALENDAR 
 

a) Approve Extending Resolution No. 2021-08 Authorizing Virtual Board and Committee Meetings 
Pursuant to AB 361 
 

Recommendation:  Approve Extending Resolution Authorizing Virtual Board and Committee 
Meetings Pursuant to AB 361 

 
 Motion to Approve Extending Resolution Authorizing Virtual Board and Committee Meetings 
Pursuant to AB 361, as  
 
Noted: Anabtawi 
Second: Martin 
Yeas: Palmer, Milobar, Martin, Atwater, Estremera, Anabtawi, Tincher 
Nays: None 
Abstains: None 
Recusals: None 
Absent: None 
Summary: 7 Yeas; 0 Nays; 0 Abstain; 0 Absent. (Motion passed as Resolution 21-08-17). 
 

7. DISCUSSION ITEMS: 
 

a) December DCA Monthly Report  
 
Informational Item 
 
Executive Director, Graham Bradner, presented an overview of the monthly board report. He 
started with Section 1: Worked Performed, highlighting that DCA staff continue to work towards 
the closeout of Fiscal Year (FY) 2021/2022 as a couple of task orders were extended past June 30, 
2022. In conjunction with this, staff are performing activities associated with the current FY 22/23. 
Standard Operating Procedures (SOPs) are also being developed to support organizational growth 
and transitional activities. The Administration team continues to provide support to the DCA Board 
of Directors and coordinate the transition of DCA’s video conferencing platform from RingCentral 
to Zoom. As for the Engineering team, staff continues to provide support to the Department of 
Water Resources (DWR) and their permitting efforts associated with the public draft 
Environmental Impact Report (EIR) review by responding to requests for clarification regarding 
the information DCA provided as part of the conceptual design process. The Geotechnical team 
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completed the Fall 2022 Exploration Program, the last program scheduled for the 2022 calendar 
year. The team is now focusing on the planning activities for the Spring 2023 Exploration Program.  
 
Mr. Bradner continued with Section 3: Budget, stating that the DCA has committed $29M of the 
$31.16M budget through task orders and contracts and only $7M has been incurred to date. Mr. 
Bradner noted that staff are beginning a process to rigorously evaluate the projections and 
estimate at completion and as a result of this, the budget will reflect changes in the distribution 
of the funds. The project is currently on budget and proceeding as planned.  
 
Lastly, Mr. Bradner went over the program schedule which lays out the previously identified 
activities on a timeline. All the activities planned are on track.  
 
No comments or questions were received from the Board, nor were any public comment requests 
received.  
 

b) Sr. Leadership Spotlight – Rod Houser 
 
Informational Item 
 
Executive Director, Graham Bradner, briefly introduced DCA’s EDM Design Manager, Rod Houser.  
 
Rod Houser joined the DCA in October of 2022 and has 30 years of professional experience. He 
received his bachelor's degree in Civil Engineering from the University of California, Davis in 1992. 
Shortly after he became a California Registered Professional Civil Engineer (PE) in 1995. In addition 
to being a registered PE, Mr. Houser is a Board-Certified Environmental Engineer (BCEE) with a 
specialty certification in water supply and wastewater, and a Pump Systems Assessment 
Professional (PSAP) through the Hydraulic Institute.  
 
Previously, Mr. Houser worked as the Conveyance Design Lead for Kennedy Jenks Consultants 
from 2011 to 2022 and as an Adjunct Lecturer for semester-length course on pump technology 
and hydraulics from 2012 to 2017. The most notable projects he worked on were the Santa Rosa 
Subregional System Geysers Recharge Program from 1999 to 2022 as the Pump Station Project 
Engineer; the Monterey One Water Indirect Potable Reuse Program from 2015 to 2020 as the 
Conveyance Engineer; and the San Francisco Public Utilities Commission, Westside Recycled 
Water Program from 2012 to 2022 as the Pump Station Project Engineer.  
 
Currently, as the EDM Design Manager for the DCA, Mr. Houser provides technical management 
of the DCA EDM team and supports the Executive Director with external technical information as 
needed. 
 
President Palmer welcomed Mr. Houser and expressed her gratitude to having him as part of the 
DCA. 
 
Director Gary Martin echoed President Palmer’s comment.  
 
Director Adnan Anabtawi welcomed Mr. Houser and stated that he has an impressive resume. He 
expressed that he is glad that the DCA continues to find extraordinary people to work on the 
project.  
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No further comments or questions were received from the Board, nor were any public comment 
requests received. 
 

c) DCA FY 2021/22 Financial Annual Audit Report 
 
Informational Item 
 
Executive Director, Graham Bradner, briefly introduced Brianne Wiese, the Managing Director for 
KMPG. KMPG performed the financial audit for DCA’s Fiscal Year 2021/2022. Brianne Wiese 
introduced Liezl Malabanan to provide the presentation for this item.  
 
Ms. Malabanan stated that they are expected to provide an unmodified audit opinion on the 
financial statements of the DCA. She informed the Board that this was a clean audit and there 
were no matters to report.  
 
No comments or questions were received from the Board, nor were any public comment requests 
received.  
 

d) JEPA Amendment 7 
 
Adopt Resolution 
 
DCA General Counsel, Josh Nelson, presented this item. He informed the Board that this item is a 
proposed amendment to the Joint Exercise of Powers Agreement (JEPA) with DWR. He reminded 
the Board that the JEPA is the agreement under which the DCA is currently providing DWR for 
support as it conducts its planning phase for the proposed Delta Conveyance Project. The 
proposed amendment is an administrative update to change the repayment date of the DWR 
initial contribution from January 10, 2023 to January 10, 2025. DWR provided initial funds for the 
planning phase and the DCA previously agreed to repay those funds. This amendment would 
simply push that repayment date out for two years. This amendment is not a project under the 
California Environmental Quality Act (CEQA).  
 
No comments or questions were received from the Board, nor were any public comment requests 
received.  
 

Recommendation:  Approve Resolution to Adopt Amendment No. 7 to the JEPA with DWR and 
Finding that Execution of the Amendment is Not a Project Subject to CEQA 

 
 Motion to Approve Resolution to Adopt Amendment No. 7 to the JEPA with DWR and Finding that 
Execution of the Amendment is Not a Project Subject to CEQA, as  
 
Noted: Palmer 
Second: Anabtawi 
Yeas: Palmer, Milobar, Martin, Atwater, Estremera, Anabtawi, Tincher 
Nays: None 
Abstains: None 
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Recusals: None 
Absent: None 
Summary: 7 Yeas; 0 Nays; 0 Abstain; 0 Absent. (Motion passed as Resolution 22-09). 
 
e) AB2449 Remote Meeting Update 

 
Informational Item 
 
DCA General Counsel, Josh Nelson, presented this item. AB2449 was approved by the legislature 
last year and will take effect starting January 1, 2023 and will change the rules for remote meetings 
going forward. Under the bill there are three different types of remote meetings.  
 
The first would be those that are held during the statewide declaration of emergency or similar to 
AB 361. The challenge there is that the Governor has indicated that the COVID-19 statewide 
declaration of emergency will likely sunset at the end of February 2023 and if that's the case, the 
Board will most likely no longer have the ability to participate under these very flexible remote 
means.   
 
The second would be those under AB2449, which allow private remote meetings. The bill does 
recognize there may be some situations in which a director is unable to call in from a public 
location and allows directors to call in from a private location which is not listed on the agenda if 
they satisfy a just cause or emergency standard. Under AB2449 there are significant practical 
limitations for using those private meetings. For a single director to call in from a private location, 
a quorum of the Board would need to be in a single physical location. In addition, there are 
numerical limitations on the number of times an individual director can call in from a private 
remote location under the bill.  
 
The third option, which is just the traditional pre-pandemic Brown Act teleconference rules, allows 
directors to call in from a location that is not the DCA Boardroom as long as that location is listed 
on the agenda and publicly accessible. Staff recognizes the flexibility that remote meetings provide 
and the fact that a given number of the DCA directors are in Southern California or other locations 
in the state. As a result of this, DCA’s Board Clerk is working with member agencies to potentially 
have a local Boardroom as a potential satellite location to host DCA Board members during the 
meetings. The plan is currently to allow directors to call in from remote locations starting when 
AB361 sunsets. 
 
President Palmer inquired about if having a posted location outside of the DCA will qualify as a 
quorum for someone who may attend remotely. 
 
Mr. Nelson informed the Board that under AB2449, a quorum needs to take place in a single 
physical location, such as the DCA Boardroom.  
 
No further comments or questions were received from the Board, nor were any public comment 
requests received.  

 
8. STAFF REPORTS AND ANNOUNCEMENTS: 

   
a. General Counsel’s Report 
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DCA General Counsel, Josh Nelson, provided the written report in the Board package. Mr. Nelson 
informed the Board that he covered his topics in the previous items he presented.  
 
No comments or questions were received from the Board, nor were any public comment requests 
received.  
 

b. Treasurer’s Report  
DCA Treasurer, Ms. Katano Kasaine, informed the Board that Bernadette Robertson, DCA’s 
Controller, will present the item on her behalf. Ms. Robertson stated that the reports cover October 
and November 2022. As of the end of September, the ending cash balance was $448,271. During 
the month of October and November 2022 receivables totaled $3,596,934 and the disbursements 
totaled $3,850,590 which left the ending cash balance at $194,615 as of November 30, 2022. 
 
Director Adnan Anabtawi inquired about if the low ending cash balance is a concern.  
 
Ms. Robertson and Mr. Bradner informed the Board that the DCA is in the process of requesting 
and receiving an additional $300,000 in advance payment to increase the amount from $500,000 
to $800,000.  
 
No further comments or questions were received from the Board, nor were any public comment 
requests received.  

 
c. Verbal Reports 

President Palmer stated that she attended the Association California Water Agency meeting hosted 
in Indian Wells and she realized that there is opportunity to present about the importance of the 
Delta Conveyance Project. She also found that those who lived North of the Delta had concerns 
regarding the impact the project would have on their communities. 
 

9. FUTURE AGENDA ITEMS:  
None. 
 

10. ADJOURNMENT: 
President Palmer adjourned the meeting at 2:40 p.m., remotely-Conference Access Information: 
Phone Number: (669) 444-9171, Code: 833 6616 9986, https://dcdca-org.zoom.us/j/83366169986 

https://dcdca-org.zoom.us/j/83366169986
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BOARD OF DIRECTORS MEETING 

 
 MINUTES  

 

SPECIAL MEETING  
 

 Friday, January 13, 2023  
10:00 a.m. 

(Paragraph numbers coincide with agenda item numbers)  
 
1. CALL TO ORDER 
 

The special meeting of the Delta Conveyance Design and Construction Authority (DCA) Board of 
Directors was called to order remotely - Conference Access Information: Phone Number: (669) 444-
9171, Code: 86020353412#, https://dcdca-org.zoom.us/j/86020353412 at 10:00 a.m.  
 

2. ROLL CALL 
 

Board members in remote attendance were Sarah Palmer, Martin Milobar, Gary Martin, Richard 
Atwater, Tony Estremera, and Adnan Anabtawi, constituting a quorum of the Board. Director Robert 
Cheng was not in attendance.  
 
Alternate Director in remote attendance was John Weed; the Board Clerk captured his attendance for 
the record.  
 
DCA staff members in attendance were Graham Bradner and Joshua Nelson.  

 
3. PLEDGE OF ALLEGIANCE 

 
President Sarah Palmer convened the open session at approximately 10:00 a.m. and led all present in 
reciting the Pledge of Allegiance. 

 
4. PUBLIC COMMENT  

 
President Palmer opened Public Comment. There were no public comment requests received, 
therefore, the comment period was closed.  

 
5. DISCUSSION ITEMS: 

  
a) Approve Extending Resolution No. 2021-08 Authorizing Virtual Board and Committee Meetings 

Pursuant to AB 361/AB 2449 
 
Approve by Motion 

 
Recommendation:  Approve Resolution Authorizing Virtual Board and Committee Meetings 

Pursuant to AB 361/AB 2449 
 

 

https://dcdca-org.zoom.us/j/86020353412
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 Motion to Approve Resolution Authorizing Virtual Board and Committee Meetings Pursuant to AB 
361/AB 2449, as  
Noted:                               Estremera    
Second: Atwater 
Yeas: Palmer, Milobar, Martin, Atwater, Estremera, Anabtawi 
Nays: None 
Abstains: None  
Recusals: None 
Absent: Cheng  
Summary: 6 Yeas; 0 Nays; 0 Abstain; 1 Absent. (Motion passed as Resolution 21-08-18). 

 
 

6. ADJOURNMENT: 
President Palmer adjourned the meeting at 10:03 a.m., remotely - Conference Access Information: Phone 
Number: (669) 444-9171, Code: 86020353412#, https://dcdca-org.zoom.us/j/86020353412 

https://dcdca-org.zoom.us/j/86020353412
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SUMMARY OF 
WORK1 COMMUNITY

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Program Management. The team continued program-wide 
support activities and implementation of the Program 
Management Information System.  

• Continued processing invoices for FY22/23
• Development and processing of Task Orders, Task 

Order Amendments and Purchase Orders for FY22/23 
• Processed closeout of FY21/22 Task Orders and 

Purchase Orders
• Submitted Final Draft Annual Report for FY21/22
• Development of Funding Management in e-Builder
• Support vendors with invoice submission and contract 

amendment requests
• Continue development of Standard Operating 

Procedures (SOPs)
• Support contract managers with financial forecasting 

and cashflow projections
• Continue development of master programmatic 

schedule
• Continue implementation of organizational growth and 

transition activities
• Kick off Procurement Strategy planning for FY23/24

Administration. The Administrative team continued to 
support functions including IT support, in-person and virtual 
meetings, social media content/updates as well as COVID-
19 facility response/preparedness.

• Supported DCA Board of Directors and coordination of 
DCA events

• Coordination of DCA Change Board meetings/actions
• DCA Website review and updates
• Pushed DCA updates via social media outlets, created 

reminders about resource materials
• Procurement activities for Risk Management Software
• Updates to automation for DCA Orientation and report 

creation

Engineering. The engineering team primarily focused on 
supporting the Department of Water Resources (DWR) 
Delta Conveyance Office (DCO) permitting efforts while 
also continuing to develop and progress engineering 
studies.

• Responded to requests for information (RFIs) from DCO 
environmental team regarding conceptual designs, 
geographic information systems (GIS) features, and/or 
quantities

• Progressed engineering studies to document concepts 

for consideration during potential future design phases

• Continued assisting DWR with agency and utility 
coordination activities

• Hosted several meetings on initial real-time control 
modeling results

• Continued review of existing Delta-wide subsurface 
information

• Continued engineering support for Spring 2023 
investigation program

Field Work. The Field Work team continued efforts to 
collect data to support evaluation of Delta-wide subsurface 
conditions and validation of parameters assumed during 
development of conceptual designs.  

• Continued preparing Geotechnical Data Report (GDR) 
documenting the results of the Spring, Summer, and 
Fall 2022 Investigation Programs

• Continued coordination with environmental team to plan 
overwater borings and review permitting requirements 
for the Spring 2023 Investigation Program 

• Continued coordination of Temporary Entrance Permits 
(TEPs) required for the Spring and Summer 2023 
Investigation Programs

• Began onboarding Valley Water fieldwork support staff
• Conducted detailed review of forecast for remainder of 

fiscal year and incorporated revised budgets into draft 
Task Order Amendment to be executed in February

Section 1 | Work Performed (January 2023 Activities)
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Section 1 | One Month Look-Ahead (February 2023 Activities)

Program Management
• Continue processing invoices for FY22/23
• Development and processing of Task Orders, Task Order Amendments and 

Purchase Orders for FY22/23 
• Development of Funding Management in e-Builder
• Processing closeout of FY21/22 Task Orders and Purchase Orders
• Support vendors with invoice submission and contract amendment requests
• Continue development of SOPs
• Support contract managers with financial forecasting and cashflow projections
• Continue development of master programmatic schedule
• Continue development of implementation plan for organizational growth and 

transition
• Continue budget and procurement planning for FY23/24
• Finalize FY21/22 Annual Report

Administration
• Continue support to DCA office including all Administrative, Facility and IT functions  
• Continue support for DCA Board of Directors meetings and monthly report 

generation  
• Continue coordination of DCA Change Control Board meetings/actions 
• Continue support for stakeholder engagement and outreach efforts 
• Support for DCA Procurement Activities 
• Continue to manage and coordinate content for Social Media outlets 
• Support for Risk Management Software Procurement
• Activities supporting Organizational Growth Implementation Plan

Engineering
• Continue to respond to requests for clarification on conceptual designs, GIS 

features and/or quantities from DWR environmental team 
• Continue progressing engineering studies to document concepts for consideration 

during future design phases
• Continue review of right-of-way information associated with proposed project 
• Continue assisting DWR with agency and utility coordination activities
• Continue review of existing Delta-wide subsurface information
• Continue providing engineering support to the Spring 2023 Geotechnical 

Investigation Program
• Begin reviewing and responding to comments received on the Draft Environmental 

Impact Report (DEIR) during the public comment period

Field Work
• Continue preparing GDR documenting the results of the Spring, Summer, and Fall 

2022 Investigation Programs 
• Continue coordination with environmental team to plan overwater borings and 

review permitting requirements for the Spring 2023 Investigation Program 
• Continue coordination of TEPs required for the Spring and Summer 2023 

Investigation Programs
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Section 2 | Community Engagement
DCA Social Media Updates – January 2023

+85

• The DCA Facebook page has 1,932 followers

21,320

• DCA Facebook content had a total daily reach of 
21,320 people

• The DCA Facebook post regarding the Proposed 
Alignment Alternatives video received 54,416 
impressions

• The DCA Facebook post regarding Where to Find 
Information garnered 44,962 impressions



2.2023 | DCA MONTHLY BOARD REPORT | 5

SUMMARY OF 
WORK1 COMMUNITY

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 3 | Budget

Table 1 | Monthly Budget Summary (FY 22/23)

Budget. The FY22/23 DCA budget has been approved and is $31.16M (Table 1). We are currently forecasting an Estimate at Completion budget of $31.16M (Table 1). The DCA
has committed $28.99M (details in Table 2) and has incurred $11.62M in expenditures through the end of January (details in Table 2). Actual and planned cash flow curves are
shown in Figure 1.

Original Budget Current Budget Current Commitments Incurred to Date EAC Variance
Program Management Office
Executive Office 3,638,955 4,516,766 2,758,247 939,785 3,971,959 -544,807
Community Engagement 904,160 787,137 643,276 203,440 537,137 -250,000
Program Controls 2,062,255 2,940,624 2,940,624 1,157,897 2,940,624 0
Administration 2,721,210 2,768,336 2,884,376 1,565,740 2,752,651 -15,685
Procurement and Contract Administration 87,175 222,714 211,286 97,648 222,714 0
Property 490,160 512,354 490,026 254,828 512,354 0
Permitting Management 589,245 462,433 589,240 206,775 462,433 0
Health and Safety 50,595 50,592 50,592 5,624 50,592 0
Quality Management 62,020 127,153 127,153 69,449 127,153 0
Sustainability 39,000 36,480 36,480 14,255 36,480 0

Program Initation Office
Engineering 12,785,225 11,156,401 12,785,213 3,859,652 11,156,401 0
Fieldwork 7,733,720 7,582,730 5,478,472 3,245,494 8,393,222 810,492

31,163,720$      31,163,720$        28,994,985$                 11,620,588$     31,163,720$      -$                  


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Commitment Report 22-23 > $15k"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy columns C through G

		6		Return to this workbook.  Paste copied data into worksheet labeled "ContractSummaryRawData" as PLAIN TEXT

		7		Log into eBuilder.  Go to Reports>Board Reports>"Commitment Report 22-23 < $15k"

		8		Select Print View (Select YES if pop-up box appears)

		9		Open/View downloaded report

		10		Copy columns D through G of the Grand Totals Row

		11		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData" immediately below previously pasted data as PLAIN TEXT

		12		In Column A where data was just populated insert the heading "Agreements < $15k"

		13		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports> "Board Report Budget Details 22-23"

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 4 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData" as PLAIN TEXT 

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Summary 22-23

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0
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Delete Existing Budget Details Data
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Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc. 		$   132,250		$   - 0		$   132,250		100%



		180006 - Jacobs Engineering Group 		$   14,277,613		$   - 0		$   4,345,614		30%



		180008 - Hamner, Jewell & Associates 		$   39,972		$   - 0		$   6,981		17%



		180009 - Bender Rosenthal, Inc. 		$   239,958		$   - 0		$   158,282		66%



		180010 - Associated Right of Way Services, Inc. 		$   19,936		$   - 0		$   5,992		30%



		190005 - Management Partners 		$   549,000		$   - 0		$   313,774		57%



		190009 - Parsons 		$   5,457,447		$   - 0		$   2,203,754		40%



		190011 - GV/HI Park Tower Owner, LLC 		$   1,204,972		$   - 0		$   792,519		66%



		190014 - Direct Technology 		$   241,434		$   - 0		$   89,017		37%



		190015 - Audio Visual Innovations, Inc. 		$   15,128		$   - 0		$   10,283		68%



		190019 - VMA Communications, Inc. 		$   232,600		$   - 0		$   94,300		41%



		190021 - RingCentral 		$   23,222		$   - 0		$   23,222		100%



		190022 - Caltronics Government Services 		$   96,312		$   - 0		$   13,190		14%



		190023 - JAMBO-Silvacom LTD 		$   34,920		$   - 0		$   34,920		100%



		200003 - Best Best & Krieger 		$   699,091		$   - 0		$   110,491		16%



		200013 - Metropolitan Water District of S. California 		$   474,110		$   - 0		$   151,858		32%



		200014 - Dept of Water Resources 		$   50,000		$   - 0		$   6,500		13%



		210018 - AECOM Technical Services 		$   4,469,767		$   - 0		$   2,824,203		63%



		210019 - Santa Clara Valley Water 		$   213,004		$   - 0		$   111,445		52%



		220002 - Gwendolyn Buchholz, Permit Engineer Inc 		$   150,000		$   - 0		$   64,750		43%



		220003 - KPMG LLP 		$   25,000		$   - 0		$   - 0		0%



		220005 - Keogh Multimedia 		$   15,600		$   - 0		$   715		5%



		220009 - Liberty Mutual 		$   50,000		$   - 0		$   34,816		70%



		220014 - onPar Advisors LLC 		$   77,371		$   - 0		$   51,396		66%



		220015 - Consolidated Communications, Inc. 		$   100,800		$   - 0		$   8,781		9%



		220016 - AT&T 		$   72,000		$   - 0		$   3,953		5%



		Agreements < $15k		$   33,479		$   - 0		$   27,583		82%
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ContractSummaryRawData

		Master Commit. Description		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		180005 - e-Builder, Inc. - Master Commitment		132,249.60		0		132,249.60		100

		180006 - Jacobs Engineering Group - Master Commitment		14,277,613.32		0		4,345,613.52		30

		180008 - Hamner, Jewell & Associates - Master Commitment		39,971.90		0		6,981.36		17

		180009 - Bender Rosenthal, Inc. - Master Commitment		239,958.00		0		158,282.45		66

		180010 - Associated Right of Way Services, Inc. - Master Commitment		19,936.37		0		5,992.46		30

		190005 - Management Partners - Master Commitment		549,000.00		0		313,774.04		80

		190009 - Parsons - Master Commitment		5,457,447.00		0		2,203,753.77		40

		190011 - GV/HI Park Tower Owner, LLC - Master Commitment		1,204,971.53		0		792,519.23		66

		190014 - Direct Technology - Master Commitment		241,433.96		0		89,016.85		37

		190015 - Audio Visual Innovations, Inc. - Master Commitment		15,127.57		0		10,283.08		68

		190019 - VMA Communications, Inc. - Master Commitment		232,600.00		0		94,300.00		41

		190021 - RingCentral - Master Commitment		23,221.71		0		23,221.71		100

		190022 - Caltronics Government Services - Master Commitment		96,311.86		0		13,189.92		14

		190023 - JAMBO-Silvacom LTD - Master Commitment		34,920.00		0		34,920.00		100

		200003 - Best Best & Krieger - Master Commitment		699,091.00		0		110,490.80		16

		200013 - Metropolitan Water District of S. California - Master Commitment		474,109.60		0		151,857.78		33

		200014 - Dept of Water Resources - Master Commitment		50,000.00		0		6,500.00		13

		210018 - AECOM Technical Services - Master Commitment		4,469,767.08		0		2,824,202.96		63

		210019 - Santa Clara Valley Water - Master Commitment		213,004.00		0		111,444.80		52

		220002 - Gwendolyn Buchholz, Permit Engineer Inc - Master Commitment		150,000.00		0		64,750.00		43

		220003 - KPMG LLP - Master Commitment		25,000.00		0		0		0

		220005 - Keogh Multimedia - Master Commitment		15,600.00		0		715		5

		220009 - Liberty Mutual - Master Commitment		50,000.00		0		34,816.00		70

		220014 - onPar Advisors LLC - Master Commitment		77,371.23		0		51,395.64		66

		220015 - Consolidated Communications, Inc. - Master Commitment		100,800.00		0		8,780.80		9

		220016 - AT&T - Master Commitment		72,000.00		0		3,952.77		5

		Agreements < $15k		33,479.32		0		27,583.34





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus/Deficit)

		Delta Conveyance				$   31,163,720		$   31,163,720		$   28,994,985		$   -		$   11,620,588		$   19,543,132		37%		$   31,163,720		$   -

		Executive Office 				3,638,955		4,516,766		2,758,247		-		939,785		3,576,981		21%		3,971,959		(544,807)

				Management 		1,751,265		1,646,600		1,618,955		-		665,952		980,648		40%		1,646,970		370

				Legal 		699,095		699,095		699,091		-		110,491		588,604		16%		499,095		(200,000)

				Audit 		30,000		30,000		25,000		-		-		30,000		0%		25,000		(5,000)

				Treasury 		297,115		297,115		303,836		-		113,899		183,216		38%		287,931		(9,184)

				Human Resources 		111,480		111,480		111,365		-		49,444		62,036		44%		111,480		-

				Undefined Allowance 		750,000		1,732,476		-		-		-		1,732,476		0%		1,401,483		(330,993)

		Community Engagement 				904,160		787,137		643,276		-		203,440		583,697		26%		537,137		(250,000)

				Management 		281,665		225,760		280,781		-		99,326		126,435		44%		225,760		-

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		372,495		311,376		362,495		-		104,115		207,262		33%		311,376		-

		Program Controls 				2,062,255		2,940,624		2,940,624		-		1,157,897		1,782,727		39%		2,940,624		-

				Management 		525,330		524,983		524,983		-		227,488		297,495		43%		524,983		-

				Cost Management 		659,875		644,649		644,649		-		305,841		338,808		47%		644,649		-

				Schedule Management 		201,000		583,170		583,170		-		166,369		416,801		29%		583,170		-

				Document Management 		336,000		336,000		336,000		-		158,900		177,100		47%		336,000		-

				Governance 		340,050		851,822		851,822		-		299,299		552,523		35%		851,822		-

		Administration 				2,721,210		2,768,336		2,884,376		-		1,565,740		1,202,596		57%		2,752,651		(15,685)

				Management 		659,340		659,340		646,635		-		312,452		346,888		47%		659,340		-

				Facilities 		1,306,340		1,353,467		1,504,934		-		902,804		450,663		67%		1,347,316		(6,151)

				Information Technology 		755,530		755,529		732,807		-		350,484		405,045		46%		745,995		(9,534)

		Procurement and Contract Administration 				87,175		222,714		211,286		-		97,648		125,066		44%		222,714		-

				Procurement Management 		87,175		222,714		211,286		-		97,648		125,066		44%		222,714		-

		Property 				490,160		512,354		490,026		-		254,828		257,526		50%		512,354		-

				Management 		140,160		162,354		140,160		-		77,072		85,282		47%		162,354		-

				Property Agents 		300,000		300,000		299,866		-		171,256		128,744		57%		300,000		-

				Temporary Entrance Permits 		50,000		50,000		50,000		-		6,500		43,500		13%		50,000		-

		Permitting Management 				589,245		462,433		589,240		-		206,775		255,657		45%		462,433		-

				Management 		589,245		462,433		589,240		-		206,775		255,657		45%		462,433		-

		Health and Safety 				50,595		50,592		50,592		-		5,624		44,968		11%		50,592		-

				Management 		50,595		50,592		50,592		-		5,624		44,968		11%		50,592		-

		Quality Management 				62,020		127,153		127,153		-		69,449		57,704		55%		127,153		-

				Management & Auditing 		62,020		127,153		127,153		-		69,449		57,704		55%		127,153		-

		Sustainability 				39,000		36,480		36,480		-		14,255		22,226		39%		36,480		-

				Management 		39,000		36,480		36,480		-		14,255		22,226		39%		36,480		-

		Engineering 				12,785,225		11,156,401		12,785,213		-		3,859,652		7,296,749		35%		11,156,401		-

				Management & Administration 		997,695		1,024,637		997,691		-		463,073		561,565		45%		1,024,637		-

				CEQA Engineering Support 		2,555,065		1,727,465		2,555,058		-		330,671		1,396,795		19%		1,727,465		-

				Facility Studies 		7,448,095		7,819,928		7,448,095		-		3,050,818		4,769,110		39%		7,819,928		-

				Project Definition Reports 		1,784,370		584,370		1,784,370		-		15,090		569,280		3%		584,370		-

		Fieldwork 				7,733,720		7,582,730		5,478,472		-		3,245,494		4,337,236		43%		8,393,222		810,492

				Management 		1,349,355		1,390,706		628,162		-		259,637		1,131,069		19%		675,254		(715,453)

				Geotechnical Work 		5,711,380		5,711,380		4,177,325		-		2,706,763		3,004,617		47%		7,237,325		1,525,945

				Environmental Monitoring 		672,985		480,644		672,985		-		279,094		201,549		58%		480,644		-
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BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)						3,638,954.93		4,516,766.31		2,758,246.80		0		939,785.43		4.08		3,576,980.88		11		3,971,958.95		-544,807.36

				02 -Service Type with Description: 1000 - EO-Management (6 records)				1,751,265.00		1,646,600.00		1,618,955.00		0		665,952.19		1.39		980,647.81		5		1,646,970.00		370

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				699,095.00		699,095.00		699,091.00		0		110,490.80		0.16		588,604.20		1		499,095.00		-200,000.00

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		0		0		30,000.00		1		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				297,115.00		297,115.00		303,836.00		0		113,898.69		1.51		183,216.31		2		287,931.00		-9,184.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				111,480.00		111,480.00		111,364.80		0		49,443.75		1.02		62,036.25		1		111,480.00		0

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (1 records)				749,999.93		1,732,476.31		0		0		0		0		1,732,476.31		1		1,401,482.95		-330,993.36

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)						904,160.00		787,136.88		643,276.03		0		203,440.29		2.11		583,696.59		8		537,136.88		-250,000.00

				02 -Service Type with Description: 1100 - CE-Management (2 records)				281,665.00		225,760.41		280,781.39		0		99,325.73		0.91		126,434.68		1		225,760.41		0

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (7 records)				372,495.00		311,376.47		362,494.64		0		104,114.56		1.2		207,261.91		6		311,376.47		0

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,062,255.00		2,940,624.00		2,940,624.00		0		1,157,897.00		2.2		1,782,727.00		6		2,940,624.00		0

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				525,330.00		524,983.00		524,983.00		0		227,488.00		0.62		297,495.00		2		524,983.00		0

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				659,875.00		644,649.00		644,649.00		0		305,841.00		0.47		338,808.00		1		644,649.00		0

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				201,000.00		583,170.00		583,170.00		0		166,369.00		0.29		416,801.00		1		583,170.00		0

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				336,000.00		336,000.00		336,000.00		0		158,900.00		0.47		177,100.00		1		336,000.00		0

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				340,050.00		851,822.00		851,822.00		0		299,299.00		0.35		552,523.00		1		851,822.00		0

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (24 records)						2,721,210.17		2,768,335.88		2,884,375.78		0		1,565,739.96		12.36		1,202,595.92		12		2,752,651.16		-15,684.72

				02 -Service Type with Description: 1300 - AD-Management (4 records)				659,340.00		659,340.00		646,635.00		0		312,452.02		1.45		346,887.98		3		659,340.00		0

				02 -Service Type with Description: 1305 - AD-Facilities (9 records)				1,306,340.17		1,353,466.88		1,504,933.59		0		902,804.09		5.13		450,662.79		3		1,347,316.36		-6,150.52

				02 -Service Type with Description: 1310 - AD-Information Technology (11 records)				755,530.00		755,529.00		732,807.19		0		350,483.85		5.78		405,045.15		6		745,994.80		-9,534.20

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						87,175.00		222,714.00		211,286.00		0		97,648.06		0.66		125,065.94		2		222,714.00		0

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				87,175.00		222,714.00		211,286.00		0		97,648.06		0.66		125,065.94		2		222,714.00		0

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						490,160.00		512,353.93		490,026.27		0		254,828.16		1.73		257,525.77		4		512,353.93		0

				02 -Service Type with Description: 1500 - PY-Management (1 records)				140,160.00		162,353.93		140,160.00		0		77,071.89		0.47		85,282.04		1		162,353.93		0

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				300,000.00		300,000.00		299,866.27		0		171,256.27		1.13		128,743.73		2		300,000.00		0

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				50,000.00		50,000.00		50,000.00		0		6,500.00		0.13		43,500.00		1		50,000.00		0

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						589,245.00		462,432.86		589,240.04		0		206,775.49		0.88		255,657.37		2		462,432.86		0

				02 -Service Type with Description: 1600 - PM-Management (2 records)				589,245.00		462,432.86		589,240.04		0		206,775.49		0.88		255,657.37		2		462,432.86		0

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						50,595.00		50,592.00		50,592.00		0		5,624.00		0.11		44,968.00		1		50,592.00		0

				02 -Service Type with Description: 1700 - HS-Management (1 records)				50,595.00		50,592.00		50,592.00		0		5,624.00		0.11		44,968.00		1		50,592.00		0

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						62,020.00		127,153.00		127,153.00		0		69,449.00		0.55		57,704.00		0		127,153.00		0

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				62,020.00		127,153.00		127,153.00		0		69,449.00		0.55		57,704.00		0		127,153.00		0

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						39,000.00		36,480.00		36,480.00		0		14,254.50		0.39		22,225.50		1		36,480.00		0

				02 -Service Type with Description: 1900 - ST-Management (1 records)				39,000.00		36,480.00		36,480.00		0		14,254.50		0.39		22,225.50		1		36,480.00		0

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,785,225.00		11,156,400.77		12,785,213.27		0		3,859,651.53		1.81		7,296,749.24		4		11,156,400.77		0

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				997,695.00		1,024,637.45		997,690.53		0		463,072.79		0.45		561,564.66		1		1,024,637.45		0

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,555,065.00		1,727,465.40		2,555,057.74		0		330,670.50		0.94		1,396,794.90		1		1,727,465.40		0

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				7,448,095.00		7,819,928.24		7,448,095.00		0		3,050,818.39		0.39		4,769,109.85		1		7,819,928.24		0

				02 -Service Type with Description: 3011 - PIE-Project Definition Reports (1 records)				1,784,370.00		584,369.68		1,784,370.00		0		15,089.85		0.03		569,279.83		1		584,369.68		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)						7,733,720.00		7,582,730.37		5,478,471.86		0		3,245,494.46		1.87		4,337,235.91		3		8,393,222.45		810,492.08

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				1,349,355.00		1,390,706.49		628,162.37		0		259,637.10		0.82		1,131,069.39		2		675,253.88		-715,452.61

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				5,711,380.00		5,711,380.00		4,177,324.69		0		2,706,762.90		0.47		3,004,617.10		1		7,237,324.69		1,525,944.69

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				672,985.00		480,643.88		672,984.80		0		279,094.46		0.58		201,549.42		0		480,643.88		0

		Grand Totals (76 records)						31,163,720.10		31,163,720.00		28,994,985.05		0		11,620,587.88		28.75		19,543,132.12		54		31,163,720.00		0





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





BudgetSummary Report

						Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		3,638,955		4,516,766		2,758,247		939,785		3,971,959		-544,807

				Community Engagement 		904,160		787,137		643,276		203,440		537,137		-250,000

				Program Controls 		2,062,255		2,940,624		2,940,624		1,157,897		2,940,624		0

				Administration 		2,721,210		2,768,336		2,884,376		1,565,740		2,752,651		-15,685

				Procurement and Contract Administration 		87,175		222,714		211,286		97,648		222,714		0

				Property 		490,160		512,354		490,026		254,828		512,354		0

				Permitting Management 		589,245		462,433		589,240		206,775		462,433		0

				Health and Safety 		50,595		50,592		50,592		5,624		50,592		0

				Quality Management 		62,020		127,153		127,153		69,449		127,153		0

				Sustainability 		39,000		36,480		36,480		14,255		36,480		0

		Program Initation Office

				Engineering 		12,785,225		11,156,401		12,785,213		3,859,652		11,156,401		0

				Fieldwork 		7,733,720		7,582,730		5,478,472		3,245,494		8,393,222		810,492

						$   31,163,720		$   31,163,720		$   28,994,985		$   11,620,588		$   31,163,720		$   -





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY22-23 (66 records)						10,644,775.10		12,424,588.86		10,731,299.92		4,515,441.89		11,614,096.78		-810,492.08

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)				3,638,954.93		4,516,766.31		2,758,246.80		939,785.43		3,971,958.95		-544,807.36

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)				904,160.00		787,136.88		643,276.03		203,440.29		537,136.88		-250,000.00

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,062,255.00		2,940,624.00		2,940,624.00		1,157,897.00		2,940,624.00		0

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (24 records)				2,721,210.17		2,768,335.88		2,884,375.78		1,565,739.96		2,752,651.16		-15,684.72

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				87,175.00		222,714.00		211,286.00		97,648.06		222,714.00		0

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				490,160.00		512,353.93		490,026.27		254,828.16		512,353.93		0

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				589,245.00		462,432.86		589,240.04		206,775.49		462,432.86		0

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				50,595.00		50,592.00		50,592.00		5,624.00		50,592.00		0

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				62,020.00		127,153.00		127,153.00		69,449.00		127,153.00		0

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				39,000.00		36,480.00		36,480.00		14,254.50		36,480.00		0

		Project Name: Program Initiation - FY22-23 (10 records)						20,518,945.00		18,739,131.14		18,263,685.13		7,105,145.99		19,549,623.22		810,492.08

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,785,225.00		11,156,400.77		12,785,213.27		3,859,651.53		11,156,400.77		0

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)				7,733,720.00		7,582,730.37		5,478,471.86		3,245,494.46		8,393,222.45		810,492.08

		Grand Totals (76 records)						31,163,720.10		31,163,720.00		28,994,985.05		11,620,587.88		31,163,720.00		0





Procurement

		WBS		Contract Type		Planning/ Estimated Value		Annual Budget
(FY 2022/23)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process

		Sample Data:

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		EDM - Jacobs Engineering		$   14,277,613		$   (2,001,455)		-14%		$   12,276,158		EDM deliverables  have beenconsolidated or deferred, resulting in reduction of scope and budget		Returned to Undefined Allowance		Approved

		Program Management - Parsons		$   4,607,457		$   849,990		18%		$   5,457,447		Add additional scope for the management and development of 		Undefined Allowance		Approved

		There are no Commitment Changes for this period
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Original Budget Current Budget Commitments
Pending 

Commitments Actuals Received
Remaining 

Budget
% of Budget 
Remaining

Estimate at 
Completion

Variance 
(Surplus)/Deficit

Delta Conveyance 31,163,720$        31,163,720$        28,994,985$        -$                    11,620,588$        19,543,132$        37% 31,163,720$        -$                     
Executive Office 3,638,955           4,516,766           2,758,247           -                     939,785              3,576,981           21% 3,971,959           (544,807)           

Management 1,751,265           1,646,600           1,618,955           -                     665,952              980,648              40% 1,646,970           370                  
Legal 699,095              699,095              699,091              -                     110,491              588,604              16% 499,095              (200,000)           
Audit 30,000                30,000                25,000                -                     -                        30,000                0% 25,000                (5,000)               
Treasury 297,115              297,115              303,836              -                     113,899              183,216              38% 287,931              (9,184)               
Human Resources 111,480              111,480              111,365              -                     49,444                62,036                44% 111,480              -                      
Undefined Allowance 750,000              1,732,476           -                        -                     -                        1,732,476           0% 1,401,483           (330,993)           

Community Engagement 904,160              787,137              643,276              -                     203,440              583,697              26% 537,137              (250,000)           
Management 281,665              225,760              280,781              -                     99,326                126,435              44% 225,760              -                      
Community  Coordination 250,000              250,000              -                        -                     -                        250,000              0% -                        (250,000)           
Outreach 372,495              311,376              362,495              -                     104,115              207,262              33% 311,376              -                      

Program Controls 2,062,255           2,940,624           2,940,624           -                     1,157,897           1,782,727           39% 2,940,624           -                      
Management 525,330              524,983              524,983              -                     227,488              297,495              43% 524,983              -                      
Cost Management 659,875              644,649              644,649              -                     305,841              338,808              47% 644,649              -                      
Schedule Management 201,000              583,170              583,170              -                     166,369              416,801              29% 583,170              -                      
Document Management 336,000              336,000              336,000              -                     158,900              177,100              47% 336,000              -                      
Governance 340,050              851,822              851,822              -                     299,299              552,523              35% 851,822              -                      

Administration 2,721,210           2,768,336           2,884,376           -                     1,565,740           1,202,596           57% 2,752,651           (15,685)             
Management 659,340              659,340              646,635              -                     312,452              346,888              47% 659,340              -                      
Facilities 1,306,340           1,353,467           1,504,934           -                     902,804              450,663              67% 1,347,316           (6,151)               
Information Technology 755,530              755,529              732,807              -                     350,484              405,045              46% 745,995              (9,534)               

Procurement and Contract Administration 87,175                222,714              211,286              -                     97,648                125,066              44% 222,714              -                      
Procurement Management 87,175                222,714              211,286              -                     97,648                125,066              44% 222,714              -                      

Work Breakdown Structure


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Commitment Report 22-23 > $15k"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy columns C through G

		6		Return to this workbook.  Paste copied data into worksheet labeled "ContractSummaryRawData" as PLAIN TEXT

		7		Log into eBuilder.  Go to Reports>Board Reports>"Commitment Report 22-23 < $15k"

		8		Select Print View (Select YES if pop-up box appears)

		9		Open/View downloaded report

		10		Copy columns D through G of the Grand Totals Row

		11		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData" immediately below previously pasted data as PLAIN TEXT

		12		In Column A where data was just populated insert the heading "Agreements < $15k"

		13		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports> "Board Report Budget Details 22-23"

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 4 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData" as PLAIN TEXT 

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Summary 22-23

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc. 		$   132,250		$   - 0		$   132,250		100%



		180006 - Jacobs Engineering Group 		$   14,277,613		$   - 0		$   4,345,614		30%



		180008 - Hamner, Jewell & Associates 		$   39,972		$   - 0		$   6,981		17%



		180009 - Bender Rosenthal, Inc. 		$   239,958		$   - 0		$   158,282		66%



		180010 - Associated Right of Way Services, Inc. 		$   19,936		$   - 0		$   5,992		30%



		190005 - Management Partners 		$   549,000		$   - 0		$   313,774		57%



		190009 - Parsons 		$   5,457,447		$   - 0		$   2,203,754		40%



		190011 - GV/HI Park Tower Owner, LLC 		$   1,204,972		$   - 0		$   792,519		66%



		190014 - Direct Technology 		$   241,434		$   - 0		$   89,017		37%



		190015 - Audio Visual Innovations, Inc. 		$   15,128		$   - 0		$   10,283		68%



		190019 - VMA Communications, Inc. 		$   232,600		$   - 0		$   94,300		41%



		190021 - RingCentral 		$   23,222		$   - 0		$   23,222		100%



		190022 - Caltronics Government Services 		$   96,312		$   - 0		$   13,190		14%



		190023 - JAMBO-Silvacom LTD 		$   34,920		$   - 0		$   34,920		100%



		200003 - Best Best & Krieger 		$   699,091		$   - 0		$   110,491		16%



		200013 - Metropolitan Water District of S. California 		$   474,110		$   - 0		$   151,858		32%



		200014 - Dept of Water Resources 		$   50,000		$   - 0		$   6,500		13%



		210018 - AECOM Technical Services 		$   4,469,767		$   - 0		$   2,824,203		63%



		210019 - Santa Clara Valley Water 		$   213,004		$   - 0		$   111,445		52%



		220002 - Gwendolyn Buchholz, Permit Engineer Inc 		$   150,000		$   - 0		$   64,750		43%



		220003 - KPMG LLP 		$   25,000		$   - 0		$   - 0		0%



		220005 - Keogh Multimedia 		$   15,600		$   - 0		$   715		5%



		220009 - Liberty Mutual 		$   50,000		$   - 0		$   34,816		70%



		220014 - onPar Advisors LLC 		$   77,371		$   - 0		$   51,396		66%



		220015 - Consolidated Communications, Inc. 		$   100,800		$   - 0		$   8,781		9%



		220016 - AT&T 		$   72,000		$   - 0		$   3,953		5%



		Agreements < $15k		$   33,479		$   - 0		$   27,583		82%
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ContractSummaryRawData

		Master Commit. Description		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		180005 - e-Builder, Inc. - Master Commitment		132,249.60		0		132,249.60		100

		180006 - Jacobs Engineering Group - Master Commitment		14,277,613.32		0		4,345,613.52		30

		180008 - Hamner, Jewell & Associates - Master Commitment		39,971.90		0		6,981.36		17

		180009 - Bender Rosenthal, Inc. - Master Commitment		239,958.00		0		158,282.45		66

		180010 - Associated Right of Way Services, Inc. - Master Commitment		19,936.37		0		5,992.46		30

		190005 - Management Partners - Master Commitment		549,000.00		0		313,774.04		80

		190009 - Parsons - Master Commitment		5,457,447.00		0		2,203,753.77		40

		190011 - GV/HI Park Tower Owner, LLC - Master Commitment		1,204,971.53		0		792,519.23		66

		190014 - Direct Technology - Master Commitment		241,433.96		0		89,016.85		37

		190015 - Audio Visual Innovations, Inc. - Master Commitment		15,127.57		0		10,283.08		68

		190019 - VMA Communications, Inc. - Master Commitment		232,600.00		0		94,300.00		41

		190021 - RingCentral - Master Commitment		23,221.71		0		23,221.71		100

		190022 - Caltronics Government Services - Master Commitment		96,311.86		0		13,189.92		14

		190023 - JAMBO-Silvacom LTD - Master Commitment		34,920.00		0		34,920.00		100

		200003 - Best Best & Krieger - Master Commitment		699,091.00		0		110,490.80		16

		200013 - Metropolitan Water District of S. California - Master Commitment		474,109.60		0		151,857.78		33

		200014 - Dept of Water Resources - Master Commitment		50,000.00		0		6,500.00		13

		210018 - AECOM Technical Services - Master Commitment		4,469,767.08		0		2,824,202.96		63

		210019 - Santa Clara Valley Water - Master Commitment		213,004.00		0		111,444.80		52

		220002 - Gwendolyn Buchholz, Permit Engineer Inc - Master Commitment		150,000.00		0		64,750.00		43

		220003 - KPMG LLP - Master Commitment		25,000.00		0		0		0

		220005 - Keogh Multimedia - Master Commitment		15,600.00		0		715		5

		220009 - Liberty Mutual - Master Commitment		50,000.00		0		34,816.00		70

		220014 - onPar Advisors LLC - Master Commitment		77,371.23		0		51,395.64		66

		220015 - Consolidated Communications, Inc. - Master Commitment		100,800.00		0		8,780.80		9

		220016 - AT&T - Master Commitment		72,000.00		0		3,952.77		5

		Agreements < $15k		33,479.32		0		27,583.34





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus)/Deficit

		Delta Conveyance				$   31,163,720		$   31,163,720		$   28,994,985		$   -		$   11,620,588		$   19,543,132		37%		$   31,163,720		$   -

		Executive Office 				3,638,955		4,516,766		2,758,247		-		939,785		3,576,981		21%		3,971,959		(544,807)

				Management 		1,751,265		1,646,600		1,618,955		-		665,952		980,648		40%		1,646,970		370

				Legal 		699,095		699,095		699,091		-		110,491		588,604		16%		499,095		(200,000)

				Audit 		30,000		30,000		25,000		-		-		30,000		0%		25,000		(5,000)

				Treasury 		297,115		297,115		303,836		-		113,899		183,216		38%		287,931		(9,184)

				Human Resources 		111,480		111,480		111,365		-		49,444		62,036		44%		111,480		-

				Undefined Allowance 		750,000		1,732,476		-		-		-		1,732,476		0%		1,401,483		(330,993)

		Community Engagement 				904,160		787,137		643,276		-		203,440		583,697		26%		537,137		(250,000)

				Management 		281,665		225,760		280,781		-		99,326		126,435		44%		225,760		-

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		372,495		311,376		362,495		-		104,115		207,262		33%		311,376		-

		Program Controls 				2,062,255		2,940,624		2,940,624		-		1,157,897		1,782,727		39%		2,940,624		-

				Management 		525,330		524,983		524,983		-		227,488		297,495		43%		524,983		-

				Cost Management 		659,875		644,649		644,649		-		305,841		338,808		47%		644,649		-

				Schedule Management 		201,000		583,170		583,170		-		166,369		416,801		29%		583,170		-

				Document Management 		336,000		336,000		336,000		-		158,900		177,100		47%		336,000		-

				Governance 		340,050		851,822		851,822		-		299,299		552,523		35%		851,822		-

		Administration 				2,721,210		2,768,336		2,884,376		-		1,565,740		1,202,596		57%		2,752,651		(15,685)

				Management 		659,340		659,340		646,635		-		312,452		346,888		47%		659,340		-

				Facilities 		1,306,340		1,353,467		1,504,934		-		902,804		450,663		67%		1,347,316		(6,151)

				Information Technology 		755,530		755,529		732,807		-		350,484		405,045		46%		745,995		(9,534)

		Procurement and Contract Administration 				87,175		222,714		211,286		-		97,648		125,066		44%		222,714		-

				Procurement Management 		87,175		222,714		211,286		-		97,648		125,066		44%		222,714		-

		Property 				490,160		512,354		490,026		-		254,828		257,526		50%		512,354		-

				Management 		140,160		162,354		140,160		-		77,072		85,282		47%		162,354		-

				Property Agents 		300,000		300,000		299,866		-		171,256		128,744		57%		300,000		-

				Temporary Entrance Permits 		50,000		50,000		50,000		-		6,500		43,500		13%		50,000		-

		Permitting Management 				589,245		462,433		589,240		-		206,775		255,657		45%		462,433		-

				Management 		589,245		462,433		589,240		-		206,775		255,657		45%		462,433		-

		Health and Safety 				50,595		50,592		50,592		-		5,624		44,968		11%		50,592		-

				Management 		50,595		50,592		50,592		-		5,624		44,968		11%		50,592		-

		Quality Management 				62,020		127,153		127,153		-		69,449		57,704		55%		127,153		-

				Management & Auditing 		62,020		127,153		127,153		-		69,449		57,704		55%		127,153		-

		Sustainability 				39,000		36,480		36,480		-		14,255		22,226		39%		36,480		-

				Management 		39,000		36,480		36,480		-		14,255		22,226		39%		36,480		-

		Engineering 				12,785,225		11,156,401		12,785,213		-		3,859,652		7,296,749		35%		11,156,401		-

				Management & Administration 		997,695		1,024,637		997,691		-		463,073		561,565		45%		1,024,637		-

				CEQA Engineering Support 		2,555,065		1,727,465		2,555,058		-		330,671		1,396,795		19%		1,727,465		-

				Facility Studies 		7,448,095		7,819,928		7,448,095		-		3,050,818		4,769,110		39%		7,819,928		-

				Project Definition Reports 		1,784,370		584,370		1,784,370		-		15,090		569,280		3%		584,370		-

		Fieldwork 				7,733,720		7,582,730		5,478,472		-		3,245,494		4,337,236		43%		8,393,222		810,492

				Management 		1,349,355		1,390,706		628,162		-		259,637		1,131,069		19%		675,254		(715,453)

				Geotechnical Work 		5,711,380		5,711,380		4,177,325		-		2,706,763		3,004,617		47%		7,237,325		1,525,945

				Environmental Monitoring 		672,985		480,644		672,985		-		279,094		201,549		58%		480,644		-
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BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)						3,638,954.93		4,516,766.31		2,758,246.80		0		939,785.43		4.08		3,576,980.88		11		3,971,958.95		-544,807.36

				02 -Service Type with Description: 1000 - EO-Management (6 records)				1,751,265.00		1,646,600.00		1,618,955.00		0		665,952.19		1.39		980,647.81		5		1,646,970.00		370

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				699,095.00		699,095.00		699,091.00		0		110,490.80		0.16		588,604.20		1		499,095.00		-200,000.00

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		0		0		30,000.00		1		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				297,115.00		297,115.00		303,836.00		0		113,898.69		1.51		183,216.31		2		287,931.00		-9,184.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				111,480.00		111,480.00		111,364.80		0		49,443.75		1.02		62,036.25		1		111,480.00		0

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (1 records)				749,999.93		1,732,476.31		0		0		0		0		1,732,476.31		1		1,401,482.95		-330,993.36

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)						904,160.00		787,136.88		643,276.03		0		203,440.29		2.11		583,696.59		8		537,136.88		-250,000.00

				02 -Service Type with Description: 1100 - CE-Management (2 records)				281,665.00		225,760.41		280,781.39		0		99,325.73		0.91		126,434.68		1		225,760.41		0

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (7 records)				372,495.00		311,376.47		362,494.64		0		104,114.56		1.2		207,261.91		6		311,376.47		0

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,062,255.00		2,940,624.00		2,940,624.00		0		1,157,897.00		2.2		1,782,727.00		6		2,940,624.00		0

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				525,330.00		524,983.00		524,983.00		0		227,488.00		0.62		297,495.00		2		524,983.00		0

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				659,875.00		644,649.00		644,649.00		0		305,841.00		0.47		338,808.00		1		644,649.00		0

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				201,000.00		583,170.00		583,170.00		0		166,369.00		0.29		416,801.00		1		583,170.00		0

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				336,000.00		336,000.00		336,000.00		0		158,900.00		0.47		177,100.00		1		336,000.00		0

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				340,050.00		851,822.00		851,822.00		0		299,299.00		0.35		552,523.00		1		851,822.00		0

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (24 records)						2,721,210.17		2,768,335.88		2,884,375.78		0		1,565,739.96		12.36		1,202,595.92		12		2,752,651.16		-15,684.72

				02 -Service Type with Description: 1300 - AD-Management (4 records)				659,340.00		659,340.00		646,635.00		0		312,452.02		1.45		346,887.98		3		659,340.00		0

				02 -Service Type with Description: 1305 - AD-Facilities (9 records)				1,306,340.17		1,353,466.88		1,504,933.59		0		902,804.09		5.13		450,662.79		3		1,347,316.36		-6,150.52

				02 -Service Type with Description: 1310 - AD-Information Technology (11 records)				755,530.00		755,529.00		732,807.19		0		350,483.85		5.78		405,045.15		6		745,994.80		-9,534.20

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						87,175.00		222,714.00		211,286.00		0		97,648.06		0.66		125,065.94		2		222,714.00		0

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				87,175.00		222,714.00		211,286.00		0		97,648.06		0.66		125,065.94		2		222,714.00		0

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						490,160.00		512,353.93		490,026.27		0		254,828.16		1.73		257,525.77		4		512,353.93		0

				02 -Service Type with Description: 1500 - PY-Management (1 records)				140,160.00		162,353.93		140,160.00		0		77,071.89		0.47		85,282.04		1		162,353.93		0

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				300,000.00		300,000.00		299,866.27		0		171,256.27		1.13		128,743.73		2		300,000.00		0

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				50,000.00		50,000.00		50,000.00		0		6,500.00		0.13		43,500.00		1		50,000.00		0

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						589,245.00		462,432.86		589,240.04		0		206,775.49		0.88		255,657.37		2		462,432.86		0

				02 -Service Type with Description: 1600 - PM-Management (2 records)				589,245.00		462,432.86		589,240.04		0		206,775.49		0.88		255,657.37		2		462,432.86		0

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						50,595.00		50,592.00		50,592.00		0		5,624.00		0.11		44,968.00		1		50,592.00		0

				02 -Service Type with Description: 1700 - HS-Management (1 records)				50,595.00		50,592.00		50,592.00		0		5,624.00		0.11		44,968.00		1		50,592.00		0

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						62,020.00		127,153.00		127,153.00		0		69,449.00		0.55		57,704.00		0		127,153.00		0

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				62,020.00		127,153.00		127,153.00		0		69,449.00		0.55		57,704.00		0		127,153.00		0

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						39,000.00		36,480.00		36,480.00		0		14,254.50		0.39		22,225.50		1		36,480.00		0

				02 -Service Type with Description: 1900 - ST-Management (1 records)				39,000.00		36,480.00		36,480.00		0		14,254.50		0.39		22,225.50		1		36,480.00		0

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,785,225.00		11,156,400.77		12,785,213.27		0		3,859,651.53		1.81		7,296,749.24		4		11,156,400.77		0

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				997,695.00		1,024,637.45		997,690.53		0		463,072.79		0.45		561,564.66		1		1,024,637.45		0

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,555,065.00		1,727,465.40		2,555,057.74		0		330,670.50		0.94		1,396,794.90		1		1,727,465.40		0

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				7,448,095.00		7,819,928.24		7,448,095.00		0		3,050,818.39		0.39		4,769,109.85		1		7,819,928.24		0

				02 -Service Type with Description: 3011 - PIE-Project Definition Reports (1 records)				1,784,370.00		584,369.68		1,784,370.00		0		15,089.85		0.03		569,279.83		1		584,369.68		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)						7,733,720.00		7,582,730.37		5,478,471.86		0		3,245,494.46		1.87		4,337,235.91		3		8,393,222.45		810,492.08

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				1,349,355.00		1,390,706.49		628,162.37		0		259,637.10		0.82		1,131,069.39		2		675,253.88		-715,452.61

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				5,711,380.00		5,711,380.00		4,177,324.69		0		2,706,762.90		0.47		3,004,617.10		1		7,237,324.69		1,525,944.69

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				672,985.00		480,643.88		672,984.80		0		279,094.46		0.58		201,549.42		0		480,643.88		0

		Grand Totals (76 records)						31,163,720.10		31,163,720.00		28,994,985.05		0		11,620,587.88		28.75		19,543,132.12		54		31,163,720.00		0





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





BudgetSummary Report

						Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   3,638,955		$   4,516,766		$   2,758,247		$   939,785		$   3,971,959		$   (544,807)

				Community Engagement 		904,160		787,137		643,276		203,440		537,137		-250,000

				Program Controls 		2,062,255		2,940,624		2,940,624		1,157,897		2,940,624		0

				Administration 		2,721,210		2,768,336		2,884,376		1,565,740		2,752,651		-15,685

				Procurement and Contract Administration 		87,175		222,714		211,286		97,648		222,714		0

				Property 		490,160		512,354		490,026		254,828		512,354		0

				Permitting Management 		589,245		462,433		589,240		206,775		462,433		0

				Health and Safety 		50,595		50,592		50,592		5,624		50,592		0

				Quality Management 		62,020		127,153		127,153		69,449		127,153		0

				Sustainability 		39,000		36,480		36,480		14,255		36,480		0

		Program Initation Office

				Engineering 		$   12,785,225		$   11,156,401		$   12,785,213		$   3,859,652		$   11,156,401		$   -

				Fieldwork 		7,733,720		7,582,730		5,478,472		3,245,494		8,393,222		810,492

						$   31,163,720		$   31,163,720		$   28,994,985		$   11,620,588		$   31,163,720		$   -





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY22-23 (66 records)						10,644,775.10		12,424,588.86		10,731,299.92		4,515,441.89		11,614,096.78		-810,492.08

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)				3,638,954.93		4,516,766.31		2,758,246.80		939,785.43		3,971,958.95		-544,807.36

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)				904,160.00		787,136.88		643,276.03		203,440.29		537,136.88		-250,000.00

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,062,255.00		2,940,624.00		2,940,624.00		1,157,897.00		2,940,624.00		0

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (24 records)				2,721,210.17		2,768,335.88		2,884,375.78		1,565,739.96		2,752,651.16		-15,684.72

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				87,175.00		222,714.00		211,286.00		97,648.06		222,714.00		0

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				490,160.00		512,353.93		490,026.27		254,828.16		512,353.93		0

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				589,245.00		462,432.86		589,240.04		206,775.49		462,432.86		0

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				50,595.00		50,592.00		50,592.00		5,624.00		50,592.00		0

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				62,020.00		127,153.00		127,153.00		69,449.00		127,153.00		0

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				39,000.00		36,480.00		36,480.00		14,254.50		36,480.00		0

		Project Name: Program Initiation - FY22-23 (10 records)						20,518,945.00		18,739,131.14		18,263,685.13		7,105,145.99		19,549,623.22		810,492.08

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,785,225.00		11,156,400.77		12,785,213.27		3,859,651.53		11,156,400.77		0

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)				7,733,720.00		7,582,730.37		5,478,471.86		3,245,494.46		8,393,222.45		810,492.08

		Grand Totals (76 records)						31,163,720.10		31,163,720.00		28,994,985.05		11,620,587.88		31,163,720.00		0





Procurement

		WBS		Contract Type		Planning/ Estimated Value		Annual Budget
(FY 2022/23)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process

		Sample Data:

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		EDM - Jacobs Engineering		$   14,277,613		$   (2,001,455)		-14%		$   12,276,158		EDM deliverables  have beenconsolidated or deferred, resulting in reduction of scope and budget		Returned to Undefined Allowance		Approved

		Program Management - Parsons		$   4,607,457		$   849,990		18%		$   5,457,447		Add additional scope for the management and development of 		Undefined Allowance		Approved

		There are no Commitment Changes for this period
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Section 3 | Budget continued 
Table 2 | FY 22/23 Budget Detail

more >

Original Budget Current Budget Commitments
Pending 

Commitments Actuals Received
Remaining 

Budget
% of Budget 
Remaining

Estimate at 
Completion

Variance 
(Surplus)/Deficit

Property 490,160              512,354              490,026              -                     254,828              257,526              50% 512,354              -                      
Management 140,160              162,354              140,160              -                     77,072                85,282                47% 162,354              -                      
Property  Agents 300,000              300,000              299,866              -                     171,256              128,744              57% 300,000              -                      
Temporary Entrance Permits 50,000                50,000                50,000                -                     6,500                 43,500                13% 50,000                -                      

Permitting Management 589,245              462,433              589,240              -                     206,775              255,657              45% 462,433              -                      
Management 589,245              462,433              589,240              -                     206,775              255,657              45% 462,433              -                      

Health and Safety 50,595                50,592                50,592                -                     5,624                 44,968                11% 50,592                -                      
Management 50,595                50,592                50,592                -                     5,624                 44,968                11% 50,592                -                      

Quality Management 62,020                127,153              127,153              -                     69,449                57,704                55% 127,153              -                      
Management & Auditing 62,020                127,153              127,153              -                     69,449                57,704                55% 127,153              -                      

Sustainability 39,000                36,480                36,480                -                     14,255                22,226                39% 36,480                -                      
Management 39,000                36,480                36,480                -                     14,255                22,226                39% 36,480                -                      

Engineering 12,785,225          11,156,401          12,785,213          -                     3,859,652           7,296,749           35% 11,156,401          -                      
Management & Administration 997,695              1,024,637           997,691              -                     463,073              561,565              45% 1,024,637           -                      
CEQA Engineering Support 2,555,065           1,727,465           2,555,058           -                     330,671              1,396,795           19% 1,727,465           -                      
Facility  Studies 7,448,095           7,819,928           7,448,095           -                     3,050,818           4,769,110           39% 7,819,928           -                      
Project Definition Reports 1,784,370           584,370              1,784,370           -                     15,090                569,280              3% 584,370              -                      

Fieldwork 7,733,720           7,582,730           5,478,472           -                     3,245,494           4,337,236           43% 8,393,222           810,492            
Management 1,349,355           1,390,706           628,162              -                     259,637              1,131,069           19% 675,254              (715,453)           
Geotechnical Work 5,711,380           5,711,380           4,177,325           -                     2,706,763           3,004,617           47% 7,237,325           1,525,945          
Env ironmental Monitoring 672,985              480,644              672,985              -                     279,094              201,549              58% 480,644              -                      

Work Breakdown Structure


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Commitment Report 22-23 > $15k"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy columns C through G

		6		Return to this workbook.  Paste copied data into worksheet labeled "ContractSummaryRawData" as PLAIN TEXT

		7		Log into eBuilder.  Go to Reports>Board Reports>"Commitment Report 22-23 < $15k"

		8		Select Print View (Select YES if pop-up box appears)

		9		Open/View downloaded report

		10		Copy columns D through G of the Grand Totals Row

		11		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData" immediately below previously pasted data as PLAIN TEXT

		12		In Column A where data was just populated insert the heading "Agreements < $15k"

		13		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports> "Board Report Budget Details 22-23"

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 4 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData" as PLAIN TEXT 

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Summary 22-23

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc. 		$   132,250		$   - 0		$   132,250		100%



		180006 - Jacobs Engineering Group 		$   14,277,613		$   - 0		$   4,345,614		30%



		180008 - Hamner, Jewell & Associates 		$   39,972		$   - 0		$   6,981		17%



		180009 - Bender Rosenthal, Inc. 		$   239,958		$   - 0		$   158,282		66%



		180010 - Associated Right of Way Services, Inc. 		$   19,936		$   - 0		$   5,992		30%



		190005 - Management Partners 		$   549,000		$   - 0		$   313,774		57%



		190009 - Parsons 		$   5,457,447		$   - 0		$   2,203,754		40%



		190011 - GV/HI Park Tower Owner, LLC 		$   1,204,972		$   - 0		$   792,519		66%



		190014 - Direct Technology 		$   241,434		$   - 0		$   89,017		37%



		190015 - Audio Visual Innovations, Inc. 		$   15,128		$   - 0		$   10,283		68%



		190019 - VMA Communications, Inc. 		$   232,600		$   - 0		$   94,300		41%



		190021 - RingCentral 		$   23,222		$   - 0		$   23,222		100%



		190022 - Caltronics Government Services 		$   96,312		$   - 0		$   13,190		14%



		190023 - JAMBO-Silvacom LTD 		$   34,920		$   - 0		$   34,920		100%



		200003 - Best Best & Krieger 		$   699,091		$   - 0		$   110,491		16%



		200013 - Metropolitan Water District of S. California 		$   474,110		$   - 0		$   151,858		32%



		200014 - Dept of Water Resources 		$   50,000		$   - 0		$   6,500		13%



		210018 - AECOM Technical Services 		$   4,469,767		$   - 0		$   2,824,203		63%



		210019 - Santa Clara Valley Water 		$   213,004		$   - 0		$   111,445		52%



		220002 - Gwendolyn Buchholz, Permit Engineer Inc 		$   150,000		$   - 0		$   64,750		43%



		220003 - KPMG LLP 		$   25,000		$   - 0		$   - 0		0%



		220005 - Keogh Multimedia 		$   15,600		$   - 0		$   715		5%



		220009 - Liberty Mutual 		$   50,000		$   - 0		$   34,816		70%



		220014 - onPar Advisors LLC 		$   77,371		$   - 0		$   51,396		66%



		220015 - Consolidated Communications, Inc. 		$   100,800		$   - 0		$   8,781		9%



		220016 - AT&T 		$   72,000		$   - 0		$   3,953		5%



		Agreements < $15k		$   33,479		$   - 0		$   27,583		82%
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ContractSummaryRawData

		Master Commit. Description		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		180005 - e-Builder, Inc. - Master Commitment		132,249.60		0		132,249.60		100

		180006 - Jacobs Engineering Group - Master Commitment		14,277,613.32		0		4,345,613.52		30

		180008 - Hamner, Jewell & Associates - Master Commitment		39,971.90		0		6,981.36		17

		180009 - Bender Rosenthal, Inc. - Master Commitment		239,958.00		0		158,282.45		66

		180010 - Associated Right of Way Services, Inc. - Master Commitment		19,936.37		0		5,992.46		30

		190005 - Management Partners - Master Commitment		549,000.00		0		313,774.04		80

		190009 - Parsons - Master Commitment		5,457,447.00		0		2,203,753.77		40

		190011 - GV/HI Park Tower Owner, LLC - Master Commitment		1,204,971.53		0		792,519.23		66

		190014 - Direct Technology - Master Commitment		241,433.96		0		89,016.85		37

		190015 - Audio Visual Innovations, Inc. - Master Commitment		15,127.57		0		10,283.08		68

		190019 - VMA Communications, Inc. - Master Commitment		232,600.00		0		94,300.00		41

		190021 - RingCentral - Master Commitment		23,221.71		0		23,221.71		100

		190022 - Caltronics Government Services - Master Commitment		96,311.86		0		13,189.92		14

		190023 - JAMBO-Silvacom LTD - Master Commitment		34,920.00		0		34,920.00		100

		200003 - Best Best & Krieger - Master Commitment		699,091.00		0		110,490.80		16

		200013 - Metropolitan Water District of S. California - Master Commitment		474,109.60		0		151,857.78		33

		200014 - Dept of Water Resources - Master Commitment		50,000.00		0		6,500.00		13

		210018 - AECOM Technical Services - Master Commitment		4,469,767.08		0		2,824,202.96		63

		210019 - Santa Clara Valley Water - Master Commitment		213,004.00		0		111,444.80		52

		220002 - Gwendolyn Buchholz, Permit Engineer Inc - Master Commitment		150,000.00		0		64,750.00		43

		220003 - KPMG LLP - Master Commitment		25,000.00		0		0		0

		220005 - Keogh Multimedia - Master Commitment		15,600.00		0		715		5

		220009 - Liberty Mutual - Master Commitment		50,000.00		0		34,816.00		70

		220014 - onPar Advisors LLC - Master Commitment		77,371.23		0		51,395.64		66

		220015 - Consolidated Communications, Inc. - Master Commitment		100,800.00		0		8,780.80		9

		220016 - AT&T - Master Commitment		72,000.00		0		3,952.77		5

		Agreements < $15k		33,479.32		0		27,583.34





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus)/Deficit

		Delta Conveyance				$   31,163,720		$   31,163,720		$   28,994,985		$   -		$   11,620,588		$   19,543,132		37%		$   31,163,720		$   -

		Executive Office 				3,638,955		4,516,766		2,758,247		-		939,785		3,576,981		21%		3,971,959		(544,807)

				Management 		1,751,265		1,646,600		1,618,955		-		665,952		980,648		40%		1,646,970		370

				Legal 		699,095		699,095		699,091		-		110,491		588,604		16%		499,095		(200,000)

				Audit 		30,000		30,000		25,000		-		-		30,000		0%		25,000		(5,000)

				Treasury 		297,115		297,115		303,836		-		113,899		183,216		38%		287,931		(9,184)

				Human Resources 		111,480		111,480		111,365		-		49,444		62,036		44%		111,480		-

				Undefined Allowance 		750,000		1,732,476		-		-		-		1,732,476		0%		1,401,483		(330,993)

		Community Engagement 				904,160		787,137		643,276		-		203,440		583,697		26%		537,137		(250,000)

				Management 		281,665		225,760		280,781		-		99,326		126,435		44%		225,760		-

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		372,495		311,376		362,495		-		104,115		207,262		33%		311,376		-

		Program Controls 				2,062,255		2,940,624		2,940,624		-		1,157,897		1,782,727		39%		2,940,624		-

				Management 		525,330		524,983		524,983		-		227,488		297,495		43%		524,983		-

				Cost Management 		659,875		644,649		644,649		-		305,841		338,808		47%		644,649		-

				Schedule Management 		201,000		583,170		583,170		-		166,369		416,801		29%		583,170		-

				Document Management 		336,000		336,000		336,000		-		158,900		177,100		47%		336,000		-

				Governance 		340,050		851,822		851,822		-		299,299		552,523		35%		851,822		-

		Administration 				2,721,210		2,768,336		2,884,376		-		1,565,740		1,202,596		57%		2,752,651		(15,685)

				Management 		659,340		659,340		646,635		-		312,452		346,888		47%		659,340		-

				Facilities 		1,306,340		1,353,467		1,504,934		-		902,804		450,663		67%		1,347,316		(6,151)

				Information Technology 		755,530		755,529		732,807		-		350,484		405,045		46%		745,995		(9,534)

		Procurement and Contract Administration 				87,175		222,714		211,286		-		97,648		125,066		44%		222,714		-

				Procurement Management 		87,175		222,714		211,286		-		97,648		125,066		44%		222,714		-

		Property 				490,160		512,354		490,026		-		254,828		257,526		50%		512,354		-

				Management 		140,160		162,354		140,160		-		77,072		85,282		47%		162,354		-

				Property Agents 		300,000		300,000		299,866		-		171,256		128,744		57%		300,000		-

				Temporary Entrance Permits 		50,000		50,000		50,000		-		6,500		43,500		13%		50,000		-

		Permitting Management 				589,245		462,433		589,240		-		206,775		255,657		45%		462,433		-

				Management 		589,245		462,433		589,240		-		206,775		255,657		45%		462,433		-

		Health and Safety 				50,595		50,592		50,592		-		5,624		44,968		11%		50,592		-

				Management 		50,595		50,592		50,592		-		5,624		44,968		11%		50,592		-

		Quality Management 				62,020		127,153		127,153		-		69,449		57,704		55%		127,153		-

				Management & Auditing 		62,020		127,153		127,153		-		69,449		57,704		55%		127,153		-

		Sustainability 				39,000		36,480		36,480		-		14,255		22,226		39%		36,480		-

				Management 		39,000		36,480		36,480		-		14,255		22,226		39%		36,480		-

		Engineering 				12,785,225		11,156,401		12,785,213		-		3,859,652		7,296,749		35%		11,156,401		-

				Management & Administration 		997,695		1,024,637		997,691		-		463,073		561,565		45%		1,024,637		-

				CEQA Engineering Support 		2,555,065		1,727,465		2,555,058		-		330,671		1,396,795		19%		1,727,465		-

				Facility Studies 		7,448,095		7,819,928		7,448,095		-		3,050,818		4,769,110		39%		7,819,928		-

				Project Definition Reports 		1,784,370		584,370		1,784,370		-		15,090		569,280		3%		584,370		-

		Fieldwork 				7,733,720		7,582,730		5,478,472		-		3,245,494		4,337,236		43%		8,393,222		810,492

				Management 		1,349,355		1,390,706		628,162		-		259,637		1,131,069		19%		675,254		(715,453)

				Geotechnical Work 		5,711,380		5,711,380		4,177,325		-		2,706,763		3,004,617		47%		7,237,325		1,525,945

				Environmental Monitoring 		672,985		480,644		672,985		-		279,094		201,549		58%		480,644		-
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BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)						3,638,954.93		4,516,766.31		2,758,246.80		0		939,785.43		4.08		3,576,980.88		11		3,971,958.95		-544,807.36

				02 -Service Type with Description: 1000 - EO-Management (6 records)				1,751,265.00		1,646,600.00		1,618,955.00		0		665,952.19		1.39		980,647.81		5		1,646,970.00		370

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				699,095.00		699,095.00		699,091.00		0		110,490.80		0.16		588,604.20		1		499,095.00		-200,000.00

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		0		0		30,000.00		1		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				297,115.00		297,115.00		303,836.00		0		113,898.69		1.51		183,216.31		2		287,931.00		-9,184.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				111,480.00		111,480.00		111,364.80		0		49,443.75		1.02		62,036.25		1		111,480.00		0

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (1 records)				749,999.93		1,732,476.31		0		0		0		0		1,732,476.31		1		1,401,482.95		-330,993.36

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)						904,160.00		787,136.88		643,276.03		0		203,440.29		2.11		583,696.59		8		537,136.88		-250,000.00

				02 -Service Type with Description: 1100 - CE-Management (2 records)				281,665.00		225,760.41		280,781.39		0		99,325.73		0.91		126,434.68		1		225,760.41		0

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (7 records)				372,495.00		311,376.47		362,494.64		0		104,114.56		1.2		207,261.91		6		311,376.47		0

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,062,255.00		2,940,624.00		2,940,624.00		0		1,157,897.00		2.2		1,782,727.00		6		2,940,624.00		0

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				525,330.00		524,983.00		524,983.00		0		227,488.00		0.62		297,495.00		2		524,983.00		0

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				659,875.00		644,649.00		644,649.00		0		305,841.00		0.47		338,808.00		1		644,649.00		0

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				201,000.00		583,170.00		583,170.00		0		166,369.00		0.29		416,801.00		1		583,170.00		0

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				336,000.00		336,000.00		336,000.00		0		158,900.00		0.47		177,100.00		1		336,000.00		0

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				340,050.00		851,822.00		851,822.00		0		299,299.00		0.35		552,523.00		1		851,822.00		0

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (24 records)						2,721,210.17		2,768,335.88		2,884,375.78		0		1,565,739.96		12.36		1,202,595.92		12		2,752,651.16		-15,684.72

				02 -Service Type with Description: 1300 - AD-Management (4 records)				659,340.00		659,340.00		646,635.00		0		312,452.02		1.45		346,887.98		3		659,340.00		0

				02 -Service Type with Description: 1305 - AD-Facilities (9 records)				1,306,340.17		1,353,466.88		1,504,933.59		0		902,804.09		5.13		450,662.79		3		1,347,316.36		-6,150.52

				02 -Service Type with Description: 1310 - AD-Information Technology (11 records)				755,530.00		755,529.00		732,807.19		0		350,483.85		5.78		405,045.15		6		745,994.80		-9,534.20

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						87,175.00		222,714.00		211,286.00		0		97,648.06		0.66		125,065.94		2		222,714.00		0

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				87,175.00		222,714.00		211,286.00		0		97,648.06		0.66		125,065.94		2		222,714.00		0

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						490,160.00		512,353.93		490,026.27		0		254,828.16		1.73		257,525.77		4		512,353.93		0

				02 -Service Type with Description: 1500 - PY-Management (1 records)				140,160.00		162,353.93		140,160.00		0		77,071.89		0.47		85,282.04		1		162,353.93		0

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				300,000.00		300,000.00		299,866.27		0		171,256.27		1.13		128,743.73		2		300,000.00		0

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				50,000.00		50,000.00		50,000.00		0		6,500.00		0.13		43,500.00		1		50,000.00		0

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						589,245.00		462,432.86		589,240.04		0		206,775.49		0.88		255,657.37		2		462,432.86		0

				02 -Service Type with Description: 1600 - PM-Management (2 records)				589,245.00		462,432.86		589,240.04		0		206,775.49		0.88		255,657.37		2		462,432.86		0

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						50,595.00		50,592.00		50,592.00		0		5,624.00		0.11		44,968.00		1		50,592.00		0

				02 -Service Type with Description: 1700 - HS-Management (1 records)				50,595.00		50,592.00		50,592.00		0		5,624.00		0.11		44,968.00		1		50,592.00		0

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						62,020.00		127,153.00		127,153.00		0		69,449.00		0.55		57,704.00		0		127,153.00		0

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				62,020.00		127,153.00		127,153.00		0		69,449.00		0.55		57,704.00		0		127,153.00		0

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						39,000.00		36,480.00		36,480.00		0		14,254.50		0.39		22,225.50		1		36,480.00		0

				02 -Service Type with Description: 1900 - ST-Management (1 records)				39,000.00		36,480.00		36,480.00		0		14,254.50		0.39		22,225.50		1		36,480.00		0

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,785,225.00		11,156,400.77		12,785,213.27		0		3,859,651.53		1.81		7,296,749.24		4		11,156,400.77		0

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				997,695.00		1,024,637.45		997,690.53		0		463,072.79		0.45		561,564.66		1		1,024,637.45		0

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,555,065.00		1,727,465.40		2,555,057.74		0		330,670.50		0.94		1,396,794.90		1		1,727,465.40		0

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				7,448,095.00		7,819,928.24		7,448,095.00		0		3,050,818.39		0.39		4,769,109.85		1		7,819,928.24		0

				02 -Service Type with Description: 3011 - PIE-Project Definition Reports (1 records)				1,784,370.00		584,369.68		1,784,370.00		0		15,089.85		0.03		569,279.83		1		584,369.68		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)						7,733,720.00		7,582,730.37		5,478,471.86		0		3,245,494.46		1.87		4,337,235.91		3		8,393,222.45		810,492.08

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				1,349,355.00		1,390,706.49		628,162.37		0		259,637.10		0.82		1,131,069.39		2		675,253.88		-715,452.61

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				5,711,380.00		5,711,380.00		4,177,324.69		0		2,706,762.90		0.47		3,004,617.10		1		7,237,324.69		1,525,944.69

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				672,985.00		480,643.88		672,984.80		0		279,094.46		0.58		201,549.42		0		480,643.88		0

		Grand Totals (76 records)						31,163,720.10		31,163,720.00		28,994,985.05		0		11,620,587.88		28.75		19,543,132.12		54		31,163,720.00		0





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





BudgetSummary Report

						Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   3,638,955		$   4,516,766		$   2,758,247		$   939,785		$   3,971,959		$   (544,807)

				Community Engagement 		904,160		787,137		643,276		203,440		537,137		-250,000

				Program Controls 		2,062,255		2,940,624		2,940,624		1,157,897		2,940,624		0

				Administration 		2,721,210		2,768,336		2,884,376		1,565,740		2,752,651		-15,685

				Procurement and Contract Administration 		87,175		222,714		211,286		97,648		222,714		0

				Property 		490,160		512,354		490,026		254,828		512,354		0

				Permitting Management 		589,245		462,433		589,240		206,775		462,433		0

				Health and Safety 		50,595		50,592		50,592		5,624		50,592		0

				Quality Management 		62,020		127,153		127,153		69,449		127,153		0

				Sustainability 		39,000		36,480		36,480		14,255		36,480		0

		Program Initation Office

				Engineering 		$   12,785,225		$   11,156,401		$   12,785,213		$   3,859,652		$   11,156,401		$   -

				Fieldwork 		7,733,720		7,582,730		5,478,472		3,245,494		8,393,222		810,492

						$   31,163,720		$   31,163,720		$   28,994,985		$   11,620,588		$   31,163,720		$   -





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY22-23 (66 records)						10,644,775.10		12,424,588.86		10,731,299.92		4,515,441.89		11,614,096.78		-810,492.08

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)				3,638,954.93		4,516,766.31		2,758,246.80		939,785.43		3,971,958.95		-544,807.36

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)				904,160.00		787,136.88		643,276.03		203,440.29		537,136.88		-250,000.00

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,062,255.00		2,940,624.00		2,940,624.00		1,157,897.00		2,940,624.00		0

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (24 records)				2,721,210.17		2,768,335.88		2,884,375.78		1,565,739.96		2,752,651.16		-15,684.72

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				87,175.00		222,714.00		211,286.00		97,648.06		222,714.00		0

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				490,160.00		512,353.93		490,026.27		254,828.16		512,353.93		0

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				589,245.00		462,432.86		589,240.04		206,775.49		462,432.86		0

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				50,595.00		50,592.00		50,592.00		5,624.00		50,592.00		0

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				62,020.00		127,153.00		127,153.00		69,449.00		127,153.00		0

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				39,000.00		36,480.00		36,480.00		14,254.50		36,480.00		0

		Project Name: Program Initiation - FY22-23 (10 records)						20,518,945.00		18,739,131.14		18,263,685.13		7,105,145.99		19,549,623.22		810,492.08

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,785,225.00		11,156,400.77		12,785,213.27		3,859,651.53		11,156,400.77		0

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)				7,733,720.00		7,582,730.37		5,478,471.86		3,245,494.46		8,393,222.45		810,492.08

		Grand Totals (76 records)						31,163,720.10		31,163,720.00		28,994,985.05		11,620,587.88		31,163,720.00		0





Procurement

		WBS		Contract Type		Planning/ Estimated Value		Annual Budget
(FY 2022/23)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process

		Sample Data:

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		EDM - Jacobs Engineering		$   14,277,613		$   (2,001,455)		-14%		$   12,276,158		EDM deliverables  have beenconsolidated or deferred, resulting in reduction of scope and budget		Returned to Undefined Allowance		Approved

		Program Management - Parsons		$   4,607,457		$   849,990		18%		$   5,457,447		Add additional scope for the management and development of 		Undefined Allowance		Approved

		There are no Commitment Changes for this period
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Section 3 | Budget continued
Figure 1 | FY 22/23 Cash Flow
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Section 4 | Contracts

Table 3 | Contract Summary

continued >

Contracts. Table 3 summarizes the status of all active commitments within the
DCA for the current fiscal year. Any pending or approved commitment changes

are summarized in Table 4. SBE/DVBE participation in major contracts is
summarized in Table 5. Currently, there are is one active procurement.

Contract Description Commitment Amount Pending Commitments Invoiced to Date Percent Invoiced

180005 - e-Builder, Inc. 132,250$                               -$                                            132,250$                        100%

180006 - Jacobs Engineering Group 14,277,613$                         -$                                            4,345,614$                     30%

180008 - Hamner, Jewell & Associates 39,972$                                 -$                                            6,981$                             17%

180009 - Bender Rosenthal, Inc. 239,958$                               -$                                            158,282$                        66%

180010 - Associated Right of Way Services, Inc. 19,936$                                 -$                                            5,992$                             30%

190005 - Management Partners 549,000$                               -$                                            313,774$                        57%

190009 - Parsons 5,457,447$                           -$                                            2,203,754$                     40%

190011 - GV/HI Park Tower Owner, LLC 1,204,972$                           -$                                            792,519$                        66%

190014 - Direct Technology 241,434$                               -$                                            89,017$                           37%

190015 - Audio Visual Innovations, Inc. 15,128$                                 -$                                            10,283$                           68%

190019 - VMA Communications, Inc. 232,600$                               -$                                            94,300$                           41%

190021 - RingCentral 23,222$                                 -$                                            23,222$                           100%

190022 - Caltronics Government Services 96,312$                                 -$                                            13,190$                           14%


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Commitment Report 22-23 > $15k"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy columns C through G

		6		Return to this workbook.  Paste copied data into worksheet labeled "ContractSummaryRawData" as PLAIN TEXT

		7		Log into eBuilder.  Go to Reports>Board Reports>"Commitment Report 22-23 < $15k"

		8		Select Print View (Select YES if pop-up box appears)

		9		Open/View downloaded report

		10		Copy columns D through G of the Grand Totals Row

		11		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData" immediately below previously pasted data as PLAIN TEXT

		12		In Column A where data was just populated insert the heading "Agreements < $15k"

		13		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports> "Board Report Budget Details 22-23"

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 4 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData" as PLAIN TEXT 

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Summary 22-23

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc. 		$   132,250		$   - 0		$   132,250		100%



		180006 - Jacobs Engineering Group 		$   14,277,613		$   - 0		$   4,345,614		30%



		180008 - Hamner, Jewell & Associates 		$   39,972		$   - 0		$   6,981		17%



		180009 - Bender Rosenthal, Inc. 		$   239,958		$   - 0		$   158,282		66%



		180010 - Associated Right of Way Services, Inc. 		$   19,936		$   - 0		$   5,992		30%



		190005 - Management Partners 		$   549,000		$   - 0		$   313,774		57%



		190009 - Parsons 		$   5,457,447		$   - 0		$   2,203,754		40%



		190011 - GV/HI Park Tower Owner, LLC 		$   1,204,972		$   - 0		$   792,519		66%



		190014 - Direct Technology 		$   241,434		$   - 0		$   89,017		37%



		190015 - Audio Visual Innovations, Inc. 		$   15,128		$   - 0		$   10,283		68%



		190019 - VMA Communications, Inc. 		$   232,600		$   - 0		$   94,300		41%



		190021 - RingCentral 		$   23,222		$   - 0		$   23,222		100%



		190022 - Caltronics Government Services 		$   96,312		$   - 0		$   13,190		14%



		190023 - JAMBO-Silvacom LTD 		$   34,920		$   - 0		$   34,920		100%



		200003 - Best Best & Krieger 		$   699,091		$   - 0		$   110,491		16%



		200013 - Metropolitan Water District of S. California 		$   474,110		$   - 0		$   151,858		32%



		200014 - Dept of Water Resources 		$   50,000		$   - 0		$   6,500		13%



		210018 - AECOM Technical Services 		$   4,469,767		$   - 0		$   2,824,203		63%



		210019 - Santa Clara Valley Water 		$   213,004		$   - 0		$   111,445		52%



		220002 - Gwendolyn Buchholz, Permit Engineer Inc 		$   150,000		$   - 0		$   64,750		43%



		220003 - KPMG LLP 		$   25,000		$   - 0		$   - 0		0%



		220005 - Keogh Multimedia 		$   15,600		$   - 0		$   715		5%



		220009 - Liberty Mutual 		$   50,000		$   - 0		$   34,816		70%



		220014 - onPar Advisors LLC 		$   77,371		$   - 0		$   51,396		66%



		220015 - Consolidated Communications, Inc. 		$   100,800		$   - 0		$   8,781		9%



		220016 - AT&T 		$   72,000		$   - 0		$   3,953		5%



		Agreements < $15k		$   33,479		$   - 0		$   27,583		82%
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ContractSummaryRawData

		Master Commit. Description		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		180005 - e-Builder, Inc. - Master Commitment		132,249.60		0		132,249.60		100

		180006 - Jacobs Engineering Group - Master Commitment		14,277,613.32		0		4,345,613.52		30

		180008 - Hamner, Jewell & Associates - Master Commitment		39,971.90		0		6,981.36		17

		180009 - Bender Rosenthal, Inc. - Master Commitment		239,958.00		0		158,282.45		66

		180010 - Associated Right of Way Services, Inc. - Master Commitment		19,936.37		0		5,992.46		30

		190005 - Management Partners - Master Commitment		549,000.00		0		313,774.04		80

		190009 - Parsons - Master Commitment		5,457,447.00		0		2,203,753.77		40

		190011 - GV/HI Park Tower Owner, LLC - Master Commitment		1,204,971.53		0		792,519.23		66

		190014 - Direct Technology - Master Commitment		241,433.96		0		89,016.85		37

		190015 - Audio Visual Innovations, Inc. - Master Commitment		15,127.57		0		10,283.08		68

		190019 - VMA Communications, Inc. - Master Commitment		232,600.00		0		94,300.00		41

		190021 - RingCentral - Master Commitment		23,221.71		0		23,221.71		100

		190022 - Caltronics Government Services - Master Commitment		96,311.86		0		13,189.92		14

		190023 - JAMBO-Silvacom LTD - Master Commitment		34,920.00		0		34,920.00		100

		200003 - Best Best & Krieger - Master Commitment		699,091.00		0		110,490.80		16

		200013 - Metropolitan Water District of S. California - Master Commitment		474,109.60		0		151,857.78		33

		200014 - Dept of Water Resources - Master Commitment		50,000.00		0		6,500.00		13

		210018 - AECOM Technical Services - Master Commitment		4,469,767.08		0		2,824,202.96		63

		210019 - Santa Clara Valley Water - Master Commitment		213,004.00		0		111,444.80		52

		220002 - Gwendolyn Buchholz, Permit Engineer Inc - Master Commitment		150,000.00		0		64,750.00		43

		220003 - KPMG LLP - Master Commitment		25,000.00		0		0		0

		220005 - Keogh Multimedia - Master Commitment		15,600.00		0		715		5

		220009 - Liberty Mutual - Master Commitment		50,000.00		0		34,816.00		70

		220014 - onPar Advisors LLC - Master Commitment		77,371.23		0		51,395.64		66

		220015 - Consolidated Communications, Inc. - Master Commitment		100,800.00		0		8,780.80		9

		220016 - AT&T - Master Commitment		72,000.00		0		3,952.77		5

		Agreements < $15k		33,479.32		0		27,583.34





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus/Deficit)

		Delta Conveyance				$   31,163,720		$   31,163,720		$   28,994,985		$   -		$   11,620,588		$   19,543,132		37%		$   31,163,720		$   -

		Executive Office 				3,638,955		4,516,766		2,758,247		-		939,785		3,576,981		21%		3,971,959		(544,807)

				Management 		1,751,265		1,646,600		1,618,955		-		665,952		980,648		40%		1,646,970		370

				Legal 		699,095		699,095		699,091		-		110,491		588,604		16%		499,095		(200,000)

				Audit 		30,000		30,000		25,000		-		-		30,000		0%		25,000		(5,000)

				Treasury 		297,115		297,115		303,836		-		113,899		183,216		38%		287,931		(9,184)

				Human Resources 		111,480		111,480		111,365		-		49,444		62,036		44%		111,480		-

				Undefined Allowance 		750,000		1,732,476		-		-		-		1,732,476		0%		1,401,483		(330,993)

		Community Engagement 				904,160		787,137		643,276		-		203,440		583,697		26%		537,137		(250,000)

				Management 		281,665		225,760		280,781		-		99,326		126,435		44%		225,760		-

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		372,495		311,376		362,495		-		104,115		207,262		33%		311,376		-

		Program Controls 				2,062,255		2,940,624		2,940,624		-		1,157,897		1,782,727		39%		2,940,624		-

				Management 		525,330		524,983		524,983		-		227,488		297,495		43%		524,983		-

				Cost Management 		659,875		644,649		644,649		-		305,841		338,808		47%		644,649		-

				Schedule Management 		201,000		583,170		583,170		-		166,369		416,801		29%		583,170		-

				Document Management 		336,000		336,000		336,000		-		158,900		177,100		47%		336,000		-

				Governance 		340,050		851,822		851,822		-		299,299		552,523		35%		851,822		-

		Administration 				2,721,210		2,768,336		2,884,376		-		1,565,740		1,202,596		57%		2,752,651		(15,685)

				Management 		659,340		659,340		646,635		-		312,452		346,888		47%		659,340		-

				Facilities 		1,306,340		1,353,467		1,504,934		-		902,804		450,663		67%		1,347,316		(6,151)

				Information Technology 		755,530		755,529		732,807		-		350,484		405,045		46%		745,995		(9,534)

		Procurement and Contract Administration 				87,175		222,714		211,286		-		97,648		125,066		44%		222,714		-

				Procurement Management 		87,175		222,714		211,286		-		97,648		125,066		44%		222,714		-

		Property 				490,160		512,354		490,026		-		254,828		257,526		50%		512,354		-

				Management 		140,160		162,354		140,160		-		77,072		85,282		47%		162,354		-

				Property Agents 		300,000		300,000		299,866		-		171,256		128,744		57%		300,000		-

				Temporary Entrance Permits 		50,000		50,000		50,000		-		6,500		43,500		13%		50,000		-

		Permitting Management 				589,245		462,433		589,240		-		206,775		255,657		45%		462,433		-

				Management 		589,245		462,433		589,240		-		206,775		255,657		45%		462,433		-

		Health and Safety 				50,595		50,592		50,592		-		5,624		44,968		11%		50,592		-

				Management 		50,595		50,592		50,592		-		5,624		44,968		11%		50,592		-

		Quality Management 				62,020		127,153		127,153		-		69,449		57,704		55%		127,153		-

				Management & Auditing 		62,020		127,153		127,153		-		69,449		57,704		55%		127,153		-

		Sustainability 				39,000		36,480		36,480		-		14,255		22,226		39%		36,480		-

				Management 		39,000		36,480		36,480		-		14,255		22,226		39%		36,480		-

		Engineering 				12,785,225		11,156,401		12,785,213		-		3,859,652		7,296,749		35%		11,156,401		-

				Management & Administration 		997,695		1,024,637		997,691		-		463,073		561,565		45%		1,024,637		-

				CEQA Engineering Support 		2,555,065		1,727,465		2,555,058		-		330,671		1,396,795		19%		1,727,465		-

				Facility Studies 		7,448,095		7,819,928		7,448,095		-		3,050,818		4,769,110		39%		7,819,928		-

				Project Definition Reports 		1,784,370		584,370		1,784,370		-		15,090		569,280		3%		584,370		-

		Fieldwork 				7,733,720		7,582,730		5,478,472		-		3,245,494		4,337,236		43%		8,393,222		810,492

				Management 		1,349,355		1,390,706		628,162		-		259,637		1,131,069		19%		675,254		(715,453)

				Geotechnical Work 		5,711,380		5,711,380		4,177,325		-		2,706,763		3,004,617		47%		7,237,325		1,525,945

				Environmental Monitoring 		672,985		480,644		672,985		-		279,094		201,549		58%		480,644		-

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!





BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)						3,638,954.93		4,516,766.31		2,758,246.80		0		939,785.43		4.08		3,576,980.88		11		3,971,958.95		-544,807.36

				02 -Service Type with Description: 1000 - EO-Management (6 records)				1,751,265.00		1,646,600.00		1,618,955.00		0		665,952.19		1.39		980,647.81		5		1,646,970.00		370

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				699,095.00		699,095.00		699,091.00		0		110,490.80		0.16		588,604.20		1		499,095.00		-200,000.00

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		0		0		30,000.00		1		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				297,115.00		297,115.00		303,836.00		0		113,898.69		1.51		183,216.31		2		287,931.00		-9,184.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				111,480.00		111,480.00		111,364.80		0		49,443.75		1.02		62,036.25		1		111,480.00		0

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (1 records)				749,999.93		1,732,476.31		0		0		0		0		1,732,476.31		1		1,401,482.95		-330,993.36

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)						904,160.00		787,136.88		643,276.03		0		203,440.29		2.11		583,696.59		8		537,136.88		-250,000.00

				02 -Service Type with Description: 1100 - CE-Management (2 records)				281,665.00		225,760.41		280,781.39		0		99,325.73		0.91		126,434.68		1		225,760.41		0

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (7 records)				372,495.00		311,376.47		362,494.64		0		104,114.56		1.2		207,261.91		6		311,376.47		0

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,062,255.00		2,940,624.00		2,940,624.00		0		1,157,897.00		2.2		1,782,727.00		6		2,940,624.00		0

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				525,330.00		524,983.00		524,983.00		0		227,488.00		0.62		297,495.00		2		524,983.00		0

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				659,875.00		644,649.00		644,649.00		0		305,841.00		0.47		338,808.00		1		644,649.00		0

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				201,000.00		583,170.00		583,170.00		0		166,369.00		0.29		416,801.00		1		583,170.00		0

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				336,000.00		336,000.00		336,000.00		0		158,900.00		0.47		177,100.00		1		336,000.00		0

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				340,050.00		851,822.00		851,822.00		0		299,299.00		0.35		552,523.00		1		851,822.00		0

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (24 records)						2,721,210.17		2,768,335.88		2,884,375.78		0		1,565,739.96		12.36		1,202,595.92		12		2,752,651.16		-15,684.72

				02 -Service Type with Description: 1300 - AD-Management (4 records)				659,340.00		659,340.00		646,635.00		0		312,452.02		1.45		346,887.98		3		659,340.00		0

				02 -Service Type with Description: 1305 - AD-Facilities (9 records)				1,306,340.17		1,353,466.88		1,504,933.59		0		902,804.09		5.13		450,662.79		3		1,347,316.36		-6,150.52

				02 -Service Type with Description: 1310 - AD-Information Technology (11 records)				755,530.00		755,529.00		732,807.19		0		350,483.85		5.78		405,045.15		6		745,994.80		-9,534.20

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						87,175.00		222,714.00		211,286.00		0		97,648.06		0.66		125,065.94		2		222,714.00		0

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				87,175.00		222,714.00		211,286.00		0		97,648.06		0.66		125,065.94		2		222,714.00		0

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						490,160.00		512,353.93		490,026.27		0		254,828.16		1.73		257,525.77		4		512,353.93		0

				02 -Service Type with Description: 1500 - PY-Management (1 records)				140,160.00		162,353.93		140,160.00		0		77,071.89		0.47		85,282.04		1		162,353.93		0

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				300,000.00		300,000.00		299,866.27		0		171,256.27		1.13		128,743.73		2		300,000.00		0

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				50,000.00		50,000.00		50,000.00		0		6,500.00		0.13		43,500.00		1		50,000.00		0

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						589,245.00		462,432.86		589,240.04		0		206,775.49		0.88		255,657.37		2		462,432.86		0

				02 -Service Type with Description: 1600 - PM-Management (2 records)				589,245.00		462,432.86		589,240.04		0		206,775.49		0.88		255,657.37		2		462,432.86		0

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						50,595.00		50,592.00		50,592.00		0		5,624.00		0.11		44,968.00		1		50,592.00		0

				02 -Service Type with Description: 1700 - HS-Management (1 records)				50,595.00		50,592.00		50,592.00		0		5,624.00		0.11		44,968.00		1		50,592.00		0

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						62,020.00		127,153.00		127,153.00		0		69,449.00		0.55		57,704.00		0		127,153.00		0

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				62,020.00		127,153.00		127,153.00		0		69,449.00		0.55		57,704.00		0		127,153.00		0

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						39,000.00		36,480.00		36,480.00		0		14,254.50		0.39		22,225.50		1		36,480.00		0

				02 -Service Type with Description: 1900 - ST-Management (1 records)				39,000.00		36,480.00		36,480.00		0		14,254.50		0.39		22,225.50		1		36,480.00		0

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,785,225.00		11,156,400.77		12,785,213.27		0		3,859,651.53		1.81		7,296,749.24		4		11,156,400.77		0

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				997,695.00		1,024,637.45		997,690.53		0		463,072.79		0.45		561,564.66		1		1,024,637.45		0

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,555,065.00		1,727,465.40		2,555,057.74		0		330,670.50		0.94		1,396,794.90		1		1,727,465.40		0

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				7,448,095.00		7,819,928.24		7,448,095.00		0		3,050,818.39		0.39		4,769,109.85		1		7,819,928.24		0

				02 -Service Type with Description: 3011 - PIE-Project Definition Reports (1 records)				1,784,370.00		584,369.68		1,784,370.00		0		15,089.85		0.03		569,279.83		1		584,369.68		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)						7,733,720.00		7,582,730.37		5,478,471.86		0		3,245,494.46		1.87		4,337,235.91		3		8,393,222.45		810,492.08

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				1,349,355.00		1,390,706.49		628,162.37		0		259,637.10		0.82		1,131,069.39		2		675,253.88		-715,452.61

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				5,711,380.00		5,711,380.00		4,177,324.69		0		2,706,762.90		0.47		3,004,617.10		1		7,237,324.69		1,525,944.69

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				672,985.00		480,643.88		672,984.80		0		279,094.46		0.58		201,549.42		0		480,643.88		0

		Grand Totals (76 records)						31,163,720.10		31,163,720.00		28,994,985.05		0		11,620,587.88		28.75		19,543,132.12		54		31,163,720.00		0





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





BudgetSummary Report

						Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   3,638,955		$   4,516,766		$   2,758,247		$   939,785		$   3,971,959		$   (544,807)

				Community Engagement 		904,160		787,137		643,276		203,440		537,137		-250,000

				Program Controls 		2,062,255		2,940,624		2,940,624		1,157,897		2,940,624		0

				Administration 		2,721,210		2,768,336		2,884,376		1,565,740		2,752,651		-15,685

				Procurement and Contract Administration 		87,175		222,714		211,286		97,648		222,714		0

				Property 		490,160		512,354		490,026		254,828		512,354		0

				Permitting Management 		589,245		462,433		589,240		206,775		462,433		0

				Health and Safety 		50,595		50,592		50,592		5,624		50,592		0

				Quality Management 		62,020		127,153		127,153		69,449		127,153		0

				Sustainability 		39,000		36,480		36,480		14,255		36,480		0

		Program Initation Office

				Engineering 		$   12,785,225		$   11,156,401		$   12,785,213		$   3,859,652		$   11,156,401		$   -

				Fieldwork 		7,733,720		7,582,730		5,478,472		3,245,494		8,393,222		810,492

						$   31,163,720		$   31,163,720		$   28,994,985		$   11,620,588		$   31,163,720		$   -





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY22-23 (66 records)						10,644,775.10		12,424,588.86		10,731,299.92		4,515,441.89		11,614,096.78		-810,492.08

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)				3,638,954.93		4,516,766.31		2,758,246.80		939,785.43		3,971,958.95		-544,807.36

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)				904,160.00		787,136.88		643,276.03		203,440.29		537,136.88		-250,000.00

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,062,255.00		2,940,624.00		2,940,624.00		1,157,897.00		2,940,624.00		0

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (24 records)				2,721,210.17		2,768,335.88		2,884,375.78		1,565,739.96		2,752,651.16		-15,684.72

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				87,175.00		222,714.00		211,286.00		97,648.06		222,714.00		0

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				490,160.00		512,353.93		490,026.27		254,828.16		512,353.93		0

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				589,245.00		462,432.86		589,240.04		206,775.49		462,432.86		0

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				50,595.00		50,592.00		50,592.00		5,624.00		50,592.00		0

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				62,020.00		127,153.00		127,153.00		69,449.00		127,153.00		0

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				39,000.00		36,480.00		36,480.00		14,254.50		36,480.00		0

		Project Name: Program Initiation - FY22-23 (10 records)						20,518,945.00		18,739,131.14		18,263,685.13		7,105,145.99		19,549,623.22		810,492.08

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,785,225.00		11,156,400.77		12,785,213.27		3,859,651.53		11,156,400.77		0

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)				7,733,720.00		7,582,730.37		5,478,471.86		3,245,494.46		8,393,222.45		810,492.08

		Grand Totals (76 records)						31,163,720.10		31,163,720.00		28,994,985.05		11,620,587.88		31,163,720.00		0





Procurement

		WBS		Contract Type		Planning/ Estimated Value		Annual Budget
(FY 2022/23)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process

		Sample Data:

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		EDM - Jacobs Engineering		$   14,277,613		$   (2,001,455)		-14%		$   12,276,158		EDM deliverables  have beenconsolidated or deferred, resulting in reduction of scope and budget		Returned to Undefined Allowance		Approved

		Program Management - Parsons		$   4,607,457		$   849,990		18%		$   5,457,447		Add additional scope for the management and development of 		Undefined Allowance		Approved

		There are no Commitment Changes for this period
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Section 4 | Contracts continued

continued >

Table 3 | Contract Summary

Contract Description Commitment Amount Pending Commitments Invoiced to Date Percent Invoiced

190023 - JAMBO-Silvacom LTD 34,920$                                 -$                                            34,920$                           100%

200003 - Best Best & Krieger 699,091$                               -$                                            110,491$                        16%

200013 - Metropolitan Water District of S. California 474,110$                               -$                                            151,858$                        32%

200014 - Dept of Water Resources 50,000$                                 -$                                            6,500$                             13%

210018 - AECOM Technical Services 4,469,767$                           -$                                            2,824,203$                     63%

210019 - Santa Clara Valley Water 213,004$                               -$                                            111,445$                        52%

220002 - Gwendolyn Buchholz, Permit Engineer Inc 150,000$                               -$                                            64,750$                           43%

220003 - KPMG LLP 25,000$                                 -$                                            -$                                 0%

220005 - Keogh Multimedia 15,600$                                 -$                                            715$                                5%

220009 - Liberty Mutual 50,000$                                 -$                                            34,816$                           70%

220014 - onPar Advisors LLC 77,371$                                 -$                                            51,396$                           66%

220015 - Consolidated Communications, Inc. 100,800$                               -$                                            8,781$                             9%

220016 - AT&T 72,000$                                 -$                                            3,953$                             5%

Agreements < $15k 33,479$                                 -$                                            27,583$                           82%


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Commitment Report 22-23 > $15k"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy columns C through G

		6		Return to this workbook.  Paste copied data into worksheet labeled "ContractSummaryRawData" as PLAIN TEXT

		7		Log into eBuilder.  Go to Reports>Board Reports>"Commitment Report 22-23 < $15k"

		8		Select Print View (Select YES if pop-up box appears)

		9		Open/View downloaded report

		10		Copy columns D through G of the Grand Totals Row

		11		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData" immediately below previously pasted data as PLAIN TEXT

		12		In Column A where data was just populated insert the heading "Agreements < $15k"

		13		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports> "Board Report Budget Details 22-23"

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 4 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData" as PLAIN TEXT 

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Summary 22-23

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc. 		$   132,250		$   - 0		$   132,250		100%



		180006 - Jacobs Engineering Group 		$   14,277,613		$   - 0		$   4,345,614		30%



		180008 - Hamner, Jewell & Associates 		$   39,972		$   - 0		$   6,981		17%



		180009 - Bender Rosenthal, Inc. 		$   239,958		$   - 0		$   158,282		66%



		180010 - Associated Right of Way Services, Inc. 		$   19,936		$   - 0		$   5,992		30%



		190005 - Management Partners 		$   549,000		$   - 0		$   313,774		57%



		190009 - Parsons 		$   5,457,447		$   - 0		$   2,203,754		40%



		190011 - GV/HI Park Tower Owner, LLC 		$   1,204,972		$   - 0		$   792,519		66%



		190014 - Direct Technology 		$   241,434		$   - 0		$   89,017		37%



		190015 - Audio Visual Innovations, Inc. 		$   15,128		$   - 0		$   10,283		68%



		190019 - VMA Communications, Inc. 		$   232,600		$   - 0		$   94,300		41%



		190021 - RingCentral 		$   23,222		$   - 0		$   23,222		100%



		190022 - Caltronics Government Services 		$   96,312		$   - 0		$   13,190		14%



		190023 - JAMBO-Silvacom LTD 		$   34,920		$   - 0		$   34,920		100%



		200003 - Best Best & Krieger 		$   699,091		$   - 0		$   110,491		16%



		200013 - Metropolitan Water District of S. California 		$   474,110		$   - 0		$   151,858		32%



		200014 - Dept of Water Resources 		$   50,000		$   - 0		$   6,500		13%



		210018 - AECOM Technical Services 		$   4,469,767		$   - 0		$   2,824,203		63%



		210019 - Santa Clara Valley Water 		$   213,004		$   - 0		$   111,445		52%



		220002 - Gwendolyn Buchholz, Permit Engineer Inc 		$   150,000		$   - 0		$   64,750		43%



		220003 - KPMG LLP 		$   25,000		$   - 0		$   - 0		0%



		220005 - Keogh Multimedia 		$   15,600		$   - 0		$   715		5%



		220009 - Liberty Mutual 		$   50,000		$   - 0		$   34,816		70%



		220014 - onPar Advisors LLC 		$   77,371		$   - 0		$   51,396		66%



		220015 - Consolidated Communications, Inc. 		$   100,800		$   - 0		$   8,781		9%



		220016 - AT&T 		$   72,000		$   - 0		$   3,953		5%



		Agreements < $15k		$   33,479		$   - 0		$   27,583		82%
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ContractSummaryRawData

		Master Commit. Description		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		180005 - e-Builder, Inc. - Master Commitment		132,249.60		0		132,249.60		100

		180006 - Jacobs Engineering Group - Master Commitment		14,277,613.32		0		4,345,613.52		30

		180008 - Hamner, Jewell & Associates - Master Commitment		39,971.90		0		6,981.36		17

		180009 - Bender Rosenthal, Inc. - Master Commitment		239,958.00		0		158,282.45		66

		180010 - Associated Right of Way Services, Inc. - Master Commitment		19,936.37		0		5,992.46		30

		190005 - Management Partners - Master Commitment		549,000.00		0		313,774.04		80

		190009 - Parsons - Master Commitment		5,457,447.00		0		2,203,753.77		40

		190011 - GV/HI Park Tower Owner, LLC - Master Commitment		1,204,971.53		0		792,519.23		66

		190014 - Direct Technology - Master Commitment		241,433.96		0		89,016.85		37

		190015 - Audio Visual Innovations, Inc. - Master Commitment		15,127.57		0		10,283.08		68

		190019 - VMA Communications, Inc. - Master Commitment		232,600.00		0		94,300.00		41

		190021 - RingCentral - Master Commitment		23,221.71		0		23,221.71		100

		190022 - Caltronics Government Services - Master Commitment		96,311.86		0		13,189.92		14

		190023 - JAMBO-Silvacom LTD - Master Commitment		34,920.00		0		34,920.00		100

		200003 - Best Best & Krieger - Master Commitment		699,091.00		0		110,490.80		16

		200013 - Metropolitan Water District of S. California - Master Commitment		474,109.60		0		151,857.78		33

		200014 - Dept of Water Resources - Master Commitment		50,000.00		0		6,500.00		13

		210018 - AECOM Technical Services - Master Commitment		4,469,767.08		0		2,824,202.96		63

		210019 - Santa Clara Valley Water - Master Commitment		213,004.00		0		111,444.80		52

		220002 - Gwendolyn Buchholz, Permit Engineer Inc - Master Commitment		150,000.00		0		64,750.00		43

		220003 - KPMG LLP - Master Commitment		25,000.00		0		0		0

		220005 - Keogh Multimedia - Master Commitment		15,600.00		0		715		5

		220009 - Liberty Mutual - Master Commitment		50,000.00		0		34,816.00		70

		220014 - onPar Advisors LLC - Master Commitment		77,371.23		0		51,395.64		66

		220015 - Consolidated Communications, Inc. - Master Commitment		100,800.00		0		8,780.80		9

		220016 - AT&T - Master Commitment		72,000.00		0		3,952.77		5

		Agreements < $15k		33,479.32		0		27,583.34





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus/Deficit)

		Delta Conveyance				$   31,163,720		$   31,163,720		$   28,994,985		$   -		$   11,620,588		$   19,543,132		37%		$   31,163,720		$   -

		Executive Office 				3,638,955		4,516,766		2,758,247		-		939,785		3,576,981		21%		3,971,959		(544,807)

				Management 		1,751,265		1,646,600		1,618,955		-		665,952		980,648		40%		1,646,970		370

				Legal 		699,095		699,095		699,091		-		110,491		588,604		16%		499,095		(200,000)

				Audit 		30,000		30,000		25,000		-		-		30,000		0%		25,000		(5,000)

				Treasury 		297,115		297,115		303,836		-		113,899		183,216		38%		287,931		(9,184)

				Human Resources 		111,480		111,480		111,365		-		49,444		62,036		44%		111,480		-

				Undefined Allowance 		750,000		1,732,476		-		-		-		1,732,476		0%		1,401,483		(330,993)

		Community Engagement 				904,160		787,137		643,276		-		203,440		583,697		26%		537,137		(250,000)

				Management 		281,665		225,760		280,781		-		99,326		126,435		44%		225,760		-

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		372,495		311,376		362,495		-		104,115		207,262		33%		311,376		-

		Program Controls 				2,062,255		2,940,624		2,940,624		-		1,157,897		1,782,727		39%		2,940,624		-

				Management 		525,330		524,983		524,983		-		227,488		297,495		43%		524,983		-

				Cost Management 		659,875		644,649		644,649		-		305,841		338,808		47%		644,649		-

				Schedule Management 		201,000		583,170		583,170		-		166,369		416,801		29%		583,170		-

				Document Management 		336,000		336,000		336,000		-		158,900		177,100		47%		336,000		-

				Governance 		340,050		851,822		851,822		-		299,299		552,523		35%		851,822		-

		Administration 				2,721,210		2,768,336		2,884,376		-		1,565,740		1,202,596		57%		2,752,651		(15,685)

				Management 		659,340		659,340		646,635		-		312,452		346,888		47%		659,340		-

				Facilities 		1,306,340		1,353,467		1,504,934		-		902,804		450,663		67%		1,347,316		(6,151)

				Information Technology 		755,530		755,529		732,807		-		350,484		405,045		46%		745,995		(9,534)

		Procurement and Contract Administration 				87,175		222,714		211,286		-		97,648		125,066		44%		222,714		-

				Procurement Management 		87,175		222,714		211,286		-		97,648		125,066		44%		222,714		-

		Property 				490,160		512,354		490,026		-		254,828		257,526		50%		512,354		-

				Management 		140,160		162,354		140,160		-		77,072		85,282		47%		162,354		-

				Property Agents 		300,000		300,000		299,866		-		171,256		128,744		57%		300,000		-

				Temporary Entrance Permits 		50,000		50,000		50,000		-		6,500		43,500		13%		50,000		-

		Permitting Management 				589,245		462,433		589,240		-		206,775		255,657		45%		462,433		-

				Management 		589,245		462,433		589,240		-		206,775		255,657		45%		462,433		-

		Health and Safety 				50,595		50,592		50,592		-		5,624		44,968		11%		50,592		-

				Management 		50,595		50,592		50,592		-		5,624		44,968		11%		50,592		-

		Quality Management 				62,020		127,153		127,153		-		69,449		57,704		55%		127,153		-

				Management & Auditing 		62,020		127,153		127,153		-		69,449		57,704		55%		127,153		-

		Sustainability 				39,000		36,480		36,480		-		14,255		22,226		39%		36,480		-

				Management 		39,000		36,480		36,480		-		14,255		22,226		39%		36,480		-

		Engineering 				12,785,225		11,156,401		12,785,213		-		3,859,652		7,296,749		35%		11,156,401		-

				Management & Administration 		997,695		1,024,637		997,691		-		463,073		561,565		45%		1,024,637		-

				CEQA Engineering Support 		2,555,065		1,727,465		2,555,058		-		330,671		1,396,795		19%		1,727,465		-

				Facility Studies 		7,448,095		7,819,928		7,448,095		-		3,050,818		4,769,110		39%		7,819,928		-

				Project Definition Reports 		1,784,370		584,370		1,784,370		-		15,090		569,280		3%		584,370		-

		Fieldwork 				7,733,720		7,582,730		5,478,472		-		3,245,494		4,337,236		43%		8,393,222		810,492

				Management 		1,349,355		1,390,706		628,162		-		259,637		1,131,069		19%		675,254		(715,453)

				Geotechnical Work 		5,711,380		5,711,380		4,177,325		-		2,706,763		3,004,617		47%		7,237,325		1,525,945

				Environmental Monitoring 		672,985		480,644		672,985		-		279,094		201,549		58%		480,644		-
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BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)						3,638,954.93		4,516,766.31		2,758,246.80		0		939,785.43		4.08		3,576,980.88		11		3,971,958.95		-544,807.36

				02 -Service Type with Description: 1000 - EO-Management (6 records)				1,751,265.00		1,646,600.00		1,618,955.00		0		665,952.19		1.39		980,647.81		5		1,646,970.00		370

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				699,095.00		699,095.00		699,091.00		0		110,490.80		0.16		588,604.20		1		499,095.00		-200,000.00

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		0		0		30,000.00		1		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				297,115.00		297,115.00		303,836.00		0		113,898.69		1.51		183,216.31		2		287,931.00		-9,184.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				111,480.00		111,480.00		111,364.80		0		49,443.75		1.02		62,036.25		1		111,480.00		0

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (1 records)				749,999.93		1,732,476.31		0		0		0		0		1,732,476.31		1		1,401,482.95		-330,993.36

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)						904,160.00		787,136.88		643,276.03		0		203,440.29		2.11		583,696.59		8		537,136.88		-250,000.00

				02 -Service Type with Description: 1100 - CE-Management (2 records)				281,665.00		225,760.41		280,781.39		0		99,325.73		0.91		126,434.68		1		225,760.41		0

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (7 records)				372,495.00		311,376.47		362,494.64		0		104,114.56		1.2		207,261.91		6		311,376.47		0

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,062,255.00		2,940,624.00		2,940,624.00		0		1,157,897.00		2.2		1,782,727.00		6		2,940,624.00		0

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				525,330.00		524,983.00		524,983.00		0		227,488.00		0.62		297,495.00		2		524,983.00		0

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				659,875.00		644,649.00		644,649.00		0		305,841.00		0.47		338,808.00		1		644,649.00		0

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				201,000.00		583,170.00		583,170.00		0		166,369.00		0.29		416,801.00		1		583,170.00		0

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				336,000.00		336,000.00		336,000.00		0		158,900.00		0.47		177,100.00		1		336,000.00		0

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				340,050.00		851,822.00		851,822.00		0		299,299.00		0.35		552,523.00		1		851,822.00		0

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (24 records)						2,721,210.17		2,768,335.88		2,884,375.78		0		1,565,739.96		12.36		1,202,595.92		12		2,752,651.16		-15,684.72

				02 -Service Type with Description: 1300 - AD-Management (4 records)				659,340.00		659,340.00		646,635.00		0		312,452.02		1.45		346,887.98		3		659,340.00		0

				02 -Service Type with Description: 1305 - AD-Facilities (9 records)				1,306,340.17		1,353,466.88		1,504,933.59		0		902,804.09		5.13		450,662.79		3		1,347,316.36		-6,150.52

				02 -Service Type with Description: 1310 - AD-Information Technology (11 records)				755,530.00		755,529.00		732,807.19		0		350,483.85		5.78		405,045.15		6		745,994.80		-9,534.20

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						87,175.00		222,714.00		211,286.00		0		97,648.06		0.66		125,065.94		2		222,714.00		0

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				87,175.00		222,714.00		211,286.00		0		97,648.06		0.66		125,065.94		2		222,714.00		0

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						490,160.00		512,353.93		490,026.27		0		254,828.16		1.73		257,525.77		4		512,353.93		0

				02 -Service Type with Description: 1500 - PY-Management (1 records)				140,160.00		162,353.93		140,160.00		0		77,071.89		0.47		85,282.04		1		162,353.93		0

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				300,000.00		300,000.00		299,866.27		0		171,256.27		1.13		128,743.73		2		300,000.00		0

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				50,000.00		50,000.00		50,000.00		0		6,500.00		0.13		43,500.00		1		50,000.00		0

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						589,245.00		462,432.86		589,240.04		0		206,775.49		0.88		255,657.37		2		462,432.86		0

				02 -Service Type with Description: 1600 - PM-Management (2 records)				589,245.00		462,432.86		589,240.04		0		206,775.49		0.88		255,657.37		2		462,432.86		0

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						50,595.00		50,592.00		50,592.00		0		5,624.00		0.11		44,968.00		1		50,592.00		0

				02 -Service Type with Description: 1700 - HS-Management (1 records)				50,595.00		50,592.00		50,592.00		0		5,624.00		0.11		44,968.00		1		50,592.00		0

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						62,020.00		127,153.00		127,153.00		0		69,449.00		0.55		57,704.00		0		127,153.00		0

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				62,020.00		127,153.00		127,153.00		0		69,449.00		0.55		57,704.00		0		127,153.00		0

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						39,000.00		36,480.00		36,480.00		0		14,254.50		0.39		22,225.50		1		36,480.00		0

				02 -Service Type with Description: 1900 - ST-Management (1 records)				39,000.00		36,480.00		36,480.00		0		14,254.50		0.39		22,225.50		1		36,480.00		0

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,785,225.00		11,156,400.77		12,785,213.27		0		3,859,651.53		1.81		7,296,749.24		4		11,156,400.77		0

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				997,695.00		1,024,637.45		997,690.53		0		463,072.79		0.45		561,564.66		1		1,024,637.45		0

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,555,065.00		1,727,465.40		2,555,057.74		0		330,670.50		0.94		1,396,794.90		1		1,727,465.40		0

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				7,448,095.00		7,819,928.24		7,448,095.00		0		3,050,818.39		0.39		4,769,109.85		1		7,819,928.24		0

				02 -Service Type with Description: 3011 - PIE-Project Definition Reports (1 records)				1,784,370.00		584,369.68		1,784,370.00		0		15,089.85		0.03		569,279.83		1		584,369.68		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)						7,733,720.00		7,582,730.37		5,478,471.86		0		3,245,494.46		1.87		4,337,235.91		3		8,393,222.45		810,492.08

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				1,349,355.00		1,390,706.49		628,162.37		0		259,637.10		0.82		1,131,069.39		2		675,253.88		-715,452.61

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				5,711,380.00		5,711,380.00		4,177,324.69		0		2,706,762.90		0.47		3,004,617.10		1		7,237,324.69		1,525,944.69

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				672,985.00		480,643.88		672,984.80		0		279,094.46		0.58		201,549.42		0		480,643.88		0

		Grand Totals (76 records)						31,163,720.10		31,163,720.00		28,994,985.05		0		11,620,587.88		28.75		19,543,132.12		54		31,163,720.00		0





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





BudgetSummary Report

						Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   3,638,955		$   4,516,766		$   2,758,247		$   939,785		$   3,971,959		$   (544,807)

				Community Engagement 		904,160		787,137		643,276		203,440		537,137		-250,000

				Program Controls 		2,062,255		2,940,624		2,940,624		1,157,897		2,940,624		0

				Administration 		2,721,210		2,768,336		2,884,376		1,565,740		2,752,651		-15,685

				Procurement and Contract Administration 		87,175		222,714		211,286		97,648		222,714		0

				Property 		490,160		512,354		490,026		254,828		512,354		0

				Permitting Management 		589,245		462,433		589,240		206,775		462,433		0

				Health and Safety 		50,595		50,592		50,592		5,624		50,592		0

				Quality Management 		62,020		127,153		127,153		69,449		127,153		0

				Sustainability 		39,000		36,480		36,480		14,255		36,480		0

		Program Initation Office

				Engineering 		$   12,785,225		$   11,156,401		$   12,785,213		$   3,859,652		$   11,156,401		$   -

				Fieldwork 		7,733,720		7,582,730		5,478,472		3,245,494		8,393,222		810,492

						$   31,163,720		$   31,163,720		$   28,994,985		$   11,620,588		$   31,163,720		$   -





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY22-23 (66 records)						10,644,775.10		12,424,588.86		10,731,299.92		4,515,441.89		11,614,096.78		-810,492.08

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)				3,638,954.93		4,516,766.31		2,758,246.80		939,785.43		3,971,958.95		-544,807.36

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)				904,160.00		787,136.88		643,276.03		203,440.29		537,136.88		-250,000.00

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,062,255.00		2,940,624.00		2,940,624.00		1,157,897.00		2,940,624.00		0

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (24 records)				2,721,210.17		2,768,335.88		2,884,375.78		1,565,739.96		2,752,651.16		-15,684.72

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				87,175.00		222,714.00		211,286.00		97,648.06		222,714.00		0

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				490,160.00		512,353.93		490,026.27		254,828.16		512,353.93		0

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				589,245.00		462,432.86		589,240.04		206,775.49		462,432.86		0

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				50,595.00		50,592.00		50,592.00		5,624.00		50,592.00		0

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				62,020.00		127,153.00		127,153.00		69,449.00		127,153.00		0

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				39,000.00		36,480.00		36,480.00		14,254.50		36,480.00		0

		Project Name: Program Initiation - FY22-23 (10 records)						20,518,945.00		18,739,131.14		18,263,685.13		7,105,145.99		19,549,623.22		810,492.08

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,785,225.00		11,156,400.77		12,785,213.27		3,859,651.53		11,156,400.77		0

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)				7,733,720.00		7,582,730.37		5,478,471.86		3,245,494.46		8,393,222.45		810,492.08

		Grand Totals (76 records)						31,163,720.10		31,163,720.00		28,994,985.05		11,620,587.88		31,163,720.00		0





Procurement

		WBS		Contract Type		Planning/ Estimated Value		Annual Budget
(FY 2022/23)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process

		Sample Data:

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		EDM - Jacobs Engineering		$   14,277,613		$   (2,001,455)		-14%		$   12,276,158		EDM deliverables  have beenconsolidated or deferred, resulting in reduction of scope and budget		Returned to Undefined Allowance		Approved

		Program Management - Parsons		$   4,607,457		$   849,990		18%		$   5,457,447		Add additional scope for the management and development of 		Undefined Allowance		Approved

		There are no Commitment Changes for this period
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Table 5 | S/DVBE Status (FY 22/23)

Table 4 | Commitment Changes

WBS Description Current Budget Amount % Change Revised Budget Description Budget Source Status             
(Pending, Approved)

EDM - Jacobs Engineering 14,277,613$          (2,001,455)$      -14% 12,276,158$            
EDM deliverables  have beenconsolidated or deferred, 
resulting in reduction of scope and budget

Returned to Undefined Allowance Approved

Program Management - Parsons 4,607,457$            849,990$          18% 5,457,447$              
Add additional scope for the management and 
development of Program Management Plans

Undefined Allowance Approved

Commitment Amount Invoiced to Date Percent Committed Percent Invoiced
Delta Conveyance 28,994,985$               11,620,588$               

SBE Participation 1,800,477                   926,995                     6.2% 8.0%
DVBE Participation 125,000$                    77,072$                     0.4% 0.7%

Current Commitment Percent of Total 
Commitment Invoiced to Date Percent Invoiced 

SBE/DVBE
SBE/DVBE 

Status

                 14,277,613 1.9%             4,345,614 3.8%
                     125,000 0.9%                       77,072 1.8% SBE/DVBE  

                       50,000 0.4%                       33,154 0.8% SBE

                     100,000 0.7%                       55,059 1.3% SBE
                   5,457,447 22.7%             2,203,754 29.4%
                   1,171,520 21.5%                     584,226 26.5% SBE
                       65,137 1.2%                       64,585 2.9% SBE
                       19,936 100%                         5,992 100% SBE
                       96,312 100%                         9,492 100% SBE
                       39,972 100%                         3,115 100% SBE
                     232,600 100%                       94,300 100% SBE

Consultant

Parsons
Chaves
Luster

VMA Communications
Hamner, Jewell & Associates
Caltronics Government Services

Anchor

Jacobs Engineering Group

JMA

JASpezia

Associated Right of Way Services


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Commitment Report 22-23 > $15k"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy columns C through G

		6		Return to this workbook.  Paste copied data into worksheet labeled "ContractSummaryRawData" as PLAIN TEXT

		7		Log into eBuilder.  Go to Reports>Board Reports>"Commitment Report 22-23 < $15k"

		8		Select Print View (Select YES if pop-up box appears)

		9		Open/View downloaded report

		10		Copy columns D through G of the Grand Totals Row

		11		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData" immediately below previously pasted data as PLAIN TEXT

		12		In Column A where data was just populated insert the heading "Agreements < $15k"

		13		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports> "Board Report Budget Details 22-23"

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 4 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData" as PLAIN TEXT 

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Summary 22-23

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc. 		$   132,250		$   - 0		$   132,250		100%



		180006 - Jacobs Engineering Group 		$   14,277,613		$   - 0		$   4,345,614		30%



		180008 - Hamner, Jewell & Associates 		$   39,972		$   - 0		$   6,981		17%



		180009 - Bender Rosenthal, Inc. 		$   239,958		$   - 0		$   158,282		66%



		180010 - Associated Right of Way Services, Inc. 		$   19,936		$   - 0		$   5,992		30%



		190005 - Management Partners 		$   549,000		$   - 0		$   313,774		57%



		190009 - Parsons 		$   5,457,447		$   - 0		$   2,203,754		40%



		190011 - GV/HI Park Tower Owner, LLC 		$   1,204,972		$   - 0		$   792,519		66%



		190014 - Direct Technology 		$   241,434		$   - 0		$   89,017		37%



		190015 - Audio Visual Innovations, Inc. 		$   15,128		$   - 0		$   10,283		68%



		190019 - VMA Communications, Inc. 		$   232,600		$   - 0		$   94,300		41%



		190021 - RingCentral 		$   23,222		$   - 0		$   23,222		100%



		190022 - Caltronics Government Services 		$   96,312		$   - 0		$   13,190		14%



		190023 - JAMBO-Silvacom LTD 		$   34,920		$   - 0		$   34,920		100%



		200003 - Best Best & Krieger 		$   699,091		$   - 0		$   110,491		16%



		200013 - Metropolitan Water District of S. California 		$   474,110		$   - 0		$   151,858		32%



		200014 - Dept of Water Resources 		$   50,000		$   - 0		$   6,500		13%



		210018 - AECOM Technical Services 		$   4,469,767		$   - 0		$   2,824,203		63%



		210019 - Santa Clara Valley Water 		$   213,004		$   - 0		$   111,445		52%



		220002 - Gwendolyn Buchholz, Permit Engineer Inc 		$   150,000		$   - 0		$   64,750		43%



		220003 - KPMG LLP 		$   25,000		$   - 0		$   - 0		0%



		220005 - Keogh Multimedia 		$   15,600		$   - 0		$   715		5%



		220009 - Liberty Mutual 		$   50,000		$   - 0		$   34,816		70%



		220014 - onPar Advisors LLC 		$   77,371		$   - 0		$   51,396		66%



		220015 - Consolidated Communications, Inc. 		$   100,800		$   - 0		$   8,781		9%



		220016 - AT&T 		$   72,000		$   - 0		$   3,953		5%



		Agreements < $15k		$   33,479		$   - 0		$   27,583		82%
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ContractSummaryRawData

		Master Commit. Description		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		180005 - e-Builder, Inc. - Master Commitment		132,249.60		0		132,249.60		100

		180006 - Jacobs Engineering Group - Master Commitment		14,277,613.32		0		4,345,613.52		30

		180008 - Hamner, Jewell & Associates - Master Commitment		39,971.90		0		6,981.36		17

		180009 - Bender Rosenthal, Inc. - Master Commitment		239,958.00		0		158,282.45		66

		180010 - Associated Right of Way Services, Inc. - Master Commitment		19,936.37		0		5,992.46		30

		190005 - Management Partners - Master Commitment		549,000.00		0		313,774.04		80

		190009 - Parsons - Master Commitment		5,457,447.00		0		2,203,753.77		40

		190011 - GV/HI Park Tower Owner, LLC - Master Commitment		1,204,971.53		0		792,519.23		66

		190014 - Direct Technology - Master Commitment		241,433.96		0		89,016.85		37

		190015 - Audio Visual Innovations, Inc. - Master Commitment		15,127.57		0		10,283.08		68

		190019 - VMA Communications, Inc. - Master Commitment		232,600.00		0		94,300.00		41

		190021 - RingCentral - Master Commitment		23,221.71		0		23,221.71		100

		190022 - Caltronics Government Services - Master Commitment		96,311.86		0		13,189.92		14

		190023 - JAMBO-Silvacom LTD - Master Commitment		34,920.00		0		34,920.00		100

		200003 - Best Best & Krieger - Master Commitment		699,091.00		0		110,490.80		16

		200013 - Metropolitan Water District of S. California - Master Commitment		474,109.60		0		151,857.78		33

		200014 - Dept of Water Resources - Master Commitment		50,000.00		0		6,500.00		13

		210018 - AECOM Technical Services - Master Commitment		4,469,767.08		0		2,824,202.96		63

		210019 - Santa Clara Valley Water - Master Commitment		213,004.00		0		111,444.80		52

		220002 - Gwendolyn Buchholz, Permit Engineer Inc - Master Commitment		150,000.00		0		64,750.00		43

		220003 - KPMG LLP - Master Commitment		25,000.00		0		0		0

		220005 - Keogh Multimedia - Master Commitment		15,600.00		0		715		5

		220009 - Liberty Mutual - Master Commitment		50,000.00		0		34,816.00		70

		220014 - onPar Advisors LLC - Master Commitment		77,371.23		0		51,395.64		66

		220015 - Consolidated Communications, Inc. - Master Commitment		100,800.00		0		8,780.80		9

		220016 - AT&T - Master Commitment		72,000.00		0		3,952.77		5

		Agreements < $15k		33,479.32		0		27,583.34





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus/Deficit)

		Delta Conveyance				$   31,163,720		$   31,163,720		$   28,994,985		$   -		$   11,620,588		$   19,543,132		37%		$   31,163,720		$   -

		Executive Office 				3,638,955		4,516,766		2,758,247		-		939,785		3,576,981		21%		3,971,959		(544,807)

				Management 		1,751,265		1,646,600		1,618,955		-		665,952		980,648		40%		1,646,970		370

				Legal 		699,095		699,095		699,091		-		110,491		588,604		16%		499,095		(200,000)

				Audit 		30,000		30,000		25,000		-		-		30,000		0%		25,000		(5,000)

				Treasury 		297,115		297,115		303,836		-		113,899		183,216		38%		287,931		(9,184)

				Human Resources 		111,480		111,480		111,365		-		49,444		62,036		44%		111,480		-

				Undefined Allowance 		750,000		1,732,476		-		-		-		1,732,476		0%		1,401,483		(330,993)

		Community Engagement 				904,160		787,137		643,276		-		203,440		583,697		26%		537,137		(250,000)

				Management 		281,665		225,760		280,781		-		99,326		126,435		44%		225,760		-

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		372,495		311,376		362,495		-		104,115		207,262		33%		311,376		-

		Program Controls 				2,062,255		2,940,624		2,940,624		-		1,157,897		1,782,727		39%		2,940,624		-

				Management 		525,330		524,983		524,983		-		227,488		297,495		43%		524,983		-

				Cost Management 		659,875		644,649		644,649		-		305,841		338,808		47%		644,649		-

				Schedule Management 		201,000		583,170		583,170		-		166,369		416,801		29%		583,170		-

				Document Management 		336,000		336,000		336,000		-		158,900		177,100		47%		336,000		-

				Governance 		340,050		851,822		851,822		-		299,299		552,523		35%		851,822		-

		Administration 				2,721,210		2,768,336		2,884,376		-		1,565,740		1,202,596		57%		2,752,651		(15,685)

				Management 		659,340		659,340		646,635		-		312,452		346,888		47%		659,340		-

				Facilities 		1,306,340		1,353,467		1,504,934		-		902,804		450,663		67%		1,347,316		(6,151)

				Information Technology 		755,530		755,529		732,807		-		350,484		405,045		46%		745,995		(9,534)

		Procurement and Contract Administration 				87,175		222,714		211,286		-		97,648		125,066		44%		222,714		-

				Procurement Management 		87,175		222,714		211,286		-		97,648		125,066		44%		222,714		-

		Property 				490,160		512,354		490,026		-		254,828		257,526		50%		512,354		-

				Management 		140,160		162,354		140,160		-		77,072		85,282		47%		162,354		-

				Property Agents 		300,000		300,000		299,866		-		171,256		128,744		57%		300,000		-

				Temporary Entrance Permits 		50,000		50,000		50,000		-		6,500		43,500		13%		50,000		-

		Permitting Management 				589,245		462,433		589,240		-		206,775		255,657		45%		462,433		-

				Management 		589,245		462,433		589,240		-		206,775		255,657		45%		462,433		-

		Health and Safety 				50,595		50,592		50,592		-		5,624		44,968		11%		50,592		-

				Management 		50,595		50,592		50,592		-		5,624		44,968		11%		50,592		-

		Quality Management 				62,020		127,153		127,153		-		69,449		57,704		55%		127,153		-

				Management & Auditing 		62,020		127,153		127,153		-		69,449		57,704		55%		127,153		-

		Sustainability 				39,000		36,480		36,480		-		14,255		22,226		39%		36,480		-

				Management 		39,000		36,480		36,480		-		14,255		22,226		39%		36,480		-

		Engineering 				12,785,225		11,156,401		12,785,213		-		3,859,652		7,296,749		35%		11,156,401		-

				Management & Administration 		997,695		1,024,637		997,691		-		463,073		561,565		45%		1,024,637		-

				CEQA Engineering Support 		2,555,065		1,727,465		2,555,058		-		330,671		1,396,795		19%		1,727,465		-

				Facility Studies 		7,448,095		7,819,928		7,448,095		-		3,050,818		4,769,110		39%		7,819,928		-

				Project Definition Reports 		1,784,370		584,370		1,784,370		-		15,090		569,280		3%		584,370		-

		Fieldwork 				7,733,720		7,582,730		5,478,472		-		3,245,494		4,337,236		43%		8,393,222		810,492

				Management 		1,349,355		1,390,706		628,162		-		259,637		1,131,069		19%		675,254		(715,453)

				Geotechnical Work 		5,711,380		5,711,380		4,177,325		-		2,706,763		3,004,617		47%		7,237,325		1,525,945

				Environmental Monitoring 		672,985		480,644		672,985		-		279,094		201,549		58%		480,644		-
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BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)						3,638,954.93		4,516,766.31		2,758,246.80		0		939,785.43		4.08		3,576,980.88		11		3,971,958.95		-544,807.36

				02 -Service Type with Description: 1000 - EO-Management (6 records)				1,751,265.00		1,646,600.00		1,618,955.00		0		665,952.19		1.39		980,647.81		5		1,646,970.00		370

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				699,095.00		699,095.00		699,091.00		0		110,490.80		0.16		588,604.20		1		499,095.00		-200,000.00

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		0		0		30,000.00		1		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				297,115.00		297,115.00		303,836.00		0		113,898.69		1.51		183,216.31		2		287,931.00		-9,184.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				111,480.00		111,480.00		111,364.80		0		49,443.75		1.02		62,036.25		1		111,480.00		0

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (1 records)				749,999.93		1,732,476.31		0		0		0		0		1,732,476.31		1		1,401,482.95		-330,993.36

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)						904,160.00		787,136.88		643,276.03		0		203,440.29		2.11		583,696.59		8		537,136.88		-250,000.00

				02 -Service Type with Description: 1100 - CE-Management (2 records)				281,665.00		225,760.41		280,781.39		0		99,325.73		0.91		126,434.68		1		225,760.41		0

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (7 records)				372,495.00		311,376.47		362,494.64		0		104,114.56		1.2		207,261.91		6		311,376.47		0

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,062,255.00		2,940,624.00		2,940,624.00		0		1,157,897.00		2.2		1,782,727.00		6		2,940,624.00		0

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				525,330.00		524,983.00		524,983.00		0		227,488.00		0.62		297,495.00		2		524,983.00		0

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				659,875.00		644,649.00		644,649.00		0		305,841.00		0.47		338,808.00		1		644,649.00		0

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				201,000.00		583,170.00		583,170.00		0		166,369.00		0.29		416,801.00		1		583,170.00		0

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				336,000.00		336,000.00		336,000.00		0		158,900.00		0.47		177,100.00		1		336,000.00		0

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				340,050.00		851,822.00		851,822.00		0		299,299.00		0.35		552,523.00		1		851,822.00		0

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (24 records)						2,721,210.17		2,768,335.88		2,884,375.78		0		1,565,739.96		12.36		1,202,595.92		12		2,752,651.16		-15,684.72

				02 -Service Type with Description: 1300 - AD-Management (4 records)				659,340.00		659,340.00		646,635.00		0		312,452.02		1.45		346,887.98		3		659,340.00		0

				02 -Service Type with Description: 1305 - AD-Facilities (9 records)				1,306,340.17		1,353,466.88		1,504,933.59		0		902,804.09		5.13		450,662.79		3		1,347,316.36		-6,150.52

				02 -Service Type with Description: 1310 - AD-Information Technology (11 records)				755,530.00		755,529.00		732,807.19		0		350,483.85		5.78		405,045.15		6		745,994.80		-9,534.20

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						87,175.00		222,714.00		211,286.00		0		97,648.06		0.66		125,065.94		2		222,714.00		0

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				87,175.00		222,714.00		211,286.00		0		97,648.06		0.66		125,065.94		2		222,714.00		0

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						490,160.00		512,353.93		490,026.27		0		254,828.16		1.73		257,525.77		4		512,353.93		0

				02 -Service Type with Description: 1500 - PY-Management (1 records)				140,160.00		162,353.93		140,160.00		0		77,071.89		0.47		85,282.04		1		162,353.93		0

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				300,000.00		300,000.00		299,866.27		0		171,256.27		1.13		128,743.73		2		300,000.00		0

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				50,000.00		50,000.00		50,000.00		0		6,500.00		0.13		43,500.00		1		50,000.00		0

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						589,245.00		462,432.86		589,240.04		0		206,775.49		0.88		255,657.37		2		462,432.86		0

				02 -Service Type with Description: 1600 - PM-Management (2 records)				589,245.00		462,432.86		589,240.04		0		206,775.49		0.88		255,657.37		2		462,432.86		0

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						50,595.00		50,592.00		50,592.00		0		5,624.00		0.11		44,968.00		1		50,592.00		0

				02 -Service Type with Description: 1700 - HS-Management (1 records)				50,595.00		50,592.00		50,592.00		0		5,624.00		0.11		44,968.00		1		50,592.00		0

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						62,020.00		127,153.00		127,153.00		0		69,449.00		0.55		57,704.00		0		127,153.00		0

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				62,020.00		127,153.00		127,153.00		0		69,449.00		0.55		57,704.00		0		127,153.00		0

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						39,000.00		36,480.00		36,480.00		0		14,254.50		0.39		22,225.50		1		36,480.00		0

				02 -Service Type with Description: 1900 - ST-Management (1 records)				39,000.00		36,480.00		36,480.00		0		14,254.50		0.39		22,225.50		1		36,480.00		0

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,785,225.00		11,156,400.77		12,785,213.27		0		3,859,651.53		1.81		7,296,749.24		4		11,156,400.77		0

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				997,695.00		1,024,637.45		997,690.53		0		463,072.79		0.45		561,564.66		1		1,024,637.45		0

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,555,065.00		1,727,465.40		2,555,057.74		0		330,670.50		0.94		1,396,794.90		1		1,727,465.40		0

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				7,448,095.00		7,819,928.24		7,448,095.00		0		3,050,818.39		0.39		4,769,109.85		1		7,819,928.24		0

				02 -Service Type with Description: 3011 - PIE-Project Definition Reports (1 records)				1,784,370.00		584,369.68		1,784,370.00		0		15,089.85		0.03		569,279.83		1		584,369.68		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)						7,733,720.00		7,582,730.37		5,478,471.86		0		3,245,494.46		1.87		4,337,235.91		3		8,393,222.45		810,492.08

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				1,349,355.00		1,390,706.49		628,162.37		0		259,637.10		0.82		1,131,069.39		2		675,253.88		-715,452.61

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				5,711,380.00		5,711,380.00		4,177,324.69		0		2,706,762.90		0.47		3,004,617.10		1		7,237,324.69		1,525,944.69

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				672,985.00		480,643.88		672,984.80		0		279,094.46		0.58		201,549.42		0		480,643.88		0

		Grand Totals (76 records)						31,163,720.10		31,163,720.00		28,994,985.05		0		11,620,587.88		28.75		19,543,132.12		54		31,163,720.00		0





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





BudgetSummary Report

						Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   3,638,955		$   4,516,766		$   2,758,247		$   939,785		$   3,971,959		$   (544,807)

				Community Engagement 		904,160		787,137		643,276		203,440		537,137		-250,000

				Program Controls 		2,062,255		2,940,624		2,940,624		1,157,897		2,940,624		0

				Administration 		2,721,210		2,768,336		2,884,376		1,565,740		2,752,651		-15,685

				Procurement and Contract Administration 		87,175		222,714		211,286		97,648		222,714		0

				Property 		490,160		512,354		490,026		254,828		512,354		0

				Permitting Management 		589,245		462,433		589,240		206,775		462,433		0

				Health and Safety 		50,595		50,592		50,592		5,624		50,592		0

				Quality Management 		62,020		127,153		127,153		69,449		127,153		0

				Sustainability 		39,000		36,480		36,480		14,255		36,480		0

		Program Initation Office

				Engineering 		$   12,785,225		$   11,156,401		$   12,785,213		$   3,859,652		$   11,156,401		$   -

				Fieldwork 		7,733,720		7,582,730		5,478,472		3,245,494		8,393,222		810,492

						$   31,163,720		$   31,163,720		$   28,994,985		$   11,620,588		$   31,163,720		$   -





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY22-23 (66 records)						10,644,775.10		12,424,588.86		10,731,299.92		4,515,441.89		11,614,096.78		-810,492.08

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)				3,638,954.93		4,516,766.31		2,758,246.80		939,785.43		3,971,958.95		-544,807.36

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)				904,160.00		787,136.88		643,276.03		203,440.29		537,136.88		-250,000.00

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,062,255.00		2,940,624.00		2,940,624.00		1,157,897.00		2,940,624.00		0

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (24 records)				2,721,210.17		2,768,335.88		2,884,375.78		1,565,739.96		2,752,651.16		-15,684.72

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				87,175.00		222,714.00		211,286.00		97,648.06		222,714.00		0

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				490,160.00		512,353.93		490,026.27		254,828.16		512,353.93		0

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				589,245.00		462,432.86		589,240.04		206,775.49		462,432.86		0

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				50,595.00		50,592.00		50,592.00		5,624.00		50,592.00		0

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				62,020.00		127,153.00		127,153.00		69,449.00		127,153.00		0

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				39,000.00		36,480.00		36,480.00		14,254.50		36,480.00		0

		Project Name: Program Initiation - FY22-23 (10 records)						20,518,945.00		18,739,131.14		18,263,685.13		7,105,145.99		19,549,623.22		810,492.08

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,785,225.00		11,156,400.77		12,785,213.27		3,859,651.53		11,156,400.77		0

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)				7,733,720.00		7,582,730.37		5,478,471.86		3,245,494.46		8,393,222.45		810,492.08

		Grand Totals (76 records)						31,163,720.10		31,163,720.00		28,994,985.05		11,620,587.88		31,163,720.00		0





Procurement

		WBS		Contract Type		Planning/ Estimated Value		Annual Budget
(FY 2022/23)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process

		Sample Data:

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		EDM - Jacobs Engineering		$   14,277,613		$   (2,001,455)		-14%		$   12,276,158		EDM deliverables  have beenconsolidated or deferred, resulting in reduction of scope and budget		Returned to Undefined Allowance		Approved

		Program Management - Parsons		$   4,607,457		$   849,990		18%		$   5,457,447		Add additional scope for the management and development of Program Management Plans		Undefined Allowance		Approved

		There are no Commitment Changes for this period






Summary Log SBEDVBE Tracking - 

						Commitment Amount		Invoiced to Date		Percent Committed		Percent Invoiced

		Delta Conveyance				$   28,994,985		$   11,620,588

				SBE Participation		1,800,477		926,995		6.2%		8.0%

				DVBE Participation		$   125,000		$   77,072		0.4%		0.7%

		Consultant				Current Commitment		Percent of Total Commitment		Invoiced to Date		Percent Invoiced SBE/DVBE		SBE/DVBE Status

		Jacobs Engineering Group				14,277,613		1.9%		4,345,614		3.8%				 				 		 

		Anchor				125,000		0.9%		77,072		1.8%		SBE/DVBE  

		JMA				50,000		0.4%		33,154		0.8%		SBE

		JASpezia				100,000		0.7%		55,059		1.3%		SBE

		Parsons				5,457,447		22.7%		2,203,754		29.4%

		Chaves				1,171,520		21.5%		584,226		26.5%		SBE

		Luster				65,137		1.2%		64,585		2.9%		SBE

		Associated Right of Way Services				19,936		100%		5,992		100%		SBE

		Caltronics Government Services				96,312		100%		9,492		100%		SBE

		Hamner, Jewell & Associates				39,972		100%		3,115		100%		SBE

		VMA Communications				232,600		100%		94,300		100%		SBE



Summary Log SBE-DVBE Tracking	


07.12.2021 01:45 PM Jennifer Malone		&P of &N
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Section 4 | Contracts continued

Table 6 | Contract Procurement Summary

WBS
Contract 

Type
Planning/ 

Estimated Value
Annual Budget

(FY 2022/23)
Pending

Contract Value
Anticipated 

Term
Procurement 

Method
Procurement 

Start
Target 

NTP Date Status

Risk Management Software
SaaS 

Agreement
 $             500,000 $60,000  TBD 3 year

Qualifications Based 
Selection

Dec-22 Mar-23 In Process


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Commitment Report 22-23 > $15k"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy columns C through G

		6		Return to this workbook.  Paste copied data into worksheet labeled "ContractSummaryRawData" as PLAIN TEXT

		7		Log into eBuilder.  Go to Reports>Board Reports>"Commitment Report 22-23 < $15k"

		8		Select Print View (Select YES if pop-up box appears)

		9		Open/View downloaded report

		10		Copy columns D through G of the Grand Totals Row

		11		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData" immediately below previously pasted data as PLAIN TEXT

		12		In Column A where data was just populated insert the heading "Agreements < $15k"

		13		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports> "Board Report Budget Details 22-23"

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 4 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData" as PLAIN TEXT 

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Summary 22-23

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc. 		$   132,250		$   - 0		$   132,250		100%



		180006 - Jacobs Engineering Group 		$   14,277,613		$   - 0		$   4,345,614		30%



		180008 - Hamner, Jewell & Associates 		$   39,972		$   - 0		$   6,981		17%



		180009 - Bender Rosenthal, Inc. 		$   239,958		$   - 0		$   158,282		66%



		180010 - Associated Right of Way Services, Inc. 		$   19,936		$   - 0		$   5,992		30%



		190005 - Management Partners 		$   549,000		$   - 0		$   313,774		57%



		190009 - Parsons 		$   5,457,447		$   - 0		$   2,203,754		40%



		190011 - GV/HI Park Tower Owner, LLC 		$   1,204,972		$   - 0		$   792,519		66%



		190014 - Direct Technology 		$   241,434		$   - 0		$   89,017		37%



		190015 - Audio Visual Innovations, Inc. 		$   15,128		$   - 0		$   10,283		68%



		190019 - VMA Communications, Inc. 		$   232,600		$   - 0		$   94,300		41%



		190021 - RingCentral 		$   23,222		$   - 0		$   23,222		100%



		190022 - Caltronics Government Services 		$   96,312		$   - 0		$   13,190		14%



		190023 - JAMBO-Silvacom LTD 		$   34,920		$   - 0		$   34,920		100%



		200003 - Best Best & Krieger 		$   699,091		$   - 0		$   110,491		16%



		200013 - Metropolitan Water District of S. California 		$   474,110		$   - 0		$   151,858		32%



		200014 - Dept of Water Resources 		$   50,000		$   - 0		$   6,500		13%



		210018 - AECOM Technical Services 		$   4,469,767		$   - 0		$   2,824,203		63%



		210019 - Santa Clara Valley Water 		$   213,004		$   - 0		$   111,445		52%



		220002 - Gwendolyn Buchholz, Permit Engineer Inc 		$   150,000		$   - 0		$   64,750		43%



		220003 - KPMG LLP 		$   25,000		$   - 0		$   - 0		0%



		220005 - Keogh Multimedia 		$   15,600		$   - 0		$   715		5%



		220009 - Liberty Mutual 		$   50,000		$   - 0		$   34,816		70%



		220014 - onPar Advisors LLC 		$   77,371		$   - 0		$   51,396		66%



		220015 - Consolidated Communications, Inc. 		$   100,800		$   - 0		$   8,781		9%



		220016 - AT&T 		$   72,000		$   - 0		$   3,953		5%



		Agreements < $15k		$   33,479		$   - 0		$   27,583		82%
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ContractSummaryRawData

		Master Commit. Description		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		180005 - e-Builder, Inc. - Master Commitment		132,249.60		0		132,249.60		100

		180006 - Jacobs Engineering Group - Master Commitment		14,277,613.32		0		4,345,613.52		30

		180008 - Hamner, Jewell & Associates - Master Commitment		39,971.90		0		6,981.36		17

		180009 - Bender Rosenthal, Inc. - Master Commitment		239,958.00		0		158,282.45		66

		180010 - Associated Right of Way Services, Inc. - Master Commitment		19,936.37		0		5,992.46		30

		190005 - Management Partners - Master Commitment		549,000.00		0		313,774.04		80

		190009 - Parsons - Master Commitment		5,457,447.00		0		2,203,753.77		40

		190011 - GV/HI Park Tower Owner, LLC - Master Commitment		1,204,971.53		0		792,519.23		66

		190014 - Direct Technology - Master Commitment		241,433.96		0		89,016.85		37

		190015 - Audio Visual Innovations, Inc. - Master Commitment		15,127.57		0		10,283.08		68

		190019 - VMA Communications, Inc. - Master Commitment		232,600.00		0		94,300.00		41

		190021 - RingCentral - Master Commitment		23,221.71		0		23,221.71		100

		190022 - Caltronics Government Services - Master Commitment		96,311.86		0		13,189.92		14

		190023 - JAMBO-Silvacom LTD - Master Commitment		34,920.00		0		34,920.00		100

		200003 - Best Best & Krieger - Master Commitment		699,091.00		0		110,490.80		16

		200013 - Metropolitan Water District of S. California - Master Commitment		474,109.60		0		151,857.78		33

		200014 - Dept of Water Resources - Master Commitment		50,000.00		0		6,500.00		13

		210018 - AECOM Technical Services - Master Commitment		4,469,767.08		0		2,824,202.96		63

		210019 - Santa Clara Valley Water - Master Commitment		213,004.00		0		111,444.80		52

		220002 - Gwendolyn Buchholz, Permit Engineer Inc - Master Commitment		150,000.00		0		64,750.00		43

		220003 - KPMG LLP - Master Commitment		25,000.00		0		0		0

		220005 - Keogh Multimedia - Master Commitment		15,600.00		0		715		5

		220009 - Liberty Mutual - Master Commitment		50,000.00		0		34,816.00		70

		220014 - onPar Advisors LLC - Master Commitment		77,371.23		0		51,395.64		66

		220015 - Consolidated Communications, Inc. - Master Commitment		100,800.00		0		8,780.80		9

		220016 - AT&T - Master Commitment		72,000.00		0		3,952.77		5

		Agreements < $15k		33,479.32		0		27,583.34





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus/Deficit)

		Delta Conveyance				$   31,163,720		$   31,163,720		$   28,994,985		$   -		$   11,620,588		$   19,543,132		37%		$   31,163,720		$   -

		Executive Office 				3,638,955		4,516,766		2,758,247		-		939,785		3,576,981		21%		3,971,959		(544,807)

				Management 		1,751,265		1,646,600		1,618,955		-		665,952		980,648		40%		1,646,970		370

				Legal 		699,095		699,095		699,091		-		110,491		588,604		16%		499,095		(200,000)

				Audit 		30,000		30,000		25,000		-		-		30,000		0%		25,000		(5,000)

				Treasury 		297,115		297,115		303,836		-		113,899		183,216		38%		287,931		(9,184)

				Human Resources 		111,480		111,480		111,365		-		49,444		62,036		44%		111,480		-

				Undefined Allowance 		750,000		1,732,476		-		-		-		1,732,476		0%		1,401,483		(330,993)

		Community Engagement 				904,160		787,137		643,276		-		203,440		583,697		26%		537,137		(250,000)

				Management 		281,665		225,760		280,781		-		99,326		126,435		44%		225,760		-

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		372,495		311,376		362,495		-		104,115		207,262		33%		311,376		-

		Program Controls 				2,062,255		2,940,624		2,940,624		-		1,157,897		1,782,727		39%		2,940,624		-

				Management 		525,330		524,983		524,983		-		227,488		297,495		43%		524,983		-

				Cost Management 		659,875		644,649		644,649		-		305,841		338,808		47%		644,649		-

				Schedule Management 		201,000		583,170		583,170		-		166,369		416,801		29%		583,170		-

				Document Management 		336,000		336,000		336,000		-		158,900		177,100		47%		336,000		-

				Governance 		340,050		851,822		851,822		-		299,299		552,523		35%		851,822		-

		Administration 				2,721,210		2,768,336		2,884,376		-		1,565,740		1,202,596		57%		2,752,651		(15,685)

				Management 		659,340		659,340		646,635		-		312,452		346,888		47%		659,340		-

				Facilities 		1,306,340		1,353,467		1,504,934		-		902,804		450,663		67%		1,347,316		(6,151)

				Information Technology 		755,530		755,529		732,807		-		350,484		405,045		46%		745,995		(9,534)

		Procurement and Contract Administration 				87,175		222,714		211,286		-		97,648		125,066		44%		222,714		-

				Procurement Management 		87,175		222,714		211,286		-		97,648		125,066		44%		222,714		-

		Property 				490,160		512,354		490,026		-		254,828		257,526		50%		512,354		-

				Management 		140,160		162,354		140,160		-		77,072		85,282		47%		162,354		-

				Property Agents 		300,000		300,000		299,866		-		171,256		128,744		57%		300,000		-

				Temporary Entrance Permits 		50,000		50,000		50,000		-		6,500		43,500		13%		50,000		-

		Permitting Management 				589,245		462,433		589,240		-		206,775		255,657		45%		462,433		-

				Management 		589,245		462,433		589,240		-		206,775		255,657		45%		462,433		-

		Health and Safety 				50,595		50,592		50,592		-		5,624		44,968		11%		50,592		-

				Management 		50,595		50,592		50,592		-		5,624		44,968		11%		50,592		-

		Quality Management 				62,020		127,153		127,153		-		69,449		57,704		55%		127,153		-

				Management & Auditing 		62,020		127,153		127,153		-		69,449		57,704		55%		127,153		-

		Sustainability 				39,000		36,480		36,480		-		14,255		22,226		39%		36,480		-

				Management 		39,000		36,480		36,480		-		14,255		22,226		39%		36,480		-

		Engineering 				12,785,225		11,156,401		12,785,213		-		3,859,652		7,296,749		35%		11,156,401		-

				Management & Administration 		997,695		1,024,637		997,691		-		463,073		561,565		45%		1,024,637		-

				CEQA Engineering Support 		2,555,065		1,727,465		2,555,058		-		330,671		1,396,795		19%		1,727,465		-

				Facility Studies 		7,448,095		7,819,928		7,448,095		-		3,050,818		4,769,110		39%		7,819,928		-

				Project Definition Reports 		1,784,370		584,370		1,784,370		-		15,090		569,280		3%		584,370		-

		Fieldwork 				7,733,720		7,582,730		5,478,472		-		3,245,494		4,337,236		43%		8,393,222		810,492

				Management 		1,349,355		1,390,706		628,162		-		259,637		1,131,069		19%		675,254		(715,453)

				Geotechnical Work 		5,711,380		5,711,380		4,177,325		-		2,706,763		3,004,617		47%		7,237,325		1,525,945

				Environmental Monitoring 		672,985		480,644		672,985		-		279,094		201,549		58%		480,644		-
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BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)						3,638,954.93		4,516,766.31		2,758,246.80		0		939,785.43		4.08		3,576,980.88		11		3,971,958.95		-544,807.36

				02 -Service Type with Description: 1000 - EO-Management (6 records)				1,751,265.00		1,646,600.00		1,618,955.00		0		665,952.19		1.39		980,647.81		5		1,646,970.00		370

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				699,095.00		699,095.00		699,091.00		0		110,490.80		0.16		588,604.20		1		499,095.00		-200,000.00

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		0		0		30,000.00		1		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				297,115.00		297,115.00		303,836.00		0		113,898.69		1.51		183,216.31		2		287,931.00		-9,184.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				111,480.00		111,480.00		111,364.80		0		49,443.75		1.02		62,036.25		1		111,480.00		0

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (1 records)				749,999.93		1,732,476.31		0		0		0		0		1,732,476.31		1		1,401,482.95		-330,993.36

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)						904,160.00		787,136.88		643,276.03		0		203,440.29		2.11		583,696.59		8		537,136.88		-250,000.00

				02 -Service Type with Description: 1100 - CE-Management (2 records)				281,665.00		225,760.41		280,781.39		0		99,325.73		0.91		126,434.68		1		225,760.41		0

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (7 records)				372,495.00		311,376.47		362,494.64		0		104,114.56		1.2		207,261.91		6		311,376.47		0

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,062,255.00		2,940,624.00		2,940,624.00		0		1,157,897.00		2.2		1,782,727.00		6		2,940,624.00		0

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				525,330.00		524,983.00		524,983.00		0		227,488.00		0.62		297,495.00		2		524,983.00		0

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				659,875.00		644,649.00		644,649.00		0		305,841.00		0.47		338,808.00		1		644,649.00		0

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				201,000.00		583,170.00		583,170.00		0		166,369.00		0.29		416,801.00		1		583,170.00		0

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				336,000.00		336,000.00		336,000.00		0		158,900.00		0.47		177,100.00		1		336,000.00		0

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				340,050.00		851,822.00		851,822.00		0		299,299.00		0.35		552,523.00		1		851,822.00		0

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (24 records)						2,721,210.17		2,768,335.88		2,884,375.78		0		1,565,739.96		12.36		1,202,595.92		12		2,752,651.16		-15,684.72

				02 -Service Type with Description: 1300 - AD-Management (4 records)				659,340.00		659,340.00		646,635.00		0		312,452.02		1.45		346,887.98		3		659,340.00		0

				02 -Service Type with Description: 1305 - AD-Facilities (9 records)				1,306,340.17		1,353,466.88		1,504,933.59		0		902,804.09		5.13		450,662.79		3		1,347,316.36		-6,150.52

				02 -Service Type with Description: 1310 - AD-Information Technology (11 records)				755,530.00		755,529.00		732,807.19		0		350,483.85		5.78		405,045.15		6		745,994.80		-9,534.20

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						87,175.00		222,714.00		211,286.00		0		97,648.06		0.66		125,065.94		2		222,714.00		0

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				87,175.00		222,714.00		211,286.00		0		97,648.06		0.66		125,065.94		2		222,714.00		0

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						490,160.00		512,353.93		490,026.27		0		254,828.16		1.73		257,525.77		4		512,353.93		0

				02 -Service Type with Description: 1500 - PY-Management (1 records)				140,160.00		162,353.93		140,160.00		0		77,071.89		0.47		85,282.04		1		162,353.93		0

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				300,000.00		300,000.00		299,866.27		0		171,256.27		1.13		128,743.73		2		300,000.00		0

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				50,000.00		50,000.00		50,000.00		0		6,500.00		0.13		43,500.00		1		50,000.00		0

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						589,245.00		462,432.86		589,240.04		0		206,775.49		0.88		255,657.37		2		462,432.86		0

				02 -Service Type with Description: 1600 - PM-Management (2 records)				589,245.00		462,432.86		589,240.04		0		206,775.49		0.88		255,657.37		2		462,432.86		0

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						50,595.00		50,592.00		50,592.00		0		5,624.00		0.11		44,968.00		1		50,592.00		0

				02 -Service Type with Description: 1700 - HS-Management (1 records)				50,595.00		50,592.00		50,592.00		0		5,624.00		0.11		44,968.00		1		50,592.00		0

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						62,020.00		127,153.00		127,153.00		0		69,449.00		0.55		57,704.00		0		127,153.00		0

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				62,020.00		127,153.00		127,153.00		0		69,449.00		0.55		57,704.00		0		127,153.00		0

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						39,000.00		36,480.00		36,480.00		0		14,254.50		0.39		22,225.50		1		36,480.00		0

				02 -Service Type with Description: 1900 - ST-Management (1 records)				39,000.00		36,480.00		36,480.00		0		14,254.50		0.39		22,225.50		1		36,480.00		0

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,785,225.00		11,156,400.77		12,785,213.27		0		3,859,651.53		1.81		7,296,749.24		4		11,156,400.77		0

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				997,695.00		1,024,637.45		997,690.53		0		463,072.79		0.45		561,564.66		1		1,024,637.45		0

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,555,065.00		1,727,465.40		2,555,057.74		0		330,670.50		0.94		1,396,794.90		1		1,727,465.40		0

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				7,448,095.00		7,819,928.24		7,448,095.00		0		3,050,818.39		0.39		4,769,109.85		1		7,819,928.24		0

				02 -Service Type with Description: 3011 - PIE-Project Definition Reports (1 records)				1,784,370.00		584,369.68		1,784,370.00		0		15,089.85		0.03		569,279.83		1		584,369.68		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)						7,733,720.00		7,582,730.37		5,478,471.86		0		3,245,494.46		1.87		4,337,235.91		3		8,393,222.45		810,492.08

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				1,349,355.00		1,390,706.49		628,162.37		0		259,637.10		0.82		1,131,069.39		2		675,253.88		-715,452.61

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				5,711,380.00		5,711,380.00		4,177,324.69		0		2,706,762.90		0.47		3,004,617.10		1		7,237,324.69		1,525,944.69

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				672,985.00		480,643.88		672,984.80		0		279,094.46		0.58		201,549.42		0		480,643.88		0

		Grand Totals (76 records)						31,163,720.10		31,163,720.00		28,994,985.05		0		11,620,587.88		28.75		19,543,132.12		54		31,163,720.00		0





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





BudgetSummary Report

						Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   3,638,955		$   4,516,766		$   2,758,247		$   939,785		$   3,971,959		$   (544,807)

				Community Engagement 		904,160		787,137		643,276		203,440		537,137		-250,000

				Program Controls 		2,062,255		2,940,624		2,940,624		1,157,897		2,940,624		0

				Administration 		2,721,210		2,768,336		2,884,376		1,565,740		2,752,651		-15,685

				Procurement and Contract Administration 		87,175		222,714		211,286		97,648		222,714		0

				Property 		490,160		512,354		490,026		254,828		512,354		0

				Permitting Management 		589,245		462,433		589,240		206,775		462,433		0

				Health and Safety 		50,595		50,592		50,592		5,624		50,592		0

				Quality Management 		62,020		127,153		127,153		69,449		127,153		0

				Sustainability 		39,000		36,480		36,480		14,255		36,480		0

		Program Initation Office

				Engineering 		$   12,785,225		$   11,156,401		$   12,785,213		$   3,859,652		$   11,156,401		$   -

				Fieldwork 		7,733,720		7,582,730		5,478,472		3,245,494		8,393,222		810,492

						$   31,163,720		$   31,163,720		$   28,994,985		$   11,620,588		$   31,163,720		$   -





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY22-23 (66 records)						10,644,775.10		12,424,588.86		10,731,299.92		4,515,441.89		11,614,096.78		-810,492.08

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)				3,638,954.93		4,516,766.31		2,758,246.80		939,785.43		3,971,958.95		-544,807.36

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)				904,160.00		787,136.88		643,276.03		203,440.29		537,136.88		-250,000.00

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,062,255.00		2,940,624.00		2,940,624.00		1,157,897.00		2,940,624.00		0

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (24 records)				2,721,210.17		2,768,335.88		2,884,375.78		1,565,739.96		2,752,651.16		-15,684.72

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				87,175.00		222,714.00		211,286.00		97,648.06		222,714.00		0

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				490,160.00		512,353.93		490,026.27		254,828.16		512,353.93		0

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				589,245.00		462,432.86		589,240.04		206,775.49		462,432.86		0

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				50,595.00		50,592.00		50,592.00		5,624.00		50,592.00		0

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				62,020.00		127,153.00		127,153.00		69,449.00		127,153.00		0

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				39,000.00		36,480.00		36,480.00		14,254.50		36,480.00		0

		Project Name: Program Initiation - FY22-23 (10 records)						20,518,945.00		18,739,131.14		18,263,685.13		7,105,145.99		19,549,623.22		810,492.08

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,785,225.00		11,156,400.77		12,785,213.27		3,859,651.53		11,156,400.77		0

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)				7,733,720.00		7,582,730.37		5,478,471.86		3,245,494.46		8,393,222.45		810,492.08

		Grand Totals (76 records)						31,163,720.10		31,163,720.00		28,994,985.05		11,620,587.88		31,163,720.00		0





Procurement

		WBS		Contract Type		Planning/ Estimated Value		Annual Budget
(FY 2022/23)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process

		Sample Data:

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		EDM - Jacobs Engineering		$   14,277,613		$   (2,001,455)		-14%		$   12,276,158		EDM deliverables  have beenconsolidated or deferred, resulting in reduction of scope and budget		Returned to Undefined Allowance		Approved

		Program Management - Parsons		$   4,607,457		$   849,990		18%		$   5,457,447		Add additional scope for the management and development of 		Undefined Allowance		Approved

		There are no Commitment Changes for this period
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Section 3a | Budget

Table 1a | Monthly Budget Summary (FY 21/22)

Budget. FY21/22 is still open to allow for completion of FY21/22 task orders extended beyond the end of the FY. The total FY21/22 budget has been revised to $21.36M
(see Table 1a), since $3.11M was transferred to fund the approved FY22/23 budget. We are currently in the process of closing out FY21/22 Task Orders and purchase
orders and forecasting an Estimate at Completion of $18.05M. The DCA has incurred $18.05M in expenditures through the end of January (details in Table 2a). The
commitments have underrun not to exceed values and there is one remaining active commitment. A second internal invoice to increase cashflow reserve by $300,000
from $500,000 to $800,000 has been processed against the undefined allowance budget.

 Original Budget  Current Budget  Current Commitments  Incurred to Date  EAC  Variance 

Executive Office 2,202,245           4,271,146            2,569,604                      2,569,604                2,569,604          -1,701,541
Community Engagement 775,305              775,305               410,452                         410,452                   410,452             -364,853
Program Controls 1,472,640           1,565,135            1,464,226                      1,464,226                1,464,226          -100,909
Administration 2,568,238           2,635,238            2,308,789                      2,308,789                2,308,789          -326,449
Procurement and Contract Administration 74,112                74,112                 126,668                         126,668                   126,668             52,556
Property 516,280              393,640               347,655                         347,655                   347,655             -45,985
Permitting Management 560,534              560,534               557,081                         557,081                   557,081             -3,453
Health and Safety 21,600                21,600                 11,350                           11,350                     11,350               -10,250
Quality Management 14,016                14,016                 32,340                           32,340                     32,340               18,324

Engineering 7,617,456           7,740,096            7,867,884                      7,867,884                7,867,884          127,788
Fieldwork 5,677,574           3,313,854            2,355,485                      2,355,485                2,355,485          -958,369

21,500,000$       21,364,676$        18,051,533$                  18,051,533$            18,051,533$      -3,313,142

Program Management Office

Program Initation Office


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   8,668,565		- 0		$   8,668,565		100%



		180009 - Bender Rosenthal, Inc.		$   129,629		- 0		$   129,629		100%



		190005 - Baker Tilly US, LLP		$   536,398		- 0		$   536,398		100%



		190009 - Parsons Transportation Group, Inc.		$   3,395,459		- 0		$   3,395,459		100%



		190011 - GV/HI Park Tower Owner, LLC		$   1,088,984		- 0		$   1,088,984		100%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   142,987		- 0		$   142,987		100%



		190015 - AVI-SPL, LLC.		$   117,650		- 0		$   117,650		100%



		190016 - Consolidated Communications, Inc.		$   37,185		- 0		$   37,185		100%



		190017 - AT&T		$   23,651		- 0		$   23,651		100%



		190019 - VMA Communications, Inc.		$   197,953		- 0		$   197,953		100%



		190021 - RingCentral		$   45,813		- 0		$   45,813		100%



		190022 - Caltronics Government Services		$   22,717		- 0		$   22,717		100%



		190023 - Jambo LP		$   20,370		- 0		$   20,370		100%



		200003 - Best Best & Krieger		$   199,733		- 0		$   199,733		100%



		200013 - Metropolitan Water District of S. California		$   240,328		- 0		$   240,328		100%



		200014 - Dept of Water Resources		$   127,790		- 0		$   127,790		100%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   150,000		100%



		210018 - AECOM Technical Services		$   1,788,931		- 0		$   1,788,931		100%



		210019 - Santa Clara Valley Water		$   104,383		- 0		$   104,383		100%



		210026 - Gwendolyn Buchholz, Permit Engineer Inc		$   19,750		- 0		$   19,750		100%



		Agreements <$15K		$   55,783		- 0		$   55,783		100%



		Subtotal		$   17,251,533

		Undefined Allowance		$   800,000

		Total		$   18,051,533

		Budget Details Commitment Amount		$   18,051,533

		Variance		$   - 0





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0		10,966.00		0		10,966.00		100

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0		1,315.88		0		1,315.88		100

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		-12,842.99		7,157.01		0		7,157.01		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		-8,415.89		1,584.11		0		1,584.11		100

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		-11,250.00		5,750.00		0		5,750.00		100

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0		1,449.00		0		1,449.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600		0		600		0		600		100

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0		1,687.50		0		1,687.50		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0		478.41		0		478.41		100

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0		2,136.00		0		2,136.00		100

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		-4,366.25		4,633.75		0		4,633.75		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		-21,721.00		10,879.00		0		10,879.00		100

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0		1,446.94		0		1,446.94		100

				PMO - FY21-22		Verizon Wireless		210017		210017-0000		Verizon - Commitment		2,000.00		11.06		2,011.06		0		2,011.06		100

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0		2,473.29		0		2,473.29		100

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.5		-9.5		95		0		95		100

				PMO - FY21-22		Association of California Water Agencies		210024		210024-0000		Association of California Water Agencies - Commitment		620		0		620		0		620		100

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500		0		500		0		500		100

																		11157.61				11157.61





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus/Deficit)

		Delta Conveyance				$   21,500,000		$   21,364,676		$   18,051,533		$   -		$   18,051,533		$   3,313,142		84%		$   18,051,533		$   (3,313,142)

		Executive Office 				2,202,245		4,271,146		2,569,604		-		2,569,604		1,701,541		60%		2,569,604		(1,701,541)

				Management 		87,884		1,272,884		1,269,810		-		1,269,810		3,074		100%		1,269,810		(3,074)

				Legal 		556,915		556,915		199,733		-		199,733		357,182		36%		199,733		(357,182)

				Audit 		30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury 		254,726		254,726		214,268		-		214,268		40,458		84%		214,268		(40,458)

				Human Resources 		87,720		87,720		60,793		-		60,793		26,927		69%		60,793		(26,927)

				Undefined Allowance 		1,185,000		2,068,901		800,000		-		800,000		1,268,901		39%		800,000		(1,268,901)

		Community Engagement 				775,305		775,305		410,452		-		410,452		364,853		53%		410,452		(364,853)

				Management 		118,877		118,877		148,577		-		148,577		(29,700)		125%		148,577		29,700

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		406,428		406,428		261,875		-		261,875		144,553		64%		261,875		(144,553)

		Program Controls 				1,472,640		1,565,135		1,464,226		-		1,464,226		100,909		94%		1,464,226		(100,909)

				Management 		387,840		387,840		343,035		-		343,035		44,805		88%		343,035		(44,805)

				Cost Management 		754,560		754,560		710,894		-		710,894		43,666		94%		710,894		(43,666)

				Document Management 		330,240		330,240		283,754		-		283,754		46,486		86%		283,754		(46,486)

				Governance 		-		92,495		126,543		-		126,543		(34,048)		137%		126,543		34,048

		Administration 				2,568,238		2,635,238		2,308,789		-		2,308,789		326,449		88%		2,308,789		(326,449)

				Management 		641,280		641,280		575,422		-		575,422		65,858		90%		575,422		(65,858)

				Facilities 		1,283,297		1,285,297		1,216,242		-		1,216,242		69,055		95%		1,216,242		(69,055)

				Information Technology 		643,661		708,661		517,125		-		517,125		191,536		73%		517,125		(191,536)

		Procurement and Contract Administration 				74,112		74,112		126,668		-		126,668		(52,556)		171%		126,668		52,556

				Procurement Management 		74,112		74,112		126,668		-		126,668		(52,556)		171%		126,668		52,556

		Property 				516,280		393,640		347,655		-		347,655		45,985		88%		347,655		(45,985)

				Management 		245,280		122,640		81,815		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents 		150,000		150,000		138,370		-		138,370		11,630		92%		138,370		(11,630)

				Temporary Entrance Permits 		121,000		121,000		127,470		-		127,470		(6,470)		105%		127,470		6,470

		Permitting Management 				560,534		560,534		557,081		-		557,081		3,453		99%		557,081		(3,453)

				Management 		560,534		560,534		557,081		-		557,081		3,453		99%		557,081		(3,453)

		Health and Safety 				21,600		21,600		11,350		-		11,350		10,250		53%		11,350		(10,250)

				Management 		21,600		21,600		11,350		-		11,350		10,250		53%		11,350		(10,250)

		Quality Management 				14,016		14,016		32,340		-		32,340		(18,324)		231%		32,340		18,324

				Management & Auditing 		14,016		14,016		32,340		-		32,340		(18,324)		231%		32,340		18,324

		Engineering 				7,617,456		7,740,096		7,867,884		-		7,867,884		(127,788)		102%		7,867,884		127,788

				Management & Administration 		900,316		1,022,956		867,265		-		867,265		155,691		85%		867,265		(155,691)

				CEQA Engineering Support 		4,436,666		4,436,666		2,435,205		-		2,435,205		2,001,461		55%		2,435,205		(2,001,461)

				Facility Studies 		2,280,474		2,280,474		4,565,415		-		4,565,415		(2,284,941)		200%		4,565,415		2,284,941

				Undefined Allowance 		-		-		-		-		-		-		ERROR:#DIV/0!		-		-

		Fieldwork 				5,677,574		3,313,854		2,355,485		-		2,355,485		958,369		71%		2,355,485		(958,369)

				Management 		544,675		676,721		493,104		-		493,104		183,617		73%		493,104		(183,617)

				Geotechnical Work 		4,548,000		2,052,234		1,600,300		-		1,600,300		451,935		78%		1,600,300		(451,935)

				Environmental Monitoring 		584,899		584,899		262,082		-		262,082		322,817		45%		262,082		(322,817)





BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		2,569,604.43		0		2,569,604.43		10.49		1,701,541.17		3		2,569,604.43		-1,701,541.17

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,269,810.45		0		1,269,810.45		5.04		3,073.55		1		1,269,810.45		-3,073.55

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		199,733.21		0		199,733.21		0.36		357,181.79		1		199,733.21		-357,181.79

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		214,267.81		0		214,267.81		2.67		40,458.19		0		214,267.81		-40,458.19

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		60,792.96		0		60,792.96		1.59		26,927.04		0		60,792.96		-26,927.04

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		800,000.00		0		800,000.00		0		1,268,900.60		1		800,000.00		-1,268,900.60

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)						775,305.00		775,305.00		410,452.14		0		410,452.14		4.69		364,852.86		6		410,452.14		-364,852.86

				02 -Service Type with Description: 1100 - CE-Management (2 records)				118,877.00		118,877.00		148,577.29		0		148,577.29		1.18		-29,700.29		0		148,577.29		29,700.29

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		261,874.85		0		261,874.85		3.51		144,553.15		5		261,874.85		-144,553.15

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,464,225.75		0		1,464,225.75		4.05		100,909.25		0		1,464,225.75		-100,909.25

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		343,035.00		0		343,035.00		0.88		44,805.00		0		343,035.00		-44,805.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		710,894.25		0		710,894.25		0.94		43,665.75		0		710,894.25		-43,665.75

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		283,754.00		0		283,754.00		0.86		46,486.00		0		283,754.00		-46,486.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		126,542.50		0		126,542.50		1.37		-34,047.50		0		126,542.50		34,047.50

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,308,788.69		0		2,308,788.69		16.53		326,449.31		3		2,308,788.69		-326,449.31

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		575,422.00		0		575,422.00		0.9		65,858.00		0		575,422.00		-65,858.00

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,216,242.10		0		1,216,242.10		7.84		69,054.90		0		1,216,242.10		-69,054.90

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		517,124.59		0		517,124.59		7.79		191,536.41		3		517,124.59		-191,536.41

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		126,667.76		0		126,667.76		2.88		-52,555.76		-1		126,667.76		52,555.76

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		126,667.76		0		126,667.76		2.88		-52,555.76		-1		126,667.76		52,555.76

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		347,654.68		0		347,654.68		3.32		45,985.32		2		347,654.68		-45,985.32

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		81,814.60		0		81,814.60		0.67		40,825.40		0		81,814.60		-40,825.40

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		138,370.08		0		138,370.08		1.6		11,629.92		2		138,370.08		-11,629.92

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		127,470.00		0		127,470.00		1.05		-6,470.00		0		127,470.00		6,470.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)						560,534.00		560,534.00		557,080.74		0		557,080.74		1.94		3,453.26		0		557,080.74		-3,453.26

				02 -Service Type with Description: 1600 - PM-Management (3 records)				560,534.00		560,534.00		557,080.74		0		557,080.74		1.94		3,453.26		0		557,080.74		-3,453.26

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		11,350.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		11,350.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		32,340.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		32,340.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		7,740,096.00		7,867,884.30		0		7,867,884.30		4.36		-127,788.30		-1		7,867,884.30		127,788.30

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		867,265.03		0		867,265.03		0.85		155,690.97		0		867,265.03		-155,690.97

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,435,204.57		0		2,435,204.57		1.51		2,001,461.43		0		2,435,204.57		-2,001,461.43

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		4,565,414.70		0		4,565,414.70		2		-2,284,940.70		-1		4,565,414.70		2,284,940.70

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		0		0		0		0		0		0		0		0		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						5,677,574.00		3,313,854.00		2,355,484.84		0		2,355,484.84		4.18		958,369.16		2		2,355,484.84		-958,369.16

				02 -Service Type with Description: 3100 - PIF-Management (4 records)				544,675.00		676,720.67		493,103.68		0		493,103.68		2.07		183,616.99		1		493,103.68		-183,616.99

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (3 records)				4,548,000.00		2,052,234.33		1,600,299.60		0		1,600,299.60		1.66		451,934.73		0		1,600,299.60		-451,934.73

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		262,081.56		0		262,081.56		0.45		322,817.44		1		262,081.56		-322,817.44

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		18,051,533.33		0		18,051,533.33		55.28		3,313,142.27		13		18,051,533.33		-3,313,142.27





BudgetSummary Report

						Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		2,202,245		4,271,146		2,569,604		2,569,604		2,569,604		-1,701,541

				Community Engagement 		775,305		775,305		410,452		410,452		410,452		-364,853

				Program Controls 		1,472,640		1,565,135		1,464,226		1,464,226		1,464,226		-100,909

				Administration 		2,568,238		2,635,238		2,308,789		2,308,789		2,308,789		-326,449

				Procurement and Contract Administration 		74,112		74,112		126,668		126,668		126,668		52,556

				Property 		516,280		393,640		347,655		347,655		347,655		-45,985

				Permitting Management 		560,534		560,534		557,081		557,081		557,081		-3,453

				Health and Safety 		21,600		21,600		11,350		11,350		11,350		-10,250

				Quality Management 		14,016		14,016		32,340		32,340		32,340		18,324

		Program Initation Office

				Engineering 		7,617,456		7,740,096		7,867,884		7,867,884		7,867,884		127,788

				Fieldwork 		5,677,574		3,313,854		2,355,485		2,355,485		2,355,485		-958,369

						$   21,500,000		$   21,364,676		$   18,051,533		$   18,051,533		$   18,051,533		-3,313,142







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (72 records)						$   8,204,970		$   10,310,726		$   7,828,164		7,828,164.19		7,828,164.19		-2,482,561.41

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				$   2,202,245		$   4,271,146		$   2,569,604		2,569,604.43		2,569,604.43		-1,701,541.17

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)				$   775,305		$   775,305		$   410,452		410,452.14		410,452.14		-364,852.86

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				$   1,472,640		$   1,565,135		$   1,464,226		1,464,225.75		1,464,225.75		-100,909.25

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				$   2,568,238		$   2,635,238		$   2,308,789		2,308,788.69		2,308,788.69		-326,449.31

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				$   74,112		$   74,112		$   126,668		126,667.76		126,667.76		52,555.76

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				$   516,280		$   393,640		$   347,655		347,654.68		347,654.68		-45,985.32

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)				$   560,534		$   560,534		$   557,081		557,080.74		557,080.74		-3,453.26

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				$   21,600		$   21,600		$   11,350		11,350.00		11,350.00		-10,250.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				$   14,016		$   14,016		$   32,340		32,340.00		32,340.00		18,324.00

		Project Name: Program Initiation - FY21-22 (14 records)						$   13,295,030		$   11,053,950		$   10,223,369		10,223,369.14		10,223,369.14		-830,580.86

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				$   7,617,456		$   7,740,096		$   7,867,884		7,867,884.30		7,867,884.30		127,788.30

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				$   5,677,574		$   3,313,854		$   2,355,485		2,355,484.84		2,355,484.84		-958,369.16

		Grand Totals (86 records)						$   21,500,000		$   21,364,676		$   18,051,533		18,051,533.33		18,051,533.33		-3,313,142.27





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement









Commitment Changes

		There are no Commitment Changes for this period
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SUMMARY OF 
WORK1 COMMUNITY

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 3a | Budget continued 
Table 2a | FY 21/22 Budget Detail

more >

Original 
Budget Current Budget Commitments

Pending 
Commitments

Actuals 
Received

Remaining 
Budget

% of Budget 
Remaining

Estimate at 
Completion

Variance 
(Surplus)/Deficit

Delta Conveyance 21,500,000$      21,364,676$      18,051,533$      -$                    18,051,533$      3,313,142$      84% 18,051,533$      (3,313,142)$       
Executive Office 2,202,245         4,271,146         2,569,604         -                     2,569,604         1,701,541        60% 2,569,604         (1,701,541)         

Management 87,884              1,272,884         1,269,810         -                     1,269,810         3,074              100% 1,269,810         (3,074)               
Legal 556,915            556,915            199,733            -                     199,733            357,182           36% 199,733            (357,182)           
Audit 30,000              30,000              25,000              -                     25,000              5,000              83% 25,000             (5,000)               
Treasury 254,726            254,726            214,268            -                     214,268            40,458            84% 214,268            (40,458)             
Human Resources 87,720              87,720              60,793              -                     60,793              26,927            69% 60,793             (26,927)             
Undefined Allowance 1,185,000         2,068,901         800,000            -                     800,000            1,268,901        39% 800,000            (1,268,901)         

Community Engagement 775,305            775,305            410,452            -                     410,452            364,853           53% 410,452            (364,853)           
Management 118,877            118,877            148,577            -                     148,577            (29,700)           125% 148,577            29,700              
Community  Coordination 250,000            250,000            -                      -                     -                      250,000           0% -                      (250,000)           
Outreach 406,428            406,428            261,875            -                     261,875            144,553           64% 261,875            (144,553)           

Program Controls 1,472,640         1,565,135         1,464,226         -                     1,464,226         100,909           94% 1,464,226         (100,909)           
Management 387,840            387,840            343,035            -                     343,035            44,805            88% 343,035            (44,805)             
Cost Management 754,560            754,560            710,894            -                     710,894            43,666            94% 710,894            (43,666)             
Document Management 330,240            330,240            283,754            -                     283,754            46,486            86% 283,754            (46,486)             
Governance -                      92,495              126,543            -                     126,543            (34,048)           137% 126,543            34,048              

Administration 2,568,238         2,635,238         2,308,789         -                     2,308,789         326,449           88% 2,308,789         (326,449)           
Management 641,280            641,280            575,422            -                     575,422            65,858            90% 575,422            (65,858)             
Facilities 1,283,297         1,285,297         1,216,242         -                     1,216,242         69,055            95% 1,216,242         (69,055)             
Information Technology 643,661            708,661            517,125            -                     517,125            191,536           73% 517,125            (191,536)           

Procurement and Contract Administration 74,112              74,112              126,668            -                     126,668            (52,556)           171% 126,668            52,556              
Procurement Management 74,112              74,112              126,668            -                     126,668            (52,556)           171% 126,668            52,556              

Work Breakdown Structure


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
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ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   8,668,565		- 0		$   8,668,565		100%



		180009 - Bender Rosenthal, Inc.		$   129,629		- 0		$   129,629		100%



		190005 - Baker Tilly US, LLP		$   536,398		- 0		$   536,398		100%



		190009 - Parsons Transportation Group, Inc.		$   3,395,459		- 0		$   3,395,459		100%



		190011 - GV/HI Park Tower Owner, LLC		$   1,088,984		- 0		$   1,088,984		100%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   142,987		- 0		$   142,987		100%



		190015 - AVI-SPL, LLC.		$   117,650		- 0		$   117,650		100%



		190016 - Consolidated Communications, Inc.		$   37,185		- 0		$   37,185		100%



		190017 - AT&T		$   23,651		- 0		$   23,651		100%



		190019 - VMA Communications, Inc.		$   197,953		- 0		$   197,953		100%



		190021 - RingCentral		$   45,813		- 0		$   45,813		100%



		190022 - Caltronics Government Services		$   22,717		- 0		$   22,717		100%



		190023 - Jambo LP		$   20,370		- 0		$   20,370		100%



		200003 - Best Best & Krieger		$   199,733		- 0		$   199,733		100%



		200013 - Metropolitan Water District of S. California		$   240,328		- 0		$   240,328		100%



		200014 - Dept of Water Resources		$   127,790		- 0		$   127,790		100%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   150,000		100%



		210018 - AECOM Technical Services		$   1,788,931		- 0		$   1,788,931		100%



		210019 - Santa Clara Valley Water		$   104,383		- 0		$   104,383		100%



		210026 - Gwendolyn Buchholz, Permit Engineer Inc		$   19,750		- 0		$   19,750		100%



		Agreements <$15K		$   55,783		- 0		$   55,783		100%



		Subtotal		$   17,251,533

		Undefined Allowance		$   800,000

		Total		$   18,051,533

		Budget Details Commitment Amount		$   18,051,533

		Variance		$   - 0





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0		10,966.00		0		10,966.00		100

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0		1,315.88		0		1,315.88		100

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		-12,842.99		7,157.01		0		7,157.01		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		-8,415.89		1,584.11		0		1,584.11		100

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		-11,250.00		5,750.00		0		5,750.00		100

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0		1,449.00		0		1,449.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600		0		600		0		600		100

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0		1,687.50		0		1,687.50		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0		478.41		0		478.41		100

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0		2,136.00		0		2,136.00		100

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		-4,366.25		4,633.75		0		4,633.75		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		-21,721.00		10,879.00		0		10,879.00		100

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0		1,446.94		0		1,446.94		100

				PMO - FY21-22		Verizon Wireless		210017		210017-0000		Verizon - Commitment		2,000.00		11.06		2,011.06		0		2,011.06		100

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0		2,473.29		0		2,473.29		100

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.5		-9.5		95		0		95		100

				PMO - FY21-22		Association of California Water Agencies		210024		210024-0000		Association of California Water Agencies - Commitment		620		0		620		0		620		100

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500		0		500		0		500		100

																		11157.61				11157.61





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus)/Deficit

		Delta Conveyance				$   21,500,000		$   21,364,676		$   18,051,533		$   -		$   18,051,533		$   3,313,142		84%		$   18,051,533		$   (3,313,142)

		Executive Office 				2,202,245		4,271,146		2,569,604		-		2,569,604		1,701,541		60%		2,569,604		(1,701,541)

				Management 		87,884		1,272,884		1,269,810		-		1,269,810		3,074		100%		1,269,810		(3,074)

				Legal 		556,915		556,915		199,733		-		199,733		357,182		36%		199,733		(357,182)

				Audit 		30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury 		254,726		254,726		214,268		-		214,268		40,458		84%		214,268		(40,458)

				Human Resources 		87,720		87,720		60,793		-		60,793		26,927		69%		60,793		(26,927)

				Undefined Allowance 		1,185,000		2,068,901		800,000		-		800,000		1,268,901		39%		800,000		(1,268,901)

		Community Engagement 				775,305		775,305		410,452		-		410,452		364,853		53%		410,452		(364,853)

				Management 		118,877		118,877		148,577		-		148,577		(29,700)		125%		148,577		29,700

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		406,428		406,428		261,875		-		261,875		144,553		64%		261,875		(144,553)

		Program Controls 				1,472,640		1,565,135		1,464,226		-		1,464,226		100,909		94%		1,464,226		(100,909)

				Management 		387,840		387,840		343,035		-		343,035		44,805		88%		343,035		(44,805)

				Cost Management 		754,560		754,560		710,894		-		710,894		43,666		94%		710,894		(43,666)

				Document Management 		330,240		330,240		283,754		-		283,754		46,486		86%		283,754		(46,486)

				Governance 		-		92,495		126,543		-		126,543		(34,048)		137%		126,543		34,048

		Administration 				2,568,238		2,635,238		2,308,789		-		2,308,789		326,449		88%		2,308,789		(326,449)

				Management 		641,280		641,280		575,422		-		575,422		65,858		90%		575,422		(65,858)

				Facilities 		1,283,297		1,285,297		1,216,242		-		1,216,242		69,055		95%		1,216,242		(69,055)

				Information Technology 		643,661		708,661		517,125		-		517,125		191,536		73%		517,125		(191,536)

		Procurement and Contract Administration 				74,112		74,112		126,668		-		126,668		(52,556)		171%		126,668		52,556

				Procurement Management 		74,112		74,112		126,668		-		126,668		(52,556)		171%		126,668		52,556

		Property 				516,280		393,640		347,655		-		347,655		45,985		88%		347,655		(45,985)

				Management 		245,280		122,640		81,815		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents 		150,000		150,000		138,370		-		138,370		11,630		92%		138,370		(11,630)

				Temporary Entrance Permits 		121,000		121,000		127,470		-		127,470		(6,470)		105%		127,470		6,470

		Permitting Management 				560,534		560,534		557,081		-		557,081		3,453		99%		557,081		(3,453)

				Management 		560,534		560,534		557,081		-		557,081		3,453		99%		557,081		(3,453)

		Health and Safety 				21,600		21,600		11,350		-		11,350		10,250		53%		11,350		(10,250)

				Management 		21,600		21,600		11,350		-		11,350		10,250		53%		11,350		(10,250)

		Quality Management 				14,016		14,016		32,340		-		32,340		(18,324)		231%		32,340		18,324

				Management & Auditing 		14,016		14,016		32,340		-		32,340		(18,324)		231%		32,340		18,324

		Engineering 				7,617,456		7,740,096		7,867,884		-		7,867,884		(127,788)		102%		7,867,884		127,788

				Management & Administration 		900,316		1,022,956		867,265		-		867,265		155,691		85%		867,265		(155,691)

				CEQA Engineering Support 		4,436,666		4,436,666		2,435,205		-		2,435,205		2,001,461		55%		2,435,205		(2,001,461)

				Facility Studies 		2,280,474		2,280,474		4,565,415		-		4,565,415		(2,284,941)		200%		4,565,415		2,284,941

				Undefined Allowance 		-		-		-		-		-		-				-		-

		Fieldwork 				5,677,574		3,313,854		2,355,485		-		2,355,485		958,369		71%		2,355,485		(958,369)

				Management 		544,675		676,721		493,104		-		493,104		183,617		73%		493,104		(183,617)

				Geotechnical Work 		4,548,000		2,052,234		1,600,300		-		1,600,300		451,935		78%		1,600,300		(451,935)

				Environmental Monitoring 		584,899		584,899		262,082		-		262,082		322,817		45%		262,082		(322,817)





BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		2,569,604.43		0		2,569,604.43		10.49		1,701,541.17		3		2,569,604.43		-1,701,541.17

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,269,810.45		0		1,269,810.45		5.04		3,073.55		1		1,269,810.45		-3,073.55

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		199,733.21		0		199,733.21		0.36		357,181.79		1		199,733.21		-357,181.79

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		214,267.81		0		214,267.81		2.67		40,458.19		0		214,267.81		-40,458.19

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		60,792.96		0		60,792.96		1.59		26,927.04		0		60,792.96		-26,927.04

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		800,000.00		0		800,000.00		0		1,268,900.60		1		800,000.00		-1,268,900.60

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)						775,305.00		775,305.00		410,452.14		0		410,452.14		4.69		364,852.86		6		410,452.14		-364,852.86

				02 -Service Type with Description: 1100 - CE-Management (2 records)				118,877.00		118,877.00		148,577.29		0		148,577.29		1.18		-29,700.29		0		148,577.29		29,700.29

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		261,874.85		0		261,874.85		3.51		144,553.15		5		261,874.85		-144,553.15

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,464,225.75		0		1,464,225.75		4.05		100,909.25		0		1,464,225.75		-100,909.25

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		343,035.00		0		343,035.00		0.88		44,805.00		0		343,035.00		-44,805.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		710,894.25		0		710,894.25		0.94		43,665.75		0		710,894.25		-43,665.75

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		283,754.00		0		283,754.00		0.86		46,486.00		0		283,754.00		-46,486.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		126,542.50		0		126,542.50		1.37		-34,047.50		0		126,542.50		34,047.50

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,308,788.69		0		2,308,788.69		16.53		326,449.31		3		2,308,788.69		-326,449.31

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		575,422.00		0		575,422.00		0.9		65,858.00		0		575,422.00		-65,858.00

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,216,242.10		0		1,216,242.10		7.84		69,054.90		0		1,216,242.10		-69,054.90

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		517,124.59		0		517,124.59		7.79		191,536.41		3		517,124.59		-191,536.41

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		126,667.76		0		126,667.76		2.88		-52,555.76		-1		126,667.76		52,555.76

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		126,667.76		0		126,667.76		2.88		-52,555.76		-1		126,667.76		52,555.76

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		347,654.68		0		347,654.68		3.32		45,985.32		2		347,654.68		-45,985.32

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		81,814.60		0		81,814.60		0.67		40,825.40		0		81,814.60		-40,825.40

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		138,370.08		0		138,370.08		1.6		11,629.92		2		138,370.08		-11,629.92

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		127,470.00		0		127,470.00		1.05		-6,470.00		0		127,470.00		6,470.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)						560,534.00		560,534.00		557,080.74		0		557,080.74		1.94		3,453.26		0		557,080.74		-3,453.26

				02 -Service Type with Description: 1600 - PM-Management (3 records)				560,534.00		560,534.00		557,080.74		0		557,080.74		1.94		3,453.26		0		557,080.74		-3,453.26

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		11,350.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		11,350.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		32,340.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		32,340.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		7,740,096.00		7,867,884.30		0		7,867,884.30		4.36		-127,788.30		-1		7,867,884.30		127,788.30

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		867,265.03		0		867,265.03		0.85		155,690.97		0		867,265.03		-155,690.97

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,435,204.57		0		2,435,204.57		1.51		2,001,461.43		0		2,435,204.57		-2,001,461.43

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		4,565,414.70		0		4,565,414.70		2		-2,284,940.70		-1		4,565,414.70		2,284,940.70

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		0		0		0		0		0		0		0		0		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						5,677,574.00		3,313,854.00		2,355,484.84		0		2,355,484.84		4.18		958,369.16		2		2,355,484.84		-958,369.16

				02 -Service Type with Description: 3100 - PIF-Management (4 records)				544,675.00		676,720.67		493,103.68		0		493,103.68		2.07		183,616.99		1		493,103.68		-183,616.99

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (3 records)				4,548,000.00		2,052,234.33		1,600,299.60		0		1,600,299.60		1.66		451,934.73		0		1,600,299.60		-451,934.73

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		262,081.56		0		262,081.56		0.45		322,817.44		1		262,081.56		-322,817.44

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		18,051,533.33		0		18,051,533.33		55.28		3,313,142.27		13		18,051,533.33		-3,313,142.27





BudgetSummary Report

		cc				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   2,569,604		$   2,569,604		$   2,569,604		$   (1,701,541)

				Community Engagement 		775,305		775,305		410,452		410,452		410,452		(364,853)

				Program Controls 		1,472,640		1,565,135		1,464,226		1,464,226		1,464,226		(100,909)

				Administration 		2,568,238		2,635,238		2,308,789		2,308,789		2,308,789		(326,449)

				Procurement and Contract Administration 		74,112		74,112		126,668		126,668		126,668		52,556

				Property 		516,280		393,640		347,655		347,655		347,655		(45,985)

				Permitting Management 		560,534		560,534		557,081		557,081		557,081		(3,453)

				Health and Safety 		21,600		21,600		11,350		11,350		11,350		(10,250)

				Quality Management 		14,016		14,016		32,340		32,340		32,340		18,324

		Program Initation Office

				Engineering 		7,617,456		7,740,096		7,867,884		7,867,884		7,867,884		127,788

				Fieldwork 		5,677,574		3,313,854		2,355,485		2,355,485		2,355,485		(958,369)

						$   21,500,000		$   21,364,676		$   18,051,533		$   18,051,533		$   18,051,533		$   (3,313,142)







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (72 records)						$   8,204,970		$   10,310,726		$   7,828,164		7,828,164.19		7,828,164.19		-2,482,561.41

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				$   2,202,245		$   4,271,146		$   2,569,604		2,569,604.43		2,569,604.43		-1,701,541.17

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)				$   775,305		$   775,305		$   410,452		410,452.14		410,452.14		-364,852.86

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				$   1,472,640		$   1,565,135		$   1,464,226		1,464,225.75		1,464,225.75		-100,909.25

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				$   2,568,238		$   2,635,238		$   2,308,789		2,308,788.69		2,308,788.69		-326,449.31

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				$   74,112		$   74,112		$   126,668		126,667.76		126,667.76		52,555.76

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				$   516,280		$   393,640		$   347,655		347,654.68		347,654.68		-45,985.32

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)				$   560,534		$   560,534		$   557,081		557,080.74		557,080.74		-3,453.26

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				$   21,600		$   21,600		$   11,350		11,350.00		11,350.00		-10,250.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				$   14,016		$   14,016		$   32,340		32,340.00		32,340.00		18,324.00

		Project Name: Program Initiation - FY21-22 (14 records)						$   13,295,030		$   11,053,950		$   10,223,369		10,223,369.14		10,223,369.14		-830,580.86

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				$   7,617,456		$   7,740,096		$   7,867,884		7,867,884.30		7,867,884.30		127,788.30

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				$   5,677,574		$   3,313,854		$   2,355,485		2,355,484.84		2,355,484.84		-958,369.16

		Grand Totals (86 records)						$   21,500,000		$   21,364,676		$   18,051,533		18,051,533.33		18,051,533.33		-3,313,142.27





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement









Commitment Changes

		There are no Commitment Changes for this period
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SUMMARY OF 
WORK1 COMMUNITY

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Table 2a | FY 21/22 Budget Detail

Section 3a | Budget continued 

continued >

Original 
Budget Current Budget Commitments

Pending 
Commitments

Actuals 
Received

Remaining 
Budget

% of Budget 
Remaining

Estimate at 
Completion

Variance 
(Surplus)/Deficit

Property 516,280            393,640            347,655            -                     347,655            45,985            88% 347,655            (45,985)             
Management 245,280            122,640            81,815              -                     81,815              40,825            67% 81,815             (40,825)             
Property  Agents 150,000            150,000            138,370            -                     138,370            11,630            92% 138,370            (11,630)             
Temporary Entrance Permits 121,000            121,000            127,470            -                     127,470            (6,470)             105% 127,470            6,470                

Permitting Management 560,534            560,534            557,081            -                     557,081            3,453              99% 557,081            (3,453)               
Management 560,534            560,534            557,081            -                     557,081            3,453              99% 557,081            (3,453)               

Health and Safety 21,600              21,600              11,350              -                     11,350              10,250            53% 11,350             (10,250)             
Management 21,600              21,600              11,350              -                     11,350              10,250            53% 11,350             (10,250)             

Quality Management 14,016              14,016              32,340              -                     32,340              (18,324)           231% 32,340             18,324              
Management & Auditing 14,016              14,016              32,340              -                     32,340              (18,324)           231% 32,340             18,324              

Engineering 7,617,456         7,740,096         7,867,884         -                     7,867,884         (127,788)          102% 7,867,884         127,788            
Management & Administration 900,316            1,022,956         867,265            -                     867,265            155,691           85% 867,265            (155,691)           
CEQA Engineering Support 4,436,666         4,436,666         2,435,205         -                     2,435,205         2,001,461        55% 2,435,205         (2,001,461)         
Facility  Studies 2,280,474         2,280,474         4,565,415         -                     4,565,415         (2,284,941)       200% 4,565,415         2,284,941          
Undefined Allowance -                      -                      -                      -                     -                      -                     -                      -                      

Fieldwork 5,677,574         3,313,854         2,355,485         -                     2,355,485         958,369           71% 2,355,485         (958,369)           
Management 544,675            676,721            493,104            -                     493,104            183,617           73% 493,104            (183,617)           
Geotechnical Work 4,548,000         2,052,234         1,600,300         -                     1,600,300         451,935           78% 1,600,300         (451,935)           
Env ironmental Monitoring 584,899            584,899            262,082            -                     262,082            322,817           45% 262,082            (322,817)           

Work Breakdown Structure


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
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Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   8,668,565		- 0		$   8,668,565		100%



		180009 - Bender Rosenthal, Inc.		$   129,629		- 0		$   129,629		100%



		190005 - Baker Tilly US, LLP		$   536,398		- 0		$   536,398		100%



		190009 - Parsons Transportation Group, Inc.		$   3,395,459		- 0		$   3,395,459		100%



		190011 - GV/HI Park Tower Owner, LLC		$   1,088,984		- 0		$   1,088,984		100%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   142,987		- 0		$   142,987		100%



		190015 - AVI-SPL, LLC.		$   117,650		- 0		$   117,650		100%



		190016 - Consolidated Communications, Inc.		$   37,185		- 0		$   37,185		100%



		190017 - AT&T		$   23,651		- 0		$   23,651		100%



		190019 - VMA Communications, Inc.		$   197,953		- 0		$   197,953		100%



		190021 - RingCentral		$   45,813		- 0		$   45,813		100%



		190022 - Caltronics Government Services		$   22,717		- 0		$   22,717		100%



		190023 - Jambo LP		$   20,370		- 0		$   20,370		100%



		200003 - Best Best & Krieger		$   199,733		- 0		$   199,733		100%



		200013 - Metropolitan Water District of S. California		$   240,328		- 0		$   240,328		100%



		200014 - Dept of Water Resources		$   127,790		- 0		$   127,790		100%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   150,000		100%



		210018 - AECOM Technical Services		$   1,788,931		- 0		$   1,788,931		100%



		210019 - Santa Clara Valley Water		$   104,383		- 0		$   104,383		100%



		210026 - Gwendolyn Buchholz, Permit Engineer Inc		$   19,750		- 0		$   19,750		100%



		Agreements <$15K		$   55,783		- 0		$   55,783		100%



		Subtotal		$   17,251,533

		Undefined Allowance		$   800,000

		Total		$   18,051,533

		Budget Details Commitment Amount		$   18,051,533

		Variance		$   - 0





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0		10,966.00		0		10,966.00		100

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0		1,315.88		0		1,315.88		100

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		-12,842.99		7,157.01		0		7,157.01		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		-8,415.89		1,584.11		0		1,584.11		100

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		-11,250.00		5,750.00		0		5,750.00		100

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0		1,449.00		0		1,449.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600		0		600		0		600		100

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0		1,687.50		0		1,687.50		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0		478.41		0		478.41		100

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0		2,136.00		0		2,136.00		100

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		-4,366.25		4,633.75		0		4,633.75		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		-21,721.00		10,879.00		0		10,879.00		100

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0		1,446.94		0		1,446.94		100

				PMO - FY21-22		Verizon Wireless		210017		210017-0000		Verizon - Commitment		2,000.00		11.06		2,011.06		0		2,011.06		100

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0		2,473.29		0		2,473.29		100

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.5		-9.5		95		0		95		100

				PMO - FY21-22		Association of California Water Agencies		210024		210024-0000		Association of California Water Agencies - Commitment		620		0		620		0		620		100

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500		0		500		0		500		100

																		11157.61				11157.61





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus)/Deficit

		Delta Conveyance				$   21,500,000		$   21,364,676		$   18,051,533		$   -		$   18,051,533		$   3,313,142		84%		$   18,051,533		$   (3,313,142)

		Executive Office 				2,202,245		4,271,146		2,569,604		-		2,569,604		1,701,541		60%		2,569,604		(1,701,541)

				Management 		87,884		1,272,884		1,269,810		-		1,269,810		3,074		100%		1,269,810		(3,074)

				Legal 		556,915		556,915		199,733		-		199,733		357,182		36%		199,733		(357,182)

				Audit 		30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury 		254,726		254,726		214,268		-		214,268		40,458		84%		214,268		(40,458)

				Human Resources 		87,720		87,720		60,793		-		60,793		26,927		69%		60,793		(26,927)

				Undefined Allowance 		1,185,000		2,068,901		800,000		-		800,000		1,268,901		39%		800,000		(1,268,901)

		Community Engagement 				775,305		775,305		410,452		-		410,452		364,853		53%		410,452		(364,853)

				Management 		118,877		118,877		148,577		-		148,577		(29,700)		125%		148,577		29,700

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		406,428		406,428		261,875		-		261,875		144,553		64%		261,875		(144,553)

		Program Controls 				1,472,640		1,565,135		1,464,226		-		1,464,226		100,909		94%		1,464,226		(100,909)

				Management 		387,840		387,840		343,035		-		343,035		44,805		88%		343,035		(44,805)

				Cost Management 		754,560		754,560		710,894		-		710,894		43,666		94%		710,894		(43,666)

				Document Management 		330,240		330,240		283,754		-		283,754		46,486		86%		283,754		(46,486)

				Governance 		-		92,495		126,543		-		126,543		(34,048)		137%		126,543		34,048

		Administration 				2,568,238		2,635,238		2,308,789		-		2,308,789		326,449		88%		2,308,789		(326,449)

				Management 		641,280		641,280		575,422		-		575,422		65,858		90%		575,422		(65,858)

				Facilities 		1,283,297		1,285,297		1,216,242		-		1,216,242		69,055		95%		1,216,242		(69,055)

				Information Technology 		643,661		708,661		517,125		-		517,125		191,536		73%		517,125		(191,536)

		Procurement and Contract Administration 				74,112		74,112		126,668		-		126,668		(52,556)		171%		126,668		52,556

				Procurement Management 		74,112		74,112		126,668		-		126,668		(52,556)		171%		126,668		52,556

		Property 				516,280		393,640		347,655		-		347,655		45,985		88%		347,655		(45,985)

				Management 		245,280		122,640		81,815		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents 		150,000		150,000		138,370		-		138,370		11,630		92%		138,370		(11,630)

				Temporary Entrance Permits 		121,000		121,000		127,470		-		127,470		(6,470)		105%		127,470		6,470

		Permitting Management 				560,534		560,534		557,081		-		557,081		3,453		99%		557,081		(3,453)

				Management 		560,534		560,534		557,081		-		557,081		3,453		99%		557,081		(3,453)

		Health and Safety 				21,600		21,600		11,350		-		11,350		10,250		53%		11,350		(10,250)

				Management 		21,600		21,600		11,350		-		11,350		10,250		53%		11,350		(10,250)

		Quality Management 				14,016		14,016		32,340		-		32,340		(18,324)		231%		32,340		18,324

				Management & Auditing 		14,016		14,016		32,340		-		32,340		(18,324)		231%		32,340		18,324

		Engineering 				7,617,456		7,740,096		7,867,884		-		7,867,884		(127,788)		102%		7,867,884		127,788

				Management & Administration 		900,316		1,022,956		867,265		-		867,265		155,691		85%		867,265		(155,691)

				CEQA Engineering Support 		4,436,666		4,436,666		2,435,205		-		2,435,205		2,001,461		55%		2,435,205		(2,001,461)

				Facility Studies 		2,280,474		2,280,474		4,565,415		-		4,565,415		(2,284,941)		200%		4,565,415		2,284,941

				Undefined Allowance 		-		-		-		-		-		-				-		-

		Fieldwork 				5,677,574		3,313,854		2,355,485		-		2,355,485		958,369		71%		2,355,485		(958,369)

				Management 		544,675		676,721		493,104		-		493,104		183,617		73%		493,104		(183,617)

				Geotechnical Work 		4,548,000		2,052,234		1,600,300		-		1,600,300		451,935		78%		1,600,300		(451,935)

				Environmental Monitoring 		584,899		584,899		262,082		-		262,082		322,817		45%		262,082		(322,817)





BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		2,569,604.43		0		2,569,604.43		10.49		1,701,541.17		3		2,569,604.43		-1,701,541.17

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,269,810.45		0		1,269,810.45		5.04		3,073.55		1		1,269,810.45		-3,073.55

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		199,733.21		0		199,733.21		0.36		357,181.79		1		199,733.21		-357,181.79

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		214,267.81		0		214,267.81		2.67		40,458.19		0		214,267.81		-40,458.19

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		60,792.96		0		60,792.96		1.59		26,927.04		0		60,792.96		-26,927.04

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		800,000.00		0		800,000.00		0		1,268,900.60		1		800,000.00		-1,268,900.60

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)						775,305.00		775,305.00		410,452.14		0		410,452.14		4.69		364,852.86		6		410,452.14		-364,852.86

				02 -Service Type with Description: 1100 - CE-Management (2 records)				118,877.00		118,877.00		148,577.29		0		148,577.29		1.18		-29,700.29		0		148,577.29		29,700.29

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		261,874.85		0		261,874.85		3.51		144,553.15		5		261,874.85		-144,553.15

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,464,225.75		0		1,464,225.75		4.05		100,909.25		0		1,464,225.75		-100,909.25

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		343,035.00		0		343,035.00		0.88		44,805.00		0		343,035.00		-44,805.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		710,894.25		0		710,894.25		0.94		43,665.75		0		710,894.25		-43,665.75

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		283,754.00		0		283,754.00		0.86		46,486.00		0		283,754.00		-46,486.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		126,542.50		0		126,542.50		1.37		-34,047.50		0		126,542.50		34,047.50

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,308,788.69		0		2,308,788.69		16.53		326,449.31		3		2,308,788.69		-326,449.31

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		575,422.00		0		575,422.00		0.9		65,858.00		0		575,422.00		-65,858.00

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,216,242.10		0		1,216,242.10		7.84		69,054.90		0		1,216,242.10		-69,054.90

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		517,124.59		0		517,124.59		7.79		191,536.41		3		517,124.59		-191,536.41

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		126,667.76		0		126,667.76		2.88		-52,555.76		-1		126,667.76		52,555.76

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		126,667.76		0		126,667.76		2.88		-52,555.76		-1		126,667.76		52,555.76

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		347,654.68		0		347,654.68		3.32		45,985.32		2		347,654.68		-45,985.32

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		81,814.60		0		81,814.60		0.67		40,825.40		0		81,814.60		-40,825.40

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		138,370.08		0		138,370.08		1.6		11,629.92		2		138,370.08		-11,629.92

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		127,470.00		0		127,470.00		1.05		-6,470.00		0		127,470.00		6,470.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)						560,534.00		560,534.00		557,080.74		0		557,080.74		1.94		3,453.26		0		557,080.74		-3,453.26

				02 -Service Type with Description: 1600 - PM-Management (3 records)				560,534.00		560,534.00		557,080.74		0		557,080.74		1.94		3,453.26		0		557,080.74		-3,453.26

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		11,350.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		11,350.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		32,340.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		32,340.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		7,740,096.00		7,867,884.30		0		7,867,884.30		4.36		-127,788.30		-1		7,867,884.30		127,788.30

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		867,265.03		0		867,265.03		0.85		155,690.97		0		867,265.03		-155,690.97

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,435,204.57		0		2,435,204.57		1.51		2,001,461.43		0		2,435,204.57		-2,001,461.43

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		4,565,414.70		0		4,565,414.70		2		-2,284,940.70		-1		4,565,414.70		2,284,940.70

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		0		0		0		0		0		0		0		0		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						5,677,574.00		3,313,854.00		2,355,484.84		0		2,355,484.84		4.18		958,369.16		2		2,355,484.84		-958,369.16

				02 -Service Type with Description: 3100 - PIF-Management (4 records)				544,675.00		676,720.67		493,103.68		0		493,103.68		2.07		183,616.99		1		493,103.68		-183,616.99

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (3 records)				4,548,000.00		2,052,234.33		1,600,299.60		0		1,600,299.60		1.66		451,934.73		0		1,600,299.60		-451,934.73

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		262,081.56		0		262,081.56		0.45		322,817.44		1		262,081.56		-322,817.44

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		18,051,533.33		0		18,051,533.33		55.28		3,313,142.27		13		18,051,533.33		-3,313,142.27





BudgetSummary Report

		cc				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   2,569,604		$   2,569,604		$   2,569,604		$   (1,701,541)

				Community Engagement 		775,305		775,305		410,452		410,452		410,452		(364,853)

				Program Controls 		1,472,640		1,565,135		1,464,226		1,464,226		1,464,226		(100,909)

				Administration 		2,568,238		2,635,238		2,308,789		2,308,789		2,308,789		(326,449)

				Procurement and Contract Administration 		74,112		74,112		126,668		126,668		126,668		52,556

				Property 		516,280		393,640		347,655		347,655		347,655		(45,985)

				Permitting Management 		560,534		560,534		557,081		557,081		557,081		(3,453)

				Health and Safety 		21,600		21,600		11,350		11,350		11,350		(10,250)

				Quality Management 		14,016		14,016		32,340		32,340		32,340		18,324

		Program Initation Office

				Engineering 		7,617,456		7,740,096		7,867,884		7,867,884		7,867,884		127,788

				Fieldwork 		5,677,574		3,313,854		2,355,485		2,355,485		2,355,485		(958,369)

						$   21,500,000		$   21,364,676		$   18,051,533		$   18,051,533		$   18,051,533		$   (3,313,142)







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (72 records)						$   8,204,970		$   10,310,726		$   7,828,164		7,828,164.19		7,828,164.19		-2,482,561.41

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				$   2,202,245		$   4,271,146		$   2,569,604		2,569,604.43		2,569,604.43		-1,701,541.17

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)				$   775,305		$   775,305		$   410,452		410,452.14		410,452.14		-364,852.86

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				$   1,472,640		$   1,565,135		$   1,464,226		1,464,225.75		1,464,225.75		-100,909.25

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				$   2,568,238		$   2,635,238		$   2,308,789		2,308,788.69		2,308,788.69		-326,449.31

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				$   74,112		$   74,112		$   126,668		126,667.76		126,667.76		52,555.76

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				$   516,280		$   393,640		$   347,655		347,654.68		347,654.68		-45,985.32

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)				$   560,534		$   560,534		$   557,081		557,080.74		557,080.74		-3,453.26

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				$   21,600		$   21,600		$   11,350		11,350.00		11,350.00		-10,250.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				$   14,016		$   14,016		$   32,340		32,340.00		32,340.00		18,324.00

		Project Name: Program Initiation - FY21-22 (14 records)						$   13,295,030		$   11,053,950		$   10,223,369		10,223,369.14		10,223,369.14		-830,580.86

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				$   7,617,456		$   7,740,096		$   7,867,884		7,867,884.30		7,867,884.30		127,788.30

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				$   5,677,574		$   3,313,854		$   2,355,485		2,355,484.84		2,355,484.84		-958,369.16

		Grand Totals (86 records)						$   21,500,000		$   21,364,676		$   18,051,533		18,051,533.33		18,051,533.33		-3,313,142.27





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement









Commitment Changes

		There are no Commitment Changes for this period
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SUMMARY OF 
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ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 3a | Budget continued
Figure 1a | FY 21/22 Cash Flow
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SUMMARY OF 
WORK1 COMMUNITY

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 4a | Contracts

Table 3a | FY 21/22 Contract Summary

continued >

Contracts. Table 3a summarizes the status of all commitments within the DCA for FY21/22.

Contract Description  Commitment Amount  Pending Commitments  Invoiced to Date Percent Invoiced

180005 - e-Builder, Inc.  $                        86,285                                                   -    $                            86,285 100%

180006 - Jacobs Engineering Group  $                  8,668,565                                                   -    $                       8,668,565 100%

180009 - Bender Rosenthal, Inc.  $                      129,629                                                   -    $                          129,629 100%

190005 - Baker Tilly US, LLP  $                      536,398                                                   -    $                          536,398 100%

190009 - Parsons Transportation Group, Inc.  $                  3,395,459                                                   -    $                       3,395,459 100%

190011 - GV/HI Park Tower Owner, LLC  $                  1,088,984                                                   -    $                       1,088,984 100%

190014 - Direct Apps, Inc., DBA Launch Consulting  $                      142,987                                                   -    $                          142,987 100%

190015 - AVI-SPL, LLC.  $                      117,650                                                   -    $                          117,650 100%

190016 - Consolidated Communications, Inc.  $                        37,185                                                   -    $                            37,185 100%

190017 - AT&T  $                        23,651                                                   -    $                            23,651 100%

190019 - VMA Communications, Inc.  $                      197,953                                                   -    $                          197,953 100%

190021 - RingCentral  $                        45,813                                                   -    $                            45,813 100%

190022 - Caltronics Government Services  $                        22,717                                                   -    $                            22,717 100%

190023 - Jambo LP  $                        20,370                                                   -    $                            20,370 100%


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   8,668,565		- 0		$   8,668,565		100%



		180009 - Bender Rosenthal, Inc.		$   129,629		- 0		$   129,629		100%



		190005 - Baker Tilly US, LLP		$   536,398		- 0		$   536,398		100%



		190009 - Parsons Transportation Group, Inc.		$   3,395,459		- 0		$   3,395,459		100%



		190011 - GV/HI Park Tower Owner, LLC		$   1,088,984		- 0		$   1,088,984		100%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   142,987		- 0		$   142,987		100%



		190015 - AVI-SPL, LLC.		$   117,650		- 0		$   117,650		100%



		190016 - Consolidated Communications, Inc.		$   37,185		- 0		$   37,185		100%



		190017 - AT&T		$   23,651		- 0		$   23,651		100%



		190019 - VMA Communications, Inc.		$   197,953		- 0		$   197,953		100%



		190021 - RingCentral		$   45,813		- 0		$   45,813		100%



		190022 - Caltronics Government Services		$   22,717		- 0		$   22,717		100%



		190023 - Jambo LP		$   20,370		- 0		$   20,370		100%



		200003 - Best Best & Krieger		$   199,733		- 0		$   199,733		100%



		200013 - Metropolitan Water District of S. California		$   240,328		- 0		$   240,328		100%



		200014 - Dept of Water Resources		$   127,790		- 0		$   127,790		100%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   150,000		100%



		210018 - AECOM Technical Services		$   1,788,931		- 0		$   1,788,931		100%



		210019 - Santa Clara Valley Water		$   104,383		- 0		$   104,383		100%



		210026 - Gwendolyn Buchholz, Permit Engineer Inc		$   19,750		- 0		$   19,750		100%



		Agreements <$15K		$   55,783		- 0		$   55,783		100%



		Subtotal		$   17,251,533

		Undefined Allowance		$   800,000

		Total		$   18,051,533

		Budget Details Commitment Amount		$   18,051,533

		Variance		$   - 0





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0		10,966.00		0		10,966.00		100

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0		1,315.88		0		1,315.88		100

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		-12,842.99		7,157.01		0		7,157.01		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		-8,415.89		1,584.11		0		1,584.11		100

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		-11,250.00		5,750.00		0		5,750.00		100

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0		1,449.00		0		1,449.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600		0		600		0		600		100

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0		1,687.50		0		1,687.50		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0		478.41		0		478.41		100

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0		2,136.00		0		2,136.00		100

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		-4,366.25		4,633.75		0		4,633.75		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		-21,721.00		10,879.00		0		10,879.00		100

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0		1,446.94		0		1,446.94		100

				PMO - FY21-22		Verizon Wireless		210017		210017-0000		Verizon - Commitment		2,000.00		11.06		2,011.06		0		2,011.06		100

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0		2,473.29		0		2,473.29		100

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.5		-9.5		95		0		95		100

				PMO - FY21-22		Association of California Water Agencies		210024		210024-0000		Association of California Water Agencies - Commitment		620		0		620		0		620		100

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500		0		500		0		500		100

																		11157.61				11157.61





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus/Deficit)

		Delta Conveyance				$   21,500,000		$   21,364,676		$   18,051,533		$   -		$   18,051,533		$   3,313,142		84%		$   18,051,533		$   (3,313,142)

		Executive Office 				2,202,245		4,271,146		2,569,604		-		2,569,604		1,701,541		60%		2,569,604		(1,701,541)

				Management 		87,884		1,272,884		1,269,810		-		1,269,810		3,074		100%		1,269,810		(3,074)

				Legal 		556,915		556,915		199,733		-		199,733		357,182		36%		199,733		(357,182)

				Audit 		30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury 		254,726		254,726		214,268		-		214,268		40,458		84%		214,268		(40,458)

				Human Resources 		87,720		87,720		60,793		-		60,793		26,927		69%		60,793		(26,927)

				Undefined Allowance 		1,185,000		2,068,901		800,000		-		800,000		1,268,901		39%		800,000		(1,268,901)

		Community Engagement 				775,305		775,305		410,452		-		410,452		364,853		53%		410,452		(364,853)

				Management 		118,877		118,877		148,577		-		148,577		(29,700)		125%		148,577		29,700

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		406,428		406,428		261,875		-		261,875		144,553		64%		261,875		(144,553)

		Program Controls 				1,472,640		1,565,135		1,464,226		-		1,464,226		100,909		94%		1,464,226		(100,909)

				Management 		387,840		387,840		343,035		-		343,035		44,805		88%		343,035		(44,805)

				Cost Management 		754,560		754,560		710,894		-		710,894		43,666		94%		710,894		(43,666)

				Document Management 		330,240		330,240		283,754		-		283,754		46,486		86%		283,754		(46,486)

				Governance 		-		92,495		126,543		-		126,543		(34,048)		137%		126,543		34,048

		Administration 				2,568,238		2,635,238		2,308,789		-		2,308,789		326,449		88%		2,308,789		(326,449)

				Management 		641,280		641,280		575,422		-		575,422		65,858		90%		575,422		(65,858)

				Facilities 		1,283,297		1,285,297		1,216,242		-		1,216,242		69,055		95%		1,216,242		(69,055)

				Information Technology 		643,661		708,661		517,125		-		517,125		191,536		73%		517,125		(191,536)

		Procurement and Contract Administration 				74,112		74,112		126,668		-		126,668		(52,556)		171%		126,668		52,556

				Procurement Management 		74,112		74,112		126,668		-		126,668		(52,556)		171%		126,668		52,556

		Property 				516,280		393,640		347,655		-		347,655		45,985		88%		347,655		(45,985)

				Management 		245,280		122,640		81,815		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents 		150,000		150,000		138,370		-		138,370		11,630		92%		138,370		(11,630)

				Temporary Entrance Permits 		121,000		121,000		127,470		-		127,470		(6,470)		105%		127,470		6,470

		Permitting Management 				560,534		560,534		557,081		-		557,081		3,453		99%		557,081		(3,453)

				Management 		560,534		560,534		557,081		-		557,081		3,453		99%		557,081		(3,453)

		Health and Safety 				21,600		21,600		11,350		-		11,350		10,250		53%		11,350		(10,250)

				Management 		21,600		21,600		11,350		-		11,350		10,250		53%		11,350		(10,250)

		Quality Management 				14,016		14,016		32,340		-		32,340		(18,324)		231%		32,340		18,324

				Management & Auditing 		14,016		14,016		32,340		-		32,340		(18,324)		231%		32,340		18,324

		Engineering 				7,617,456		7,740,096		7,867,884		-		7,867,884		(127,788)		102%		7,867,884		127,788

				Management & Administration 		900,316		1,022,956		867,265		-		867,265		155,691		85%		867,265		(155,691)

				CEQA Engineering Support 		4,436,666		4,436,666		2,435,205		-		2,435,205		2,001,461		55%		2,435,205		(2,001,461)

				Facility Studies 		2,280,474		2,280,474		4,565,415		-		4,565,415		(2,284,941)		200%		4,565,415		2,284,941

				Undefined Allowance 		-		-		-		-		-		-				-		-

		Fieldwork 				5,677,574		3,313,854		2,355,485		-		2,355,485		958,369		71%		2,355,485		(958,369)

				Management 		544,675		676,721		493,104		-		493,104		183,617		73%		493,104		(183,617)

				Geotechnical Work 		4,548,000		2,052,234		1,600,300		-		1,600,300		451,935		78%		1,600,300		(451,935)

				Environmental Monitoring 		584,899		584,899		262,082		-		262,082		322,817		45%		262,082		(322,817)





BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		2,569,604.43		0		2,569,604.43		10.49		1,701,541.17		3		2,569,604.43		-1,701,541.17

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,269,810.45		0		1,269,810.45		5.04		3,073.55		1		1,269,810.45		-3,073.55

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		199,733.21		0		199,733.21		0.36		357,181.79		1		199,733.21		-357,181.79

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		214,267.81		0		214,267.81		2.67		40,458.19		0		214,267.81		-40,458.19

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		60,792.96		0		60,792.96		1.59		26,927.04		0		60,792.96		-26,927.04

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		800,000.00		0		800,000.00		0		1,268,900.60		1		800,000.00		-1,268,900.60

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)						775,305.00		775,305.00		410,452.14		0		410,452.14		4.69		364,852.86		6		410,452.14		-364,852.86

				02 -Service Type with Description: 1100 - CE-Management (2 records)				118,877.00		118,877.00		148,577.29		0		148,577.29		1.18		-29,700.29		0		148,577.29		29,700.29

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		261,874.85		0		261,874.85		3.51		144,553.15		5		261,874.85		-144,553.15

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,464,225.75		0		1,464,225.75		4.05		100,909.25		0		1,464,225.75		-100,909.25

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		343,035.00		0		343,035.00		0.88		44,805.00		0		343,035.00		-44,805.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		710,894.25		0		710,894.25		0.94		43,665.75		0		710,894.25		-43,665.75

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		283,754.00		0		283,754.00		0.86		46,486.00		0		283,754.00		-46,486.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		126,542.50		0		126,542.50		1.37		-34,047.50		0		126,542.50		34,047.50

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,308,788.69		0		2,308,788.69		16.53		326,449.31		3		2,308,788.69		-326,449.31

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		575,422.00		0		575,422.00		0.9		65,858.00		0		575,422.00		-65,858.00

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,216,242.10		0		1,216,242.10		7.84		69,054.90		0		1,216,242.10		-69,054.90

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		517,124.59		0		517,124.59		7.79		191,536.41		3		517,124.59		-191,536.41

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		126,667.76		0		126,667.76		2.88		-52,555.76		-1		126,667.76		52,555.76

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		126,667.76		0		126,667.76		2.88		-52,555.76		-1		126,667.76		52,555.76

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		347,654.68		0		347,654.68		3.32		45,985.32		2		347,654.68		-45,985.32

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		81,814.60		0		81,814.60		0.67		40,825.40		0		81,814.60		-40,825.40

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		138,370.08		0		138,370.08		1.6		11,629.92		2		138,370.08		-11,629.92

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		127,470.00		0		127,470.00		1.05		-6,470.00		0		127,470.00		6,470.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)						560,534.00		560,534.00		557,080.74		0		557,080.74		1.94		3,453.26		0		557,080.74		-3,453.26

				02 -Service Type with Description: 1600 - PM-Management (3 records)				560,534.00		560,534.00		557,080.74		0		557,080.74		1.94		3,453.26		0		557,080.74		-3,453.26

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		11,350.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		11,350.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		32,340.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		32,340.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		7,740,096.00		7,867,884.30		0		7,867,884.30		4.36		-127,788.30		-1		7,867,884.30		127,788.30

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		867,265.03		0		867,265.03		0.85		155,690.97		0		867,265.03		-155,690.97

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,435,204.57		0		2,435,204.57		1.51		2,001,461.43		0		2,435,204.57		-2,001,461.43

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		4,565,414.70		0		4,565,414.70		2		-2,284,940.70		-1		4,565,414.70		2,284,940.70

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		0		0		0		0		0		0		0		0		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						5,677,574.00		3,313,854.00		2,355,484.84		0		2,355,484.84		4.18		958,369.16		2		2,355,484.84		-958,369.16

				02 -Service Type with Description: 3100 - PIF-Management (4 records)				544,675.00		676,720.67		493,103.68		0		493,103.68		2.07		183,616.99		1		493,103.68		-183,616.99

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (3 records)				4,548,000.00		2,052,234.33		1,600,299.60		0		1,600,299.60		1.66		451,934.73		0		1,600,299.60		-451,934.73

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		262,081.56		0		262,081.56		0.45		322,817.44		1		262,081.56		-322,817.44

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		18,051,533.33		0		18,051,533.33		55.28		3,313,142.27		13		18,051,533.33		-3,313,142.27





BudgetSummary Report

		cc				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   2,569,604		$   2,569,604		$   2,569,604		$   (1,701,541)

				Community Engagement 		775,305		775,305		410,452		410,452		410,452		(364,853)

				Program Controls 		1,472,640		1,565,135		1,464,226		1,464,226		1,464,226		(100,909)

				Administration 		2,568,238		2,635,238		2,308,789		2,308,789		2,308,789		(326,449)

				Procurement and Contract Administration 		74,112		74,112		126,668		126,668		126,668		52,556

				Property 		516,280		393,640		347,655		347,655		347,655		(45,985)

				Permitting Management 		560,534		560,534		557,081		557,081		557,081		(3,453)

				Health and Safety 		21,600		21,600		11,350		11,350		11,350		(10,250)

				Quality Management 		14,016		14,016		32,340		32,340		32,340		18,324

		Program Initation Office

				Engineering 		7,617,456		7,740,096		7,867,884		7,867,884		7,867,884		127,788

				Fieldwork 		5,677,574		3,313,854		2,355,485		2,355,485		2,355,485		(958,369)

						$   21,500,000		$   21,364,676		$   18,051,533		$   18,051,533		$   18,051,533		$   (3,313,142)







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (72 records)						$   8,204,970		$   10,310,726		$   7,828,164		7,828,164.19		7,828,164.19		-2,482,561.41

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				$   2,202,245		$   4,271,146		$   2,569,604		2,569,604.43		2,569,604.43		-1,701,541.17

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)				$   775,305		$   775,305		$   410,452		410,452.14		410,452.14		-364,852.86

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				$   1,472,640		$   1,565,135		$   1,464,226		1,464,225.75		1,464,225.75		-100,909.25

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				$   2,568,238		$   2,635,238		$   2,308,789		2,308,788.69		2,308,788.69		-326,449.31

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				$   74,112		$   74,112		$   126,668		126,667.76		126,667.76		52,555.76

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				$   516,280		$   393,640		$   347,655		347,654.68		347,654.68		-45,985.32

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)				$   560,534		$   560,534		$   557,081		557,080.74		557,080.74		-3,453.26

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				$   21,600		$   21,600		$   11,350		11,350.00		11,350.00		-10,250.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				$   14,016		$   14,016		$   32,340		32,340.00		32,340.00		18,324.00

		Project Name: Program Initiation - FY21-22 (14 records)						$   13,295,030		$   11,053,950		$   10,223,369		10,223,369.14		10,223,369.14		-830,580.86

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				$   7,617,456		$   7,740,096		$   7,867,884		7,867,884.30		7,867,884.30		127,788.30

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				$   5,677,574		$   3,313,854		$   2,355,485		2,355,484.84		2,355,484.84		-958,369.16

		Grand Totals (86 records)						$   21,500,000		$   21,364,676		$   18,051,533		18,051,533.33		18,051,533.33		-3,313,142.27





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement









Commitment Changes

		There are no Commitment Changes for this period
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SUMMARY OF 
WORK1 COMMUNITY

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 4a | Contracts continued

continued >

Table 3a | FY 21/22 Contract Summary
Contract Description  Commitment Amount  Pending Commitments  Invoiced to Date Percent Invoiced

200003 - Best Best & Krieger  $                      199,733                                                   -    $                          199,733 100%

200013 - Metropolitan Water District of S. California  $                      240,328                                                   -    $                          240,328 100%

200014 - Dept of Water Resources  $                      127,790                                                   -    $                          127,790 100%

210005 - Alliant Insurance  $                        26,190                                                   -    $                            26,190 100%

210006 - KPMG LLP  $                        25,000                                                   -    $                            25,000 100%

210010 - Gwendolyn Buchholz, Permit Engineer Inc  $                      150,000                                                   -    $                          150,000 100%

210018 - AECOM Technical Services  $                  1,788,931                                                   -    $                       1,788,931 100%

210019 - Santa Clara Valley Water  $                      104,383                                                   -    $                          104,383 100%

210026 - Gwendolyn Buchholz, Permit Engineer Inc  $                        19,750                                                   -    $                            19,750 100%

Agreements <$15K  $                        55,783                                                   -    $                            55,783 100%


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   8,668,565		- 0		$   8,668,565		100%



		180009 - Bender Rosenthal, Inc.		$   129,629		- 0		$   129,629		100%



		190005 - Baker Tilly US, LLP		$   536,398		- 0		$   536,398		100%



		190009 - Parsons Transportation Group, Inc.		$   3,395,459		- 0		$   3,395,459		100%



		190011 - GV/HI Park Tower Owner, LLC		$   1,088,984		- 0		$   1,088,984		100%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   142,987		- 0		$   142,987		100%



		190015 - AVI-SPL, LLC.		$   117,650		- 0		$   117,650		100%



		190016 - Consolidated Communications, Inc.		$   37,185		- 0		$   37,185		100%



		190017 - AT&T		$   23,651		- 0		$   23,651		100%



		190019 - VMA Communications, Inc.		$   197,953		- 0		$   197,953		100%



		190021 - RingCentral		$   45,813		- 0		$   45,813		100%



		190022 - Caltronics Government Services		$   22,717		- 0		$   22,717		100%



		190023 - Jambo LP		$   20,370		- 0		$   20,370		100%



		200003 - Best Best & Krieger		$   199,733		- 0		$   199,733		100%



		200013 - Metropolitan Water District of S. California		$   240,328		- 0		$   240,328		100%



		200014 - Dept of Water Resources		$   127,790		- 0		$   127,790		100%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   150,000		100%



		210018 - AECOM Technical Services		$   1,788,931		- 0		$   1,788,931		100%



		210019 - Santa Clara Valley Water		$   104,383		- 0		$   104,383		100%



		210026 - Gwendolyn Buchholz, Permit Engineer Inc		$   19,750		- 0		$   19,750		100%



		Agreements <$15K		$   55,783		- 0		$   55,783		100%



		Subtotal		$   17,251,533

		Undefined Allowance		$   800,000

		Total		$   18,051,533

		Budget Details Commitment Amount		$   18,051,533

		Variance		$   - 0





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0		10,966.00		0		10,966.00		100

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0		1,315.88		0		1,315.88		100

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		-12,842.99		7,157.01		0		7,157.01		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		-8,415.89		1,584.11		0		1,584.11		100

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		-11,250.00		5,750.00		0		5,750.00		100

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0		1,449.00		0		1,449.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600		0		600		0		600		100

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0		1,687.50		0		1,687.50		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0		478.41		0		478.41		100

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0		2,136.00		0		2,136.00		100

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		-4,366.25		4,633.75		0		4,633.75		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		-21,721.00		10,879.00		0		10,879.00		100

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0		1,446.94		0		1,446.94		100

				PMO - FY21-22		Verizon Wireless		210017		210017-0000		Verizon - Commitment		2,000.00		11.06		2,011.06		0		2,011.06		100

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0		2,473.29		0		2,473.29		100

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.5		-9.5		95		0		95		100

				PMO - FY21-22		Association of California Water Agencies		210024		210024-0000		Association of California Water Agencies - Commitment		620		0		620		0		620		100

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500		0		500		0		500		100

																		11157.61				11157.61





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus/Deficit)

		Delta Conveyance				$   21,500,000		$   21,364,676		$   18,051,533		$   -		$   18,051,533		$   3,313,142		84%		$   18,051,533		$   (3,313,142)

		Executive Office 				2,202,245		4,271,146		2,569,604		-		2,569,604		1,701,541		60%		2,569,604		(1,701,541)

				Management 		87,884		1,272,884		1,269,810		-		1,269,810		3,074		100%		1,269,810		(3,074)

				Legal 		556,915		556,915		199,733		-		199,733		357,182		36%		199,733		(357,182)

				Audit 		30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury 		254,726		254,726		214,268		-		214,268		40,458		84%		214,268		(40,458)

				Human Resources 		87,720		87,720		60,793		-		60,793		26,927		69%		60,793		(26,927)

				Undefined Allowance 		1,185,000		2,068,901		800,000		-		800,000		1,268,901		39%		800,000		(1,268,901)

		Community Engagement 				775,305		775,305		410,452		-		410,452		364,853		53%		410,452		(364,853)

				Management 		118,877		118,877		148,577		-		148,577		(29,700)		125%		148,577		29,700

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		406,428		406,428		261,875		-		261,875		144,553		64%		261,875		(144,553)

		Program Controls 				1,472,640		1,565,135		1,464,226		-		1,464,226		100,909		94%		1,464,226		(100,909)

				Management 		387,840		387,840		343,035		-		343,035		44,805		88%		343,035		(44,805)

				Cost Management 		754,560		754,560		710,894		-		710,894		43,666		94%		710,894		(43,666)

				Document Management 		330,240		330,240		283,754		-		283,754		46,486		86%		283,754		(46,486)

				Governance 		-		92,495		126,543		-		126,543		(34,048)		137%		126,543		34,048

		Administration 				2,568,238		2,635,238		2,308,789		-		2,308,789		326,449		88%		2,308,789		(326,449)

				Management 		641,280		641,280		575,422		-		575,422		65,858		90%		575,422		(65,858)

				Facilities 		1,283,297		1,285,297		1,216,242		-		1,216,242		69,055		95%		1,216,242		(69,055)

				Information Technology 		643,661		708,661		517,125		-		517,125		191,536		73%		517,125		(191,536)

		Procurement and Contract Administration 				74,112		74,112		126,668		-		126,668		(52,556)		171%		126,668		52,556

				Procurement Management 		74,112		74,112		126,668		-		126,668		(52,556)		171%		126,668		52,556

		Property 				516,280		393,640		347,655		-		347,655		45,985		88%		347,655		(45,985)

				Management 		245,280		122,640		81,815		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents 		150,000		150,000		138,370		-		138,370		11,630		92%		138,370		(11,630)

				Temporary Entrance Permits 		121,000		121,000		127,470		-		127,470		(6,470)		105%		127,470		6,470

		Permitting Management 				560,534		560,534		557,081		-		557,081		3,453		99%		557,081		(3,453)

				Management 		560,534		560,534		557,081		-		557,081		3,453		99%		557,081		(3,453)

		Health and Safety 				21,600		21,600		11,350		-		11,350		10,250		53%		11,350		(10,250)

				Management 		21,600		21,600		11,350		-		11,350		10,250		53%		11,350		(10,250)

		Quality Management 				14,016		14,016		32,340		-		32,340		(18,324)		231%		32,340		18,324

				Management & Auditing 		14,016		14,016		32,340		-		32,340		(18,324)		231%		32,340		18,324

		Engineering 				7,617,456		7,740,096		7,867,884		-		7,867,884		(127,788)		102%		7,867,884		127,788

				Management & Administration 		900,316		1,022,956		867,265		-		867,265		155,691		85%		867,265		(155,691)

				CEQA Engineering Support 		4,436,666		4,436,666		2,435,205		-		2,435,205		2,001,461		55%		2,435,205		(2,001,461)

				Facility Studies 		2,280,474		2,280,474		4,565,415		-		4,565,415		(2,284,941)		200%		4,565,415		2,284,941

				Undefined Allowance 		-		-		-		-		-		-				-		-

		Fieldwork 				5,677,574		3,313,854		2,355,485		-		2,355,485		958,369		71%		2,355,485		(958,369)

				Management 		544,675		676,721		493,104		-		493,104		183,617		73%		493,104		(183,617)

				Geotechnical Work 		4,548,000		2,052,234		1,600,300		-		1,600,300		451,935		78%		1,600,300		(451,935)

				Environmental Monitoring 		584,899		584,899		262,082		-		262,082		322,817		45%		262,082		(322,817)





BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		2,569,604.43		0		2,569,604.43		10.49		1,701,541.17		3		2,569,604.43		-1,701,541.17

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,269,810.45		0		1,269,810.45		5.04		3,073.55		1		1,269,810.45		-3,073.55

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		199,733.21		0		199,733.21		0.36		357,181.79		1		199,733.21		-357,181.79

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		214,267.81		0		214,267.81		2.67		40,458.19		0		214,267.81		-40,458.19

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		60,792.96		0		60,792.96		1.59		26,927.04		0		60,792.96		-26,927.04

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		800,000.00		0		800,000.00		0		1,268,900.60		1		800,000.00		-1,268,900.60

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)						775,305.00		775,305.00		410,452.14		0		410,452.14		4.69		364,852.86		6		410,452.14		-364,852.86

				02 -Service Type with Description: 1100 - CE-Management (2 records)				118,877.00		118,877.00		148,577.29		0		148,577.29		1.18		-29,700.29		0		148,577.29		29,700.29

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		261,874.85		0		261,874.85		3.51		144,553.15		5		261,874.85		-144,553.15

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,464,225.75		0		1,464,225.75		4.05		100,909.25		0		1,464,225.75		-100,909.25

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		343,035.00		0		343,035.00		0.88		44,805.00		0		343,035.00		-44,805.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		710,894.25		0		710,894.25		0.94		43,665.75		0		710,894.25		-43,665.75

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		283,754.00		0		283,754.00		0.86		46,486.00		0		283,754.00		-46,486.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		126,542.50		0		126,542.50		1.37		-34,047.50		0		126,542.50		34,047.50

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,308,788.69		0		2,308,788.69		16.53		326,449.31		3		2,308,788.69		-326,449.31

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		575,422.00		0		575,422.00		0.9		65,858.00		0		575,422.00		-65,858.00

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,216,242.10		0		1,216,242.10		7.84		69,054.90		0		1,216,242.10		-69,054.90

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		517,124.59		0		517,124.59		7.79		191,536.41		3		517,124.59		-191,536.41

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		126,667.76		0		126,667.76		2.88		-52,555.76		-1		126,667.76		52,555.76

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		126,667.76		0		126,667.76		2.88		-52,555.76		-1		126,667.76		52,555.76

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		347,654.68		0		347,654.68		3.32		45,985.32		2		347,654.68		-45,985.32

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		81,814.60		0		81,814.60		0.67		40,825.40		0		81,814.60		-40,825.40

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		138,370.08		0		138,370.08		1.6		11,629.92		2		138,370.08		-11,629.92

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		127,470.00		0		127,470.00		1.05		-6,470.00		0		127,470.00		6,470.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)						560,534.00		560,534.00		557,080.74		0		557,080.74		1.94		3,453.26		0		557,080.74		-3,453.26

				02 -Service Type with Description: 1600 - PM-Management (3 records)				560,534.00		560,534.00		557,080.74		0		557,080.74		1.94		3,453.26		0		557,080.74		-3,453.26

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		11,350.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		11,350.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		32,340.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		32,340.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		7,740,096.00		7,867,884.30		0		7,867,884.30		4.36		-127,788.30		-1		7,867,884.30		127,788.30

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		867,265.03		0		867,265.03		0.85		155,690.97		0		867,265.03		-155,690.97

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,435,204.57		0		2,435,204.57		1.51		2,001,461.43		0		2,435,204.57		-2,001,461.43

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		4,565,414.70		0		4,565,414.70		2		-2,284,940.70		-1		4,565,414.70		2,284,940.70

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		0		0		0		0		0		0		0		0		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						5,677,574.00		3,313,854.00		2,355,484.84		0		2,355,484.84		4.18		958,369.16		2		2,355,484.84		-958,369.16

				02 -Service Type with Description: 3100 - PIF-Management (4 records)				544,675.00		676,720.67		493,103.68		0		493,103.68		2.07		183,616.99		1		493,103.68		-183,616.99

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (3 records)				4,548,000.00		2,052,234.33		1,600,299.60		0		1,600,299.60		1.66		451,934.73		0		1,600,299.60		-451,934.73

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		262,081.56		0		262,081.56		0.45		322,817.44		1		262,081.56		-322,817.44

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		18,051,533.33		0		18,051,533.33		55.28		3,313,142.27		13		18,051,533.33		-3,313,142.27





BudgetSummary Report

		cc				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   2,569,604		$   2,569,604		$   2,569,604		$   (1,701,541)

				Community Engagement 		775,305		775,305		410,452		410,452		410,452		(364,853)

				Program Controls 		1,472,640		1,565,135		1,464,226		1,464,226		1,464,226		(100,909)

				Administration 		2,568,238		2,635,238		2,308,789		2,308,789		2,308,789		(326,449)

				Procurement and Contract Administration 		74,112		74,112		126,668		126,668		126,668		52,556

				Property 		516,280		393,640		347,655		347,655		347,655		(45,985)

				Permitting Management 		560,534		560,534		557,081		557,081		557,081		(3,453)

				Health and Safety 		21,600		21,600		11,350		11,350		11,350		(10,250)

				Quality Management 		14,016		14,016		32,340		32,340		32,340		18,324

		Program Initation Office

				Engineering 		7,617,456		7,740,096		7,867,884		7,867,884		7,867,884		127,788

				Fieldwork 		5,677,574		3,313,854		2,355,485		2,355,485		2,355,485		(958,369)

						$   21,500,000		$   21,364,676		$   18,051,533		$   18,051,533		$   18,051,533		$   (3,313,142)







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (72 records)						$   8,204,970		$   10,310,726		$   7,828,164		7,828,164.19		7,828,164.19		-2,482,561.41

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				$   2,202,245		$   4,271,146		$   2,569,604		2,569,604.43		2,569,604.43		-1,701,541.17

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)				$   775,305		$   775,305		$   410,452		410,452.14		410,452.14		-364,852.86

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				$   1,472,640		$   1,565,135		$   1,464,226		1,464,225.75		1,464,225.75		-100,909.25

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				$   2,568,238		$   2,635,238		$   2,308,789		2,308,788.69		2,308,788.69		-326,449.31

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				$   74,112		$   74,112		$   126,668		126,667.76		126,667.76		52,555.76

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				$   516,280		$   393,640		$   347,655		347,654.68		347,654.68		-45,985.32

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)				$   560,534		$   560,534		$   557,081		557,080.74		557,080.74		-3,453.26

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				$   21,600		$   21,600		$   11,350		11,350.00		11,350.00		-10,250.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				$   14,016		$   14,016		$   32,340		32,340.00		32,340.00		18,324.00

		Project Name: Program Initiation - FY21-22 (14 records)						$   13,295,030		$   11,053,950		$   10,223,369		10,223,369.14		10,223,369.14		-830,580.86

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				$   7,617,456		$   7,740,096		$   7,867,884		7,867,884.30		7,867,884.30		127,788.30

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				$   5,677,574		$   3,313,854		$   2,355,485		2,355,484.84		2,355,484.84		-958,369.16

		Grand Totals (86 records)						$   21,500,000		$   21,364,676		$   18,051,533		18,051,533.33		18,051,533.33		-3,313,142.27





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement









Commitment Changes

		There are no Commitment Changes for this period
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Section 5 | Program Schedule 

Disclaimer: This Program Sequence is for discussion purposes only and does not represent a decision by the DCA or DWR. Final decisions about the project will be made by DWR and will NOT be made until the concluding stages of the CEQA process.

Schedule. The Program Management Office (PMO) continued program support activities as planned. The Engineering Team continued providing permitting support to the DCO
and progressing supplemental concept validation studies. The team also continued to host regular meetings with DCO environmental and engineering teams to review the current
status of ongoing studies and activities. The team also continued to support ongoing environmental and fieldwork activities. The Fieldwork Team continued planning efforts for the
Spring 2023 Program.

Disclaimer: This Program Sequence is for discussion purposes only and does not represent a decision by the DCA or DWR. Final decisions about the project will be made by DWR and will NOT be made until the concluding stages of the CEQA process.



 

 

General Counsel’s Report 

Contact: Josh Nelson, General Counsel 
 
Agenda Date: February 16, 2023, Board Meeting Item No. 10a 
 
Subject: Status Update 
 
Summary: 
The General Counsel continues to assist the DCA on legal matters as requested.   

Detailed Report: 
The General Counsel continues to provide legal assistance as requested.  Of note, we have worked 
with staff to prepare updates to the procurement policy which we hope to have before the Board 
in April for consideration.  In addition, staff continues to prepare for future remote meetings.  As 
a reminder, if the Governor rescinds the COVID-19 statewide declaration of emergency at the end 
of February, the DCA will be unable to use the flexible remote meeting rules we have operated 
under the past few years unless state or local health officials take certain actions.  To provide 
flexibility for Directors unable to attend in person, staff has been and will continue working with 
member agencies to provide public satellite meeting locations for Directors and the public to 
attend remotely.  In addition, Directors may be able to attend from a private remote location 
under the requirements of AB 2449 if they can satisfy the just cause or emergency standards in 
the legislation.  There are additional procedural requirements in the new law, including that a 
majority of the Board attend from a single physical location.  If we have a quorum remotely 
attending a meeting from public satellite locations, AB 2449 will not be available.  More 
information will be provided as we approach the April Board meeting. 

Lastly and as noted in prior reports, we continue to assist with other legal matters as necessary.  
These matters are confidential and not appropriate for discussion in a public report. 

Recommended Action: 
Information, only. 



 

 
 

Treasurer’s Report 

Contact:  Katano Kasaine, Treasurer 
 
Date:    February 16, 2023              Item No. 10b 
 
Subject:  Treasurer’s Monthly Report, December/January 2023 
 
Summary: 
The beginning cash balance for the Delta Conveyance Design and Construction Joint Powers Authority 
(Authority) at December 1, 2022 was $194,615. During December through January 2023, receipts totaled 
$4,917,494 representing contributions from the Department of Water Resources, Delta Conveyance 
Office (DCO), of which, $4,617,494 were for payment of the Authority’s obligations and $300,000 were 
for advance funding of accounts approved by the DCO for prepayment. Total disbursements for the two 
months were $4,160,434. The ending cash balance at January 31, 2023 was $951,675.   
 
As of January 31, 2023, the Authority’s receivables totaled $4,115,226 consisting of 20 invoices to the 
DCO.  
 
Balances for prepaid expenses and accounts payable, as of January 31, 2023, were $177,243 and 
$4,249,210, respectively. For the same period, advances totaled $800,000 and total net position was 
$194,934.  
  
Attachment 1 consists of financial statements for the two months ended January 2023, a schedule of 
Invoices Paid through January 2023, and Aging Schedules for Accounts Payable and Accounts Receivable 
as of January 31, 2023. 
 
Detailed Report: 
See attached statements. 
 
Recommended Action: 
Information, only. 

Attachments: 
Attachment 1 – December/January 2023 Authority Financial Statements 
 



DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Assets:
Cash $ 951,675         
Accounts receivable 4,115,226      
Prepaids 177,243         

Total assets $ 5,244,144      

Liabilities:
Accounts payable $ 4,249,210      
Advance for prepayments 800,000         

Total liabilities 5,049,210      

Net position: 194,934         

Total liabilities and net position $ 5,244,144      

Statement of Net Position
As of January 31, 2023

Agenda Item 10b|Attachment 1
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts:

Contributions (1) $ 4,917,494     $ 12,301,516    

Disbursements:
Program management office

Executive office 327,256        972,107        

Community engagement 67,741          278,052        

Program controls 482,728        1,096,810     

Administration 392,488        1,434,747     

Procurement 30,421          80,565          

Property 93,490          186,337        

Permitting management 68,156          259,045        

Health and safety 3,192            13,867          

Quality management 68,385          98,385          

Program initiation

Engineering 1,390,509     4,205,619     

Fieldwork 1,236,068     3,123,292     

Total disbursements 4,160,434     11,748,826    

Net changes in cash 757,060        552,690        

Cash at July 1, 2022 —  398,985        

Cash at December 1, 2022 194,615        — 

Cash at January 31, 2023 $ 951,675        $ 951,675        

(1) DWR contributions invoiced through the DCO.

Statements of Cash Receipts and Disbursements

Year to Date
Jan. 31, 2023

Dec. 1, 2022
Jan. 31, 2023

Agenda Item 10b|Attachment 1
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Revenues:

Contributions (1) $ 4,557,502      $ 14,306,581    

Expenses:
Program management office

Executive office 225,997        1,008,311      

Community engagement 66,464          305,191        

Program controls 188,655        1,160,836      

Administration 374,608        1,406,278      

Procurement 19,938          90,536          

Property 68,758          253,763        

Permitting management 63,650          255,135        

Health and safety 1,824            15,691          

Quality management 1,064            99,449          

Program initiation

Engineering 1,422,491      4,545,619      

Fieldwork 2,100,387      5,037,192      

Total expenses 4,533,836      14,178,001    

Changes in net position 23,666          128,580        

Net position at June 30, 2022 —  66,354          

Net position at November 30, 2022 171,268        — 

Net position at January 31, 2023 $ 194,934        $ 194,934        

* Amounts may include prior month accruals that were not previously captured due to timing.
(1) DWR contributions invoiced through the DCO.

Statements of Revenues, Expenses and Changes in Net Position

Year to Date
Jan. 31, 2023

Dec. 1, 2022
Jan. 31, 2023

Agenda Item 10b|Attachment 1
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Invoice Payment Invoice Amount 
Vendor Invoice #  Date  Date Period of Expense Amount Paid

1 AirTouch Cellular (Verizon) 9909058586 06/17/22 07/06/22 05/18/22-06/17/22 160$                     160$                     
2 Caltronics Business Systems 3526028 06/24/22 07/06/22 05/21/22-06/20/22 1,787                    1,787                    
3 Consolidated Communications 20220615 06/15/22 07/13/22 06/15/22-07/14/22 3,101                    3,101                    
4 AT&T 5503221707 06/19/22 07/13/22 06/19/22-07/18/22 1,962                    1,962                    
5 Prime US-Park Tower LLC 20220701 07/01/22 07/13/22 07/01/22-07/31/22 98,173                  98,173                  
6 Liberty Mutual Insurance 06072022 06/07/22 07/20/22 07/01/22-06/30/23 9,908                    9,908                    
7 Bank of America N/A** 07/21/22 07/21/22 07/21/22 482                       482                       
8 Bank of America N/A** 06/01/22 08/12/22 08/02/22 8,306                    8,306                    
9 Carahsoft Technology Corp 20044699INV 05/27/22 08/12/22 07/01/22-06/30/23 1,449                    1,449                    

10 AT&T 1125341709 06/06/22 08/12/22 07/19/22-08/18/22 1,976                    1,976                    
11 Consolidated Communications 20220715 05/17/22 08/30/22 07/15/22-08/14/22 3,101                    3,101                    
12 RingCentral CD_000422004 05/24/22 08/30/22 06/28/22-07/27/22 3,841                    3,841                    
13 Caltronics Business Systems 3544999 05/31/22 08/30/22 06/21/22-07/20/22 1,806                    1,806                    
14 Prime US-Park Tower LLC 20220801 06/16/22 08/30/22 08/01/22-08/31/22 98,173                  98,173                  
15 RingCentral CD_000436240 06/16/22 08/30/22 07/28/22-08/27/22 3,881                    3,881                    
16 AirTouch Cellular (Verizon) 9911375871 06/16/22 08/30/22 06/18/22-07/17/22 160                       160                       
17 Management Partners INV10577 06/14/22 08/30/22 05/01/22-05/31/22 44,586                  44,586                  
18 Audio Visual Innovations, Inc. 1732809 06/15/22 08/30/22 05/01/22-05/31/22 36,081                  36,081                  
19 Santa Clara Valley Water District 6 06/21/22 08/30/22 04/30/22-05/27/22 18,867                  18,867                  
20 AECOM Technical Services 2000624992 06/23/22 08/30/22 04/09/22-04/29/22 54,856                  54,856                  
21 Jacobs W8X97004-10 04/30/22 08/30/22 02/26/22-04/29/22 559,797                559,797                
22 Bender Rosenthal, Inc. 18250.04-11 03/31/22 08/30/22 04/30/22-05/27/22 22,507                  22,507                  
23 Gwen Buchholz, Permit Engineer, Inc. 014 06/29/22 08/30/22 05/01/22-05/27/22 18,000                  18,000                  
24 Gwen Buchholz, Permit Engineer, Inc. 01 06/30/22 08/30/22 05/28/22-05/31/22 2,375                    2,375                    
25 Parsons 2206B807 06/29/22 08/30/22 04/30/22-05/27/22 267,852                267,852                
26 Jacobs W8X97004-11 06/30/22 08/30/22 04/30/22-05/30/22 661,082                661,082                
27 Hamner, Jewell & Associates 201760 06/30/22 08/30/22 05/01/22-05/31/22 173                       173                       
28 Best, Best, & Krieger 938771 07/06/22 08/30/22 05/01/22-05/31/22 14,959                  14,959                  
29 DirectApps Inc. (Direct Technology) 18493 06/30/22 08/30/22 04/01/22-04/30/22 11,541                  11,541                  
30 VMA Communications DCA22Apr 06/30/22 08/30/22 04/01/22-04/30/22 9,000                    9,000                    
31 VMA Communications DCA22Mar 07/07/22 08/30/22 03/01/22-03/31/22 9,000                    9,000                    
32 Keogh Multimedia MK-2022-04 05/31/22 08/30/22 05/01/22-06/30/22 1,121                    1,121                    
33 DirectApps Inc. (Direct Technology) 18494 06/30/22 08/30/22 05/01/22-05/31/22 11,031                  11,031                  
34 Audio Visual Innovations, Inc. 1750782 06/29/22 08/30/22 06/29/22-06/29/22 282                       282                       
35 Spark Street Digital 3510 06/30/22 08/30/22 04/06/22-04/06/22 4,687                    4,687                    
36 Spark Street Digital 3511 06/30/22 08/30/22 05/19/22-05/19/22 6,192                    6,192                    
37 Santa Clara Valley Water District 7 07/06/22 08/30/22 05/28/22-06/30/22 17,691                  17,691                  
38 Bender Rosenthal, Inc. 18250.04-12 06/30/22 08/30/22 05/28/22-06/30/22 19,258                  19,258                  
39 Audio Visual Innovations, Inc. 1751269 06/30/22 08/30/22 06/01/22-06/30/22 9,880                    9,880                    
40 Gwen Buchholz, Permit Engineer, Inc. 02 07/07/22 08/30/22 06/01/22-06/30/22 17,375                  17,375                  
41 VMA Communications DCA22May 05/31/22 08/30/22 05/01/22-05/31/22 62,253                  62,253                  
42 VMA Communications DCA22Jun 06/30/22 08/30/22 06/01/22-06/30/22 9,000                    9,000                    
43 AECOM Technical Services 2000637452 06/20/22 09/07/22 04/30/22-05/27/22 71,739                  71,739                  
44 Management Partners INV10676 07/05/22 09/07/22 06/01/22-06/30/22 44,585                  44,585                  
45 Hamner, Jewell & Associates 201811 07/13/22 09/07/22 06/01/22-06/30/22 496                       496                       
46 Best, Best, & Krieger 940137 07/05/22 09/07/22 06/01/22-06/30/22 12,882                  12,882                  
47 Consolidated Communications 20220815 08/15/22 09/07/22 08/15/22-09/14/22 3,101                    3,101                    
48 AT&T 9371472708 08/19/22 09/07/22 08/19/22-09/18/22 1,976                    1,976                    
49 Caltronics Business Systems 3565107 08/23/22 09/07/22 07/21/22-08/20/22 1,924                    1,924                    
50 AirTouch Cellular (Verizon) 9913706627 08/17/22 09/07/22 07/18/22-08/17/22 10                         10                         
51 Prime US-Park Tower LLC 20220901 09/01/22 09/07/22 09/01/22-09/30/22 98,173                  98,173                  
52 RingCentral CD_000451089 08/29/22 09/09/22 08/28/22-09/27/22 3,881                    3,881                    
53 AECOM Technical Services 2000639292 06/24/22 09/21/22 05/11/22-05/27/22 65,844                  65,844                  
54 AECOM Technical Services 2000644401 07/15/22 09/21/22 05/11/22-06/30/22 54,893                  54,893                  
55 Metropolitan Water District of So. Ca 501824 06/16/22 09/21/22 05/01/22-05/31/22 20,036                  20,036                  
56 AVI_SPL LLC 1764208 07/22/22 09/21/22 07/01/22-06/30/23 10,128                  10,128                  
57 Jacobs W8X97004-12 07/28/22 09/21/22 05/31/22-06/30/22 774,494                774,494                
58 ACWA FCINV-22-486 09/06/22 09/21/22 11/30/22 370                       370                       
59 Alliant 2011515 07/01/22 09/23/22 07/01/22-07/01/23 24,908                  24,908                  
60 Parsons 2207B505 07/19/22 09/28/22 04/01/22-06/30/22 376,150                376,150                
61 Management Partners INV10788 08/02/22 09/28/22 07/01/22-07/31/22 44,500                  44,500                  
62 Bender Rosenthal, Inc. 18250.05-1 06/17/22 10/05/22 07/01/22-07/29/22 21,821                  21,821                  
63 Metropolitan Water District of So. Ca 501830 06/24/22 10/05/22 06/01/22-06/30/22 19,547                  19,547                  

* Totals may not foot due to rounding.
**Auto-withdrawal for Bank of America Line of Credit fee.

Schedule of Invoices Paid
for the Seven Months Ended January 31, 2023

Agenda Item 10b|Attachment 1

4



                                                                                                             

DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Invoice Payment Invoice Amount 
Vendor Invoice #  Date  Date Period of Expense Amount Paid

64 Convergent Systems 41425 06/15/22 10/05/22 04/01/22-06/30/22 534                       534                       
65 DirectApps Inc. (Direct Technology) 19037 06/19/22 10/05/22 06/01/22-06/30/22 11,030                  11,030                  
66 DirectApps Inc. (Direct Technology) 19038 07/01/22 10/05/22 07/01/22-07/31/22 11,012                  11,012                  
67 Gwen Buchholz, Permit Engineer, Inc. 01A 06/07/22 10/05/22 07/01/22-07/31/22 26,125                  26,125                  
68 Santa Clara Valley Water District 8 07/21/22 10/05/22 07/01/22-07/29/22 20,281                  20,281                  
69 Parsons 2208B992 08/02/22 10/05/22 07/01/22-07/30/22 62,423                  62,423                  
70 Consolidated Communications 20220915 06/07/22 10/05/22 09/15/22-10/14/22 3,101                    3,101                    
71 Caltronics Business Systems 3585323 07/19/22 10/05/22 08/21/22-09/20/22 1,800                    1,800                    
72 AT&T 1628243709 07/15/22 10/05/22 09/19/22-10/18/22 1,976                    1,976                    
73 AirTouch Cellular (Verizon) 9916056860 06/29/22 10/05/22 08/18/22-09/17/22 95                         95                         
74 Prime US-Park Tower LLC 20221001 07/25/22 10/05/22 10/01/22-10/31/22 98,173                  98,173                  
75 AECOM Technical Services 2000650370 08/01/22 10/12/22 05/01/22-06/30/22 989,733                989,733                
76 Jacobs W8X97005-01 07/29/22 10/12/22 07/01/22-07/29/22 558,859                558,859                
77 RingCentral CD_000466254 07/17/22 10/12/22 09/28/22-10/27/22 3,882                    3,882                    
78 AECOM Technical Services 2000657875 06/01/22 10/19/22 07/01/22-07/29/22 16,109                  16,109                  
79 Parsons 2209B778 05/27/22 10/19/22 07/01/22-07/29/22 277,962                277,962                
80 AECOM Technical Services 2000668262 06/06/22 10/26/22 08/01/22-08/31/22 22,315                  22,315                  
81 VMA Communications DCA22JULY 05/17/22 10/26/22 07/01/22-07/31/22 19,500                  19,500                  
82 Convergent Systems 41801 05/24/22 10/26/22 07/01/22-09/30/22 534                       534                       
83 Management Partners INV10914 05/31/22 11/01/22 08/01/22-08/31/22 44,919                  44,919                  
84 Consolidated Communications 20221015 06/16/22 11/04/22 10/15/22-11/14/22 3,101                    3,101                    
85 AT&T 3864333708 06/16/22 11/04/22 10/19/22-11/18/22 1,976                    1,976                    
86 AirTouch Cellular (Verizon) 9918426116 06/16/22 11/04/22 09/18/22-10/17/22 96                         96                         
87 Caltronics Business Systems 3607484 06/14/22 11/04/22 09/21/22-10/20/22 1,813                    1,813                    
88 Prime US-Park Tower LLC 20221101 06/15/22 11/04/22 11/01/22-11/30/22 98,654                  98,654                  
89 AECOM Technical Services 2000662812 06/21/22 11/09/22 07/01/22-07/31/22 21,505                  21,505                  
90 Santa Clara Valley Water District 9 06/23/22 11/09/22 07/30/22-08/26/22 19,423                  19,423                  
91 AVI_SPL LLC 1788721 04/30/22 11/09/22 06/01/22-06/30/22 17,162                  17,162                  
92 Bender Rosenthal, Inc. 18250.05-2 03/31/22 11/09/22 07/30/22-08/26/22 28,548                  28,548                  
93 Metropolitan Water District of So. Ca 501832-supplemental 06/29/22 11/09/22 06/01/22-06/30/22 8,091                    8,091                    
94 Metropolitan Water District of So. Ca 501832 06/30/22 11/09/22 07/01/22-07/31/22 17,826                  17,826                  
95 AECOM Technical Services 2000662898 06/29/22 11/18/22 07/01/22-07/31/22 100,705                100,705                
96 Gwen Buchholz, Permit Engineer, Inc. 02 06/30/22 11/18/22 08/01/22-08/31/22 5,125                    5,125                    
97 Jacobs W8X97005-02 06/30/22 11/18/22 07/30/22-08/26/22 645,551                645,551                
98 Parsons 2209B881 07/06/22 11/18/22 07/30/22-08/26/22 301,477                301,477                
99 Hamner, Jewell & Associates 202001 06/30/22 11/18/22 08/01/22-08/31/22 45                         45                         

100 VMA Communications DCA22AUG 06/30/22 11/18/22 08/01/22-08/31/22 20,600                  20,600                  
101 RingCentral CD_000482267 07/07/22 11/18/22 10/28/22-11/27/22 3,868                    3,868                    
102 Metropolitan Water District of So. Ca 501836 05/31/22 11/29/22 08/01/22-08/31/22 25,753                  25,753                  
103 Management Partners INV11020 06/30/22 11/29/22 09/01/22-09/30/22 44,500                  44,500                  
104 DirectApps Inc. (Direct Technology) 19220 06/20/22 11/29/22 08/01/22-08/31/22 16,682                  16,682                  
105 Best, Best, & Krieger 945932 06/24/22 11/29/22 06/01/22-06/30/22 1,375                    1,375                    
106 Santa Clara Valley Water District 10 07/15/22 11/29/22 08/27/22-09/30/22 29,238                  29,238                  
107 AECOM Technical Services 2000669252 07/05/22 11/29/22 08/01/22-08/31/22 92,910                  92,910                  
108 e-Builder 13093 07/13/22 11/29/22 10/26/22-10/25/23 132,250                132,250                
109 Keogh Multimedia MK-2022-05 07/05/22 11/29/22 07/01/22-09/30/22 585                       585                       

Subtotal July - November* 7,588,392$           7,588,392$           

110 ACWA 20221019 10/19/22 12/07/22 01/01/23-12/31/23 795                       795                       
111 AirTouch Cellular (Verizon) 9920811262 11/17/22 12/07/22 10/18/22-11/17/22 309                       309                       
112 Prime US-Park Tower LLC 20221201 12/01/22 12/07/22 12/01/22-12/31/22 98,173                  98,173                  
113 Caltronics Business Systems 3630173 11/22/22 12/07/22 10/21/22-11/20/22 2,149                    2,149                    
114 AT&T 6621205706 11/19/22 12/07/22 11/19/22-12/18/22 1,976                    1,976                    
115 Best, Best, & Krieger 943746 08/29/22 12/12/22 07/01/22-07/31/22 20,223                  20,223                  
116 Best, Best, & Krieger 945949 09/26/22 12/12/22 08/01/22-08/31/22 15,876                  15,876                  
117 Bender Rosenthal, Inc. 18250.05-3 09/30/22 12/12/22 08/24/22-09/30/22 30,460                  30,460                  
118 Metropolitan Water District of So. Ca 501839 10/11/22 12/12/22 09/01/22-09/30/22 18,753                  18,753                  
119 Associated Right of Way Services, Inc. 20721 10/14/22 12/12/22 09/01/22-09/30/22 457                       457                       
120 VMA Communications DCA22SEPT 10/17/22 12/12/22 09/01/22-09/30/22 14,000                  14,000                  
121 Consolidated Communications 20221115 11/15/22 12/14/22 11/15/22-12/14/22 3,101                    3,101                    
122 AECOM Technical Services 2000679088 10/15/22 01/03/23 09/01/22-09/30/22 19,724                  19,724                  
123 AECOM Technical Services 2000680431 10/19/22 01/03/23 09/01/22-09/30/22 125,812                125,812                
124 Best, Best, & Krieger 949134 10/31/22 01/03/23 09/01/22-09/30/22 20,527                  20,527                  

* Totals may not foot due to rounding.

Schedule of Invoices Paid
for the Seven Months Ended January 31, 2023
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Invoice Payment Invoice Amount 
Vendor Invoice #  Date  Date Period of Expense Amount Paid

125 Santa Clara Valley Water District 11 11/07/22 01/03/23 10/01/22-10/28/22 21,858                  21,858                  
126 Best, Best, & Krieger 949690 11/06/22 01/03/23 10/01/22-10/31/22 32,175                  32,175                  
127 Parsons 2210A953 10/19/22 01/11/23 08/27/22-09/30/22 435,362                435,362                
128 Jacobs W8X97005-03 10/25/22 01/11/23 07/01/22-09/30/22 840,688                840,688                
129 VMA Communications DCA22Oct 10/31/22 01/11/23 10/01/22-10/31/22 14,600                  14,600                  
130 DirectApps Inc. (Direct Technology) 19430 10/10/22 01/11/23 09/01/22-09/30/22 15,340                  15,340                  
131 Gwen Buchholz, Permit Engineer, Inc. 2223-03 10/13/22 01/11/23 09/01/22-09/30/22 7,250                    7,250                    
132 Gwen Buchholz, Permit Engineer, Inc. 2223-04 11/14/22 01/11/23 10/01/22-10/31/22 7,500                    7,500                    
133 Jacobs W8X97005-04 11/16/22 01/11/23 10/01/22-10/31/22 755,464                755,464                
134 AECOM Technical Services 2000691702 11/21/22 01/11/23 10/01/22-10/31/22 18,722                  18,722                  
135 Parsons 2211A584 11/16/22 01/11/23 10/01/22-10/28/22 470,885                470,885                
136 Baker Tilly US, LLP BT2241789 11/14/22 01/11/23 10/01/22-10/31/22 44,500                  44,500                  
137 Metropolitan Water District of So. Ca 501847 11/16/22 01/11/23 10/01/22-10/31/22 40,754                  40,754                  
138 DirectApps Inc. (Direct Technology) 19684 11/15/22 01/11/23 10/01/22-10/31/22 15,319                  15,319                  
139 Consolidated Communications 20221215 12/15/22 01/11/23 12/15/22-01/14/23 2,781                    2,781                    
140 Prime US-Park Tower LLC 20230101 01/01/23 01/18/23 01/01/23-01/31/23 100,331                100,331                
141 RingCentral CD_000497806 11/29/22 01/18/23 11/28/22-12/27/22 3,868                    3,868                    
142 AECOM Technical Services 2000682268 10/25/22 01/23/23 08/01/22-08/31/22 813,551                813,551                
143 AECOM Technical Services 2000683968 10/30/22 01/23/23 09/01/22-09/30/22 27,958                  27,958                  
144 AECOM Technical Services 2000683358 10/28/22 01/23/23 09/01/22-09/30/22 118,303                118,303                
145 Associated Right of Way Services, Inc. 20746 11/08/22 01/23/23 10/01/22-10/31/22 891                       891                       

Subtotal December - January* 4,160,434$           4,160,434$           

Total July - January* 11,748,826$         11,748,826$         

* Totals may not foot due to rounding.

Schedule of Invoices Paid
for the Seven Months Ended January 31, 2023

(Continued)
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Payable To: 1 - 30 31 - 60 61 - 90 > 90 Total
AECOM Technical Services

Invoice #2000694623 $ 46,640          $ —  $ —  $ —  $ 46,640          
Invoice #2000695448 215,100        —  —  —  215,100        
Invoice #2000698716 26,064          —  —  —  26,064          
Invoice #2000700987 37,450          —  —  —  37,450          
Invoice #2000702341 32,340          —  —  —  32,340          
Invoice #2000702354 991,400        —  —  —  991,400        
Invoice #2000711192 52,955          —  —  —  52,955          
Invoice #2000711197 53,379          —  —  —  53,379          
Invoice #2000711349 525,789        —  —  —  525,789        

AirTouch Cellular (Verizon)
Invoice #9925571090 139               —  —  —  139               

Associated Right of Way Services, Inc.
Invoice #20874 1,140            —  —  —  1,140            
Invoice #20913 1,948            —  —  —  1,948            

AT&T
Invoice #7745165701 1,976            —  —  —  1,976            
Invoice #2323906709 988               —  —  —  988               

Baker Tilly US, LLP
Invoice #BT2263861 45,023          —  —  —  45,023          
Invoice #BT2281400 45,832          —  —  —  45,832          

Bender Rosenthal, Inc.
Invoice #18250.05-4 —  21,347        —  —  21,347          
Invoice #18250.05-5 24,984          —  —  —  24,984          
Invoice #18250.05-6 25,296          —  —  —  25,296          

Best, Best, & Krieger
Invoice #954078 21,689          —  —  —  21,689          

Consolidated Communications
Invoice #20230115 1,450            —  —  —  1,450            

DirectApps Inc. (Direct Technology)
Invoice #19900 15,343          —  —  —  15,343          
Invoice #20140 15,320          —  —  —  15,320          

Gwen Buchholz, Permit Engineer, Inc.
Invoice #2223-05 8,875            —  —  —  8,875            
Invoice #2223-06 9,875            —  —  —  9,875            

Jacobs
Invoice #W8X97005-05 621,583        —  —  —  621,583        
Invoice #W8X97005-06 923,467        —  —  —  923,467        

Jambo LP
Invoice #30144 20,530          —  —  —  20,530          

Keogh Multimedia
Invoice #MK-2023-01 130               —  —  —  130               

Metropolitan Water District of So. Ca.
Invoice #501852 20,129          —  —  —  20,129          

onPar Advisors LLC
Invoice #OPIN0085R1 51,396          —  —  —  51,396          

Parsons
Invoice #2112A878 343,388        —  —  —  343,388        

Santa Clara Valley Water District
Invoice #12 17,421          —  —  —  17,421          
Invoice #13 3,224            —  —  —  3,224            

VMA Communications
Invoice #DCA22Nov 11,000          —  —  —  11,000          
Invoice #DCA22Dec 14,600          —  —  —  14,600          

$ 4,227,863      $ 21,347        $ —  $ —  $ 4,249,210      

*Totals may not foot due to rounding.

Accounts Payable Aging Schedule
As of January 31, 2023
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receivable From: 1 - 30 31 - 60 61 - 90 > 90 Total
Department of Water Resources

Invoice #DCA-351 $ —  $ —  $ 98,173        $ —  $ 98,173        
Invoice #DCA-396 26,064        —  —  —  26,064        
Invoice #DCA-399 621,583      —  —  —  621,583      
Invoice #DCA-402 991,400      —  —  —  991,400      
Invoice #DCA-403 45,023        —  —  —  45,023        
Invoice #DCA-404 98,173        —  —  —  98,173        
Invoice #DCA-405 20,129        —  —  —  20,129        
Invoice #DCA-406 343,388      —  —  —  343,388      
Invoice #DCA-407 25,557        —  —  —  25,557        
Invoice #DCA-408 38,525        —  —  —  38,525        
Invoice #DCA-409 17,291        —  —  —  17,291        
Invoice #DCA-410 51,396        —  —  —  51,396        
Invoice #DCA-411         60,431 —  —  —          60,431
Invoice #DCA-412 52,955        —  —  —  52,955        
Invoice #DCA-413 4,875          —  —  —  4,875          
Invoice #DCA-414 17,297        —  —  —  17,297        
Invoice #DCA-415 53,379        —  —  —  53,379        
Invoice #DCA-416 923,467      —  —  —  923,467      
Invoice #DCA-417 100,331      —  —  —  100,331      
Invoice #DCA-418 525,789      —  —  —  525,789      

$    4,017,053 $ —  $ 98,173        $ —  $    4,115,226

*Totals may not foot due to rounding.
(1) Approval date by the DCO determines aging classification.

Accounts Receivable Aging Schedule (1)

As of January 31, 2023
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts:

Contributions (1) $ 4,917,494    $ 12,301,516         

Disbursements:

Program management office

Executive office 327,256       972,107              

Community engagement 67,741         278,052              

Program controls 482,728       1,096,810           

Administration 392,488       1,434,747           

Procurement 30,421         80,565               

Property 93,490         186,337              

Permitting management 68,156         259,045              

Health and safety 3,192           13,867               

Quality management 68,385         98,385               

Program initiation

Engineering 1,390,509    4,205,619           

Fieldwork 1,236,068    3,123,292           

Total disbursements 4,160,434    11,748,826         

Net changes in cash 757,060       552,690              

Cash at July 1, 2022 —  398,985              

Cash at December 1, 2022 194,615       — 

Cash at January 31, 2023 $ 951,675       $ 951,675              

Revenues:

Contributions (1) $ 4,557,502    $ 14,306,581         

Expenses:

Program management office

Executive office 225,997       1,008,311           

Community engagement 66,464         305,191              

Program controls 188,655       1,160,836           

Administration 374,608       1,406,278           

Procurement 19,938         90,536               

Property 68,758         253,763              

Permitting management 63,650         255,135              

Health and safety 1,824           15,691               

Quality management 1,064           99,449               

Program initiation

Engineering 1,422,491    4,545,619           

Fieldwork 2,100,387    5,037,192           

Total expenses 4,533,836    14,178,001         

Changes in net position 23,666         128,580              

Net position at June 30, 2022 —  66,354               

Net position at November 30, 2022 171,268       — 

Net position at January 31, 2023 $ 194,934       $ 194,934              

* Amounts may include prior month accruals that were not previously captured due to timing.
(1) DWR contributions invoiced through the DCO.

Year to Date

Jan. 31, 2023

Statements of Cash Receipts and Disbursements

Year to Date

Jan. 31, 2023

Statements of Revenues, Expenses and Changes in Net Position

Dec. 1, 2022

Jan. 31, 2023

Dec. 1, 2022

Jan. 31, 2023
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts/Revenues:

Contributions (1) $ 4,917,494                                        $ 12,301,516                                      $ 4,557,502                                        $ 14,306,581                                      

Disbursements/Expenses*:

Program management office

Executive office 327,256                                           972,107                                           225,997                                           1,008,311                                        

Community engagement 67,741                                             278,052                                           66,464                                             305,191                                           

Program controls 482,728                                           1,096,810                                        188,655                                           1,160,836                                        

Administration 392,488                                           1,434,747                                        374,608                                           1,406,278                                        

Procurement 30,421                                             80,565                                             19,938                                             90,536                                             

Property 93,490                                             186,337                                           68,758                                             253,763                                           

Permitting management 68,156                                             259,045                                           63,650                                             255,135                                           

Health and safety 3,192                                              13,867                                             1,824                                              15,691                                             

Quality management 68,385                                             98,385                                             1,064                                              99,449                                             

Program initiation

Engineering 1,390,509                                        4,205,619                                        1,422,491                                        4,545,619                                        

Fieldwork 1,236,068                                        3,123,292                                        2,100,387                                        5,037,192                                        

Total disbursements/expenses 4,160,434                                        11,748,826                                      4,533,836                                        14,178,001                                      

Net changes in cash 757,060                                           552,690                                           

Cash at July 1, 2022 —  398,985                                           

Cash at December 1, 2022 194,615                                           — 

Cash at January 31, 2023 $ 951,675                                           $ 951,675                                           

Changes in net position 23,666                                             128,580                                           

Net position at June 30, 2022 —  66,354                                             

Net position at November 30, 2022 171,268                                           — 

Net position at January 31, 2023 $ 194,934                                           $ 194,934                                           

* Amounts may include prior month accruals that were not previously captured due to timing.
(1) DWR contributions invoiced through the DCO.

Dec. 1, 2022
Jan. 31, 2023 Jan. 31, 2023 Jan. 31, 2023

Year to Date Year to DateDec. 1, 2022
Jan. 31, 2023

Statements of Cash Receipts and Disbursements Statements of Revenues, Expenses and Changes in Net Position
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DWR Environmental Manager’s Report 
 
Contact: Carolyn Buckman, DWR Environmental Manager 
 
Date: February 16, 2023 Board Meeting Item No. 10c 
 
Subject: DWR Environmental Manager’s Status Update 
 
Summary: 
The Department of Water Resources (DWR) is working through the environmental planning and 
permitting process for a single-tunnel solution to modernizing and rehabilitating the State Water 
Project infrastructure in the Delta. 
 
Detailed Report: 
DWR released a draft Environmental Impact Report (EIR) to comply with the California 
Environmental Quality Act for a public review that ended on December 16, 2022. DWR received 
more than 700 unique comment letters with over 6,000 individual comments. DWR is currently 
working to organize the comments and begin developing responses. The Final EIR is expected at 
the end of 2023. It will include responses to all substantive comments on the Draft EIR and edits 
to the Draft EIR, as appropriate, to respond to the comments. 
 
The U.S. Army Corps of Engineers (USACE), as part of its permitting review under the Clean Water 
Act and Rivers and Harbors Act, has prepared a Draft Environmental Impact Statement (EIS) to 
comply with the National Environmental Policy Act. The Draft EIS has some similarities to DWR’s 
Draft EIR but also some key differences. DWR has prepared a summary of the similarities and 
differences that is available on our website (https://water.ca.gov/-/media/DWR-Website/Web-
Pages/Programs/Delta-Conveyance/Environmental-Planning/DWR_DCP_DRAFT-
EIS_FS_Final_Dec-2022.pdf).  The Draft EIS is currently available for public review; the review 
period will close on March 16, 2023. More information is available on USACE’s Delta Conveyance 
website (https://www.spk.usace.army.mil/Missions/Regulatory/Delta-Conveyance/).  
 
Field activities under the Initial Study/Mitigated Negative Declaration for Soil Investigations in the 
Delta (including cone penetration tests, soil borings, and geophysical surveys) are currently on a 
wet season break. The spring field season is expected to begin in April. As the explorations 
approach, DWR will update our public information website to help provide information to 
interested members of the public (https://water.ca.gov/Programs/State-Water-Project/Delta-
Conveyance/Public-Information). Investigations at any given site will not occur until property 
owners have been notified and required permits and approvals for that site have been obtained. 
 
Recommended Action: 
Information only. 

https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/DWR_DCP_DRAFT-EIS_FS_Final_Dec-2022.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/DWR_DCP_DRAFT-EIS_FS_Final_Dec-2022.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/DWR_DCP_DRAFT-EIS_FS_Final_Dec-2022.pdf
https://www.spk.usace.army.mil/Missions/Regulatory/Delta-Conveyance/
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/Public-Information
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/Public-Information
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