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Section 1 | Executive Summary

Monthly Budget Summary (FY 2019/2020)

Program Initiation. The program initiation 
team continues to focus on finalizing cost 
enabled business requirements and 
integrating priority procedures into our E-
Builder Project Management Information 
System. Annual Budget preparation and Task 
Order Initiation business requirements were 
completed and configured in the system in the 
past month.

Engineering. The team continues to 
complete foundational studies regarding 
design criteria and alternative siting analyses 
of the proposed Delta Conveyance 
Project. Now that the NOP has been 
released, the focus is on siting facilities within 
the two proposed corridors and creating facility 
layouts during construction and the permanent 
facilities.

Field work has been delayed as we await 
the completion of the CEQA process for the 
geotechnical work and gain clarity on the 
permitting requirements for the program from 
the on-going litigation with the Delta Counties. 
In the meantime, we continue to analyze the 
existing data and enter validated data into our 
geologic model of the Delta.

Stakeholder Engagement. The DCA held its third Stakeholder 
Engagement Committee meeting in January where we presented 
an overview of the proposed Intakes including the results of siting 
studies, proposed layouts, screen technology alternatives and 
highlights of key construction effects. Meeting material and 
minutes from the SEC meetings are available on the DCA 
website.

Budget. The DCA has committed approximately $72.8M of the 
Board approved budget of $82M. Our current forecasted Estimate 

at Completion for FY 2019/20 has remained at approximately 
$49.2M. Delays in implementation of the Field Work program has 
significantly reduced our cost forecasts. We continue to remain 
well below the approved budget.

Schedule. The monthly schedule update continues to show the 
program running approximately six weeks behind schedule. The 
team began to ramp up engineering resources in January and are 
anticipating recovering time over the next two to three months.

Category Current Budget Current Contingency
Current 

Commitments Incurred To Date EAC Variance

Program Management 8,800,000$     1,600,000$     5,897,767$     2,796,394$     4,565,000$     (4,235,000)       

Project Controls 5,250,000$     700,000$        4,299,635$     2,278,882$     4,175,000$     (1,075,000)       

Stakeholder Engagement 4,700,000$     700,000$        4,884,926$     1,200,594$     1,800,000$     (2,900,000)       

Administration 6,930,000$     1,500,000$     5,629,173$     3,471,580$     6,110,000$     (820,000)          

Engineering 31,800,000$   5,800,000$     29,500,684$   7,298,472$     23,285,000$   (8,515,000)       

Field Work 21,460,000$   4,900,000$     21,423,155$   1,330,977$     7,200,000$     (14,260,000)     

Property Access and Acquistion 3,060,000$     600,000$        1,132,659$     172,390$        2,040,000$     (1,020,000)       

82,000,000$   15,800,000$   72,767,999$   18,549,290$   49,175,000$   (32,825,000)$   


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,796,394				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,278,882				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,884,926				$   1,200,594				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,629,173				$   3,471,580				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   7,298,472				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,330,977				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   172,390				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,767,999				$   18,549,290				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																																				 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,767,999				$   -				$   18,549,290				23%				$   63,450,710				77%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,796,394				32%				$   6,003,606				68%				$   4,565,000				$   (4,235,000.00)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				674,896				34%				1,325,104				66%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				330,597				11%				2,639,403				89%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				121,233				76%				38,767				24%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,569,938				72%				610,062				28%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				99,730				18%				440,270				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,278,882				43%				$   2,971,118				57%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,856,523				47%				2,093,477				53%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				191,868				19%				828,132				81%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								230,490				82%				49,510				18%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,884,926				$   -				$   1,200,594				26%				$   3,499,406				74%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				359,424				24%				1,137,576				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,931,929				 				748,813				39%				1,174,187				61%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				428,112				-				92,357				37%				157,643				63%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,629,173				$   -				$   3,471,580				50%				$   3,458,420				50%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				2,972,543				 				2,166,399				57%				1,633,601				43%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				84,234				13%				565,766				87%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,220,947				49%				1,259,053				51%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   7,298,472				23%				$   24,501,528				77%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				144,513.41				6%				2,155,487				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				6,823,731				24%				21,076,269				76%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,330,977				6%				$   20,129,023				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,233,736				6%				19,206,264				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				97,241				10%				922,759				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   172,390				6%				$   2,887,610				94%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				121,878.57				34%				238,121				66%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,511.51				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   330,597				60%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   192,315								$   384,630				$   -				0%				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,891				$   113,000								$   418,891				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,224				$   38,615,750								$   42,836,974				$   9,909,373				26%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   1,055,699				$   18,786,567								$   19,842,267				$   881,992				5%				$   927,796				$   (927,796)

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   20,088				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0.3%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,696				$   -								$   34,696				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   77,894				$   -		$   77,894				$   9,105								$   86,999				$   8,619				95%				$   -				$   -

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   38,397				72%				$   13,669				$   (13,669)

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   332,353				53%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   30,594				100%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   474,133				$   5,820,392								$   6,294,524				$   3,082,723				53%				$   -				$   -

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						1,596,124.32								1,596,124.32				1,592,699.60				1.00				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   8,500				34%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   756,482								$   756,482				$   572,013				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000								$   310,000				$   156,485				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)				21014

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				 				$   131,100				$   12,030				9%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   73,362				19%



		190020 Miles Treaster & Associates								$   700,007				$   -						$   700,007								$   700,007				$   280,003				40%



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   3,641				15%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%



		200001-Foliate								$   16,640				$   -						$   16,640				 								$   2,012				12%

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,583				$   -								$   1,517,583				$   -				0%				$   1,517,593				$   (1,517,593)

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   125,413				 				$   3,419,448				$   125,413				100%				ERROR:#REF!				ERROR:#REF!

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,660,048				$   2,055,000								$   3,715,048				$   710,549				35%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   331,004				$   -		$   131,402				$   199,602				 				$   331,004				$   132,181				66%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,127,880				$   21,000,000		$   13,605,967				$   72,767,999				$   -				$   86,357,326				$   18,549,290				25%
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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Section 2 | Engineering & Field Work

continued >

The engineering team is continuing to complete various Technical Memorandum that 
describe the engineering design criteria, analyses and alternatives that will inform the 
Engineering Design Report that will be submitted to DWR for inclusion in the Draft EIS 
document.  

The field work teams continue to screen and digitize available historic data across the Delta 
to supplement the project data. The comprehensive soils data will enhance potential future 
development of a model of subsurface conditions. Geotechnical Consultant, Right of Way 
Consultants and Surveying Consultants remain on pause

General Work

Completed Look Ahead – Next Month

• Draft Intake Screen Sizing TM • Draft TBM Tunneling Evaluations 

• Draft Forebay Embankment Conceptual Design Criteria TM 

• Draft Tunnels Key Features Summary  

• Draft Tunnel Construction Power TM 

• Draft Conceptual Tunnel Lining Evaluation 

• Draft Shaft Options and Site Layout 

• Draft Systemwide Hydraulic and Capacity Study TM 

• Draft Hydraulics Design Criteria TM  

• Draft Summary of Historical Studies 

• Draft Pre-Cast Yard Study 

• Draft South Delta Conveyance and Intake O&M Facility Requirements preliminary data  

Field Work
Completed Look Ahead – Next Month

• GeoBIM Selection Procedure and Final Recommendation • Preparation of Geostatistical Analysis, GeoBIM, Evaluation, and Interpretive Report
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Section 3 | Stakeholder Engagement
At the February 12th Meeting the Stakeholder Engagement 
Meeting members were provided presentation materials 
regarding the basics of tunnel driving and launch shaft siting. 
Below are the specific discussion topics covered:

Launch Shafts: 
The engineering team presented maps and information 
identifying zones within the Central and Eastern Corridors 
where launch shafts could be located based on acceptable 
drive lengths. 

Site Ranking Criteria and Results: 
DCA created an evaluation system to rank feasible sites within 
each of these zones, with access logistics and truck traffic 
sensitivities as primary considerations. Engineers shared 
information illustrating the ranking of 250-acre areas as more 
favorable, acceptable, or less favorable for launch shaft siting. 
Engineers also shared the methodology for determining the 
rankings and solicited input from SEC members on both the 
methodology and the results. The DCA has evaluated sites 
based on engineering considerations while DWR will evaluate 
sites based on environmental analysis in the CEQA process.

Considerations for SEC: 
DCA solicited input regarding the ranking methodology and 
results. SEC members are encouraged to discuss with their 
communities and report feedback at the next SEC meeting 
roundtable. DWR staff encouraged SEC members and 
audience to provide thoughts on impacts and alternatives 
through DWR’s scoping process since comments made in the 
SEC meetings are not specifically tracked as part of DWR’s 
CEQA process.

SEC Meeting Calendar
• March 11, 2020
• March 25, 2020
• April 8, 2020 (if needed)
• April 22, 2020
• May 13, 2020 (if needed)
• May 27, 2020

Upcoming SEC Meeting

Date: February 26, 2020

Time: 3 to 6 PM

Location: Belle Vie Vineyard

Topics:

• Feedback on Launch Shaft Siting

• Introduction to Retrieval and Maintenance Shafts

SEC Meeting Materials & Updates
https://www.dcdca.org/

https://www.dcdca.org/
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Section 4 | Program Management/Administration
Program Management/Project Controls

The program management team continues to work on finalizing policies and procedures 
and expanding the Program Management Information System to include processes for 
budget management, cost management, and procurement management plans.

Program Controls continues to manage and track costs including budget, commitments, 
invoicing and payments.  We are working on developing a 3-year schedule and budget 
for the program to take us through the environmental planning phase.   

Key Accomplishments

• E-Builder Configuration on 8 new business processes for budget, cost and 
procurement management are under way.

• The controls team processed and submitted 8 invoices to DWR for approval and 
payment.

Administration
The team has successfully opened the 23rd & 24th floors of the new DCA 
Headquarters located at 980 9th Street. The team is now focused on fine-tuning 
operations.

Information Technology is collaborating with AP42 for the DCA website revamp.

Key Accomplishments

• Opened new DCA Headquarters 24th Floor

• Kicked off AP42 services to design and implement new DCA website

• Management of buildout, design, furniture and vendors for 1st and 23rd floor at 980 
9th Street;

• Go-live for Ring Central meetings software
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Budget Summary

Section 5 | Budget

continued >

Budget Forecast FY 2019/20. The DCA has committed approximately $72.8M of the 
original budgeted $82M excluding Contingency. Our current estimate at completion (EAC) 
of the current Fiscal Year is $49.2M which is $33M below our original approved budget 
exclusive of our contingency budget. See pages 6-7.

Budget Change Requests. During the reporting period, there was no budget changes this 
month.

Planned Cash Flow. The DCA continues to forecast approximately $52M in expenditure 
through the end of the Fiscal Year, including May and June of the previous Fiscal Year 
(Planned Period Restart). Our current cost forecast indicates that we will exceed our existing 
funding levels in the February to March 2020 timeframe based on earned value (work 
completed). See page 8.

Budget Detail

WBS Fiscal Year Original Budget Current Budget  Contingency Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Delta Conveyance 2019/2020 97,800,000$      82,000,000$       15,800,000$        72,767,999$       -$                  18,549,290$       23% 63,450,710$      77% 49,175,000$    (32,825,000)$      

Program Management  2019/2020  $      10,400,000  $         8,800,000  $          1,600,000  $        5,897,767  $               -    $         2,796,394 32%  $       6,003,606 68%  $      4,565,000  $       (4,235,000)

Executive Management  2019/2020            2,000,000             2,000,000                            -            1,792,364                     -                674,896 34%           1,325,104 66%          1,800,000              (200,000)

Legal Counsel  2019/2020            3,020,000             2,970,000                            -               550,000                     -                330,597 11%           2,639,403 89%             720,000           (2,250,000)

Audit  2019/2020               100,000                100,000                            -                           -                     -                            - 0%              100,000 100%               50,000                (50,000)

Treasury  2019/2020               160,000                160,000                            -               153,046                     -                121,233 76%                38,767 24%             160,000                            - 

Health & Safety  2019/2020               100,000                100,000                            -                           -                     -                            - 0%              100,000 100%               25,000                (75,000)

Quality  2019/2020               750,000                750,000                            -               750,000                     -                            - 0%              750,000 100%             250,000              (500,000)

Program Initiation  2019/2020            2,130,000             2,180,000                            -            2,115,306                     -             1,569,938 72%              610,062 28%          1,460,000              (720,000)

Sustainability  2019/2020               540,000                540,000                            -               537,052                     -                  99,730 18%              440,270 82%             100,000              (440,000)

Contingency  2019/2020            1,600,000              1,600,000                           -                     -                            - 0%                          -         -                         -                            - 

Program Controls 2019/2020 5,950,000$        5,250,000$         700,000$             4,299,635$         -$                  2,278,882$         43% 2,971,118$        57% 4,175,000$      (1,075,000)$        

Cost, Schedule and Document Control  2019/2020            3,950,000             3,950,000                            -            3,783,822                     -             1,856,523 47%           2,093,477 53%          3,500,000              (450,000)

Procurement  2019/2020            1,020,000             1,020,000                            -               287,259                     -                191,868 19%              828,132 81%             325,000              (695,000)

Risk Management  2019/2020               280,000                280,000                            -               228,553                230,490 82%                49,510 18%             350,000                  70,000 

Contingency  2019/2020               700,000                 700,000                           -                     -                            - 0%                          - 0%                         -                            - 

Stakeholder Engagement  2019/2020 5,400,000$        4,700,000$         700,000$             4,884,926$         -$                  1,200,594$         26% 3,499,406$        74% 1,800,000$      (2,900,000)$        

Engineering Coordination  2019/2020            1,497,000             1,497,000            1,496,447                     -                359,424 24%           1,137,576 100%             800,000              (697,000)

Outreach  2019/2020            2,173,000             1,923,000                            -            1,931,929                   748,813 39%           1,174,187 61%             500,000           (1,423,000)


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,796,394				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,278,882				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,884,926				$   1,200,594				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,629,173				$   3,471,580				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   7,298,472				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,330,977				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   172,390				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,767,999				$   18,549,290				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																																				 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,767,999				$   -				$   18,549,290				23%				$   63,450,710				77%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,796,394				32%				$   6,003,606				68%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				674,896				34%				1,325,104				66%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				330,597				11%				2,639,403				89%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				121,233				76%				38,767				24%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,569,938				72%				610,062				28%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				99,730				18%				440,270				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,278,882				43%				$   2,971,118				57%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,856,523				47%				2,093,477				53%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				191,868				19%				828,132				81%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								230,490				82%				49,510				18%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,884,926				$   -				$   1,200,594				26%				$   3,499,406				74%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				359,424				24%				1,137,576				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,931,929				 				748,813				39%				1,174,187				61%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				428,112				-				92,357				37%				157,643				63%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,629,173				$   -				$   3,471,580				50%				$   3,458,420				50%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				2,972,543				 				2,166,399				57%				1,633,601				43%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				84,234				13%				565,766				87%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,220,947				49%				1,259,053				51%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   7,298,472				23%				$   24,501,528				77%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				144,513				6%				2,155,487				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				6,823,731				24%				21,076,269				76%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,330,977				6%				$   20,129,023				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,233,736				6%				19,206,264				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				97,241				10%				922,759				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   172,390				6%				$   2,887,610				94%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				121,879				34%				238,121				66%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-

																																												 

																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   330,597				60%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   192,315								$   384,630				$   -				0%				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,891				$   113,000								$   418,891				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,224				$   38,615,750								$   42,836,974				$   9,909,373				26%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   1,055,699				$   18,786,567								$   19,842,267				$   881,992				5%				$   927,796				$   (927,796)

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   20,088				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0.3%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,696				$   -								$   34,696				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   77,894				$   -		$   77,894				$   9,105								$   86,999				$   8,619				95%				$   -				$   -

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   38,397				72%				$   13,669				$   (13,669)

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   332,353				53%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   30,594				100%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   474,133				$   5,820,392								$   6,294,524				$   3,082,723				53%				$   -				$   -

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						1,596,124.32								1,596,124.32				1,592,699.60				1.00				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   8,500				34%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   756,482								$   756,482				$   572,013				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000								$   310,000				$   156,485				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)				21014

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				 				$   131,100				$   12,030				9%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   73,362				19%



		190020 Miles Treaster & Associates								$   700,007				$   -						$   700,007								$   700,007				$   280,003				40%



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   3,641				15%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%



		200001-Foliate								$   16,640				$   -						$   16,640				 								$   2,012				12%

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,583				$   -								$   1,517,583				$   -				0%				$   1,517,593				$   (1,517,593)

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   125,413				 				$   3,419,448				$   125,413				100%				ERROR:#REF!				ERROR:#REF!

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,660,048				$   2,055,000								$   3,715,048				$   710,549				35%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   331,004				$   -		$   131,402				$   199,602				 				$   331,004				$   132,181				66%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,127,880				$   21,000,000		$   13,605,967				$   72,767,999				$   -				$   86,357,326				$   18,549,290				25%

										 				 		 		 		 		 		 						 		 				 

																				 												 				 

																				 												 

																				 												 

																				 								 				 				  

																																 				 

																																 

																																 		 

																																 

																																 



























































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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WBS Fiscal Year Original Budget Current Budget  Contingency Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Stakeholder Engagement  2019/2020 5,400,000$        4,700,000$         700,000$             4,884,926$         -$                  1,200,594$         26% 3,499,406$        74% 1,800,000$      (2,900,000)$        

Committee Management 2019/2020                           -                250,000                            -               428,112                     -                  92,357 37%              157,643 63%             500,000                250,000 

Economic Development  2019/2020            1,030,000             1,030,000                            -            1,028,438                     -                            - 0%           1,030,000 100%                         -           (1,030,000)

Contingency  2019/2020               700,000                 700,000                           -                     -                            - 0%                          - 0%                         -                            - 

Administration  2019/2020 8,430,000$        6,930,000$         1,500,000$          5,629,173$         -$                  3,471,580$         50% 3,458,420$        50% 6,110,000$      (820,000)$           

Facilities & Operations  2019/2020            3,800,000             3,800,000               2,972,543                2,166,399 57%           1,633,601 43%          3,800,000                            - 

Human Resources  2019/2020               650,000                650,000                            -               210,000                     -                  84,234 13%              565,766 87%             210,000              (440,000)

Information Technology  2019/2020            2,480,000             2,480,000                            -            2,446,630                1,220,947 49%           1,259,053 51%          2,100,000              (380,000)

Contingency  2019/2020            1,500,000              1,500,000                           -                     -                            - 0%                          -         -                            - 

Engineering 2019/2020 37,600,000$      31,800,000$       5,800,000$          29,500,684$       -$                  7,298,472$         23% 24,501,528$      77% 23,285,000$    (8,515,000)$        

Engineering Management  2019/2020            2,900,000             2,300,000                            -               600,000                     - 144,513              6%           2,155,487 94%             825,000           (1,475,000)

Engineering  2019/2020          27,900,000           27,900,000                            -          27,883,774                     -             6,823,731 24%         21,076,269 76%        21,460,000           (6,440,000)

DWR Engineering Coordination  2019/2020                           -                600,000                           -                            - 0%              600,000 100%                         -              (600,000)

Environmental Coordination  2019/2020            1,000,000             1,000,000            1,016,910                     -                330,228 33%              669,772 67%          1,000,000                            - 

Contingency  2019/2020            5,800,000              5,800,000                           -                     -                            - 0%                          - 0%                            - 

Field Work 2019/2020 26,360,000$      21,460,000$       4,900,000$          21,423,155$       -$                  1,330,977$         6% 20,129,023$      94% 7,200,000$      (14,260,000)$      

Geotech 2019/2020          20,440,000 20,440,000                                    - 20,435,957         -                    1,233,736           6%         19,206,264 94%          7,100,000 (13,340,000)        

Survey 2019/2020            1,020,000 1,020,000                                      - 987,198                                  - 97,241                10%              922,759 90%             100,000 (920,000)             

Contingency  2019/2020            4,900,000              4,900,000                           -                     - 0%                          - 0%                            - 

Property Access & Acquisition  2019/2020 3,660,000$        3,060,000$         600,000$             1,132,659$         -$                  172,390$            6% 2,887,610$        94% 2,040,000$      (1,020,000)$        

Property Access Management  2019/2020               360,000                360,000                            -               358,659                     - 121,879              34%              238,121 66%             540,000                180,000 

Easements  2019/2020            1,700,000             1,700,000                            -                           -                     - -                      0%           1,700,000 100%             750,000              (950,000)

Temporary Access  2019/2020            1,000,000             1,000,000                            -               774,000 50,512                5%              949,488 95%             750,000              (250,000)

Land Purchases  2019/2020                           -                           -                            -                           -                     - -                      0%                          - 100%                         -                            - 

Contingency  2019/2020               600,000                 600,000                           -                     -                            - 0%                          - 0%                            - 


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,796,394				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,278,882				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,884,926				$   1,200,594				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,629,173				$   3,471,580				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   7,298,472				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,330,977				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   172,390				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,767,999				$   18,549,290				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																																				 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,767,999				$   -				$   18,549,290				23%				$   63,450,710				77%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,796,394				32%				$   6,003,606				68%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				674,896				34%				1,325,104				66%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				330,597				11%				2,639,403				89%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				121,233				76%				38,767				24%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,569,938				72%				610,062				28%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				99,730				18%				440,270				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,278,882				43%				$   2,971,118				57%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,856,523				47%				2,093,477				53%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				191,868				19%				828,132				81%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								230,490				82%				49,510				18%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,884,926				$   -				$   1,200,594				26%				$   3,499,406				74%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				359,424				24%				1,137,576				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,931,929				 				748,813				39%				1,174,187				61%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				428,112				-				92,357				37%				157,643				63%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,629,173				$   -				$   3,471,580				50%				$   3,458,420				50%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				2,972,543				 				2,166,399				57%				1,633,601				43%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				84,234				13%				565,766				87%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,220,947				49%				1,259,053				51%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   7,298,472				23%				$   24,501,528				77%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				144,513				6%				2,155,487				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				6,823,731				24%				21,076,269				76%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,330,977				6%				$   20,129,023				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,233,736				6%				19,206,264				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				97,241				10%				922,759				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   172,390				6%				$   2,887,610				94%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				121,879				34%				238,121				66%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   330,597				60%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   192,315								$   384,630				$   -				0%				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,891				$   113,000								$   418,891				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,224				$   38,615,750								$   42,836,974				$   9,909,373				26%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   1,055,699				$   18,786,567								$   19,842,267				$   881,992				5%				$   927,796				$   (927,796)

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   20,088				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0.3%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,696				$   -								$   34,696				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   77,894				$   -		$   77,894				$   9,105								$   86,999				$   8,619				95%				$   -				$   -

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   38,397				72%				$   13,669				$   (13,669)

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   332,353				53%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   30,594				100%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   474,133				$   5,820,392								$   6,294,524				$   3,082,723				53%				$   -				$   -

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						1,596,124.32								1,596,124.32				1,592,699.60				1.00				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   8,500				34%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   756,482								$   756,482				$   572,013				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000								$   310,000				$   156,485				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)				21014

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				 				$   131,100				$   12,030				9%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   73,362				19%



		190020 Miles Treaster & Associates								$   700,007				$   -						$   700,007								$   700,007				$   280,003				40%



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   3,641				15%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%



		200001-Foliate								$   16,640				$   -						$   16,640				 								$   2,012				12%

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,583				$   -								$   1,517,583				$   -				0%				$   1,517,593				$   (1,517,593)

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   125,413				 				$   3,419,448				$   125,413				100%				ERROR:#REF!				ERROR:#REF!

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,660,048				$   2,055,000								$   3,715,048				$   710,549				35%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   331,004				$   -		$   131,402				$   199,602				 				$   331,004				$   132,181				66%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,127,880				$   21,000,000		$   13,605,967				$   72,767,999				$   -				$   86,357,326				$   18,549,290				25%
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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DCA FY18/19 May & June + FY19/20 Planned Cash Flow

No budget changes to be reported this month.

Section 5 | Budget continued 
Budget Change

Remaining SWC Board Approvals $101.6M
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Planned Monthly Expenditure Actual Monthly Incurred

Planned Cumulative Expenditure Planned Funding

Cumulative Incurred Cumulative Projected

Contingency $15.8 M

1Anticipate remaining SWC participants to seek and receive funding approval from respective boards between December 2019 and February 2020 

Santa Clarita, San Bernardino, San 
Gorgonio  Board Approvals $29.4M

DWR Temporary Funding 
Per JEPA $19.7M



2.2020 DCA MONTHLY BOARD REPORT | 9

EXECUTIVE 
SUMMARY1 ENGINEERING 

& FIELD WORK2 STAKEHOLDER 
ENGAGEMENT3 PROGRAM 

MANAGEMENT 4 BUDGET 5 CONTRACT 6 SCHEDULE 7TABLE 
OF CONTENTSTOC RISK 8

Section 6 | Contracts

Contract Summary

continued >

Contract Summary. The table on pages 9-11 summarize the status of all executed 
contracts and task orders to date.

New Commitments. DCA executed three (3) new commitments during the reporting 
period: AP42 for $131,000 in FYE 19-20 providing graphic support services; Matchware 
(Meeting Booster) for $23,562 for meeting management and action tracking software 
services; and Foliate for NTE $16,640 for office plant services.

Procurement. The DCA has no pending commitments this month.  See page 12.

S/DVBE Participation. The program has committed approximately 10% of the total 
contract values for FY 2019/20 to S/DVBEs. Based on actual incurred costs for the current 
Fiscal Year, 3% has been paid to our S/DVBE contractors and subcontractors. See page 
13.

Contracts  Contract Budget  Contingency
Historical 

Expenditures
Commitments 

FY19/20 Pending Commitments
Total Committed to 

Date
Incurred to Date 

FY19/20 % Spent FY19/20

180001 Best Best & Krieger LLP 900,000$           -$                    343,992$        550,000$           893,992$              330,597$            60%
 

180002 Management Partners 375,000$           -$                    192,315$        192,315$           384,630$              -$                        0%
 

180005 e-Builder 855,633$           -$                    305,891$        113,000$           418,891$              112,833$            100%

180006 Jacobs 93,000,000$      17,000,000$   4,221,224$     38,615,750$      42,836,974$         9,909,373$         26%

180007 Fugro 75,000,000$      -$                    1,055,699$     18,786,567$      19,842,267$         881,992$            5%

180008 Hamner Jewell Associates 9,000,000$        -$                    250,000$           250,000$              20,088$              8%

180009 Bender Rosenthal 9,000,000$        -$                    274,000$           274,000$              13,944$              5%

180010 Associated ROW Services 9,000,000$        -$                    250,000$           250,000$              16,479$              7%

180011 Michael Baker 8,000,000$        -$                    180,000$           180,000$              3,735$                2%

180013 Psomas 15,000,000$      -$                    475,000$           475,000$              1,563$                0.3%
   

180014 CDMSmith 74,999$             -$                    34,696$          -$                      34,696$                -$                        0%
  

180015 AECOM 15,000$             -$                    12,579$          -$                      12,579$                -$                        0%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,796,394				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,278,882				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,884,926				$   1,200,594				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,629,173				$   3,471,580				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   7,298,472				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,330,977				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   172,390				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,767,999				$   18,549,290				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																																				 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,767,999				$   -				$   18,549,290				23%				$   63,450,710				77%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,796,394				32%				$   6,003,606				68%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				674,896				34%				1,325,104				66%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				330,597				11%				2,639,403				89%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				121,233				76%				38,767				24%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,569,938				72%				610,062				28%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				99,730				18%				440,270				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,278,882				43%				$   2,971,118				57%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,856,523				47%				2,093,477				53%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				191,868				19%				828,132				81%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								230,490				82%				49,510				18%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,884,926				$   -				$   1,200,594				26%				$   3,499,406				74%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				359,424				24%				1,137,576				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,931,929				 				748,813				39%				1,174,187				61%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				428,112				-				92,357				37%				157,643				63%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,629,173				$   -				$   3,471,580				50%				$   3,458,420				50%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				2,972,543				 				2,166,399				57%				1,633,601				43%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				84,234				13%				565,766				87%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,220,947				49%				1,259,053				51%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   7,298,472				23%				$   24,501,528				77%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				144,513				6%				2,155,487				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				6,823,731				24%				21,076,269				76%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,330,977				6%				$   20,129,023				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,233,736				6%				19,206,264				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				97,241				10%				922,759				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   172,390				6%				$   2,887,610				94%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				121,879				34%				238,121				66%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed to Date				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   330,597				60%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   192,315								$   384,630				$   -				0%				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,891				$   113,000								$   418,891				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,224				$   38,615,750								$   42,836,974				$   9,909,373				26%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   1,055,699				$   18,786,567								$   19,842,267				$   881,992				5%				$   927,796				$   (927,796)

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   20,088				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0.3%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,696				$   -								$   34,696				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   77,894				$   -		$   77,894				$   9,105								$   86,999				$   8,619				95%				$   -				$   -

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   38,397				72%				$   13,669				$   (13,669)

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   332,353				53%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   30,594				100%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   474,133				$   5,820,392								$   6,294,524				$   3,082,723				53%				$   -				$   -

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						1,596,124.32								1,596,124.32				1,592,699.60				1.00				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   8,500				34%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   756,482								$   756,482				$   572,013				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000								$   310,000				$   156,485				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)				21014

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				 				$   131,100				$   12,030				9%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   73,362				19%



		190020 Miles Treaster & Associates								$   700,007				$   -						$   700,007								$   700,007				$   280,003				40%



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   3,641				15%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%



		200001-Foliate								$   16,640				$   -						$   16,640				 								$   2,012				12%

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,583				$   -								$   1,517,583				$   -				0%				$   1,517,593				$   (1,517,593)

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   125,413				 				$   3,419,448				$   125,413				100%				ERROR:#REF!				ERROR:#REF!

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,660,048				$   2,055,000								$   3,715,048				$   710,549				35%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   331,004				$   -		$   131,402				$   199,602				 				$   331,004				$   132,181				66%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,127,880				$   21,000,000		$   13,605,967				$   72,767,999				$   -				$   86,357,326				$   18,549,290				25%

										 				 		 		 		 		 		 						 		 				 

																				 												 				 

																				 												 

																				 												 

																				 								 				 				  

																																 				 

																																 

																																 		 

																																 

																																 



























































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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Contract Summary continued

Contracts  Contract Budget  Contingency
Historical 

Expenditures
Commitments 

FY19/20 Pending Commitments
Total Committed to 

Date
Incurred to Date 

FY19/20 % Spent FY19/20

180016 PlanNet 77,894$             -$                    77,894$          9,105$               86,999$                8,619$                95%

180017 Sextant 74,999$             -$                    21,889$          53,110$             74,999$                38,397$              72%

190001 Bentley Systems ProjectWise 140,860$           -$                    100,000$        40,850$             140,850$              25,625$              63%

190003 Ron Rakich Consulting 6,000$               -$                    5,831$            -$                      5,831$                    

190005 Management Partners 3,135,000$        -$                    156,755$        627,000$           783,755$              332,353$            53%

190008 RMW Architecture & Interiors 30,594$             -$                    30,594$             30,594$                30,594$              100%

190009 Parsons 36,000,000$      4,000,000$     474,133$        5,820,392$        6,294,524$           3,082,723$         53%

190010 Porter Consulting LLC 51,150$             -$                    51,150$             51,150$                28,710$              56%

190011 GV/ HI Park Tower 8,122,584$        -$                    1,596,124.32     1,596,124.32        1,592,699.60      1.00                 

190013 Jacqueline Blakeley LLC 25,000$             -$                    25,000$             25,000$                8,500$                34%

190014 Direct Technology Gov Solutions 1,840,000$        -$                    756,482$           756,482$              572,013$            76%

190015 Audio Visual Innovations, Inc. 310,000$           -$                    310,000$           310,000$              156,485$            50%

190016 Consolidatd Communications 108,072$           -$                    21,014$             21,014$                -$                        0%

190017 ATT 70,380$             -$                    18,192$             18,192$                -$                        0%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,796,394				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,278,882				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,884,926				$   1,200,594				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,629,173				$   3,471,580				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   7,298,472				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,330,977				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   172,390				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,767,999				$   18,549,290				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																																				 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,767,999				$   -				$   18,549,290				23%				$   63,450,710				77%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,796,394				32%				$   6,003,606				68%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				674,896				34%				1,325,104				66%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				330,597				11%				2,639,403				89%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				121,233				76%				38,767				24%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,569,938				72%				610,062				28%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				99,730				18%				440,270				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,278,882				43%				$   2,971,118				57%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,856,523				47%				2,093,477				53%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				191,868				19%				828,132				81%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								230,490				82%				49,510				18%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,884,926				$   -				$   1,200,594				26%				$   3,499,406				74%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				359,424				24%				1,137,576				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,931,929				 				748,813				39%				1,174,187				61%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				428,112				-				92,357				37%				157,643				63%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,629,173				$   -				$   3,471,580				50%				$   3,458,420				50%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				2,972,543				 				2,166,399				57%				1,633,601				43%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				84,234				13%				565,766				87%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,220,947				49%				1,259,053				51%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   7,298,472				23%				$   24,501,528				77%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				144,513				6%				2,155,487				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				6,823,731				24%				21,076,269				76%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,330,977				6%				$   20,129,023				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,233,736				6%				19,206,264				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				97,241				10%				922,759				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   172,390				6%				$   2,887,610				94%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				121,879				34%				238,121				66%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed to Date				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   330,597				60%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   192,315								$   384,630				$   -				0%				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,891				$   113,000								$   418,891				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,224				$   38,615,750								$   42,836,974				$   9,909,373				26%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   1,055,699				$   18,786,567								$   19,842,267				$   881,992				5%				$   927,796				$   (927,796)

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   20,088				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0.3%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,696				$   -								$   34,696				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   77,894				$   -		$   77,894				$   9,105								$   86,999				$   8,619				95%				$   -				$   -

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   38,397				72%				$   13,669				$   (13,669)

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   332,353				53%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   30,594				100%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   474,133				$   5,820,392								$   6,294,524				$   3,082,723				53%				$   -				$   -

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						1,596,124.32								1,596,124.32				1,592,699.60				1.00				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   8,500				34%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   756,482								$   756,482				$   572,013				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000								$   310,000				$   156,485				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)				21014

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				 				$   131,100				$   12,030				9%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   73,362				19%



		190020 Miles Treaster & Associates								$   700,007				$   -						$   700,007								$   700,007				$   280,003				40%



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   3,641				15%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%



		200001-Foliate								$   16,640				$   -						$   16,640				 								$   2,012				12%

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,583				$   -								$   1,517,583				$   -				0%				$   1,517,593				$   (1,517,593)

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   125,413				 				$   3,419,448				$   125,413				100%				ERROR:#REF!				ERROR:#REF!

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,660,048				$   2,055,000								$   3,715,048				$   710,549				35%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   331,004				$   -		$   131,402				$   199,602				 				$   331,004				$   132,181				66%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,127,880				$   21,000,000		$   13,605,967				$   72,767,999				$   -				$   86,357,326				$   18,549,290				25%
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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Contract Summary continued

Contracts  Contract Budget  Contingency
Historical 

Expenditures
Commitments 

FY19/20 Pending Commitments
Total Committed to 

Date
Incurred to Date 

FY19/20 % Spent FY19/20

190018 AP42 700,000$           -$                    131,100$            131,100$              12,030$              9%

190019 VMA 1,200,000$        -$                    391,565$           391,565$              73,362$              19%

190020 Miles Treaster & Associates 700,007$           -$                    700,007$           700,007$              280,003$            40%

190021 Ring Central 216,932$           -$                    23,586$             23,586$                3,641$                15%

190022 Caltronics   Business 166,671$           -$                    32,051$             32,051$                -$                        0%

190023 Jambo 69,840$             -$                    34,920$             34,920$                34,920$              100%

190025-Sierra Valley Moving & Storage 4,616$               -$                    4,616$               4,616$                  -$                        0%

190026-Meeting Booster 23,562$             -$                    7,854$                7,854$                  7,854$                100%

200001-Foliate 16,640$             -$                    16,640$              2,012$                12%
   

07252018 Hallmark Group 1,531,360$        -$                    1,517,583$     -$                      1,517,583$           -$                        0%

Department of Water Resources 3,294,035$        -$                    3,294,035$     125,413$            3,419,448$           125,413$            100%

AO5218 Metropolitan Water District 1,660,048$        -$                    1,660,048$     2,055,000$        3,715,048$           710,549$            35%
 

Miscellaneous Vendors 331,004$           -$                    131,402$        199,602$            331,004$              132,181$            66%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,796,394				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,278,882				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,884,926				$   1,200,594				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,629,173				$   3,471,580				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   7,298,472				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,330,977				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   172,390				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,767,999				$   18,549,290				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																																				 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,767,999				$   -				$   18,549,290				23%				$   63,450,710				77%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,796,394				32%				$   6,003,606				68%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				674,896				34%				1,325,104				66%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				330,597				11%				2,639,403				89%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				121,233				76%				38,767				24%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,569,938				72%				610,062				28%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				99,730				18%				440,270				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,278,882				43%				$   2,971,118				57%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,856,523				47%				2,093,477				53%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				191,868				19%				828,132				81%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								230,490				82%				49,510				18%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,884,926				$   -				$   1,200,594				26%				$   3,499,406				74%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				359,424				24%				1,137,576				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,931,929				 				748,813				39%				1,174,187				61%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				428,112				-				92,357				37%				157,643				63%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,629,173				$   -				$   3,471,580				50%				$   3,458,420				50%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				2,972,543				 				2,166,399				57%				1,633,601				43%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				84,234				13%				565,766				87%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,220,947				49%				1,259,053				51%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   7,298,472				23%				$   24,501,528				77%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				144,513				6%				2,155,487				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				6,823,731				24%				21,076,269				76%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,330,977				6%				$   20,129,023				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,233,736				6%				19,206,264				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				97,241				10%				922,759				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   172,390				6%				$   2,887,610				94%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				121,879				34%				238,121				66%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed to Date				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   330,597				60%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   192,315								$   384,630				$   -				0%				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,891				$   113,000								$   418,891				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,224				$   38,615,750								$   42,836,974				$   9,909,373				26%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   1,055,699				$   18,786,567								$   19,842,267				$   881,992				5%				$   927,796				$   (927,796)

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   20,088				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0.3%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,696				$   -								$   34,696				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   77,894				$   -		$   77,894				$   9,105								$   86,999				$   8,619				95%				$   -				$   -

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   38,397				72%				$   13,669				$   (13,669)

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   332,353				53%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   30,594				100%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   474,133				$   5,820,392								$   6,294,524				$   3,082,723				53%				$   -				$   -

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						1,596,124.32								1,596,124.32				1,592,699.60				1.00				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   8,500				34%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   756,482								$   756,482				$   572,013				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000								$   310,000				$   156,485				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)				21014

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				 				$   131,100				$   12,030				9%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   73,362				19%



		190020 Miles Treaster & Associates								$   700,007				$   -						$   700,007								$   700,007				$   280,003				40%



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   3,641				15%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%



		200001-Foliate								$   16,640				$   -						$   16,640				 								$   2,012				12%

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,583				$   -								$   1,517,583				$   -				0%				$   1,517,593				$   (1,517,593)

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   125,413				 				$   3,419,448				$   125,413				100%				ERROR:#REF!				ERROR:#REF!

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,660,048				$   2,055,000								$   3,715,048				$   710,549				35%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   331,004				$   -		$   131,402				$   199,602				 				$   331,004				$   132,181				66%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,127,880				$   21,000,000		$   13,605,967				$   72,767,999				$   -				$   86,357,326				$   18,549,290				25%
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)

















































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution

















SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,760		$   6,564,077						$   2,989,550		8%		$   253,261		4%

										AnchorCM		DVBE		785,652				64,060

										EETS, Inc.		SBE		471,957				10,470

										JMA Civil, Inc.		SBE		125,110				13,452

										Kearns & West, Inc.		SBE		35,213				34,854

										Lettis Consulting International		SBE		964,184				2,730

										Nazparv Consulting LLC		SBE		325,600				44,896

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190009-02		Parsons		$   5,823,296		$   2,155,998						$   894,393		15%		$   132,438		6%

										Chaves & Associates		SBE		894,393				132,438



		190019-01		VMA 		$   391,695		$   47,384		VMA Communications		SBE		$   391,695				$   47,384		100%				add



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,498,543		$   13,771,244						$   7,048,002		10%		$   433,083		3%				 



						72,498,543.03		13,771,244.29										$   480,467
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WBS Description Contract Type Company
Pending

Contract Value

Pending 
Commitment 
(FY2019/20) Procurement Method Procurement Start Status

     Legal General Counsel Services Professional Services RFQ - Best Value Jan-20 RFQ Issued

Human Resources Payroll Services Software and Services
Direct Purchase - Existing 
Agency Contract Price List Dec-19 Under Analysis

     Risk Mgmt. Risk Register & Risk Analysis Software as a Service RFP - Best Value Dec-19 Under Analysis
     eDiscovery eDiscover & Legal Records Mgmt. Software as a Service Mar-20 Not Started

Information Technology Laptops/docking stations Material + Installation Under Analysis Direct Purchase Apr-20 In Progress
Information Technology Monitors Material + Installation Under Analysis Direct Purchase Apr-20 In Progress
Information Technology Ancillary devices - keyboards, headsets, webcams Material + Installation Under Analysis Direct Purchase Dec-19 In Progress
Facilities and Operations Small Form Factor PC's (Conference Rooms) Materials + Installation AVI-SPL AVI Purchase Dec-19 In Progress

Facilities and Operations Beverage Supply Service On Premise Service Under Analysis
Executive Director’s 
discretion - Best Value Jan-20 In Progress

IT - New Building

Program Management

Contract Procurement & Admin.
Program  Controls

IT Administration


19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services		Professional Services																RFQ - Best Value		Jan-20		Mar-20		RFQ Issued

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach

tc={04D65948-550D-4846-8879-D3677D4C9E65}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    We can take this off the list, since this has been executed.		Graphic Support Services		Professional Services		AP42		$150,000		$700,000		$700,000		$131,100						RFQ - Best Value		Aug-19		Nov-19		Executed Jan-20

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$0		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Executed		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$0		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Executed

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$0		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Executed		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Executed Jan-20		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		AVI-SPL		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations

tc={51C9CABA-FC4C-4851-8191-9A4371BE77EE}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    This has also been executed.		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				Executed Jan-20

		Facilities and Operations

tc={8BDFCEE5-F1BF-408A-98A6-F07DE04CEEA1}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Jen, I think we can take this one off...?		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Sierra Valley Moving & Storage				TBD		$4,616		$4,616						Executive Director’s discretion - Best Value		Jan-20				Executed
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Contract/Prime Prime Committed Incurred Firm Name SBE / DVBE
SBE/DVBE 
Committed

% SBE/DVBE 
Committed SBE/DVBE Incurred 

% SBE/DVBE 
Incurred

180006-02 Jacobs 38,615,750$   9,909,372$      2,467,143$          6% 429,275$               4%
AnchorCM DVBE 785,652                64,060                    
Babendererde SBE 24,986                  30,842                    
EETS, Inc. SBE 471,957                29,766                    
JMA Civil, Inc. SBE 125,110                59,470                    
Kearns & West, Inc. SBE 35,213                  35,213                    
Lettis Consulting InternationSBE 416,791                -                           
Nazparv Consulting LLC SBE 325,600                127,124                  
Wiseman Consulting SBE 281,834                82,800                    

180007-02&03 Fugro 18,934,723$   1,010,445$      2,772,364$          15% 0%
Dillard Environmental ServicSBE 408,744                -                           
GeoTech Utility SBE 121,500                -                           
The LeBaugh Group SBE 2,242,120            -                           

190022-00 Caltronics 32,051$            -$                       Caltronics Government Services 32,051$                 -$                             0%

190009-02 Parsons 5,823,296$      3,083,656$      923,851$              16% 132,438$               4%
Chaves & Associates SBE 923,851                132,438                  

190019-01 VMA 391,695$         73,362$            VMA Communications SBE 391,695$              73,362$                  100%


SBE DVBE Firms

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,750		$   9,909,372						$   2,467,143		6%		$   429,275		4%

										AnchorCM		DVBE		785,652				64,060

										Babendererde		SBE		24,986				30,842								 

										EETS, Inc.		SBE		471,957				29,766

										JMA Civil, Inc.		SBE		125,110				59,470

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		416,791				- 0

										Nazparv Consulting LLC		SBE		325,600				127,124

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		 		$   -		0%





		190009-02		Parsons		$   5,823,296		$   3,083,656						$   923,851		16%		$   132,438		4%

										Chaves & Associates		SBE		923,851				132,438



		190019-01		VMA 		$   391,695		$   73,362		VMA Communications		SBE		$   391,695				$   73,362		100%				  



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,530,584		$   18,070,175						$   7,510,955		10%		$   635,074		4%				 



						72,498,543.03		13,771,244.29										$   708,436

						 		 

																								-991
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Section 7 | Schedule
The program continues to run six weeks  behind schedule based on deliverable status. The engineering team is ramping up their resources and expected to recover the time in the 
upcoming 2 months to maintain our April 1 Milestone for “Alternative Configuration and Characteristics Information”.

more >
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Section 8 | Risk (Note: Same as November Report - Updated Quarterly)
Risk Summary
Risk management is a critical component in the 
overall delivery of the Delta Conveyance 
Program.  In September through November, the 
DCA Risk Manager completed two rounds of 
workshops with each of the technical leads to 
first, identify the primary risks within their 
respective technical areas, and secondly, 
identify mitigation measures to reduce risks.  
The results of the process are summarized in 
the chart and table to the right.   

Overall, the team identified 144 risks distributed 
in 10 different technical risk categories.  The 
area with the most identified risk was the 
Construction Logistics category with 36 identified 
risks and a composite Pre-Mitigated risk score of 
300.  During the risk mitigation workshops, 
measures to reduce risk were identified for all 
medium and high impact risks.  The composite 
risk score was then re-calculated accounting for 
the mitigation measures (“Post-Mitigated).  
Overall, the team was able to reduce the risk 
profile by between 26% to 77% in the various 
categories for an overall risk reduction of 50%. 

The total number of “high” risks were reduced 
from 40 to 10 and the number of “medium” risks 
from 48 down to 30 with the mitigation efforts.  

During the Conceptual Engineering phase, the 
DCA Risk team will be performing formal 
updates to the Risk Profile semi-annually.  In the 
meantime, the engineering team will continue to 
identify risks for entry in the risk register. 
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No. Risk Category #  Risks
Total Pre-Mitigation 

Score 
Total Post-

Mitigation Score 
% Reduction From 

Mitigation

1 Tunnels & Shafts 22 155 84.5 45%
2 Intakes 21 144.5 106.5 26%
3 Pumps 6 64 41 36%
4 Levees & Forebays 8 64.5 15 77%
5 South Delta Conveyance 10 44 26 41%
6 Safety 10 123.5 42 66%
7 Construction Logistics 36 300 121 60%
8 Right-of-Way 8 107 43 60%
9 Geotechnical 14 226.5 120.5 47%
11 Contracting & Market Conditions 9 145 90 38%

Totals 144 1374 689.5 50%


Pre Post Mitigation Graph 1a

		Risk Level		Pre-Mitigation 		Post Mitigation

		High		40		10

		Medium 		48		30

		Low		56		104

				144		144



		Signifcant Post-Mitigated Risks						Risk Rating 

		No.		Risk Name

		1		Natural variability of Delta soils				22

		2		EIR delays and permitting issues 				22

		3		RTM material not suitable for reuse				22

		4		Price escalation for commodities				20

		5		Regional subsidence; Levee subsidence				20

		6		Shortage for aggregate for tunnel lining segments				19

		7		Main bearings in TBM fail				19

		8		Land not available, not available on time				19

		9		Changed material conditions during construction				19

		10		Construction on water and on soft material 				18





Pre-Mitigation 	

High	Medium 	Low	40	48	56	Post Mitigation	

High	Medium 	Low	10	30	104	









Pre Post Mitigation Graphic #1b



DCA Risk Register Summary

Pre-Mitigation vs. Post Mitigation RATINGS

144 Identified & Mitigated Project Risks



Pre-Mitigation 	High	Medium 	Low	40	48	56	Post Mitigation	High	Medium 	Low	10	30	104	
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Pre post Mitig by Risk Category

		No.		Risk Category		#  Risks		Total Pre-Mitigation Score 		Total Post-Mitigation Score 		% Reduction From Mitigation

		1		Tunnels & Shafts		22		155		84.5		45%

		2		Intakes		21		144.5		106.5		26%

		3		Pumps		6		64		41		36%

		4		Levees & Forebays		8		64.5		15		77%

		5		South Delta Conveyance		10		44		26		41%

		6		Safety		10		123.5		42		66%

		7		Construction Logistics		36		300		121		60%

		8		Right-of-Way		8		107		43		60%

		9		Geotechnical		14		226.5		120.5		47%

		11		Contracting & Market Conditions		9		145		90		38%

				Totals		144		1374		689.5		50%



				Risk Category		Pre		Post

				Tunnels & Shafts		155		84.5

				Intakes		144.5		106.5

				Pumps		64		41

				Levees & Forebays		64.5		15

				South Delta Conveyance		44		26

				Safety		123.5		42

				Construction Logistics		300		121

				Right-of-Way		107		43

				Geotechnical		226.5		120.5

				Contracting & Market Conditions		145		90



										OR		Change sequence from high to low Pre-Mitigation Scoring



				Risk Category		Pre		Post

				·Construction Logistics		300		121

				·Geotechnical		226.5		120.5

				Tunnels & Shafts		155		84.5

				·Contracting & Market Conditions		145		90

				·Intakes		144.5		106.5

				·Safety		123.5		42

				·Right-of-Way		107		43

				·Levees & Forebays		64.5		15

				·Pumps		64		41

				·South Delta Conveyance		44		26



DCA  2019 Risk Register Scoring



Pre-Mitigation	Tunnels 	&	 Shafts	Intakes	Pumps	Levees 	&	 Forebays	South Delta Conveyance	Safety	Construction Logistics	Right-of-Way	Geotechnical	Contracting 	&	 Market Conditions	155	144.5	64	64.5	44	123.5	300	107	226.5	145	Post Mitigation	Tunnels 	&	 Shafts	Intakes	Pumps	Levees 	&	 Forebays	South Delta Conveyance	Safety	Construction Logistics	Right-of-Way	Geotechnical	Contracting 	&	 Market Conditions	84.5	106.5	41	15	26	42	121	43	120.5	90	







DCA 2019 Risk Register Scoring



Pre-Mitigation	·Construction Logistics	·Geotechnical	Tunnels 	&	 Shafts	·Contracting 	&	 Market Conditions	·Intakes	·Safety	·Right-of-Way	·Levees 	&	 Forebays	·Pumps	·South Delta Conveyance	300	226.5	155	145	144.5	123.5	107	64.5	64	44	Post Mitigation	·Construction Logistics	·Geotechnical	Tunnels 	&	 Shafts	·Contracting 	&	 Market Conditions	·Intakes	·Safety	·Right-of-Way	·Levees 	&	 Forebays	·Pumps	·South Delta Conveyance	121	120.5	84.5	90	106.5	42	43	15	41	26	







* 10 Primary Risk Categories
* 144 Total Risks Identified
* 50% Risk Reduction -  Post Mitigation
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