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October 14, 2020 

Delta Conveyance Design and Construction Authority 
Board of Directors 

Subject: Updated Packet - Materials for the October 15, 2020, Regular Board Meeting 

Members of the Board: 

The next regular meeting of the Delta Conveyance Design and Construction Authority (DCA) 
Board of Directors is scheduled for Thursday, October 15, 2020 at 2:00 p.m. and will be held 
completely online via conference line and video through Ring Central (Zoom). The call-in and 
video information is provided in the attached agenda and a link will also be posted on the 
dcdca.org website.  

Please note that given the current COVID-19 outbreak, the DCA will comply with public health 
recommendations regarding public meetings and social distancing efforts. Any meeting changes 
or cancellation will be communicated.  

Enclosed is the updated board packet for the Board meeting in a PDF file, which has been 
bookmarked for your convenience. 

Regards, 

Kathryn Mallon 
DCA Executive Director 

mailto:info@dcdca.org


 

 
DELTA CONVEYANCE DESIGN AND CONSTRUCTION AUTHORITY 

BOARD OF DIRECTORS MEETING 

REGULAR MEETING 

Thursday, October 15, 2020 
2:00 p.m. 

Teleconference Meeting Only; No Physical Meeting Location 
(Authorized by and in furtherance of Executive Orders N-29-20 and N-33-20) 

 
Additional information about participating by telephone or via the remote meeting solution is 

available here: https://www.dcdca.org 
  

Conference Access Information:  
Phone Number: (916)262-7278 Access Code: 1486467856# 

 
Electronic Meeting Link:  

Please join my meeting from your computer, tablet or smartphone 
https://meetings.ringcentral.com/j/1486467856 

 
AGENDA 

In compliance with the Governor’s Executive Orders and based on the Sacramento County health order and 
similar orders statewide, the meeting will be held electronically only through the listed meeting link and 
telephone number.  Assistance to those wishing to participate in the meeting in person or remotely will be 
provided to those requiring accommodations for disabilities in compliance with the Americans with 
Disabilities Act of 1990.  Interested person must request the accommodation as soon as possible in advance 
of the meeting by contacting the DCA support staff at (888) 853-8486 or info@dcdca.org.  Members of the 
public may speak regarding items on the agenda when recognized by the Chair as set forth below.  Speakers 
are limited to three minutes each; however, the Chair may limit this time when reasonable based on the 
circumstances.  Persons wishing to provide public comment remotely on Agenda Items should complete a 
public comment request form at: https://tinyurl.com/dcapubliccomment by 2:15 pm.  Additional information 
will be provided at the commencement of the meeting. 

1. CALL TO ORDER 

2. ROLL CALL 

3. PLEDGE OF ALLEGIANCE 

4. PUBLIC COMMENT  

Members of the public may address the Authority on matters that are within the Authority’s jurisdiction 
whether they are on or off the agenda. Speakers are limited to three minutes each; however, the Chair 
may limit this time when reasonable based on the circumstances. Persons wishing to speak may do so 
remotely through the electronic meeting link or teleconference number when recognized by the Chair. 
Parties wishing to provide remote public comment on Agenda Items should complete a public comment 
request form at: https://tinyurl.com/dcapubliccomment by 2:15 p.m.  

https://www.dcdca.org/
https://meetings.ringcentral.com/j/1486467856
https://tinyurl.com/dcapubliccomment
https://tinyurl.com/dcapubliccomment
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5. APPROVAL OF MINUTES:  

(a) September 17, 2020 Regular Board Meeting 

6. CONSENT CALENDAR 
Items on the Consent Calendar are considered to be routine by the Board of Directors and will be enacted 
by one motion and one vote. There will be no separate discussion of these items unless a director so 
requests, in which event the item will be removed from the Consent Calendar and considered separately.   

(a) None. 
 

7. DISCUSSION ITEMS 

(a) Consider Passing Resolution to Approve Amendment #4 to the Joint Exercise of Powers 
Agreement and Determine Approval is Exempt from the California Environmental Quality Act 

Recommended Action: Adopt Resolution  

(b) Fiscal Year 19/20 Closeout Report 

Recommended Action: Information Only 

(c) DCA Planning Phase Update 

Recommended Action: Information Only 

(d) October DCA Monthly Report 

Recommended Action: Information Only 

(e) DCA Leadership Spotlight – Nazli Parvizi, Community Engagement Manager 

Recommended Action: Information Only 

(f) Stakeholder Engagement Committee Update 

Recommended Action: Information Only 

(g) Stakeholder Engagement Report Out 

Recommended Action: Information Only 

8. STAFF REPORTS AND ANNOUNCEMENTS 
(a) General Counsel’s Report 

(b) Treasurer’s Report 

(c) DWR Environmental Manager’s Report 

(d)  Verbal Reports, if any 

9. FUTURE AGENDA ITEMS 
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10. ADJOURNMENT 

*    *    *    *    *    * 

Next scheduled meeting: November 19, 2020 Regular Board Meeting at 2:00 p.m. (1:30 p.m. 
if there is a closed session) in the DCA Board Room, Park Tower, 980 9th Street, Suite 100, 
Sacramento, CA 95814 
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BOARD OF DIRECTORS MEETING 

 
 MINUTES  

 

REGULAR MEETING  
Thursday, September 17th, 2020 

2:00 PM 
(Paragraph numbers coincide with agenda item numbers)  

 
 
1. CALL TO ORDER 
 

The regular meeting of the Delta Conveyance Design and Construction Authority (DCA) Board of 
Directors was called to order remotely - Conference Access Information: Phone Number: (916)262-
7278 Access Code: 1495769881# https://meetings.ringcentral.com/j/1495769881.  
 

2. ROLL CALL 
 

Board members in attendance were Richard Atwater, Tony Estremera, Sarah Palmer, and Steve Blois 
constituting a quorum of the Board.  

 
DCA staff members in attendance were Kathryn Mallon, Joshua Nelson, Nazli Parvizi, Steve Minassian, 
and Katano Kasaine.  Department of Water Resources (DWR) staff in attendance was Carrie Buckman.  

 
3. PLEDGE OF ALLEGIANCE 

President Richard Atwater convened the open session at approximately 2:05 p.m. and led all present 
in reciting the Pledge of Allegiance. 
 

4. PUBLIC COMMENT  
President Atwater opened Public Comment, limiting speaking time to three minutes each.  
 
No public comment request were received for non-agendized items. The DCA did receive a written 
comment from the Law Offices of Stephen C. Volker and is included as part of the meeting record.  
 
President Atwater closed Public Comment. 
 

5. APPROVAL OF MINUTES: August 20, 2020 Regular Board Meeting  
 
Recommendation: Approve the August 20, 2020 Regular Board Meeting Minutes 
 

  
Move to Approve Minutes from August 20, 2020 as  
Amended:                         Palmer 
Second: Blois  
Yeas: Estremera, Palmer, Blois, Atwater 
Nays: None 
Abstains: None 
Recusals: None 
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Absent: None 
Summary: 4 Yeas; 0 Nays; 0 Abstains; 0 Absent. (Motion passed as MO 20-09-01). 
 

6. CONSENT CALENDAR 
 
None.  

 
7. DISCUSSION ITEMS: 
 

a. Consider Passing Resolution to Approve Amendment #4 to the Joint Exercise of Powers 
Agreement and Determine Approval is Exempt from the California Environmental Quality Act 
 
Recommendation: Pass Resolution to Approve Amendment #4 to the Joint Exercise of Powers 
Agreement (JEPA) and Determine Approval is Exempt from the California Environmental Quality 
Act (CEQA)  
 
Mr. Nelson provided an overview of Amendment #4, with the sole change being an increase in 
the amount of DWR’s initial contribution from 33.8M to 48.8M. These funds are being used as 
temporary funding for the DCA work until more secured funding is obtained.  
 
Ms. Palmer asked to clarify that this amount of additional funds will not change anything that the 
DCA is doing, only increases amount of money.  
 
Mr. Estremera asked if this included any of the commitments by the member agencies. Mr. 
Nelson responded no and that this is a contract with DWR and the DCA.  The initial contribution is 
a debt of the DCA. 
 
Ms. Kasaine asked if we are updating the line item budget with this amount. Mr. Nelson clarified 
that this would not be amended in the budget. This is providing some of the funding for the 
previously approved fiscal year budget. Ms. Mallon added that our budget remains as approved 
by the Board at the June meeting. The purpose for the JEPA amendment is to track the funding 
that we receive. 
 
Ms. Palmer asked if this can be clarified on a table indicating if it is reserved funding or already 
spent funding. Ms. Mallon commented that this money covers work that has previously been 
done and additional funding to take the DCA to the end of this calendar year. Mr. Atwater added 
that this Amendment provides an authorization of transfer of funds from DWR to the DCA and is 
subject to future reimbursement by the participating State Water Contractors. Ms. Mallon said 
that we can provide a table in our next monthly report. Due to the DCA doing budgets annually, 
the monthly report is based on an annual budget, but we can go backwards to May 2019 and 
show the funding stream.     
 
Mr. Brandon Dawson, Sierra Club California, questioned the necessity and practicality of this 
project. The Sierra Club is worried about the State growing funds for the Delta Conveyance 
Project and felt there are other better environmentally beneficial resilient water projects that can 
also meet the objective. Mr. Dawson requested the Board to consider these other types of 
projects before approving the 15M increase to the DCA.  
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Mr. Dan Whaley, Delta Legacy Community, said a letter was recently submitted objecting this 
item going forward based on the fact that there has not been authorization for an agreement for 
this reimbursement. DWR has been spending money that has not been appropriated for this. Mr. 
Whaley requested the Board provide a written response to their letter and suggests that this 
matter be put on hold for 60 days until it is known that they are on proper legal foundation to do 
this change.   
 
Ms. Osha Meserve, Local Agencies of the North Delta, commented that there is confusion on 
what this money is for and why it is being allocated at this time. Ms. Meserve felt that a decision 
should not be made yet by the Board and questioned whether DWR is authorized to provide 
these funds to the DCA. Ms. Meserve requested that this JEPA not be amended and disagreed 
that it is exempt from CEQA.  
 
Move to Pass Resolution Adopting Amendment #4 to the Joint Exercise of Powers Agreement and 
Determine Approval is Exempt from the California Environmental Quality Act 
as Noted:  Palmer 
Second:  Blois 
Yeas:   Estremera, Atwater, Palmer, Blois 
Nays:   None 
Abstains: None 
Recusals:  None 
Absent:  None 
Summary:  4 Yeas; 0 Nays; 0 Abstains; 0 Absent. (Motion passed as Resolution 20-09). 
 

  
b.  Consider Passing Resolution to Expand the DCA Delta Stakeholder Engagement Committee (SEC) 

and Appoint an Ex Officio Member to the Committee 
 

Recommendation: Pass Resolution to Expand the DCA Delta Stakeholder Engagement Committee 
and Appoint an Ex Officio Member to the Committee 
 
Ms. Parvizi spoke about the many challenges the community of Hood faces and felt it was very 
important that their community was represented in the SEC. Ms. Parvizi mentioned a recent 
meeting the DCA had in Hood and was surprised by the amount of misinformation and lack of 
information folks from this community had about this project. Ms. Parvizi recommended to the 
Board that we add another public representative to the SEC, targeting someone from Hood, and 
add Chief David Welch as an Ex Officio member in the area of emergency services. The SEC 
application will be posted and stay open for a couple weeks before coming to the Board again 
with the applications, whether it be at the next Board meeting or a special Board meeting.  
 
Ms. Palmer emphasized the importance of the work that has been done with meeting with the 
stakeholders of Hood. Ms. Palmer agreed for the need to have a Hood member directly involved 
and having a first responder on the committee.  
 
Mr. Atwater expressed his agreement with Ms. Parvizi’s statements. New information and dialog 
are a part of the SEC.  
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Mr. Jim Wallace, SEC member, endorsed this amendment. Mr. Wallace spoke to Hood being the 
most physically impacted group on this project and having a member represent this town is 
critical as well as having a first responder on the committee. 
 
Move to Pass Resolution to Expand the DCA Delta Stakeholder Engagement Committee and 
Appoint an Ex Officio Member to the Committee 
as Noted:  Palmer 
Second:  Estremera 
Yeas:   Estremera, Atwater, Palmer, Blois 
Nays:   None 
Abstains: None 
Recusals:  None 
Absent:  None 
Summary:  4 Yeas; 0 Nays; 0 Abstains; 0 Absent. (Motion passed as Resolution 20-10). 

 
c. September DCA Monthly Report 

 
Ms. Mallon highlighted the rollout of the DCA’s new Project Management Information System 
(PMIS). The engineering team are busy finalizing the documentation for the East and Central 
alignment alternatives to be delivered to DWR. Ms. Mallon referenced the budget remaining at 
34M, consistent with the approved budget.  

 
d. DCA Leadership Spotlight – Steve Minassian, Chief Engineer 

 
Ms. Mallon introduced Steve Minassian, the DCA Chief Engineer. Mr. Minassian’s educational 
background includes a BS and MS in Civil Engineering. Mr. Minassian has worked for Parsons for 
the past 10 years and was the Division Manager in Abu Dhabi. He has national and international 
experience in tunnel design, construction, and construction management as well as Heavy Civil 
projects. Mr. Minassian has worked on large infrastructure projects including NYCDEP Rondout 
Bypass tunnel, Maliakos Kleidi Motorway tunnel, Lake Mead Intake 3, Dubai Sewer tunnels, Port 
of Miami tunnel, and NBC Providence CSO tunnel.  Mr. Minassian’s role is to provide technical 
and management help to Ms. Mallon and the engineering design manager (EDM) team and wears 
many hats on this project.  
 
Mr. Atwater commended Mr. Minassian for his impressive resume and looks forward to working 
with him in the future.  
 

e. Stakeholder Engagement Committee Update 
 

Ms. Parvizi summarized the last SEC meeting including a one-hour member open forum. Overall 
objective of the forum was to discuss what the DCA could be doing better and future discussion 
topics.  The various ways the members have been doing outreach was discussed. Restricted 
conversation topics were brought up by members.  The upcoming soil investigation was discussed 
as well as a presentation by Phil Ryan, EDM, going over the ways public comments have been 
implemented into the project to reduce effects. An overview of the Bethany Alternative was 
provided and will be a part of conversations for the SEC meetings going forward. Ms. Parvizi 
referenced the virtual tours that are located on our new website which will be live within the next 
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week. Ms. Parvizi noted that the next three (3) SEC meetings may have some schedule changes 
due to the upcoming holidays.  

 
8. STAFF REPORTS AND ANNOUNCEMENTS: 

   
a. General Counsel’s Report 
A written report was provided in the Board package. Mr. Nelson mentioned Gov. Newson’s most 
recent update regarding COVID-19 restrictions and ensures the DCA is in compliance with all of the 
local health orders.  
 
b. Treasurer’s Report 
A written report was provided in the Board package. Ms. Kasaine noted as of September 8th, the DCA 
has a cash balance of 717K. Attachment 2 includes Budget versus Actuals by Appropriation through 
August 2020. Ms. Kasiane stated that the auditor financials will be brought to the Board in the next 
two months.   
 
c. DWR Environmental Manager’s Report  

       A written report was provided in the Board package. Ms. Buckman updated the Board about the 
continued work on the Environmental Impact Report (EIR) to satisfy CEQA requirements. DWR has 
updated their schedule releasing a public draft of the EIR in early-2022 and a final in mid-2023. The 
United States Army Corps of Engineers (USACE) has issued a Notice of Intent (NOI) that they are going 
to be the NEPA lead agency and develop an environmental impact statement. The USACE are 
accepting scoping comments through October 20th.  Ms. Buckman spoke about the soil investigation 
activities coming up including holdovers from prior efforts. Additionally, DWR is working with the DCA 
to start some of the field work associated with the Initial Study/Mitigated Negative Declaration for 
Soil Investigations document. DWR and the DCA are working to obtain encroachments permits and 
permissions to access land and will begin work in the field in the next 2 months. DWR is developing a 
series of deep dive videos to show more information on soil investigations and a general video about 
state water operations. Lastly, DWR is working on a survey on how low income, minority, and 
underserved communities use resources in the Delta which will help address potential impacts and 
benefits to those communities in the EIR.         

 
d. Verbal Reports 
Ms. Palmer has been attending the guide book workshops for the Agricultural Water Management 
Plan (AWMP) and noted public comments to this document are due September 21st. Ms. Palmer also 
attended the Tribal engagement meeting with Shingles Springs and commented on the useful 
information provided by DWR and the DCA.  

 
9. FUTURE AGENDA ITEMS:  

None. 
 

10. ADJOURNMENT: 
President Atwater adjourned the meeting at 3:05p.m., remotely - Conference Access Information: 
Phone Number: (916)262-7278 Access Code: 1495769881#  
https://meetings.ringcentral.com/j/1495769881. 
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Board Memo 
Contact: Josh Nelson, General Counsel   

 
Date:      October 15, 2020 Board Meeting Item No. 7a 

Subject: 

Consider Adopting Resolution to Authorize the President to Execute Amendment No. 4 to the 
Joint Exercise of Powers Agreement, and to Adopt the CEQA Determination for Such Action. 
 
Executive Summary: 
Staff recommends that the Board adopt the enclosed Resolution to Authorize the President to 
Execute an Amendment No. 4 to the Joint Exercise of Powers Agreement, and to Adopt the 
CEQA Determination for Such Action. 
 
Detailed Report:  
At its September 17, 2020 meeting, the Board of Directors approved Amendment No. 4 to the 
Joint Exercise of Powers Agreement (JEPA) with the Department of Water Resources (DWR).  As 
explained in more detail in the attached Board Memo for that item, Amendment No. 4 increased 
the amount of the maximum initial contribution provided by DWR to the DCA from $33.8 million 
to $48.8 million.   
 
After approval of the amendment, DWR and DCA staff determined that the $48.8 million amount 
included a clerical error and the correct amount was $43.2 million.  This item is being brought 
back to the Board to approve executing the revised JEPA Amendment No. 4, reflecting the 
corrected amount.   
 
As noted in the attached resolution, approval of the Amendment is exempt from CEQA.  If 
approved, the attached resolution would supersede the Board’s September 17, 2020 Resolution 
20-08. 
 

Recommended Action:  
Adopt the attached Resolution to Authorize the President to Execute an Amendment to the Joint 
Exercise of Powers Agreement, and to Adopt CEQA Determination for Such Actions.    
 
Attachments: 
Attachment 1 - Draft Resolution 20-xx 
Attachment 2 – Exhibit A, JEPA Amendment 4 
Attachment 3 – September 17, 2020 Board Memo 
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BOARD OF DIRECTORS OF THE DELTA CONVEYANCE  

DESIGN AND CONSTRUCTION AUTHORITY 

RESOLUTION NO. 20-XX 

Introduced by Director xxxx 
Seconded by Director xxxx 

 
AUTHORIZE THE PRESIDENT TO EXECUTE AN AMENDMENT TO THE JOINT EXERCISE OF 

POWERS AGREEMENT AND ADOPT RELATED CEQA DETERMINATION  
 

Whereas, DWR and the DCA previously entered into that certain Joint Exercise of 
Powers Agreement between the parties as amended by Amendments No. 1, No. 2, and No. 
3 (JEPA); and 

 
Whereas, the parties wish to further amend the JEPA as set forth in the attached 

Amendment No. 4; 
 
Whereas, the proposed edits to the JEPA increase the amount of the DWR Initial 

Contribution; and 
 

Now, therefore, be it resolved that the approval of the Amendment is not subject 
to the California Environmental Quality Act (CEQA) because the approval does not 
constitute a “project” subject to CEQA and will not result in a direct or reasonably 
foreseeable indirect physical change in the environment.  (State CEQA Guidelines, § 
15060, subd. (c)(2)-(3); see also Pub. Resources Code, § 21065; State CEA Guidelines, § 
15378.)  The approval of the Amendment is further not a “project” subject to CEQA 
because it relates to government fiscal activities and does not commit the DCA to any 
activity that may result in a potentially significant physical impact on the environment.  
(State CEQA Guidelines, § 15378, subd. (b)(4).)  Alternatively, the approval of the 
Amendment is exempt from CEQA as it relates to information collection activities and 
feasibility and planning studies.  (State CEQA Guidelines, §§ 15306, 15262.).     

 
Therefore, be it further resolved that the DCA Board hereby authorizes the 

President to execute the Amendment No. 4 to the Joint Exercise of Powers Agreement 
(“Amendment”), substantially in the form attached to this Resolution as Exhibit A and 
incorporated by this reference.   

 
Therefore, be it further resolved that this Resolution supersedes Resolution No. 

2020-08, which is of no further force or effect.   
 
 

* * * * * 
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This Resolution was passed and adopted this 15th day of October 2020, by the following vote: 
 
Ayes:   
Noes:   
Absent:  
Abstain: 

   
 Richard Atwater, Board President 

 
 

Attest:  

 
 

 

Steve Blois, Secretary  
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EXHIBIT A 
 

JEPA Amendment No. 4 
 
 
 
 

[attached behind this page] 
 



JEPA Amendment No. 4 
 
 
 

Amendment No. ___ 1 Agreement No. _____ 
 

AMENDMENT NO. 4 
TO 

AMENDED AND RESTATED JOINT EXERCISE OF POWERS AGREEMENT 
BETWEEN THE 

DEPARTMENT OF WATER RESOURCES, STATE OF CALIFORNIA 
AND THE 

AUTHORITY 
 

This Amendment No. 4 to the October 26, 2018 Amended And Restated Joint Exercise of 

Powers Agreement Between the Department of Water Resources of the State of California 

(“DWR”), as previously amended, and the Delta Conveyance Design and Construction Joint 

Powers Authority (“Authority”) is entered into and effective as of the last date set forth on a 

signature page hereto. 

RECITALS 

WHEREAS, in May 2018 DWR and the Authority (collectively “the Parties”) entered 

into a Joint Exercise of Powers Agreement and in October 2018 into an Amended and Restated 

Joint Exercise of Powers Agreement, whereby the Authority has been retained by DWR to 

manage the design and construction of California WaterFix under DWR’s ultimate control and 

oversight; 

WHEREAS, the State has set a new water policy for California and on May 2, 2019 

DWR withdrew its approval of the California WaterFix project and announced it would embark 

on new planning and environmental documentation for Delta Conveyance; 

WHEREAS, the parties entered into that Amendment No. 1 to the Amended and Restated 

Joint Exercise of Powers Agreement (“Amendment No. 1”) to outline the initial planning and 

engineering services that the Authority will provide to DWR during its consideration of a 

potential Delta Conveyance;  



JEPA Amendment No. 4 
 
 
 

Amendment No. ___ 2 Agreement No. _____ 
 

WHEREAS, the parties entered into that Amendment No. 2 to the Amended and Restated 

Joint Exercise of Powers Agreement, as amended, to increase the Initial Contribution and make 

certain other changes; 

WHEREAS, the parties entered into that Amendment No. 3 to the Amended and Restated 

Joint Exercise of Powers Agreement, as amended, (collectively, the “Agreement”) to increase the 

Initial Contribution and make certain other changes; 

WHEREAS, Government Code section 6504 permits parties to a joint exercise of powers 

agreement to contribute funds, personnel and services, subject to repayment as set forth in such 

agreement; and 

WHEREAS, consistent with Section 6504 and applicable law, the parties desire to further 

amend the Agreement to increase the increase the Initial Contribution. 

NOW THEREFORE, in consideration of the mutual covenants contained in the 

Agreement and this Amendment No. 4, the parties hereby agree to amend the Agreement as 

follows. 

AMENDMENT 

A. The Initial DWR Contribution as defined in paragraph C of Amendment No. 2, 

and as increased by Amendment No. 3, is hereby further increased to be a total 

amount of $43.2 million.    
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Amendment No. ___ 3 Agreement No. _____ 
 

 

Except as hereby amended, the Agreement shall remain in full force and effect. 

IN WITNESS WHEREOF, the parties have hereunto affixed their names as of the day 

and year hereinafter written. 

 
STATE OF CALIFORNIA 
DEPARTMENT OF WATER 
RESOURCES 
 
 
By:  
 
Title:  
 
Date:  
 
 
 
 

DESIGN AND CONSTRUCTION 
AUTHORITY 
 
 
 
By:  
 
Title:  
 
Date:  
 
 
 
  

Approved as to legal form and consistency 
 
 
 
By:  
Chief Counsel 
 
 

Approved as to legal form and consistency 
 
 
 
By:  
General Counsel 
 

 



Board Memo 
Contact: Kathryn Mallon, Executive Director  

Date:      September 17, 2020 Board Meeting Item No. 7a 

Subject: 

Consider Adopting Resolution to Authorize the President to Execute Amendment No. 4 to the 
Joint Exercise of Powers Agreement, and to Adopt the CEQA Determination for Such Action. 

Executive Summary: 
Staff recommends that the Board adopt the enclosed Resolution to Authorize the President to 
Execute an Amendment No. 4 to the Joint Exercise of Powers Agreement, and to Adopt the CEQA 
Determination for Such Action. 

Detailed Report: 
At its June 20, 2019 meeting, the Board of Directors approved an Amendment to the Joint Exercise 
of Powers Agreement (JEPA).  This Amendment allows the DCA to provide planning and 
environmental services to the Department of Water Resources (DWR) to assist its review of a 
potential Delta Conveyance project under the California Environmental Quality Act (CEQA) and 
other applicable laws.  The DCA has provided these services since the amendment and will 
continue to do so during the current environmental planning phase of the proposed Delta 
Conveyance project.  The JEPA was furthered amended in May 2020 and August 2020 to clarify 
some administrative provisions and to increase the amount of the DWR initial contribution.  This 
contribution provides temporary funding to the DCA that will be repaid, likely after additional 
funding from agencies wishing to participate in Delta Conveyance is secured. 

This proposed amendment increases the amount of the initial contribution from $33.8 million to 
$48.8 million.  The repayment date remains January 10, 2021, subject to modification by letter 
agreement of the parties.   A redline has not been provided as the only change is the above 
increase in the initial contribution from $33.8 million to $48.8 million. 

As noted in the attached resolution, approval of the Amendment is exempt from CEQA. 

Recommended Action:  
Adopt the attached Resolution to Authorize the President to Execute an Amendment to the Joint 
Exercise of Powers Agreement, and to Adopt CEQA Determination for Such Actions.    

Attachments: 
Attachment 1 - Draft Resolution 20-xx 
Attachment 2 – Exhibit A, JEPA Amendment 4 

Agenda Item 7a | Attachment 3



September 17, 2020 Board Meeting | Agenda Item 7a | Attachment 1 

BOARD OF DIRECTORS OF THE DELTA CONVEYANCE 

DESIGN AND CONSTRUCTION AUTHORITY 

RESOLUTION NO. 20-XX 

Introduced by Director xxxx 
Seconded by Director xxxx 

AUTHORIZE THE PRESIDENT TO EXECUTE AN AMENDMENT TO THE JOINT EXERCISE OF 
POWERS AGREEMENT AND ADOPT RELATED CEQA DETERMINATION 

Whereas, DWR and the DCA previously entered into that certain Joint Exercise of 
Powers Agreement between the parties as amended by Amendments No. 1, No. 2, and No. 
3 (JEPA); and 

Whereas, the parties wish to further amend the JEPA as set forth in the attached 
Amendment No. 4; 

Whereas, the proposed edits to the JEPA increase the amount of the DWR Initial 
Contribution; and 

Now, therefore, be it resolved that the approval of the Amendment is not subject to 
the California Environmental Quality Act (CEQA) because the approval does not constitute 
a “project” subject to CEQA and will not result in a direct or reasonably foreseeable indirect 
physical change in the environment.  (State CEQA Guidelines, § 15060, subd. (c)(2)-(3); see 
also Pub. Resources Code, § 21065; State CEA Guidelines, § 15378.)  The approval of the 
Amendment is further not a “project” subject to CEQA because it relates to government 
fiscal activities and does not commit the DCA to any activity that may result in a potentially 
significant physical impact on the environment.  (State CEQA Guidelines, § 15378, subd. 
(b)(4).)  Alternatively, the approval of the Amendment is exempt from CEQA as it relates to 
information collection activities and feasibility and planning studies.  (State CEQA 
Guidelines, §§ 15306, 15262.).     

Therefore, be it further resolved that the DCA Board hereby authorizes the President 
to execute the Amendment No. 4 to the Joint Exercise of Powers Agreement 
(“Amendment”), substantially in the form attached to this Resolution as Exhibit A and 
incorporated by this reference.   

* * * * *

Agenda Item 7a | Attachment 3
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This Resolution was passed and adopted this 17th day of September 2020, by the following 
vote: 

Ayes: 
Noes: 
Absent: 
Abstain: 

Richard Atwater, Board President 

Attest: 

Steve Blois, Secretary 
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Board Memo 
Contact:  Kathryn Mallon, Executive Director   

Date:       October 15, 2020 Board Meeting      Item No. 7b 

Subject:   Fiscal Year 2019/2020 Financial Closeout Report 

 
The approved budget for Fiscal Year 2019/2020 was $82M and included launch of a 
comprehensive geotechnical exploration program in the Delta, production of up to four Project 
Engineering Reports to support the DWR Planning process, and other budgetary allocations for 
program oversight, stakeholder engagement, controls and administrative functions. The planning 
phase experienced significant delays in release of the Notice of Preparation and unanticipated 
litigation against the geotechnical program.   
 
The DCA committed a total of $63.78M and incurred a total cost of $36.39M at close-out of the 
Fiscal Year.  Expenditures largely spanned 36 active contracts with a small amount of purchase 
orders to miscellaneous minor vendors.  The attached table provides a summary of the committed 
values of all active contracts in the fiscal year as well as the incurred costs against each contract.  
To close out the fiscal year, all committed values above the incurred costs, will be decommitted in 
the accounting system.  This allows the Authority to manage costs on an annual basis based on 
approved annual budgets.   
 
A summary of the budgeted, committed, and expended costs across our major DCA functional 
categories is shown below. 
 

Category Budget Commitments Expenditure Variance 

Program Management  $      8,800,000   $      3,747,924   $      3,904,909   $         156,985  

Project Controls  $      5,250,000   $      4,143,593   $      3,774,583   $        (369,010) 

Stakeholder Engagement  $      4,700,000   $      2,804,203   $      2,105,179   $        (699,023) 

Administration  $      6,930,000   $      7,406,355   $      5,802,641   $     (1,603,714) 

Engineering  $    31,800,000   $    23,945,140   $    19,080,543   $     (4,864,597) 

Field Work  $    21,460,000   $    20,729,665   $      1,544,196   $   (19,185,469) 

Property   $      3,060,000   $         999,030   $         178,422   $        (820,608) 

   $    82,000,000   $    63,775,909   $    36,390,473   $   (27,385,436) 
 
Recommended Action:  
Information only. 
 
Attachments: 
Fiscal Year 2019/2020 Closeout Report - Contracts 
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Contract
Original 

Commitments
Commitment 

Changes Final Commitment Expenditure

180001 Best Best & Krieger LLP 550,000$               550,000$              491,469$              
 

200003 Best Best & Kreieger LLP 110,000$               110,000$              96,048$                
 

180005 e-Builder 113,000$              36,457$                149,457$              149,290$              
 

180006 Jacobs 38,615,762$        (11,083,076)$       27,532,686$        21,795,943$        
 

180007 Fugro 18,915,020$         18,915,020$        1,010,445$          
 

180008 Hamner Jewell Associates 245,018$               245,018$              14,892$                
 

180009 Bender Rosenthal 270,612$               270,612$              10,556$                
 

180010 Associated ROW Services 246,608$               246,608$              13,087$                
 

180011 Michael Baker 180,000$               180,000$              3,735$                  
 

180013 Psomas 520,700$               520,700$              24,663$                
   

180016 PlanNet 9,109$                   9,109$                  8,619$                  
 

180017 Sextant 53,110$                 53,110$                39,194$                
 

190001 Bentley Systems ProjectWise 40,850$                 40,850$                25,625$                
 

190005 Management Partners 627,000$               627,000$              569,102$              
 

190008 RMW Architecture & Interiors 5,321$                  15,470$                20,791$                20,787$                
 

190009 Parsons 6,970,262$          (1,063,124)$         5,907,138$          5,907,138$          
 

190010 Porter Consulting LLC 51,150$                -$                           51,150$                51,150$                
 

190011 GV/ HI Park Tower 2,293,660$          2,293,660$          2,293,660$          
 

190013 Jacqueline Blakeley LLC 25,000$                3,380$                  28,380$                28,375$                
 

190014 Direct Technology Gov Solutions 1,210,100$          1,210,100$          798,258$              
 

190015 Audio Visual Innovations, Inc. 310,000$              310,000$              288,638$              
 

190016 Consolidatd Communications 108,072$              108,072$              28,365$                
-                             

190017 ATT 70,380$                70,380$                19,997$                
 

190018 AP42 136,600$               136,600$              136,600$              
 

1 of 2
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Contract
Original 

Commitments
Commitment 

Changes Final Commitment Expenditure

190019 VMA 391,565$               391,565$              271,327$              
 

190020 Miles Treaster & Associates 700,007$              62,073$                762,080$              762,080$              
 

190021 Ring Central 216,932$              216,932$              26,158$                
 

190022 Caltronics   Business 166,671$              166,671$              13,730$                
 

190023 Jambo 69,840$                69,840$                 34,920$                
 

190025-Sierra Valley Moving & Storage 5,300$                   5,300$                  3,685$                  
 

190026-Meeting Booster 23,562$                 23,562$                7,854$                  
 

200001-Foliate 16,640$                 16,640$                7,292$                  
   

200002-DocuSign 4,437$                   4,437$                  1,449$                  
 

20200201-Office Depot 15,000$                 15,000$                2,518$                  
 

Department of Water Resources 208,544$               208,544$              208,544$              
 

AO5218 Metropolitan Water District 2,055,000$           2,055,000$          971,385$              
 

Miscellaneous Vendors 253,897$               253,897$              253,897$              
 

Total 75,804,729$        (12,028,820)$       63,775,909$        36,390,473$        

2 of 2
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D E L T A  C O N V E Y A N C E  D E S I G N  &  C O N S T R U C T I O N  A U T H O R I T Y

DCA Planning Phase Update 
Item 7.c

B O A R D  P R E S E N T A T I O N

October 2020



Topics Covered

1. Updated DWR Planning Schedule

2. DCA Key Activities in Planning Period

3. DCA Budget in Planning Period

10/14/2020 2



     Delta Conveyance Project Schedule 2 0 2 0 2 0 2 1 2 0 2 2 2 0 2 3 2 0 2 4

C E Q A  /  N E P A

Admin Draft EIR/ EIS

Revise and Prepare Public Draft EIR/ EIS

Public Review Period

Final EIR/ EIS and ROD/ NOD

O T H E R  E N V I R O N M E N T A L  P R O C E S S E S

Biological Assessment and ITP Application

Biological Opinion

ITP

Water Rights

Delta Plan Consistency

Other Environmental Permits

D C A P L A N N I N G  P H A S E  U P D A T E

10/14/2020 3

DWR Updated Planning Schedule



     

Alternatives JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN

E A S T  &  C E N T R A L  C O R R I D O R S

Environmental Data

Project Engineering Report

B E T H A N Y  C O R R I D O R

Environmental Data

Project Engineering Report

D C A  P L A N N I N G  P H A S E  U P D A T E

DCA Deliverables to Support EIR & EIS – Current FY
F I S C A L  Y E A R  2 0 2 0 / 2 0 2 1

Environmental Data – Information needed by Environmental 
Analysis team to assess impacts.  The deliverable includes the 
following components:
 Drawings      Maps        Data Tables

Project Engineering Report – Detailed engineering information included in 
EIR/ EIS Document.  The Report contains the following components:
 Summary Narrative     Technical Memorandum (Appendix to Narrative)  

 Drawings   Maps

10/14/2020 4



     

D C A P L A N N I N G  P H A S E  U P D A T E

10/14/2020 5

DCA Activities and Annual Budgets – 3 Year Look Ahead

DCA Key Activities

Delta Conveyance Project Schedule FY 20/21 FY 21/22 FY 22/23

C E Q A  /  N E P A

Admin Draft EIR/ EIS

Revise and Prepare Public Draft EIR/ EIS

Public Review Period

Final EIR/ EIS and NOD/ROD

D C A A C T I V I T I E S • Complete Project 
Engineering Reports

• Initiate Field Work studies 
to confirm assumptions

• Stakeholder Engagement

• Address design questions

• Modify facilities as 
needed based on 
Environmental Analysis

• Continue Field Work 
studies to confirm 
assumptions

• Stakeholder Engagement

• Assist in hearings 
preparation

• Assist in responding to 
public comment

• Continue Field Work 
studies to confirm 
assumptions

• Stakeholder Engagement

D C A  B U D G E T $27.0 Mil $21.5 Mil $33.0 Mil $81.5 Mil



     

D C A P L A N N I N G  P H A S E  U P D A T E

10/14/2020 6

$7 Mil in savings 
to reflect state 
and national 
economic 
downturn.  

DCA Budget Reductions for Current Fiscal Year

Savings Description

$310,000 Reduce legal, human resource, and treasury services

$2,030,000 Shift non-critical studies to next fiscal year

$2,820,000 Shift portion of field work to next fiscal year

$150,000 Reduce meeting frequency and graphics support

$920,000 Reduce controls staff and IT system support to reflect reduced workload

$250,000 Reduce office administration costs to reflect continued at-home work

$520,000 Reduce available contingency for unanticipated services

$7,000,000 Reduces Expected Expenditure from $34Mil to $27Mil



Questions

D C A P L A N N I N G  P H A S E  U P D AT E

10/14/2020 7
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Section 1 | Executive Summary
Program Management. The Program
Management team continues to host training
sessions to familiarize staff with system use and
are slowly migrating processes from paper forms
into the automated workflow systems. System
modifications are also in progress based on early
user feedback.

Engineering. The engineering team is focused 
on finalizing technical memoranda and drawings 
to include with the Draft Project Engineering 
Report for the Central and Eastern Corridor 
alternatives, which is scheduled to be delivered 
in October. The team also continues to progress 
the Bethany alternative and associated 
deliverables.

Field Work. The field work team continued to 
work on obtaining encroachment permits and 
Temporary Entrance Permits (TEPs). A new 
Task Order for Environmental Monitoring and 
Surveying was executed, training of fieldwork 
personnel was also conducted, and field 
clearance for the first soil investigation location, 
on Bouldin Island, was initiated.

Monthly Budget Summary (FY 2020/2021)

Stakeholder Engagement. The DCA held its 12th Stakeholder
Engagement Committee (SEC) meeting in September. An
overview and update of the Bethany Alternative was provided and
is still in preliminary development. DWR discussed the launch of
their Environmental Justice survey to collect valuable information
on EJ issues in the Delta. Meeting material and minutes from the
SEC meetings are available on the DCA website.

Budget. The DCA has committed approximately $32.7M of the
Board approved budget of $34M. We are forecasting an estimate
at completion at $34M, consistent with our current budget. The

team is wrapping up the close out of FY 2019/2020 task orders
and payment processing.

Schedule. The updated baseline schedule for FY2020/21 is
included with this report. To date, we are tracking on time with
our current deliverables.

Category Original Budget Current Budget Current Commitments Incurred To Date EAC Variance

Program Management Office
Executive Office 2,697,409$           3,146,214$        2,419,105$                349,911$           2,433,796$         (712,418)          
Community Engagement 1,301,880$           1,373,880$        1,273,980$                220,321$           1,316,300$         (57,580)            
Program Controls 2,527,124$           2,327,124$        2,527,124$                192,030$           2,327,124$         -                   
Administration 3,244,410$           3,244,410$        3,535,152$                669,667$           3,251,028$         6,618               
Procurement and Contract Administration 210,000$              210,000$           249,614$                   8,921$               225,000$            15,000             
Property 1,648,758$           1,788,774$        1,811,674$                105,308$           1,788,774$         -                   
Permitting Management 1,123,893$           1,123,893$        1,123,893$                190,141$           1,123,893$         -                   
Health and Safety 45,000$                45,000$             44,776$                     8,837$               45,000$              -                   
Quality Management 45,000$                45,000$             44,776$                     5,621$               45,000$              -                   
Sustainability 45,000$                45,000$             44,776$                     -$                       45,000$              -                   

Program Initiation Office
Engineering 12,451,950$         12,496,950$      12,451,950$              1,895,536$        12,496,950$       -                   
Field Work 8,659,576$           8,964,491$        7,241,198$                464,476$           8,902,135$         (62,356)            

34,000,000$         34,810,736$      32,768,018$              4,110,769$        34,000,000$       (810,736)$        


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)
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&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   2,175				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   - 0				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   - 0				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   - 0				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   - 0				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   2,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   2,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   39,379				88%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 

				 

												 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002								$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   2,175				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved
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Section 2 | Engineering & Field Work

continued >

During this period, the engineering team predominantly focused on responding to DCO
comments on and revising technical memoranda that describe the engineering design
criteria, analyses, and alternatives that will inform the Engineering Project Report (EPR) to
be submitted to DCO for inclusion in the Draft EIR. Additionally, the team progressed
conceptual analysis of the Bethany Option; technical memoranda and a Supplemental EPR
will follow delivery of those for Central and Eastern.

The fieldwork team executed a new Task Order for Environmental Monitoring and
Surveying, trained subconsultants and continued planning and permitting efforts for
upcoming fieldwork investigations, to be initiated in September.

General Work
Completed Look Ahead – Next Month

• Submitted 3 Draft deliverables to DCO for review
• Submitted responses to DCO comments on 31 Draft deliverables
• Posted 5 Final Draft deliverables to DCO SharePoint site

• Continue revising Draft technical memoranda based on DCO review comments and 
prepare Final Drafts

• Submit Draft Engineering Project Report 
• Progress the Bethany Option and associated deliverables
• Execute Task Order 3 Amendment

Field Work
Completed Look Ahead – Next Month

• Obtained encroachment permits from Sacramento and San Joaquin Counties
• Mailed second batch of TEP letters to parcel owners
• Completed review of first draft of exploration plans and standards
• Executed Environmental Monitoring and Surveying Task Order
• Initiated field clearance for Bouldin Island

• Complete field clearance and start exploration on Bouldin Island
• Continue negotiations with landowners to grant TEPS.
• Complete InSAR analysis with Geotechnical Consultant.
• Finalize detailed exploration plan and standards.
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Section 3 | Stakeholder Engagement
The 12th meeting of the Stakeholder Engagement Committee
(SEC) was held via video conference on September 23, covering
the following topics and updates:

• Graham Bradner provided an update on the Siting and RTM
Management Plan for the Bethany Alternative, highlighted its
features, explained the siting analysis and results, and
reviewed where the DCA was proposing to locate the facilities.

• Mr. Bradner presented two major alternatives for RTM
Management;
1) on-site drying and stockpiling;
2) off-site hauling. Photo renderings were shared from various
vantage points of the stockpiling alternatives.

• Mr. Ryan provided an update of the Bethany Alternative, which
is still in preliminary development. The key benefits of the
Bethany Alternative are the elimination of the balancing
reservoir and ability for the State to more easily take Banks
Pump Station or Clifton Court forebay temporarily out of
service for maintenance or repair.

• DWR is developing the framework for beginning community
benefits discussions by formulating goals and objectives,
evaluating processes, and determining procedures that can be
shared with DWR, public water agencies, the Delta
Stewardship Council and the Delta Protection Commission.
The intent is to introduce community benefits at the SEC
meeting in December.

• The U.S. Army Corps of Engineers has released a Notice of
Intent to prepare an Environmental Impact Study for the
proposed Delta Conveyance Project.

SEC Meeting Calendar 
• December 9th, 2020
• January Meeting – TBD
• February Meeting - TBD

Upcoming SEC Meeting

Date: Thursday, November 5, 2020

Time: 3 to 6 PM

Location: Online via Zoom

Topics:
• Outstanding SEC Questions Deferred to 

Future Meetings
• Bethany Alternative Truck Traffic & 

Logistics

SEC Meeting Materials & Updates
https://www.dcdca.org/

*Dates are subject to change, please continue to
check the dcdca.org website for updates

Note: DCA will comply with public health
recommendations regarding public meetings and
COVID-19 response. Any meeting changes or
cancellation will be communicated to members.

• DWR will be releasing an Environmental Justice (EJ) Survey in 
the coming weeks. Purpose is to have robust understanding of 
baseline values to conduct an analysis of disproportionate 
impacts to disadvantaged communities in the Delta. The 
survey will help identify ways in which the project may affect 
important Delta places and resources and consider options to 
reduce these impacts or benefit Disadvantaged Communities 
in the Delta. 

• Soil investigations on properties of private landowners will 
begin in early October. DWR is contacting landowners via mail 
and phone to provide information, address temporary entry 
permits (TEP’s), and explain the compensation provided to 
participating landowners. 

https://www.dcdca.org/
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Section 4 | Program Management/Administration
Program Management/Project Controls

The Program Management team continues to support implementation of the new
Program Management Information System. The goal is to have all contract and cost
related functionality in one system facilitating processing, tracking, forecasting and
budget control reporting. All change requests and new purchase requests are now
funneled through the system and approved in the system.

As the team has implemented the new workflows, changes and improvements to the
system have been identified and prioritized for implementation. We will continue to
refine the system over the next few months to optimize performance.

Key Accomplishments
• Continuing to make refinements to E-Builder workflows and training sessions with 

vendors and other agencies
• Continuing development of Standard Operating Procedures to provide step by step 

guidance to activities described in Management Plans
• Finalizing the close out of task orders and invoices for FY2019/2020
• Continuing to work on standardizing SharePoint file folder structures and document 

naming conventions
• Continuing to work on consolidating all previous fiscal year financials into new e-

Builder account

Administration

We continue to perform support activities to facilitate access to the DCA office in
coordination with the HR team under the directives of Sacramento County. While DCA
encourages staff to continue working remotely, those that choose to come into the
office have signed certifications for voluntary return, self-attesting health conditions
and participating in a return to office orientation. DCA continues to restrict travel to the
DCA office for those that are not local.

The IT team conducted Cyber Security awareness training with a focus on email
phishing prevention. A simulated phishing attack was performed with a 97%
compliance rate. We will continue with ongoing awareness training and periodic
simulated attacks to encourage safe practices.

The administration team continues to provide IT support to our remote workforce as
well as our virtual Board and SEC meetings.

Key Accomplishments

• Go-Live of the DCA new DCA website 9/28/20
• Coordination with HR for Return to Office training, certification and orientation
• Finalization of Audio/Visual installation and configuration for DCA headquarters
• Planned and hosted September 2020 Stakeholder Engagement Committee meeting 

and provided support to the September 2020 Board of Directors meeting, 
coordinating connectivity, moderating access, presentations, feedback and public 
comment
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Budget Summary
Section 5 | Budget

continued >

Budget Forecast FY 2020/21. The DCA has committed approximately $32.7M of the 
original budgeted $34M. To date, we’ve incurred nearly $4.1M in expenditure and our current 
estimate at completion (EAC) is tracking with the approved annual budget of $34M. (See 
pages 6-7)

Budget Change Requests. Four budget change requests were approved during the month 
with a total of ($600,288).  The changes reflect reductions in hours for Program Controls and 
for the allowance of the budget for DWR Boreholes. Lastly, new scope includes revised 

estimates to the Bethany Alternative work. An alternate purchasing mechanism for office 
supplies has also been established. (See page 8)

Planned Cash Flow. The DCA continues to forecast approximately $34M in expenditure 
through the end of the Fiscal Year. See page 9.

Budget Detail

WBS Fiscal Year Original Budget Current Budget Commitments Pending Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Delta Conveyance 2020/2021 34,000,000$          34,810,736$           32,768,018$           2,175$                  4,110,769$             12% 30,699,967$           88% 34,000,000$         (810,736)$          

Executive Office  2020/2021  $           2,697,409  $            3,146,214  $            2,419,105  $                       -    $                349,911 11%  $             2,796,303 89%  $           2,433,796  $         (712,418)

Management  2020/2021  $           1,692,409  $            2,141,214  $            1,348,072  $                       -    $                205,755 10%  $             1,935,459 90%  $           1,402,584  $         (738,630)

Legal  2020/2021  $              620,000  $               620,000  $               620,000  $                       -    $                  94,024 15%  $                525,976 85%  $              620,000  $                     -   

Audit  2020/2021  $                25,000  $                 25,000  $                 25,000  $                       -    $                          -   0%  $                  25,000 100%  $                25,000  $                     -   

Treasury  2020/2021  $              196,000  $               196,000  $               262,033  $                       -    $                  26,212 13%  $                169,788 87%  $              232,212  $             36,212 

Human Resources  2020/2021  $              164,000  $               164,000  $               164,000  $                       -    $                  23,920 0%  $                140,080 85%  $              154,000  $           (10,000)

Community Engagement  2020/2021  $           1,301,880  $            1,373,880  $            1,273,980  $                       -    $                220,321 16%  $             1,153,559 84%  $           1,316,300  $           (57,580)

Management  2020/2021  $              300,000  $               300,000  $               300,000  $                       -    $                  36,425 12%  $                263,575 88%  $              300,000  $                     -   

Community Coordination  2020/2021  $                50,000  $                 50,000  $                         -    $                       -    $                          -   0%  $                  50,000 100% 50,000$                 $                     -   

Outreach 2020/2021  $              951,880  $            1,023,880  $               973,980     $                183,897 18%  $                839,983 82%  $              966,300  $           (57,580)

Program Controls  2020/2021  $           2,527,124  $            2,327,124  $            2,527,124  $                       -    $                192,030 8%  $             2,135,094 92%  $           2,327,124  $                     -   

Management  2020/2021  $              621,646  $               421,646  $               621,646  $                       -    $                  55,040 13%  $                366,606 87%  $              421,646  $                     -   

Risk Management  2020/2021  $              379,725  $               379,725  $               379,725  $                       -    $                  17,170 5%  $                362,555 95%  $              379,725  $                     -   

Cost Management  2020/2021  $              736,013  $               736,013  $               736,013  $                       -    $                  64,160 9%  $                671,853 91%  $              736,013  $                     -   

Schedule Management  2020/2021  $              373,286  $               373,286  $               373,286  $                       -    $                  32,560 9%  $                340,726 91%  $              373,286  $                     -   

Document Management  2020/2021  $              316,454  $               316,454  $               316,454  $                       -    $                  23,100 7%  $                293,354 93%  $              316,454  $                     -   

Program Governance 2020/2021  $              100,000  $               100,000  $               100,000  $                       -    $                          -   0%  $                100,000 100%  $              100,000  $                     -   
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Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   2,175				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   - 0				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   - 0				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   - 0				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   - 0				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   2,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   2,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   39,379				88%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 

				 

												 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002								$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   2,175				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved
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WBS Fiscal Year Original Budget Current Budget Commitments Pending Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Administration  2020/2021  $           3,244,410  $            3,244,410  $            3,535,152  $                  2,175  $                669,667 21%  $             2,574,743 79%  $           3,251,028  $               6,618 

Management  2020/2021  $              645,000  $               645,000  $               644,947  $                       -    $                  56,970 9%  $                588,030 91%  $              645,000  $                     -   

Facilities  2020/2021  $           1,153,300  $            1,153,300  $            1,362,678  $                  2,175  $                307,710 27%  $                845,590 73%  $           1,179,244  $             25,944 

Information Technology  2020/2021  $           1,446,110  $            1,446,110  $            1,527,527  $                       -    $                304,987 21%  $             1,141,123 79%  $           1,426,784  $           (19,326)

Procurement and Contract Administration  2020/2021  $              210,000  $               210,000  $               249,614  $                       -    $                    8,921 4%  $                201,079 96%  $              225,000  $             15,000 

Procurement Management  2020/2021  $              210,000  $               210,000  $               249,614  $                       -    $                    8,921 4%  $                201,079 96%  $              225,000  $             15,000 

Property  2020/2021  $           1,648,758  $            1,788,774  $            1,811,674  $                       -    $                105,308 6%  $             1,683,466 94%  $           1,788,774  $                     -   

Management  2020/2021  $              373,758  $               350,858  $               373,758  $                       -    $                  50,155 14%  $                300,703 86%  $              350,858  $                     -   

Property Agents  2020/2021  $              900,000  $            1,062,916  $            1,062,916  $                       -    $                  55,153 5%  $             1,007,763 95%  $           1,062,916  $                     -   

Temporary Entrance Permits 2020/2021  $              375,000  $               375,000  $               375,000  $                       -    $                          -   0%  $                375,000 100%  $              375,000  $                     -   

Permitting Management  2020/2021  $           1,123,893  $            1,123,893  $            1,123,893  $                       -    $                190,141 17%  $                933,752 83%  $           1,123,893  $                     -   

Management 2020/2021  $           1,123,893  $            1,123,893  $            1,123,893  $                       -    $                190,141 17%  $                933,752 83%  $           1,123,893  $                     -   

Health and Safety  2020/2021  $                45,000  $                 45,000  $                 44,776  $                       -    $                    8,837 20%  $                  36,163 80%  $                45,000  $                     -   

HS-Management 2020/2021  $                45,000  $                 45,000  $                 44,776  $                       -    $                    8,837 20%  $                  36,163 80%  $                45,000  $                     -   

Quality Management  2020/2021  $                45,000  $                 45,000  $                 44,776  $                       -    $                          -   0%  $                  39,379 88%  $                45,000  $                     -   

Management & Auditing 2020/2021  $                45,000  $                 45,000  $                 44,776  $                       -    $                    5,621 12%  $                  39,379 88%  $                45,000  $                     -   

Sustainability  2020/2021  $                45,000  $                 45,000  $                 44,776  $                       -    $                          -   0%  $                  45,000 100%  $                45,000  $                     -   

ST-Management 2020/2021  $                45,000  $                 45,000  $                 44,776  $                       -    $                          -   0%  $                  45,000 100%  $                45,000  $                     -   

Engineering  2020/2021  $         12,451,950  $          12,496,950  $          12,451,950  $                       -    $             1,895,536 15%  $           10,601,414 85%  $         12,496,950  $                     -   

Management & Administration  2020/2021  $           2,341,133  $            2,341,133  $            2,341,133  $                       -   322,499$                14%  $             2,018,634 86%  $           2,341,133  $                     -   

CEQA Engineering Support  2020/2021  $           2,293,256  $            2,293,256  $            2,293,256  $                       -    $                269,505 12%  $             2,023,751 88%  $           2,293,256  $                     -   

Facility Studies  2020/2021  $           3,314,202  $            3,359,202  $            3,314,202  $                       -    $                445,343 13%  $             2,913,859 87%  $           3,359,202  $                     -   

Shared Support Services 2020/2021  $           4,503,359  $            4,503,359  $            4,503,359  $                       -    $                858,189 19%  $             3,645,170 81%  $           4,503,359  $                     -   

Field Work  2020/2021  $           8,659,576  $            8,964,491  $            7,241,198  $                       -    $                464,476 5%  $             8,500,015 95%  $           8,902,135  $           (62,356)

Management 2020/2021  $              413,255 413,255$                413,255$                -$                      94,296$                  23%  $                318,959 77%  $              413,255  $                     -   

Geotechnical Work 2020/2021  $           8,140,500 8,501,236$             6,682,122$              $                       -   285,747$                3%  $             8,215,489 97%  $           8,398,880  $         (102,356)

Surveying  2020/2021  $              105,821  $                 50,000  $               145,821  $                       -    $                  84,432 0%  $                (34,432) -69%  $                90,000  $             40,000 
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		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)

																																						 

																 																						 

																								 

																 								 

								133570000				14240000				0
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   2,175				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   - 0				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   - 0				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   - 0				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   - 0				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   2,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   2,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   39,379				88%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002								$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   2,175				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 

																		 								 				 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved
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Consultant Current Budget Change Request % Change Revised Budget Description Budget Source
Status (Pending, 

Approved)

621,646$          (200,000)$        -32.17% 421,646$          Parsons Management & Contract Administration Undefined Allowance Deposit Approved

427,872$          39,712$            9.28% 467,584$          Additional Ground Water Modeling Undefined Allowance Utilization Approved
Parsons 6,000$              10,000$            166.67% 16,000$            Office Suplies Moving from Allowance to Pcard Approved

DWR 1,450,000.00 (450,000.00) -31.03% 1,000,000.00 Defund DWR Geotechnical work Undefined Allowance Deposit Approved

Parsons

Parsons


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   (148,113)				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   39,712				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   39,712				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   (200,000)				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   (200,000)				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   12,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   12,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Contract Details - Board 

		downlaod				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002				$   (150,288)				$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   (148,113)				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 

																		 								 				 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved
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Fiscal Year 20/21 Cash Flow
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Contract Summary

continued >

Contract Summary. The table on pages 10-12 summarize the status of all active
contracts and task orders within the DCA.
New and Pending Commitments. There is one pending commitment for Porter Consulting for 
management of DCA Office Space build out, $2,175. 

Procurement. There are no active procurements at this time.
S/DVBE Participation. The program has committed approximately 13% of the total 
contract values for FY 2020/21 to S/DVBEs. Based on actual incurred costs for the 
current Fiscal Year 9% has been paid to our S/DVBE contractors and 
subcontractors. See page 13.

Contract Description Commitments FY20/21 Pending Commitments Total Committed To Date Incurred to Date FY20/21 % Spent FY20/21

180005 e-Builder 167,102$                     622,135$                   167,102$                        100%

180006 Jacobs 15,173,027$               41,193,765$              2,343,643$                     15%

180007 Fugro 6,682,122$                  8,619,814$                285,747$                        4%

180008 Hamner Jewell Associates 300,000$                    319,874$                   25,473$                          8%

180009 Bender Rosenthal 462,916$                      476,860$                   18,865$                          4%

180010 Associated ROW Services 300,000$                     316,479$                   10,816$                          0%

180013 Psomas 90,000$                      114,663$                   84,432$                          94%
 

190001 Bentley Systems ProjectWise -$                                125,625$                   -$                                    0%

180002-Management Partners -$                                191,977$                   -$                                    0%

190005- Management Partners 572,000$                    1,316,757$                141,750$                        25%

190009 Parsons 5,095,002$                 11,475,856$               420,218$                        8%


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   2,175				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   - 0				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   - 0				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   - 0				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   - 0				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   2,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   2,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 

				 

												 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002								$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   2,175				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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To be updated By Procurement 




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved
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Section 6 | Contracts continued

continued >

Contract Summary continued

Contract Description Commitments FY20/21 Pending Commitments Total Committed To Date Incurred to Date FY20/21 % Spent FY20/21

190010 Porter Consulting LLC -$                                2,175$                         51,150$                     -$                                    0%

190011 GV/ HI Park Tower 995,414$                    3,289,073$                258,054$                        26%

190012- Bank of America 10,000$                      10,000$                     -$                                    0%

190014 Direct Technology Gov Solutions 357,824$                     1,157,643$                69,872$                          20%

190015 Audio Visual Innovations, Inc. 6,000$                         294,638$                   -$                                    0%

190016 Consolidatd Communications 79,707$                      108,082$                   13,778$                          17%

190017 ATT 56,450$                      70,380$                     7,342$                            13%

190018 AP42 57,650$                       194,250$                   -$                                    0%

190019 VMA 375,230$                    646,557$                   93,813$                          25%

190021 Ring Central 189,570$                    215,728$                   11,028$                          6%

190022 Caltronics   Business 152,942$                    166,671$                   11,920$                          8%

190023 Jambo 34,920$                      69,840$                     -$                                    0%

190024-SEC 81,000$                       116,000$                   12,000$                          15%


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)

																																						 

																 																						 

																								 

																 								 

								133570000				14240000				0
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   2,175				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   - 0				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   - 0				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   - 0				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   - 0				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   2,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   2,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002								$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   2,175				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 

																		 								 				 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved
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Contract Summary continued

Contract Description Commitments FY20/21 Pending Commitments Total Committed To Date Incurred to Date FY20/21 % Spent FY20/21

190026-Meeting Booster 15,708$                       23,562$                     -$                                    0%

200001-Foliate 9,348$                         16,640$                     4,633$                            50%
  

200003 Best Best & Kreieger LLP 620,000$                     716,048$                   -$                                    0%
 

180001 Best Best & Kreieger LLP -$                                835,455$                   94,024$                          0%
 

200004-DocuSign -$                                 1,449$                       -$                                    0%

200006-KPMG 25,000$                       25,000$                     -$                                    0%

200008/22-Alliant Insurance 37,146$                      104,322$                   35,284$                          95%

200013 Metropolitan Water District 440,435$                     3,070,036$                -$                                    0%

200014-Dept of Water Resources 375,000$                    3,877,579$                -$                                    0%

Misc Closed Contracts -$                                2,802,930$                -$                                    0%

200016-Signs Now 5,256$                        5,256$                       -$                                    0%

200017-The Perfect Fit 750$                            750$                          750$                               0%

2000021-Keough Multimedia 500$                            500$                          225$                               45%


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   2,175				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   - 0				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   - 0				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   - 0				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   - 0				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   2,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   2,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002								$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   2,175				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 

																		 								 				 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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To be updated By Procurement 




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved



								 





&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		






10.2020 DCA MONTHLY BOARD REPORT | 13

EXECUTIVE 
SUMMARY1 ENGINEERING 

& FIELD WORK2 STAKEHOLDER 
ENGAGEMENT3 PROGRAM 

MANAGEMENT 4 BUDGET 5 CONTRACT 6 SCHEDULE 7TABLE 
OF CONTENTSTOC

Section 6 | Contracts continued

more >

S/DVBE Status FY 2020/21

Contract/Prime Prime Committed Incurred Firm Name SBE / DVBE
SBE/DVBE 
Committed

% SBE/DVBE 
Committed

SBE/DVBE 
Incurred 

% SBE/DVBE 
Incurred

180006-02 Jacobs 15,173,027$               2,343,644$                     1,082,255$   7% 135,884$       6%
AnchorCM DVBE 600,179         97,963            
EETS, Inc. SBE 30,120             
JMA Civil, Inc. SBE 151,956         3,029              
Nazparv Consulting LLC SBE 300,000         34,892            

180007-02&03 Fugro 6,682,122$                 285,746$                        1,416,780$   21% 10,560$         4%
Dillard Environmental Services SBE 232,678         -                  
Hutgren-Tillis Engineering SBE 197,579         10,560            
The LeBaugh Group SBE 986,523         -                  

180008-02  300,000$                     20,450$                           Associated Right of Way 300,000$       100% 20,450$         100%

190022-00 Caltronics 152,942$                     11,920$                           Caltronics Government Services 152,942$       100% 11,920$         8%

190022-00 Hamner Jewell 300,000$                     25,473$                           Caltronics Government Services 300,000$       100% 25,471$         100%

190009-01&02 Parsons 5,095,002$                 420,218$                        1,032,400$   20% 105,670$       25%
Chaves & Associates SBE 996,707          

190019-01 VMA 375,230$                     93,813$                           VMA Communications SBE 375,230$       100% 93,813$         100%


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)

																																						 

																 																						 

																								 

																 								 

								133570000				14240000				0
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   (148,113)				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   39,712				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   39,712				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   (200,000)				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   (200,000)				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   12,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   12,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 

				 

												 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532
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Contract Details - Board 

		downlaod				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002				$   (150,288)				$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   (148,113)				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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To be updated By Procurement 




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved
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DCA LEADERSHIP SPOTLIGHT SERIES

Nazli Parvizi, Stakeholder  Engagement
Agenda Item 7e | October 15, 2020



10/15/2020

• Education
– 1999 BA, Anthropology, minor Biology, Barnard College, 

Columbia University
• Executive Director of the NYC Mayor’s Volunteer Center (now 

Cities of Service)
• Commissioner, NYC Mayor’s Community Affairs Unit
• Government Affairs internally and externally  for Hurricane Sandy 

recovery efforts
• Consultant serving nonprofit and affordable housing developers on 

fundraising, board development, government relations

BACKGROUND AND EXPERIENCE

Nazli Parvizi

15+ years experience in 
community outreach, 

government relations and 
public affairs.



2nd Avenue Tunnel
* Created taskforce of city agencies to work 
with state-led construction project on 
minimizing impact on local businesses and 
residents

NYCDEP Rondout Bypass Tunnel, 
Newburgh, NY

Dubai Strategic Sewer Tunnels,
Dubai, UAE

NYCHA Sandy Response
• Government Affairs liaison for engineering firm 
awarded $3B contract to rehab public housing 
post-hurricane
• Worked with tenants and architects on 
potential community benefits through design

9/11 Families Memorial and Recovery 
* Liaison to 9/11 victim’s families to inform 
them on recovery work; work at Ground Zero 
and to prepare for the annual memorial.

Maliakos Kleidi Motorway Tunnel,
Greece

Port of Miami Tunnel, 
Miami, FL

Barclays Center
• Repeated our 2nd avenue model and 
created city task force that could respond 
to quality of life issues as a result of 
construction

Hurricane Sandy Response and Recovery
• Led emergency response in Brooklyn
• Created External Affairs team, marketing 
and branding materials for Office of Housing 
Recovery post-Hurricane

Lake Mead Intake No.3,
Las Vegas, NV

NBC Providence CSO Tunnel, 
Providence, RI

Interfaith Breakfast
• Yearly gathering of religious and lay 
leaders across the city to break bread 
before the New Year and work together 
on pressing issues.

SIGNIFICANT PROJECTS

10/15/2020



• Lead on Stakeholder Engagement
• Provide input on outreach and public 

affairs strategies to DCA & DWR teams
• Support Executive Director 
• Work with members of the public to 

foster better understanding of our work
• Participate in leadership meetings/ 

workshops to provide support for the 
entire DCA/DCO team

• Oversee SEC process and execution of 
meetings

ROLE ON DCA

10/15/2020



• Working with ED to launch SEC, creating a 
unique opportunity to day light the work of 
the DCA and get public input before sending 
work to DCO

• Help create and promote a culture of 
transparency, accountability, and collegiality 
bn various work groups at DCA/DCO

• Launch of new DCA website and social media 
outlets – creating avenues for different 
stakeholders to access our materials and work

• Help establish a level of respect for integrity 
of our work amongst groups outside of SCA

DCA KEY ACCOMPLISHMENTS

10/15/2020



QUESTIONS?
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This summary is provided as a resource for committee members and the public to have brief highlights following 
SEC meetings. In addition to this summary, detailed meeting minutes, question and answer documents 

and full meeting video will be available on the dcdca.org website.

NEXT MEETING 
DATE*: 
SEC members will receive 
an availability survey via 
email from Ms. Parvizi.

TIME: 
3-6 p.m.

LOCATION:  
RingCentral Video; TBD

POSSIBLE MEETING TOPICS: 
• Outstanding SEC

Questions Deferred to
Future Meetings

• Bethany Alternative
Truck Traffic & Logistics

* DCA will comply with public health 
recommendations regarding public 
meetings and social distancing 
efforts. Any meeting changes or 
cancellations will be communicated 
to members and the public. 

DWR Updates and Environmental Justice Survey Overview  
	� CEQA work has begun and data is currently being collected that will inform the work of the 

Draft Environmental Impact Report (EIR). 

	� The U.S. Army Corps of Engineers has released a Notice of Intent to prepare an 
Environmental Impact Study for the proposed Delta Conveyance Project; scoping comments 
are due to USACE by Oct. 20. More information is available on the USACE website. 

	� Soil investigations on properties of private landowners will begin in early October. DWR is 
contacting landowners via mail and phone to provide information, address temporary entry 
permits (TEP’s), and explain the compensation provided to participating landowners. Please 
contact DWR or DCA with any questions. 

	� DWR is developing the framework for beginning community benefits discussions by 
formulating goals and objectives, evaluating processes, and determining procedures that 
can be shared with DWR, public water agencies, the Delta Stewardship Council and the Delta 
Protection Commission. The intent is to introduce community benefits at the SEC meeting in 
December. Community benefits can then be a focus for the SEC in early 2021. 

	� DCA will provide DWR with full engineering reports on the proposed Eastern & Central 
corridors by the end of 2020. The full engineering report for the Bethany Alternative will be 
provided to DWR by April 2021.  

	� DWR will be releasing an Environmental Justice (EJ) Survey in the coming weeks. Purpose is 
to have robust understanding of baseline values to conduct an analysis of disproportionate 
impacts to disadvantaged communities in the Delta. The survey will help identify ways in 
which the project may affect important Delta places and resources and consider options to 
reduce these impacts or benefit Disadvantaged Communities in the Delta. 

	� Genevieve Taylor, Ag Innovations, explained the survey design, effort to market the survey, 
and said the survey targets everyone who lives, works and plays in the Delta. This survey 
will not replace AB 52 tribal engagement outreach. SEC members are asked to provide the 
survey to their respective community groups.  

Bethany Alternative- Siting and RTM Management Plan Updates   
	� Graham Bradner provided an overview of the Bethany Alternative, highlighted its features, 

explained the siting analysis and results, and reviewed where the DCA was proposing to 
locate the facilities.

MEETING OVERVIEW

980 9th Street, Suite 2400 Sacramento,CA 95814  
(888) 853-8486      info@dcdca.org

Like us on Facebook
@deltaconveyance

The 12th meeting of the Stakeholder Engagement Committee (SEC) was held via video conference  
on September 23. The meeting video, agenda, presentation and supplemental materials are available 
for review on the dcdca.org website. 

COMMITTEE MEMBERS:
Anna Swenson 
At Large - Yolo
Angelica Whaley	
North Delta Local Business
Barbara Barrigan Parrilla	
Environmental Justice
Cecille Giacoma	
Public Safety 
David Gloski	
At Large - Contra Costa
Douglas Hsia	
At Large - Sacramento
Gilbert Cosio 
Ex-Officio
Isabella Gonzalez Potter	
Environment NGO - Aquatic
Jim Cox	
SportsFishing
Jesus Tarango 
Tribal Government 
Representative (Alternate)
James (Jim) Wallace	
Delta History/Heritage 
Karen Mann	
South Delta Local Business
Lindsey Liebig	
Agriculture
Mel Lytle	
Delta Water District
Michael Moran	
Ex-Officio
Malissa Tayaba	
Tribal Government Representative
Peter Robertson	
Recreation
Phillip Merlo	
At large - San Joaquin
Sean Wirth	
Environmental NGO - Terrestrial
Mike Hardesty	
At large - Solano
David Welch
Ex-Officio
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Bethany Alternative- Siting and RTM Management Plan 
Updates continued...

	� The siting analysis was broken into three sections: 1) siting of the 
Pump Station Complex; 2) siting of the pipeline corridor extending 
from the Pump Station to Bethany Reservoir, and siting of the 
Tunnel Alignment and Maintenance Shafts from the Lower Roberts 
Island Launch Shaft to the Pump Station Complex.  Feedback on the 
selected sites was solicited from the SEC Members. 

	� Approximately 14Mil cubic yards of RTM material is expected to 
be generated in the Bethany Alternative.  RTM Management on 
the Bethany alternative differs from the East and Central Corridor 
options in that there is little “in-project” need for the material.  The 
Bethany Alternative does not require construction of the Southern 
forebay which is a significant recipient of RTM generated from 
tunneling operations in the East and Central Corridor alternatives.    

	� Mr. Bradner presented two major alternatives for RTM 
Management; 1) on-site drying and stockpiling; and 2) off-site 
hauling.  Photo renderings were shared from various vantage points 
of the stockpiling alternatives. The DCA is interested in hearing from 
SEC members regarding their preference of higher RTM stockpiles 
that take up less acreage, or shorter stockpiles that cover a broader 
area. 

	� Offsite RTM storage would require hauling via rail or truck to a 
disposal site with adequate capacitys to accept the material. For 
purposes of CEQA analysis, the Vernalis Site Quarry Pits were 
recommended as it is a conservative location in terms of impact and 
has a substantial long term need for material.  

	� The pros and cons of both onsite storage and offsite disposal 
RTM were reviewed. Onsite storage would require more land use 
while offsite disposal would create a high number of truck trips.  
The DCA team recommended proceeding with on-site stockpiling, 
largely to reduce hauling impacts on traffic, air emissions and 
carbon footprint.  Again, the SEC was solicited for feedback on this 
recommendation. 

	y Mr. Wallace noted that Environmental Justice is not an aspect 
required by CEQA. The survey may encounter resistance if it is 
perceived as invasive and duplicative of the census. 

	y Ms. Barrigan Parilla commended DWR for their efforts regarding 
environmental justice even though there is not a CEQA requirement 
to do so. She also questioned the need to translate into Tagalog 
because most speakers are bilingual and asked if Hmong or other 
southeast Asian languages would be beneficial. 

	y Ms. Swenson recommended having a paper alternative to the digital 
survey.   

	y Mr. Cox suggested the Delta Protection Commission could help get 
the EJ survey out to more people. 

	y Mr. Hsia said there is a large Chinese population in Elk Grove that 
should be involved in the EJ survey. 

	y Ms. Tayaba said Tribes are very interested in participating in the  
EJ survey. 

	y Mr. Moran noted there are considerations regarding the weight of  
the stockpiles and how they will affect the Twin Cities area.  
Mr. Bradner mentioned there is a lot of testing on the ground conditions 
preceding construction to ensure suitability of the site for stockpiling. 

	y Dr. Lytle said there need to be site plans for onsite stockpiling, 
detailing whether the sites will be lined, capped, or vegetated.  

	y Mr. Wirth suggested exploring the possibility of creating a permanent 
upland forage area with RTM for the Sandhill Cranes who are flushed 
to the north and east of their habitat area every 7-10 years when the 
Cosumnes River floods. 

Up to four different SEC members are invited each 
month to present to the DCA Board of Directors 
about the SEC process. SEC members interested 
in presenting at the September Board of Directors 
meeting should contact nazliparvizi@dcdca.org.  

SEC AD-HOC COMMITTEE 

VIRTUAL TOURS NOW AVAILABLE  
	y Virtual Tour video links are now available on 

YouTube.

	y A video of the SEC’s T-screens facility tour is being 
developed and will be made available for SEC 
members to share with stakeholders. 

SEC Member Thought Exchange

mailto:info@dcdca.org
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https://www.youtube.com/playlist?list=PLTx58uLdtZSziBu51xcf8gjrOcUdydrX2
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Bethany Alternative 
	y Mr. Ryan provided an overview of the Bethany Alternative, which is still in preliminary development.

	y The key benefits of the Bethany Alternative are the elimination of the balancing reservoir and ability for the State to more 
easily take Banks Pump Station or Clifton Court forebay temporarily out of service for maintenance or repair.

	y  The key challenges of the Bethany Alternative are navigating the pipelines around conservation easements, managing a 
reduced need for RTM and, at this point, having little geotechnical information available.
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General Counsel’s Report 

Contact:   Josh Nelson, General Counsel 
 
Agenda Date:  October 15, 2020 Item No. 8a 
 
Subject:   Status Update 
 
Summary: 
The General Counsel continues to assist the DCA on legal matters as requested.  Of note, our office 
assisted with revising and developing the Joint of Exercise Powers Agreement (JEPA) amendment 
item on the agenda.   
 
Detailed Report: 
The General Counsel assisted with the JEPA amendment item on the agenda.  We also assisted 
with a number of contract administration questions.  In addition, we continue to monitor the 
applicable state and county COVID-19 health orders to ensure DCA operations remain in 
compliance.  Sacramento County has moved into the “red” or substantial tier.  This allows 
additional openings but does not directly affect DCA operations. 
 
As noted in prior reports, our office continues to help with responding to Public Records Act 
requests.  Lastly, we continue to assist with other legal matters as necessary.  These matters are 
confidential and not appropriate for discussion in a public report. 
 
Recommended Action: 
Information only. 



Treasurer’s Report 

Contact:  Katano Kasaine, Treasurer 

Date:  October 15, 2020 Item No. 8b 

Subject:  Treasurer’s Monthly Report, September 2020 

Summary: 
The beginning cash balance for the Delta Conveyance Design and Construction Joint Powers Authority 
(Authority) at September 1, 2020 was $557,606. During September 2020, receipts totaled $1,044,900 
representing contributions from the Department of Water Resources, Delta Conveyance Office (DCO) for 
payment of the Authority’s obligations. Total disbursements for the month were $306,817. The ending 
cash balance at September 30, 2020 was $1,295,689.   

As of September 30, 2020, the Authority’s receivables totaled $2,350,240 consisting of 5 invoices to the 
DCO. Various invoices in the amount of $716,038 were paid out through October 7, 2020, leaving a cash 
balance of approximately $579,651. 

As of September 30, 2020, prepaid expenses were $163,745, total accounts payable were $3,545,252 
and total net position was $264,422.  

Attachment 1 consists of financial statements for the month ended September 2020, a schedule of 
Invoices Paid through September 2020, Aging Schedules for Accounts Payable and Accounts Receivable as 
of September 30, 2020. 

The annual financial audit is almost complete. KPMG will present the results of the audit and the financial 
statements at the November 19, 2020 Board meeting. 

Attachment 2 consists of Budget versus Actuals by Appropriation through September 2020. Year‐to‐date 
actual expenses were $4.4 million lower than budget due to continued delays in the engineering and 
geotechnical work stemming from County litigation and current restraints on field work activities due to 
State and County mandates. 

Detailed Report: 
See attached statements. 

Recommended Action: 
Information, only. 

Attachments: 
Attachment 1 – September 2020 Authority Financial Statements 
Attachment 2 – September 2020 Budget versus Actuals by Appropriation 



                                                            

DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Assets:
Cash $ 1,295,689      
Accounts receivable 2,350,240      
Prepaids 163,745         

Total assets $ 3,809,674      

Liabilities:
Accounts payable $ 3,545,252      

Total liabilities 3,545,252      

Net position:(1) 264,422         

Total liabilities and net position $ 3,809,674      

(1) Capital contributions received and costs incurred that were previously reported as capital contributions and
construction in progress (CIP), respectively, through June 30, 2020 have been reclassified or expensed,
respectively, as the current state of the Delta Conveyance Project does not meet the capitalization
criteria of U.S. Generally Accepted Accounting Principles (U.S. GAAP).

Statement of Net Position
As of September 30, 2020
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts:

Contributions (1) $ 1,044,900      $ 10,835,437     

Disbursements:
Environmental planning and design

Program management 119,541         629,093         
Project controls 5,968             928,878         
Engineering 6,872             7,314,885       
Property access and acquisition 23,100           35,175           
Stakeholder engagement 39,293           379,774         
Office administration 112,043         902,605         

Fieldwork —  72,578           

Total disbursements 306,817         10,262,988     

Net changes in cash 738,083         572,449         

Cash at July 1, 2020 —  723,240         

Cash at September 1, 2020 557,606         — 

Cash at September 30, 2020 $ 1,295,689      $ 1,295,689       

(1) California Department of Water Resources contributions invoiced through the Delta Conveyance Office (DCO).

Statements of Cash Receipts and Disbursements

Jul '20-Sep '20
Year to DateMonth Ended

Sep '20
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Revenues:

Contributions (1) $ 34,881           $ 3,458,486       

Total revenues 34,881           3,458,486       

Expenses:
Environmental planning and design

Program management 136,817         345,845         

Project controls 203,737         212,412         

Engineering 88,789           2,190,434       

Property access and acquisition —  23,100           

Stakeholder engagement 6,870             194,796         

Office administration 147,339         1,103,509       

Fieldwork —  45,478           

Total expenses 583,552         4,115,574       

Changes in net position (548,671)        (657,088)        

Net position at June 30, 2020 (2) —  921,510         

Net position at August 31, 2020 813,093         — 

Net position at September 30, 2020 $ 264,422         $ 264,422         

* Balances may include prior month accruals that were not previously captured due to timing.
(1) California Department of Water Resources contributions invoiced through the Delta Conveyance Office (DCO).
(2) Capital contributions received and costs incurred that were previously reported as capital contributions and CIP, 

  respectively, through June 30, 2020 have been reclassified or expensed, respectively, as the current state of the 
  Delta Conveyance Project does not meet the capitalization criteria of U.S. GAAP.

Jul '20-Sep '20

Statements of Revenues, Expenses and Changes in Net Position

Year to DateMonth Ended
Sep '20
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Invoice Payment Invoice Amount 
Vendor Invoice #  Date  Date Period of Expense Amount Paid

1 Convergent Systems 1036975 03/09/20 07/01/20 03/09/20 212$                    212$                    
2 Carashoft Technology Corp IN789796 06/12/20 07/06/20 05/06/20-05/05/21 1,449                   1,449                   
3 Prime US-Park Tower LLC 202008003 08/01/20 07/17/20 08/01/20-08/31/20 66,309                 66,307                 
4 Caltronics Business Systems 3037233 05/26/20 07/17/20 04/21/20-05/20/20 3,991                   3,991                   
5 Miles Treaster & Associates 41060 05/27/20 07/17/20 05/27/20 1,732                   1,732                   
6 Foliate dba Plant Domaine 496061 06/01/20 07/17/20 06/01/20-06/30/20 463                     463                     
7 Foliate dba Plant Domaine 496062 06/01/20 07/17/20 06/01/20-06/30/20 695                     695                     
8 Miles Treaster & Associates 41048 05/26/20 07/17/20 05/26/20 7,935                   7,935                   
9 Stakeholder Committee Member 009 06/24/20 07/17/20 06/24/20 4,000                   4,000                   

10 Ring Central CD_000130405 06/21/20 07/17/20 05/28/20-06/27/20 3,586                   3,408                   
11 AT&T 9652175500 06/16/20 07/17/20 06/19/20-07/18/20 7,673                   1,607                   
12 Bank of America N/A** 07/21/20 07/21/20 07/21/20 482                     482                     
13 Jacobs W8X97002-10 05/18/20 07/27/20 03/28/20-04/24/20 2,442,239            2,442,239            
14 Parsons 2004C141 04/24/20 07/27/20 01/01/20-03/27/20 557,509               557,509               
15 Jacobs W8X97002-09 04/24/20 07/27/20 02/01/20-03/27/20 2,826,846            2,826,846            
16 Audio Visual Innovations 1421272 06/23/20 07/27/20 01/01/20-05/31/20 256,972               256,972               
17 The Sextant Group 20200888 04/30/20 08/05/20 03/29/20-04/25/20 1,618                   1,165                   
18 Direct Technology 178962 05/31/20 08/05/20 05/01/20-05/31/20 36,190                 36,190                 
19 VMA Communications DCA20May 05/31/20 08/05/20 05/01/20-05/31/20 31,271                 31,271                 

20 Liberty Mutual Insurance BKS61612217 07/07/20 08/10/20 07/01/20-06/30/21 9,084                   9,084                   
21 Best, Best, & Krieger 877700 05/31/20 08/14/20 04/01/20-04/30/20 53,392                 52,892                 
22 Consolidated Communications MAY005 05/15/20 08/14/20 05/15/20-06/14/20 4,671                   4,671                   
23 Consolidated Communications JUN006 06/15/20 08/14/20 06/15/20-07/14/20 4,593                   4,593                   
24 Parsons 2006B528 06/19/20 08/14/20 01/31/20-05/29/20 553,499               538,069               
25 Management Partners INV08611 06/15/20 08/14/20 05/14/20-06/13/20 47,250                 47,250                 
26 Parsons 2005A625 05/15/20 08/24/20 03/28/20-04/24/20 500,338               500,338               
27 The Sextant Group 20201065 05/31/20 08/24/20 05/01/20-05/31/20 1,433                   1,433                   
28 Porter Consulting LLC 3185 01/01/20 08/24/20 12/01/19-12/31/19 3,960                   3,960                   
29 Porter Consulting LLC 3225 02/01/20 08/24/20 01/01/20-01/31/20 6,435                   6,435                   
30 Porter Consulting LLC 3295 02/29/20 08/24/20 02/01/20-02/29/20 2,805                   2,805                   
31 Porter Consulting LLC 3350 04/01/20 08/24/20 03/01/20-03/31/20 3,795                   3,795                   
32 Porter Consulting LLC 3371 05/01/20 08/24/20 04/01/20-04/30/20 3,218                   3,218                   
33 Porter Consulting LLC 3426 05/31/20 08/24/20 05/01/20-05/31/20 2,227                   2,227                   
34 Direct Technology 178964 06/09/20 08/24/20 06/01/20-06/30/20 57,635                 57,635                 
35 Jacobs W8X97002-11 06/11/20 08/24/20 04/24/20-05/29/20 2,127,649            2,127,649            
36 Metropolitan Water District of So. Ca 501675ADMINTREAS 06/12/20 08/24/20 02/01/20-05/31/20 191,878               191,452               
37 Caltronics Business Systems 3056002 06/26/20 08/24/20 05/21/20-06/20/20 4,091                   4,091                   
38 Parsons 2003B285 03/27/20 08/24/20 01/04/20-02/07/20 19,335                 19,335                 
39 Crossover Capital Group (AP42) 270 06/29/20 08/24/20 06/01/20-06/29/20 33,250                 33,250                 
40 Ring Central CD_000148297 07/22/20 08/24/20 06/28/20-07/27/20 3,615                   3,615                   
41 Ring Central 1149559 08/18/20 08/28/20 03/28/20-06/27/20 1,382                   1,382                   
42 Alliant 1434900 08/18/20 08/28/20 08/13/20-08/31/20 26,212                 26,212                 
43 Prime US-Park Tower LLC 202009004 09/01/20 08/28/20 09/01/20-09/30/20 66,307                 66,307                 

Subtotal July - August* 9,979,226            9,956,171            

44 Bank of America N/A** 08/03/20 09/01/20 08/03/20 8,306                   8,306                   
45 Miles Treaster & Associates 40679-2 03/23/20 09/08/20 03/23/20 238                     238                     
46 Best, Best, & Krieger 879846 06/26/20 09/08/20 05/01/20-06/01/20 39,903                 39,517                 
47 VMA Communications DCA20June 06/30/20 09/08/20 06/01/20-06/30/20 31,271                 31,271                 
48 Metropolitan Water District of So. Ca 501680ADMINTREAS 07/08/20 09/08/20 06/01/20-06/30/20 26,481                 26,481                 
49 Stakeholder Committee Member 010 07/22/20 09/08/20 07/22/20 4,000                   4,000                   
50 Foliate dba Plant Domaine 496320 07/01/20 09/16/20 07/01/20-07/31/20 463                     463                     
51 Foliate dba Plant Domaine 496321 07/01/20 09/16/20 07/01/20-07/31/20 695                     695                     

52 Parsons 2004C142 05/01/20 09/16/20 02/08/20-02/28/20 16,246                 12,174                 (1)

53 Psomas 164376 07/14/20 09/16/20 06/01/20-06/30/20 23,100                 23,100                 
54 Stakeholder Committee Member 011 08/27/20 09/16/20 08/27/20 4,000                   4,000                   
55 Caltronics Business Systems 3093312 08/31/20 09/16/20 07/21/20-08/20/20 4,108                   4,108                   
56 AT&T 8572036503 07/19/20 09/21/20 07/19/20 2,447                   2,447                   
57 AT&T 1037226502 08/19/20 09/21/20 08/19/20 2,447                   2,447                   

* Totals may not foot due to rounding.
**Auto-withdrawal for Bank of America Line of Credit fee.
(1)  In September 2020, DCO disallowed $292 in travel expenses.

Schedule of Invoices Paid
for the Three Months Ended September 30, 2020
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Invoice Payment Invoice Amount 
Vendor Invoice #  Date  Date Period of Expense Amount Paid

58 AT&T 9652175500-2 06/16/20 09/21/20 06/19/20-07/18/20 6,067                   6,067                   

59 Liberty Mutual Insurance 0070693128 09/24/20 09/24/20 07/25/19-07/25/20 (12)                      (12)                      (1)

60 Consolidated Communications JUL007 07/15/20 09/25/20 07/15/20-08/14/20 4,593                   4,593                   
61 Prime US-Park Tower LLC 202010005 10/01/20 09/25/20 10/01/20-10/31/20 77,692                 66,307                 

62 Jacobs W8X97002-05EXP 05/20/20 09/30/20 09/01/19-11/30/19 11,607                 7,413                   (2)

63 Best, Best, & Krieger 882141 07/23/20 09/30/20 03/01/20-06/30/20 59,538                 59,531                 
64 Ring Central CD_000157520 08/21/20 09/30/20 07/28/20 3,671                   3,671                   

Subtotal  September* 326,861               306,817               

Total July - September* 10,306,087$         10,262,988$         

* Totals may not foot due to rounding.
(1)  In September 2020, Liberty Mutual Insurance refunded $12 due to an overpayment of the 2020 insurance policy.
(2)  In September 2020, DCO disallowed $732 in travel expenses.

Schedule of Invoices Paid
for the Three Months Ended September 30, 2020
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Payable To: 1 - 30 31 - 60 61 - 90 > 90 Total
Caltronics Business System

Invoice #3073878 $ —  $ 4,010            $ —  $ —  $ 4,010            
Consolidated Communications

Invoice #09SEP 4,593            —  —  —  4,593            
DirectApps Inc. (Direct Technology)

Invoice #180000 1,560            —  —  —  1,560            
Foliate

Invoice #496590 —  463               —  —  463               
Invoice #496591 —  695               —  —  695               

Jacobs
Invoice #W8X97001-04EXP —  —  —  7,457            7,457            
Invoice #W8X97002-12 —  2,308,464     —  —  2,308,464     

Keogh Multimedia
Invoice #MK-2020-02 —  675               —  —  675               

Management Partners
Invoice #INV08680 —  —  47,250          —  47,250          

Parsons
Invoice #2006A960 —  6,332            —  —  6,332            (1)

Invoice #2005C370 —  6,384            —  —  6,384            
Invoice #2008A844 —  5,681            —  —  5,681            
Invoice #2009C182 430,333        —  —  —  430,333        

Planetbids
Invoice #0520198 22,625          —  —  —  22,625          

Prime US-Park Tower LLC
Invoice #INV000081720 —  694,989        —  —  694,989        

Ring Central
Invoice #CD_000166893 3,741            —  —  —  3,741            

$ 462,852        $ 3,027,693     $ 47,250          $ 7,457            $ 3,545,252     

*Totals may not foot due to rounding.
(1) In September 2020, DCO disallowed $703 of reimbursable expenses.

As of September 30, 2020

Accounts Payable Aging Schedule
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receivable From: 1 - 30 31 - 60 61 - 90 > 90 Total
Department of Water Resources

Invoice #DCA-130 $ —  $ 2,308,464         $ —  $ —  $ 2,308,464       
Invoice #DCA-133 —  5,168               —  —  5,168             
Invoice #DCA-138 5,681             —  —  —  5,681             
Invoice #DCA-139 2,235             —  —  —  2,235             
Invoice #DCA-142 28,692            —  —  —  28,692            

$ 36,608            $ 2,313,632         $ —  $ —  $ 2,350,240       

*Totals may not foot due to rounding.
(1) Approval date by the DCO determines aging classification.

Accounts Receivable Aging Schedule (1)

As of September 30, 2020
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts:

Contributions (1) $ 1,044,900     $ 10,835,437    

Disbursements:
Environmental planning and design

Program management 119,541        629,093        
Project controls 5,968            928,878        
Engineering 6,872            7,314,885     
Property access and acquisition 23,100          35,175          
Stakeholder engagement 39,293          379,774        
Office administration 112,043        902,605        
Fieldwork —  72,578          

Total disbursements 306,817        10,262,988    

Net changes in cash 738,083        572,449        

Cash at July 1, 2020 —  723,240        

Cash at September 1, 2020 557,606        — 

Cash at September 30, 2020 $ 1,295,689     $ 1,295,689     

Revenues:

Contributions (1) $ 34,881          $ 3,458,486     

Total revenues 34,881          3,458,486     

Expenses: 
Environmental planning and design

Program management 136,817        345,845        
Project controls 203,737        212,412        
Engineering 88,789          2,190,434     
Property access and acquisition —  23,100          
Stakeholder engagement 6,870            194,796        
Office administration 147,339        1,103,509     
Fieldwork —  45,478          

Total expenses 583,552        4,115,574     

Changes in net position (548,671)       (657,088)       

Net position at June 30, 2020 (2) —  921,510        

Net position at August 31, 2020 813,093        — 

Net position at September 30, 2020 $ 264,422        $ 264,422        

* Balances may include prior month accruals that were not previously captured due to timing.
(1) California Department of Water Resources contributions invoiced through the Delta Conveyance Office (DCO).
(2) Capital contributions received and costs incurred that were previously reported as capital contributions and CIP, respectively, through June 30, 2020 have been 

  reclassified or expensed, respectively, as the current state of the Delta Conveyance Project does not meet the capitalization criteria of U.S. GAAP.

Month Ended Year to Date
Sep '20 Jul '20-Sep '20

Statements of Cash Receipts and Disbursements

Month Ended Year to Date
Sep '20 Jul '20-Sep '20

Statements of Revenues, Expenses and Changes in Net Position
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts/Revenues:

Contributions (1) $ 1,044,900             $ 10,835,437           $ 34,881                 $ 3,458,486             

Disbursements/Expenses:
Environmental planning and design

Program management 119,541               629,093               136,817               345,845               

Project controls 5,968                   928,878               203,737               212,412               
Engineering 6,872                   7,314,885             88,789                 2,190,434             

Property access and acquisition 23,100                 35,175                 —  23,100                 
Stakeholder engagement 39,293                 379,774               6,870                   194,796               

Office administration 112,043               902,605               147,339               1,103,509             
Fieldwork —  72,578                 —  45,478                 

Total disbursements/expenses 306,817               10,262,988           583,552               4,115,574             

Net changes in cash 738,083               572,449               

Cash at July 1, 2020 —  723,240               

Cash at September 1, 2020 557,606               — 

Cash at September 30, 2020 $ 1,295,689             $ 1,295,689             

Changes in net position (548,671)              (657,088)              

Net position at June 30, 2020 (2) —  921,510               

Net position at August 31, 2020 813,093               — 

Net position at September 30, 2020 $ 264,422               $ 264,422               

* Balances may include prior month accruals that were not previously captured due to timing.
(1) California Department of Water Resources contributions invoiced through the Delta Conveyance Office (DCO).
(2) Capital contributions received and costs incurred that were previously reported as capital contributions and CIP, respectively, through June 30, 2020 have been reclassified or expensed, respectively, as the 

  current state of the Delta Conveyance Project does not meet the capitalization criteria of U.S. GAAP.

Sep '20 Jul '20-Sep '20 Sep '20 Jul '20-Sep '20

Statements of Cash Receipts and Disbursements
Statements of Revenues, Expenses 

and Changes in Net Position

Month Ended Year to Date Month Ended Year to Date

Agenda Item 8b|Attachment 1

9



Fiscal Year
Appropriation Actual Budget Variance Variance % Actual Budget Variance Variance % Budget
Program management 136,817$          236,034$          99,217$            42.0% 345,845$          708,102$          362,257$          51.2% 2,832,409$      
Project controls 203,737            210,594            6,857                 3.3% 212,412            631,781            419,369            66.4% 2,527,124        
Engineering 88,789               1,037,663         948,874            91.4% 2,190,434         3,112,988         922,554            29.6% 12,451,950      
Field work —  721,631            721,631            100.0% 45,478               2,164,894         2,119,416         97.9% 8,659,576        
Property access and acquisition —  231,054            231,054            100.0% 23,100               693,163            670,063            96.7% 2,772,651        
Stakeholder engagement 6,870                 108,490            101,620            93.7% 194,796            325,470            130,674            40.1% 1,301,880        
Office administration  147,339            270,368            123,029            45.5% 1,103,509         811,103            (292,407)           ‐36.1% 3,244,410        
Procurement and contract administration —  17,500               17,500               100.0% —  52,500               52,500               100.0% 210,000           

Total 583,552$          2,833,333$       2,249,781$       79.4% 4,115,574$       8,500,000$       4,384,426$       51.6% 34,000,000$    

Delta Conveyance Design and Construction Joint Powers Authority

Year‐to‐DatePeriod‐to‐Date

Current Period: SEP‐20
Budget vs Cost by Appropriation ‐ PTD, YTD
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Appropriation JUL‐20 AUG‐20 SEP‐20 OCT‐20 NOV‐20 DEC‐20 JAN‐21 FEB‐21 MAR‐21 APR‐21 MAY‐21 JUN‐21 Total
Program management 109,732$          99,296$            136,817$          $ —  $ —  $ —  $ —  $ —  $ —  $ —  $ —  $ —  345,845$         
Project controls 4,529                 4,146                 203,737            —  —  —  —  —  —  —  —  —  212,412           
Engineering 4,247                 2,097,398         88,789               —  —  —  —  —  —  —  —  —  2,190,434        
Field work —  45,478               —  —  —  —  —  —  —  —  —  —  45,478              
Property access and acquisition 23,100               —  —  —  —  —  —  —  —  —  —  —  23,100              
Stakeholder engagement 67,487               120,439            6,870                 —  —  —  —  —  —  —  —  —  194,796           
Office administration 93,910               862,260            147,339            —  —  —  —  —  —  —  —  —  1,103,509        
Procurement and contract administration —  —  —  —  —  —  —  —  —  —  —  —  — 

Total 303,005$          3,229,017$       583,552$          $ —  $ —  $ —  $ —  $ —  $ —  $ —  $ —  $ —  4,115,574$      

Current Period: SEP‐20
Appropriation ‐ Trend

Delta Conveyance Design and Construction Joint Powers Authority

* Totals may not foot/crossfoot due to rounding.
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Environmental Manager’s Report 
 
Contact: Carolyn Buckman, DWR Environmental Manager 
 
Date: October 15, 2020 Item No. 8c 
 
Subject: Environmental Manager’s Report 
 
Summary: 
The Department of Water Resources (DWR) is progressing through the California Environmental 
Quality Act (CEQA) process to analyze a single-tunnel solution to modernizing and rehabilitating the 
State Water Project infrastructure in the Delta. 
 
Detailed Report: 
DWR is continuing to develop an Environmental Impact Report (EIR) under the California 
Environmental Quality Act (CEQA). Current work is focused on formulation of alternatives to be 
analyzed in the EIR, descriptions of the existing conditions, and development of methods to analyze 
potential impacts on environmental resources. The U.S. Army Corps of Engineers (USACE) initiated 
compliance with the National Environmental Policy Act (NEPA) by issuing a Notice of Intent (NOI) to 
develop an Environmental Impact Statement (EIS). The NOI has started a scoping period for the public 
to submit comments under NEPA until October 20, 2020.  
 
DWR completed soil investigation activities in the Delta that were a part of previous efforts over the 
summer, with the exception of a single boring that is anticipated to be completed in early November. 
DWR and the DCA have started soil investigations under the Initial Study/Mitigated Negative 
Declaration for Soil Investigations in the Delta that was adopted on July 9. The geophysical surveys on 
Bouldin Island started on October 5 and will take about a month to complete. Soil borings and cone 
penetration tests are expected to start over the next month on Bouldin Island and a limited subset of 
sites on public right of way. Additionally, DWR and the DCA are working to obtain temporary entry on 
private lands. DWR is continuing to pursue permits for sites that fall under the jurisdiction of the 
Rivers and Harbors Act (Section 408) and Fish and Game Code (Section 1602). Those sites are not 
included in the near-term efforts. Investigations at any given site will not occur until property owners 
have been notified and required permits and approvals for that site have been obtained. 
 
DWR has released a survey to collect information on how low-income, minority, and other 
underserved communities rely on resources in the Delta. This information will help assess potential 
impacts and benefits to these communities. The survey is available in English, Spanish and Chinese at 
www.YourDeltaYourVoice.org. The survey will be open for a minimum of 8 weeks. 
 
Recommended Action: 
Information only. 
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