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Section 1 | Executive Summary

Monthly Budget Summary (FY 2019/2020)

Program Initiation. The program initiation
team continues to focus on finalizing high
priority business requirements and
integrating priority procedures into our E-
Builder Project Management Information
System. Annual Budget preparation and
Task Order Initiation business requirements
were completed and configured in the system
in the past month.

Engineering. The engineering team has
shifted its focus to preparing environmental
footprint documentation and the continued
development of preliminary data required to
prepare the environmental documentation
templates. Work also continues on various
associated Technical Memoranda.

Field work remains delayed as we await
resolution of on-going litigation with the Delta
Counties. The team continues to search out
and analyze existing data and enter validated
data into our geologic model of the Delta.
Planning for limited 2020 investigations will
begin in the coming reporting period.

Stakeholder Engagement. The DCA held its fourth and fifth
Stakeholder Engagement Committee meetings in February where
we presented an overview of the Tunnel and Shafts including the
site selection methodology and site ranking results for the proposed
launch, retrieval and maintenance shafts. Meeting material and
minutes from the SEC meetings are available on the DCA
website.

Budget. The DCA has committed approximately $61.7M of the
Board approved budget of $82M. Our current forecasted Estimate
at Completion for FY 2019/20 has remained at approximately

$49.2M. Delays in implementation of the Field Work program has
significantly reduced our cost forecasts. We continue to remain
well below the approved budget.

Schedule. The monthly schedule update continues to show the
program running behind schedule by 4 weeks, a two week gain
from the previous reporting period. The team began to ramp up
engineering resources in January and are anticipating recovering
the remaining 4 weeks over the next two months.

Category Current Budget Current Contingency
Current 

Commitments Incurred To Date EAC Variance

Program Management 8,800,000$     1,600,000$     3,615,096$     3,049,245$     4,165,000$     (4,635,000)       

Project Controls 5,250,000$     700,000$        4,082,694$     2,656,703$     4,175,000$     (1,075,000)       

Stakeholder Engagement 4,700,000$     700,000$        2,795,332$     1,442,068$     2,200,000$     (2,500,000)       

Administration 6,930,000$     1,500,000$     5,747,787$     3,992,799$     6,110,000$     (820,000)          

Engineering 31,800,000$   5,800,000$     23,841,926$   9,451,680$     23,285,000$   (8,515,000)       

Field Work 21,460,000$   4,900,000$     20,692,341$   1,378,571$     7,200,000$     (14,260,000)     

Property Access and Acquistion 3,060,000$     600,000$        953,330$        176,227$        2,040,000$     (1,020,000)       

82,000,000$   15,800,000$   61,728,507$   22,147,294$   49,175,000$   (32,825,000)$   


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,049,245				$   4,165,000				(4,635,000)

		Project Controls				$   5,250,000				$   700,000				$   4,082,694				$   2,656,703				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,795,332				$   1,442,068				$   2,200,000				(2,500,000)

		Administration				$   6,930,000				$   1,500,000				$   5,747,787				$   3,992,799				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,841,926				$   9,451,680				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   20,692,341				$   1,378,571				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   176,227				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   61,728,507				$   22,147,294				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																								 												 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   61,728,507				$   -				$   22,147,294				27%				$   59,852,706				73%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   - 0				$   3,049,245				35%				$   5,750,755				65%				$   4,165,000				$   (4,635,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				773,090				39%				1,226,910				61%				1,400,000				(600,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				380,779				13%				2,589,221				87%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				141,306				88%				18,694				12%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,654,489				76%				525,511				24%				1,735,000				(445,000)

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   2,656,703				51%				$   2,593,297				49%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				2,186,624				55%				1,763,376				45%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				255,276				25%				764,724				75%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				226,571								214,803				77%				65,197				23%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,795,332				$   -				$   1,442,068				31%				$   3,257,932				69%				$   2,200,000				$   (2,500,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,277				28%				1,077,723				72%				500,000				(997,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				2,287,372				 				828,222				43%				1,094,778				57%				1,300,000				(623,000)

		Committee Management		2019/2020				-				250,000				-				461,112				-				194,569				78%				55,431				22%				400,000				150,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,747,787				$   -				$   3,992,799				58%				$   2,937,201				42%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,091,157				 				2,557,100				67%				1,242,900				33%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				80,495				12%				569,505				88%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,355,204				55%				1,124,796				45%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,841,926				$   -				$   9,451,680				30%				$   22,348,320				70%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				256,417				11%				2,043,583				89%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,988,984				-				8,710,319				31%				19,189,681				69%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				484,944				48%				515,056				52%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,692,341				$   -				$   1,378,571				6%				$   20,081,429				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,945,343				-				1,280,895				6%				19,159,105				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				97,677				10%				922,323				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   176,227				6%				$   2,883,773				94%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				125,930				35%				234,070				65%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   380,779				69%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,891				$   113,000								$   418,891				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,224				$   27,532,686								$   31,753,910				$   11,953,024				43%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,796				$   18,934,723								$   19,862,519				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0.3%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,696				$   -								$   34,696				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   77,894				$   -		$   77,894				$   9,105								$   86,999				$   8,620				95%				$   -				$   -				 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   39,550				74%				$   13,669				$   (13,669)				 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   380,102				61%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -		$   -				$   30,594								$   30,594				$   30,594				100%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,820,392								$   6,294,108				$   3,861,666				66%				$   -				$   -		 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						1,596,124.32								1,596,124.32				1,592,699.60				1.00				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   9,500				38%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   756,482								$   756,482				$   572,611				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000								$   310,000				$   156,611				51%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   9,675				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				 				$   131,100				$   24,170				18%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   146,243				37%



		190020 Miles Treaster & Associates								$   700,007				$   -						$   700,007								$   700,007				$   636,999				91%												 				add new commitment



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   7,153				30%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   2,012				12%																 

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   1,481				10%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   45,096				30%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   845,503				41%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,717				$   -		$   124,288				$   245,429				 				$   369,717				$   167,225				68%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,166,593				$   21,000,000		$   13,468,367				$   61,728,507				$   -				$   75,196,874				$   22,147,294				36%

										 				 				 		 		 		 						 		$   22,147,294				$   0												 

																				$   61,726,176								$   75,196,874				$   35,615,661				 												 
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   11,953,024						$   2,474,738		9%		$   568,969		5%

										AnchorCM		DVBE		502,431				138,044

										Babendererde		SBE		24,986				30,842

										EETS, Inc.		SBE		471,957				40,337

										JMA Civil, Inc.		SBE		125,110				67,093

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		964,184				19,829

										Nazparv Consulting LLC		SBE		141,520				141,520

										Wiseman Consulting		SBE		209,337				96,091



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%





		190009-01&02		Parsons		$   5,823,296		$   3,861,666						$   787,344		14%		$   287,683		7%

										Chaves & Associates		SBE		652,344				255,283

										Trireme Consulting.				135,000				32,400

		190019-01		VMA 		$   391,695		$   146,243		VMA Communications		SBE		$   391,695		100%		$   146,243		100%



		Non SBE/DVBE 				$   9,014,056		$   5,175,916						$   -		 		 		 				Not sure what you want to track

										No SBE DVBE Participation								- 0

		Total				$   61,728,507		$   22,147,294						$   7,245,535		12%		$   1,002,895		5%



		 				 		 						 				 

		total 19/20				61,728,507.22		22,147,294.00

						- 0		0.28





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Section 2 | Engineering & Field Work

continued >

The engineering team is focused on preparing environmental footprint documentation and
the preliminary data required to develop this information also continuing to complete various
Technical Memoranda that describe the engineering design criteria, analyses, and
alternatives that will inform the Engineering Project Report to be submitted to DWR for
inclusion in the Draft EIR.

The field work teams continue to screen and digitize available historic data across the Delta
to supplement the project data. The comprehensive soils data will enhance potential future
development of a model of subsurface conditions. Geotechnical Consultant, Right of Way
Consultants and Surveying Consultants remain on pause

General Work

Completed Look Ahead – Next Month

• Draft Conceptual Tunnel Lining Evaluation

• Key Feature Summary – Site Development and Logistics

• Draft Summary of Historical Studies 

• Key Features Summary – Tunnels

• Draft Tunnel Construction Power Estimates

• Draft Shaft Conceptual Design

• Draft Barge Transport Study

• Draft Railroad Transport Study

• Draft Hydraulic Design Criteria

• Draft Systemwide Hydraulic and Capacity Study

Field Work

Completed Look Ahead – Next Month

• Subsurface Data Collection – gINT Entry of High-Value Data • Preparation of Geostatistical Analysis, GeoBIM, Evaluation, and Interpretive Report
• Start preparations for planned 2020 limited field investigations
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Section 3 | Stakeholder Engagement
There were two meetings of the Stakeholder
Engagement Committee in February. The first meeting
(Feb 12) focused on design, siting, and logistics of launch
shafts. The engineering team presented a shaft siting
methodology and analysis results and invited feedback
from the SEC members. The second meeting (Feb 26)
focused on design, siting, and logistics of retrieval and
maintenance shafts.

The DCA has been reviewing individual system
components with the SEC working our way form North to
South. The Committee has asked that we start providing
more “system-wide” information so the upcoming
meetings will look at the entire alignment with selected
sites to help facilitate SEC feedback.

The DCA also organized a tour of a launch shaft and a
tunneling operation in Redwood City, CA. Only one SEC
member was able to attend but was able to witness the
operation and report back to the rest of the SEC. Other
tours have been planned for SEC members but are
currently postponed until further notice due to
Coronavirus prevention guidance from the State.

Until further notice, future meetings of the SEC will be
conducted via live streaming and teleconference. Also,
note that meetings will shift from bi-monthly to monthly in
April.

SEC Meeting Calendar (Subject 
to SEC feedback)
• April 22, 2020
• May 27, 2020

Upcoming SEC Meeting

Date: March 25, 2020

Time: 3 to 6 PM

Location: Belle Vie Vineyard / Online

Topics:

• Comments to Corridor Plans 

• South Delta Facilities Siting and Design

SEC Meeting Materials & Updates
https://www.dcdca.org/

Note: DCA will comply with public health recommendations regarding public meetings and social distancing efforts. 
Any meeting changes or cancellation will be communicated to members.

Canceled

https://www.dcdca.org/
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Section 4 | Program Management/Administration
Program Management/Project Controls

The program management team continues to work on finalizing policies and procedures 
and expanding the Program Management Information System to include processes for 
budget management, cost management, and procurement management plans.

Program Controls continues to manage and track costs including budget, commitments, 
invoicing and payments.  We are working on developing the 3-year schedule and budget 
for the program to take us through the environmental planning phase.   

Key Accomplishments

• Annual Budget Preparation Process finalized and implemented in e-Builder
• FY20/21 Annual Budget preparation process has been kicked-off
• E-Builder Configuration on 8 new business processes for budget, cost and 

procurement management are under way
• The controls team processed and submitted 42 invoices to DWR for approval and 

payment

Administration
The team has successfully opened the 23rd & 24th floors of the new DCA 
Headquarters located at 980 9th Street and continues to manage the 1st floor build-out. 
The team continues to focus on fine-tuning operations.

Information Technology is collaborating with AP42 for the DCA website revamp.

Key Accomplishments

• Opened new DCA Headquarters 23th Floor

• Kicked off AP42 services to design and implement new DCA website

• Management of buildout, design, furniture and vendors for 1st and 23rd floor at 980 
9th Street

• Went live for Ring Central meetings software
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Budget Summary

Section 5 | Budget

continued >

Budget Forecast FY 2019/20. The DCA has committed approximately $61.7M of the 
original budgeted $82M excluding Contingency. Our current estimate at completion (EAC) 
of the current Fiscal Year is $49.2M which is $33M below our original approved budget 
exclusive of our contingency budget. See pages 6-7.

Budget Change Requests. During the reporting period there were no budget changes.

Planned Cash Flow. The DCA continues to forecast approximately $52M in expenditure 
through the end of the Fiscal Year including May and June of the previous Fiscal Year 
(Planned Period Restart). Our current cost forecast indicates that we will exceed our existing 
funding levels in March 2020 timeframe based on earned value (work completed). See page 
8.

Budget Detail

WBS Fiscal Year Original Budget Current Budget  Contingency Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Delta Conveyance 2019/2020 97,800,000$      82,000,000$       15,800,000$        61,728,507$       -$                  22,147,294$       27% 59,852,706$      73% 49,175,000$    (32,825,000)$      

Program Management  2019/2020  $      10,400,000  $         8,800,000  $          1,600,000  $        3,615,096  $               -    $         3,049,245 35%  $       5,750,755 65%  $      4,165,000  $       (4,635,000)

Executive Management  2019/2020            2,000,000             2,000,000                            -            1,380,552                     -                773,090 39%           1,226,910 61%          1,400,000              (600,000)

Legal Counsel  2019/2020            3,020,000             2,970,000                            -               550,000                     -                380,779 13%           2,589,221 87%             720,000           (2,250,000)

Audit  2019/2020               100,000                100,000                            -                           -                     -                            - 0%              100,000 100%               50,000                (50,000)

Treasury  2019/2020               160,000                160,000                            -               153,046                     -                141,306 88%                18,694 12%             160,000                            - 

Health & Safety  2019/2020               100,000                100,000                            -                           -                     -                            - 0%              100,000 100%                         -              (100,000)

Quality  2019/2020               750,000                750,000                            -               150,000                     -                            - 0%              750,000 100%                         -              (750,000)

Program Initiation  2019/2020            2,130,000             2,180,000                            -            1,247,236                     -             1,654,489 76%              525,511 24%          1,735,000              (445,000)

Sustainability  2019/2020               540,000                540,000                            -               134,263                     -                  99,581 18%              440,419 82%             100,000              (440,000)

Contingency  2019/2020            1,600,000              1,600,000                           -                     -                            - 0%                          -          -                         -                            - 

Program Controls 2019/2020 5,950,000$        5,250,000$         700,000$             4,082,694$         -$                  2,656,703$         51% 2,593,297$        49% 4,175,000$      (1,075,000)$        

Cost, Schedule and Document Control  2019/2020            3,950,000             3,950,000                            -            3,552,777                     -             2,186,624 55%           1,763,376 45%          3,500,000              (450,000)

Procurement  2019/2020            1,020,000             1,020,000                            -               303,346                     -                255,276 25%              764,724 75%             325,000              (695,000)

Risk Management  2019/2020               280,000                280,000                            -               226,571                214,803 77%                65,197 23%             350,000                  70,000 

Contingency  2019/2020               700,000                 700,000                           -                     -                            - 0%                          - 0%                         -                            - 

Stakeholder Engagement  2019/2020 5,400,000$        4,700,000$         700,000$             2,795,332$         -$                  1,442,068$         31% 3,257,932$        69% 2,200,000$      (2,500,000)$        

Engineering Coordination  2019/2020            1,497,000             1,497,000                           -                     -                419,277 28%           1,077,723 72%             500,000              (997,000)

Outreach  2019/2020            2,173,000             1,923,000                            -            2,287,372                   828,222 43%           1,094,778 57%          1,300,000              (623,000)


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,049,245				$   4,165,000				(4,635,000)

		Project Controls				$   5,250,000				$   700,000				$   4,082,694				$   2,656,703				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,795,332				$   1,442,068				$   2,200,000				(2,500,000)

		Administration				$   6,930,000				$   1,500,000				$   5,747,787				$   3,992,799				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,841,926				$   9,451,680				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   20,692,341				$   1,378,571				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   176,227				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   61,728,507				$   22,147,294				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																								 												 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   61,728,507				$   -				$   22,147,294				27%				$   59,852,706				73%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   - 0				$   3,049,245				35%				$   5,750,755				65%				$   4,165,000				$   (4,635,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				773,090				39%				1,226,910				61%				1,400,000				(600,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				380,779				13%				2,589,221				87%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				141,306				88%				18,694				12%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,654,489				76%				525,511				24%				1,735,000				(445,000)

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   2,656,703				51%				$   2,593,297				49%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				2,186,624				55%				1,763,376				45%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				255,276				25%				764,724				75%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				226,571								214,803				77%				65,197				23%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,795,332				$   -				$   1,442,068				31%				$   3,257,932				69%				$   2,200,000				$   (2,500,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,277				28%				1,077,723				72%				500,000				(997,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				2,287,372				 				828,222				43%				1,094,778				57%				1,300,000				(623,000)

		Committee Management		2019/2020				-				250,000				-				461,112				-				194,569				78%				55,431				22%				400,000				150,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,747,787				$   -				$   3,992,799				58%				$   2,937,201				42%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,091,157				 				2,557,100				67%				1,242,900				33%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				80,495				12%				569,505				88%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,355,204				55%				1,124,796				45%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,841,926				$   -				$   9,451,680				30%				$   22,348,320				70%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				256,417				11%				2,043,583				89%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,988,984				-				8,710,319				31%				19,189,681				69%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				484,944				48%				515,056				52%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,692,341				$   -				$   1,378,571				6%				$   20,081,429				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,945,343				-				1,280,895				6%				19,159,105				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				97,677				10%				922,323				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   176,227				6%				$   2,883,773				94%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				125,930				35%				234,070				65%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   380,779				69%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,891				$   113,000								$   418,891				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,224				$   27,532,686								$   31,753,910				$   11,953,024				43%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,796				$   18,934,723								$   19,862,519				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0.3%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,696				$   -								$   34,696				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   77,894				$   -		$   77,894				$   9,105								$   86,999				$   8,620				95%				$   -				$   -				 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   39,550				74%				$   13,669				$   (13,669)				 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   380,102				61%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -		$   -				$   30,594								$   30,594				$   30,594				100%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,820,392								$   6,294,108				$   3,861,666				66%				$   -				$   -		 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						1,596,124.32								1,596,124.32				1,592,699.60				1.00				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   9,500				38%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   756,482								$   756,482				$   572,611				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000								$   310,000				$   156,611				51%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   9,675				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				 				$   131,100				$   24,170				18%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   146,243				37%



		190020 Miles Treaster & Associates								$   700,007				$   -						$   700,007								$   700,007				$   636,999				91%												 				add new commitment



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   7,153				30%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   2,012				12%																 

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   1,481				10%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   45,096				30%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   845,503				41%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,717				$   -		$   124,288				$   245,429				 				$   369,717				$   167,225				68%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,166,593				$   21,000,000		$   13,468,367				$   61,728,507				$   -				$   75,196,874				$   22,147,294				36%

										 				 				 		 		 		 						 		$   22,147,294				$   0												 

																				$   61,726,176								$   75,196,874				$   35,615,661				 												 

																				 								 				 

																				 												 				 												 

																				 								 				 				  

																																 				 

																												 				 

																												 				 		 

																												 				 

																												 				 



























































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   11,953,024						$   2,474,738		9%		$   568,969		5%

										AnchorCM		DVBE		502,431				138,044

										Babendererde		SBE		24,986				30,842

										EETS, Inc.		SBE		471,957				40,337

										JMA Civil, Inc.		SBE		125,110				67,093

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		964,184				19,829

										Nazparv Consulting LLC		SBE		141,520				141,520

										Wiseman Consulting		SBE		209,337				96,091



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%





		190009-01&02		Parsons		$   5,823,296		$   3,861,666						$   787,344		14%		$   287,683		7%

										Chaves & Associates		SBE		652,344				255,283

										Trireme Consulting.				135,000				32,400

		190019-01		VMA 		$   391,695		$   146,243		VMA Communications		SBE		$   391,695		100%		$   146,243		100%



		Non SBE/DVBE 				$   9,014,056		$   5,175,916						$   -		 		 		 				Not sure what you want to track

										No SBE DVBE Participation								- 0

		Total				$   61,728,507		$   22,147,294						$   7,245,535		12%		$   1,002,895		5%



		 				 		 						 				 

		total 19/20				61,728,507.22		22,147,294.00

						- 0		0.28





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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WBS Fiscal Year Original Budget Current Budget  Contingency Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Stakeholder Engagement  2019/2020 5,400,000$        4,700,000$         700,000$             2,795,332$         -$                  1,442,068$         31% 3,257,932$        69% 2,200,000$      (2,500,000)$        

Committee Management 2019/2020                           -                250,000                            -               461,112                     -                194,569 78%                55,431 22%             400,000                150,000 

Economic Development  2019/2020            1,030,000             1,030,000                            -                 46,848                     -                            - 0%           1,030,000 100%                         -           (1,030,000)

Contingency  2019/2020               700,000                 700,000                           -                     -                            - 0%                          - 0%                         -                            - 

Administration  2019/2020 8,430,000$        6,930,000$         1,500,000$          5,747,787$         -$                  3,992,799$         58% 2,937,201$        42% 6,110,000$      (820,000)$           

Facilities & Operations  2019/2020            3,800,000             3,800,000               3,091,157                2,557,100 67%           1,242,900 33%          3,800,000                            - 

Human Resources  2019/2020               650,000                650,000                            -               210,000                     -                  80,495 12%              569,505 88%             210,000              (440,000)

Information Technology  2019/2020            2,480,000             2,480,000                            -            2,446,630                1,355,204 55%           1,124,796 45%          2,100,000              (380,000)

Contingency  2019/2020            1,500,000              1,500,000                           -                     -                            - 0%                          -          -                            - 

Engineering 2019/2020 37,600,000$      31,800,000$       5,800,000$          23,841,926$       -$                  9,451,680$         30% 22,348,320$      70% 23,285,000$    (8,515,000)$        

Engineering Management  2019/2020            2,900,000             2,300,000                            -               836,032                     - 256,417              11%           2,043,583 89%             825,000           (1,475,000)

Engineering  2019/2020          27,900,000           27,900,000                            -          21,988,984                     -             8,710,319 31%         19,189,681 69%        21,460,000           (6,440,000)

DWR Engineering Coordination  2019/2020                           -                600,000                           -                            - 0%              600,000 100%                         -              (600,000)

Environmental Coordination  2019/2020            1,000,000             1,000,000            1,016,910                     -                484,944 48%              515,056 52%          1,000,000                            - 

Contingency  2019/2020            5,800,000              5,800,000                           -                     -                            - 0%                          - 0%                            - 

Field Work 2019/2020 26,360,000$      21,460,000$       4,900,000$          20,692,341$       -$                  1,378,571$         6% 20,081,429$      94% 7,200,000$      (14,260,000)$      

Geotech 2019/2020          20,440,000 20,440,000                                    - 19,945,343         -                    1,280,895           6%         19,159,105 94%          7,100,000 (13,340,000)        

Survey 2019/2020            1,020,000 1,020,000                                      - 746,998                                  - 97,677                10%              922,323 90%             100,000 (920,000)             

Contingency  2019/2020            4,900,000              4,900,000                           -                     - 0%                          - 0%                            - 

Property Access & Acquisition  2019/2020 3,660,000$        3,060,000$         600,000$             953,330$            -$                  176,227$            6% 2,883,773$        94% 2,040,000$      (1,020,000)$        

Property Access Management  2019/2020               360,000                360,000                            -               179,330                     - 125,930              35%              234,070 65%             540,000                180,000 

Easements  2019/2020            1,700,000             1,700,000                            -                           -                     - -                      0%           1,700,000 100%             750,000              (950,000)

Temporary Access  2019/2020            1,000,000             1,000,000                            -               774,000 50,297                5%              949,703 95%             750,000              (250,000)

Land Purchases  2019/2020                           -                           -                            -                           -                     - -                      0%                          - 0%                         -                            - 

Contingency  2019/2020               600,000                 600,000                           -                     -                            - 0%                          - 0%                            - 


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,049,245				$   4,165,000				(4,635,000)

		Project Controls				$   5,250,000				$   700,000				$   4,082,694				$   2,656,703				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,795,332				$   1,442,068				$   2,200,000				(2,500,000)

		Administration				$   6,930,000				$   1,500,000				$   5,747,787				$   3,992,799				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,841,926				$   9,451,680				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   20,692,341				$   1,378,571				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   176,227				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   61,728,507				$   22,147,294				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																								 												 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   61,728,507				$   -				$   22,147,294				27%				$   59,852,706				73%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   - 0				$   3,049,245				35%				$   5,750,755				65%				$   4,165,000				$   (4,635,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				773,090				39%				1,226,910				61%				1,400,000				(600,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				380,779				13%				2,589,221				87%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				141,306				88%				18,694				12%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,654,489				76%				525,511				24%				1,735,000				(445,000)

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   2,656,703				51%				$   2,593,297				49%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				2,186,624				55%				1,763,376				45%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				255,276				25%				764,724				75%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				226,571								214,803				77%				65,197				23%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,795,332				$   -				$   1,442,068				31%				$   3,257,932				69%				$   2,200,000				$   (2,500,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,277				28%				1,077,723				72%				500,000				(997,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				2,287,372				 				828,222				43%				1,094,778				57%				1,300,000				(623,000)

		Committee Management		2019/2020				-				250,000				-				461,112				-				194,569				78%				55,431				22%				400,000				150,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,747,787				$   -				$   3,992,799				58%				$   2,937,201				42%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,091,157				 				2,557,100				67%				1,242,900				33%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				80,495				12%				569,505				88%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,355,204				55%				1,124,796				45%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,841,926				$   -				$   9,451,680				30%				$   22,348,320				70%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				256,417				11%				2,043,583				89%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,988,984				-				8,710,319				31%				19,189,681				69%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				484,944				48%				515,056				52%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,692,341				$   -				$   1,378,571				6%				$   20,081,429				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,945,343				-				1,280,895				6%				19,159,105				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				97,677				10%				922,323				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   176,227				6%				$   2,883,773				94%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				125,930				35%				234,070				65%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   380,779				69%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,891				$   113,000								$   418,891				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,224				$   27,532,686								$   31,753,910				$   11,953,024				43%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,796				$   18,934,723								$   19,862,519				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0.3%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,696				$   -								$   34,696				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   77,894				$   -		$   77,894				$   9,105								$   86,999				$   8,620				95%				$   -				$   -				 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   39,550				74%				$   13,669				$   (13,669)				 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   380,102				61%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -		$   -				$   30,594								$   30,594				$   30,594				100%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,820,392								$   6,294,108				$   3,861,666				66%				$   -				$   -		 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						1,596,124.32								1,596,124.32				1,592,699.60				1.00				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   9,500				38%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   756,482								$   756,482				$   572,611				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000								$   310,000				$   156,611				51%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   9,675				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				 				$   131,100				$   24,170				18%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   146,243				37%



		190020 Miles Treaster & Associates								$   700,007				$   -						$   700,007								$   700,007				$   636,999				91%												 				add new commitment



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   7,153				30%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   2,012				12%																 

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   1,481				10%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   45,096				30%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   845,503				41%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,717				$   -		$   124,288				$   245,429				 				$   369,717				$   167,225				68%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,166,593				$   21,000,000		$   13,468,367				$   61,728,507				$   -				$   75,196,874				$   22,147,294				36%

										 				 				 		 		 		 						 		$   22,147,294				$   0												 

																				$   61,726,176								$   75,196,874				$   35,615,661				 												 

																				 								 				 

																				 												 				 												 

																				 								 				 				  

																																 				 

																												 				 

																												 				 		 

																												 				 

																												 				 



























































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   11,953,024						$   2,474,738		9%		$   568,969		5%

										AnchorCM		DVBE		502,431				138,044

										Babendererde		SBE		24,986				30,842

										EETS, Inc.		SBE		471,957				40,337

										JMA Civil, Inc.		SBE		125,110				67,093

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		964,184				19,829

										Nazparv Consulting LLC		SBE		141,520				141,520

										Wiseman Consulting		SBE		209,337				96,091



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%





		190009-01&02		Parsons		$   5,823,296		$   3,861,666						$   787,344		14%		$   287,683		7%

										Chaves & Associates		SBE		652,344				255,283

										Trireme Consulting.				135,000				32,400

		190019-01		VMA 		$   391,695		$   146,243		VMA Communications		SBE		$   391,695		100%		$   146,243		100%



		Non SBE/DVBE 				$   9,014,056		$   5,175,916						$   -		 		 		 				Not sure what you want to track

										No SBE DVBE Participation								- 0

		Total				$   61,728,507		$   22,147,294						$   7,245,535		12%		$   1,002,895		5%



		 				 		 						 				 

		total 19/20				61,728,507.22		22,147,294.00

						- 0		0.28





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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DCA FY18/19 May & June + FY19/20 Planned Cash Flow

No budget changes to be reported this month.

Section 5 | Budget continued 
Budget Change
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Planned Monthly Expenditure Actual Monthly Incurred

Planned Cumulative Expenditure Planned Funding

Cumulative Incurred Cumulative Projected

Contingency 
$15.8 M

1Anticipate remaining SWC participants to seek and receive funding approval from respective boards between December 2019 and February 2020 

DWR Temporary Funding 
Per JEPA $19.7M

Remaining SWC Board Approvals 
$101.6M

Santa Clarita, San Bernardino, San 
Gorgonio  Board Approvals $29.4M
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Section 6 | Contracts

Contract Summary

continued >

Contract Summary. The table on pages 9-11 summarize the status of all executed 
contracts and task orders to date.

New Commitments. DCA have not executed any new commitments this month.
Procurement. The only current active procurement is for General Counsel services.  We 
anticipate an award in May 2020.  See page 12.

S/DVBE Participation. The program has committed approximately 12% of the total 
contract values for FY 2019/20 to S/DVBEs. Based on actual incurred costs for the current 
Fiscal Year 5% has been paid to our S/DVBE contractors and subcontractors. See page 
13.

Contracts  Contract Budget  Contingency
Historical 

Expenditures
Commitments 

FY19/20 Pending Commitments
Total Committed To 

date 
Incurred to Date 

FY19/20 % Spent FY19/20

180001 Best Best & Krieger LLP 900,000$           -$                    343,992$        550,000$           893,992$              330,597$            60%
 

180002 Management Partners 375,000$           -$                    192,315$        192,315$           384,630$              -$                        0%
 

180005 e-Builder 855,633$           -$                    305,891$        113,000$           418,891$              112,833$            100%

180006 Jacobs 93,000,000$      17,000,000$   4,221,224$     38,615,750$      42,836,974$         9,909,373$         26%

180007 Fugro 75,000,000$      -$                    1,055,699$     18,786,567$      19,842,267$         881,992$            5%

180008 Hamner Jewell Associates 9,000,000$        -$                    250,000$           250,000$              20,088$              8%

180009 Bender Rosenthal 9,000,000$        -$                    274,000$           274,000$              13,944$              5%

180010 Associated ROW Services 9,000,000$        -$                    250,000$           250,000$              16,479$              7%

180011 Michael Baker 8,000,000$        -$                    180,000$           180,000$              3,735$                2%

180013 Psomas 15,000,000$      -$                    475,000$           475,000$              1,563$                0%
   

180014 CDMSmith 74,999$             -$                    34,696$          -$                      34,696$                -$                        0%
  

180015 AECOM 15,000$             -$                    12,579$          -$                      12,579$                -$                         0%

180016 PlanNet 77,894$             -$                    77,894$          9,105$               86,999$                8,619$                95%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,796,394				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,278,882				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,884,926				$   1,200,594				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,629,173				$   3,471,580				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   7,298,472				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,330,977				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   172,390				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,767,999				$   18,549,290				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																																				 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,767,999				$   -				$   18,549,290				23%				$   63,450,710				77%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,796,394				32%				$   6,003,606				68%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				674,896				34%				1,325,104				66%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				330,597				11%				2,639,403				89%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				121,233				76%				38,767				24%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,569,938				72%				610,062				28%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				99,730				18%				440,270				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,278,882				43%				$   2,971,118				57%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,856,523				47%				2,093,477				53%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				191,868				19%				828,132				81%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								230,490				82%				49,510				18%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,884,926				$   -				$   1,200,594				26%				$   3,499,406				74%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				359,424				24%				1,137,576				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,931,929				 				748,813				39%				1,174,187				61%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				428,112				-				92,357				37%				157,643				63%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,629,173				$   -				$   3,471,580				50%				$   3,458,420				50%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				2,972,543				 				2,166,399				57%				1,633,601				43%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				84,234				13%				565,766				87%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,220,947				49%				1,259,053				51%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   7,298,472				23%				$   24,501,528				77%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				144,513				6%				2,155,487				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				6,823,731				24%				21,076,269				76%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,330,977				6%				$   20,129,023				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,233,736				6%				19,206,264				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				97,241				10%				922,759				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   172,390				6%				$   2,887,610				94%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				121,879				34%				238,121				66%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   330,597				60%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   192,315								$   384,630				$   -				0%				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,891				$   113,000								$   418,891				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,224				$   38,615,750								$   42,836,974				$   9,909,373				26%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   1,055,699				$   18,786,567								$   19,842,267				$   881,992				5%				$   927,796				$   (927,796)

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   20,088				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,696				$   -								$   34,696				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   77,894				$   -		$   77,894				$   9,105								$   86,999				$   8,619				95%				$   -				$   -

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   38,397				72%				$   13,669				$   (13,669)

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   332,353				53%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   30,594				100%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   474,133				$   5,820,392								$   6,294,524				$   3,082,723				53%				$   -				$   -

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   8,500				34%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   756,482								$   756,482				$   572,013				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000								$   310,000				$   156,485				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)				21014

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				 				$   131,100				$   12,030				9%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   73,362				19%



		190020 Miles Treaster & Associates								$   700,007				$   -						$   700,007								$   700,007				$   280,003				40%



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   3,641				15%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%



		200001-Foliate								$   16,640				$   -						$   16,640				 								$   2,012				12%

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,583				$   -								$   1,517,583				$   -				0%				$   1,517,593				$   (1,517,593)

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   125,413				 				$   3,419,448				$   125,413				100%				ERROR:#REF!				ERROR:#REF!

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,660,048				$   2,055,000								$   3,715,048				$   710,549				35%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   331,004				$   -		$   131,402				$   199,602				 				$   331,004				$   132,181				66%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,127,880				$   21,000,000		$   13,605,967				$   72,767,999				$   -				$   86,357,326				$   18,549,290				25%

										 				 		 		 		 		 		 						 		 				 

																				 												 				 

																				 												 

																				 												 

																				 								 				 				  

																																 				 

																																 

																																 		 

																																 

																																 



























































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,750		$   9,909,372						$   2,467,143		6%		$   429,275		4%

										AnchorCM		DVBE		785,652				64,060

										Babendererde		SBE		24,986				30,842

										EETS, Inc.		SBE		471,957				29,766

										JMA Civil, Inc.		SBE		125,110				59,470

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		416,791				- 0

										Nazparv Consulting LLC		SBE		325,600				127,124

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		 		$   -		0%





		190009-02		Parsons		$   5,823,296		$   3,083,656						$   923,851		16%		$   132,438		4%

										Chaves & Associates		SBE		923,851				132,438



		190019-01		VMA 		$   391,695		$   73,362		VMA Communications		SBE		$   391,695				$   73,362		100%



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,530,584		$   18,070,175						$   7,510,955		10%		$   635,074		4%



						72,498,543.03		13,771,244.29										$   708,436

						 		 



				72767998.99		63,797,514.98		9%		<percent for the committed				$   6,587,104				$   635,074		10%



														$   18,549,290		Percent for Incurred		3%





Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)

















































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Contract Summary continued

Contracts  Contract Budget  Contingency
Historical 

Expenditures
Commitments 

FY19/20 Pending Commitments
Total Committed To 

date 
Incurred to Date 

FY19/20 % Spent FY19/20

180017 Sextant 74,999$             -$                    21,889$          53,110$             74,999$                38,397$              72%

190001 Bentley Systems ProjectWise 140,860$           -$                    100,000$        40,850$             140,850$              25,625$              63%

190003 Ron Rakich Consulting 6,000$               -$                    5,831$            -$                      5,831$                    

190005 Management Partners 3,135,000$        -$                    156,755$        627,000$           783,755$              332,353$            53%

190008 RMW Architecture & Interiors 30,594$             -$                    30,594$             30,594$                30,594$              100%

190009 Parsons 36,000,000$      4,000,000$     474,133$        5,820,392$        6,294,524$           3,082,723$         53%

190010 Porter Consulting LLC 51,150$             -$                    51,150$             51,150$                28,710$              56%

190011 GV/ HI Park Tower 8,122,584$        -$                    1,596,124$        1,596,124$           1,592,700$         100%

190013 Jacqueline Blakeley LLC 25,000$             -$                    25,000$             25,000$                8,500$                34%

190014 Direct Technology Gov Solutions 1,840,000$        -$                    756,482$           756,482$              572,013$            76%

190015 Audio Visual Innovations, Inc. 310,000$           -$                    310,000$           310,000$              156,485$            50%

190016 Consolidatd Communications 108,072$           -$                    21,014$             21,014$                -$                        0%

190017 ATT 70,380$             -$                    18,192$             18,192$                -$                        0%

190018 AP42 700,000$           -$                    131,100$            131,100$              12,030$              9%

190019 VMA 1,200,000$        -$                    391,565$           391,565$              73,362$              19%

190020 Miles Treaster & Associates 700,007$           -$                    700,007$           700,007$              280,003$            40%

190021 Ring Central 216,932$           -$                    23,586$             23,586$                3,641$                15%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,796,394				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,278,882				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,884,926				$   1,200,594				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,629,173				$   3,471,580				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   7,298,472				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,330,977				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   172,390				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,767,999				$   18,549,290				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																																				 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,767,999				$   -				$   18,549,290				23%				$   63,450,710				77%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,796,394				32%				$   6,003,606				68%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				674,896				34%				1,325,104				66%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				330,597				11%				2,639,403				89%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				121,233				76%				38,767				24%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,569,938				72%				610,062				28%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				99,730				18%				440,270				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,278,882				43%				$   2,971,118				57%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,856,523				47%				2,093,477				53%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				191,868				19%				828,132				81%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								230,490				82%				49,510				18%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,884,926				$   -				$   1,200,594				26%				$   3,499,406				74%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				359,424				24%				1,137,576				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,931,929				 				748,813				39%				1,174,187				61%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				428,112				-				92,357				37%				157,643				63%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,629,173				$   -				$   3,471,580				50%				$   3,458,420				50%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				2,972,543				 				2,166,399				57%				1,633,601				43%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				84,234				13%				565,766				87%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,220,947				49%				1,259,053				51%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   7,298,472				23%				$   24,501,528				77%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				144,513				6%				2,155,487				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				6,823,731				24%				21,076,269				76%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,330,977				6%				$   20,129,023				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,233,736				6%				19,206,264				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				97,241				10%				922,759				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   172,390				6%				$   2,887,610				94%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				121,879				34%				238,121				66%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   330,597				60%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   192,315								$   384,630				$   -				0%				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,891				$   113,000								$   418,891				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,224				$   38,615,750								$   42,836,974				$   9,909,373				26%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   1,055,699				$   18,786,567								$   19,842,267				$   881,992				5%				$   927,796				$   (927,796)

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   20,088				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,696				$   -								$   34,696				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   77,894				$   -		$   77,894				$   9,105								$   86,999				$   8,619				95%				$   -				$   -

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   38,397				72%				$   13,669				$   (13,669)

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   332,353				53%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   30,594				100%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   474,133				$   5,820,392								$   6,294,524				$   3,082,723				53%				$   -				$   -

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   8,500				34%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   756,482								$   756,482				$   572,013				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000								$   310,000				$   156,485				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)				21014

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				 				$   131,100				$   12,030				9%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   73,362				19%



		190020 Miles Treaster & Associates								$   700,007				$   -						$   700,007								$   700,007				$   280,003				40%



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   3,641				15%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%



		200001-Foliate								$   16,640				$   -						$   16,640				 								$   2,012				12%

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,583				$   -								$   1,517,583				$   -				0%				$   1,517,593				$   (1,517,593)

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   125,413				 				$   3,419,448				$   125,413				100%				ERROR:#REF!				ERROR:#REF!

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,660,048				$   2,055,000								$   3,715,048				$   710,549				35%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   331,004				$   -		$   131,402				$   199,602				 				$   331,004				$   132,181				66%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,127,880				$   21,000,000		$   13,605,967				$   72,767,999				$   -				$   86,357,326				$   18,549,290				25%

										 				 		 		 		 		 		 						 		 				 

																				 												 				 

																				 												 

																				 												 

																				 								 				 				  

																																 				 

																																 

																																 		 

																																 

																																 



























































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,750		$   9,909,372						$   2,467,143		6%		$   429,275		4%

										AnchorCM		DVBE		785,652				64,060

										Babendererde		SBE		24,986				30,842

										EETS, Inc.		SBE		471,957				29,766

										JMA Civil, Inc.		SBE		125,110				59,470

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		416,791				- 0

										Nazparv Consulting LLC		SBE		325,600				127,124

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		 		$   -		0%





		190009-02		Parsons		$   5,823,296		$   3,083,656						$   923,851		16%		$   132,438		4%

										Chaves & Associates		SBE		923,851				132,438



		190019-01		VMA 		$   391,695		$   73,362		VMA Communications		SBE		$   391,695				$   73,362		100%



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,530,584		$   18,070,175						$   7,510,955		10%		$   635,074		4%



						72,498,543.03		13,771,244.29										$   708,436

						 		 



				72767998.99		63,797,514.98		9%		<percent for the committed				$   6,587,104				$   635,074		10%



														$   18,549,290		Percent for Incurred		3%





Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)

















































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Contract Summary continued

Contracts  Contract Budget  Contingency
Historical 

Expenditures
Commitments 

FY19/20 Pending Commitments
Total Committed To 

date 
Incurred to Date 

FY19/20 % Spent FY19/20

190022 Caltronics   Business 166,671$           -$                    32,051$             32,051$                -$                        0%

190023 Jambo 69,840$             -$                    34,920$             34,920$                34,920$              100%

190025-Sierra Valley Moving & Storage 4,616$               -$                    4,616$               4,616$                  -$                        0%

190026-Meeting Booster 23,562$             -$                    7,854$                7,854$                  7,854$                100%

200001-Foliate 16,640$             -$                    16,640$              2,012$                12%
   

07252018 Hallmark Group 1,531,360$        -$                    1,517,583$     -$                      1,517,583$           -$                        0%

Department of Water Resources 3,294,035$        -$                    3,294,035$     125,413$            3,419,448$           125,413$            100%

AO5218 Metropolitan Water District 1,660,048$        -$                    1,660,048$     2,055,000$        3,715,048$           710,549$            35%
 

Miscellaneous Vendors 331,004$           -$                    131,402$        199,602$            331,004$              132,181$            66%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   5,897,767				$   2,796,394				$   4,565,000				(4,235,000)

		Project Controls				$   5,250,000				$   700,000				$   4,299,635				$   2,278,882				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   4,884,926				$   1,200,594				$   1,800,000				(2,900,000)

		Administration				$   6,930,000				$   1,500,000				$   5,629,173				$   3,471,580				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   29,500,684				$   7,298,472				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   21,423,155				$   1,330,977				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   1,132,659				$   172,390				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   72,767,999				$   18,549,290				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																																				 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   72,767,999				$   -				$   18,549,290				23%				$   63,450,710				77%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   5,897,767				$   - 0				$   2,796,394				32%				$   6,003,606				68%				$   4,565,000				$   (4,235,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,792,364				-				674,896				34%				1,325,104				66%				1,800,000				(200,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				330,597				11%				2,639,403				89%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				121,233				76%				38,767				24%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Quality		2019/2020				750,000				750,000				-				750,000				-				-				0%				750,000				100%				250,000				(500,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				2,115,306				-				1,569,938				72%				610,062				28%				1,460,000				(720,000)

		Sustainability		2019/2020				540,000				540,000				-				537,052				-				99,730				18%				440,270				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,299,635				$   -				$   2,278,882				43%				$   2,971,118				57%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,783,822				-				1,856,523				47%				2,093,477				53%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				287,259				-				191,868				19%				828,132				81%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				228,553								230,490				82%				49,510				18%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   4,884,926				$   -				$   1,200,594				26%				$   3,499,406				74%				$   1,800,000				$   (2,900,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								1,496,447				-				359,424				24%				1,137,576				100%				800,000				(697,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				1,931,929				 				748,813				39%				1,174,187				61%				500,000				(1,423,000)

		Committee Management		2019/2020				-				250,000				-				428,112				-				92,357				37%				157,643				63%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				1,028,438				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,629,173				$   -				$   3,471,580				50%				$   3,458,420				50%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				2,972,543				 				2,166,399				57%				1,633,601				43%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				84,234				13%				565,766				87%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,220,947				49%				1,259,053				51%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   29,500,684				$   -				$   7,298,472				23%				$   24,501,528				77%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				600,000				-				144,513				6%				2,155,487				94%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				27,883,774				-				6,823,731				24%				21,076,269				76%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				330,228				33%				669,772				67%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   21,423,155				$   -				$   1,330,977				6%				$   20,129,023				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				20,435,957				-				1,233,736				6%				19,206,264				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				987,198				-				97,241				10%				922,759				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   1,132,659				$   -				$   172,390				6%				$   2,887,610				94%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				358,659				-				121,879				34%				238,121				66%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,512				5%				949,488				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				100%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   330,597				60%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   192,315								$   384,630				$   -				0%				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,891				$   113,000								$   418,891				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,224				$   38,615,750								$   42,836,974				$   9,909,373				26%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   1,055,699				$   18,786,567								$   19,842,267				$   881,992				5%				$   927,796				$   (927,796)

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   20,088				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,696				$   -								$   34,696				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   77,894				$   -		$   77,894				$   9,105								$   86,999				$   8,619				95%				$   -				$   -

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   38,397				72%				$   13,669				$   (13,669)

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   332,353				53%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   30,594				100%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   474,133				$   5,820,392								$   6,294,524				$   3,082,723				53%				$   -				$   -

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   8,500				34%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   756,482								$   756,482				$   572,013				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000								$   310,000				$   156,485				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)				21014

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				 				$   131,100				$   12,030				9%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   73,362				19%



		190020 Miles Treaster & Associates								$   700,007				$   -						$   700,007								$   700,007				$   280,003				40%



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   3,641				15%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%



		200001-Foliate								$   16,640				$   -						$   16,640				 								$   2,012				12%

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,583				$   -								$   1,517,583				$   -				0%				$   1,517,593				$   (1,517,593)

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   125,413				 				$   3,419,448				$   125,413				100%				ERROR:#REF!				ERROR:#REF!

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,660,048				$   2,055,000								$   3,715,048				$   710,549				35%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   331,004				$   -		$   131,402				$   199,602				 				$   331,004				$   132,181				66%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,127,880				$   21,000,000		$   13,605,967				$   72,767,999				$   -				$   86,357,326				$   18,549,290				25%

										 				 		 		 		 		 		 						 		 				 

																				 												 				 

																				 												 

																				 												 

																				 								 				 				  

																																 				 

																																 

																																 		 

																																 

																																 



























































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   38,615,750		$   9,909,372						$   2,467,143		6%		$   429,275		4%

										AnchorCM		DVBE		785,652				64,060

										Babendererde		SBE		24,986				30,842

										EETS, Inc.		SBE		471,957				29,766

										JMA Civil, Inc.		SBE		125,110				59,470

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		416,791				- 0

										Nazparv Consulting LLC		SBE		325,600				127,124

										Wiseman Consulting		SBE		281,834				82,800



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		 		$   -		0%





		190009-02		Parsons		$   5,823,296		$   3,083,656						$   923,851		16%		$   132,438		4%

										Chaves & Associates		SBE		923,851				132,438



		190019-01		VMA 		$   391,695		$   73,362		VMA Communications		SBE		$   391,695				$   73,362		100%



		Non SBE/DVBE 				$   8,733,069		$   3,993,340						$   -		0%		$   -		0%

										No SBE DVBE Participation								- 0

		Total				$   72,530,584		$   18,070,175						$   7,510,955		10%		$   635,074		4%



						72,498,543.03		13,771,244.29										$   708,436

						 		 



				72767998.99		63,797,514.98		9%		<percent for the committed				$   6,587,104				$   635,074		10%



														$   18,549,290		Percent for Incurred		3%





Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)

















































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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WBS Description Contract Type Company

Planning / 
Estimated 

Value

Annual 
Budget

(FY 2019/20)
Procurement 
Method

Planned Bid 
Date Status

     Legal General Counsel Services Professional Services  $        2,970,000  $        2,970,000 RFQ - Best Value Jan-20 In Progress

Information Technology Laptops/docking stations Material + Installation Direct Technology  $             21,500  $              21,500 Direct Purchase Apr-20 In Progress
Information Technology Monitors Material + Installation Direct Technology  $               3,200  $                3,200 Direct Purchase Apr-20 In Progress

Information Technology Ancillary devices - keyboards, headsets, webcams Material + Installation Direct Technology  $               6,000  $                6,000 Direct Purchase Apr-20 In Progress
Facilities and Operations Small Form Factor PC's (Conference Rooms) Materials + Installation AVI/SPL  $             12,000  $              12,000 Direct Purchase Apr-20 Under Analysis

IT Administration
IT - New Building


Sheet1

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning / Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Planned Bid Date		Target NTP Date		Status		Activity to Date



		     Legal		General Counsel Services		Professional Services				$   2,970,000		$   2,970,000										RFQ - Best Value		Jan-20		May-20		In Progress

		     Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		TBD		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		     Permit Mgmt.				Software as a Service																e-Builder Configuration or RFP - Best Value		Jan-20		Apr-20		Under Analysis		Need identified in the PMIS MP
e-Builder Configuration or Intellect

		     Health & Safety				Software as a Service																e-Builder Configuration or RFP - Best Value		Mar-20		May-20		Under Analysis		Need identified in the PMIS MP
e-Builder Configuration or Intellect

		     Quality Mgmt.				Software as a Service																		Mar-20		May-20		Under Analysis		Need identified in the PMIS MP

		     Sustainability				Software as a Service																		Jul-20				Not Started		Need identified in the PMIS MP

		Stakeholder Engagement

		Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000		$700,000		$131,000						RFQ - Best Value		Aug-19		Feb-20		Executed

		Outreach		Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		19-Nov		Executed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Executed		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		On Premise or Sofware as a Service				add quote												RFP - Best Value		Apr-20		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery

tc={BEACFD14-3856-4346-A965-EB5E1E33F0AC}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    This is not likely to roll-out in March		eDiscover & Legal Records Mgmt.		On Premise or Sofware as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		     Estimating		Engineering Estimate (EE) 		On Premise or Sofware as a Service																		Jul-20				Not Started		Need identified in the PMIS MP

		Engineering

		     Planning / Environmental		ESRI ArcGIS / FME		On Premise																		Mar-20						Need identified in the PMIS MP

		     Design Review		Design Review & Submittal		On Premise or Sofware as a Service																		Mar-20						Need identified in the PMIS MP

		     Asset Management		Commissioning and turnover procedures, SCADA operations, asset management operations 		On Premise or Sofware as a Service																		Jul-21						Need identified in the PMIS MP

		Program FInancials

		     Financial Accounting				On Premise or Sofware as a Service																		Jul-21

		IT Administration

		IT - New Building

		IT - New Building

		Information Technology		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Executed		Suggest renaming activity to AV Buildout

		Information Technology		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Executed

		Information Technology		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Executed

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Executed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Executed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Dec-20				Executed		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Direct Technology 		$   21,500		$   21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Direct Technology 		$   3,200		$   3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Direct Technology 		$   6,000		$   6,000								One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Miscellaneous Software		Software Licensing		Vendors as needed				$   120,000								renewable/ongoing		Direct Purchase						Pending

		Information Technology		Office 365		Software licensing		Microsoft				$3,000 monthly						Monthly		renewable/ongoing		Direct Purchase						Executed

		     Staff Mgmt.		Meeting Mgmt. & Action Items		Software as a Service				$23,562		$   7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Direct Purchase		Nov-19		Feb-20		Executed		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Security Badge Equipment		Materials + Installation		Convergent Systems		$   45,000.00		Incl. Above						One time purchase		renewable/ongoing		Direct Purchase		Nov-19				In Progress		In-process

		Facilities and Operations		Security Camera Streaming Services		Materials + Installation		Convergent Systems		$   5,000.00		$   50						One time purchase		renewable/ongoing		Direct Purchase		Nov-19				In Progress		In-process

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		AVI/SPL		$   12,000		$   12,000						One time purchase		One time purchase		Direct Purchase		Apr-20				Under Analysis		In-process

		Facilities and Operations		Plant Service		On Premise Service		Foliate		$16,640		$$8320						Monthly		renewable/ongoing		Executive Director’s discretion - Best Value		Jan-20				Executed Jan-20

		Facilities and Operations

tc={7AC4FB6D-5672-4601-9F44-A168E49F9BB3}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    We are removing this from the list - reimbursement Issue		Beverage Supply Service		On Premise Service		Under Analysis		TBD								Monthly		renewable/ongoing		Executive Director’s discretion - Best Value		Apr-20				In progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis		TBD								One time purchase		One time purchase		Executive Director’s discretion - Best Value		Dec-19				Under Analysis

This is not likely to roll-out in March



We are removing this from the list - reimbursement Issue
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Contract/Prime Prime Committed Incurred Firm Name SBE / DVBE SBE/DVBE Committed
% SBE/DVBE 

Committed SBE/DVBE Incurred 

% 
SBE/DVBE 

Incurred

180006-02 Jacobs 27,532,686$          11,953,024$              2,474,738$                     9% 568,969$                       5%
AnchorCM DVBE 502,431                          138,044                          
Babendererde SBE 24,986                             30,842                            
EETS, Inc. SBE 471,957                          40,337                            
JMA Civil, Inc. SBE 125,110                          67,093                            
Kearns & West, Inc. SBE 35,213                             35,213                            
Lettis Consulting International SBE 964,184                          19,829                            
Nazparv Consulting LLC SBE 141,520                          141,520                          
Wiseman Consulting SBE 209,337                          96,091                            

180007-02&03 Fugro 18,934,723$          1,010,445$                 2,772,364$                     15% 0%
Dillard Environmental Services SBE 408,744                          -                                   
GeoTech Utility SBE 121,500                          -                                   
The LeBaugh Group SBE 2,242,120                       -                                   

190022-00 Caltronics 32,051$                  -$                                  Caltronics Government Services 32,051$                          100% -$                                     0%

190009-01&02 Parsons 5,823,296$            3,861,666$                 787,344$                        14% 287,683$                       7%
Chaves & Associates SBE 652,344                          255,283                          
T rireme Consulting. 135,000                          32,400                            

190019-01 VMA 391,695$               146,243$                    VMA Communications SBE 391,695$                        100% 146,243$                       100%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,049,245				$   4,165,000				(4,635,000)

		Project Controls				$   5,250,000				$   700,000				$   4,082,694				$   2,656,703				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,795,332				$   1,442,068				$   2,200,000				(2,500,000)

		Administration				$   6,930,000				$   1,500,000				$   5,747,787				$   3,992,799				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,841,926				$   9,451,680				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   20,692,341				$   1,378,571				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   176,227				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   61,728,507				$   22,147,294				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																								 												 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   61,728,507				$   -				$   22,147,294				27%				$   59,852,706				73%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   - 0				$   3,049,245				35%				$   5,750,755				65%				$   4,165,000				$   (4,635,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				773,090				39%				1,226,910				61%				1,400,000				(600,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				380,779				13%				2,589,221				87%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				141,306				88%				18,694				12%				160,000				-

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,654,489				76%				525,511				24%				1,735,000				(445,000)

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   2,656,703				51%				$   2,593,297				49%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				2,186,624				55%				1,763,376				45%				3,500,000				(450,000)

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				255,276				25%				764,724				75%				325,000				(695,000)

		Risk Management		2019/2020				280,000				280,000				-				226,571								214,803				77%				65,197				23%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,795,332				$   -				$   1,442,068				31%				$   3,257,932				69%				$   2,200,000				$   (2,500,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,277				28%				1,077,723				72%				500,000				(997,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				2,287,372				 				828,222				43%				1,094,778				57%				1,300,000				(623,000)

		Committee Management		2019/2020				-				250,000				-				461,112				-				194,569				78%				55,431				22%				400,000				150,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   5,747,787				$   -				$   3,992,799				58%				$   2,937,201				42%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,091,157				 				2,557,100				67%				1,242,900				33%				3,800,000				-

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				80,495				12%				569,505				88%				210,000				(440,000)

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,355,204				55%				1,124,796				45%				2,100,000				(380,000)

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,841,926				$   -				$   9,451,680				30%				$   22,348,320				70%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				256,417				11%				2,043,583				89%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,988,984				-				8,710,319				31%				19,189,681				69%				21,460,000				(6,440,000)

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				484,944				48%				515,056				52%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,692,341				$   -				$   1,378,571				6%				$   20,081,429				94%				$   7,200,000				$   (14,260,000)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,945,343				-				1,280,895				6%				19,159,105				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				97,677				10%				922,323				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   176,227				6%				$   2,883,773				94%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				125,930				35%				234,070				65%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   380,779				69%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,891				$   113,000								$   418,891				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,224				$   27,532,686								$   31,753,910				$   11,953,024				43%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,796				$   18,934,723								$   19,862,519				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0.3%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,696				$   -								$   34,696				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   77,894				$   -		$   77,894				$   9,105								$   86,999				$   8,620				95%				$   -				$   -				 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   39,550				74%				$   13,669				$   (13,669)				 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   380,102				61%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -		$   -				$   30,594								$   30,594				$   30,594				100%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,820,392								$   6,294,108				$   3,861,666				66%				$   -				$   -		 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						1,596,124.32								1,596,124.32				1,592,699.60				1.00				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   9,500				38%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   756,482								$   756,482				$   572,611				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000								$   310,000				$   156,611				51%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   9,675				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   -				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				 				$   131,100				$   24,170				18%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   146,243				37%



		190020 Miles Treaster & Associates								$   700,007				$   -						$   700,007								$   700,007				$   636,999				91%												 				add new commitment



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   7,153				30%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   2,012				12%																 

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   1,481				10%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   45,096				30%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   845,503				41%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,717				$   -		$   124,288				$   245,429				 				$   369,717				$   167,225				68%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,166,593				$   21,000,000		$   13,468,367				$   61,728,507				$   -				$   75,196,874				$   22,147,294				36%

										 				 				 		 		 		 						 		$   22,147,294				$   0												 

																				$   61,726,176								$   75,196,874				$   35,615,661				 												 
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)

















































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   11,953,024						$   2,474,738		9%		$   568,969		5%

										AnchorCM		DVBE		502,431				138,044

										Babendererde		SBE		24,986				30,842

										EETS, Inc.		SBE		471,957				40,337

										JMA Civil, Inc.		SBE		125,110				67,093

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		964,184				19,829

										Nazparv Consulting LLC		SBE		141,520				141,520

										Wiseman Consulting		SBE		209,337				96,091



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%





		190009-01&02		Parsons		$   5,823,296		$   3,861,666						$   787,344		14%		$   287,683		7%

										Chaves & Associates		SBE		652,344				255,283

										Trireme Consulting.				135,000				32,400

		190019-01		VMA 		$   391,695		$   146,243		VMA Communications		SBE		$   391,695		100%		$   146,243		100%



		Non SBE/DVBE 				$   9,014,056		$   5,175,916						$   -		 		 		 				Not sure what you want to track

										No SBE DVBE Participation								- 0

		Total				$   61,728,507		$   22,147,294						$   7,245,535		12%		$   1,002,895		5%



		 				 		 						 				 

		total 19/20				61,728,507.22		22,147,294.00

						- 0		0.28





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Section 7 | Schedule
The program is running four weeks behind schedule based on deliverable status. The engineering team has ramped up their resources and will continue recovering the time in the 
upcoming month to maintain our April 1 Milestone for “Alternative Configuration and Characteristics Information”.

more >



3.2020 DCA MONTHLY BOARD REPORT | 15

EXECUTIVE 
SUMMARY1 ENGINEERING 

& FIELD WORK2 STAKEHOLDER 
ENGAGEMENT3 PROGRAM 

MANAGEMENT 4 BUDGET 5 CONTRACT 6 SCHEDULE 7TABLE 
OF CONTENTSTOC RISK 8

Section 8 | Risk (Updated)
Risk Summary

The DCA performed its second quarterly risk update
including refinement of the risks identified in the first
round of workshops and further analysis of mitigation
measures to reduce identified risks.

The latest risk register includes 136 identified risks
sorted in 10 different categories of risk. The most
significant categories of risk in the program continue to
be focused on the tunneling, geotechnical conditions,
logistics and intake construction.

Highlights from the latest round of updates include:

• Newly developed concepts in the design of the
intakes and the logistics strategies reduced the risk
profiles in these two categories compared to the
previous quarterly update.

• Further study of the geotechnical conditions near
the South Forebay increased the risk profile in this
category.

• Construction risks at the Pumping station and at
the South Delta Conveyance systems remained
approximately the same.

1 - Shafts and Tunnels 20 228.5 149.0 35%
2 - Intakes 15 160.5 116.0 28%
3 - Pump Station 12 92.0 62.0 33%
4 - Forebays & Levees 14 137.5 105.0 24%
5 -South Delta Conveyance 14 100.0 76.5 24%
6 - Safety 10 123.5 42.0 66%
7- Construction Logistics 20 240.0 120.0 50%
8 - Right-of Way 8 107.0 43.0 60%
9 - Geotechnical 14 226.5 120.5 47%
10 - Contract & Marketing Conditions 9 145.0 90.0 38%

Totals 136 1560.5 924.0 40%
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				SUMMARY OF PROGRAM RISK REGISTER

				Category		# Risks 		Total PRE-Mitigation Score		Total POST Mitigation Score		% Reduction From Mitigation



				1 - Shafts and Tunnels		20		228.5		149.0		35%

				2 - Intakes		15		160.5		116.0		28%

				3 - Pump Station		12		92.0		62.0		33%

				4 - Forebays & Levees		14		137.5		105.0		24%

				5 -South Delta Conveyance		14		100.0		76.5		24%

				6 - Safety		10		123.5		42.0		66%

				7- Construction Logistics		20		240.0		120.0		50%

				8 - Right-of Way		8		107.0		43.0		60%

				9 - Geotechnical		14		226.5		120.5		47%

				10 - Contract & Marketing Conditions		9		145.0		90.0		38%

				Totals		136		1560.5		924.0		40%
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