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Section 1 | Executive Summary

Monthly Budget Summary (FY 2019/2020)

Program Initiation. The program initiation
team continues to focus on finalizing high
priority business requirements and
integrating procedures into our E-Builder
Project Management Information
System. Annual Budget preparation and
Task Order business requirements were
completed and configured in the system in
the past month.

Engineering. The engineering team
continues to conduct engineering studies in
support of the environmental analysis
process. Work is also progressing on
finalizing the draft technical memorandum
that define the core design criteria and
alternative analyses.

Field work remains delayed as we await
resolution of on-going litigation with the Delta
Counties. The team continues to search out
and analyze existing data and enter validated
data into our geologic model of the Delta.
Planning for limited 2020 investigations will
begin in the coming reporting period.

Stakeholder Engagement. The DCA held its sixth Stakeholder
Engagement Committee meeting in March where we presented a
“system-wide” map books showcasing each proposed alignment
with engineer-proposed facilities sittings to create a starting point
for SEC feedback. Meeting material and minutes from the SEC
meetings are available on the DCA website.

Budget. The DCA has committed approximately $62.3M of the
Board approved budget of $82M. A cost deduction change to the
Engineering Contract reduced the total committed value by
approximately $11.1M from the previous reporting period. As we
approach the end of the fiscal year and can more closely gauge our

remaining work, we have adjusted our EAC to approximately
$37.9M. This largely reflects continued delays in the engineering
and geotechnical work stemming from the County litigation and
current restraints on field work activities do to State and Co.
mandates.

Schedule. The monthly schedule update shows an overall delay of
4 weeks which represents a 2 week gain on the previous month.
The team has ramped up staff and anticipates continuing to gain
time back in the next two months.

Category Current Budget Current Contingency
Current 

Commitments Incurred To Date EAC Variance

Program Management 8,800,000$     1,600,000$     3,615,096$     3,264,708$     3,785,000$     (5,015,000)       

Project Controls 5,250,000$     700,000$        4,082,694$     2,924,686$     3,925,000$     (1,325,000)       

Stakeholder Engagement 4,700,000$     700,000$        2,795,322$     1,614,094$     2,200,000$     (2,500,000)       

Administration 6,930,000$     1,500,000$     6,280,748$     4,359,905$     5,310,000$     (1,620,000)       

Engineering 31,800,000$   5,800,000$     23,841,926$   12,390,367$   20,254,806$   (11,545,194)     

Field Work 21,460,000$   4,900,000$     20,692,341$   1,392,426$     1,600,000$     (19,860,000)     

Property Access and Acquistion 3,060,000$     600,000$        953,330$        176,578$        860,000$        (2,200,000)       

82,000,000$   15,800,000$   62,261,458$   26,122,762$   37,934,806$   (44,065,194)$   


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,264,708				$   3,785,000				(5,015,000)

		Project Controls				$   5,250,000				$   700,000				$   4,082,694				$   2,924,686				$   3,925,000				(1,325,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,795,322				$   1,614,094				$   2,200,000				(2,500,000)

		Administration				$   6,930,000				$   1,500,000				$   6,280,748				$   4,359,905				$   5,310,000				(1,620,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,841,926				$   12,390,367				$   20,254,806				(11,545,194)

		Field Work				$   21,460,000				$   4,900,000				$   20,692,341				$   1,392,426				$   1,600,000				(19,860,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   176,578				$   860,000				(2,200,000)

						$   82,000,000				$   15,800,000				$   62,261,458				$   26,122,762				$   37,934,806				$   (44,065,194)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																								 												 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,261,458				$   13,460				$   26,122,762				32%				$   55,877,238				68%				$   37,934,806				$   (44,065,194)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   - 0				$   3,264,708				37%				$   5,535,292				63%				$   3,785,000				$   (5,015,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				858,346				43%				1,141,654				57%				1,100,000				(900,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				440,142				15%				2,529,859				85%				600,000				(2,370,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				151,261				95%				8,739				5%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,715,378				79%				464,622				21%				1,735,000				(445,000)

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   2,924,686				56%				$   2,325,314				44%				$   3,925,000				$   (1,325,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				2,440,177				62%				1,509,823				38%				3,250,000				(700,000)		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				276,836				27%				743,164				73%				325,000				(695,000)		 

		Risk Management		2019/2020				280,000				280,000				-				226,571								207,673				74%				72,327				26%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,795,322				$   5,500				$   1,614,094				34%				$   3,085,906				66%				$   2,200,000				$   (2,500,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,277				28%				1,077,723				72%				500,000				(997,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				2,287,362				5,500				968,717				50%				954,283				50%				1,300,000				(623,000)		 

		Committee Management		2019/2020				-				250,000				-				461,112				-				226,100				90%				23,900				10%				400,000				150,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,280,748				$   7,960				$   4,359,905				63%				$   2,570,095				37%				$   5,310,000				$   (1,620,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				7,960				2,777,646				73%				1,022,354				27%				3,400,000				(400,000)		 		622,354

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				99,590				15%				550,410				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,482,669				60%				997,331				40%				1,700,000				(780,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,841,926				$   -				$   12,390,367				39%				$   19,409,633				61%				$   20,254,806				$   (11,545,194)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				293,671				13%				2,006,329				87%				700,000				(1,600,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,988,984				-				11,528,009				41%				16,371,991				59%				18,554,806				(9,345,194)		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				568,687				57%				431,313				43%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,692,341				$   -				$   1,392,426				6%				$   20,067,574				94%				$   1,600,000				$   (19,860,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,945,343				-				1,294,205				6%				19,145,795				94%				1,500,000				(18,940,000)

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   176,578				6%				$   2,883,422				94%				$   860,000				$   (2,200,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				126,281				35%				233,719				65%				300,000				(60,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				360,000				(1,340,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				200,000				(800,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   440,142				80%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,743				$   113,000								$   418,743				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   14,907,248				54%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,934,723								$   19,861,970				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   34,650								$   56,539				$   34,550				100%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   427,352				68%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,389,372				75%				$   -				$   -		 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   19,063				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,000								$   1,210,000				$   622,695				51%				$   25,000				$   (25,000)				0				453518

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   153,863				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   14,429				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				$   5,500				$   131,100				$   28,180				21%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   146,243				37%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   781,781								$   781,781				$   731,171				94%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   15,165				64%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		200002-DocuSign																						$   7,960



		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   937,514				46%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   382,510				$   -		$   124,288				$   258,222				 				$   382,510				$   216,091				84%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,331,870				$   21,000,000		$   13,467,432				$   62,261,459				$   13,460				$   75,728,890				$   26,122,762				42%

										 				 				 		 		 		 						 		$   26,122,762				$   (0)												 
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   14,907,493						$   2,563,218		9%		$   648,085		4%

										AnchorCM		DVBE		502,431				158,742

										Babendererde		SBE		24,986				32,850

										EETS, Inc.		SBE		471,957				53,409

										JMA Civil, Inc.		SBE		125,110				86,363

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		964,184				26,333

										Nazparv Consulting LLC		SBE		230,000				154,820

										Wiseman Consulting		SBE		209,337				100,355



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   4,389,372						$   681,803		12%		$   346,879		8%

										Chaves & Associates		SBE		681,803				346,879



		190019-01		VMA 		$   391,695		$   146,243		VMA Communications		SBE		$   391,695		100%		$   146,243		100%



		Non SBE/DVBE 				$   9,547,008		$   5,669,209						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,261,459		$   26,122,762						$   7,257,934		12%		$   1,173,608		4%



		 				62,261,459.00		26,122,762.00						 				 

		total 19/20				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Program Management		2,571,977.00		(1,706,591.00)				865,386.00		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Engineering		28,900,682.00		(6,604,632.00)				22,296,050.00		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		 		Approved

		Field Work		1,761,434.00		(730,814.00)				1,030,620.00		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA				Approved

		Stakeholder Engagement Support		3,824,895.00		(2,161,695.00)				1,663,200.00		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA				Approved

		Row Services		358,659.00		(179,329.00)				179,330.00		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA				Approved





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Section 2 | Engineering & Field Work

continued >

The engineering team is focused on preparing documentation and preliminary data required
to support the environmental review process as well as continuing to complete various
Technical Memoranda that describe the engineering design criteria, analyses, and
alternatives that will be submitted to DWR.

The field work teams continue to screen and digitize available historic data across the Delta
to supplement the project data. The comprehensive soils data will enhance potential future
development of a model of subsurface conditions. Geotechnical Consultant, Right of Way
Consultants and Surveying Consultants remain on pause

General Work

Completed Look Ahead – Next Month

• Draft Conceptual Tunnel Lining Evaluation

• Draft Feature Summary – Site Development and Logistics

• Draft Summary of Historical Studies 

• Draft Features Summary – Tunnels

• Draft Tunnel Construction Power Estimates

• Draft Shaft Conceptual Design

• Draft Barge Transport Study

• Draft Railroad Transport Study

• Draft Hydraulic Design Criteria

• Draft Systemwide Hydraulic and Capacity Study

Field Work

Completed Look Ahead – Next Month

• Subsurface Data Collection – gINT Entry of High-Value Data • Preparation of Geostatistical Analysis, GeoBIM, Evaluation, and Interpretive Report
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Section 3 | Stakeholder Engagement
The DCA held one meeting on March 11th,
with social distancing guidelines already in
place to ensure the safety of the
Committee, DCA staff and the public. The
March 11th meeting focused on integrated
project siting and logisitics. Based on
feedback from the previous meeting, the
Committee asked the DCA to provide more
“system-wide” information looking at the
entire alignment with selected sites to help
facilitate SEC feedback. Engineers
presented maps books with siting location
proposals. The SEC provided information,
based on their respective expertise, on
which locations were problematic from their
perspectives and which could work.

SEC Meeting Calendar (Subject to SEC feedback)

• May 27, 2020
• June 24, 2020*
• July 29, 2020*

Upcoming SEC Meeting

Date: April 22, 2020

Time: 3 to 6 PM

Location: Online via Zoom registration

Topics:

• DCA review of questions generated from 
3/25 meeting

• South Delta Facilities Siting and 
Design

SEC Meeting Materials & Updates
https://www.dcdca.org/

*Dates are subject to change, please continue to check the
dcdca.org website for updates

Note: DCA will comply with public health recommendations
regarding public meetings and COVID-19 response. Any
meeting changes or cancellation will be communicated to
members.

Our next SEC meeting will be held on April 22nd via teleconference to go over the final facilities sitings in the South Delta as
part of the proposed connections to existing State Water Project Pumping Plants. In light of the COVID-19 pandemic and
the difficulties presented to many by shelter in place regulations, we have informed the SEC that there will be no expectation
of feedback from the past meeting or any outreach needed following the 4/22 Meeting. We will explore continuation of
outreach activities in May or June as needed. The DCA, like all other state agencies, continues to follow protocol set by the
Governor on how to move forward with our work while remaining sensitive to the public and our own staff with respect to
adjusting timelines to give more time for meaningful collaboration. To expand opportunities to garner feedback, the DCA will
be launching social media channels this month to better reach members of the public and keep them informed of DCA
activities.

The DCA is working with each SEC member to ensure they have the technical capacity to join the 4/22 meeting. We will be
performing practice runs to go over protocol and use of teleconferencing tools to make sure our meeting is as seamless and
accessible as possible by all who wish to participate.

https://www.dcdca.org/
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Section 4 | Program Management/Administration
Program Management/Project Controls

The program management team continues to work on finalizing policies and procedures 
and expanding the Program Management Information System to include processes for 
budget management, cost management, and procurement management plans.

Program Controls continues to manage and track costs including budget, commitments, 
invoicing and payments.  We are working on developing the 3-year schedule and budget 
for the program to take us through the environmental planning phase.   

Key Accomplishments

• Annual Budget Preparation Process finalized and implemented in e-Builder
• FY20/21 Annual Budget preparation process is underway
• E-Builder Configuration on 8 new business processes for budget, cost and 

procurement management are under way
• The controls team processed and submitted 33 invoices to DWR for approval and 

payment

Administration

The administration team focused on shifting from primarily onsite operations to
coordination and facilitation of remote work in response to the COVID-19 Stay-At-
Home Order.
The team continues to manage the build-out of the new DCA Headquarters located at
980 9th Street, 1st floor. Operations on the 23rd and 24th floor are normalizing.

Information Technology has focused the ramp up and configuration of remote work
including RingCentral and hardware support.

Key Accomplishments

• Training sessions for remote work, RingCentral, scheduling, video conferencing
how-to's

• Distribution of hardware and supplies to remote workers
• Testing, support and management for virtual Board Meeting
• Continued management and oversight of 1st floor build-out, collaborated with

AVI/SPL for the configuration and customization of the 1st floor board room
• Initial reviews of wireframes & copy deck for DCA website revamp
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Budget Summary

Section 5 | Budget

continued >

Budget Forecast FY 2019/20. The DCA has committed approximately $62.3M of the 
original budgeted $82M excluding Contingency. Our current estimate at completion (EAC) 
of the current Fiscal Year is $37.9M which is $44.1M below our original approved budget 
exclusive of our contingency budget. See pages 6-7.

Budget Change Requests. There were no budget changes to report this month. 

Planned Cash Flow. The DCA continues to forecast approximately $41.3M in expenditure 
through the end of the Fiscal Year including May and June of the previous Fiscal Year 
(Planned Period Restart). Our current cost forecast indicates that we will exceed our existing 
funding levels in March 2020 timeframe based on earned value (work completed). See page 
8.

Budget Detail

WBS Fiscal Year Original Budget Current Budget  Contingency Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Delta Conveyance 2019/2020 97,800,000$      82,000,000$       15,800,000$        62,261,458$       13,460$        26,122,762$       32% 55,877,238$      68% 37,934,806$    (44,065,194)$      

Program Management  2019/2020  $      10,400,000  $         8,800,000  $          1,600,000  $        3,615,096  $               -    $         3,264,708 37%  $       5,535,292 63%  $      3,785,000  $       (5,015,000)

Executive Management  2019/2020            2,000,000             2,000,000                            -            1,380,552                     -                858,346 43%           1,141,654 57%          1,100,000              (900,000)

Legal Counsel  2019/2020            3,020,000             2,970,000                            -               550,000                     -                440,142 15%           2,529,859 85%             600,000           (2,370,000)

Audit  2019/2020               100,000                100,000                            -                           -                     -                            - 0%              100,000 100%               50,000                (50,000)

Treasury  2019/2020               160,000                160,000                            -               153,046                     -                151,261 95%                  8,739 5%             200,000                  40,000 

Health & Safety  2019/2020               100,000                100,000                            -                           -                     -                            - 0%              100,000 100%                         -              (100,000)

Quality  2019/2020               750,000                750,000                            -               150,000                     -                            - 0%              750,000 100%                         -              (750,000)

Program Initiation  2019/2020            2,130,000             2,180,000                            -            1,247,236                     -             1,715,378 79%              464,622 21%          1,735,000              (445,000)

Sustainability  2019/2020               540,000                540,000                            -               134,263                     -                  99,581 18%              440,419 82%             100,000              (440,000)

Contingency  2019/2020            1,600,000              1,600,000                           -                     -                            - 0%                          -          -                         -                            - 

Program Controls 2019/2020 5,950,000$        5,250,000$         700,000$             4,082,694$         -$                  2,924,686$         56% 2,325,314$        44% 3,925,000$      (1,325,000)$        

Cost, Schedule and Document Control  2019/2020            3,950,000             3,950,000                            -            3,552,777                     -             2,440,177 62%           1,509,823 38%          3,250,000              (700,000)

Procurement  2019/2020            1,020,000             1,020,000                            -               303,346                     -                276,836 27%              743,164 73%             325,000              (695,000)

Risk Management  2019/2020               280,000                280,000                            -               226,571                207,673 74%                72,327 26%             350,000                  70,000 

Contingency  2019/2020               700,000                 700,000                           -                     -                            - 0%                          - 0%                         -                            - 

Stakeholder Engagement  2019/2020 5,400,000$        4,700,000$         700,000$             2,795,322$         5,500$          1,614,094$         34% 3,085,906$        66% 2,200,000$      (2,500,000)$        

Engineering Coordination  2019/2020            1,497,000             1,497,000                           -                     -                419,277 28%           1,077,723 72%             500,000              (997,000)

Outreach  2019/2020            2,173,000             1,923,000                            -            2,287,362             5,500                968,717 50%              954,283 50%          1,300,000              (623,000)


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,264,708				$   3,785,000				(5,015,000)

		Project Controls				$   5,250,000				$   700,000				$   4,082,694				$   2,924,686				$   3,925,000				(1,325,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,795,322				$   1,614,094				$   2,200,000				(2,500,000)

		Administration				$   6,930,000				$   1,500,000				$   6,280,748				$   4,359,905				$   5,310,000				(1,620,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,841,926				$   12,390,367				$   20,254,806				(11,545,194)

		Field Work				$   21,460,000				$   4,900,000				$   20,692,341				$   1,392,426				$   1,600,000				(19,860,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   176,578				$   860,000				(2,200,000)

						$   82,000,000				$   15,800,000				$   62,261,458				$   26,122,762				$   37,934,806				$   (44,065,194)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,261,458				$   13,460				$   26,122,762				32%				$   55,877,238				68%				$   37,934,806				$   (44,065,194)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   - 0				$   3,264,708				37%				$   5,535,292				63%				$   3,785,000				$   (5,015,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				858,346				43%				1,141,654				57%				1,100,000				(900,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				440,142				15%				2,529,859				85%				600,000				(2,370,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				151,261				95%				8,739				5%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,715,378				79%				464,622				21%				1,735,000				(445,000)

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   2,924,686				56%				$   2,325,314				44%				$   3,925,000				$   (1,325,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				2,440,177				62%				1,509,823				38%				3,250,000				(700,000)		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				276,836				27%				743,164				73%				325,000				(695,000)		 

		Risk Management		2019/2020				280,000				280,000				-				226,571								207,673				74%				72,327				26%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,795,322				$   5,500				$   1,614,094				34%				$   3,085,906				66%				$   2,200,000				$   (2,500,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,277				28%				1,077,723				72%				500,000				(997,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				2,287,362				5,500				968,717				50%				954,283				50%				1,300,000				(623,000)		 

		Committee Management		2019/2020				-				250,000				-				461,112				-				226,100				90%				23,900				10%				400,000				150,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,280,748				$   7,960				$   4,359,905				63%				$   2,570,095				37%				$   5,310,000				$   (1,620,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				7,960				2,777,646				73%				1,022,354				27%				3,400,000				(400,000)		 		622,354

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				99,590				15%				550,410				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,482,669				60%				997,331				40%				1,700,000				(780,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,841,926				$   -				$   12,390,367				39%				$   19,409,633				61%				$   20,254,806				$   (11,545,194)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				293,671				13%				2,006,329				87%				700,000				(1,600,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,988,984				-				11,528,009				41%				16,371,991				59%				18,554,806				(9,345,194)		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				568,687				57%				431,313				43%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,692,341				$   -				$   1,392,426				6%				$   20,067,574				94%				$   1,600,000				$   (19,860,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,945,343				-				1,294,205				6%				19,145,795				94%				1,500,000				(18,940,000)

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   176,578				6%				$   2,883,422				94%				$   860,000				$   (2,200,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				126,281				35%				233,719				65%				300,000				(60,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				360,000				(1,340,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				200,000				(800,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   440,142				80%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,743				$   113,000								$   418,743				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   14,907,248				54%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,934,723								$   19,861,970				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   34,650								$   56,539				$   34,550				100%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   427,352				68%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,389,372				75%				$   -				$   -		 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   19,063				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,000								$   1,210,000				$   622,695				51%				$   25,000				$   (25,000)				0				453518

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   153,863				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   14,429				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				$   5,500				$   131,100				$   28,180				21%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   146,243				37%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   781,781								$   781,781				$   731,171				94%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   15,165				64%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		200002-DocuSign																						$   7,960



		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   937,514				46%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   382,510				$   -		$   124,288				$   258,222				 				$   382,510				$   216,091				84%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,331,870				$   21,000,000		$   13,467,432				$   62,261,459				$   13,460				$   75,728,890				$   26,122,762				42%

										 				 				 		 		 		 						 		$   26,122,762				$   (0)												 
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   14,907,493						$   2,563,218		9%		$   648,085		4%

										AnchorCM		DVBE		502,431				158,742

										Babendererde		SBE		24,986				32,850

										EETS, Inc.		SBE		471,957				53,409

										JMA Civil, Inc.		SBE		125,110				86,363

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		964,184				26,333

										Nazparv Consulting LLC		SBE		230,000				154,820

										Wiseman Consulting		SBE		209,337				100,355



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   4,389,372						$   681,803		12%		$   346,879		8%

										Chaves & Associates		SBE		681,803				346,879



		190019-01		VMA 		$   391,695		$   146,243		VMA Communications		SBE		$   391,695		100%		$   146,243		100%



		Non SBE/DVBE 				$   9,547,008		$   5,669,209						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,261,459		$   26,122,762						$   7,257,934		12%		$   1,173,608		4%



		 				62,261,459.00		26,122,762.00						 				 

		total 19/20				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Program Management		$   2,571,977		$   (1,706,591)				$   865,386		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Engineering		$   28,900,682		$   (6,604,632)				$   22,296,050		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Field Work		$   1,761,434		$   (730,814)				$   1,030,620		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Stakeholder Engagement Support		$   3,524,895		$   (1,861,695)				$   1,663,200		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Row Services		$   358,659		$   (179,329)				$   179,330		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved



														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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WBS Fiscal Year Original Budget Current Budget  Contingency Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Stakeholder Engagement  2019/2020 5,400,000$        4,700,000$         700,000$             2,795,322$         5,500$          1,614,094$         34% 3,085,906$        66% 2,200,000$      (2,500,000)$        

Committee Management 2019/2020                           -                250,000                            -               461,112                     -                226,100 90%                23,900 10%             400,000                150,000 

Economic Development  2019/2020            1,030,000             1,030,000                            -                 46,848                     -                            - 0%           1,030,000 100%                         -           (1,030,000)

Contingency  2019/2020               700,000                 700,000                           -                     -                            - 0%                          - 0%                         -                            - 

Administration  2019/2020 8,430,000$        6,930,000$         1,500,000$          6,280,748$         7,960$          4,359,905$         63% 2,570,095$        37% 5,310,000$      (1,620,000)$        

Facilities & Operations  2019/2020            3,800,000             3,800,000               3,624,118             7,960             2,777,646 73%           1,022,354 27%          3,400,000              (400,000)

Human Resources  2019/2020               650,000                650,000                            -               210,000                     -                  99,590 15%              550,410 85%             210,000              (440,000)

Information Technology  2019/2020            2,480,000             2,480,000                            -            2,446,630                1,482,669 60%              997,331 40%          1,700,000              (780,000)

Contingency  2019/2020            1,500,000              1,500,000                           -                     -                            - 0%                          -          -                            - 

Engineering 2019/2020 37,600,000$      31,800,000$       5,800,000$          23,841,926$       -$                  12,390,367$       39% 19,409,633$      61% 20,254,806$    (11,545,194)$      

Engineering Management  2019/2020            2,900,000             2,300,000                            -               836,032                     - 293,671              13%           2,006,329 87%             700,000           (1,600,000)

Engineering  2019/2020          27,900,000           27,900,000                            -          21,988,984                     -           11,528,009 41%         16,371,991 59%        18,554,806           (9,345,194)

DWR Engineering Coordination  2019/2020                           -                600,000                           -                            - 0%              600,000 100%                         -              (600,000)

Environmental Coordination  2019/2020            1,000,000             1,000,000            1,016,910                     -                568,687 57%              431,313 43%          1,000,000                            - 

Contingency  2019/2020            5,800,000              5,800,000                           -                     -                            - 0%                          - 0%                            - 

Field Work 2019/2020 26,360,000$      21,460,000$       4,900,000$          20,692,341$       -$                  1,392,426$         6% 20,067,574$      94% 1,600,000$      (19,860,000)$      

Geotech 2019/2020          20,440,000 20,440,000                                    - 19,945,343         -                    1,294,205           6%         19,145,795 94%          1,500,000 (18,940,000)        

Survey 2019/2020            1,020,000 1,020,000                                      - 746,998                                  - 98,220                10%              921,780 90%             100,000 (920,000)             

Contingency  2019/2020            4,900,000              4,900,000                           -                     - 0%                          - 0%                            - 

Property Access & Acquisition  2019/2020 3,660,000$        3,060,000$         600,000$             953,330$            -$                  176,578$            6% 2,883,422$        94% 860,000$         (2,200,000)$        

Property Access Management  2019/2020               360,000                360,000                            -               179,330                     - 126,281              35%              233,719 65%             300,000                (60,000)

Easements  2019/2020            1,700,000             1,700,000                            -                           -                     - -                      0%           1,700,000 100%             360,000           (1,340,000)

Temporary Access  2019/2020            1,000,000             1,000,000                            -               774,000 50,297                5%              949,703 95%             200,000              (800,000)

Land Purchases  2019/2020                           -                           -                            -                           -                     - -                      0%                          - 0%                         -                            - 

Contingency  2019/2020               600,000                 600,000                           -                     -                            - 0%                          - 0%                            - 


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,264,708				$   3,785,000				(5,015,000)

		Project Controls				$   5,250,000				$   700,000				$   4,082,694				$   2,924,686				$   3,925,000				(1,325,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,795,322				$   1,614,094				$   2,200,000				(2,500,000)

		Administration				$   6,930,000				$   1,500,000				$   6,280,748				$   4,359,905				$   5,310,000				(1,620,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,841,926				$   12,390,367				$   20,254,806				(11,545,194)

		Field Work				$   21,460,000				$   4,900,000				$   20,692,341				$   1,392,426				$   1,600,000				(19,860,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   176,578				$   860,000				(2,200,000)

						$   82,000,000				$   15,800,000				$   62,261,458				$   26,122,762				$   37,934,806				$   (44,065,194)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,261,458				$   13,460				$   26,122,762				32%				$   55,877,238				68%				$   37,934,806				$   (44,065,194)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   - 0				$   3,264,708				37%				$   5,535,292				63%				$   3,785,000				$   (5,015,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				858,346				43%				1,141,654				57%				1,100,000				(900,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				440,142				15%				2,529,859				85%				600,000				(2,370,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				151,261				95%				8,739				5%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,715,378				79%				464,622				21%				1,735,000				(445,000)

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   2,924,686				56%				$   2,325,314				44%				$   3,925,000				$   (1,325,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				2,440,177				62%				1,509,823				38%				3,250,000				(700,000)		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				276,836				27%				743,164				73%				325,000				(695,000)		 

		Risk Management		2019/2020				280,000				280,000				-				226,571								207,673				74%				72,327				26%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,795,322				$   5,500				$   1,614,094				34%				$   3,085,906				66%				$   2,200,000				$   (2,500,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,277				28%				1,077,723				72%				500,000				(997,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				2,287,362				5,500				968,717				50%				954,283				50%				1,300,000				(623,000)		 

		Committee Management		2019/2020				-				250,000				-				461,112				-				226,100				90%				23,900				10%				400,000				150,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,280,748				$   7,960				$   4,359,905				63%				$   2,570,095				37%				$   5,310,000				$   (1,620,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				7,960				2,777,646				73%				1,022,354				27%				3,400,000				(400,000)		 		622,354

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				99,590				15%				550,410				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,482,669				60%				997,331				40%				1,700,000				(780,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,841,926				$   -				$   12,390,367				39%				$   19,409,633				61%				$   20,254,806				$   (11,545,194)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				293,671				13%				2,006,329				87%				700,000				(1,600,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,988,984				-				11,528,009				41%				16,371,991				59%				18,554,806				(9,345,194)		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				568,687				57%				431,313				43%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,692,341				$   -				$   1,392,426				6%				$   20,067,574				94%				$   1,600,000				$   (19,860,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,945,343				-				1,294,205				6%				19,145,795				94%				1,500,000				(18,940,000)

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   176,578				6%				$   2,883,422				94%				$   860,000				$   (2,200,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				126,281				35%				233,719				65%				300,000				(60,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				360,000				(1,340,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				200,000				(800,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   440,142				80%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,743				$   113,000								$   418,743				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   14,907,248				54%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,934,723								$   19,861,970				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   34,650								$   56,539				$   34,550				100%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   427,352				68%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,389,372				75%				$   -				$   -		 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   19,063				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,000								$   1,210,000				$   622,695				51%				$   25,000				$   (25,000)				0				453518

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   153,863				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   14,429				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				$   5,500				$   131,100				$   28,180				21%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   146,243				37%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   781,781								$   781,781				$   731,171				94%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   15,165				64%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		200002-DocuSign																						$   7,960



		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   937,514				46%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   382,510				$   -		$   124,288				$   258,222				 				$   382,510				$   216,091				84%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,331,870				$   21,000,000		$   13,467,432				$   62,261,459				$   13,460				$   75,728,890				$   26,122,762				42%

										 				 				 		 		 		 						 		$   26,122,762				$   (0)												 
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)

















































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   14,907,493						$   2,563,218		9%		$   648,085		4%

										AnchorCM		DVBE		502,431				158,742

										Babendererde		SBE		24,986				32,850

										EETS, Inc.		SBE		471,957				53,409

										JMA Civil, Inc.		SBE		125,110				86,363

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		964,184				26,333

										Nazparv Consulting LLC		SBE		230,000				154,820

										Wiseman Consulting		SBE		209,337				100,355



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   4,389,372						$   681,803		12%		$   346,879		8%

										Chaves & Associates		SBE		681,803				346,879



		190019-01		VMA 		$   391,695		$   146,243		VMA Communications		SBE		$   391,695		100%		$   146,243		100%



		Non SBE/DVBE 				$   9,547,008		$   5,669,209						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,261,459		$   26,122,762						$   7,257,934		12%		$   1,173,608		4%



		 				62,261,459.00		26,122,762.00						 				 

		total 19/20				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Program Management		$   2,571,977		$   (1,706,591)				$   865,386		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Engineering		$   28,900,682		$   (6,604,632)				$   22,296,050		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Field Work		$   1,761,434		$   (730,814)				$   1,030,620		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Stakeholder Engagement Support		$   3,524,895		$   (1,861,695)				$   1,663,200		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Row Services		$   358,659		$   (179,329)				$   179,330		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved



														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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DCA FY18/19 May & June + FY19/20 Planned Cash Flow

Section 5 | Budget continued 
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Planned Monthly Expenditure Actual Monthly Incurred

Planned Cumulative Expenditure Planned Funding

Cumulative Incurred Cumulative Projected

Contingency $15.8 M

1Anticipate remaining SWC participants to seek and receive funding approval from respective boards between December 2019 and February 2020 

DWR Temporary Funding 
Per JEPA $19.7M

Santa Clarita, San Bernardino, 
San Gorgonio  Board Approvals 

$29.4M

Remaining SWC Board Approvals $101.6M
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Section 6 | Contracts

Contract Summary

continued >

Contract Summary. The table on pages 9-11 summarize the status of all executed 
contracts and task orders to date.
New Commitments. DCA have not executed any new commitments this month.
Commitment Change Request: Reduction of $11.1M across multiple WBS  within the 
Engineering contract (Jacobs). The WBSs included Program Management, Engineering, 
Stakeholder Engagement, Filed and ROW. Bringing Jacobs commitment to around $27.5M for 
this fiscal year.  

Contracts  Contract Budget  Contingency
Historical 

Expenditures
Commitments 

FY19/20 Pending Commitments
Total Committed To 

date 
Incurred to Date 

FY19/20 % Spent FY19/20

180001 Best Best & Krieger LLP 900,000$           -$                    343,992$        550,000$           893,992$              440,142$            80%
 

180002 Management Partners 375,000$           -$                    192,315$        -$                      192,315$              -$                         
 

180005 e-Builder 855,633$           -$                    305,743$        113,000$           418,743$              112,833$            100%

180006 Jacobs 93,000,000$      17,000,000$   4,221,003$     27,532,686$      31,753,689$         14,907,248$       54%

180007 Fugro 75,000,000$      -$                    927,247$        18,934,723$      19,861,970$         1,010,445$         5%

180008 Hamner Jewell Associates 9,000,000$        -$                    250,000$           250,000$              19,874$              8%

180009 Bender Rosenthal 9,000,000$        -$                    274,000$           274,000$              13,944$              5%

180010 Associated ROW Services 9,000,000$        -$                    250,000$           250,000$              16,479$              7%

180011 Michael Baker 8,000,000$        -$                    180,000$           180,000$              3,735$                2%

180013 Psomas 15,000,000$      -$                    475,000$           475,000$              1,563$                0%
   

180014 CDMSmith 74,999$             -$                    34,684$          -$                      34,684$                -$                        0%
  

180015 AECOM 15,000$             -$                    12,579$          -$                      12,579$                -$                         0%

180016 PlanNet 86,999$             -$                    77,890$          9,109$               86,999$                8,619$                95%

Procurement. The only current active procurement is for General Counsel 
services.  We anticipate an award in May 2020.  See page 12.

S/DVBE Participation. The program has committed approximately 12% of the total 
contract values for FY 2019/20 to S/DVBEs. Based on actual incurred costs for the 
current Fiscal Year 4% has been paid to our S/DVBE contractors and 
subcontractors. See page 13.


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,264,708				$   3,785,000				(5,015,000)

		Project Controls				$   5,250,000				$   700,000				$   4,082,694				$   2,924,686				$   3,925,000				(1,325,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,795,322				$   1,614,094				$   2,200,000				(2,500,000)

		Administration				$   6,930,000				$   1,500,000				$   6,280,748				$   4,359,905				$   5,310,000				(1,620,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,841,926				$   12,390,367				$   20,254,806				(11,545,194)

		Field Work				$   21,460,000				$   4,900,000				$   20,692,341				$   1,392,426				$   1,600,000				(19,860,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   176,578				$   860,000				(2,200,000)

						$   82,000,000				$   15,800,000				$   62,261,458				$   26,122,762				$   37,934,806				$   (44,065,194)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,261,458				$   13,460				$   26,122,762				32%				$   55,877,238				68%				$   37,934,806				$   (44,065,194)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   - 0				$   3,264,708				37%				$   5,535,292				63%				$   3,785,000				$   (5,015,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				858,346				43%				1,141,654				57%				1,100,000				(900,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				440,142				15%				2,529,859				85%				600,000				(2,370,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				151,261				95%				8,739				5%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,715,378				79%				464,622				21%				1,735,000				(445,000)

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   2,924,686				56%				$   2,325,314				44%				$   3,925,000				$   (1,325,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				2,440,177				62%				1,509,823				38%				3,250,000				(700,000)		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				276,836				27%				743,164				73%				325,000				(695,000)		 

		Risk Management		2019/2020				280,000				280,000				-				226,571								207,673				74%				72,327				26%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,795,322				$   5,500				$   1,614,094				34%				$   3,085,906				66%				$   2,200,000				$   (2,500,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,277				28%				1,077,723				72%				500,000				(997,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				2,287,362				5,500				968,717				50%				954,283				50%				1,300,000				(623,000)		 

		Committee Management		2019/2020				-				250,000				-				461,112				-				226,100				90%				23,900				10%				400,000				150,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,280,748				$   7,960				$   4,359,905				63%				$   2,570,095				37%				$   5,310,000				$   (1,620,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				7,960				2,777,646				73%				1,022,354				27%				3,400,000				(400,000)		 		622,354

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				99,590				15%				550,410				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,482,669				60%				997,331				40%				1,700,000				(780,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,841,926				$   -				$   12,390,367				39%				$   19,409,633				61%				$   20,254,806				$   (11,545,194)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				293,671				13%				2,006,329				87%				700,000				(1,600,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,988,984				-				11,528,009				41%				16,371,991				59%				18,554,806				(9,345,194)		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				568,687				57%				431,313				43%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,692,341				$   -				$   1,392,426				6%				$   20,067,574				94%				$   1,600,000				$   (19,860,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,945,343				-				1,294,205				6%				19,145,795				94%				1,500,000				(18,940,000)

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   176,578				6%				$   2,883,422				94%				$   860,000				$   (2,200,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				126,281				35%				233,719				65%				300,000				(60,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				360,000				(1,340,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				200,000				(800,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   440,142				80%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,743				$   113,000								$   418,743				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   14,907,248				54%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,934,723								$   19,861,970				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   34,650								$   56,539				$   34,550				100%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   427,352				68%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,389,372				75%				$   -				$   -		 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   19,063				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,000								$   1,210,000				$   622,695				51%				$   25,000				$   (25,000)				0				453518

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   153,863				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   14,429				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				$   5,500				$   131,100				$   28,180				21%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   146,243				37%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   781,781								$   781,781				$   731,171				94%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   15,165				64%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		200002-DocuSign																						$   7,960



		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   937,514				46%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   382,510				$   -		$   124,288				$   258,222				 				$   382,510				$   216,091				84%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,331,870				$   21,000,000		$   13,467,432				$   62,261,459				$   13,460				$   75,728,890				$   26,122,762				42%

										 				 				 		 		 		 						 		$   26,122,762				$   (0)												 
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)

















































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   14,907,493						$   2,563,218		9%		$   648,085		4%

										AnchorCM		DVBE		502,431				158,742

										Babendererde		SBE		24,986				32,850

										EETS, Inc.		SBE		471,957				53,409

										JMA Civil, Inc.		SBE		125,110				86,363

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		964,184				26,333

										Nazparv Consulting LLC		SBE		230,000				154,820

										Wiseman Consulting		SBE		209,337				100,355



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   4,389,372						$   681,803		12%		$   346,879		8%

										Chaves & Associates		SBE		681,803				346,879



		190019-01		VMA 		$   391,695		$   146,243		VMA Communications		SBE		$   391,695		100%		$   146,243		100%



		Non SBE/DVBE 				$   9,547,008		$   5,669,209						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,261,459		$   26,122,762						$   7,257,934		12%		$   1,173,608		4%



		 				62,261,459.00		26,122,762.00						 				 

		total 19/20				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Program Management		$   2,571,977		$   (1,706,591)				$   865,386		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Engineering		$   28,900,682		$   (6,604,632)				$   22,296,050		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Field Work		$   1,761,434		$   (730,814)				$   1,030,620		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Stakeholder Engagement Support		$   3,524,895		$   (1,861,695)				$   1,663,200		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Row Services		$   358,659		$   (179,329)				$   179,330		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved



														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Contract Summary continued

Contracts  Contract Budget  Contingency
Historical 

Expenditures
Commitments 

FY19/20 Pending Commitments
Total Committed To 

date 
Incurred to Date 

FY19/20 % Spent FY19/20

180017 Sextant 74,999$             -$                    21,889$          34,650$             56,539$                34,550$              100%

190001 Bentley Systems ProjectWise 140,860$           -$                    100,000$        40,850$             140,850$              25,625$              63%

190003 Ron Rakich Consulting 6,000$               -$                    5,831$            -$                      5,831$                    

190005 Management Partners 3,135,000$        -$                    156,755$        627,000$           783,755$              427,352$            68%

190008 RMW Architecture & Interiors 30,594$             -$                    30,594$             30,594$                28,054$              92%

190009 Parsons 36,000,000$      4,000,000$     473,716$        5,823,714$        6,297,430$           4,389,372$         75%

190010 Porter Consulting LLC 51,150$             -$                    51,150$             51,150$                28,710$              56%

190011 GV/ HI Park Tower 8,122,584$        -$                    1,596,124$        1,596,124$           1,592,700$         100%

190013 Jacqueline Blakeley LLC 25,000$             -$                    25,000$             25,000$                19,063$              76%

190014 Direct Technology Gov Solutions 1,840,000$        -$                    1,210,000$        1,210,000$           622,695$            51%

190015 Audio Visual Innovations, Inc. 310,000$           -$                    310,000$            310,000$              153,863$            50%

190016 Consolidatd Communications 108,072$           -$                    21,014$             21,014$                14,429$              0%

190017 ATT 70,380$             -$                    18,192$             18,192$                1,423$                0%

190018 AP42 700,000$           -$                    131,100$           5,500$                  131,100$              28,180$              21%

190019 VMA 1,200,000$        -$                    391,565$           391,565$              146,243$            37%

190020 Miles Treaster & Associates 843,385$           -$                    781,781$           781,781$              731,171$            94%

190021 Ring Central 216,932$           -$                    23,586$             23,586$                15,165$              64%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,264,708				$   3,785,000				(5,015,000)

		Project Controls				$   5,250,000				$   700,000				$   4,082,694				$   2,924,686				$   3,925,000				(1,325,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,795,322				$   1,614,094				$   2,200,000				(2,500,000)

		Administration				$   6,930,000				$   1,500,000				$   6,280,748				$   4,359,905				$   5,310,000				(1,620,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,841,926				$   12,390,367				$   20,254,806				(11,545,194)

		Field Work				$   21,460,000				$   4,900,000				$   20,692,341				$   1,392,426				$   1,600,000				(19,860,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   176,578				$   860,000				(2,200,000)

						$   82,000,000				$   15,800,000				$   62,261,458				$   26,122,762				$   37,934,806				$   (44,065,194)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,261,458				$   13,460				$   26,122,762				32%				$   55,877,238				68%				$   37,934,806				$   (44,065,194)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   - 0				$   3,264,708				37%				$   5,535,292				63%				$   3,785,000				$   (5,015,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				858,346				43%				1,141,654				57%				1,100,000				(900,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				440,142				15%				2,529,859				85%				600,000				(2,370,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				151,261				95%				8,739				5%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,715,378				79%				464,622				21%				1,735,000				(445,000)

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   2,924,686				56%				$   2,325,314				44%				$   3,925,000				$   (1,325,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				2,440,177				62%				1,509,823				38%				3,250,000				(700,000)		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				276,836				27%				743,164				73%				325,000				(695,000)		 

		Risk Management		2019/2020				280,000				280,000				-				226,571								207,673				74%				72,327				26%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,795,322				$   5,500				$   1,614,094				34%				$   3,085,906				66%				$   2,200,000				$   (2,500,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,277				28%				1,077,723				72%				500,000				(997,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				2,287,362				5,500				968,717				50%				954,283				50%				1,300,000				(623,000)		 

		Committee Management		2019/2020				-				250,000				-				461,112				-				226,100				90%				23,900				10%				400,000				150,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,280,748				$   7,960				$   4,359,905				63%				$   2,570,095				37%				$   5,310,000				$   (1,620,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				7,960				2,777,646				73%				1,022,354				27%				3,400,000				(400,000)		 		622,354

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				99,590				15%				550,410				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,482,669				60%				997,331				40%				1,700,000				(780,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,841,926				$   -				$   12,390,367				39%				$   19,409,633				61%				$   20,254,806				$   (11,545,194)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				293,671				13%				2,006,329				87%				700,000				(1,600,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,988,984				-				11,528,009				41%				16,371,991				59%				18,554,806				(9,345,194)		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				568,687				57%				431,313				43%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,692,341				$   -				$   1,392,426				6%				$   20,067,574				94%				$   1,600,000				$   (19,860,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,945,343				-				1,294,205				6%				19,145,795				94%				1,500,000				(18,940,000)

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   176,578				6%				$   2,883,422				94%				$   860,000				$   (2,200,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				126,281				35%				233,719				65%				300,000				(60,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				360,000				(1,340,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				200,000				(800,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   440,142				80%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,743				$   113,000								$   418,743				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   14,907,248				54%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,934,723								$   19,861,970				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   34,650								$   56,539				$   34,550				100%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   427,352				68%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,389,372				75%				$   -				$   -		 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   19,063				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,000								$   1,210,000				$   622,695				51%				$   25,000				$   (25,000)				0				453518

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   153,863				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   14,429				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				$   5,500				$   131,100				$   28,180				21%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   146,243				37%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   781,781								$   781,781				$   731,171				94%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   15,165				64%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		200002-DocuSign																						$   7,960



		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   937,514				46%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   382,510				$   -		$   124,288				$   258,222				 				$   382,510				$   216,091				84%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,331,870				$   21,000,000		$   13,467,432				$   62,261,459				$   13,460				$   75,728,890				$   26,122,762				42%

										 				 				 		 		 		 						 		$   26,122,762				$   (0)												 

																 				 								 				 				 												 

																 				 								 				 

																				 												 

										 										 								 				 

										 																						 				 

																												 				 

																												 				 		 

																												 				 

																												 				 



























































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   14,907,493						$   2,563,218		9%		$   648,085		4%

										AnchorCM		DVBE		502,431				158,742

										Babendererde		SBE		24,986				32,850

										EETS, Inc.		SBE		471,957				53,409

										JMA Civil, Inc.		SBE		125,110				86,363

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		964,184				26,333

										Nazparv Consulting LLC		SBE		230,000				154,820

										Wiseman Consulting		SBE		209,337				100,355



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   4,389,372						$   681,803		12%		$   346,879		8%

										Chaves & Associates		SBE		681,803				346,879



		190019-01		VMA 		$   391,695		$   146,243		VMA Communications		SBE		$   391,695		100%		$   146,243		100%



		Non SBE/DVBE 				$   9,547,008		$   5,669,209						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,261,459		$   26,122,762						$   7,257,934		12%		$   1,173,608		4%



		 				62,261,459.00		26,122,762.00						 				 

		total 19/20				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Program Management		$   2,571,977		$   (1,706,591)				$   865,386		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Engineering		$   28,900,682		$   (6,604,632)				$   22,296,050		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Field Work		$   1,761,434		$   (730,814)				$   1,030,620		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Stakeholder Engagement Support		$   3,524,895		$   (1,861,695)				$   1,663,200		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Row Services		$   358,659		$   (179,329)				$   179,330		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved



														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution



















4.2020 DCA MONTHLY BOARD REPORT | 11

EXECUTIVE 
SUMMARY1 ENGINEERING 

& FIELD WORK2 STAKEHOLDER 
ENGAGEMENT3 PROGRAM 

MANAGEMENT 4 BUDGET 5 CONTRACT 6 SCHEDULE 7TABLE 
OF CONTENTSTOC RISK 8

Section 6 | Contracts continued

continued >

Contract Summary continued

Contracts  Contract Budget  Contingency
Historical 

Expenditures
Commitments 

FY19/20 Pending Commitments
Total Committed To 

date 
Incurred to Date 

FY19/20 % Spent FY19/20

190022 Caltronics   Business 166,671$           -$                    32,051$             32,051$                -$                        0%

190023 Jambo 69,840$             -$                    34,920$             34,920$                34,920$              100%

190025-Sierra Valley Moving & Storage 4,616$               -$                    4,616$               4,616$                  -$                        0%

190026-Meeting Booster 23,562$             -$                    7,854$                7,854$                  7,854$                100%

200001-Foliate 16,640$             -$                    16,640$              16,640$                4,976$                30%
   

200002-DocuSign 7,960$                  

07252018 Hallmark Group 1,531,360$        -$                    1,517,137$     -$                      1,517,137$           -$                        0%

20200201-Office Depot 15,000$             15,000$                2,518$                17%

Department of Water Resources 3,294,035$        -$                    3,294,035$     152,317$            3,446,352$           125,414$            82%

AO5218 Metropolitan Water District 1,660,048$        -$                    1,658,329$     2,055,000$        3,713,329$           937,514$            46%
 

Miscellaneous Vendors 382,510$           -$                    124,288$        258,222$            382,510$              216,091$            84%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,264,708				$   3,785,000				(5,015,000)

		Project Controls				$   5,250,000				$   700,000				$   4,082,694				$   2,924,686				$   3,925,000				(1,325,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,795,322				$   1,614,094				$   2,200,000				(2,500,000)

		Administration				$   6,930,000				$   1,500,000				$   6,280,748				$   4,359,905				$   5,310,000				(1,620,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,841,926				$   12,390,367				$   20,254,806				(11,545,194)

		Field Work				$   21,460,000				$   4,900,000				$   20,692,341				$   1,392,426				$   1,600,000				(19,860,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   176,578				$   860,000				(2,200,000)

						$   82,000,000				$   15,800,000				$   62,261,458				$   26,122,762				$   37,934,806				$   (44,065,194)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,261,458				$   13,460				$   26,122,762				32%				$   55,877,238				68%				$   37,934,806				$   (44,065,194)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   - 0				$   3,264,708				37%				$   5,535,292				63%				$   3,785,000				$   (5,015,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				858,346				43%				1,141,654				57%				1,100,000				(900,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				440,142				15%				2,529,859				85%				600,000				(2,370,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				151,261				95%				8,739				5%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,715,378				79%				464,622				21%				1,735,000				(445,000)

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   2,924,686				56%				$   2,325,314				44%				$   3,925,000				$   (1,325,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				2,440,177				62%				1,509,823				38%				3,250,000				(700,000)		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				276,836				27%				743,164				73%				325,000				(695,000)		 

		Risk Management		2019/2020				280,000				280,000				-				226,571								207,673				74%				72,327				26%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,795,322				$   5,500				$   1,614,094				34%				$   3,085,906				66%				$   2,200,000				$   (2,500,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,277				28%				1,077,723				72%				500,000				(997,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				2,287,362				5,500				968,717				50%				954,283				50%				1,300,000				(623,000)		 

		Committee Management		2019/2020				-				250,000				-				461,112				-				226,100				90%				23,900				10%				400,000				150,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,280,748				$   7,960				$   4,359,905				63%				$   2,570,095				37%				$   5,310,000				$   (1,620,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				7,960				2,777,646				73%				1,022,354				27%				3,400,000				(400,000)		 		622,354

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				99,590				15%				550,410				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,482,669				60%				997,331				40%				1,700,000				(780,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,841,926				$   -				$   12,390,367				39%				$   19,409,633				61%				$   20,254,806				$   (11,545,194)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				293,671				13%				2,006,329				87%				700,000				(1,600,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,988,984				-				11,528,009				41%				16,371,991				59%				18,554,806				(9,345,194)		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				568,687				57%				431,313				43%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,692,341				$   -				$   1,392,426				6%				$   20,067,574				94%				$   1,600,000				$   (19,860,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,945,343				-				1,294,205				6%				19,145,795				94%				1,500,000				(18,940,000)

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   176,578				6%				$   2,883,422				94%				$   860,000				$   (2,200,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				126,281				35%				233,719				65%				300,000				(60,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				360,000				(1,340,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				200,000				(800,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   440,142				80%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,743				$   113,000								$   418,743				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   14,907,248				54%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,934,723								$   19,861,970				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   34,650								$   56,539				$   34,550				100%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   427,352				68%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,389,372				75%				$   -				$   -		 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   19,063				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,000								$   1,210,000				$   622,695				51%				$   25,000				$   (25,000)				0				453518

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   153,863				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   14,429				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				$   5,500				$   131,100				$   28,180				21%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   146,243				37%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   781,781								$   781,781				$   731,171				94%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   15,165				64%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		200002-DocuSign																						$   7,960



		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   937,514				46%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   382,510				$   -		$   124,288				$   258,222				 				$   382,510				$   216,091				84%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,331,870				$   21,000,000		$   13,467,432				$   62,261,459				$   13,460				$   75,728,890				$   26,122,762				42%

										 				 				 		 		 		 						 		$   26,122,762				$   (0)												 

																 				 								 				 				 												 

																 				 								 				 

																				 												 

										 										 								 				 

										 																						 				 

																												 				 

																												 				 		 

																												 				 

																												 				 



























































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   14,907,493						$   2,563,218		9%		$   648,085		4%

										AnchorCM		DVBE		502,431				158,742

										Babendererde		SBE		24,986				32,850

										EETS, Inc.		SBE		471,957				53,409

										JMA Civil, Inc.		SBE		125,110				86,363

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		964,184				26,333

										Nazparv Consulting LLC		SBE		230,000				154,820

										Wiseman Consulting		SBE		209,337				100,355



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   4,389,372						$   681,803		12%		$   346,879		8%

										Chaves & Associates		SBE		681,803				346,879



		190019-01		VMA 		$   391,695		$   146,243		VMA Communications		SBE		$   391,695		100%		$   146,243		100%



		Non SBE/DVBE 				$   9,547,008		$   5,669,209						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,261,459		$   26,122,762						$   7,257,934		12%		$   1,173,608		4%



		 				62,261,459.00		26,122,762.00						 				 

		total 19/20				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Program Management		$   2,571,977		$   (1,706,591)				$   865,386		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Engineering		$   28,900,682		$   (6,604,632)				$   22,296,050		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Field Work		$   1,761,434		$   (730,814)				$   1,030,620		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Stakeholder Engagement Support		$   3,524,895		$   (1,861,695)				$   1,663,200		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved

		Row Services		$   358,659		$   (179,329)				$   179,330		Jacobs Task Order Amendment to reduce FY19/20 budget due to unanticipated constrained funding of the DCA		Future FY Budgets		Approved



														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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WBS Description Contract Type Company

Task Order 
Value

(FY 2019/20)
Pending

Contract Value Anticipated Term
Procurement 
Method

Planned Bid 
Date Status

Legal General Counsel Services Professional Services BBK  $            110,000  $              3,900,000 5 years RFQ - Best Value Jan-20
Seek Approval from DCA 

Board to Award


2020-03 Rpt

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning / Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Planned Bid Date		Target NTP Date		Status		Activity to Date



		Legal		General Counsel Services		Professional Services				$   100,000		$   2,970,000										RFQ - Best Value		Jan-20		May-20		Seek Approval from DCA Board to Award

		     Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		TBD		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		     Permit Mgmt.				Software as a Service																e-Builder Configuration or RFP - Best Value		Jan-20		Apr-20		Under Analysis		Need identified in the PMIS MP
e-Builder Configuration or Intellect

		     Health & Safety				Software as a Service																e-Builder Configuration or RFP - Best Value		Mar-20		May-20		Under Analysis		Need identified in the PMIS MP
e-Builder Configuration or Intellect

		     Quality Mgmt.				Software as a Service																		Mar-20		May-20		Under Analysis		Need identified in the PMIS MP

		     Sustainability				Software as a Service																		Jul-20				Not Started		Need identified in the PMIS MP

		Stakeholder Engagement

		Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000		$700,000		$131,000						RFQ - Best Value		Aug-19		Feb-20		Executed

		Outreach		Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		19-Nov		Executed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Executed		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		On Premise or Sofware as a Service				add quote												RFP - Best Value		Apr-20		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery
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Comment:
    This is not likely to roll-out in March		eDiscover & Legal Records Mgmt.		On Premise or Sofware as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		     Estimating		Engineering Estimate (EE) 		On Premise or Sofware as a Service																		Jul-20				Not Started		Need identified in the PMIS MP

		Engineering

		     Planning / Environmental		ESRI ArcGIS / FME		On Premise																		Mar-20						Need identified in the PMIS MP

		     Design Review		Design Review & Submittal		On Premise or Sofware as a Service																		Mar-20						Need identified in the PMIS MP

		     Asset Management		Commissioning and turnover procedures, SCADA operations, asset management operations 		On Premise or Sofware as a Service																		Jul-21						Need identified in the PMIS MP

		Program FInancials

		     Financial Accounting				On Premise or Sofware as a Service																		Jul-21

		IT Administration

		IT - New Building

		IT - New Building

		Information Technology		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Executed		Suggest renaming activity to AV Buildout

		Information Technology		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Executed

		Information Technology		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Executed

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Executed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Executed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Dec-20				Executed		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Direct Technology 		$   21,500		$   21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Direct Technology 		$   3,200		$   3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Direct Technology 		$   6,000		$   6,000								One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

		Information Technology		Miscellaneous Software		Software Licensing		Vendors as needed				$   120,000								renewable/ongoing		Direct Purchase						Purchase Order Processed

		Information Technology		Office 365		Software licensing		Microsoft				$3,000 monthly						Monthly		renewable/ongoing		Direct Purchase						Purchase Order Processed

		     Staff Mgmt.		Meeting Mgmt. & Action Items		Software as a Service				$23,562		$   7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Direct Purchase		Nov-19		Feb-20		Purchase Order Processed		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Security Badge Equipment		Materials + Installation		Convergent Systems		$   45,000.00		Incl. Above						One time purchase		renewable/ongoing		Direct Purchase		Nov-19				Purchase Order Processed		In-process

		Facilities and Operations		Security Camera Streaming Services		Materials + Installation		Convergent Systems		$   5,000.00		$   50						One time purchase		renewable/ongoing		Direct Purchase		Nov-19				Purchase Order Processed		In-process

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		AVI/SPL		$   12,000		$   12,000						One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		In-process

		Facilities and Operations		Plant Service		On Premise Service		Foliate		$16,640		$$8320						Monthly		renewable/ongoing		Executive Director’s discretion - Best Value		Jan-20				Executed Jan-20

		Facilities and Operations
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Comment:
    We are removing this from the list - reimbursement Issue		Beverage Supply Service		On Premise Service		Under Analysis		TBD								Monthly		renewable/ongoing		Executive Director’s discretion - Best Value		Apr-20				In progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis		TBD								One time purchase		One time purchase		Executive Director’s discretion - Best Value		Dec-19				Under Analysis



This is not likely to roll-out in March



We are removing this from the list - reimbursement Issue







4-20 tABLE

		Contract Procurement

		WBS		Description		Contract Type		Company		Task Order Value
(FY 2019/20)		Pending
Contract Value		Anticipated Term		End of Term Requirement		Procurement Method		Planned Bid Date		Target NTP Date		Status		Activity to Date



		Legal		General Counsel Services		Professional Services		BBK		$   110,000		$   3,900,000		5 years				RFQ - Best Value		Jan-20		May-20		Seek Approval from DCA Board to Award

		     Human Resources		Payroll Services		Software and Services				$100,800								Direct Purchase - Existing Agency Contract Price List		Dec-19		TBD		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		     Permit Mgmt.				Software as a Service												e-Builder Configuration or RFP - Best Value		Jan-20		Apr-20		Under Analysis		Need identified in the PMIS MP
e-Builder Configuration or Intellect

		     Health & Safety				Software as a Service												e-Builder Configuration or RFP - Best Value		Mar-20		May-20		Under Analysis		Need identified in the PMIS MP
e-Builder Configuration or Intellect

		     Quality Mgmt.				Software as a Service														Mar-20		May-20		Under Analysis		Need identified in the PMIS MP

		     Sustainability				Software as a Service														Jul-20				Not Started		Need identified in the PMIS MP

		Stakeholder Engagement

		Outreach		Graphic Support Services		Professional Services		AP42		$700,000		$700,000						RFQ - Best Value		Aug-19		Feb-20		Executed

		Outreach		Comms Support Services		Professional Services		VMA Communications		$1,200,000		$400,000		3-year				RFP - Best Value		19-Aug		19-Nov		Executed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		$34,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Executed		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service												Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		On Premise or Sofware as a Service												RFP - Best Value		Apr-20		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery
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Comment:
    This is not likely to roll-out in March		eDiscover & Legal Records Mgmt.		On Premise or Sofware as a Service														Mar-20				Not Started		Need identified in the PMIS MP

		     Estimating		Engineering Estimate (EE) 		On Premise or Sofware as a Service														Jul-20				Not Started		Need identified in the PMIS MP

		Engineering

		     Planning / Environmental		ESRI ArcGIS / FME		On Premise														Mar-20						Need identified in the PMIS MP

		     Design Review		Design Review & Submittal		On Premise or Sofware as a Service														Mar-20						Need identified in the PMIS MP

		     Asset Management		Commissioning and turnover procedures, SCADA operations, asset management operations 		On Premise or Sofware as a Service														Jul-21						Need identified in the PMIS MP

		Program FInancials

		     Financial Accounting				On Premise or Sofware as a Service														Jul-21

		IT Administration

		IT - New Building

		IT - New Building

		Information Technology		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$1,533,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Executed		Suggest renaming activity to AV Buildout

		Information Technology		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		Incl. Above		$2,300,000		60 Month		check		RFQ - Best Value		Aug-19				Executed

		Information Technology		Voice IP		Utilities		Ring Central		Incl. Above		$223,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Executed

		Facilities and Operations		ATT		Utilities		AT&T		Incl. Above		$70,380		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Executed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		Incl. Above		$108,072		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Executed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics		$24,000		$166,671		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Dec-20				Executed		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Direct Technology 		$   21,500				One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Direct Technology 		$   3,200				One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Direct Technology 		$   6,000						One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

		Information Technology		Miscellaneous Software		Software Licensing		Vendors as needed		$   120,000						renewable/ongoing		Direct Purchase						Purchase Order Processed

		Information Technology		Office 365		Software licensing		Microsoft		$3,000 monthly				Monthly		renewable/ongoing		Direct Purchase						Purchase Order Processed

		     Staff Mgmt.		Meeting Mgmt. & Action Items		Software as a Service				$   7,854		$23,562		3 year		Will require re-compete/new contract		Direct Purchase		Nov-19		Feb-20		Purchase Order Processed		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Security Badge Equipment		Materials + Installation		Convergent Systems		Incl. Above				One time purchase		renewable/ongoing		Direct Purchase		Nov-19				Purchase Order Processed		In-process

		Facilities and Operations		Security Camera Streaming Services		Materials + Installation		Convergent Systems		$   50				One time purchase		renewable/ongoing		Direct Purchase		Nov-19				Purchase Order Processed		In-process

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		AVI/SPL		$   12,000				One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		In-process

		Facilities and Operations		Plant Service		On Premise Service		Foliate		$$8320				Monthly		renewable/ongoing		Executive Director’s discretion - Best Value		Jan-20				Executed Jan-20

		Facilities and Operations
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Comment:
    We are removing this from the list - reimbursement Issue		Beverage Supply Service		On Premise Service		Under Analysis						Monthly		renewable/ongoing		Executive Director’s discretion - Best Value		Apr-20				In progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis						One time purchase		One time purchase		Executive Director’s discretion - Best Value		Dec-19				Under Analysis



This is not likely to roll-out in March



We are removing this from the list - reimbursement Issue
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Contract/Prime Prime Committed Incurred Firm Name SBE / DVBE
SBE/DVBE 
Committed

% SBE/DVBE 
Committed

SBE/DVBE 
Incurred 

% 
SBE/DVBE 

Incurred

180006-02 Jacobs 27,532,686$          14,907,493$              2,563,218$  9% 648,085$    4%
AnchorCM DVBE 502,431        158,742      
Babendererde SBE 24,986          32,850         
EETS, Inc. SBE 471,957        53,409         
JMA Civil, Inc. SBE 125,110        86,363         
Kearns & West, Inc. SBE 35,213          35,213         
Lettis Consulting International SBE 964,184        26,333         
Nazparv Consulting LLC SBE 230,000        154,820      
Wiseman Consulting SBE 209,337        100,355      

180007-02&03 Fugro 18,934,723$          1,010,445$                 2,772,364$  15% 0%
Dillard Environmental Services SBE 408,744        -               
GeoTech Utility SBE 121,500        -               
The LeBaugh Group SBE 2,242,120    -               

190022-00 Caltronics 32,051$                  -$                                  Caltronics Government Services 32,051$        100% -$                  0%

190009-01&02 Parsons 5,823,296$            4,389,372$                 681,803$     12% 346,879$    8%
Chaves & Associates SBE 681,803        346,879      

190019-01 VMA 391,695$               146,243$                    VMA Communications SBE 391,695$     100% 146,243$    100%


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,264,708				$   4,165,000				(4,635,000)

		Project Controls				$   5,250,000				$   700,000				$   4,082,694				$   2,924,686				$   4,175,000				(1,075,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,795,322				$   1,614,094				$   2,200,000				(2,500,000)

		Administration				$   6,930,000				$   1,500,000				$   6,280,748				$   4,359,905				$   6,110,000				(820,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,841,926				$   12,390,367				$   23,285,000				(8,515,000)

		Field Work				$   21,460,000				$   4,900,000				$   20,692,341				$   1,392,426				$   7,200,000				(14,260,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   176,578				$   2,040,000				(1,020,000)

						$   82,000,000				$   15,800,000				$   62,261,458				$   26,122,762				$   49,175,000				$   (32,825,000)



						133570000				14240000				0





Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

																								 												 				 				 				$   -

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,261,458				$   13,460				$   26,122,762				32%				$   55,877,238				68%				$   49,175,000				$   (32,825,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   - 0				$   3,264,708				37%				$   5,535,292				63%				$   4,165,000				$   (4,635,000)

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				858,346				43%				1,141,654				57%				1,400,000				(600,000)

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				-				440,142				15%				2,529,859				85%				720,000				(2,250,000)				 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				151,261				95%				8,739				5%				160,000				-		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,715,378				79%				464,622				21%				1,735,000				(445,000)

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   2,924,686				56%				$   2,325,314				44%				$   4,175,000				$   (1,075,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				2,440,177				62%				1,509,823				38%				3,500,000				(450,000)		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				276,836				27%				743,164				73%				325,000				(695,000)		 

		Risk Management		2019/2020				280,000				280,000				-				226,571								207,673				74%				72,327				26%				350,000				70,000

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,795,322				$   5,500				$   1,614,094				34%				$   3,085,906				66%				$   2,200,000				$   (2,500,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,277				28%				1,077,723				72%				500,000				(997,000)

		Outreach		2019/2020				2,173,000				1,923,000				-				2,287,362				5,500				968,717				50%				954,283				50%				1,300,000				(623,000)		 

		Committee Management		2019/2020				-				250,000				-				461,112				-				226,100				90%				23,900				10%				400,000				150,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,280,748				$   7,960				$   4,359,905				63%				$   2,570,095				37%				$   6,110,000				$   (820,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				7,960				2,777,646				73%				1,022,354				27%				3,800,000				-		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				99,590				15%				550,410				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,446,630				 				1,482,669				60%				997,331				40%				2,100,000				(380,000)		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,841,926				$   -				$   12,390,367				39%				$   19,409,633				61%				$   23,285,000				$   (8,515,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				293,671				13%				2,006,329				87%				825,000				(1,475,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,988,984				-				11,528,009				41%				16,371,991				59%				21,460,000				(6,440,000)		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				568,687				57%				431,313				43%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,692,341				$   -				$   1,392,426				6%				$   20,067,574				94%				$   7,200,000				$   (14,260,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,945,343				-				1,294,205				6%				19,145,795				94%				7,100,000				(13,340,000)

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   176,578				6%				$   2,883,422				94%				$   2,040,000				$   (1,020,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				126,281				35%				233,719				65%				540,000				180,000

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				750,000				(950,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				750,000				(250,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   440,142				80%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   855,633				$   -		$   305,743				$   113,000								$   418,743				$   112,833				100%				$   301,000				$   (301,000)

																																								$   301,000				$   (301,000)

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   14,907,248				54%				$   4,000,000				$   (4,000,000)

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,934,723								$   19,861,970				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   34,650								$   56,539				$   34,550				100%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   427,352				68%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,389,372				75%				$   -				$   -		 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   25,000				$   -						$   25,000								$   25,000				$   19,063				76%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,000								$   1,210,000				$   622,695				51%				$   25,000				$   (25,000)				0				453518

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   153,863				50%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   14,429				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   131,100				$   5,500				$   131,100				$   28,180				21%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   146,243				37%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   781,781								$   781,781				$   731,171				94%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   15,165				64%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190024- Not used												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														$   -												$   -				ERROR:#DIV/0!

		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						FY 19/20														 												 				ERROR:#VALUE!

		190028												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190029												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190030												$   -						$   -												$   -				ERROR:#DIV/0!

						FY 19/20														 												 				ERROR:#VALUE!

		190031												$   -						$   -												$   -				ERROR:#DIV/0!

						 														 												 

		200002-DocuSign																						$   7,960



		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   937,514				46%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   382,510				$   -		$   124,288				$   258,222				 				$   382,510				$   216,091				84%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   280,331,870				$   21,000,000		$   13,467,432				$   62,261,459				$   13,460				$   75,728,890				$   26,122,762				42%

										 				 				 		 		 		 						 		$   26,122,762				$   (0)												 
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   14,907,493						$   2,563,218		9%		$   648,085		4%

										AnchorCM		DVBE		502,431				158,742

										Babendererde		SBE		24,986				32,850

										EETS, Inc.		SBE		471,957				53,409

										JMA Civil, Inc.		SBE		125,110				86,363

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		964,184				26,333

										Nazparv Consulting LLC		SBE		230,000				154,820

										Wiseman Consulting		SBE		209,337				100,355



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   4,389,372						$   681,803		12%		$   346,879		8%

										Chaves & Associates		SBE		681,803				346,879



		190019-01		VMA 		$   391,695		$   146,243		VMA Communications		SBE		$   391,695		100%		$   146,243		100%



		Non SBE/DVBE 				$   9,547,008		$   5,669,209						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,261,459		$   26,122,762						$   7,257,934		12%		$   1,173,608		4%



		 				62,261,459.00		26,122,762.00						 				 

		total 19/20				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)













Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Section 7 | Schedule
The program is running four weeks behind schedule based on deliverable status. The engineering team has ramped up their resources and will continue recovering the time in the 
upcoming month to meet the April 1 Milestone for “Alternative Configuration and Characteristics Information”.

more >
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Section 8 | Risk (Updated Quarterly – March Update)
Risk Summary

The DCA performed its second quarterly risk update
including refinement of the risks identified in the first
round of workshops and further analysis of mitigation
measures to reduce identified risks.

The latest risk register includes 136 identified risks
sorted in 10 different categories of risk. The most
significant categories of risk in the program continue to
be focused on the tunneling, geotechnical conditions,
logistics and intake construction.

Highlights from the latest round of updates include:

• Newly developed concepts in the design of the
intakes and the logistics strategies reduced the risk
profiles in these two categories compared to the
previous quarterly update.

• Further study of the geotechnical conditions near
the South Forebay increased the risk profile in this
category.

• Construction risks at the Pumping station and at
the South Delta Conveyance systems remained
approximately the same.

1 - Shafts and Tunnels 20 228.5 149.0 35%
2 - Intakes 15 160.5 116.0 28%
3 - Pump Station 12 92.0 62.0 33%
4 - Forebays & Levees 14 137.5 105.0 24%
5 -South Delta Conveyance 14 100.0 76.5 24%
6 - Safety 10 123.5 42.0 66%
7- Construction Logistics 20 240.0 120.0 50%
8 - Right-of Way 8 107.0 43.0 60%
9 - Geotechnical 14 226.5 120.5 47%
10 - Contract & Marketing Conditions 9 145.0 90.0 38%

Totals 136 1560.5 924.0 40%

SUMMARY OF PROGRAM RISK REGISTER
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Board SUMMARY  

				SUMMARY OF PROGRAM RISK REGISTER

				Category		# Risks 		Total PRE-Mitigation Score		Total POST Mitigation Score		% Reduction From Mitigation



				1 - Shafts and Tunnels		20		228.5		149.0		35%

				2 - Intakes		15		160.5		116.0		28%

				3 - Pump Station		12		92.0		62.0		33%

				4 - Forebays & Levees		14		137.5		105.0		24%

				5 -South Delta Conveyance		14		100.0		76.5		24%

				6 - Safety		10		123.5		42.0		66%

				7- Construction Logistics		20		240.0		120.0		50%

				8 - Right-of Way		8		107.0		43.0		60%

				9 - Geotechnical		14		226.5		120.5		47%

				10 - Contract & Marketing Conditions		9		145.0		90.0		38%

				Totals		136		1560.5		924.0		40%
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