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Section 1 | Executive Summary

Monthly Budget Summary (FY 2019/2020)

Program Initiation. The program initiation
team continues to focus on finalizing high
priority business requirements and
integrating procedures into our E-Builder
Project Management Information
System. Annual Budget preparation and
Task Orders for the Next FY20/21 are
underway.

Engineering. The engineering team
continues to conduct engineering studies
in support of the environmental analysis
process. Work is also progressing on
finalizing the draft technical memorandum
that define the core design criteria and
alternative analyses.

Field work remains delayed as we await
resolution of on-going litigation with the Delta
Counties. The team continues to search out
and analyze existing data and enter validated
data into our geologic model of the Delta.
Planning for limited 2020 investigations has
begun.

Stakeholder Engagement. The DCA held its seventh Stakeholder
Engagement Committee (SEC) meeting in April where we
presented final facilities siting in the South Delta as part of the
proposed connections to the existing State Water Project Pumping
Plant. Meeting material and minutes from the SEC meetings are
available on the DCA website.

Budget. The DCA has committed approximately $62.3M of the
Board approved budget of $82M. As we approach the end of the
fiscal year and can more closely gauge our remaining work, we
have adjusted our EAC to approximately $37.7M. This largely

reflects continued delays in the engineering and geotechnical work
stemming from the County litigation and current restraints on field
work activities due to State and County mandates.

Schedule. The monthly schedule update shows an overall delay
of two weeks – a two week gain on the previous reporting period
reflecting the ramp up in staffing and production in March and
April. We expect to erase this delay by the end of the fiscal
year.

Category Current Budget Current Contingency
Current 

Commitments Incurred To Date EAC Variance

Program Management 8,800,000$     1,600,000$     3,615,096$     3,429,353$     4,120,000$     (4,680,000)       

Project Controls 5,250,000$     700,000$        4,094,173$     3,188,596$     3,935,000$     (1,315,000)       

Stakeholder Engagement 4,700,000$     700,000$        2,798,703$     1,854,452$     2,400,000$     (2,300,000)       

Administration 6,930,000$     1,500,000$     6,297,304$     4,617,663$     5,510,000$     (1,420,000)       

Engineering 31,800,000$   5,800,000$     23,831,926$   14,756,959$   19,735,661$   (12,064,339)     

Field Work 21,460,000$   4,900,000$     20,682,638$   1,403,233$     1,600,000$     (19,860,000)     

Property Access and Acquistion 3,060,000$     600,000$        953,330$        190,135$        400,000$        (2,660,000)       

82,000,000$   15,800,000$   62,273,171$   29,440,392$   37,700,661$   (44,299,339)$   


 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,429,353				$   4,120,000				(4,680,000)

		Project Controls				$   5,250,000				$   700,000				$   4,094,173				$   3,188,596				$   3,935,000				(1,315,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,798,703				$   1,854,452				$   2,400,000				(2,300,000)

		Administration				$   6,930,000				$   1,500,000				$   6,297,304				$   4,617,663				$   5,510,000				(1,420,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   14,756,959				$   19,735,661				(12,064,339)

		Field Work				$   21,460,000				$   4,900,000				$   20,682,638				$   1,403,233				$   1,600,000				(19,860,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   190,135				$   400,000				(2,660,000)

						$   82,000,000				$   15,800,000				$   62,273,171				$   29,440,392				$   37,700,661				$   (44,299,339)
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,273,171				$   55,437				$   29,440,392				36%				$   52,559,608				64%				$   37,700,661				$   (44,299,339)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   51,000.00				$   3,429,353				39%				$   5,370,647				61%				$   4,120,000				$   (4,680,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				958,019				48%				1,041,981				52%				1,100,000				(900,000)		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				51,000				490,622				17%				2,479,378				83%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,318				101%				(1,318)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,719,814				79%				460,186				21%				2,070,000				(110,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,094,173				$   -				$   3,188,596				61%				$   2,061,404				39%				$   3,935,000				$   (1,315,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,564,256				-				2,677,519				68%				1,272,481				32%				3,275,000				(675,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				296,273				29%				723,727				71%				360,000				(660,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								214,803				77%				65,197				23%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,798,703				$   -				$   1,854,452				39%				$   2,845,548				61%				$   2,400,000				$   (2,300,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)				 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,290,752				 				1,146,379				60%				776,621				40%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,102				-				288,642				115%				(38,642)				-15%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,297,304				$   4,437				$   4,617,663				67%				$   2,312,337				33%				$   5,510,000				$   (1,420,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				4,437				2,924,703				77%				875,297				23%				3,500,000				(300,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,867				15%				554,133				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,463,186				 				1,597,094				64%				882,906				36%				1,800,000				(680,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   14,756,959				46%				$   17,043,041				54%				$   19,735,661				$   (12,064,339)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				396,873				17%				1,903,127				83%				600,000				(1,700,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				13,704,620				49%				14,195,380				51%				18,135,661				(9,764,339)		16,445,544.55		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				655,466				66%				344,534				34%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,682,638				$   -				$   1,403,233				7%				$   20,056,767				93%				$   1,600,000				$   (19,860,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,305,013				6%				19,134,987				94%				1,500,000				(18,940,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   190,135				6%				$   2,869,865				94%				$   400,000				$   (2,660,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				139,838				39%				220,162				61%				200,000				(160,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				100,000				(1,600,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				100,000				(900,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000				$   (59,000)				$   893,992				$   490,622				89%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -		$   305,743				$   149,457				 				$   455,200				$   112,833				75%				$   301,000				$   (301,000)				 				 

																																								$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   17,213,060				63%				$   4,000,000				$   (4,000,000)				 

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,915,020								$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   36,019				68%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   474,602				76%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,909,945				84%				$   -				$   -		 		 				 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -						$   28,380								$   28,380				$   28,380				100%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,100								$   1,210,100				$   703,354				58%				$   25,000				$   (25,000)				 				 

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   136,600				 				$   136,600				$   67,600				49%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   208,785				53%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   761,880								$   761,880				$   747,671				98%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   19,572				83%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						 														 												 

		200002-DocuSign																						$   4,437																								changed



		200003-Best Best & Kreieger								$   3,900,000				$   -		$   -				$   -				$   110,000				$   -				$   -				0%												added pending

										

		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -		$   124,288				$   245,641				 				$   369,929				$   216,543				88%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   284,396,669				$   21,000,000		$   13,467,432				$   62,273,171				$   55,437				$   75,740,603				$   29,440,392				47%

										 				 				 		$   62,273,171		 		 						 		$   42,907,824				 												 

																 				$   0								 				 				 												 

																 				 								62,273,170.57				$   29,440,392				 

																				 								 				 

										 				 		0		 		 								 				$   0
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   16,626,170						$   2,141,382		8%		$   832,602		5%

										AnchorCM		DVBE		432,060				184,917

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				75,679

										JMA Civil, Inc.		SBE		171,334				172,286

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				50,152

										Nazparv Consulting LLC		SBE		230,000				173,413

										Wiseman Consulting		SBE		232,818				106,335



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   5,042,056						$   681,803		12%		$   441,764		9%

										Chaves & Associates		SBE		681,803				441,764



		190019-01		VMA 		$   391,695		$   208,785		VMA Communications		SBE		$   391,695		100%		$   208,785		100%



		Non SBE/DVBE 				$   9,538,720		$   6,552,936						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,253,171		$   29,440,392						$   6,836,098		11%		$   1,515,552		5%



		 				62,246,615.00		29,002,664.00						 				 

		 				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Information Technology		$   113,000		$   36,457				$   149,457		E-builder Revise Contract to change user license structure		Future FY Budgets		Approved

		Legal		$   -		$   110,000				$   110,000		New Task order for BBK		Future FY Budgets		Approved

		Legal		$   550,000		$   (59,000)				$   491,000		Close out expired legal task order for BBK		Future FY Budgets		Approved

		Administration		$   -		$   4,437				$   4,437		Docusign		Future FY Budgets		Approved





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Section 2 | Engineering & Field Work

continued >

During this period, the engineering team primarily focused on revising the environmental
footprint documentation and associated, preliminary drawings and GIS data based on the
comments received on the April 3 submission, and compiling responses to those comments.
Additionally, the team hosted a series of mini-workshops with the DCO Environmental and
Engineering teams to provide an overview of the design development of the various
facilities, as depicted in the delivered materials, and address any outstanding questions or
concerns from DCO. The team also continued to advance various Technical Memoranda

that describe the engineering design criteria, analyses, and alternatives that will inform the
Engineering Project Report to be submitted to DWR for inclusion in the Draft EIR.
The fieldwork team continued to screen and digitize available historic data across the Delta
to supplement the project data. The comprehensive soils data will enhance potential future
development of a model of subsurface conditions. Planning for limited FY 19/20 fieldwork
investigations was initiated and will continue into the next reporting period.

General Work
Completed Look Ahead – Next Month

• Stage 1 Environmental Documentation Information • Hydraulic Modeling ITR Panel – 5/4-5/7

• Second Tunnels and Shafts ITR Panel – 5/13-5/15

• Draft Intake O&M Facility Requirements 

• Draft Summary of Existing Surface Water Diversions at Intake Sites

• Draft Key Feature Summary – Tunnels 

• Draft Reusable Tunnel Material (RTM) Location and Quantity 

• Draft RTM Handling, Utilization, and Disposal 

• Draft Conceptual Design Criteria for Levees and Forebays

• Draft Sensitivity Evaluation of Southern Forebay Embankment Seismic Stability

• Shaft Siting Study

• Draft Barge Transport Study

• Draft Railroad Transport Study

• Draft Road Access Study 

• Draft Logistics Strategy TM

• Draft Hydraulics Design Criteria TM 
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Section 2 | Engineering & Field Work

continued >

Field Work

Completed Look Ahead – Next Month

• Nothing to Report • Preparatory work for limited FY 19/20 and FY 20/21 geotechnical investigation program 

• Draft Groundwater Cutoff for Impoundments  

• Draft Abrasivity Evaluation
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Section 3 | Stakeholder Engagement
The SEC met via teleconference on April
22, 2020. The agenda focused on final
facilities siting in the South Delta as part of
the proposed connections to existing State
Water Project facilities. While all SEC
members attended the meeting, a few had
technical issues that are under
investigation. Our IT team reached out the
SEC before and after the 4/22 meeting to
test hardware and connectivity (and provide
equipment as needed) and the hope is that
the few who still need tech support will avail
themselves of our offer of assistance.

.

SEC Meeting Calendar 
• June 24, 2020*
• July 29, 2020*

Upcoming SEC Meeting

Date: May 27, 2020

Time: 3 to 6 PM

Location: Online via Zoom registration

Topics:

* DWR Scoping Update
* Site Map Books
* Traffic Impacts

SEC Meeting Materials & Updates
https://www.dcdca.org/

*Dates are subject to change, please continue to
check the dcdca.org website for updates

Note: DCA will comply with public health
recommendations regarding public meetings and
COVID-19 response. Any meeting changes or
cancellation will be communicated to members.

Prior to the meeting, there was communication from within the SEC and from outside groups requesting delays to the entire Delta
Conveyance project and/or the SEC meetings because of the COVID-19 pandemic. ED Mallon, speaking at the Delta Protection
Committee on 4/9 mentioned that the choice of continuing SEC meetings or pausing would be strictly up to the SEC members
themselves. At the beginning of the SEC meeting, the SEC discussed whether or not to continue, siting various concerns, including
the ability to do outreach and to take tours of the corridors. The DCA made a commitment to present viable options for touring
proposed facility sites in a manner that was safe for all and took into account all social distancing measures required by the
state. Ultimately, the SEC made the decision to continue forward with the SEC meetings, siting that since the State is moving
forward with all critical infrastructure projects, including Delta Conveyance, they wished to still have a voice in engineering and
design considerations. The DCA made a commitment to work with SEC members who wish to explore innovative uses of
technology to better conduct outreach during this time.

The DCA also proposed that the SEC present to the DCA monthly board meetings, to discuss the SEC process and their work and
recommendations around facility sitings and construction effects. The SEC decided on creating a rotating ad hoc committee of 3-4
members who would work together to present at monthly DCA meetings. We hope this opportunity to hear directly from the SEC
will give everyone a more balanced idea of the work of the SEC.

Outside of the SEC, the DCA and DWR made a presentation to Congressman Garamendi and his staff on their early assessment of
his proposed alternate to Delta Conveyance, a western corridor conveyance starting at the Port of West Sacramento and utilizing
the Deep Water Ship Channel. The DWR/DCA also reviewed this information with the Mayor of West Sacramento as the proposed
intake location would be directly adjacent to a West Sacramento General Plan development area.

https://www.dcdca.org/
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Section 4 | Program Management/Administration
Program Management/Project Controls

The program management team continues to work on finalizing policies and procedures 
and expanding the Program Management Information System to include processes for 
budget management, cost management, contract management and procurement 
management plans.

Program Controls continues to manage and track costs including budget, commitments, 
invoicing and payments.  We are working on developing the 3-year schedule and budget 
for the program to take us through the environmental planning phase.   

Key Accomplishments

• Improved Invoicing workflow have been developed and agreed with DCO
• Electronic submission of invoices between DCA and DCO have been implemented
• FY20/21 Annual Budget preparation process is underway
• E-Builder Configuration on 8 new business processes for budget, cost and 

procurement management are under way
• The controls team processed and submitted 21 invoices to DWR for approval and 

payment

Administration

The administration team continued to support remote work in response to the COVID-
19 Stay-At-Home Order. We are currently preparing the office for when the Stay-At-
Home Order is modified. This includes social distancing measures, from workstations
to meeting rooms. We are also sourcing the supplies needed for eventual return to
work.

The team continues to manage the build-out of the new DCA Headquarters located at
980 9th Street, 1st floor. Construction is nearly complete and Audio/Visual is being
configured.

Information Technology continues to support the DCA team remotely including remote
meetings, application and connectivity support.

Key Accomplishments

• Coordination with HR for COVID-19 DCA support
• Budget preparation for FY 20-21
• Planned and hosted April 2020 Stakeholder Engagement Committee meeting,

coordinating connectivity, moderating access, presentations, committee feedback
and public comment

• Completion of Wireframes and final design layouts for new website
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Budget Summary

Section 5 | Budget

continued >

Budget Forecast FY 2019/20. The DCA has committed approximately $62.3M of the 
original budgeted $82M. Our estimate at completion (EAC) for the current Fiscal Year is 
$37.7M which is $44.3M below our original approved. See pages 6-7.

Budget Change Requests. Two new budget changes were approved this month for E-Builder 
and DocuSign as detailed on page 9.  The E-Builder change allows us to expand the system 

for the additional workflows to be launched in the new fiscal year.   The DocuSign increase 
reflects exceeding our previous limit on workflow counts.  

Planned Cash Flow. The DCA continues to forecast approximately $41.1M in expenditure 
through the end of the Fiscal Year including May and June of the previous Fiscal Year 
(Planned Period Restart). See page 8.

Budget Detail

WBS Fiscal Year Original Budget Current Budget  Contingency Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Delta Conveyance 2019/2020 97,800,000$      82,000,000$       15,800,000$        62,273,171$       114,437$       29,440,392$       36% 52,559,608$      64% 37,700,661$    (44,299,339)$      

Program Management  2019/2020  $      10,400,000  $         8,800,000  $          1,600,000  $        3,615,096  $       110,000  $         3,429,353 39%  $       5,370,647 61%  $      4,120,000  $       (4,680,000)

Executive Management  2019/2020            2,000,000             2,000,000                            -            1,380,552                       -                958,019 48%           1,041,981 52%          1,100,000              (900,000)

Legal Counsel  2019/2020            3,020,000             2,970,000                            -               550,000           110,000                490,622 17%           2,479,378 83%             600,000           (2,370,000)

Audit  2019/2020               100,000                100,000                            -                           -                       -                            - 0%              100,000 100%               50,000                (50,000)

Treasury  2019/2020               160,000                160,000                            -               153,046                       -                161,318 101%                 (1,318) -1%             200,000                  40,000 

Health & Safety  2019/2020               100,000                100,000                            -                           -                       -                            - 0%              100,000 100%                         -              (100,000)

Quality  2019/2020               750,000                750,000                            -               150,000                       -                            - 0%              750,000 100%                         -              (750,000)

Program Initiation  2019/2020            2,130,000             2,180,000                            -            1,247,236                       -             1,719,814 79%              460,186 21%          2,070,000              (110,000)

Sustainability  2019/2020               540,000                540,000                            -               134,263                       -                  99,581 18%              440,419 82%             100,000              (440,000)

Contingency  2019/2020            1,600,000              1,600,000                           -                       -                            - 0%                          -          -                         -                            - 

Program Controls 2019/2020 5,950,000$        5,250,000$         700,000$             4,094,173$         -$                   3,188,596$         61% 2,061,404$        39% 3,935,000$      (1,315,000)$        

Cost, Schedule and Document Control  2019/2020            3,950,000             3,950,000                            -            3,564,256                       -             2,677,519 68%           1,272,481 32%          3,275,000              (675,000)

Procurement  2019/2020            1,020,000             1,020,000                            -               303,346                       -                296,273 29%              723,727 71%             360,000              (660,000)

Risk Management  2019/2020               280,000                280,000                            -               226,571                214,803 77%                65,197 23%             300,000                  20,000 

Contingency  2019/2020               700,000                 700,000                           -                       -                            - 0%                          - 0%                         -                            - 

Stakeholder Engagement  2019/2020 5,400,000$        4,700,000$         700,000$             2,798,703$         -$                   1,854,452$         39% 2,845,548$        61% 2,400,000$      (2,300,000)$        

Engineering Coordination  2019/2020            1,497,000             1,497,000                           -                       -                419,431 28%           1,077,569 72%             500,000              (997,000)

Outreach  2019/2020            2,173,000             1,923,000                            -            2,290,752                1,146,379 60%              776,621 40%          1,400,000              (523,000)


Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,273,171				$   114,437				$   29,440,392				36%				$   52,559,608				64%				$   37,700,661				$   (44,299,339)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   110,000				$   3,429,353				39%				$   5,370,647				61%				$   4,120,000				$   (4,680,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				958,019				48%				1,041,981				52%				1,100,000				(900,000)		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				110,000				490,622				17%				2,479,378				83%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,318				101%				(1,318)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,719,814				79%				460,186				21%				2,070,000				(110,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,094,173				$   -				$   3,188,596				61%				$   2,061,404				39%				$   3,935,000				$   (1,315,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,564,256				-				2,677,519				68%				1,272,481				32%				3,275,000				(675,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				296,273				29%				723,727				71%				360,000				(660,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								214,803				77%				65,197				23%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,798,703				$   -				$   1,854,452				39%				$   2,845,548				61%				$   2,400,000				$   (2,300,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)				 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,290,752				 				1,146,379				60%				776,621				40%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,102				-				288,642				115%				(38,642)				-15%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,297,304				$   4,437				$   4,617,663				67%				$   2,312,337				33%				$   5,510,000				$   (1,420,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				4,437				2,924,703				77%				875,297				23%				3,500,000				(300,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,867				15%				554,133				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,463,186				 				1,597,094				64%				882,906				36%				1,800,000				(680,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   14,756,959				46%				$   17,043,041				54%				$   19,735,661				$   (12,064,339)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				396,873				17%				1,903,127				83%				600,000				(1,700,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				13,704,620				49%				14,195,380				51%				18,135,661				(9,764,339)		16,445,544.55		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				655,466				66%				344,534				34%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,682,638				$   -				$   1,403,233				7%				$   20,056,767				93%				$   1,600,000				$   (19,860,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,305,013				6%				19,134,987				94%				1,500,000				(18,940,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   190,135				6%				$   2,869,865				94%				$   400,000				$   (2,660,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				139,838				39%				220,162				61%				200,000				(160,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				100,000				(1,600,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				100,000				(900,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,429,353				$   4,120,000				(4,680,000)

		Project Controls				$   5,250,000				$   700,000				$   4,094,173				$   3,188,596				$   3,935,000				(1,315,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,798,703				$   1,854,452				$   2,400,000				(2,300,000)

		Administration				$   6,930,000				$   1,500,000				$   6,297,304				$   4,617,663				$   5,510,000				(1,420,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   14,756,959				$   19,735,661				(12,064,339)

		Field Work				$   21,460,000				$   4,900,000				$   20,682,638				$   1,403,233				$   1,600,000				(19,860,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   190,135				$   400,000				(2,660,000)

						$   82,000,000				$   15,800,000				$   62,273,171				$   29,440,392				$   37,700,661				$   (44,299,339)



						133570000				14240000				0





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   490,622				89%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		200003-Best Best & Kreieger								$   3,900,000				$   -		$   -				$   -				$   110,000				$   -				$   -				0%												added pending

										

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -		$   305,743				$   149,457				 				$   455,200				$   112,833				75%				$   301,000				$   (301,000)				 				 

																																								$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   17,213,060				63%				$   4,000,000				$   (4,000,000)				 

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,915,020								$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   36,019				68%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   474,602				76%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,909,945				84%				$   -				$   -		 		 				 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -						$   28,380								$   28,380				$   28,380				100%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,100								$   1,210,100				$   703,354				58%				$   25,000				$   (25,000)				 				 

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   136,600				 				$   136,600				$   67,600				49%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   208,785				53%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   761,880								$   761,880				$   747,671				98%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   19,572				83%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						 														 												 

		200002-DocuSign																						$   4,437																								changed



		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -		$   124,288				$   245,641				 				$   369,929				$   216,543				88%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   284,396,669				$   21,000,000		$   13,467,432				$   62,273,171				$   114,437				$   75,740,603				$   29,440,392				47%

										 				 				 		$   62,273,171		 		 						 		$   42,907,824				 												 

																 				$   0								 				 				 												 

																 				 								62,273,170.57				$   29,440,392				 

																				 								 				 

										 				 		0		 		 								 				$   0









































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   16,626,170						$   2,141,382		8%		$   832,602		5%

										AnchorCM		DVBE		432,060				184,917

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				75,679

										JMA Civil, Inc.		SBE		171,334				172,286

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				50,152

										Nazparv Consulting LLC		SBE		230,000				173,413

										Wiseman Consulting		SBE		232,818				106,335



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   5,042,056						$   681,803		12%		$   441,764		9%

										Chaves & Associates		SBE		681,803				441,764



		190019-01		VMA 		$   391,695		$   208,785		VMA Communications		SBE		$   391,695		100%		$   208,785		100%



		Non SBE/DVBE 				$   9,538,720		$   6,552,936						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,253,171		$   29,440,392						$   6,836,098		11%		$   1,515,552		5%



		 				62,246,615.00		29,002,664.00						 				 

		 				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Information Technology		$   113,000		$   36,457				$   149,457		E-builder Revise Contract to change user license structure		Future FY Budgets		Approved

		Legal		$   -		$   110,000				$   110,000		New Task order for BBK		Future FY Budgets		Approved

		Administration		$   -		$   4,437				$   4,437		Docusign		Future FY Budgets		Approved





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution



















5.2020 DCA MONTHLY BOARD REPORT | 8

EXECUTIVE 
SUMMARY1 ENGINEERING 

& FIELD WORK2 STAKEHOLDER 
ENGAGEMENT3 PROGRAM 

MANAGEMENT 4 BUDGET 5 CONTRACT 6 SCHEDULE 7TABLE 
OF CONTENTSTOC RISK 8

Section 5 | Budget continued 
Budget Detail

more >

WBS Fiscal Year Original Budget Current Budget  Contingency Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Stakeholder Engagement  2019/2020 5,400,000$        4,700,000$         700,000$             2,798,703$         -$                   1,854,452$         39% 2,845,548$        61% 2,400,000$      (2,300,000)$        

Committee Management 2019/2020                           -                250,000                            -               461,102                       -                288,642 115%               (38,642) -15%             500,000                250,000 

Economic Development  2019/2020            1,030,000             1,030,000                            -                 46,848                       -                            - 0%           1,030,000 100%                         -           (1,030,000)

Contingency  2019/2020               700,000                 700,000                           -                       -                            - 0%                          - 0%                         -                            - 

Administration  2019/2020 8,430,000$        6,930,000$         1,500,000$          6,297,304$         4,437$           4,617,663$         67% 2,312,337$        33% 5,510,000$      (1,420,000)$        

Facilities & Operations  2019/2020            3,800,000             3,800,000               3,624,118               4,437             2,924,703 77%              875,297 23%          3,500,000              (300,000)

Human Resources  2019/2020               650,000                650,000                            -               210,000                       -                  95,867 15%              554,133 85%             210,000              (440,000)

Information Technology  2019/2020            2,480,000             2,480,000                            -            2,463,186                1,597,094 64%              882,906 36%          1,800,000              (680,000)

Contingency  2019/2020            1,500,000              1,500,000                           -                       -                            - 0%                          -          -                            - 

Engineering 2019/2020 37,600,000$      31,800,000$       5,800,000$          23,831,926$       -$                   14,756,959$       46% 17,043,041$      54% 19,735,661$    (12,064,339)$      

Engineering Management  2019/2020            2,900,000             2,300,000                            -               836,032                       - 396,873              17%           1,903,127 83%             600,000           (1,700,000)

Engineering  2019/2020          27,900,000           27,900,000                            -          21,978,984                       -           13,704,620 49%         14,195,380 51%        18,135,661           (9,764,339)

DWR Engineering Coordination  2019/2020                           -                600,000                           -                            - 0%              600,000 100%                         -              (600,000)

Environmental Coordination  2019/2020            1,000,000             1,000,000            1,016,910                       -                655,466 66%              344,534 34%          1,000,000                            - 

Contingency  2019/2020            5,800,000              5,800,000                           -                       -                            - 0%                          - 0%                            - 

Field Work 2019/2020 26,360,000$      21,460,000$       4,900,000$          20,682,638$       -$                   1,403,233$         7% 20,056,767$      93% 1,600,000$      (19,860,000)$      

Geotech 2019/2020          20,440,000 20,440,000                                    - 19,935,640         -                     1,305,013           6%         19,134,987 94%          1,500,000 (18,940,000)        

Survey 2019/2020            1,020,000 1,020,000                                      - 746,998                                    - 98,220                10%              921,780 90%             100,000 (920,000)             

Contingency  2019/2020            4,900,000              4,900,000                           -                       - 0%                          - 0%                            - 

Property Access & Acquisition  2019/2020 3,660,000$        3,060,000$         600,000$             953,330$            -$                   190,135$            6% 2,869,865$        94% 400,000$         (2,660,000)$        

Property Access Management  2019/2020               360,000                360,000                            -               179,330                       - 139,838              39%              220,162 61%             200,000              (160,000)

Easements  2019/2020            1,700,000             1,700,000                            -                           -                       - -                      0%           1,700,000 100%             100,000           (1,600,000)

Temporary Access  2019/2020            1,000,000             1,000,000                            -               774,000 50,297                5%              949,703 95%             100,000              (900,000)

Land Purchases  2019/2020                           -                           -                            -                           -                       - -                      0%                          - 0%                         -                            - 

Contingency  2019/2020               600,000                 600,000                           -                       -                            - 0%                          - 0%                            - 


Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,273,171				$   114,437				$   29,440,392				36%				$   52,559,608				64%				$   37,700,661				$   (44,299,339)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   110,000				$   3,429,353				39%				$   5,370,647				61%				$   4,120,000				$   (4,680,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				958,019				48%				1,041,981				52%				1,100,000				(900,000)		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				110,000				490,622				17%				2,479,378				83%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,318				101%				(1,318)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,719,814				79%				460,186				21%				2,070,000				(110,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,094,173				$   -				$   3,188,596				61%				$   2,061,404				39%				$   3,935,000				$   (1,315,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,564,256				-				2,677,519				68%				1,272,481				32%				3,275,000				(675,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				296,273				29%				723,727				71%				360,000				(660,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								214,803				77%				65,197				23%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,798,703				$   -				$   1,854,452				39%				$   2,845,548				61%				$   2,400,000				$   (2,300,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)				 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,290,752				 				1,146,379				60%				776,621				40%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,102				-				288,642				115%				(38,642)				-15%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,297,304				$   4,437				$   4,617,663				67%				$   2,312,337				33%				$   5,510,000				$   (1,420,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				4,437				2,924,703				77%				875,297				23%				3,500,000				(300,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,867				15%				554,133				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,463,186				 				1,597,094				64%				882,906				36%				1,800,000				(680,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   14,756,959				46%				$   17,043,041				54%				$   19,735,661				$   (12,064,339)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				396,873				17%				1,903,127				83%				600,000				(1,700,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				13,704,620				49%				14,195,380				51%				18,135,661				(9,764,339)		16,445,544.55		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				655,466				66%				344,534				34%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,682,638				$   -				$   1,403,233				7%				$   20,056,767				93%				$   1,600,000				$   (19,860,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,305,013				6%				19,134,987				94%				1,500,000				(18,940,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   190,135				6%				$   2,869,865				94%				$   400,000				$   (2,660,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				139,838				39%				220,162				61%				200,000				(160,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				100,000				(1,600,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				100,000				(900,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,429,353				$   4,120,000				(4,680,000)

		Project Controls				$   5,250,000				$   700,000				$   4,094,173				$   3,188,596				$   3,935,000				(1,315,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,798,703				$   1,854,452				$   2,400,000				(2,300,000)

		Administration				$   6,930,000				$   1,500,000				$   6,297,304				$   4,617,663				$   5,510,000				(1,420,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   14,756,959				$   19,735,661				(12,064,339)

		Field Work				$   21,460,000				$   4,900,000				$   20,682,638				$   1,403,233				$   1,600,000				(19,860,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   190,135				$   400,000				(2,660,000)

						$   82,000,000				$   15,800,000				$   62,273,171				$   29,440,392				$   37,700,661				$   (44,299,339)



						133570000				14240000				0





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   490,622				89%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		200003-Best Best & Kreieger								$   3,900,000				$   -		$   -				$   -				$   110,000				$   -				$   -				0%												added pending

										

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -		$   305,743				$   149,457				 				$   455,200				$   112,833				75%				$   301,000				$   (301,000)				 				 

																																								$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   17,213,060				63%				$   4,000,000				$   (4,000,000)				 

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,915,020								$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   36,019				68%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   474,602				76%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,909,945				84%				$   -				$   -		 		 				 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -						$   28,380								$   28,380				$   28,380				100%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,100								$   1,210,100				$   703,354				58%				$   25,000				$   (25,000)				 				 

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   136,600				 				$   136,600				$   67,600				49%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   208,785				53%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   761,880								$   761,880				$   747,671				98%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   19,572				83%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						 														 												 

		200002-DocuSign																						$   4,437																								changed



		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -		$   124,288				$   245,641				 				$   369,929				$   216,543				88%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   284,396,669				$   21,000,000		$   13,467,432				$   62,273,171				$   114,437				$   75,740,603				$   29,440,392				47%

										 				 				 		$   62,273,171		 		 						 		$   42,907,824				 												 

																 				$   0								 				 				 												 

																 				 								62,273,170.57				$   29,440,392				 

																				 								 				 

										 				 		0		 		 								 				$   0









































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   16,626,170						$   2,141,382		8%		$   832,602		5%

										AnchorCM		DVBE		432,060				184,917

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				75,679

										JMA Civil, Inc.		SBE		171,334				172,286

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				50,152

										Nazparv Consulting LLC		SBE		230,000				173,413

										Wiseman Consulting		SBE		232,818				106,335



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   5,042,056						$   681,803		12%		$   441,764		9%

										Chaves & Associates		SBE		681,803				441,764



		190019-01		VMA 		$   391,695		$   208,785		VMA Communications		SBE		$   391,695		100%		$   208,785		100%



		Non SBE/DVBE 				$   9,538,720		$   6,552,936						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,253,171		$   29,440,392						$   6,836,098		11%		$   1,515,552		5%



		 				62,246,615.00		29,002,664.00						 				 

		 				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Information Technology		$   113,000		$   36,457				$   149,457		E-builder Revise Contract to change user license structure		Future FY Budgets		Approved

		Legal		$   -		$   110,000				$   110,000		New Task order for BBK		Future FY Budgets		Approved

		Administration		$   -		$   4,437				$   4,437		Docusign		Future FY Budgets		Approved





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Planned Monthly Expenditure Actual Monthly Incurred

Planned Cumulative Expenditure Planned Funding

Cumulative Incurred Cumulative Projected

DWR Temporary Funding 
Per JEPA $19.7M

Santa Clarita, San Bernardino, San 
Gorgonio  Board Approvals $29.4M

Remaining SWC Board Approvals $101.6M

Contingency $15.8 M

1Anticipate remaining SWC participants to seek and receive funding approval from respective boards between December 2019 and February 2020 

Budget Changes
WBS Current Budget Change Request % Change Revised Budget Description Budget Source Status (Pending, Approved)

Information Technology  $           113,000 36,457$                149,457$         E-builder Revise Contract to change user license structure Future FY Budgets Approved
Administration  $                       - 4,437$                  4,437$             Docusign Future FY Budgets Approved


Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,273,171				$   114,437				$   29,440,392				36%				$   52,559,608				64%				$   37,700,661				$   (44,299,339)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   110,000				$   3,429,353				39%				$   5,370,647				61%				$   4,120,000				$   (4,680,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				958,019				48%				1,041,981				52%				1,100,000				(900,000)		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				110,000				490,622				17%				2,479,378				83%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,318				101%				(1,318)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,719,814				79%				460,186				21%				2,070,000				(110,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,094,173				$   -				$   3,188,596				61%				$   2,061,404				39%				$   3,935,000				$   (1,315,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,564,256				-				2,677,519				68%				1,272,481				32%				3,275,000				(675,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				296,273				29%				723,727				71%				360,000				(660,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								214,803				77%				65,197				23%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,798,703				$   -				$   1,854,452				39%				$   2,845,548				61%				$   2,400,000				$   (2,300,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)				 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,290,752				 				1,146,379				60%				776,621				40%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,102				-				288,642				115%				(38,642)				-15%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,297,304				$   4,437				$   4,617,663				67%				$   2,312,337				33%				$   5,510,000				$   (1,420,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				4,437				2,924,703				77%				875,297				23%				3,500,000				(300,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,867				15%				554,133				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,463,186				 				1,597,094				64%				882,906				36%				1,800,000				(680,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   14,756,959				46%				$   17,043,041				54%				$   19,735,661				$   (12,064,339)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				396,873				17%				1,903,127				83%				600,000				(1,700,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				13,704,620				49%				14,195,380				51%				18,135,661				(9,764,339)		16,445,544.55		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				655,466				66%				344,534				34%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,682,638				$   -				$   1,403,233				7%				$   20,056,767				93%				$   1,600,000				$   (19,860,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,305,013				6%				19,134,987				94%				1,500,000				(18,940,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   190,135				6%				$   2,869,865				94%				$   400,000				$   (2,660,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				139,838				39%				220,162				61%				200,000				(160,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				100,000				(1,600,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				100,000				(900,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,429,353				$   4,120,000				(4,680,000)

		Project Controls				$   5,250,000				$   700,000				$   4,094,173				$   3,188,596				$   3,935,000				(1,315,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,798,703				$   1,854,452				$   2,400,000				(2,300,000)

		Administration				$   6,930,000				$   1,500,000				$   6,297,304				$   4,617,663				$   5,510,000				(1,420,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   14,756,959				$   19,735,661				(12,064,339)

		Field Work				$   21,460,000				$   4,900,000				$   20,682,638				$   1,403,233				$   1,600,000				(19,860,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   190,135				$   400,000				(2,660,000)

						$   82,000,000				$   15,800,000				$   62,273,171				$   29,440,392				$   37,700,661				$   (44,299,339)



						133570000				14240000				0





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   490,622				89%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -		$   -				$   -				$   110,000				$   -				$   -				0%												added pending

										

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -		$   305,743				$   149,457				 				$   455,200				$   112,833				75%				$   301,000				$   (301,000)				 				 

																																								$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   17,213,060				63%				$   4,000,000				$   (4,000,000)				 

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,915,020								$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   36,019				68%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   474,602				76%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,909,945				84%				$   -				$   -		 		 				 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -						$   28,380								$   28,380				$   28,380				100%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,100								$   1,210,100				$   703,354				58%				$   25,000				$   (25,000)				 				 

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   136,600				 				$   136,600				$   67,600				49%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   208,785				53%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   761,880								$   761,880				$   747,671				98%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   19,572				83%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						 														 												 

		200002-DocuSign																						$   4,437																								changed



		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -		$   124,288				$   245,641				 				$   369,929				$   216,543				88%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   284,396,669				$   21,000,000		$   13,467,432				$   62,273,171				$   114,437				$   75,740,603				$   29,440,392				47%

										 				 				 		$   62,273,171		 		 						 		$   42,907,824				 												 

																 				$   0								 				 				 												 

																 				 								62,273,170.57				$   29,440,392				 

																				 								 				 

										 				 		0		 		 								 				$   0
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   16,626,170						$   2,141,382		8%		$   832,602		5%

										AnchorCM		DVBE		432,060				184,917

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				75,679

										JMA Civil, Inc.		SBE		171,334				172,286

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				50,152

										Nazparv Consulting LLC		SBE		230,000				173,413

										Wiseman Consulting		SBE		232,818				106,335



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   5,042,056						$   681,803		12%		$   441,764		9%

										Chaves & Associates		SBE		681,803				441,764



		190019-01		VMA 		$   391,695		$   208,785		VMA Communications		SBE		$   391,695		100%		$   208,785		100%



		Non SBE/DVBE 				$   9,538,720		$   6,552,936						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,253,171		$   29,440,392						$   6,836,098		11%		$   1,515,552		5%



		 				62,246,615.00		29,002,664.00						 				 

		 				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Information Technology		$   113,000		$   36,457				$   149,457		E-builder Revise Contract to change user license structure		Future FY Budgets		Approved

		Administration		$   -		$   4,437				$   4,437		Docusign		Future FY Budgets		Approved





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Contract Summary

continued >

Contract Summary. The table on pages 9-11 summarize the status of all executed 
contracts and task orders to date.
New Commitments. DCA negotiated a new commitment for General Counsel services in April  
The total commitment is $3.9M over 5 years. For the current fiscal year, $110K was committed 
to cover the May and June time period.

Procurement. The only current active procurement is for General Counsel 
services.  See page 12.

S/DVBE Participation. The program has committed approximately 11% of the total 
contract values for FY 2019/20 to S/DVBEs. Based on actual incurred costs for the 
current Fiscal Year 5% has been paid to our S/DVBE contractors and 
subcontractors. See page 13.

Contracts  Contract Budget  Contingency
Historical 

Expenditures
Commitments 

FY19/20 Pending Commitments
Total Committed To 

date 
Incurred to Date 

FY19/20 % Spent FY19/20

180001 Best Best & Krieger LLP 900,000$           -$                    343,992$        550,000$           893,992$              490,622$            89%
 

200003 Best Best & Kreieger LLP 3,900,000$        -$                    -$                    -$                      110,000$              -$                          -$                        0%

180002 Management Partners 375,000$           -$                    192,315$        -$                      192,315$              -$                         
 

180005 e-Builder 1,029,633$        -$                    305,743$        149,457$            455,200$              112,833$            75%

180006 Jacobs 93,000,000$      17,000,000$   4,221,003$     27,532,686$      31,753,689$         17,213,060$       63%

180007 Fugro 75,000,000$      -$                    927,247$        18,915,020$      19,842,267$         1,010,445$         5%

180008 Hamner Jewell Associates 9,000,000$        -$                    250,000$           250,000$              19,874$              8%

180009 Bender Rosenthal 9,000,000$        -$                    274,000$           274,000$              13,944$              5%

180010 Associated ROW Services 9,000,000$        -$                    250,000$           250,000$              16,479$              7%

180011 Michael Baker 8,000,000$        -$                    180,000$           180,000$              3,735$                2%

180013 Psomas 15,000,000$      -$                    475,000$           475,000$              1,563$                0%
   

180014 CDMSmith 74,999$             -$                    34,684$          -$                      34,684$                -$                        0%
  

180015 AECOM 15,000$             -$                    12,579$          -$                      12,579$                -$                         0%


Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,273,171				$   114,437				$   29,440,392				36%				$   52,559,608				64%				$   37,700,661				$   (44,299,339)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   110,000				$   3,429,353				39%				$   5,370,647				61%				$   4,120,000				$   (4,680,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				958,019				48%				1,041,981				52%				1,100,000				(900,000)		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				110,000				490,622				17%				2,479,378				83%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,318				101%				(1,318)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,719,814				79%				460,186				21%				2,070,000				(110,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,094,173				$   -				$   3,188,596				61%				$   2,061,404				39%				$   3,935,000				$   (1,315,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,564,256				-				2,677,519				68%				1,272,481				32%				3,275,000				(675,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				296,273				29%				723,727				71%				360,000				(660,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								214,803				77%				65,197				23%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,798,703				$   -				$   1,854,452				39%				$   2,845,548				61%				$   2,400,000				$   (2,300,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)				 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,290,752				 				1,146,379				60%				776,621				40%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,102				-				288,642				115%				(38,642)				-15%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,297,304				$   4,437				$   4,617,663				67%				$   2,312,337				33%				$   5,510,000				$   (1,420,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				4,437				2,924,703				77%				875,297				23%				3,500,000				(300,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,867				15%				554,133				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,463,186				 				1,597,094				64%				882,906				36%				1,800,000				(680,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   14,756,959				46%				$   17,043,041				54%				$   19,735,661				$   (12,064,339)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				396,873				17%				1,903,127				83%				600,000				(1,700,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				13,704,620				49%				14,195,380				51%				18,135,661				(9,764,339)		16,445,544.55		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				655,466				66%				344,534				34%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,682,638				$   -				$   1,403,233				7%				$   20,056,767				93%				$   1,600,000				$   (19,860,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,305,013				6%				19,134,987				94%				1,500,000				(18,940,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   190,135				6%				$   2,869,865				94%				$   400,000				$   (2,660,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				139,838				39%				220,162				61%				200,000				(160,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				100,000				(1,600,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				100,000				(900,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,429,353				$   4,120,000				(4,680,000)

		Project Controls				$   5,250,000				$   700,000				$   4,094,173				$   3,188,596				$   3,935,000				(1,315,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,798,703				$   1,854,452				$   2,400,000				(2,300,000)

		Administration				$   6,930,000				$   1,500,000				$   6,297,304				$   4,617,663				$   5,510,000				(1,420,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   14,756,959				$   19,735,661				(12,064,339)

		Field Work				$   21,460,000				$   4,900,000				$   20,682,638				$   1,403,233				$   1,600,000				(19,860,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   190,135				$   400,000				(2,660,000)

						$   82,000,000				$   15,800,000				$   62,273,171				$   29,440,392				$   37,700,661				$   (44,299,339)



						133570000				14240000				0





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   490,622				89%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -		$   -				$   -				$   110,000				$   -				$   -				0%												added pending

										

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -		$   305,743				$   149,457				 				$   455,200				$   112,833				75%				$   301,000				$   (301,000)				 				 

																																								$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   17,213,060				63%				$   4,000,000				$   (4,000,000)				 

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,915,020								$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   36,019				68%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   474,602				76%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,909,945				84%				$   -				$   -		 		 				 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -						$   28,380								$   28,380				$   28,380				100%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,100								$   1,210,100				$   703,354				58%				$   25,000				$   (25,000)				 				 

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   136,600				 				$   136,600				$   67,600				49%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   208,785				53%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   761,880								$   761,880				$   747,671				98%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   19,572				83%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						 														 												 

		200002-DocuSign																						$   4,437																								changed



		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -		$   124,288				$   245,641				 				$   369,929				$   216,543				88%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   284,396,669				$   21,000,000		$   13,467,432				$   62,273,171				$   114,437				$   75,740,603				$   29,440,392				47%

										 				 				 		$   62,273,171		 		 						 		$   42,907,824				 												 

																 				$   0								 				 				 												 

																 				 								62,273,170.57				$   29,440,392				 

																				 								 				 

										 				 		0		 		 								 				$   0
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   16,626,170						$   2,141,382		8%		$   832,602		5%

										AnchorCM		DVBE		432,060				184,917

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				75,679

										JMA Civil, Inc.		SBE		171,334				172,286

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				50,152

										Nazparv Consulting LLC		SBE		230,000				173,413

										Wiseman Consulting		SBE		232,818				106,335



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   5,042,056						$   681,803		12%		$   441,764		9%

										Chaves & Associates		SBE		681,803				441,764



		190019-01		VMA 		$   391,695		$   208,785		VMA Communications		SBE		$   391,695		100%		$   208,785		100%



		Non SBE/DVBE 				$   9,538,720		$   6,552,936						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,253,171		$   29,440,392						$   6,836,098		11%		$   1,515,552		5%



		 				62,246,615.00		29,002,664.00						 				 

		 				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Information Technology		$   113,000		$   36,457				$   149,457		E-builder Revise Contract to change user license structure		Future FY Budgets		Approved

		Legal		$   -		$   110,000				$   110,000		New Task order for BBK		Future FY Budgets		Approved

		Administration		$   -		$   4,437				$   4,437		Docusign		Future FY Budgets		Approved





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Contract Summary continued

Contracts  Contract Budget  Contingency
Historical 

Expenditures
Commitments 

FY19/20 Pending Commitments
Total Committed To 

date 
Incurred to Date 

FY19/20 % Spent FY19/20

180016 PlanNet 86,999$             -$                    77,890$          9,109$               86,999$                8,619$                95%

180017 Sextant 74,999$             -$                    21,889$          53,110$             74,999$                36,019$              68%

190001 Bentley Systems ProjectWise 140,860$           -$                    100,000$        40,850$             140,850$              25,625$              63%

190003 Ron Rakich Consulting 6,000$               -$                    5,831$            -$                      5,831$                    

190005 Management Partners 3,135,000$        -$                    156,755$        627,000$           783,755$              474,602$            76%

190008 RMW Architecture & Interiors 30,594$             -$                    30,594$             30,594$                28,054$              92%

190009 Parsons 36,000,000$      4,000,000$     473,716$        5,823,714$        6,297,430$           4,909,945$         84%

190010 Porter Consulting LLC 51,150$             -$                    51,150$             51,150$                28,710$              56%

190011 GV/ HI Park Tower 8,122,584$        -$                    1,596,124$        1,596,124$           1,592,700$         100%

190013 Jacqueline Blakeley LLC 28,380$             -$                    28,380$             28,380$                28,380$              100%

190014 Direct Technology Gov Solutions 1,840,000$        -$                    1,210,100$        1,210,100$           703,354$            58%

190015 Audio Visual Innovations, Inc. 310,000$           -$                    310,000$            310,000$              259,071$            84%

190016 Consolidatd Communications 108,072$           -$                    21,014$             21,014$                19,102$              0%

190017 ATT 70,380$             -$                    18,192$             18,192$                1,423$                0%

190018 AP42 700,000$           -$                    136,600$            136,600$              67,600$              49%

190019 VMA 1,200,000$        -$                    391,565$           391,565$              208,785$            53%

190020 Miles Treaster & Associates 843,385$           -$                    761,880$           761,880$              747,671$            98%


Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,273,171				$   114,437				$   29,440,392				36%				$   52,559,608				64%				$   37,700,661				$   (44,299,339)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   110,000				$   3,429,353				39%				$   5,370,647				61%				$   4,120,000				$   (4,680,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				958,019				48%				1,041,981				52%				1,100,000				(900,000)		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				110,000				490,622				17%				2,479,378				83%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,318				101%				(1,318)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,719,814				79%				460,186				21%				2,070,000				(110,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,094,173				$   -				$   3,188,596				61%				$   2,061,404				39%				$   3,935,000				$   (1,315,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,564,256				-				2,677,519				68%				1,272,481				32%				3,275,000				(675,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				296,273				29%				723,727				71%				360,000				(660,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								214,803				77%				65,197				23%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,798,703				$   -				$   1,854,452				39%				$   2,845,548				61%				$   2,400,000				$   (2,300,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)				 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,290,752				 				1,146,379				60%				776,621				40%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,102				-				288,642				115%				(38,642)				-15%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,297,304				$   4,437				$   4,617,663				67%				$   2,312,337				33%				$   5,510,000				$   (1,420,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				4,437				2,924,703				77%				875,297				23%				3,500,000				(300,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,867				15%				554,133				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,463,186				 				1,597,094				64%				882,906				36%				1,800,000				(680,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   14,756,959				46%				$   17,043,041				54%				$   19,735,661				$   (12,064,339)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				396,873				17%				1,903,127				83%				600,000				(1,700,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				13,704,620				49%				14,195,380				51%				18,135,661				(9,764,339)		16,445,544.55		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				655,466				66%				344,534				34%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,682,638				$   -				$   1,403,233				7%				$   20,056,767				93%				$   1,600,000				$   (19,860,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,305,013				6%				19,134,987				94%				1,500,000				(18,940,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   190,135				6%				$   2,869,865				94%				$   400,000				$   (2,660,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				139,838				39%				220,162				61%				200,000				(160,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				100,000				(1,600,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				100,000				(900,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,429,353				$   4,120,000				(4,680,000)

		Project Controls				$   5,250,000				$   700,000				$   4,094,173				$   3,188,596				$   3,935,000				(1,315,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,798,703				$   1,854,452				$   2,400,000				(2,300,000)

		Administration				$   6,930,000				$   1,500,000				$   6,297,304				$   4,617,663				$   5,510,000				(1,420,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   14,756,959				$   19,735,661				(12,064,339)

		Field Work				$   21,460,000				$   4,900,000				$   20,682,638				$   1,403,233				$   1,600,000				(19,860,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   190,135				$   400,000				(2,660,000)

						$   82,000,000				$   15,800,000				$   62,273,171				$   29,440,392				$   37,700,661				$   (44,299,339)



						133570000				14240000				0





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   490,622				89%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		200003-Best Best & Kreieger LLP								$   3,900,000				$   -		$   -				$   -				$   110,000				$   -				$   -				0%												added pending

										

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -		$   305,743				$   149,457				 				$   455,200				$   112,833				75%				$   301,000				$   (301,000)				 				 

																																								$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   17,213,060				63%				$   4,000,000				$   (4,000,000)				 

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,915,020								$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   36,019				68%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   474,602				76%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,909,945				84%				$   -				$   -		 		 				 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -						$   28,380								$   28,380				$   28,380				100%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,100								$   1,210,100				$   703,354				58%				$   25,000				$   (25,000)				 				 

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   136,600				 				$   136,600				$   67,600				49%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   208,785				53%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   761,880								$   761,880				$   747,671				98%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   19,572				83%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						 														 												 

		200002-DocuSign																						$   4,437																								changed



		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -		$   124,288				$   245,641				 				$   369,929				$   216,543				88%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   284,396,669				$   21,000,000		$   13,467,432				$   62,273,171				$   114,437				$   75,740,603				$   29,440,392				47%

										 				 				 		$   62,273,171		 		 						 		$   42,907,824				 												 

																 				$   0								 				 				 												 

																 				 								62,273,170.57				$   29,440,392				 

																				 								 				 

										 				 		0		 		 								 				$   0
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   16,626,170						$   2,141,382		8%		$   832,602		5%

										AnchorCM		DVBE		432,060				184,917

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				75,679

										JMA Civil, Inc.		SBE		171,334				172,286

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				50,152

										Nazparv Consulting LLC		SBE		230,000				173,413

										Wiseman Consulting		SBE		232,818				106,335



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   5,042,056						$   681,803		12%		$   441,764		9%

										Chaves & Associates		SBE		681,803				441,764



		190019-01		VMA 		$   391,695		$   208,785		VMA Communications		SBE		$   391,695		100%		$   208,785		100%



		Non SBE/DVBE 				$   9,538,720		$   6,552,936						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,253,171		$   29,440,392						$   6,836,098		11%		$   1,515,552		5%



		 				62,246,615.00		29,002,664.00						 				 

		 				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Information Technology		$   113,000		$   36,457				$   149,457		E-builder Revise Contract to change user license structure		Future FY Budgets		Approved

		Legal		$   -		$   110,000				$   110,000		New Task order for BBK		Future FY Budgets		Approved

		Administration		$   -		$   4,437				$   4,437		Docusign		Future FY Budgets		Approved





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Contract Summary continued

Contracts  Contract Budget  Contingency
Historical 

Expenditures
Commitments 

FY19/20 Pending Commitments
Total Committed To 

date 
Incurred to Date 

FY19/20 % Spent FY19/20

190021 Ring Central 216,932$           -$                    23,586$             23,586$                19,572$              83%

190022 Caltronics   Business 166,671$           -$                    32,051$             32,051$                -$                        0%

190023 Jambo 69,840$             -$                    34,920$             34,920$                34,920$              100%

190025-Sierra Valley Moving & Storage 4,616$               -$                    4,616$               4,616$                  -$                        0%

190026-Meeting Booster 23,562$             -$                    7,854$                7,854$                  7,854$                100%

200001-Foliate 16,640$             -$                    16,640$              16,640$                4,976$                30%
   

200002-DocuSign 4,437$                  

07252018 Hallmark Group 1,531,360$        -$                    1,517,137$     -$                      1,517,137$           -$                        0%

20200201-Office Depot 15,000$             15,000$                2,518$                17%

Department of Water Resources 3,294,035$        -$                    3,294,035$     152,317$            3,446,352$           125,414$            82%

AO5218 Metropolitan Water District 1,660,048$        -$                    1,658,329$     2,055,000$        3,713,329$           1,006,381$         49%
 

Miscellaneous Vendors 369,929$           -$                    124,288$        245,641$            369,929$              216,543$            88%


Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,273,171				$   114,437				$   29,440,392				36%				$   52,559,608				64%				$   37,700,661				$   (44,299,339)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   110,000				$   3,429,353				39%				$   5,370,647				61%				$   4,120,000				$   (4,680,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				958,019				48%				1,041,981				52%				1,100,000				(900,000)		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				110,000				490,622				17%				2,479,378				83%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,318				101%				(1,318)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,719,814				79%				460,186				21%				2,070,000				(110,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,094,173				$   -				$   3,188,596				61%				$   2,061,404				39%				$   3,935,000				$   (1,315,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,564,256				-				2,677,519				68%				1,272,481				32%				3,275,000				(675,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				296,273				29%				723,727				71%				360,000				(660,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								214,803				77%				65,197				23%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,798,703				$   -				$   1,854,452				39%				$   2,845,548				61%				$   2,400,000				$   (2,300,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)				 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,290,752				 				1,146,379				60%				776,621				40%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,102				-				288,642				115%				(38,642)				-15%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,297,304				$   4,437				$   4,617,663				67%				$   2,312,337				33%				$   5,510,000				$   (1,420,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				4,437				2,924,703				77%				875,297				23%				3,500,000				(300,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,867				15%				554,133				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,463,186				 				1,597,094				64%				882,906				36%				1,800,000				(680,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   14,756,959				46%				$   17,043,041				54%				$   19,735,661				$   (12,064,339)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				396,873				17%				1,903,127				83%				600,000				(1,700,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				13,704,620				49%				14,195,380				51%				18,135,661				(9,764,339)		16,445,544.55		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				655,466				66%				344,534				34%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,682,638				$   -				$   1,403,233				7%				$   20,056,767				93%				$   1,600,000				$   (19,860,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,305,013				6%				19,134,987				94%				1,500,000				(18,940,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   190,135				6%				$   2,869,865				94%				$   400,000				$   (2,660,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				139,838				39%				220,162				61%				200,000				(160,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				100,000				(1,600,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				100,000				(900,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,429,353				$   4,120,000				(4,680,000)

		Project Controls				$   5,250,000				$   700,000				$   4,094,173				$   3,188,596				$   3,935,000				(1,315,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,798,703				$   1,854,452				$   2,400,000				(2,300,000)

		Administration				$   6,930,000				$   1,500,000				$   6,297,304				$   4,617,663				$   5,510,000				(1,420,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   14,756,959				$   19,735,661				(12,064,339)

		Field Work				$   21,460,000				$   4,900,000				$   20,682,638				$   1,403,233				$   1,600,000				(19,860,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   190,135				$   400,000				(2,660,000)

						$   82,000,000				$   15,800,000				$   62,273,171				$   29,440,392				$   37,700,661				$   (44,299,339)



						133570000				14240000				0





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   490,622				89%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		200003-Best Best & Kreieger LLP								$   3,900,000				$   -		$   -				$   -				$   110,000				$   -				$   -				0%												added pending

										

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -		$   305,743				$   149,457				 				$   455,200				$   112,833				75%				$   301,000				$   (301,000)				 				 

																																								$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   17,213,060				63%				$   4,000,000				$   (4,000,000)				 

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,915,020								$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   36,019				68%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   474,602				76%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,909,945				84%				$   -				$   -		 		 				 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -						$   28,380								$   28,380				$   28,380				100%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,100								$   1,210,100				$   703,354				58%				$   25,000				$   (25,000)				 				 

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   136,600				 				$   136,600				$   67,600				49%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   208,785				53%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   761,880								$   761,880				$   747,671				98%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   19,572				83%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						 														 												 

		200002-DocuSign																						$   4,437																								changed



		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -		$   124,288				$   245,641				 				$   369,929				$   216,543				88%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   284,396,669				$   21,000,000		$   13,467,432				$   62,273,171				$   114,437				$   75,740,603				$   29,440,392				47%

										 				 				 		$   62,273,171		 		 						 		$   42,907,824				 												 

																 				$   0								 				 				 												 

																 				 								62,273,170.57				$   29,440,392				 

																				 								 				 

										 				 		0		 		 								 				$   0
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)

















































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   16,626,170						$   2,141,382		8%		$   832,602		5%

										AnchorCM		DVBE		432,060				184,917

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				75,679

										JMA Civil, Inc.		SBE		171,334				172,286

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				50,152

										Nazparv Consulting LLC		SBE		230,000				173,413

										Wiseman Consulting		SBE		232,818				106,335



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   5,042,056						$   681,803		12%		$   441,764		9%

										Chaves & Associates		SBE		681,803				441,764



		190019-01		VMA 		$   391,695		$   208,785		VMA Communications		SBE		$   391,695		100%		$   208,785		100%



		Non SBE/DVBE 				$   9,538,720		$   6,552,936						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,253,171		$   29,440,392						$   6,836,098		11%		$   1,515,552		5%



		 				62,246,615.00		29,002,664.00						 				 

		 				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Information Technology		$   113,000		$   36,457				$   149,457		E-builder Revise Contract to change user license structure		Future FY Budgets		Approved

		Legal		$   -		$   110,000				$   110,000		New Task order for BBK		Future FY Budgets		Approved

		Administration		$   -		$   4,437				$   4,437		Docusign		Future FY Budgets		Approved





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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WBS Description Contract Type Company
Task Order Value

(FY 2019/20)
Estimated

Contract Value
Anticipated 

Term Procurement Method
Planned Bid 

Date Status

Risk Management Risk Register & Risk Analysis
On Premise or Sofware as a 
Service TBD $50,000 - $100,000 $150,000 - $300,000 3 Years RFP - Best Value May-20 Under Analysis

Program Controls


2020-03 Rpt

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning / Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Planned Bid Date		Target NTP Date		Status		Activity to Date



		Legal		General Counsel Services		Professional Services				$   100,000		$   2,970,000										RFQ - Best Value		Jan-20		May-20		Seek Approval from DCA Board to Award

		     Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		TBD		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		     Permit Mgmt.				Software as a Service																e-Builder Configuration or RFP - Best Value		Jan-20		Apr-20		Under Analysis		Need identified in the PMIS MP
e-Builder Configuration or Intellect

		     Health & Safety				Software as a Service																e-Builder Configuration or RFP - Best Value		Mar-20		May-20		Under Analysis		Need identified in the PMIS MP
e-Builder Configuration or Intellect

		     Quality Mgmt.				Software as a Service																		Mar-20		May-20		Under Analysis		Need identified in the PMIS MP

		     Sustainability				Software as a Service																		Jul-20				Not Started		Need identified in the PMIS MP

		Stakeholder Engagement

		Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000		$700,000		$131,000						RFQ - Best Value		Aug-19		Feb-20		Executed

		Outreach		Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		19-Nov		Executed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Executed		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		On Premise or Sofware as a Service				add quote												RFP - Best Value		Apr-20		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery

tc={BEACFD14-3856-4346-A965-EB5E1E33F0AC}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    This is not likely to roll-out in March		eDiscover & Legal Records Mgmt.		On Premise or Sofware as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		     Estimating		Engineering Estimate (EE) 		On Premise or Sofware as a Service																		Jul-20				Not Started		Need identified in the PMIS MP

		Engineering

		     Planning / Environmental		ESRI ArcGIS / FME		On Premise																		Mar-20						Need identified in the PMIS MP

		     Design Review		Design Review & Submittal		On Premise or Sofware as a Service																		Mar-20						Need identified in the PMIS MP

		     Asset Management		Commissioning and turnover procedures, SCADA operations, asset management operations 		On Premise or Sofware as a Service																		Jul-21						Need identified in the PMIS MP

		Program FInancials

		     Financial Accounting				On Premise or Sofware as a Service																		Jul-21

		IT Administration

		IT - New Building

		IT - New Building

		Information Technology		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Executed		Suggest renaming activity to AV Buildout

		Information Technology		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Executed

		Information Technology		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Executed

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Executed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Executed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Dec-20				Executed		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Direct Technology 		$   21,500		$   21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Direct Technology 		$   3,200		$   3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Direct Technology 		$   6,000		$   6,000								One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

		Information Technology		Miscellaneous Software		Software Licensing		Vendors as needed				$   120,000								renewable/ongoing		Direct Purchase						Purchase Order Processed

		Information Technology		Office 365		Software licensing		Microsoft				$3,000 monthly						Monthly		renewable/ongoing		Direct Purchase						Purchase Order Processed

		     Staff Mgmt.		Meeting Mgmt. & Action Items		Software as a Service				$23,562		$   7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Direct Purchase		Nov-19		Feb-20		Purchase Order Processed		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Security Badge Equipment		Materials + Installation		Convergent Systems		$   45,000.00		Incl. Above						One time purchase		renewable/ongoing		Direct Purchase		Nov-19				Purchase Order Processed		In-process

		Facilities and Operations		Security Camera Streaming Services		Materials + Installation		Convergent Systems		$   5,000.00		$   50						One time purchase		renewable/ongoing		Direct Purchase		Nov-19				Purchase Order Processed		In-process

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		AVI/SPL		$   12,000		$   12,000						One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		In-process

		Facilities and Operations		Plant Service		On Premise Service		Foliate		$16,640		$$8320						Monthly		renewable/ongoing		Executive Director’s discretion - Best Value		Jan-20				Executed Jan-20

		Facilities and Operations
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Comment:
    We are removing this from the list - reimbursement Issue		Beverage Supply Service		On Premise Service		Under Analysis		TBD								Monthly		renewable/ongoing		Executive Director’s discretion - Best Value		Apr-20				In progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis		TBD								One time purchase		One time purchase		Executive Director’s discretion - Best Value		Dec-19				Under Analysis



This is not likely to roll-out in March



We are removing this from the list - reimbursement Issue







4-20 tABLE (2)

		Contract Procurement

		WBS		Description		Contract Type		Company		Task Order Value
(FY 2019/20)		Pending
Contract Value		Anticipated Term		End of Term Requirement		Procurement Method		Planned Bid Date		Target NTP Date		Status		Activity to Date



		Legal		General Counsel Services		Professional Services		BBK		$   110,000		$   3,900,000		5 years				RFQ - Best Value		Jan-20		May-20		Seek Approval from DCA Board to Award

		     Human Resources		Payroll Services		Software and Services				$100,800								Direct Purchase - Existing Agency Contract Price List		Dec-19		TBD		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		     Permit Mgmt.				Software as a Service												e-Builder Configuration or RFP - Best Value		Jan-20		Apr-20		Under Analysis		Need identified in the PMIS MP
e-Builder Configuration or Intellect

		     Health & Safety				Software as a Service												e-Builder Configuration or RFP - Best Value		Mar-20		May-20		Under Analysis		Need identified in the PMIS MP
e-Builder Configuration or Intellect

		     Quality Mgmt.				Software as a Service														Mar-20		May-20		Under Analysis		Need identified in the PMIS MP

		     Sustainability				Software as a Service														Jul-20				Not Started		Need identified in the PMIS MP

		Stakeholder Engagement

		Outreach		Graphic Support Services		Professional Services		AP42		$700,000		$700,000						RFQ - Best Value		Aug-19		Feb-20		Executed

		Outreach		Comms Support Services		Professional Services		VMA Communications		$1,200,000		$400,000		3-year				RFP - Best Value		19-Aug		19-Nov		Executed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		$34,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Executed		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service												Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		On Premise or Sofware as a Service												RFP - Best Value		Apr-20		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery
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Comment:
    This is not likely to roll-out in March		eDiscover & Legal Records Mgmt.		On Premise or Sofware as a Service														Mar-20				Not Started		Need identified in the PMIS MP

		     Estimating		Engineering Estimate (EE) 		On Premise or Sofware as a Service														Jul-20				Not Started		Need identified in the PMIS MP

		Engineering

		     Planning / Environmental		ESRI ArcGIS / FME		On Premise														Mar-20						Need identified in the PMIS MP

		     Design Review		Design Review & Submittal		On Premise or Sofware as a Service														Mar-20						Need identified in the PMIS MP

		     Asset Management		Commissioning and turnover procedures, SCADA operations, asset management operations 		On Premise or Sofware as a Service														Jul-21						Need identified in the PMIS MP

		Program FInancials

		     Financial Accounting				On Premise or Sofware as a Service														Jul-21

		IT Administration

		IT - New Building

		IT - New Building

		Information Technology		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$1,533,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Executed		Suggest renaming activity to AV Buildout

		Information Technology		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		Incl. Above		$2,300,000		60 Month		check		RFQ - Best Value		Aug-19				Executed

		Information Technology		Voice IP		Utilities		Ring Central		Incl. Above		$223,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Executed

		Facilities and Operations		ATT		Utilities		AT&T		Incl. Above		$70,380		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Executed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		Incl. Above		$108,072		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Executed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics		$24,000		$166,671		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Dec-20				Executed		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Direct Technology 		$   21,500				One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Direct Technology 		$   3,200				One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Direct Technology 		$   6,000						One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

		Information Technology		Miscellaneous Software		Software Licensing		Vendors as needed		$   120,000						renewable/ongoing		Direct Purchase						Purchase Order Processed

		Information Technology		Office 365		Software licensing		Microsoft		$3,000 monthly				Monthly		renewable/ongoing		Direct Purchase						Purchase Order Processed

		     Staff Mgmt.		Meeting Mgmt. & Action Items		Software as a Service				$   7,854		$23,562		3 year		Will require re-compete/new contract		Direct Purchase		Nov-19		Feb-20		Purchase Order Processed		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Security Badge Equipment		Materials + Installation		Convergent Systems		Incl. Above				One time purchase		renewable/ongoing		Direct Purchase		Nov-19				Purchase Order Processed		In-process

		Facilities and Operations		Security Camera Streaming Services		Materials + Installation		Convergent Systems		$   50				One time purchase		renewable/ongoing		Direct Purchase		Nov-19				Purchase Order Processed		In-process

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		AVI/SPL		$   12,000				One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		In-process

		Facilities and Operations		Plant Service		On Premise Service		Foliate		$$8320				Monthly		renewable/ongoing		Executive Director’s discretion - Best Value		Jan-20				Executed Jan-20

		Facilities and Operations
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Comment:
    We are removing this from the list - reimbursement Issue		Beverage Supply Service		On Premise Service		Under Analysis						Monthly		renewable/ongoing		Executive Director’s discretion - Best Value		Apr-20				In progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis						One time purchase		One time purchase		Executive Director’s discretion - Best Value		Dec-19				Under Analysis



This is not likely to roll-out in March



We are removing this from the list - reimbursement Issue







5-20 Table

				Contract Procurement

				WBS		Description		Contract Type		Company		Task Order Value
(FY 2019/20)		Estimated
Contract Value		Anticipated Term		End of Term Requirement		Procurement Method		Planned Bid Date		Target NTP Date		Status		Activity to Date



				Legal		General Counsel Services		Professional Services		BBK		$   110,000		$   3,900,000		5 years				RFQ - Best Value		Jan-20		May-20		Seek Approval from DCA Board to Award

				     Human Resources		Payroll Services		Software and Services				$100,800								Direct Purchase - Existing Agency Contract Price List		Dec-19		TBD		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

				     Permit Mgmt.				Software as a Service												e-Builder Configuration or RFP - Best Value		Jan-20		Apr-20		Under Analysis		Need identified in the PMIS MP
e-Builder Configuration or Intellect

				     Health & Safety				Software as a Service												e-Builder Configuration or RFP - Best Value		Mar-20		May-20		Under Analysis		Need identified in the PMIS MP
e-Builder Configuration or Intellect

				     Quality Mgmt.				Software as a Service														Mar-20		May-20		Under Analysis		Need identified in the PMIS MP

				     Sustainability				Software as a Service														Jul-20				Not Started		Need identified in the PMIS MP

				Stakeholder Engagement

				Outreach		Graphic Support Services		Professional Services		AP42		$700,000		$700,000						RFQ - Best Value		Aug-19		Feb-20		Executed

				Outreach		Comms Support Services		Professional Services		VMA Communications		$1,200,000		$400,000		3-year				RFP - Best Value		19-Aug		19-Nov		Executed

				     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		$34,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Executed		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

				Contract Procurement & Admin.

				     Certified Payroll				Software as a Service												Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

				Program Controls

				Risk Management		Risk Register & Risk Analysis		On Premise or Sofware as a Service		TBD		$50,000 - $100,000		$150,000 - $300,000		3 Years				RFP - Best Value		May-20		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

				     eDiscovery
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Comment:
    This is not likely to roll-out in March		eDiscover & Legal Records Mgmt.		On Premise or Sofware as a Service														Mar-20				Not Started		Need identified in the PMIS MP

				     Estimating		Engineering Estimate (EE) 		On Premise or Sofware as a Service														Jul-20				Not Started		Need identified in the PMIS MP

				Engineering

				     Planning / Environmental		ESRI ArcGIS / FME		On Premise														Mar-20						Need identified in the PMIS MP

				     Design Review		Design Review & Submittal		On Premise or Sofware as a Service														Mar-20						Need identified in the PMIS MP

				     Asset Management		Commissioning and turnover procedures, SCADA operations, asset management operations 		On Premise or Sofware as a Service														Jul-21						Need identified in the PMIS MP

				Program FInancials

				     Financial Accounting				On Premise or Sofware as a Service														Jul-21

				IT Administration

				IT - New Building

				IT - New Building

				Information Technology		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$1,533,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Executed		Suggest renaming activity to AV Buildout

				Information Technology		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		Incl. Above		$2,300,000		60 Month		check		RFQ - Best Value		Aug-19				Executed

				Information Technology		Voice IP		Utilities		Ring Central		Incl. Above		$223,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Executed

				Facilities and Operations		ATT		Utilities		AT&T		Incl. Above		$70,380		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Executed		Recommend name change to Internet Service Provider (Secondary)

				Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		Incl. Above		$108,072		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Executed		Recommend name change to Internet Service Provider (Primary)

				Information Technology		Printers		Material & Services		Caltronics		$24,000		$166,671		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Dec-20				Executed		Recommend status change to In Process

				Information Technology		Laptops/docking stations		Material + Installation		Direct Technology 		$   21,500				One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

				Information Technology		Monitors		Material + Installation		Direct Technology 		$   3,200				One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

				Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Direct Technology 		$   6,000						One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		Recommend status change to Not Started

				Information Technology		Miscellaneous Software		Software Licensing		Vendors as needed		$   120,000						renewable/ongoing		Direct Purchase						Purchase Order Processed

				Information Technology		Office 365		Software licensing		Microsoft		$3,000 monthly				Monthly		renewable/ongoing		Direct Purchase						Purchase Order Processed

				     Staff Mgmt.		Meeting Mgmt. & Action Items		Software as a Service				$   7,854		$23,562		3 year		Will require re-compete/new contract		Direct Purchase		Nov-19		Feb-20		Purchase Order Processed		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

				Facilities and Operations		Security Badge Equipment		Materials + Installation		Convergent Systems		Incl. Above				One time purchase		renewable/ongoing		Direct Purchase		Nov-19				Purchase Order Processed		In-process

				Facilities and Operations		Security Camera Streaming Services		Materials + Installation		Convergent Systems		$   50				One time purchase		renewable/ongoing		Direct Purchase		Nov-19				Purchase Order Processed		In-process

				Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		AVI/SPL		$   12,000				One time purchase		One time purchase		Direct Purchase		Apr-20				Purchase Order Processed		In-process

				Facilities and Operations		Plant Service		On Premise Service		Foliate		$$8320				Monthly		renewable/ongoing		Executive Director’s discretion - Best Value		Jan-20				Executed Jan-20

				Facilities and Operations
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Comment:
    We are removing this from the list - reimbursement Issue		Beverage Supply Service		On Premise Service		Under Analysis						Monthly		renewable/ongoing		Executive Director’s discretion - Best Value		Apr-20				In progress

				Facilities and Operations		Moving Services		On Premise Service		Under Analysis						One time purchase		One time purchase		Executive Director’s discretion - Best Value		Dec-19				Under Analysis
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Contract/Prime Prime Committed Incurred Firm Name SBE / DVBE
SBE/DVBE 
Committed

% SBE/DVBE 
Committed

SBE/DVBE 
Incurred 

% 
SBE/DVBE 

Incurred

180006-02 Jacobs 27,532,686$          16,626,170$              2,141,382$  8% 832,602$    5%
AnchorCM DVBE 432,060        184,917      
Babendererde SBE 53,000          34,607         
EETS, Inc. SBE 471,957        75,679         
JMA Civil, Inc. SBE 171,334        172,286      
Kearns & West, Inc. SBE 35,213          35,213         
Lettis Consulting International SBE 515,000        50,152         
Nazparv Consulting LLC SBE 230,000        173,413      
Wiseman Consulting SBE 232,818        106,335      

180007-02&03 Fugro 18,934,723$          1,010,445$                 2,772,364$  15% 0%
Dillard Environmental Services SBE 408,744        -               
GeoTech Utility SBE 121,500        -               
The LeBaugh Group SBE 2,242,120    -               

190022-00 Caltronics 32,051$                  -$                                  Caltronics Government Services 32,051$        100% -$                  0%

190009-01&02 Parsons 5,823,296$            5,042,056$                 681,803$     12% 441,764$    9%
Chaves & Associates SBE 681,803        441,764      

190019-01 VMA 391,695$               208,785$                    VMA Communications SBE 391,695$     100% 208,785$    100%


Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,273,171				$   114,437				$   29,440,392				36%				$   52,559,608				64%				$   37,700,661				$   (44,299,339)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,615,096				$   110,000				$   3,429,353				39%				$   5,370,647				61%				$   4,120,000				$   (4,680,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				958,019				48%				1,041,981				52%				1,100,000				(900,000)		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				550,000				110,000				490,622				17%				2,479,378				83%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,318				101%				(1,318)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,719,814				79%				460,186				21%				2,070,000				(110,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,094,173				$   -				$   3,188,596				61%				$   2,061,404				39%				$   3,935,000				$   (1,315,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,564,256				-				2,677,519				68%				1,272,481				32%				3,275,000				(675,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				296,273				29%				723,727				71%				360,000				(660,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								214,803				77%				65,197				23%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,798,703				$   -				$   1,854,452				39%				$   2,845,548				61%				$   2,400,000				$   (2,300,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)				 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,290,752				 				1,146,379				60%				776,621				40%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,102				-				288,642				115%				(38,642)				-15%				500,000				250,000

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,848				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,297,304				$   4,437				$   4,617,663				67%				$   2,312,337				33%				$   5,510,000				$   (1,420,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,624,118				4,437				2,924,703				77%				875,297				23%				3,500,000				(300,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,867				15%				554,133				85%				210,000				(440,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,463,186				 				1,597,094				64%				882,906				36%				1,800,000				(680,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   14,756,959				46%				$   17,043,041				54%				$   19,735,661				$   (12,064,339)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				396,873				17%				1,903,127				83%				600,000				(1,700,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				13,704,620				49%				14,195,380				51%				18,135,661				(9,764,339)		16,445,544.55		 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				655,466				66%				344,534				34%				1,000,000				-

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,682,638				$   -				$   1,403,233				7%				$   20,056,767				93%				$   1,600,000				$   (19,860,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,305,013				6%				19,134,987				94%				1,500,000				(18,940,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				746,998				-				98,220				10%				921,780				90%				100,000				(920,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   190,135				6%				$   2,869,865				94%				$   400,000				$   (2,660,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				139,838				39%				220,162				61%				200,000				(160,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				100,000				(1,600,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				100,000				(900,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																				 				 







19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,615,096				$   3,429,353				$   4,120,000				(4,680,000)

		Project Controls				$   5,250,000				$   700,000				$   4,094,173				$   3,188,596				$   3,935,000				(1,315,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,798,703				$   1,854,452				$   2,400,000				(2,300,000)

		Administration				$   6,930,000				$   1,500,000				$   6,297,304				$   4,617,663				$   5,510,000				(1,420,000)						 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   14,756,959				$   19,735,661				(12,064,339)

		Field Work				$   21,460,000				$   4,900,000				$   20,682,638				$   1,403,233				$   1,600,000				(19,860,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   190,135				$   400,000				(2,660,000)

						$   82,000,000				$   15,800,000				$   62,273,171				$   29,440,392				$   37,700,661				$   (44,299,339)



						133570000				14240000				0





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency		Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -		$   343,992				$   550,000								$   893,992				$   490,622				89%				$   346,133				$   (346,133)

		 																																						$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -		$   -				$   -				$   110,000				$   -				$   -				0%												added pending

										

		180002 Management Partners								$   375,000				$   -		$   192,315				$   -								$   192,315				$   -				 				$   192,315				$   (192,315)

						 																																		$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -		$   305,743				$   149,457				 				$   455,200				$   112,833				75%				$   301,000				$   (301,000)				 				 

																																								$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000		$   4,221,003				$   27,532,686								$   31,753,689				$   17,213,060				63%				$   4,000,000				$   (4,000,000)				 

																																								$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -		$   927,247				$   18,915,020								$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																								$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -						$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																								$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -						$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																								$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -						$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																								$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -						$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -						$   475,000								$   475,000				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																		$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -		$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																				$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -		$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																								$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -		$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -		 		 

																																								$   -				$   -				 

		180017 Sextant								$   74,999				$   -		$   21,889				$   53,110								$   74,999				$   36,019				68%				$   13,669				$   (13,669)				 		 		 

																																								$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -		$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																								$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -		$   5,831				$   -								$   5,831				 				 				$   4,593				$   (4,593)

																																								$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -		$   156,755				$   627,000								$   783,755				$   474,602				76%				$   627,000				$   (627,000)

																																								$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -						$   30,594								$   30,594				$   28,054				92%				$   27,875				$   (27,875)

																																								$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000		$   473,716				$   5,823,714								$   6,297,430				$   4,909,945				84%				$   -				$   -		 		 				 

																																								$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -						$   51,150								$   51,150				$   28,710				56%				$   50,150				$   (50,150)

																																								$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -						$   1,596,124								$   1,596,124				$   1,592,700				100%				$   847,073				$   (847,073)		 

																																								$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -						$   28,380								$   28,380				$   28,380				100%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -						$   1,210,100								$   1,210,100				$   703,354				58%				$   25,000				$   (25,000)				 				 

																																								$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -						$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -						$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																								$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -						$   18,192								$   18,192				$   1,423				0%				$   25,000				$   (25,000)

																																								$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -						$   136,600				 				$   136,600				$   67,600				49%



		190019 VMA								$   1,200,000				$   -						$   391,565								$   391,565				$   208,785				53%



		190020 Miles Treaster & Associates								$   843,385				$   -						$   761,880								$   761,880				$   747,671				98%												 				 



		190021 Ring Central								$   216,932				$   -						$   23,586								$   23,586				$   19,572				83%												 



		190022 Caltronics   Business								$   166,671				$   -						$   32,051								$   32,051				$   -				0%



		190023 Jambo								$   69,840				$   -						$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   4,616				$   -						$   4,616								$   4,616				$   -				0%



		190026-Meeting Booster								$   23,562				$   -						$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -						$   16,640				 				$   16,640				$   4,976				30%																 

						 														 												 

		200002-DocuSign																						$   4,437																								changed



		07252018 Hallmark Group								$   1,531,360				$   -		$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot																		$   15,000								$   15,000				$   2,518				17%

																																								$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -		$   3,294,035				$   152,317				 				$   3,446,352				$   125,414				82%				ERROR:#REF!				ERROR:#REF!								 

																																								$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -		$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -		$   124,288				$   245,641				 				$   369,929				$   216,543				88%				$   1,591,001				$   (1,591,001)

																																								$   1,591,001				$   (1,591,001)

		Total								$   284,396,669				$   21,000,000		$   13,467,432				$   62,273,171				$   114,437				$   75,740,603				$   29,440,392				47%

										 				 				 		$   62,273,171		 		 						 		$   42,907,824				 												 

																 				$   0								 				 				 												 

																 				 								62,273,170.57				$   29,440,392				 

																				 								 				 

										 				 		0		 		 								 				$   0
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)

















































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   16,626,170						$   2,141,382		8%		$   832,602		5%

										AnchorCM		DVBE		432,060				184,917

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				75,679

										JMA Civil, Inc.		SBE		171,334				172,286

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				50,152

										Nazparv Consulting LLC		SBE		230,000				173,413

										Wiseman Consulting		SBE		232,818				106,335



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   -		Caltronics Government Services				$   32,051		100%		$   -		0%



		190009-01&02		Parsons		$   5,823,296		$   5,042,056						$   681,803		12%		$   441,764		9%

										Chaves & Associates		SBE		681,803				441,764



		190019-01		VMA 		$   391,695		$   208,785		VMA Communications		SBE		$   391,695		100%		$   208,785		100%



		Non SBE/DVBE 				$   9,538,720		$   6,552,936						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,253,171		$   29,440,392						$   6,836,098		11%		$   1,515,552		5%



		 				62,246,615.00		29,002,664.00						 				 

		 				 		 

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		Information Technology		$   113,000		$   36,457				$   149,457		E-builder Revise Contract to change user license structure		Future FY Budgets		Approved

		Legal		$   -		$   110,000				$   110,000		New Task order for BBK		Future FY Budgets		Approved

		Administration		$   -		$   4,437				$   4,437		Docusign		Future FY Budgets		Approved





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Section 7 | Schedule
The program is running two weeks behind schedule based on deliverable status. The Engineering team is developing a plan to recover schedule slippage for the Pumping Plant.

more >
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Section 8 | Risk (Updated Quarterly – March Update)
Risk Summary

The DCA performed its second quarterly risk update
including refinement of the risks identified in the first
round of workshops and further analysis of mitigation
measures to reduce identified risks.

The latest risk register includes 136 identified risks
sorted in 10 different categories of risk. The most
significant categories of risk in the program continue to
be focused on the tunneling, geotechnical conditions,
logistics and intake construction.

Highlights from the latest round of updates include:

• Newly developed concepts in the design of the
intakes and the logistics strategies reduced the risk
profiles in these two categories compared to the
previous quarterly update.

• Further study of the geotechnical conditions near
the South Forebay increased the risk profile in this
category.

• Construction risks at the Pumping station and at
the South Delta Conveyance systems remained
approximately the same.

1 - Shafts and Tunnels 20 228.5 149.0 35%
2 - Intakes 15 160.5 116.0 28%
3 - Pump Station 12 92.0 62.0 33%
4 - Forebays & Levees 14 137.5 105.0 24%
5 -South Delta Conveyance 14 100.0 76.5 24%
6 - Safety 10 123.5 42.0 66%
7- Construction Logistics 20 240.0 120.0 50%
8 - Right-of Way 8 107.0 43.0 60%
9 - Geotechnical 14 226.5 120.5 47%
10 - Contract & Marketing Conditions 9 145.0 90.0 38%

Totals 136 1560.5 924.0 40%

SUMMARY OF PROGRAM RISK REGISTER
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Board SUMMARY  

				SUMMARY OF PROGRAM RISK REGISTER

				Category		# Risks 		Total PRE-Mitigation Score		Total POST Mitigation Score		% Reduction From Mitigation



				1 - Shafts and Tunnels		20		228.5		149.0		35%

				2 - Intakes		15		160.5		116.0		28%

				3 - Pump Station		12		92.0		62.0		33%

				4 - Forebays & Levees		14		137.5		105.0		24%

				5 -South Delta Conveyance		14		100.0		76.5		24%

				6 - Safety		10		123.5		42.0		66%

				7- Construction Logistics		20		240.0		120.0		50%

				8 - Right-of Way		8		107.0		43.0		60%

				9 - Geotechnical		14		226.5		120.5		47%

				10 - Contract & Marketing Conditions		9		145.0		90.0		38%

				Totals		136		1560.5		924.0		40%













&12De&"Calibri,Bold"&11lta Conveyance Design and Construction Authority
&"Calibri,Regular"&14Program Risk Register Calculation of Mitigation and Contingency Costs
Originial Central Alignment - December 2019		&G
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