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Section 1 | Executive Summary

Monthly Budget Summary (FY 2019/2020)

Program Initiation. The program initiation
team finalized the business requirements and
prepared Draft Plans for the Phase II
implementation of the Program Management
Information System. Automated workflow
configurations in E-Builder for budget, cost,
contract, procurement and payments are in
progress and we will be transitioning into use
of the Phase II system processes in the
upcoming fiscal year.

Engineering. The engineering team
continues to progress the engineering
documentation for the two alternatives
identified by DWR in the Environmental
Planning process. Recent work has focused
on modifications to the plan as a result of
SEC feedback as well as further study. We
are on target to complete draft plans for the
two alternatives in September.

We are beginning to ramp back up with
planning activities for our field work efforts as
the litigation with the Delta Counties has
been resolved.

Stakeholder Engagement. The DCA held its eighth Stakeholder
Engagement Committee (SEC) meeting in May where we
presented DWR Scoping Update, Site Map Books, and Traffic
Impacts. Valuable feedback was collected on logistics alternatives
presented. Meeting material and minutes from the SEC meetings
are available on the DCA website.

Budget. The DCA has committed approximately $62.4M of the
Board approved budget of $82M. Our current EAC is approximately
$36.4M, approximately $1Mil less than the previous month and

reflects continued adjustments to expected expenditures as we
approach the end of the fiscal year.

Schedule. The monthly schedule update shows an overall delay
of two weeks which represents a two week gain on the previous
reporting period. The months of April and May saw a ramp up in
engineering staff which helped gain back lost time from our late
start on the Environmental Planning support work.

Category Current Budget Current Contingency
Current 

Commitments Incurred To Date EAC Variance

Program Management 8,800,000$     1,600,000$     3,725,096$     3,624,224$     4,030,000$     (4,770,000)       

Project Controls 5,250,000$     700,000$        4,086,016$     3,534,075$     3,900,000$     (1,350,000)       

Stakeholder Engagement 4,700,000$     700,000$        2,804,203$     2,042,276$     2,350,000$     (2,350,000)       

Administration 6,930,000$     1,500,000$     6,307,339$     4,826,004$     5,200,000$     (1,730,000)       

Engineering 31,800,000$   5,800,000$     23,831,926$   17,006,516$   19,240,000$   (12,560,000)     

Field Work 21,460,000$   4,900,000$     20,728,338$   1,449,480$     1,470,000$     (19,990,000)     

Property Access and Acquistion 3,060,000$     600,000$        953,330$        192,095$        210,000$        (2,850,000)       

82,000,000$   15,800,000$   62,436,247$   32,674,670$   36,400,000$   (45,600,000)$   


Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,436,247				$   -				$   32,674,670				40%				$   49,420,504				60%				$   36,400,000				$   (45,600,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,624,224				41%				$   5,270,950				60%				$   4,030,000				$   (4,770,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,047,734				52%				1,047,440				52%				1,180,000				(820,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				545,577				18%				2,424,423				82%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,322				101%				(1,322)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,770,009				81%				409,991				19%				1,900,000				(280,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)				 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,086,016				$   -				$   3,534,075				67%				$   1,715,925				33%				$   3,900,000				$   (1,350,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,556,098				-				2,993,242				76%				956,758				24%				3,250,000				(700,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,760				31%				703,240				69%				350,000				(670,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								224,073				80%				55,927				20%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,042,276				43%				$   2,657,724				57%				$   2,350,000				$   (2,350,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,296,252				 				1,285,453				67%				637,547				33%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,112				-				337,392				135%				(87,392)				-35%				450,000				200,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,307,339				$   -				$   4,826,004				70%				$   2,103,996				30%				$   5,200,000				$   (1,730,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,163,183				 				2,998,860				79%				801,140				21%				3,200,000				(600,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,821				15%				554,179				85%				150,000				(500,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,934,156				 				1,731,322				70%				748,678				30%				1,850,000				(630,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   17,006,516				53%				$   14,793,484				47%				$   19,240,000				$   (12,560,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				423,115				18%				1,876,885				82%				500,000				(1,800,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				15,838,836				57%				12,061,164				43%				17,840,000				(10,060,000)		 		add		4722.36				 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				744,565				74%				255,435				26%				900,000				(100,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,728,338				$   -				$   1,449,480				7%				$   20,010,520				93%				$   1,470,000				$   (19,990,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,925,640				-				1,347,258				7%				19,092,742				93%				1,350,000				(19,090,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				802,698				-				102,222				10%				917,778				90%				120,000				(900,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   192,095				6%				$   2,867,905				94%				$   210,000				$   (2,850,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				141,798				39%				218,202				61%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				60,000				(940,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				$   62,436,247				ok

																				$   62,436,247

																				$   -

																				 

																				 





19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,725,096				$   3,624,224				$   4,030,000				(4,770,000)

		Project Controls				$   5,250,000				$   700,000				$   4,086,016				$   3,534,075				$   3,900,000				(1,350,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,804,203				$   2,042,276				$   2,350,000				(2,350,000)								 

		Administration				$   6,930,000				$   1,500,000				$   6,307,339				$   4,826,004				$   5,200,000				(1,730,000)						 		 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   17,006,516				$   19,240,000				(12,560,000)

		Field Work				$   21,460,000				$   4,900,000				$   20,728,338				$   1,449,480				$   1,470,000				(19,990,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   192,095				$   210,000				(2,850,000)

						$   82,000,000				$   15,800,000				$   62,436,247				$   32,674,670				$   36,400,000				$   (45,600,000)

																																				 

																																				 

						133570000				14240000				0





Contract Details - Board

		download				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   490,577				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   55,000				$   55,000				50%												 

										

		180002 Management Partners								$   375,000				$   -				$   192,315				$   -								$   192,315				$   -				0%				$   192,315				$   (192,315)

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   19,559,408				71%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   8,619								$   86,509				$   8,619				100%				$   -				$   -		 		 

																																										$   -				$   -				 

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   38,215				72%				$   13,669				$   (13,669)				 		 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)				 

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   156,755				$   627,000								$   783,755				$   521,994				83%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,823,713								$   6,297,429				$   5,467,247				94%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   1,598,671								$   1,598,671				$   1,598,671				100%				$   847,073				$   (847,073)		 

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   704,433				58%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   6,256				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   248,785				64%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   761,872				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   23,586								$   23,586				$   22,751				96%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   9,638				30%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437								0%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   152,317				 				$   3,446,352				$   125,413				82%				ERROR:#REF!				ERROR:#REF!

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -				$   124,288				$   245,641				 				$   369,929				$   227,298				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   284,876,790				$   21,000,000				$   13,467,432				$   62,436,247				$   -				$   75,848,679				$   32,674,670				52%

										 				 				$   75,903,679		 		$   75,903,679		 		 						 		$   46,142,101				 

																		 				$   62,436,247								 				$   46,142,100				 												 

																		 				 								62,436,247.45				$   1				 										 

																						 								 				$   32,674,670

										 				 				0		 		 								 				 														 
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   19,559,408						$   2,175,731		8%		$   941,066		5%

										AnchorCM		DVBE		432,060				208,758

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				94,113

										JMA Civil, Inc.		SBE		205,683				205,683

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				58,908

										Nazparv Consulting LLC		SBE		230,000				191,469

										Wiseman Consulting		SBE		232,818				112,315



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   9,638		Caltronics Government Services				$   32,051		100%		$   9,638		30%



		190009-01&02		Parsons		$   5,823,296		$   5,467,247						$   681,803		12%		$   513,684		9%

										Chaves & Associates		SBE		681,803				513,684



		190019-01		VMA 		$   391,695		$   248,785		VMA Communications		SBE		$   391,695		100%		$   248,785		100%



		Non SBE/DVBE 				$   9,721,796		$   6,379,147						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,436,247		$   32,674,670						$   6,870,446		11%		$   1,745,574		5%



		 				$   62,436,247		$   32,674,670						 				 

		 				 		- 0

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		 		 		 				 		 		 		 





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Section 2 | Engineering & Field Work

continued >

During this period, the engineering team delivered the revised environmental footprint
documentation and associated, preliminary drawings and GIS data. The team also
continued to advance various Technical Memoranda that describe the engineering design
criteria, analyses, and alternatives that will inform the Engineering Project Report to be
submitted to DWR for inclusion in the Draft EIR.

The fieldwork team initiated planning for FY 20/21 fieldwork investigations.

General Work

Completed Look Ahead – Next Month

• Revised draft Environmental Documentation Information

• Hydraulic Modeling ITR Panel

• Second Tunnels and Shafts ITR Panel 

• Final EDM FY 20/21 workplan

• Draft Intake O&M Facility Requirements

• Draft Summary of Existing Surface Water Diversions at Intake Sites

• Draft Reusable Tunnel Material (RTM) Location and Quantity

• Draft RTM Handling, Utilization, and Disposal

• Draft Main Raw Water Pump Selection, AFD/CS and Redundancy

• Draft Sensitivity Evaluation of Southern Forebay Embankment Seismic Stability

• Draft Shaft Siting Study

• Draft Pre-Cast Yard Study

• Draft Barge Transport Study
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Section 2 | Engineering & Field Work

continued >

General Work (continued)

Completed Look Ahead – Next Month

• Draft Railroad Transport Study

• Draft Road Access Study

• Draft Logistics Strategy TM

• Draft Clean Fuel Opportunities

• Draft Traffic Impact Analysis

• Draft Hydraulics Design Criteria TM

Field Work

Completed Look Ahead – Next Month

• Nothing to Report • Preparatory work for FY 20/21 geotechnical investigation program

• Draft Groundwater Cutoff for Impoundments

• Draft Alternative Ground Improvement Methods Evaluation
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Section 3 | Stakeholder Engagement
The eighth meeting of the Stakeholder
Engagement Committee (SEC) was held
remotely via video conference on May 27,
2020. DWR provided an update on the CEQA
process and scoping comments received. The
DCA team presented information about traffic and
logistics improvements, explained how DCA is
incorporating SEC feedback, provided updated
map books and shared virtual tour information.
Our June 24th SEC Meeting will focus on Delta-
wide Soils Transportation and Balances and an
update on DCA Follow-Up Studies in Response
to SEC Comments

SEC Meeting Calendar 
• July 29, 2020*
• August 26, 2020*

Upcoming SEC Meeting

Date: June 24, 2020

Time: 3 to 6 PM

Location: Online via Zoom registration

Topics:

* Soils Transportation & Balance
* Follow-up on SEC Comments
* Update on Tribal Outreach

SEC Meeting Materials & Updates
https://www.dcdca.org/

*Dates are subject to change, please continue to
check the dcdca.org website for updates

Note: DCA will comply with public health
recommendations regarding public meetings and
COVID-19 response. Any meeting changes or
cancellation will be communicated to members.

DWR UPDATE: The Scoping Summary Report, featuring 3,500 individual comments, is currently being developed by DWR and is
anticipated for release in Summer 2020. It will also be included in the Draft EIR with an anticipated release date in early
2021. DWR made initial contact with 121 Tribes, and Tribal consultation continues at the discretion of each tribe. In response to
SEC member inquiries from the last SEC meeting, an email was sent explaining that DCA is expected to submit to DWR its Draft
Engineering Project Report in July 2020 and Final Engineering Project Report in September 2020. DWR will provide information
to SEC members in June or July regarding the range of alternatives proposed for detailed analysis in the Draft EIR.

TRAFFIC UPDATE: The meeting focused on preliminary traffic modeling studies and forecasted conditions without the proposed
project and traffic projections for the proposed project with and without remedial actions such as park and ride lots, dedicated haul
roads, etc. Estimated traffic projections were provided for each proposed project site along both alignment options.
Traffic Planner Don Hubbard provided some remediation suggestions for SEC member feedback and reviewed preliminary traffic
modeling based on planning studies (not CEQA studies).

DELTA TOURS: The DCA hopes to finalize and be able to present to the SEC a virtual tour of the proposed project and facilities
sitings at the next SEC meeting on June 24th. The virtual tours will allow everyone to explore the proposed sites, driving routes
and facility schematics from their computer. Map books were sent to each SEC member as well and we will provide audio of the
tour to allow for self-guided driving tours.

https://www.dcdca.org/
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Section 4 | Program Management/Administration
Program Management/Project Controls

The program management team continues to work on finalizing policies and procedures 
and expanding the Program Management Information System to include processes for 
budget management, cost management, contract management, change management 
and procurement management plans.

Program Controls continues to manage and track costs including budget, commitments, 
invoicing and payments. We are working on developing the 3-year schedule and budget 
for the program to take us through the environmental planning phase.

Key Accomplishments

• Budget preparation for FY 20-21
• Improved Invoicing workflow have been developed and agreed with DCO
• Electronic submission of invoices between DCA and DCO have been implemented
• E-Builder Configuration on new business processes for budget, cost and procurement 

management are under way
• E-builder rollout will start by end of June 2020 
• The controls team processed and submitted 32 invoices to DWR for approval and 

payment

Administration

Most recently the administration team has been monitoring and responding to DCA
impacts due to the current civil unrest events. Suite 100 sustained minimal damage
(broken window) to date. Additionally, the administration team continues supporting
remote work in response to the COVID-19 Sacramento County directives. We
continue preparing the office for a return to work. This includes social distancing
measures, sanitation supplies and training. At this time the majority of the DCA staff
will work primarily remotely, with some choosing to work onsite or hybrids of both.

The team continues to manage the build-out of the new DCA Headquarters located at 
980 9th Street, 1st floor.  Civil unrest events have impacted the ability to complete the 
build-out.  

Information Technology continues to support the DCA team remotely including remote 
meetings, application and connectivity support.
Key Accomplishments

• Coordination with HR for COVID-19 DCA support

• Go-live with PRA Responsive Records process

• Preparation and planning technology, onboarding and space needs for incoming 
2020 Summer Interns

• Planned and hosted May 2020 Stakeholder Engagement Committee meeting, 
coordinating connectivity, moderating access, presentations, committee feedback 
and public comment

• Provided connectivity solution for 2 SEC members, resolving long-standing 
insufficient internet access issues
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Budget Summary

Section 5 | Budget

continued >

Budget Forecast FY 2019/20. The DCA has committed approximately $62.4M of the 
original budgeted $82M. Our estimate at completion (EAC) for the current Fiscal Year is 
$36.4M. See pages 7-8.

Budget Change Requests. No budget changes to be reported this month.

Planned Cash Flow. The DCA continues to forecast approximately $39.4M in expenditure 
through the end of the Fiscal Year including May and June of the previous Fiscal Year 
(Planned Period Restart). See page 9.

Budget Detail

WBS Fiscal Year Original Budget Current Budget  Contingency Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Delta Conveyance 2019/2020 97,800,000$      82,000,000$       15,800,000$        62,436,247$       -$                   32,674,670$       40% 49,420,504$      60% 36,400,000$    (45,600,000)$      

Program Management  2019/2020  $      10,400,000  $         8,800,000  $          1,600,000  $        3,725,096  $                 -    $         3,624,224 41%  $       5,270,950 60%  $      4,030,000  $       (4,770,000)

Executive Management  2019/2020            2,000,000             2,000,000                            -            1,380,552                       -             1,047,734 52%           1,047,440 52%          1,180,000              (820,000)

Legal Counsel  2019/2020            3,020,000             2,970,000                            -               660,000                   545,577 18%           2,424,423 82%             600,000           (2,370,000)

Audit  2019/2020               100,000                100,000                            -                           -                       -                            - 0%              100,000 100%               50,000                (50,000)

Treasury  2019/2020               160,000                160,000                            -               153,046                       -                161,322 101%                 (1,322) -1%             200,000                  40,000 

Health & Safety  2019/2020               100,000                100,000                            -                           -                       -                            - 0%              100,000 100%                         -              (100,000)

Quality  2019/2020               750,000                750,000                            -               150,000                       -                            - 0%              750,000 100%                         -              (750,000)

Program Initiation  2019/2020            2,130,000             2,180,000                            -            1,247,236                       -             1,770,009 81%              409,991 19%          1,900,000              (280,000)

Sustainability  2019/2020               540,000                540,000                            -               134,263                       -                  99,581 18%              440,419 82%             100,000              (440,000)

Contingency  2019/2020            1,600,000              1,600,000                           -                       -                            - 0%                          -          -                         -                            - 

Program Controls 2019/2020 5,950,000$        5,250,000$         700,000$             4,086,016$         -$                   3,534,075$         67% 1,715,925$        33% 3,900,000$      (1,350,000)$        

Cost, Schedule and Document Control  2019/2020            3,950,000             3,950,000                            -            3,556,098                       -             2,993,242 76%              956,758 24%          3,250,000              (700,000)

Procurement  2019/2020            1,020,000             1,020,000                            -               303,346                       -                316,760 31%              703,240 69%             350,000              (670,000)

Risk Management  2019/2020               280,000                280,000                            -               226,571                224,073 80%                55,927 20%             300,000                  20,000 

Contingency  2019/2020               700,000                 700,000                           -                       -                            - 0%                          - 0%                         -                            - 

Stakeholder Engagement  2019/2020 5,400,000$        4,700,000$         700,000$             2,804,203$         -$                   2,042,276$         43% 2,657,724$        57% 2,350,000$      (2,350,000)$        

Engineering Coordination  2019/2020            1,497,000             1,497,000                           -                       -                419,431 28%           1,077,569 72%             500,000              (997,000)

Outreach  2019/2020            2,173,000             1,923,000                            -            2,296,252                1,285,453 67%              637,547 33%          1,400,000              (523,000)

Committee Management 2019/2020                           -                250,000                            -               461,112                       -                337,392 135%               (87,392) -35%             450,000                200,000 


Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,436,247				$   -				$   32,674,670				40%				$   49,420,504				60%				$   36,400,000				$   (45,600,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,624,224				41%				$   5,270,950				60%				$   4,030,000				$   (4,770,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,047,734				52%				1,047,440				52%				1,180,000				(820,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				545,577				18%				2,424,423				82%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,322				101%				(1,322)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,770,009				81%				409,991				19%				1,900,000				(280,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)				 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,086,016				$   -				$   3,534,075				67%				$   1,715,925				33%				$   3,900,000				$   (1,350,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,556,098				-				2,993,242				76%				956,758				24%				3,250,000				(700,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,760				31%				703,240				69%				350,000				(670,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								224,073				80%				55,927				20%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,042,276				43%				$   2,657,724				57%				$   2,350,000				$   (2,350,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,296,252				 				1,285,453				67%				637,547				33%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,112				-				337,392				135%				(87,392)				-35%				450,000				200,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,307,339				$   -				$   4,826,004				70%				$   2,103,996				30%				$   5,200,000				$   (1,730,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,163,183				 				2,998,860				79%				801,140				21%				3,200,000				(600,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,821				15%				554,179				85%				150,000				(500,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,934,156				 				1,731,322				70%				748,678				30%				1,850,000				(630,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   17,006,516				53%				$   14,793,484				47%				$   19,240,000				$   (12,560,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				423,115				18%				1,876,885				82%				500,000				(1,800,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				15,838,836				57%				12,061,164				43%				17,840,000				(10,060,000)		 		add		4722.36				 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				744,565				74%				255,435				26%				900,000				(100,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,728,338				$   -				$   1,449,480				7%				$   20,010,520				93%				$   1,470,000				$   (19,990,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,925,640				-				1,347,258				7%				19,092,742				93%				1,350,000				(19,090,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				802,698				-				102,222				10%				917,778				90%				120,000				(900,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   192,095				6%				$   2,867,905				94%				$   210,000				$   (2,850,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				141,798				39%				218,202				61%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				60,000				(940,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-
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																				$   62,436,247
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,725,096				$   3,624,224				$   4,030,000				(4,770,000)

		Project Controls				$   5,250,000				$   700,000				$   4,086,016				$   3,534,075				$   3,900,000				(1,350,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,804,203				$   2,042,276				$   2,350,000				(2,350,000)								 

		Administration				$   6,930,000				$   1,500,000				$   6,307,339				$   4,826,004				$   5,200,000				(1,730,000)						 		 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   17,006,516				$   19,240,000				(12,560,000)

		Field Work				$   21,460,000				$   4,900,000				$   20,728,338				$   1,449,480				$   1,470,000				(19,990,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   192,095				$   210,000				(2,850,000)

						$   82,000,000				$   15,800,000				$   62,436,247				$   32,674,670				$   36,400,000				$   (45,600,000)

																																				 

																																				 

						133570000				14240000				0





Contract Details - Board

		download				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   490,577				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   55,000				$   55,000				50%												 

										

		180002 Management Partners								$   375,000				$   -				$   192,315				$   -								$   192,315				$   -				0%				$   192,315				$   (192,315)

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   19,559,408				71%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   8,619								$   86,509				$   8,619				100%				$   -				$   -		 		 

																																										$   -				$   -				 

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   38,215				72%				$   13,669				$   (13,669)				 		 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)				 

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   156,755				$   627,000								$   783,755				$   521,994				83%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,823,713								$   6,297,429				$   5,467,247				94%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   1,598,671								$   1,598,671				$   1,598,671				100%				$   847,073				$   (847,073)		 

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   704,433				58%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   6,256				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   248,785				64%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   761,872				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   23,586								$   23,586				$   22,751				96%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   9,638				30%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437								0%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   152,317				 				$   3,446,352				$   125,413				82%				ERROR:#REF!				ERROR:#REF!

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -				$   124,288				$   245,641				 				$   369,929				$   227,298				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   284,876,790				$   21,000,000				$   13,467,432				$   62,436,247				$   -				$   75,848,679				$   32,674,670				52%

										 				 				$   75,903,679		 		$   75,903,679		 		 						 		$   46,142,101				 

																		 				$   62,436,247								 				$   46,142,100				 												 

																		 				 								62,436,247.45				$   1				 										 

																						 								 				$   32,674,670

										 				 				0		 		 								 				 														 

																						 

																						 												 





































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   19,559,408						$   2,175,731		8%		$   941,066		5%

										AnchorCM		DVBE		432,060				208,758

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				94,113

										JMA Civil, Inc.		SBE		205,683				205,683

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				58,908

										Nazparv Consulting LLC		SBE		230,000				191,469

										Wiseman Consulting		SBE		232,818				112,315



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   9,638		Caltronics Government Services				$   32,051		100%		$   9,638		30%



		190009-01&02		Parsons		$   5,823,296		$   5,467,247						$   681,803		12%		$   513,684		9%

										Chaves & Associates		SBE		681,803				513,684



		190019-01		VMA 		$   391,695		$   248,785		VMA Communications		SBE		$   391,695		100%		$   248,785		100%



		Non SBE/DVBE 				$   9,721,796		$   6,379,147						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,436,247		$   32,674,670						$   6,870,446		11%		$   1,745,574		5%



		 				$   62,436,247		$   32,674,670						 				 

		 				 		- 0

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		 		 		 				 		 		 		 





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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WBS Fiscal Year Original Budget Current Budget  Contingency Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Stakeholder Engagement  2019/2020 5,400,000$        4,700,000$         700,000$             2,804,203$         -$                   2,042,276$         43% 2,657,724$        57% 2,350,000$      (2,350,000)$        

Economic Development  2019/2020            1,030,000             1,030,000                            -                 46,838                       -                            - 0%           1,030,000 100%                         -           (1,030,000)

Contingency  2019/2020               700,000                 700,000                           -                       -                            - 0%                          - 0%                         -                            - 

Administration  2019/2020 8,430,000$        6,930,000$         1,500,000$          6,307,339$         -$                   4,826,004$         70% 2,103,996$        30% 5,200,000$      (1,730,000)$        

Facilities & Operations  2019/2020            3,800,000             3,800,000               3,163,183                2,998,860 79%              801,140 21%          3,200,000              (600,000)

Human Resources  2019/2020               650,000                650,000                            -               210,000                       -                  95,821 15%              554,179 85%             150,000              (500,000)

Information Technology  2019/2020            2,480,000             2,480,000                            -            2,934,156                1,731,322 70%              748,678 30%          1,850,000              (630,000)

Contingency  2019/2020            1,500,000              1,500,000                           -                       -                            - 0%                          -          -                            - 

Engineering 2019/2020 37,600,000$      31,800,000$       5,800,000$          23,831,926$       -$                   17,006,516$       53% 14,793,484$      47% 19,240,000$    (12,560,000)$      

Engineering Management  2019/2020            2,900,000             2,300,000                            -               836,032                       - 423,115              18%           1,876,885 82%             500,000           (1,800,000)

Engineering  2019/2020          27,900,000           27,900,000                            -          21,978,984                       -           15,838,836 57%         12,061,164 43%        17,840,000         (10,060,000)

DWR Engineering Coordination  2019/2020                           -                600,000                           -                            - 0%              600,000 100%                         -              (600,000)

Environmental Coordination  2019/2020            1,000,000             1,000,000            1,016,910                       -                744,565 74%              255,435 26%             900,000              (100,000)

Contingency  2019/2020            5,800,000              5,800,000                           -                       -                            - 0%                          - 0%                            - 

Field Work 2019/2020 26,360,000$      21,460,000$       4,900,000$          20,728,338$       -$                   1,449,480$         7% 20,010,520$      93% 1,470,000$      (19,990,000)$      

Geotech 2019/2020          20,440,000 20,440,000                                    - 19,925,640         -                     1,347,258           7%         19,092,742 93%          1,350,000 (19,090,000)        

Survey 2019/2020            1,020,000 1,020,000                                      - 802,698                                    - 102,222              10%              917,778 90%             120,000 (900,000)             

Contingency  2019/2020            4,900,000              4,900,000                           -                       - 0%                          - 0%                            - 

Property Access & Acquisition  2019/2020 3,660,000$        3,060,000$         600,000$             953,330$            -$                   192,095$            6% 2,867,905$        94% 210,000$         (2,850,000)$        

Property Access Management  2019/2020               360,000                360,000                            -               179,330                       - 141,798              39%              218,202 61%             150,000              (210,000)

Easements  2019/2020            1,700,000             1,700,000                            -                           -                       - -                      0%           1,700,000 100%                         -           (1,700,000)

Temporary Access  2019/2020            1,000,000             1,000,000                            -               774,000 50,297                5%              949,703 95%               60,000              (940,000)

Land Purchases  2019/2020                           -                           -                            -                           -                       - -                      0%                          - 0%                         -                            - 

Contingency  2019/2020               600,000                 600,000                           -                       -                            - 0%                          - 0%                            - 


Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,436,247				$   -				$   32,674,670				40%				$   49,420,504				60%				$   36,400,000				$   (45,600,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,624,224				41%				$   5,270,950				60%				$   4,030,000				$   (4,770,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,047,734				52%				1,047,440				52%				1,180,000				(820,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				545,577				18%				2,424,423				82%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,322				101%				(1,322)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,770,009				81%				409,991				19%				1,900,000				(280,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)				 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,086,016				$   -				$   3,534,075				67%				$   1,715,925				33%				$   3,900,000				$   (1,350,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,556,098				-				2,993,242				76%				956,758				24%				3,250,000				(700,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,760				31%				703,240				69%				350,000				(670,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								224,073				80%				55,927				20%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,042,276				43%				$   2,657,724				57%				$   2,350,000				$   (2,350,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,296,252				 				1,285,453				67%				637,547				33%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,112				-				337,392				135%				(87,392)				-35%				450,000				200,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,307,339				$   -				$   4,826,004				70%				$   2,103,996				30%				$   5,200,000				$   (1,730,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,163,183				 				2,998,860				79%				801,140				21%				3,200,000				(600,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,821				15%				554,179				85%				150,000				(500,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,934,156				 				1,731,322				70%				748,678				30%				1,850,000				(630,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   17,006,516				53%				$   14,793,484				47%				$   19,240,000				$   (12,560,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				423,115				18%				1,876,885				82%				500,000				(1,800,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				15,838,836				57%				12,061,164				43%				17,840,000				(10,060,000)		 		add		4722.36				 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				744,565				74%				255,435				26%				900,000				(100,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,728,338				$   -				$   1,449,480				7%				$   20,010,520				93%				$   1,470,000				$   (19,990,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,925,640				-				1,347,258				7%				19,092,742				93%				1,350,000				(19,090,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				802,698				-				102,222				10%				917,778				90%				120,000				(900,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   192,095				6%				$   2,867,905				94%				$   210,000				$   (2,850,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				141,798				39%				218,202				61%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				60,000				(940,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				$   62,436,247				ok

																				$   62,436,247

																				$   -

																				 

																				 





19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,725,096				$   3,624,224				$   4,030,000				(4,770,000)

		Project Controls				$   5,250,000				$   700,000				$   4,086,016				$   3,534,075				$   3,900,000				(1,350,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,804,203				$   2,042,276				$   2,350,000				(2,350,000)								 

		Administration				$   6,930,000				$   1,500,000				$   6,307,339				$   4,826,004				$   5,200,000				(1,730,000)						 		 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   17,006,516				$   19,240,000				(12,560,000)

		Field Work				$   21,460,000				$   4,900,000				$   20,728,338				$   1,449,480				$   1,470,000				(19,990,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   192,095				$   210,000				(2,850,000)

						$   82,000,000				$   15,800,000				$   62,436,247				$   32,674,670				$   36,400,000				$   (45,600,000)

																																				 

																																				 

						133570000				14240000				0





Contract Details - Board

		download				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   490,577				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   55,000				$   55,000				50%												 

										

		180002 Management Partners								$   375,000				$   -				$   192,315				$   -								$   192,315				$   -				0%				$   192,315				$   (192,315)

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   19,559,408				71%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   8,619								$   86,509				$   8,619				100%				$   -				$   -		 		 

																																										$   -				$   -				 

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   38,215				72%				$   13,669				$   (13,669)				 		 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)				 

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   156,755				$   627,000								$   783,755				$   521,994				83%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,823,713								$   6,297,429				$   5,467,247				94%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   1,598,671								$   1,598,671				$   1,598,671				100%				$   847,073				$   (847,073)		 

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   704,433				58%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   6,256				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   248,785				64%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   761,872				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   23,586								$   23,586				$   22,751				96%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   9,638				30%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437								0%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   152,317				 				$   3,446,352				$   125,413				82%				ERROR:#REF!				ERROR:#REF!

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -				$   124,288				$   245,641				 				$   369,929				$   227,298				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   284,876,790				$   21,000,000				$   13,467,432				$   62,436,247				$   -				$   75,848,679				$   32,674,670				52%

										 				 				$   75,903,679		 		$   75,903,679		 		 						 		$   46,142,101				 

																		 				$   62,436,247								 				$   46,142,100				 												 

																		 				 								62,436,247.45				$   1				 										 

																						 								 				$   32,674,670

										 				 				0		 		 								 				 														 

																						 

																						 												 





































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)

















































































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   19,559,408						$   2,175,731		8%		$   941,066		5%

										AnchorCM		DVBE		432,060				208,758

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				94,113

										JMA Civil, Inc.		SBE		205,683				205,683

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				58,908

										Nazparv Consulting LLC		SBE		230,000				191,469

										Wiseman Consulting		SBE		232,818				112,315



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   9,638		Caltronics Government Services				$   32,051		100%		$   9,638		30%



		190009-01&02		Parsons		$   5,823,296		$   5,467,247						$   681,803		12%		$   513,684		9%

										Chaves & Associates		SBE		681,803				513,684



		190019-01		VMA 		$   391,695		$   248,785		VMA Communications		SBE		$   391,695		100%		$   248,785		100%



		Non SBE/DVBE 				$   9,721,796		$   6,379,147						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,436,247		$   32,674,670						$   6,870,446		11%		$   1,745,574		5%



		 				$   62,436,247		$   32,674,670						 				 

		 				 		- 0

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		 		 		 				 		 		 		 





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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DCA FY18/19 May & June + FY19/20 Planned Cash Flow
Section 5 | Budget continued 
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Planned Monthly Expenditure Actual Monthly Incurred

Planned Cumulative Expenditure Planned Funding

Cumulative Incurred Cumulative Projected

DWR Temporary Funding 
Per JEPA $27.8M

Santa Clarita, San Bernardino, 
San Gorgonio  Board Approvals 

$29.4M

Remaining SWC Board Approvals $101.6M

Contingency $15.8 M

1Anticipate remaining SWC participants to seek and receive funding approval from respective boards between December 2019 and February 2020 
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Contract Summary

continued >

Contract Summary. The table on pages 10-12 summarize the status of all executed 
contracts and task orders to date.
New Commitments. DCA negotiated a new purchase order for DocuSign. The total value of 
the purchase order is $4,437.

Procurement. There are no procurements at this time.
S/DVBE Participation. The program has committed approximately 11% of the total 
contract values for FY 2019/20 to S/DVBEs. Based on actual incurred costs for the 
current Fiscal Year 5% has been paid to our S/DVBE contractors and 
subcontractors. See page 13.

Contracts  Contract Budget  Contingency
Historical 

Expenditures Commitments FY19/20
Pending 

Commitments
Total Committed 

To Date 
Incurred to Date 

FY19/20 % Spent FY19/20

180001 Best Best & Krieger LLP 900,000$           -$                     343,992$        550,000$             893,992$        490,577$          89%
 

200003 Best Best & Kreieger LLP 3,900,000$        -$                     -$                    110,000$              55,000$          55,000$            50%

180002 Management Partners 375,000$           -$                     192,315$        -$                         192,315$        -$                      0%
 

180005 e-Builder 1,029,633$        -$                     305,743$        149,457$              455,200$        149,290$          100%

180006 Jacobs 93,000,000$      17,000,000$     4,221,003$     27,532,686$        31,753,689$   19,559,408$     71%

180007 Fugro 75,000,000$      -$                     927,247$        18,915,020$         19,842,267$   1,010,445$       5%

180008 Hamner Jewell Associates 9,000,000$        -$                     250,000$             250,000$        19,874$            8%

180009 Bender Rosenthal 9,000,000$        -$                     274,000$             274,000$        13,944$            5%

180010 Associated ROW Services 9,000,000$        -$                     250,000$             250,000$        16,479$            7%

180011 Michael Baker 8,000,000$        -$                     180,000$             180,000$        3,735$              2%

180013 Psomas 15,000,000$      -$                     520,700$             520,700$        1,563$              0%
   

180014 CDMSmith 74,999$             -$                     34,684$          -$                         34,684$          -$                      0%
  

180015 AECOM 15,000$             -$                     12,579$          -$                         12,579$          -$                       0%

180016 PlanNet 86,999$             -$                     77,890$          8,619$                 86,509$          8,619$              100%


Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,436,247				$   -				$   32,674,670				40%				$   49,420,504				60%				$   36,400,000				$   (45,600,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,624,224				41%				$   5,270,950				60%				$   4,030,000				$   (4,770,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,047,734				52%				1,047,440				52%				1,180,000				(820,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				545,577				18%				2,424,423				82%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,322				101%				(1,322)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,770,009				81%				409,991				19%				1,900,000				(280,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)				 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,086,016				$   -				$   3,534,075				67%				$   1,715,925				33%				$   3,900,000				$   (1,350,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,556,098				-				2,993,242				76%				956,758				24%				3,250,000				(700,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,760				31%				703,240				69%				350,000				(670,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								224,073				80%				55,927				20%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,042,276				43%				$   2,657,724				57%				$   2,350,000				$   (2,350,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,296,252				 				1,285,453				67%				637,547				33%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,112				-				337,392				135%				(87,392)				-35%				450,000				200,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,307,339				$   -				$   4,826,004				70%				$   2,103,996				30%				$   5,200,000				$   (1,730,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,163,183				 				2,998,860				79%				801,140				21%				3,200,000				(600,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,821				15%				554,179				85%				150,000				(500,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,934,156				 				1,731,322				70%				748,678				30%				1,850,000				(630,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   17,006,516				53%				$   14,793,484				47%				$   19,240,000				$   (12,560,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				423,115				18%				1,876,885				82%				500,000				(1,800,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				15,838,836				57%				12,061,164				43%				17,840,000				(10,060,000)		 		add		4722.36				 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				744,565				74%				255,435				26%				900,000				(100,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,728,338				$   -				$   1,449,480				7%				$   20,010,520				93%				$   1,470,000				$   (19,990,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,925,640				-				1,347,258				7%				19,092,742				93%				1,350,000				(19,090,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				802,698				-				102,222				10%				917,778				90%				120,000				(900,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   192,095				6%				$   2,867,905				94%				$   210,000				$   (2,850,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				141,798				39%				218,202				61%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				60,000				(940,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				$   62,436,247				ok

																				$   62,436,247

																				$   -

																				 

																				 





19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,725,096				$   3,624,224				$   4,030,000				(4,770,000)

		Project Controls				$   5,250,000				$   700,000				$   4,086,016				$   3,534,075				$   3,900,000				(1,350,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,804,203				$   2,042,276				$   2,350,000				(2,350,000)								 

		Administration				$   6,930,000				$   1,500,000				$   6,307,339				$   4,826,004				$   5,200,000				(1,730,000)						 		 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   17,006,516				$   19,240,000				(12,560,000)

		Field Work				$   21,460,000				$   4,900,000				$   20,728,338				$   1,449,480				$   1,470,000				(19,990,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   192,095				$   210,000				(2,850,000)

						$   82,000,000				$   15,800,000				$   62,436,247				$   32,674,670				$   36,400,000				$   (45,600,000)

																																				 

																																				 

						133570000				14240000				0





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   490,577				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   55,000				$   55,000				50%												 

										

		180002 Management Partners								$   375,000				$   -				$   192,315				$   -								$   192,315				$   -				0%				$   192,315				$   (192,315)

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   19,559,408				71%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   8,619								$   86,509				$   8,619				100%				$   -				$   -		 		 

																																										$   -				$   -				 

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   38,215				72%				$   13,669				$   (13,669)				 		 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)				 

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   156,755				$   627,000								$   783,755				$   521,994				83%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,823,713								$   6,297,429				$   5,467,247				94%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   1,598,671								$   1,598,671				$   1,598,671				100%				$   847,073				$   (847,073)		 

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   704,433				58%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   6,256				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   248,785				64%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   761,872				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   23,586								$   23,586				$   22,751				96%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   9,638				30%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437								0%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   152,317				 				$   3,446,352				$   125,413				82%				ERROR:#REF!				ERROR:#REF!

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -				$   124,288				$   245,641				 				$   369,929				$   227,298				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   284,876,790				$   21,000,000				$   13,467,432				$   62,436,247				$   -				$   75,848,679				$   32,674,670				52%

										 				 				$   75,903,679		 		$   75,903,679		 		 						 		$   46,142,101				 

																		 				$   62,436,247								 				$   46,142,100				 												 

																		 				 								62,436,247.45				$   1				 										 

																						 								 				$   32,674,670

										 				 				0		 		 								 				 														 

																						 

																						 												 





































































































































































































































&"-,Bold"&16Board Report Format - Contracts	




Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   19,559,408						$   2,175,731		8%		$   941,066		5%

										AnchorCM		DVBE		432,060				208,758

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				94,113

										JMA Civil, Inc.		SBE		205,683				205,683

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				58,908

										Nazparv Consulting LLC		SBE		230,000				191,469

										Wiseman Consulting		SBE		232,818				112,315



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   9,638		Caltronics Government Services				$   32,051		100%		$   9,638		30%



		190009-01&02		Parsons		$   5,823,296		$   5,467,247						$   681,803		12%		$   513,684		9%

										Chaves & Associates		SBE		681,803				513,684



		190019-01		VMA 		$   391,695		$   248,785		VMA Communications		SBE		$   391,695		100%		$   248,785		100%



		Non SBE/DVBE 				$   9,721,796		$   6,379,147						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,436,247		$   32,674,670						$   6,870,446		11%		$   1,745,574		5%



		 				$   62,436,247		$   32,674,670						 				 

		 				 		- 0

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		 		 		 				 		 		 		 





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Contract Summary continued

Contracts  Contract Budget  Contingency
Historical 

Expenditures Commitments FY19/20
Pending 

Commitments
Total Committed 

To Date 
Incurred to Date 

FY19/20 % Spent FY19/20

180017 Sextant 74,999$             -$                     21,889$          53,110$               74,999$          38,215$            72%

190001 Bentley Systems ProjectWise 140,860$           -$                     100,000$        40,850$               140,850$        25,625$            63%

190003 Ron Rakich Consulting 6,000$               -$                     5,831$            -$                         5,831$             0%

190005 Management Partners 3,135,000$        -$                     156,755$        627,000$             783,755$        521,994$          83%

190008 RMW Architecture & Interiors 30,594$             -$                     30,594$               30,594$          30,590$            100%

190009 Parsons 36,000,000$      4,000,000$       473,716$        5,823,713$          6,297,429$     5,467,247$       94%

190010 Porter Consulting LLC 51,150$             -$                     51,150$               51,150$          51,150$            100%

190011 GV/ HI Park Tower 8,122,584$        -$                     1,598,671$          1,598,671$     1,598,671$       100%

190013 Jacqueline Blakeley LLC 28,380$             -$                     28,380$               28,380$          28,375$            100%

190014 Direct Technology Gov Solutions 2,300,000$        -$                     1,210,100$          1,210,100$     704,433$          58%

190015 Audio Visual Innovations, Inc. 310,000$           -$                     310,000$              310,000$        259,071$          84%

190016 Consolidatd Communications 108,072$           -$                     21,014$               21,014$          19,102$            0%

190017 ATT 70,380$             -$                     18,192$               18,192$          6,256$              0%

190018 AP42 700,000$           -$                     136,600$              136,600$        136,600$          100%

190019 VMA 1,200,000$        -$                     391,565$             391,565$        248,785$          64%

190020 Miles Treaster & Associates 843,385$           -$                     762,080$             762,080$        761,872$          100%

190021 Ring Central 216,932$           -$                     23,586$               23,586$          22,751$            96%


Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,436,247				$   -				$   32,674,670				40%				$   49,420,504				60%				$   36,400,000				$   (45,600,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,624,224				41%				$   5,270,950				60%				$   4,030,000				$   (4,770,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,047,734				52%				1,047,440				52%				1,180,000				(820,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				545,577				18%				2,424,423				82%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,322				101%				(1,322)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,770,009				81%				409,991				19%				1,900,000				(280,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)				 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,086,016				$   -				$   3,534,075				67%				$   1,715,925				33%				$   3,900,000				$   (1,350,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,556,098				-				2,993,242				76%				956,758				24%				3,250,000				(700,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,760				31%				703,240				69%				350,000				(670,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								224,073				80%				55,927				20%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,042,276				43%				$   2,657,724				57%				$   2,350,000				$   (2,350,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,296,252				 				1,285,453				67%				637,547				33%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,112				-				337,392				135%				(87,392)				-35%				450,000				200,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,307,339				$   -				$   4,826,004				70%				$   2,103,996				30%				$   5,200,000				$   (1,730,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,163,183				 				2,998,860				79%				801,140				21%				3,200,000				(600,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,821				15%				554,179				85%				150,000				(500,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,934,156				 				1,731,322				70%				748,678				30%				1,850,000				(630,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   17,006,516				53%				$   14,793,484				47%				$   19,240,000				$   (12,560,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				423,115				18%				1,876,885				82%				500,000				(1,800,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				15,838,836				57%				12,061,164				43%				17,840,000				(10,060,000)		 		add		4722.36				 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				744,565				74%				255,435				26%				900,000				(100,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,728,338				$   -				$   1,449,480				7%				$   20,010,520				93%				$   1,470,000				$   (19,990,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,925,640				-				1,347,258				7%				19,092,742				93%				1,350,000				(19,090,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				802,698				-				102,222				10%				917,778				90%				120,000				(900,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   192,095				6%				$   2,867,905				94%				$   210,000				$   (2,850,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				141,798				39%				218,202				61%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				60,000				(940,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				$   62,436,247				ok

																				$   62,436,247

																				$   -

																				 

																				 





19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,725,096				$   3,624,224				$   4,030,000				(4,770,000)

		Project Controls				$   5,250,000				$   700,000				$   4,086,016				$   3,534,075				$   3,900,000				(1,350,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,804,203				$   2,042,276				$   2,350,000				(2,350,000)								 

		Administration				$   6,930,000				$   1,500,000				$   6,307,339				$   4,826,004				$   5,200,000				(1,730,000)						 		 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   17,006,516				$   19,240,000				(12,560,000)

		Field Work				$   21,460,000				$   4,900,000				$   20,728,338				$   1,449,480				$   1,470,000				(19,990,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   192,095				$   210,000				(2,850,000)

						$   82,000,000				$   15,800,000				$   62,436,247				$   32,674,670				$   36,400,000				$   (45,600,000)

																																				 

																																				 

						133570000				14240000				0





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   490,577				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   55,000				$   55,000				50%												 

										

		180002 Management Partners								$   375,000				$   -				$   192,315				$   -								$   192,315				$   -				0%				$   192,315				$   (192,315)

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   19,559,408				71%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   8,619								$   86,509				$   8,619				100%				$   -				$   -		 		 

																																										$   -				$   -				 

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   38,215				72%				$   13,669				$   (13,669)				 		 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)				 

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   156,755				$   627,000								$   783,755				$   521,994				83%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,823,713								$   6,297,429				$   5,467,247				94%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   1,598,671								$   1,598,671				$   1,598,671				100%				$   847,073				$   (847,073)		 

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   704,433				58%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   6,256				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   248,785				64%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   761,872				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   23,586								$   23,586				$   22,751				96%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   9,638				30%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437								0%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   152,317				 				$   3,446,352				$   125,413				82%				ERROR:#REF!				ERROR:#REF!

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -				$   124,288				$   245,641				 				$   369,929				$   227,298				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   284,876,790				$   21,000,000				$   13,467,432				$   62,436,247				$   -				$   75,848,679				$   32,674,670				52%

										 				 				$   75,903,679		 		$   75,903,679		 		 						 		$   46,142,101				 

																		 				$   62,436,247								 				$   46,142,100				 												 

																		 				 								62,436,247.45				$   1				 										 

																						 								 				$   32,674,670

										 				 				0		 		 								 				 														 
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   19,559,408						$   2,175,731		8%		$   941,066		5%

										AnchorCM		DVBE		432,060				208,758

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				94,113

										JMA Civil, Inc.		SBE		205,683				205,683

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				58,908

										Nazparv Consulting LLC		SBE		230,000				191,469

										Wiseman Consulting		SBE		232,818				112,315



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   9,638		Caltronics Government Services				$   32,051		100%		$   9,638		30%



		190009-01&02		Parsons		$   5,823,296		$   5,467,247						$   681,803		12%		$   513,684		9%

										Chaves & Associates		SBE		681,803				513,684



		190019-01		VMA 		$   391,695		$   248,785		VMA Communications		SBE		$   391,695		100%		$   248,785		100%



		Non SBE/DVBE 				$   9,721,796		$   6,379,147						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,436,247		$   32,674,670						$   6,870,446		11%		$   1,745,574		5%



		 				$   62,436,247		$   32,674,670						 				 

		 				 		- 0

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		 		 		 				 		 		 		 





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Contract Summary continued

Contracts  Contract Budget  Contingency
Historical 

Expenditures Commitments FY19/20
Pending 

Commitments
Total Committed 

To Date 
Incurred to Date 

FY19/20 % Spent FY19/20

190022 Caltronics   Business 166,671$           -$                     32,051$               32,051$          9,638$              30%

190023 Jambo 69,840$             -$                     34,920$               34,920$          34,920$            100%

190025-Sierra Valley Moving & Storage 5,300$               -$                     5,300$                 5,300$            3,685$              70%

190026-Meeting Booster 23,562$             -$                     7,854$                  7,854$            7,854$              100%

200001-Foliate 16,640$             -$                     16,640$                16,640$          7,292$              44%
   

200002-DocuSign 4,437$               4,437$                  4,437$            0%

07252018 Hallmark Group 1,531,360$        -$                     1,517,137$     -$                         1,517,137$     -$                      0%

20200201-Office Depot 15,000$             15,000$               15,000$          2,518$              17%

Department of Water Resources 3,294,035$        -$                     3,294,035$     152,317$              3,446,352$     125,413$          82%

AO5218 Metropolitan Water District 1,660,048$        -$                     1,658,329$     2,055,000$          3,713,329$     1,006,381$       49%
 

Miscellaneous Vendors 369,929$           -$                     124,288$        245,641$              369,929$        227,298$          93%


Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,436,247				$   -				$   32,674,670				40%				$   49,420,504				60%				$   36,400,000				$   (45,600,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,624,224				41%				$   5,270,950				60%				$   4,030,000				$   (4,770,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,047,734				52%				1,047,440				52%				1,180,000				(820,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				545,577				18%				2,424,423				82%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,322				101%				(1,322)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,770,009				81%				409,991				19%				1,900,000				(280,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)				 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,086,016				$   -				$   3,534,075				67%				$   1,715,925				33%				$   3,900,000				$   (1,350,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,556,098				-				2,993,242				76%				956,758				24%				3,250,000				(700,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,760				31%				703,240				69%				350,000				(670,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								224,073				80%				55,927				20%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,042,276				43%				$   2,657,724				57%				$   2,350,000				$   (2,350,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,296,252				 				1,285,453				67%				637,547				33%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,112				-				337,392				135%				(87,392)				-35%				450,000				200,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,307,339				$   -				$   4,826,004				70%				$   2,103,996				30%				$   5,200,000				$   (1,730,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,163,183				 				2,998,860				79%				801,140				21%				3,200,000				(600,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,821				15%				554,179				85%				150,000				(500,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,934,156				 				1,731,322				70%				748,678				30%				1,850,000				(630,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   17,006,516				53%				$   14,793,484				47%				$   19,240,000				$   (12,560,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				423,115				18%				1,876,885				82%				500,000				(1,800,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				15,838,836				57%				12,061,164				43%				17,840,000				(10,060,000)		 		add		4722.36				 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				744,565				74%				255,435				26%				900,000				(100,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,728,338				$   -				$   1,449,480				7%				$   20,010,520				93%				$   1,470,000				$   (19,990,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,925,640				-				1,347,258				7%				19,092,742				93%				1,350,000				(19,090,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				802,698				-				102,222				10%				917,778				90%				120,000				(900,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   192,095				6%				$   2,867,905				94%				$   210,000				$   (2,850,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				141,798				39%				218,202				61%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				60,000				(940,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				$   62,436,247				ok

																				$   62,436,247

																				$   -

																				 

																				 





19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,725,096				$   3,624,224				$   4,030,000				(4,770,000)

		Project Controls				$   5,250,000				$   700,000				$   4,086,016				$   3,534,075				$   3,900,000				(1,350,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,804,203				$   2,042,276				$   2,350,000				(2,350,000)								 

		Administration				$   6,930,000				$   1,500,000				$   6,307,339				$   4,826,004				$   5,200,000				(1,730,000)						 		 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   17,006,516				$   19,240,000				(12,560,000)

		Field Work				$   21,460,000				$   4,900,000				$   20,728,338				$   1,449,480				$   1,470,000				(19,990,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   192,095				$   210,000				(2,850,000)

						$   82,000,000				$   15,800,000				$   62,436,247				$   32,674,670				$   36,400,000				$   (45,600,000)

																																				 

																																				 

						133570000				14240000				0





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   490,577				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   55,000				$   55,000				50%												 

										

		180002 Management Partners								$   375,000				$   -				$   192,315				$   -								$   192,315				$   -				0%				$   192,315				$   (192,315)

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   19,559,408				71%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   8,619								$   86,509				$   8,619				100%				$   -				$   -		 		 

																																										$   -				$   -				 

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   38,215				72%				$   13,669				$   (13,669)				 		 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)				 

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   156,755				$   627,000								$   783,755				$   521,994				83%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,823,713								$   6,297,429				$   5,467,247				94%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   1,598,671								$   1,598,671				$   1,598,671				100%				$   847,073				$   (847,073)		 

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   704,433				58%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   6,256				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   248,785				64%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   761,872				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   23,586								$   23,586				$   22,751				96%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   9,638				30%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437								0%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   152,317				 				$   3,446,352				$   125,413				82%				ERROR:#REF!				ERROR:#REF!

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -				$   124,288				$   245,641				 				$   369,929				$   227,298				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   284,876,790				$   21,000,000				$   13,467,432				$   62,436,247				$   -				$   75,848,679				$   32,674,670				52%

										 				 				$   75,903,679		 		$   75,903,679		 		 						 		$   46,142,101				 

																		 				$   62,436,247								 				$   46,142,100				 												 

																		 				 								62,436,247.45				$   1				 										 

																						 								 				$   32,674,670

										 				 				0		 		 								 				 														 
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   19,559,408						$   2,175,731		8%		$   941,066		5%

										AnchorCM		DVBE		432,060				208,758

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				94,113

										JMA Civil, Inc.		SBE		205,683				205,683

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				58,908

										Nazparv Consulting LLC		SBE		230,000				191,469

										Wiseman Consulting		SBE		232,818				112,315



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   9,638		Caltronics Government Services				$   32,051		100%		$   9,638		30%



		190009-01&02		Parsons		$   5,823,296		$   5,467,247						$   681,803		12%		$   513,684		9%

										Chaves & Associates		SBE		681,803				513,684



		190019-01		VMA 		$   391,695		$   248,785		VMA Communications		SBE		$   391,695		100%		$   248,785		100%



		Non SBE/DVBE 				$   9,721,796		$   6,379,147						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,436,247		$   32,674,670						$   6,870,446		11%		$   1,745,574		5%



		 				$   62,436,247		$   32,674,670						 				 

		 				 		- 0

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		 		 		 				 		 		 		 





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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S/DVBE Status FY 2019/20 

more >

Contract/Prime Prime Committed Incurred Firm Name SBE / DVBE
SBE/DVBE 
Committed

% SBE/DVBE 
Committed

SBE/DVBE 
Incurred 

% 
SBE/DVBE 

Incurred

180006-02 Jacobs 27,532,686$          19,559,408$              2,175,731$  8% 941,066$    5%
AnchorCM DVBE 432,060        208,758      
Babendererde SBE 53,000          34,607         
EETS, Inc. SBE 471,957        94,113         
JMA Civil, Inc. SBE 205,683        205,683      
Kearns & West, Inc. SBE 35,213          35,213         
Lettis Consulting International SBE 515,000        58,908         
Nazparv Consulting LLC SBE 230,000        191,469      
Wiseman Consulting SBE 232,818        112,315      

180007-02&03 Fugro 18,934,723$          1,010,445$                 2,772,364$  15% 0%
Dillard Environmental Services SBE 408,744        -               
GeoTech Utility SBE 121,500        -               
The LeBaugh Group SBE 2,242,120    -               

190022-00 Caltronics 32,051$                  9,638$                         Caltronics Government Services 32,051$        100% 9,638$         30%

190009-01&02 Parsons 5,823,296$            5,467,247$                 681,803$     12% 513,684$    9%
Chaves & Associates SBE 681,803        513,684      

190019-01 VMA 391,695$               248,785$                    VMA Communications SBE 391,695$     100% 248,785$    100%


Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   62,436,247				$   -				$   32,674,670				40%				$   49,420,504				60%				$   37,200,000				$   (44,800,000)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,624,224				41%				$   5,270,950				60%				$   4,030,000				$   (4,770,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,047,734				52%				1,047,440				52%				1,180,000				(820,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				545,577				18%				2,424,423				82%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				50,000				(50,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				161,322				101%				(1,322)				-1%				200,000				40,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,770,009				81%				409,991				19%				1,900,000				(280,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				99,581				18%				440,419				82%				100,000				(440,000)				 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,086,016				$   -				$   3,534,075				67%				$   1,715,925				33%				$   3,900,000				$   (1,350,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,556,098				-				2,993,242				76%				956,758				24%				3,250,000				(700,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,760				31%				703,240				69%				350,000				(670,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								224,073				80%				55,927				20%				300,000				20,000		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,042,276				43%				$   2,657,724				57%				$   2,350,000				$   (2,350,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,431				28%				1,077,569				72%				500,000				(997,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,296,252				 				1,285,453				67%				637,547				33%				1,400,000				(523,000)		 

		Committee Management		2019/2020				-				250,000				-				461,112				-				337,392				135%				(87,392)				-35%				450,000				200,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   6,307,339				$   -				$   4,826,004				70%				$   2,103,996				30%				$   5,350,000				$   (1,580,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,163,183				 				2,998,860				79%				801,140				21%				3,250,000				(550,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				95,821				15%				554,179				85%				200,000				(450,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,934,156				 				1,731,322				70%				748,678				30%				1,900,000				(580,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   17,006,516				53%				$   14,793,484				47%				$   19,650,000				$   (12,150,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				423,115				18%				1,876,885				82%				600,000				(1,700,000)

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				15,838,836				57%				12,061,164				43%				18,100,000				(9,800,000)		 		add		4722.36				 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				744,565				74%				255,435				26%				950,000				(50,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,728,338				$   -				$   1,449,480				7%				$   20,010,520				93%				$   1,620,000				$   (19,840,000)				 

		Geotech		2019/2020				20,440,000				20,440,000				-				19,925,640				-				1,347,258				7%				19,092,742				93%				1,450,000				(18,990,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				802,698				-				102,222				10%				917,778				90%				170,000				(850,000)

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   953,330				$   -				$   192,095				6%				$   2,867,905				94%				$   300,000				$   (2,760,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				141,798				39%				218,202				61%				200,000				(160,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				774,000								50,297				5%				949,703				95%				100,000				(900,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				$   62,436,247				ok

																				$   62,436,247

																				$   -

																				 

																				 





19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress





 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance

		Program Management				$   8,800,000				$   1,600,000				$   3,725,096				$   3,624,224				$   4,030,000				(4,770,000)

		Project Controls				$   5,250,000				$   700,000				$   4,086,016				$   3,534,075				$   3,900,000				(1,350,000)

		Stakeholder Engagement				$   4,700,000				$   700,000				$   2,804,203				$   2,042,276				$   2,350,000				(2,350,000)								 

		Administration				$   6,930,000				$   1,500,000				$   6,307,339				$   4,826,004				$   5,350,000				(1,580,000)						 		 

		Engineering				$   31,800,000				$   5,800,000				$   23,831,926				$   17,006,516				$   19,650,000				(12,150,000)

		Field Work				$   21,460,000				$   4,900,000				$   20,728,338				$   1,449,480				$   1,620,000				(19,840,000)

		Property Access and Acquistion				$   3,060,000				$   600,000				$   953,330				$   192,095				$   300,000				(2,760,000)

						$   82,000,000				$   15,800,000				$   62,436,247				$   32,674,670				$   37,200,000				$   (44,800,000)

																																				 

																																				 

						133570000				14240000				0





Contract Details - Board

		Contracts				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   490,577				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   55,000				$   55,000				50%												 

										

		180002 Management Partners								$   375,000				$   -				$   192,315				$   -								$   192,315				$   -				0%				$   192,315				$   (192,315)

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   19,559,408				71%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)				 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   1,563				0%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   8,619								$   86,509				$   8,619				100%				$   -				$   -		 		 

																																										$   -				$   -				 

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   38,215				72%				$   13,669				$   (13,669)				 		 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)				 

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   156,755				$   627,000								$   783,755				$   521,994				83%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,823,713								$   6,297,429				$   5,467,247				94%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   1,598,671								$   1,598,671				$   1,598,671				100%				$   847,073				$   (847,073)		 

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   704,433				58%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   259,071				84%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   19,102				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   6,256				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   248,785				64%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   761,872				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   23,586								$   23,586				$   22,751				96%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   9,638				30%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437								0%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   152,317				 				$   3,446,352				$   125,413				82%				ERROR:#REF!				ERROR:#REF!

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   1,660,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   1,006,381				49%				$   1,591,001				$   (1,591,001)

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   369,929				$   -				$   124,288				$   245,641				 				$   369,929				$   227,298				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   284,876,790				$   21,000,000				$   13,467,432				$   62,436,247				$   -				$   75,848,679				$   32,674,670				52%

										 				 				$   75,903,679		 		$   75,903,679		 		 						 		$   46,142,101				 

																		 				$   62,436,247								 				$   46,142,100				 												 

																		 				 								62,436,247.45				$   1				 										 

																						 								 				$   32,674,670

										 				 				0		 		 								 				 														 
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Contract Details 

		Contracts				Fiscal Year				Contract Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   900,000								$   591,556				66%				$   900,000				$   -

		TO#1				FY 18/19												343,992								343,992				100%				$   346,133				$   (2,141)

		TO#2				FY 19/20												556,008								247,564				45%				$   553,867				$   2,141

		180002 Management Partners								$   375,000				$   -				$   195,000								$   192,315				99%				$   192,315				$   2,685

						FY 18/19												$   195,000								$   192,315				99%				$   192,315				$   2,685

		180005 e-Builder								$   855,633				$   -				$   423,000								$   420,331				99%				$   413,833				$   9,167

						FY 18/19												$   310,000								$   307,498				99%				$   301,000				$   9,000

						FY 19/20												$   113,000								$   112,833				100%				$   112,833				$   167

		180006 Jacobs								$   93,000,000				$   17,000,000				$   43,894,570								$   10,785,301				25%				$   42,615,760				$   1,278,810

		TO#1				FY 18/19												$   5,278,820								$   4,221,224				80%				$   4,000,000				$   1,278,820

		TO#2				FY 19/20												$   38,615,750								$   6,564,077				17%				$   38,615,760				$   (10)

		180007 Fugro								$   75,000,000				$   -				$   19,862,519								$   1,937,691				10%				$   19,863,519				$   (1,000)

		TO#1				FY 18/19												$   927,796								$   927,247				100%				$   927,796				$   -

		TO#2				FY 19/20												$   148,156								$   128,453				87%				$   148,156				$   -

		TO#3				FY 19/20												$   18,786,567								$   881,992				5%				$   18,787,567				$   (1,000)

		180008 Hamner Jewell Associates								$   9,000,000				$   -				$   250,000								$   20,088				8%				$   250,000				$   -

		TO#2				FY 19/20												$   250,000								$   20,088				0%				$   250,000				$   -

		180009 Bender Rosenthal								$   9,000,000				$   -				$   274,000								$   13,944				5%				$   274,000				ERROR:#REF!

		TO#2				FY 19/20												$   274,000								$   13,944				0%				$   274,000				ERROR:#REF!

		180010 Associated ROW Services								$   9,000,000				$   -				$   250,000								$   12,140				5%				$   250,000				ERROR:#REF!

		TO#2				FY 19/20												$   250,000								$   12,140				0%				$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -				$   180,000								$   3,735				2%				$   180,000				ERROR:#REF!

		TO#2				FY 19/20												$   180,000								$   3,735				0%				$   180,000				ERROR:#REF!

		180013 Psomas								$   15,000,000				$   -				$   475,000								$   1,563				0%				$   475,000				$   -

		TO#2				FY 19/20												$   475,000								$   1,563				0%				$   475,000				$   -

		180014 CDMSmith								$   74,999				$   -				$   47,564								$   34,696				73%				$   34,696				$   12,868

		TO#1				FY 18/19												$   47,564								$   34,696				73%				$   34,696				$   12,868

		180015 AECOM								$   15,000				$   -				$   15,000								$   12,579				84%				$   12,579				$   2,421

						FY 18/19												$   15,000								$   12,579				84%				$   12,579				$   2,421

		180016 PlanNet								$   74,999				$   -				$   86,999								$   86,509				99%				$   74,999				$   -

						FY 18/19												$   64,677								$   62,760				97%				$   64,677				$   -

						FY 19/20												$   22,322								$   23,749				106%				$   10,322				$   -

		180017 Sextant								$   74,999				$   -				$   74,999								$   34,962				47%				$   74,999				$   -

						FY 18/19												$   13,669								$   21,889				160%				$   13,669				$   -

						FY 19/20												$   61,330								$   13,073				21%				$   61,330				$   -

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000								$   125,625				126%				$   140,860				$   (10)

						FY 18/19												$   100,000								$   100,000				100%				$   100,000				$   -

						FY 19/20												$   40,850								$   25,625				63%				$   40,860				$   (10)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831								$   5,831				100%				$   4,593				$   1,238

						FY 18/19												$   5,831								$   5,831				100%				$   4,593				$   1,238

		190005 Management Partners								$   3,135,000				$   -				$   821,555								$   394,106				48%				$   802,655				$   18,900

		TO#1				FY 18/19												$   194,555								$   156,755				81%				$   175,655				$   18,900

		TO#1				FY 19/20												$   627,000								$   237,351				38%				$   627,000				$   -

		190008 RMW Architecture & Interiors								$   15,125				$   -				$   29,625								$   29,595				100%				$   27,875				$   1,750

						FY 19/20												$   29,625								$   29,595				100%				$   27,875				$   1,750

		190009 Parsons								$   36,000,000				$   4,000,000				$   6,297,429								$   2,986,589				47%				$   6,297,429				$   -

		TO#1				FY 18/19												$   474,133								$   474,133				100%				$   474,133				$   -

		TO#1				FY 19/20												$   5,823,296								$   2,512,456				43%				$   5,823,296				$   -

		190010 Porter Consulting LLC								$   51,150				$   -				$   51,150								$   -				0%				$   50,150				$   1,000

						FY 19/20												$   51,150								$   -				0%				$   50,150				$   1,000

		190011 GV/ HI Park Tower 								$   8,122,584				$   -				$   2,125,608								$   1,592,700				75%				$   2,125,608				$   -

		Deposit				FY 19/20												$   847,073								$   847,073				100%				$   847,073				$   -

		Tenant Improvements																$   654,975								$   654,975				100%				$   654,975				$   -

		Lease				FY 19/20												$   623,560								$   90,652				15%				$   623,560				$   -

		190013 Jacqueline Blakeley LLC								$   25,000				$   -				$   25,000								$   3,500				14%				$   25,000				$   -

						FY 19/20												$   25,000								$   3,500				14%				$   25,000				$   -

		190014 Direct Technology Gov Solutions								$   1,840,000				$   -				$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

						FY 19/20												$   1,210,000								$   426,896				35%				$   25,000				$   1,185,000

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -				$   310,000								$   -				0%				$   25,000				$   285,000

						FY 19/20												$   310,000								$   -				0%				$   25,000				$   285,000

		190016 Consolidatd Communications								$   180,000				$   -				$   180,000								$   -				0%				$   25,000				$   155,000

						FY 19/20												$   180,000								$   -				0%				$   25,000				$   155,000

		190017 ATT								$   70,380				$   -				$   70,380								$   -				0%				$   25,000				$   45,380

						FY 19/20												$   70,380								$   -				0%				$   25,000				$   45,380

		190018 AP42												$   -				$   -								$   -				0%

						FY 19/20																				$   -				0%

		190019 VMA												$   -				$   391,565								$   47,384				12%

						FY 19/20				 								$   391,565								$   47,384				12%

		190020 Miles Treaster & Associates												$   -				$   700,007								$   280,003				40%

						FY 19/20												$   700,007								$   280,003				40%

		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

						FY 18/19												$   1,517,593								$   1,408,469				93%				$   1,517,593				$   -

		Department of Water Resources												$   -				$   3,366,035								$   3,339,131				99%				$   3,264,300				$   29,735

						FY 18/19												$   3,294,035								$   3,294,035				100%				$   3,264,300				$   29,735

						FY 19/20												$   72,000								$   45,096				63%				$   72,000				$   -

		AO5218 Metropolitan Water District												$   -				$   3,728,866								$   1,995,365				54%				$   3,526,001				$   202,865

		TO#1				FY 18/19												$   1,673,866								$   1,486,371				89%				$   1,591,001				$   82,865

		TO#1				FY 19/20												$   2,055,000								$   508,994				25%				$   1,935,000				$   120,000

		Miscellaneous Vendors												$   -				$   372,971								$   238,350				64%				$   3,526,001				$   (3,153,030)

		Various				FY 18/19				$   132,272				$   -				$   132,272								$   131,402				99%				$   1,591,001				$   (1,458,729)

		Various				FY 19/20				$   164,096				$   -				$   240,699				$   143,562				$   106,948				44%				$   1,935,000				$   (1,694,301)
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   19,559,408						$   2,175,731		8%		$   941,066		5%

										AnchorCM		DVBE		432,060				208,758

										Babendererde		SBE		53,000				34,607

										EETS, Inc.		SBE		471,957				94,113

										JMA Civil, Inc.		SBE		205,683				205,683

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				58,908

										Nazparv Consulting LLC		SBE		230,000				191,469

										Wiseman Consulting		SBE		232,818				112,315



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   9,638		Caltronics Government Services				$   32,051		100%		$   9,638		30%



		190009-01&02		Parsons		$   5,823,296		$   5,467,247						$   681,803		12%		$   513,684		9%

										Chaves & Associates		SBE		681,803				513,684



		190019-01		VMA 		$   391,695		$   248,785		VMA Communications		SBE		$   391,695		100%		$   248,785		100%



		Non SBE/DVBE 				$   9,721,796		$   6,379,147						$   135,000		 		$   32,400		 				 

										No SBE DVBE Participation				135,000				32,400

		Total				$   62,436,247		$   32,674,670						$   6,870,446		11%		$   1,745,574		5%



		 				$   62,436,247		$   32,674,670						 				 

		 				 		- 0

						 		 





Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		 		 		 				 		 		 		 





														`





Contract Procurement

		WBS		Description		Contract Type		Budget				Procurement Method		Bid Date		Status 



		Program Management

		     Legal Counsel		General Counsel Services		Professional Services		$   600,000				RFQ - Best Value		Sep-19		Not Started

		     Human Resources		Payroll Services		Software and Services		$   100,800				Existing Agency Contract Price List		Nov-19		Not Started

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services   		$   300,000				RFQ - Best Value		Aug-19 (rebid)		Recommendation To Award

		Administration

		     Information Technology		IT Managed Services Provider (MSP)		Professional Services		$   480,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		Furniture		Purchase Order for Goods		$   400,000				Existing Agency Contract Price List		Oct-19		Award-Pending Execution

		     Facilities and Operations		AV for New Office Space		Professional Services + Installation		$   975,000				RFQ - Best Value		Aug-19		Award-Pending Execution

		     Facilities and Operations		IT Equipment and Installation		Professional Services + Installation						RFQ - Best Value		Aug-19		Award-Pending Execution
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Section 7 | Schedule
The program is running two weeks behind schedule based on deliverable status. The Engineering team has started to recover from schedule slippage for the Pumping Plant and all 
other Engineering areas are progressing well to complete the Conceptual Engineering Report.
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