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Section 1 | Executive Summary
Program Management. The Program
Management team launched the new Program
Management Information System for Program
Budget, Cost, Contract, Change and
Procurement management. The approved
annual budget and historical master contracts,
task orders, and purchase orders were all
entered into the system. In addition, new
workflows for invoicing, direct purchases,
and change management were rolled out This
places all contract and cost related functionality
into the system facilitating processing, tracking
and reporting.

Engineering. The engineering team delivered
draft engineering information to the DWR
Planning team for the Central and Eastern
Corridor options including data templates,
preliminary engineering drawings, and GIS
mapbooks. The team is also finalizing the
various technical memorandum that support the
alternative conceptual designs.

Field Work. Planning activities for our fieldwork
efforts continues. The soil investigation
environmental documentation was adopted, task
orders with field work consultants have been
executed, encroachment permit applications are
being submitted, and fieldwork is expected to
start in late September/early October.

Monthly Budget Summary (FY 2020/2021)

Stakeholder Engagement. The DCA held its tenth Stakeholder
Engagement Committee (SEC) meeting in July. DWR presented
a preliminary summary of the alternatives analysis based on
scoping comments and highlighted the addition of a new
alternative assigned to DCA for study – the Bethany Reservoir
Alternative. The DCA provided updates on recent design changes
in response to SEC Feedback. Topics included site reclamation
measures and RTM conditioners. Meeting material and minutes
from the SEC meetings are available on the DCA website.

Budget. The DCA has committed approximately $31.3M of the
Board approved budget of $34M. As it is the first month of our
new fiscal year, we are forecasting our estimate at completion at
$34M, consistent with our current budget. Over the next few
weeks, we will be closing out task orders and contracts from the
previous FY2019/2020 and finalizing the task orders for the
current fiscal year FY2020/2021.

Schedule. The new baseline schedule for FY2020/21 is included
with this report.

Category Current Budget
Current 

Commitments
Incurred To 

Date EAC Variance

Program Management Office
Executive Office 2,697,409$        1,995,472$                47,250$             2,615,045$         (82,364)               
Community Engagement 1,301,880$        1,134,080$                4,000$               1,373,880$         72,000                 
Program Controls 2,527,124$        2,527,124$                -$                       2,527,124$         -                      
Administration 3,244,410$        3,513,895$                151,507$           3,254,774$         10,364                 
Procurement and Contract Administration 210,000$           175,000$                   -$                       210,000$            -                      
Property 1,648,758$        973,758$                   -$                       1,648,758$         -                      
Permitting Management 1,123,893$        1,123,893$                -$                       1,123,893$         -                      
Health and Safety 45,000$             44,776$                     -$                       45,000$              -                      
Quality Management 45,000$             44,776$                     -$                       45,000$              -                      
Sustainability 45,000$             44,776$                     -$                       45,000$              -                      

Program Initiation Office
Engineering 12,451,950$      12,451,950$              -$                       12,451,950$       -                      
Field Work 8,659,576$        7,241,198$                -$                       8,659,576$         -                      

34,000,000$      31,270,698$              202,757$           34,000,000$       -$                        
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409				$   -				$   1,995,472				$   47,250				$   2,615,045				(82,364)

		Community Engagement				$   1,301,880				$   -				$   1,134,080				$   4,000				$   1,373,880				72,000

		Program Controls				$   2,527,124				$   -				$   2,527,124				$   -				$   2,527,124				- 0								 

		Administration				$   3,244,410								$   3,513,895				$   151,507				$   3,254,774				10,364

		Procurement and Contract Administration				$   210,000								$   175,000				$   -				$   210,000				- 0

		Property				$   1,648,758								$   973,758				$   -				$   1,648,758				- 0

		Permitting Management				$   1,123,893								$   1,123,893				$   -				$   1,123,893				- 0

		Health and Safety				$   45,000								$   44,776				$   -				$   45,000				- 0

		Quality Management				$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000								$   44,776				$   -				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950				$   5,800,000				$   12,451,950				$   -				$   12,451,950				- 0

		Field Work				$   8,659,576				$   4,900,000				$   7,241,198				$   -				$   8,659,576				- 0

						$   34,000,000				$   10,700,000				$   31,270,698				$   202,757				$   34,000,000				$   -
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Budget Details (2)

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2020/2021				$   34,000,000				$   34,000,000				$   4,900,000				$   31,270,698				$   833,000				$   202,757				1%				$   33,797,243				99%				$   34,000,000				$   - 0

		Executive Office		2020/2021				$   2,697,409				$   2,697,409				$   - 0				$   1,995,472				$   351,000				$   47,250				2%				$   2,650,159				98%				$   2,615,045				$   (82,364)		 

		Management		2020/2021				$   1,692,409				$   1,692,409				$   - 0				$   1,341,472				$   - 0				$   47,250				3%				$   1,645,159				97%				$   1,610,045				$   (82,364)		 		 

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   - 0				0%				$   620,000				100%				$   620,000				$   - 0		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   - 0				$   25,000				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   - 0				$   196,000				$   - 0				0%				$   196,000				100%				$   196,000				$   - 0		 

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   34,000				$   130,000				$   - 0				0%				$   164,000				100%				$   164,000				$   - 0

		Community Engagement		2020/2021				$   1,301,880				$   1,301,880				$   - 0				$   1,134,080				$   141,000				$   4,000				0%				$   1,297,880				100%				$   1,373,880				$   72,000

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   - 0				0%				$   300,000				100%				$   300,000				$   - 0		 		 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   50,000				 				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   951,880				$   - 0				$   784,080				$   141,000				$   4,000				0%				$   947,880				100%				$   1,023,880				$   72,000				 		 

		Program Controls		2020/2021				$   2,527,124				$   2,527,124				$   - 0				$   2,527,124				$   - 0				$   - 0				0%				$   2,527,124				100%				$   2,527,124				$   - 0

		Management 		2020/2021				$   621,646				$   621,646				$   - 0				$   621,646				$   - 0				$   - 0				0%				$   621,646				100%				$   621,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   - 0				0%				$   379,725				100%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   - 0				0%				$   736,013				100%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   - 0				0%				$   373,286				100%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   - 0				0%				$   316,454				100%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,513,895				$   6,000				$   151,507				5%				$   3,092,903				95%				$   3,254,774				$   10,364

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   - 0				0%				$   645,000				100%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,347,421				$   - 0				$   147,497				13%				$   1,005,803				87%				$   1,163,664				$   10,364

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,521,527				$   6,000				$   4,010				0%				$   1,442,100				100%				$   1,446,110				$   - 0

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   175,000				$   35,000				$   - 0				0%				$   210,000				100%				$   210,000				$   - 0

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   175,000				$   35,000				$   - 0				0%				$   210,000				100%				$   210,000				$   - 0		 		 

		Property		2020/2021				$   1,648,758				$   1,648,758				$   - 0				$   973,758				$   300,000				$   - 0				0%				$   1,648,758				100%				$   1,648,758				$   - 0

		Management		2020/2021				$   373,758				$   373,758				$   - 0				$   373,758				$   - 0				$   - 0				0%				$   373,758				100%				$   373,758				$   - 0		 

		Property Agents		2020/2021				$   900,000				$   900,000				$   - 0				$   600,000				$   300,000				$   - 0				0%				$   900,000				100%				$   900,000				$   - 0		 								 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   - 0				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   - 0				0%				$   1,123,893				100%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   - 0				0%				$   1,123,893				100%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,451,950				$   - 0				$   12,451,950				$   - 0				$   - 0				0%				$   12,451,950				100%				$   12,451,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   - 0				0%				$   2,341,133				100%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   - 0				0%				$   2,293,256				100%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,314,202								$   3,314,202				$   - 0				$   - 0				0%				$   3,314,202				100%				$   3,314,202				$   - 0

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   - 0				0%				$   4,503,359				100%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,659,576				$   4,900,000				$   7,241,198				$   - 0				$   - 0				0%				$   8,659,576				100%				$   8,659,576				$   - 0

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   - 0				0%				$   413,255				100%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,140,500				$   - 0				$   6,682,122				$   - 0				$   - 0				0%				$   8,140,500				100%				$   8,140,500				$   - 0		 

		Surveying		2020/2021				$   105,821				$   105,821				$   4,900,000				$   145,821				$   - 0				$   - 0				0%				$   105,821				100%				$   105,821				$   - 0
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,487,500

																				 

																												$   49,497,128

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Contract Details - Board (2)

		Contract				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



																																														 

						

		180005 e-Builder				$   1,029,633				$   -				$   455,033				$   167,102				 				$   622,135				$   -				0%				$   301,000				$   (301,000)				ok				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   25,882,389				$   15,173,027								$   41,055,416				$   -				0%				$   4,000,000				$   (4,000,000)		 		ok

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   -				0%				$   927,796				$   (927,796)		 		ok

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   -				0%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   300,000								$   313,944				$   -				0%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   -				$   300,000				$   16,479				$   -				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   -				0%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		190005 Management Partners				$   936,034				$   -				$   936,034				$   -				$   -				$   936,034				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		200003 Management Partners				$   3,135,000				$   -				$   96,055				$   565,400								$   661,455				$   47,250				8%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190009 Parsons				$   36,000,000				 				$   6,290,328				$   5,095,002				$   -				$   11,385,330		 		$   -				0%				$   -				$   -		 		 

																																						$   -				$   -

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   -				$   51,150				$   -				0%				$   50,150				$   (50,150)				4950				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,212,690				$   -				$   1,598,671				$   995,414								$   2,594,085				$   125,441				13%				$   50,150				$   (50,150)

																																						$   50,150				$   (50,150)

		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   798,258				$   357,824								$   1,156,082				$   -				0%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   256,972				$   -				$   6,000				$   256,972				$   -				0%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,365				$   79,707								$   108,072				$   4,593				0%				$   25,000				$   (25,000)				add funds

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   2,447				0%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   -				$   60,000				$   136,600				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   -				0%



		190021 Ring Central				$   216,932				$   -				$   27,361				$   189,570				$   -				$   216,931				$   3,616				2%												 



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   4,010				3%												 				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   81,000								$   -				$   -				$   81,000				$   4,000				$   4,000				0%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   2,316				25%																 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,056				$   620,000				 				$   716,056				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,460				$   -								$   835,460				$   -				0%										 		 

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   -				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   -				$   25,000				$   -				$   -				0%												 



		200008-Alliant Insurance				$   76,260				 				$   67,176				$   10,934								$   78,110				$   9,084				0%												 



		200013 Metropolitan Water District				$   2,990,714				$   -				$   2,629,714				$   -				$   361,000				$   2,629,714				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,294,035				$   -				$   3,502,579				$   -				$   -				$   3,502,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 



		Misc Closed Contracts				$   10,991,990								$   2,841,255				$   -				$   -				$   2,841,255				$   -				0%												 



																																														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   287,886,361				$   -				$   49,018,235				$   31,270,698				$   833,000				$   80,291,484				$   202,757				1%
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,594				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,380				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   5,300				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   294,974				$   -				$   294,974				$   -				 				$   294,974				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,991,990				$   -				$   2,841,255				$   -				$   -				$   2,841,255				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   67,176				 												 

																		$   (67,176)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   400,394				$   -				$   125,884				$   274,510				 				$   400,394				$   263,355				96%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,962,255				$   21,000,000				$   13,487,500				$   63,158,488				$   -				$   76,645,988				$   36,009,628				57%

										 				 				 		 		 		 		 						 		$   49,497,128				$   36,009,628										$   (0)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				 										 

																						 								 				 

										 				 				0		 		 								 				 														 

																						 

																						 												 

																						 												 

																						 

																														 

																						 								692152





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	


Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   21,545,029						$   2,255,675		8%		$   1,011,158		5%

										AnchorCM		DVBE		502,431				237,261

										Babendererde		SBE		53,000				35,479

										EETS, Inc.		SBE		471,957				102,951

										JMA Civil, Inc.		SBE		215,256				215,256

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				64,789

										Nazparv Consulting LLC		SBE		230,000				205,133

										Wiseman Consulting		SBE		232,818				115,075



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   9,638		Caltronics Government Services				$   32,051		100%		$   13,727		43%



		190009-01&02		Parsons		$   5,823,296		$   5,820,392						$   681,803		12%		$   604,502		10%

										Chaves & Associates		SBE		681,803				604,502



		190019-01		VMA 		$   391,695		$   248,785		VMA Communications		SBE		$   391,695		100%		$   271,327		109%



		Non SBE/DVBE 				$   10,444,037		$   7,375,340						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   63,158,488		$   36,009,628						$   6,133,588		10%		$   1,900,714		5%



		 				$   31,270,698		$   202,757						 				 

		 				 		(35,806,871.33)
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Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

		Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



								 

								 		 

								 						`
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Section 2 | Engineering & Field Work

continued >

During this period, the engineering team delivered updated data sheets and associated
attachments, preliminary engineering drawings, and GIS mapbooks to DWR as well as
wrapped up engineering technical memorandum for the East and Central corridor options.
The team has shifted their focus to studying the new Bethany Reservoir Alternative that was
identified during the scoping process and assigned to the DCA for conceptual design
development.

The fieldwork team trained subconsultants and continued planning and permitting efforts for
upcoming fieldwork investigations, to be initiated in September or early October.

General Work

Completed Look Ahead – Next Month

• Revised draft Environmental Documentation Information

• Draft South Delta Conveyance O&M Facility Requirements TM

• Responding to DCO comments on Draft deliverables submitted in July and August

• Progressing the Bethany Reservoir Alternative and associated deliverables

• Continuing to progress the Engineering Project Reports for the East and Central 
Alternatives

Field Work

Completed Look Ahead – Next Month

• Submitted Caltrans encroachment permit application

• Surveyed utility locations associated with geotechnical borehole for inclusion in county 
encroachment permits

• Trained Right-of-Way (ROW) consultants related to Temporary Entrance Permit (TEP) 
process

• Received Section 404 authorization for proposed boring locations not over water

• Negotiating TEPs

• Preparing for geotechnical exploration to be initiated late September/early October



8.2020 DCA MONTHLY BOARD REPORT | 4

EXECUTIVE 
SUMMARY1 ENGINEERING 

& FIELD WORK2 STAKEHOLDER 
ENGAGEMENT3 PROGRAM 

MANAGEMENT 4 BUDGET 5 CONTRACT 6 SCHEDULE 7TABLE 
OF CONTENTSTOC

Section 3 | Stakeholder Engagement
The 10th meeting of the Stakeholder Engagement Committee
(SEC) was held via video conference on July 22 covering the
following topics and updates:

• DWR Environmental Manager Carrie Buckman updated the
SEC on DWR’s environmental process and noted that the
Scoping Report has been released and is available on the
website.

• The USACE will prepare an EIS under NEPA. They are
planning to issue a Notice of Intent that will begin scoping in
late summer.

• The Soil Investigations NOD was issued.

• Information about design alternatives for the proposed Delta
Conveyance Project was presented to the SEC in the spirit of
transparency and for the purpose of explaining why some
alternatives will receive detailed evaluation in the Environmental
Impact Report (EIR). This will contextualize future work done by
the DCA, with opportunities for feedback from the SEC.

• DCA Levees and Forebays Manager Graham Bradner provided
updates on how DCA is addressing feedback by trying to
maximize restoration of agricultural land, reducing truck traffic,
minimizing and optimizing site footprints, minimizing
construction activity around Stone Lakes Refuge and providing
more detail about tunnel boring machine soil conditioners.

• DCA Chief Engineer Steve Minassian explained why soil
conditioners are needed, how they are utilized, their make-up,
and the criteria DCA will use to require eco-friendly properties.

SEC Meeting Calendar 
• September 23, 2020*

Upcoming SEC Meeting

Date: Aug 26, 2020

Time: 3 to 6 PM

Location: Online via Zoom

Topics:
• Traffic Reductions 
• Intakes Design Refinements
• Briefing on Bethany Reservoir Alternative

SEC Meeting Materials & Updates
https://www.dcdca.org/

*Dates are subject to change, please continue to
check the dcdca.org website for updates

Note: DCA will comply with public health
recommendations regarding public meetings and
COVID-19 response. Any meeting changes or
cancellation will be communicated to members.

• Updated Mapbooks have been provided to SEC members,
and virtual tours are being developed to reflect those updated
site plans. DCA is aiming to have the virtual tours ready
within the next two weeks.

https://www.dcdca.org/
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Section 4 | Program Management/Administration
Program Management/Project Controls

The Program Management team officially launched the new Program Management
information system which included automated processes for budget management,
contract management, change management and procurement management. The
FY20/21 annual budget, task orders, potential change orders, direct purchases and
vendor invoices will be managed through new workflows and approval processes in the
e-builder system. The goal is to have all contract and cost related functionality in one
system facilitating processing, tracking, forecasting and budget control reporting.

As the team has implemented the new workflows, changes and improvements to the
system have been identified and prioritized for implementation. We expect to continue
to fine tune the system over the next few months to optimize performance.

Key Accomplishments

• Finalizing the balance of the Task Orders and Purchase Orders for the new 
FY2020/2021

• Final Management Plans for Budget, Cost, Contract, Change and Procurement have 
been finalized

• Rollout of the expanded E-Builder workflows including training sessions with vendors
• The controls team is in the process of closing out task orders and invoices for 

FY2019/2020
• Rollout of the Change Management process with DWR to facilitate review and 

approval of changes to scopes, schedules or budgets to the approved plans

Administration

We continue to perform readiness activities to facilitate safely re-opening the DCA
office in coordination with the HR team under the directives of Sacramento County.
While DCA encourages staff to continue working remotely, those that choose to come
into the office have signed certifications for voluntary return, self-attesting health
conditions and participating in a return to office orientation. DCA continues to restrict
travel to the DCA office for those that are not local

The administration team continues to provide IT support to our remote workforce as
well as our virtual Board and SEC meetings.

Key Accomplishments

• Coordination with HR for Return to Office training, certification and orientation
• Task Order preparation for FY 20-21 - Task Orders for Direct Technology (Managed 

IT Services), AP42 (Website Hosting, Design & Support) and AVI/SPL (Audio/Video 
Support) completed

• Coordination of new website.  Continuing to work with AP42 on final acceptance and 
go-live anticipated in August 2020

• Planned and hosted July 2020 Stakeholder Engagement Committee meeting and 
provided support to the July 2020 Board of Directors meeting, coordinating 
connectivity, moderating access, presentations, feedback and public comment
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Budget Summary

Section 5 | Budget

continued >

Budget Forecast FY 2019/20. The DCA has committed approximately $31.3M of the 
original budgeted $34M. To date, we’ve incurred nearly $203k in expenditure and our current 
estimate at completion (EAC) is tracking with the recently approved annual budget of 
$34M. (See pages 6-7)

Budget Change Requests. Budget was reallocated to fund the SEC Stipends to cover the 
monthly meetings for FY 20/21. This was done to correct a budget error in the approved 
plan. (See page 7)

Budget Detail

WBS Fiscal Year Original Budget Current Budget Commitments Pending Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Delta Conveyance 2020/2021 34,000,000$          34,000,000$           31,270,698$           833,000$              202,757$                1% 33,797,243$           99% 34,000,000$         -$                   

Executive Office  2020/2021  $           2,697,409  $            2,697,409  $            1,995,472  $              351,000  $                  47,250 2%  $             2,650,159 98%  $           2,615,045  $           (82,364)

Management  2020/2021  $           1,692,409  $            1,692,409  $            1,341,472  $                       -    $                  47,250 3%  $             1,645,159 97%  $           1,610,045  $           (82,364)

Legal  2020/2021  $              620,000  $               620,000  $               620,000  $                       -    $                          -   0%  $                620,000 100%  $              620,000  $                     -   

Audit  2020/2021  $                25,000  $                 25,000  $                         -    $                25,000  $                          -   0%  $                  25,000 100%  $                25,000  $                     -   

Treasury  2020/2021  $              196,000  $               196,000  $                         -    $              196,000  $                          -   0%  $                196,000 100%  $              196,000  $                     -   

Human Resources  2020/2021  $              164,000  $               164,000  $                 34,000  $              130,000  $                          -   0%  $                164,000 100%  $              164,000  $                     -   

Community Engagement  2020/2021  $           1,301,880  $            1,301,880  $            1,134,080  $              141,000  $                    4,000 0%  $             1,297,880 100%  $           1,373,880  $             72,000 

Management  2020/2021  $              300,000  $               300,000  $               300,000  $                       -    $                          -   0%  $                300,000 100%  $              300,000  $                     -   

Community Coordination  2020/2021  $                50,000  $                 50,000  $                 50,000     $                          -   0%  $                  50,000 100% 50,000$                 $                     -   

Outreach 2020/2021  $              951,880  $               951,880  $               784,080  $              141,000  $                    4,000 0%  $                947,880 100%  $           1,023,880  $             72,000 

Program Controls  2020/2021  $           2,527,124  $            2,527,124  $            2,527,124  $                       -    $                          -   0%  $             2,527,124 100%  $           2,527,124  $                     -   

Management  2020/2021  $              621,646  $               621,646  $               621,646  $                       -    $                          -   0%  $                621,646 100%  $              621,646  $                     -   

Risk Management  2020/2021  $              379,725  $               379,725  $               379,725  $                       -    $                          -   0%  $                379,725 100%  $              379,725  $                     -   

Cost Management  2020/2021  $              736,013  $               736,013  $               736,013  $                       -    $                          -   0%  $                736,013 100%  $              736,013  $                     -   

Schedule Management  2020/2021  $              373,286  $               373,286  $               373,286  $                       -    $                          -   0%  $                373,286 100%  $              373,286  $                     -   

Document Management  2020/2021  $              316,454  $               316,454  $               316,454  $                       -    $                          -   0%  $                316,454 100%  $              316,454  $                     -   

Program Governance  2020/2021  $              100,000  $               100,000  $               100,000  $                       -    $                          -   0%  $                100,000 100%  $              100,000  $                     -   

Administration  2020/2021  $           3,244,410  $            3,244,410  $            3,513,895  $                  6,000  $                151,507 5%  $             3,092,903 95%  $           3,254,774  $             10,364 

Management  2020/2021  $              645,000  $               645,000  $               644,947  $                       -    $                          -   0%  $                645,000 100%  $              645,000  $                     -   

Facilities  2020/2021  $           1,153,300  $            1,153,300  $            1,347,421  $                       -    $                147,497 13%  $             1,005,803 87%  $           1,163,664  $             10,364 

Information Technology  2020/2021  $           1,446,110  $            1,446,110  $            1,521,527  $                  6,000  $                    4,010 0%  $             1,442,100 100%  $           1,446,110  $                     -   
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Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409				$   -				$   1,995,472				$   47,250				$   2,615,045				(82,364)

		Community Engagement				$   1,301,880				$   -				$   1,134,080				$   4,000				$   1,373,880				72,000

		Program Controls				$   2,527,124				$   -				$   2,527,124				$   -				$   2,527,124				- 0								 

		Administration				$   3,244,410								$   3,513,895				$   151,507				$   3,254,774				10,364

		Procurement and Contract Administration				$   210,000								$   175,000				$   -				$   210,000				- 0

		Property				$   1,648,758								$   973,758				$   -				$   1,648,758				- 0

		Permitting Management				$   1,123,893								$   1,123,893				$   -				$   1,123,893				- 0

		Health and Safety				$   45,000								$   44,776				$   -				$   45,000				- 0

		Quality Management				$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000								$   44,776				$   -				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950				$   5,800,000				$   12,451,950				$   -				$   12,451,950				- 0

		Field Work				$   8,659,576				$   4,900,000				$   7,241,198				$   -				$   8,659,576				- 0

						$   34,000,000				$   10,700,000				$   31,270,698				$   202,757				$   34,000,000				$   -
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Budget Details (2)

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2020/2021				$   34,000,000				$   34,000,000				$   4,900,000				$   31,270,698				$   833,000				$   202,757				1%				$   33,797,243				99%				$   34,000,000				$   - 0

		Executive Office		2020/2021				$   2,697,409				$   2,697,409				$   - 0				$   1,995,472				$   351,000				$   47,250				2%				$   2,650,159				98%				$   2,615,045				$   (82,364)		 

		Management		2020/2021				$   1,692,409				$   1,692,409				$   - 0				$   1,341,472				$   - 0				$   47,250				3%				$   1,645,159				97%				$   1,610,045				$   (82,364)		 		 

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   - 0				0%				$   620,000				100%				$   620,000				$   - 0		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   - 0				$   25,000				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   - 0				$   196,000				$   - 0				0%				$   196,000				100%				$   196,000				$   - 0		 

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   34,000				$   130,000				$   - 0				0%				$   164,000				100%				$   164,000				$   - 0

		Community Engagement		2020/2021				$   1,301,880				$   1,301,880				$   - 0				$   1,134,080				$   141,000				$   4,000				0%				$   1,297,880				100%				$   1,373,880				$   72,000

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   - 0				0%				$   300,000				100%				$   300,000				$   - 0		 		 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   50,000				 				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   951,880				$   - 0				$   784,080				$   141,000				$   4,000				0%				$   947,880				100%				$   1,023,880				$   72,000				 		 

		Program Controls		2020/2021				$   2,527,124				$   2,527,124				$   - 0				$   2,527,124				$   - 0				$   - 0				0%				$   2,527,124				100%				$   2,527,124				$   - 0

		Management 		2020/2021				$   621,646				$   621,646				$   - 0				$   621,646				$   - 0				$   - 0				0%				$   621,646				100%				$   621,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   - 0				0%				$   379,725				100%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   - 0				0%				$   736,013				100%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   - 0				0%				$   373,286				100%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   - 0				0%				$   316,454				100%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,513,895				$   6,000				$   151,507				5%				$   3,092,903				95%				$   3,254,774				$   10,364

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   - 0				0%				$   645,000				100%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,347,421				$   - 0				$   147,497				13%				$   1,005,803				87%				$   1,163,664				$   10,364

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,521,527				$   6,000				$   4,010				0%				$   1,442,100				100%				$   1,446,110				$   - 0

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   175,000				$   35,000				$   - 0				0%				$   210,000				100%				$   210,000				$   - 0

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   175,000				$   35,000				$   - 0				0%				$   210,000				100%				$   210,000				$   - 0		 		 

		Property		2020/2021				$   1,648,758				$   1,648,758				$   - 0				$   973,758				$   300,000				$   - 0				0%				$   1,648,758				100%				$   1,648,758				$   - 0

		Management		2020/2021				$   373,758				$   373,758				$   - 0				$   373,758				$   - 0				$   - 0				0%				$   373,758				100%				$   373,758				$   - 0		 

		Property Agents		2020/2021				$   900,000				$   900,000				$   - 0				$   600,000				$   300,000				$   - 0				0%				$   900,000				100%				$   900,000				$   - 0		 								 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   - 0				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   - 0				0%				$   1,123,893				100%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   - 0				0%				$   1,123,893				100%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,451,950				$   - 0				$   12,451,950				$   - 0				$   - 0				0%				$   12,451,950				100%				$   12,451,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   - 0				0%				$   2,341,133				100%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   - 0				0%				$   2,293,256				100%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,314,202								$   3,314,202				$   - 0				$   - 0				0%				$   3,314,202				100%				$   3,314,202				$   - 0

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   - 0				0%				$   4,503,359				100%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,659,576				$   4,900,000				$   7,241,198				$   - 0				$   - 0				0%				$   8,659,576				100%				$   8,659,576				$   - 0

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   - 0				0%				$   413,255				100%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,140,500				$   - 0				$   6,682,122				$   - 0				$   - 0				0%				$   8,140,500				100%				$   8,140,500				$   - 0		 

		Surveying		2020/2021				$   105,821				$   105,821				$   4,900,000				$   145,821				$   - 0				$   - 0				0%				$   105,821				100%				$   105,821				$   - 0
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-
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Contract Details - Board (2)

		Contract				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



																																														 

						

		180005 e-Builder				$   1,029,633				$   -				$   455,033				$   167,102				 				$   622,135				$   -				0%				$   301,000				$   (301,000)				ok				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   25,882,389				$   15,173,027								$   41,055,416				$   -				0%				$   4,000,000				$   (4,000,000)		 		ok

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   -				0%				$   927,796				$   (927,796)		 		ok

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   -				0%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   300,000								$   313,944				$   -				0%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   -				$   300,000				$   16,479				$   -				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   -				0%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		190005 Management Partners				$   936,034				$   -				$   936,034				$   -				$   -				$   936,034				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		200003 Management Partners				$   3,135,000				$   -				$   96,055				$   565,400								$   661,455				$   47,250				8%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190009 Parsons				$   36,000,000				 				$   6,290,328				$   5,095,002				$   -				$   11,385,330		 		$   -				0%				$   -				$   -		 		 

																																						$   -				$   -

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   -				$   51,150				$   -				0%				$   50,150				$   (50,150)				4950				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,212,690				$   -				$   1,598,671				$   995,414								$   2,594,085				$   125,441				13%				$   50,150				$   (50,150)

																																						$   50,150				$   (50,150)

		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   798,258				$   357,824								$   1,156,082				$   -				0%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   256,972				$   -				$   6,000				$   256,972				$   -				0%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,365				$   79,707								$   108,072				$   4,593				0%				$   25,000				$   (25,000)				add funds

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   2,447				0%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   -				$   60,000				$   136,600				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   -				0%



		190021 Ring Central				$   216,932				$   -				$   27,361				$   189,570				$   -				$   216,931				$   3,616				2%												 



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   4,010				3%												 				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   81,000								$   -				$   -				$   81,000				$   4,000				$   4,000				0%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   2,316				25%																 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,056				$   620,000				 				$   716,056				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,460				$   -								$   835,460				$   -				0%										 		 

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   -				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   -				$   25,000				$   -				$   -				0%												 



		200008-Alliant Insurance				$   76,260				 				$   67,176				$   10,934								$   78,110				$   9,084				0%												 



		200013 Metropolitan Water District				$   2,990,714				$   -				$   2,629,714				$   -				$   361,000				$   2,629,714				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,294,035				$   -				$   3,502,579				$   -				$   -				$   3,502,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 



		Misc Closed Contracts				$   10,991,990								$   2,841,255				$   -				$   -				$   2,841,255				$   -				0%												 



																																														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   287,886,361				$   -				$   49,018,235				$   31,270,698				$   833,000				$   80,291,484				$   202,757				1%

						 				 				 		 		 		 		 						 		 				 										 

														 				 

														 				 								 				 

																		 								 				 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,594				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,380				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   5,300				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   294,974				$   -				$   294,974				$   -				 				$   294,974				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,991,990				$   -				$   2,841,255				$   -				$   -				$   2,841,255				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   67,176				 												 

																		$   (67,176)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   400,394				$   -				$   125,884				$   274,510				 				$   400,394				$   263,355				96%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,962,255				$   21,000,000				$   13,487,500				$   63,158,488				$   -				$   76,645,988				$   36,009,628				57%

										 				 				 		 		 		 		 						 		$   49,497,128				$   36,009,628										$   (0)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				 										 

																						 								 				 

										 				 				0		 		 								 				 														 

																						 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   21,545,029						$   2,255,675		8%		$   1,011,158		5%

										AnchorCM		DVBE		502,431				237,261

										Babendererde		SBE		53,000				35,479

										EETS, Inc.		SBE		471,957				102,951

										JMA Civil, Inc.		SBE		215,256				215,256

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				64,789

										Nazparv Consulting LLC		SBE		230,000				205,133

										Wiseman Consulting		SBE		232,818				115,075



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   9,638		Caltronics Government Services				$   32,051		100%		$   13,727		43%



		190009-01&02		Parsons		$   5,823,296		$   5,820,392						$   681,803		12%		$   604,502		10%

										Chaves & Associates		SBE		681,803				604,502



		190019-01		VMA 		$   391,695		$   248,785		VMA Communications		SBE		$   391,695		100%		$   271,327		109%



		Non SBE/DVBE 				$   10,444,037		$   7,375,340						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   63,158,488		$   36,009,628						$   6,133,588		10%		$   1,900,714		5%



		 				$   31,270,698		$   202,757						 				 

		 				 		(35,806,871.33)
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Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

		Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



								 

								 		 

								 						`
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WBS Current Budget Change Request % Change Revised Budget Description Budget Source Status (Pending, Approved)

SEC Meeting Stipends  $                9,000 72,000$               800% 81,000$               Budget based on 1  month of meetings. Increase to 12 Months PMO Community Engagement Approved
Undefined Allowance  $            316,137  $             (72,000) -23%  $           244,137  Move funds to SEC meeting Stipends PMO Executive Office Approved

Budget Changes

WBS Fiscal Year Original Budget Current Budget Commitments Pending Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Procurement and Contract Administration  2020/2021  $              210,000  $               210,000  $               175,000  $                35,000  $                          -   0%  $                210,000 100%  $              210,000  $                     -   

Procurement Management  2020/2021  $              210,000  $               210,000  $               175,000  $                35,000  $                          -   0%  $                210,000 100%  $              210,000  $                     -   

Property  2020/2021  $           1,648,758  $            1,648,758  $               973,758  $              300,000  $                          -   0%  $             1,648,758 100%  $           1,648,758  $                     -   

Management  2020/2021  $              373,758  $               373,758  $               373,758  $                       -   -$                        0%  $                373,758 100%  $              373,758  $                     -   

Property Agents  2020/2021  $              900,000  $               900,000  $               600,000  $              300,000  $                          -   0%  $                900,000 100%  $              900,000  $                     -   

Temporary Entrance Permits  2020/2021  $              375,000  $               375,000  $                         -    $                       -    $                          -   0%  $                375,000 100%  $              375,000  $                     -   

Permitting Management  2020/2021  $           1,123,893  $            1,123,893  $            1,123,893  $                       -    $                          -   0%  $             1,123,893 100%  $           1,123,893  $                     -   

Management  2020/2021  $           1,123,893  $            1,123,893  $            1,123,893  $                       -   -$                        0%  $             1,123,893 100%  $           1,123,893  $                     -   

Health and Safety  2020/2021  $                45,000  $                 45,000  $                 44,776  $                       -    $                          -   0%  $                  45,000 100%  $                45,000  $                     -   

HS-Management  2020/2021  $                45,000  $                 45,000  $                 44,776  $                       -   -$                        0%  $                  45,000 100%  $                45,000  $                     -   

Quality Management  2020/2021  $                45,000  $                 45,000  $                 44,776  $                       -    $                          -   0%  $                  45,000 100%  $                45,000  $                     -   

Management & Auditing  2020/2021  $                45,000  $                 45,000  $                 44,776  $                       -   -$                        0%  $                  45,000 100%  $                45,000  $                     -   

Sustainability  2020/2021  $                45,000  $                 45,000  $                 44,776  $                       -    $                          -   0%  $                  45,000 100%  $                45,000  $                     -   

ST-Management  2020/2021  $                45,000  $                 45,000  $                 44,776  $                       -   -$                        0%  $                  45,000 100%  $                45,000  $                     -   

Engineering  2020/2021  $         12,451,950  $          12,451,950  $          12,451,950  $                       -    $                          -   0%  $           12,451,950 100%  $         12,451,950  $                     -   

Management & Administration  2020/2021  $           2,341,133  $            2,341,133  $            2,341,133  $                       -   -$                        0%  $             2,341,133 100%  $           2,341,133  $                     -   

CEQA Engineering Support  2020/2021  $           2,293,256  $            2,293,256  $            2,293,256  $                       -    $                          -   0%  $             2,293,256 100%  $           2,293,256  $                     -   

Facility Studies  2020/2021  $           3,314,202  $            3,314,202  $            3,314,202  $                       -    $                          -   0%  $             3,314,202 100%  $           3,314,202  $                     -   

Shared Support Services  2020/2021  $           4,503,359  $            4,503,359  $            4,503,359  $                       -    $                          -   0%  $             4,503,359 100%  $           4,503,359  $                     -   

Field Work  2020/2021  $           8,659,576  $            8,659,576  $            7,241,198  $                       -    $                          -   0%  $             8,659,576 100%  $           8,659,576  $                     -   

Management 2020/2021  $              413,255 413,255$                413,255$                -$                      -$                        0%  $                413,255 100%  $              413,255 -$                   

Geotechnical Work 2020/2021  $           8,140,500 8,140,500$             6,682,122$              $                       -   -$                        0%  $             8,140,500 100%  $           8,140,500 -$                   

Surveying  2020/2021  $              105,821  $               105,821  $               145,821  $                       -    $                          -   0%  $                105,821 100%  $              105,821  $                     -   
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00

		  



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	DCA - Board Report - Budget	


08.06.2020 09:06 AM Kathleen Sherry		&P of &N




 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409				$   -				$   1,995,472				$   47,250				$   2,615,045				(82,364)

		Community Engagement				$   1,301,880				$   -				$   1,134,080				$   4,000				$   1,373,880				72,000

		Program Controls				$   2,527,124				$   -				$   2,527,124				$   -				$   2,527,124				- 0								 

		Administration				$   3,244,410								$   3,513,895				$   151,507				$   3,254,774				10,364

		Procurement and Contract Administration				$   210,000								$   175,000				$   -				$   210,000				- 0

		Property				$   1,648,758								$   823,758				$   -				$   1,648,758				- 0

		Permitting Management				$   1,123,893								$   1,123,893				$   -				$   1,123,893				- 0

		Health and Safety				$   45,000								$   44,776				$   -				$   45,000				- 0

		Quality Management				$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000								$   44,776				$   -				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950				$   5,800,000				$   12,451,950				$   -				$   12,451,950				- 0

		Field Work				$   8,659,576				$   4,900,000				$   7,241,198				$   -				$   8,659,576				- 0

						$   34,000,000				$   10,700,000				$   31,120,698				$   202,757				$   34,000,000				$   -
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Budget Details (2)

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2020/2021				$   34,000,000				$   34,000,000				$   4,900,000				$   31,120,698				$   1,133,000				$   202,757				1%				$   33,797,243				99%				$   34,000,000				$   - 0

		Executive Office		2020/2021				$   2,697,409				$   2,697,409				$   - 0				$   1,995,472				$   351,000				$   47,250				2%				$   2,650,159				98%				$   2,615,045				$   (82,364)		 

		Management		2020/2021				$   1,692,409				$   1,692,409				$   - 0				$   1,341,472				$   - 0				$   47,250				3%				$   1,645,159				97%				$   1,610,045				$   (82,364)		 		 

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   - 0				0%				$   620,000				100%				$   620,000				$   - 0		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   - 0				$   25,000				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   - 0				$   196,000				$   - 0				0%				$   196,000				100%				$   196,000				$   - 0		 

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   34,000				$   130,000				$   - 0				0%				$   164,000				100%				$   164,000				$   - 0

		Community Engagement		2020/2021				$   1,301,880				$   1,301,880				$   - 0				$   1,134,080				$   141,000				$   4,000				0%				$   1,297,880				100%				$   1,373,880				$   72,000

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   - 0				0%				$   300,000				100%				$   300,000				$   - 0		 		 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   50,000				 				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   951,880				$   - 0				$   784,080				$   141,000				$   4,000				0%				$   947,880				100%				$   1,023,880				$   72,000				 		 

		Program Controls		2020/2021				$   2,527,124				$   2,527,124				$   - 0				$   2,527,124				$   - 0				$   - 0				0%				$   2,527,124				100%				$   2,527,124				$   - 0

		Management 		2020/2021				$   621,646				$   621,646				$   - 0				$   621,646				$   - 0				$   - 0				0%				$   621,646				100%				$   621,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   - 0				0%				$   379,725				100%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   - 0				0%				$   736,013				100%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   - 0				0%				$   373,286				100%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   - 0				0%				$   316,454				100%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,513,895				$   6,000				$   151,507				5%				$   3,092,903				95%				$   3,254,774				$   10,364

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   - 0				0%				$   645,000				100%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,347,421				$   - 0				$   147,497				13%				$   1,005,803				87%				$   1,163,664				$   10,364

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,521,527				$   6,000				$   4,010				0%				$   1,442,100				100%				$   1,446,110				$   - 0

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   175,000				$   35,000				$   - 0				0%				$   210,000				100%				$   210,000				$   - 0

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   175,000				$   35,000				$   - 0				0%				$   210,000				100%				$   210,000				$   - 0		 		 

		Property		2020/2021				$   1,648,758				$   1,648,758				$   - 0				$   823,758				$   600,000				$   - 0				0%				$   1,648,758				100%				$   1,648,758				$   - 0

		Management		2020/2021				$   373,758				$   373,758				$   - 0				$   373,758				$   - 0				$   - 0				0%				$   373,758				100%				$   373,758				$   - 0		 

		Property Agents		2020/2021				$   900,000				$   900,000				$   - 0				$   450,000				$   225,000				$   - 0				0%				$   900,000				100%				$   900,000				$   - 0		 								 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   - 0				$   375,000				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   - 0				0%				$   1,123,893				100%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   - 0				0%				$   1,123,893				100%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,451,950				$   - 0				$   12,451,950				$   - 0				$   - 0				0%				$   12,451,950				100%				$   12,451,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   - 0				0%				$   2,341,133				100%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   - 0				0%				$   2,293,256				100%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,314,202								$   3,314,202				$   - 0				$   - 0				0%				$   3,314,202				100%				$   3,314,202				$   - 0

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   - 0				0%				$   4,503,359				100%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,659,576				$   4,900,000				$   7,241,198				$   - 0				$   - 0				0%				$   8,659,576				100%				$   8,659,576				$   - 0

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   - 0				0%				$   413,255				100%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,140,500				$   - 0				$   6,682,122				$   - 0				$   - 0				0%				$   8,140,500				100%				$   8,140,500				$   - 0		 

		Surveying		2020/2021				$   105,821				$   105,821				$   4,900,000				$   145,821				$   - 0				$   - 0				0%				$   105,821				100%				$   105,821				$   - 0



																				 

																				 

																 				 				 				 

																 

																				 				ok				 

																				 								 

																				 								 

																												 

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,487,500

																				 

																												$   49,497,128
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Contract Details - Board (2)

		Contract				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



																																														 

						

		180005 e-Builder				$   1,029,633				$   -				$   455,033				$   167,102				 				$   622,135				$   -				0%				$   301,000				$   (301,000)				ok				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   25,882,389				$   15,173,027								$   41,055,416				$   -				0%				$   4,000,000				$   (4,000,000)		 		ok

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   -				0%				$   927,796				$   (927,796)		 		ok

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   225,000								$   244,874				$   -				0%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   225,000								$   238,944				$   -				0%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   -				$   225,000				$   16,479				$   -				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   -				0%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		190005 Management Partners				$   936,034				$   -				$   936,034				$   -				$   -				$   936,034				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		200003 Management Partners				$   3,135,000				$   -				$   96,055				$   565,400								$   661,455				$   47,250				8%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190009 Parsons				$   36,000,000				 				$   6,290,328				$   5,095,002				$   -				$   11,385,330		 		$   -				0%				$   -				$   -		 		 

																																						$   -				$   -

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   -				$   51,150				$   -				0%				$   50,150				$   (50,150)				4950				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,212,690				$   -				$   1,598,671				$   995,414								$   2,594,085				$   125,441				13%				$   50,150				$   (50,150)

																																						$   50,150				$   (50,150)

		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   798,258				$   357,824								$   1,156,082				$   -				0%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   256,972				$   -				$   6,000				$   256,972				$   -				0%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,365				$   79,707								$   108,072				$   4,593				0%				$   25,000				$   (25,000)				add funds

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   2,447				0%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   -				$   60,000				$   136,600				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   -				0%



		190021 Ring Central				$   216,932				$   -				$   27,361				$   189,570				$   -				$   216,931				$   3,616				2%												 



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   4,010				3%												 				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   81,000								$   -				$   -				$   81,000				$   4,000				$   4,000				0%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   2,316				25%																 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,056				$   620,000				 				$   716,056				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,460				$   -								$   835,460				$   -				0%										 		 

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   -				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   -				$   25,000				$   -				$   -				0%												 



		200008-Alliant Insurance				$   76,260				 				$   67,176				$   10,934								$   78,110				$   9,084				0%												 



		200013 Metropolitan Water District				$   2,990,714				$   -				$   2,629,714				$   -				$   361,000				$   2,629,714				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,294,035				$   -				$   3,502,579				$   -				$   375,000				$   3,502,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 



		Misc Closed Contracts				$   10,991,990								$   2,841,255				$   -				$   -				$   2,841,255				$   -				0%												 



																																														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   287,886,361				$   -				$   49,018,235				$   31,120,698				$   1,133,000				$   80,141,484				$   202,757				1%
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,594				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,380				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   5,300				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   294,974				$   -				$   294,974				$   -				 				$   294,974				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,991,990				$   -				$   2,841,255				$   -				$   -				$   2,841,255				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   67,176				 												 

																		$   (67,176)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   400,394				$   -				$   125,884				$   274,510				 				$   400,394				$   263,355				96%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,962,255				$   21,000,000				$   13,487,500				$   63,158,488				$   -				$   76,645,988				$   36,009,628				57%

										 				 				 		 		 		 		 						 		$   49,497,128				$   36,009,628										$   (0)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				 										 

																						 								 				 

										 				 				0		 		 								 				 														 

																						 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   21,545,029						$   2,255,675		8%		$   1,011,158		5%

										AnchorCM		DVBE		502,431				237,261

										Babendererde		SBE		53,000				35,479

										EETS, Inc.		SBE		471,957				102,951

										JMA Civil, Inc.		SBE		215,256				215,256

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				64,789

										Nazparv Consulting LLC		SBE		230,000				205,133

										Wiseman Consulting		SBE		232,818				115,075



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   9,638		Caltronics Government Services				$   32,051		100%		$   13,727		43%



		190009-01&02		Parsons		$   5,823,296		$   5,820,392						$   681,803		12%		$   604,502		10%

										Chaves & Associates		SBE		681,803				604,502



		190019-01		VMA 		$   391,695		$   248,785		VMA Communications		SBE		$   391,695		100%		$   271,327		109%



		Non SBE/DVBE 				$   10,444,037		$   7,375,340						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   63,158,488		$   36,009,628						$   6,133,588		10%		$   1,900,714		5%



		 				$   31,120,698		$   202,757						 				 

		 				 		(35,806,871.33)
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Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

		Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



								 

								 		 

								 						`
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409				$   -				$   1,995,472				$   47,250				$   2,615,045				(82,364)

		Community Engagement				$   1,301,880				$   -				$   1,134,080				$   4,000				$   1,373,880				72,000

		Program Controls				$   2,527,124				$   -				$   2,527,124				$   -				$   2,527,124				- 0								 

		Administration				$   3,244,410								$   3,513,895				$   151,507				$   3,254,774				10,364

		Procurement and Contract Administration				$   210,000								$   175,000				$   -				$   210,000				- 0

		Property				$   1,648,758								$   973,758				$   -				$   1,648,758				- 0

		Permitting Management				$   1,123,893								$   1,123,893				$   -				$   1,123,893				- 0

		Health and Safety				$   45,000								$   44,776				$   -				$   45,000				- 0

		Quality Management				$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000								$   44,776				$   -				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950				$   5,800,000				$   12,451,950				$   -				$   12,451,950				- 0

		Field Work				$   8,659,576				$   4,900,000				$   7,241,198				$   -				$   8,659,576				- 0

						$   34,000,000				$   10,700,000				$   31,270,698				$   202,757				$   34,000,000				$   -
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Budget Details (2)

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2020/2021				$   34,000,000				$   34,000,000				$   4,900,000				$   31,270,698				$   833,000				$   202,757				1%				$   33,797,243				99%				$   34,000,000				$   - 0

		Executive Office		2020/2021				$   2,697,409				$   2,697,409				$   - 0				$   1,995,472				$   351,000				$   47,250				2%				$   2,650,159				98%				$   2,615,045				$   (82,364)		 

		Management		2020/2021				$   1,692,409				$   1,692,409				$   - 0				$   1,341,472				$   - 0				$   47,250				3%				$   1,645,159				97%				$   1,610,045				$   (82,364)		 		 

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   - 0				0%				$   620,000				100%				$   620,000				$   - 0		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   - 0				$   25,000				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   - 0				$   196,000				$   - 0				0%				$   196,000				100%				$   196,000				$   - 0		 

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   34,000				$   130,000				$   - 0				0%				$   164,000				100%				$   164,000				$   - 0

		Community Engagement		2020/2021				$   1,301,880				$   1,301,880				$   - 0				$   1,134,080				$   141,000				$   4,000				0%				$   1,297,880				100%				$   1,373,880				$   72,000

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   - 0				0%				$   300,000				100%				$   300,000				$   - 0		 		 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   50,000				 				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   951,880				$   - 0				$   784,080				$   141,000				$   4,000				0%				$   947,880				100%				$   1,023,880				$   72,000				 		 

		Program Controls		2020/2021				$   2,527,124				$   2,527,124				$   - 0				$   2,527,124				$   - 0				$   - 0				0%				$   2,527,124				100%				$   2,527,124				$   - 0

		Management 		2020/2021				$   621,646				$   621,646				$   - 0				$   621,646				$   - 0				$   - 0				0%				$   621,646				100%				$   621,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   - 0				0%				$   379,725				100%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   - 0				0%				$   736,013				100%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   - 0				0%				$   373,286				100%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   - 0				0%				$   316,454				100%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,513,895				$   6,000				$   151,507				5%				$   3,092,903				95%				$   3,254,774				$   10,364

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   - 0				0%				$   645,000				100%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,347,421				$   - 0				$   147,497				13%				$   1,005,803				87%				$   1,163,664				$   10,364

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,521,527				$   6,000				$   4,010				0%				$   1,442,100				100%				$   1,446,110				$   - 0

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   175,000				$   35,000				$   - 0				0%				$   210,000				100%				$   210,000				$   - 0

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   175,000				$   35,000				$   - 0				0%				$   210,000				100%				$   210,000				$   - 0		 		 

		Property		2020/2021				$   1,648,758				$   1,648,758				$   - 0				$   973,758				$   300,000				$   - 0				0%				$   1,648,758				100%				$   1,648,758				$   - 0

		Management		2020/2021				$   373,758				$   373,758				$   - 0				$   373,758				$   - 0				$   - 0				0%				$   373,758				100%				$   373,758				$   - 0		 

		Property Agents		2020/2021				$   900,000				$   900,000				$   - 0				$   600,000				$   300,000				$   - 0				0%				$   900,000				100%				$   900,000				$   - 0		 								 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   - 0				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   - 0				0%				$   1,123,893				100%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   - 0				0%				$   1,123,893				100%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,451,950				$   - 0				$   12,451,950				$   - 0				$   - 0				0%				$   12,451,950				100%				$   12,451,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   - 0				0%				$   2,341,133				100%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   - 0				0%				$   2,293,256				100%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,314,202								$   3,314,202				$   - 0				$   - 0				0%				$   3,314,202				100%				$   3,314,202				$   - 0

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   - 0				0%				$   4,503,359				100%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,659,576				$   4,900,000				$   7,241,198				$   - 0				$   - 0				0%				$   8,659,576				100%				$   8,659,576				$   - 0

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   - 0				0%				$   413,255				100%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,140,500				$   - 0				$   6,682,122				$   - 0				$   - 0				0%				$   8,140,500				100%				$   8,140,500				$   - 0		 

		Surveying		2020/2021				$   105,821				$   105,821				$   4,900,000				$   145,821				$   - 0				$   - 0				0%				$   105,821				100%				$   105,821				$   - 0
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-
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Contract Details - Board (2)

		Contract				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



																																														 

						

		180005 e-Builder				$   1,029,633				$   -				$   455,033				$   167,102				 				$   622,135				$   -				0%				$   301,000				$   (301,000)				ok				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   25,882,389				$   15,173,027								$   41,055,416				$   -				0%				$   4,000,000				$   (4,000,000)		 		ok

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   -				0%				$   927,796				$   (927,796)		 		ok

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   -				0%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   300,000								$   313,944				$   -				0%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   -				$   300,000				$   16,479				$   -				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   -				0%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		190005 Management Partners				$   936,034				$   -				$   936,034				$   -				$   -				$   936,034				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		200003 Management Partners				$   3,135,000				$   -				$   96,055				$   565,400								$   661,455				$   47,250				8%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190009 Parsons				$   36,000,000				 				$   6,290,328				$   5,095,002				$   -				$   11,385,330		 		$   -				0%				$   -				$   -		 		 

																																						$   -				$   -

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   -				$   51,150				$   -				0%				$   50,150				$   (50,150)				4950				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,212,690				$   -				$   1,598,671				$   995,414								$   2,594,085				$   125,441				13%				$   50,150				$   (50,150)

																																						$   50,150				$   (50,150)

		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   798,258				$   357,824								$   1,156,082				$   -				0%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   256,972				$   -				$   6,000				$   256,972				$   -				0%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,365				$   79,707								$   108,072				$   4,593				0%				$   25,000				$   (25,000)				add funds

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   2,447				0%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   -				$   60,000				$   136,600				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   -				0%



		190021 Ring Central				$   216,932				$   -				$   27,361				$   189,570				$   -				$   216,931				$   3,616				2%												 



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   4,010				3%												 				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   81,000								$   -				$   -				$   81,000				$   4,000				$   4,000				0%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   2,316				25%																 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,056				$   620,000				 				$   716,056				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,460				$   -								$   835,460				$   -				0%										 		 

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   -				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   -				$   25,000				$   -				$   -				0%												 



		200008-Alliant Insurance				$   76,260				 				$   67,176				$   10,934								$   78,110				$   9,084				0%												 



		200013 Metropolitan Water District				$   2,990,714				$   -				$   2,629,714				$   -				$   361,000				$   2,629,714				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,294,035				$   -				$   3,502,579				$   -				$   -				$   3,502,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 



		Misc Closed Contracts				$   10,991,990								$   2,841,255				$   -				$   -				$   2,841,255				$   -				0%												 



																																														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   287,886,361				$   -				$   49,018,235				$   31,270,698				$   833,000				$   80,291,484				$   202,757				1%
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,594				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,380				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   5,300				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   294,974				$   -				$   294,974				$   -				 				$   294,974				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,991,990				$   -				$   2,841,255				$   -				$   -				$   2,841,255				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   67,176				 												 

																		$   (67,176)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   400,394				$   -				$   125,884				$   274,510				 				$   400,394				$   263,355				96%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,962,255				$   21,000,000				$   13,487,500				$   63,158,488				$   -				$   76,645,988				$   36,009,628				57%

										 				 				 		 		 		 		 						 		$   49,497,128				$   36,009,628										$   (0)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				 										 

																						 								 				 

										 				 				0		 		 								 				 														 

																						 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   21,545,029						$   2,255,675		8%		$   1,011,158		5%

										AnchorCM		DVBE		502,431				237,261

										Babendererde		SBE		53,000				35,479

										EETS, Inc.		SBE		471,957				102,951

										JMA Civil, Inc.		SBE		215,256				215,256

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				64,789

										Nazparv Consulting LLC		SBE		230,000				205,133

										Wiseman Consulting		SBE		232,818				115,075



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   9,638		Caltronics Government Services				$   32,051		100%		$   13,727		43%



		190009-01&02		Parsons		$   5,823,296		$   5,820,392						$   681,803		12%		$   604,502		10%

										Chaves & Associates		SBE		681,803				604,502



		190019-01		VMA 		$   391,695		$   248,785		VMA Communications		SBE		$   391,695		100%		$   271,327		109%



		Non SBE/DVBE 				$   10,444,037		$   7,375,340						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   63,158,488		$   36,009,628						$   6,133,588		10%		$   1,900,714		5%



		 				$   31,270,698		$   202,757						 				 

		 				 		(35,806,871.33)
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Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

		Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



								 

								 		 

								 						`
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Section 6 | Contracts

Contract Summary

continued >

Contract Summary. The table on pages 8-10 summarize the status of all active
contracts and task orders within the DCA.
New Commitments.  All new commitments for the current Fiscal Year are highlighted in the 
Contract Summary Table below.  These represent new task orders or the amount of residual 
value in existing contracts that do not rely on annual task orders for execution.  

Procurement. There are no active procurements at this time.

Contract Contract Budget
Historical 

Expenditures Commitments FY20/21
Pending 

Commitments
Total Committed To 

Date 
Incurred to Date 

FY20/21
% Spent 
FY20/21

180005 e-Builder 1,029,633$         455,033$           167,102$                 622,135$            -$                         0%

180006 Jacobs 93,000,000$       25,882,389$      15,173,027$           41,055,416$       -$                         0%

180007 Fugro 75,000,000$       1,937,691$        6,682,122$              8,619,814$         -$                         0%

180008 Hamner Jewell Associates 9,000,000$         19,874$             300,000$                319,874$            -$                         0%

180009 Bender Rosenthal 9,000,000$         13,944$             300,000$                313,944$            -$                         0%

180010 Associated ROW Services 9,000,000$         16,479$             -$                           300,000$         16,479$              -$                         0%

180013 Psomas 15,000,000$       24,663$             90,000$                  114,663$            -$                         0%
 

190001 Bentley Systems ProjectWise 140,860$            125,625$           -$                           125,625$            -$                         0%

190005 Management Partners 936,034$            936,034$           -$                           -$                     936,034$            -$                         0%

200003 Management Partners 3,135,000$         96,055$             565,400$                661,455$            47,250$               8%

190009 Parsons 36,000,000$       6,290,328$        5,095,002$             -$                     11,385,330$        -$                         0%
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409				$   -				$   1,995,472				$   47,250				$   2,615,045				(82,364)

		Community Engagement				$   1,301,880				$   -				$   1,134,080				$   4,000				$   1,373,880				72,000

		Program Controls				$   2,527,124				$   -				$   2,527,124				$   -				$   2,527,124				- 0								 

		Administration				$   3,244,410								$   3,513,895				$   151,507				$   3,254,774				10,364

		Procurement and Contract Administration				$   210,000								$   175,000				$   -				$   210,000				- 0

		Property				$   1,648,758								$   973,758				$   -				$   1,648,758				- 0

		Permitting Management				$   1,123,893								$   1,123,893				$   -				$   1,123,893				- 0

		Health and Safety				$   45,000								$   44,776				$   -				$   45,000				- 0

		Quality Management				$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000								$   44,776				$   -				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950				$   5,800,000				$   12,451,950				$   -				$   12,451,950				- 0

		Field Work				$   8,659,576				$   4,900,000				$   7,241,198				$   -				$   8,659,576				- 0

						$   34,000,000				$   10,700,000				$   31,270,698				$   202,757				$   34,000,000				$   -
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Budget Details (2)

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2020/2021				$   34,000,000				$   34,000,000				$   4,900,000				$   31,270,698				$   833,000				$   202,757				1%				$   33,797,243				99%				$   34,000,000				$   - 0

		Executive Office		2020/2021				$   2,697,409				$   2,697,409				$   - 0				$   1,995,472				$   351,000				$   47,250				2%				$   2,650,159				98%				$   2,615,045				$   (82,364)		 

		Management		2020/2021				$   1,692,409				$   1,692,409				$   - 0				$   1,341,472				$   - 0				$   47,250				3%				$   1,645,159				97%				$   1,610,045				$   (82,364)		 		 

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   - 0				0%				$   620,000				100%				$   620,000				$   - 0		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   - 0				$   25,000				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   - 0				$   196,000				$   - 0				0%				$   196,000				100%				$   196,000				$   - 0		 

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   34,000				$   130,000				$   - 0				0%				$   164,000				100%				$   164,000				$   - 0

		Community Engagement		2020/2021				$   1,301,880				$   1,301,880				$   - 0				$   1,134,080				$   141,000				$   4,000				0%				$   1,297,880				100%				$   1,373,880				$   72,000

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   - 0				0%				$   300,000				100%				$   300,000				$   - 0		 		 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   50,000				 				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   951,880				$   - 0				$   784,080				$   141,000				$   4,000				0%				$   947,880				100%				$   1,023,880				$   72,000				 		 

		Program Controls		2020/2021				$   2,527,124				$   2,527,124				$   - 0				$   2,527,124				$   - 0				$   - 0				0%				$   2,527,124				100%				$   2,527,124				$   - 0

		Management 		2020/2021				$   621,646				$   621,646				$   - 0				$   621,646				$   - 0				$   - 0				0%				$   621,646				100%				$   621,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   - 0				0%				$   379,725				100%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   - 0				0%				$   736,013				100%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   - 0				0%				$   373,286				100%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   - 0				0%				$   316,454				100%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,513,895				$   6,000				$   151,507				5%				$   3,092,903				95%				$   3,254,774				$   10,364

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   - 0				0%				$   645,000				100%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,347,421				$   - 0				$   147,497				13%				$   1,005,803				87%				$   1,163,664				$   10,364

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,521,527				$   6,000				$   4,010				0%				$   1,442,100				100%				$   1,446,110				$   - 0

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   175,000				$   35,000				$   - 0				0%				$   210,000				100%				$   210,000				$   - 0

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   175,000				$   35,000				$   - 0				0%				$   210,000				100%				$   210,000				$   - 0		 		 

		Property		2020/2021				$   1,648,758				$   1,648,758				$   - 0				$   973,758				$   300,000				$   - 0				0%				$   1,648,758				100%				$   1,648,758				$   - 0

		Management		2020/2021				$   373,758				$   373,758				$   - 0				$   373,758				$   - 0				$   - 0				0%				$   373,758				100%				$   373,758				$   - 0		 

		Property Agents		2020/2021				$   900,000				$   900,000				$   - 0				$   600,000				$   300,000				$   - 0				0%				$   900,000				100%				$   900,000				$   - 0		 								 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   - 0				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   - 0				0%				$   1,123,893				100%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   - 0				0%				$   1,123,893				100%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,451,950				$   - 0				$   12,451,950				$   - 0				$   - 0				0%				$   12,451,950				100%				$   12,451,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   - 0				0%				$   2,341,133				100%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   - 0				0%				$   2,293,256				100%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,314,202								$   3,314,202				$   - 0				$   - 0				0%				$   3,314,202				100%				$   3,314,202				$   - 0

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   - 0				0%				$   4,503,359				100%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,659,576				$   4,900,000				$   7,241,198				$   - 0				$   - 0				0%				$   8,659,576				100%				$   8,659,576				$   - 0

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   - 0				0%				$   413,255				100%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,140,500				$   - 0				$   6,682,122				$   - 0				$   - 0				0%				$   8,140,500				100%				$   8,140,500				$   - 0		 

		Surveying		2020/2021				$   105,821				$   105,821				$   4,900,000				$   145,821				$   - 0				$   - 0				0%				$   105,821				100%				$   105,821				$   - 0
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,487,500

																				 

																												$   49,497,128

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Contract Details - Board (2)

		Contract				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,029,633				$   -				$   455,033				$   167,102				 				$   622,135				$   -				0%				$   301,000				$   (301,000)				ok				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   25,882,389				$   15,173,027								$   41,055,416				$   -				0%				$   4,000,000				$   (4,000,000)		 		ok

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   -				0%				$   927,796				$   (927,796)		 		ok

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   -				0%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   300,000								$   313,944				$   -				0%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   -				$   300,000				$   16,479				$   -				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   -				0%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		190005 Management Partners				$   936,034				$   -				$   936,034				$   -				$   -				$   936,034				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		200003 Management Partners				$   3,135,000				$   -				$   96,055				$   565,400								$   661,455				$   47,250				8%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190009 Parsons				$   36,000,000				 				$   6,290,328				$   5,095,002				$   -				$   11,385,330		 		$   -				0%				$   -				$   -		 		 

																																						$   -				$   -

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   -				$   51,150				$   -				0%				$   50,150				$   (50,150)				4950				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,212,690				$   -				$   1,598,671				$   995,414								$   2,594,085				$   125,441				13%				$   50,150				$   (50,150)

																																						$   50,150				$   (50,150)

		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   798,258				$   357,824								$   1,156,082				$   -				0%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   256,972				$   -				$   6,000				$   256,972				$   -				0%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,365				$   79,707								$   108,072				$   4,593				0%				$   25,000				$   (25,000)				add funds

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   2,447				0%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   -				$   60,000				$   136,600				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   -				0%



		190021 Ring Central				$   216,932				$   -				$   27,361				$   189,570				$   -				$   216,931				$   3,616				2%												 



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   4,010				3%												 				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   81,000								$   -				$   -				$   81,000				$   4,000				$   4,000				0%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   2,316				25%																 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,056				$   620,000				 				$   716,056				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,460				$   -								$   835,460				$   -				0%										 		 

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   -				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   -				$   25,000				$   -				$   -				0%												 



		200008-Alliant Insurance				$   76,260				 				$   67,176				$   10,934								$   78,110				$   9,084				0%												 



		200013 Metropolitan Water District				$   2,990,714				$   -				$   2,629,714				$   -				$   361,000				$   2,629,714				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,294,035				$   -				$   3,502,579				$   -				$   -				$   3,502,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 



		Misc Closed Contracts				$   10,991,990								$   2,841,255				$   -				$   -				$   2,841,255				$   -				0%												 



																																														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   287,886,361				$   -				$   49,018,235				$   31,270,698				$   833,000				$   80,291,484				$   202,757				1%

						 				 				 		 		 		 		 						 		 				 										 

														 				 

														 				 								 				 

																		 								 				 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,594				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,380				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   5,300				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   294,974				$   -				$   294,974				$   -				 				$   294,974				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,991,990				$   -				$   2,841,255				$   -				$   -				$   2,841,255				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   67,176				 												 

																		$   (67,176)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   400,394				$   -				$   125,884				$   274,510				 				$   400,394				$   263,355				96%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,962,255				$   21,000,000				$   13,487,500				$   63,158,488				$   -				$   76,645,988				$   36,009,628				57%

										 				 				 		 		 		 		 						 		$   49,497,128				$   36,009,628										$   (0)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				 										 

																						 								 				 

										 				 				0		 		 								 				 														 

																						 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   21,545,029						$   2,255,675		8%		$   1,011,158		5%

										AnchorCM		DVBE		502,431				237,261

										Babendererde		SBE		53,000				35,479

										EETS, Inc.		SBE		471,957				102,951

										JMA Civil, Inc.		SBE		215,256				215,256

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				64,789

										Nazparv Consulting LLC		SBE		230,000				205,133

										Wiseman Consulting		SBE		232,818				115,075



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   9,638		Caltronics Government Services				$   32,051		100%		$   13,727		43%



		190009-01&02		Parsons		$   5,823,296		$   5,820,392						$   681,803		12%		$   604,502		10%

										Chaves & Associates		SBE		681,803				604,502



		190019-01		VMA 		$   391,695		$   248,785		VMA Communications		SBE		$   391,695		100%		$   271,327		109%



		Non SBE/DVBE 				$   10,444,037		$   7,375,340						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   63,158,488		$   36,009,628						$   6,133,588		10%		$   1,900,714		5%



		 				$   31,270,698		$   202,757						 				 

		 				 		(35,806,871.33)
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Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

		Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved
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Contract Summary continued

Contract Contract Budget
Historical 

Expenditures Commitments FY20/21
Pending 

Commitments
Total Committed To 

Date 
Incurred to Date 

FY20/21
% Spent 
FY20/21

190010 Porter Consulting LLC 51,150$              51,150$             -$                           -$                     51,150$              -$                         0%

190011 GV/ HI Park Tower 9,212,690$         1,598,671$        995,414$                2,594,085$         125,441$             13%

190014 Direct Technology Gov Solutions 2,300,000$         798,258$           357,824$                1,156,082$         -$                         0%

190015 Audio Visual Innovations, Inc. 310,000$            256,972$           -$                           6,000$             256,972$            -$                         0%

190016 Consolidatd Communications 108,072$            28,365$             79,707$                  108,072$            4,593$                 0%

190017 ATT 70,380$              13,930$             56,450$                  70,380$              2,447$                 0%

190018 AP42 700,000$            136,600$           -$                           60,000$           136,600$            -$                         0%

190019 VMA 1,200,000$         271,327$           375,230$                646,557$            -$                         0%

190021 Ring Central 216,932$            27,361$             189,570$                -$                     216,931$            3,616$                 2%

190022 Caltronics   Business 166,671$            13,730$             152,942$                166,671$            4,010$                 3%

190023 Jambo 69,840$              34,920$             34,920$                  69,840$              -$                         0%

190024-SEC 81,000$              -$                       -$                           81,000$           4,000$                4,000$                 0%

190026-Meeting Booster 23,562$              7,854$               15,708$                   23,562$              -$                         0%

200001-Foliate 16,640$              7,292$               9,348$                     16,640$              2,316$                 25%


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409				$   -				$   1,995,472				$   47,250				$   2,615,045				(82,364)

		Community Engagement				$   1,301,880				$   -				$   1,134,080				$   4,000				$   1,373,880				72,000

		Program Controls				$   2,527,124				$   -				$   2,527,124				$   -				$   2,527,124				- 0								 

		Administration				$   3,244,410								$   3,513,895				$   151,507				$   3,254,774				10,364

		Procurement and Contract Administration				$   210,000								$   175,000				$   -				$   210,000				- 0

		Property				$   1,648,758								$   973,758				$   -				$   1,648,758				- 0

		Permitting Management				$   1,123,893								$   1,123,893				$   -				$   1,123,893				- 0

		Health and Safety				$   45,000								$   44,776				$   -				$   45,000				- 0

		Quality Management				$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000								$   44,776				$   -				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950				$   5,800,000				$   12,451,950				$   -				$   12,451,950				- 0

		Field Work				$   8,659,576				$   4,900,000				$   7,241,198				$   -				$   8,659,576				- 0

						$   34,000,000				$   10,700,000				$   31,270,698				$   202,757				$   34,000,000				$   -
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Budget Details (2)

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2020/2021				$   34,000,000				$   34,000,000				$   4,900,000				$   31,270,698				$   833,000				$   202,757				1%				$   33,797,243				99%				$   34,000,000				$   - 0

		Executive Office		2020/2021				$   2,697,409				$   2,697,409				$   - 0				$   1,995,472				$   351,000				$   47,250				2%				$   2,650,159				98%				$   2,615,045				$   (82,364)		 

		Management		2020/2021				$   1,692,409				$   1,692,409				$   - 0				$   1,341,472				$   - 0				$   47,250				3%				$   1,645,159				97%				$   1,610,045				$   (82,364)		 		 

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   - 0				0%				$   620,000				100%				$   620,000				$   - 0		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   - 0				$   25,000				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   - 0				$   196,000				$   - 0				0%				$   196,000				100%				$   196,000				$   - 0		 

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   34,000				$   130,000				$   - 0				0%				$   164,000				100%				$   164,000				$   - 0

		Community Engagement		2020/2021				$   1,301,880				$   1,301,880				$   - 0				$   1,134,080				$   141,000				$   4,000				0%				$   1,297,880				100%				$   1,373,880				$   72,000

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   - 0				0%				$   300,000				100%				$   300,000				$   - 0		 		 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   50,000				 				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   951,880				$   - 0				$   784,080				$   141,000				$   4,000				0%				$   947,880				100%				$   1,023,880				$   72,000				 		 

		Program Controls		2020/2021				$   2,527,124				$   2,527,124				$   - 0				$   2,527,124				$   - 0				$   - 0				0%				$   2,527,124				100%				$   2,527,124				$   - 0

		Management 		2020/2021				$   621,646				$   621,646				$   - 0				$   621,646				$   - 0				$   - 0				0%				$   621,646				100%				$   621,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   - 0				0%				$   379,725				100%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   - 0				0%				$   736,013				100%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   - 0				0%				$   373,286				100%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   - 0				0%				$   316,454				100%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,513,895				$   6,000				$   151,507				5%				$   3,092,903				95%				$   3,254,774				$   10,364

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   - 0				0%				$   645,000				100%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,347,421				$   - 0				$   147,497				13%				$   1,005,803				87%				$   1,163,664				$   10,364

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,521,527				$   6,000				$   4,010				0%				$   1,442,100				100%				$   1,446,110				$   - 0

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   175,000				$   35,000				$   - 0				0%				$   210,000				100%				$   210,000				$   - 0

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   175,000				$   35,000				$   - 0				0%				$   210,000				100%				$   210,000				$   - 0		 		 

		Property		2020/2021				$   1,648,758				$   1,648,758				$   - 0				$   973,758				$   300,000				$   - 0				0%				$   1,648,758				100%				$   1,648,758				$   - 0

		Management		2020/2021				$   373,758				$   373,758				$   - 0				$   373,758				$   - 0				$   - 0				0%				$   373,758				100%				$   373,758				$   - 0		 

		Property Agents		2020/2021				$   900,000				$   900,000				$   - 0				$   600,000				$   300,000				$   - 0				0%				$   900,000				100%				$   900,000				$   - 0		 								 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   - 0				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   - 0				0%				$   1,123,893				100%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   - 0				0%				$   1,123,893				100%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,451,950				$   - 0				$   12,451,950				$   - 0				$   - 0				0%				$   12,451,950				100%				$   12,451,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   - 0				0%				$   2,341,133				100%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   - 0				0%				$   2,293,256				100%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,314,202								$   3,314,202				$   - 0				$   - 0				0%				$   3,314,202				100%				$   3,314,202				$   - 0

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   - 0				0%				$   4,503,359				100%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,659,576				$   4,900,000				$   7,241,198				$   - 0				$   - 0				0%				$   8,659,576				100%				$   8,659,576				$   - 0

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   - 0				0%				$   413,255				100%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,140,500				$   - 0				$   6,682,122				$   - 0				$   - 0				0%				$   8,140,500				100%				$   8,140,500				$   - 0		 

		Surveying		2020/2021				$   105,821				$   105,821				$   4,900,000				$   145,821				$   - 0				$   - 0				0%				$   105,821				100%				$   105,821				$   - 0
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-
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Contract Details - Board (2)

		Contract				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,029,633				$   -				$   455,033				$   167,102				 				$   622,135				$   -				0%				$   301,000				$   (301,000)				ok				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   25,882,389				$   15,173,027								$   41,055,416				$   -				0%				$   4,000,000				$   (4,000,000)		 		ok

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   -				0%				$   927,796				$   (927,796)		 		ok

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   -				0%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   300,000								$   313,944				$   -				0%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   -				$   300,000				$   16,479				$   -				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   -				0%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		190005 Management Partners				$   936,034				$   -				$   936,034				$   -				$   -				$   936,034				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		200003 Management Partners				$   3,135,000				$   -				$   96,055				$   565,400								$   661,455				$   47,250				8%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190009 Parsons				$   36,000,000				 				$   6,290,328				$   5,095,002				$   -				$   11,385,330		 		$   -				0%				$   -				$   -		 		 

																																						$   -				$   -

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   -				$   51,150				$   -				0%				$   50,150				$   (50,150)				4950				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,212,690				$   -				$   1,598,671				$   995,414								$   2,594,085				$   125,441				13%				$   50,150				$   (50,150)

																																						$   50,150				$   (50,150)

		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   798,258				$   357,824								$   1,156,082				$   -				0%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   256,972				$   -				$   6,000				$   256,972				$   -				0%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,365				$   79,707								$   108,072				$   4,593				0%				$   25,000				$   (25,000)				add funds

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   2,447				0%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   -				$   60,000				$   136,600				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   -				0%



		190021 Ring Central				$   216,932				$   -				$   27,361				$   189,570				$   -				$   216,931				$   3,616				2%												 



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   4,010				3%												 				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   81,000								$   -				$   -				$   81,000				$   4,000				$   4,000				0%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   2,316				25%																 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,056				$   620,000				 				$   716,056				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,460				$   -								$   835,460				$   -				0%										 		 

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   -				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   -				$   25,000				$   -				$   -				0%												 



		200008-Alliant Insurance				$   76,260				 				$   67,176				$   10,934								$   78,110				$   9,084				0%												 



		200013 Metropolitan Water District				$   2,990,714				$   -				$   2,629,714				$   -				$   361,000				$   2,629,714				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,294,035				$   -				$   3,502,579				$   -				$   -				$   3,502,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 



		Misc Closed Contracts				$   10,991,990								$   2,841,255				$   -				$   -				$   2,841,255				$   -				0%												 



																																														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   287,886,361				$   -				$   49,018,235				$   31,270,698				$   833,000				$   80,291,484				$   202,757				1%
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,594				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,380				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   5,300				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   294,974				$   -				$   294,974				$   -				 				$   294,974				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,991,990				$   -				$   2,841,255				$   -				$   -				$   2,841,255				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   67,176				 												 

																		$   (67,176)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   400,394				$   -				$   125,884				$   274,510				 				$   400,394				$   263,355				96%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,962,255				$   21,000,000				$   13,487,500				$   63,158,488				$   -				$   76,645,988				$   36,009,628				57%

										 				 				 		 		 		 		 						 		$   49,497,128				$   36,009,628										$   (0)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				 										 

																						 								 				 

										 				 				0		 		 								 				 														 

																						 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   21,545,029						$   2,255,675		8%		$   1,011,158		5%

										AnchorCM		DVBE		502,431				237,261

										Babendererde		SBE		53,000				35,479

										EETS, Inc.		SBE		471,957				102,951

										JMA Civil, Inc.		SBE		215,256				215,256

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				64,789

										Nazparv Consulting LLC		SBE		230,000				205,133

										Wiseman Consulting		SBE		232,818				115,075



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   9,638		Caltronics Government Services				$   32,051		100%		$   13,727		43%



		190009-01&02		Parsons		$   5,823,296		$   5,820,392						$   681,803		12%		$   604,502		10%

										Chaves & Associates		SBE		681,803				604,502



		190019-01		VMA 		$   391,695		$   248,785		VMA Communications		SBE		$   391,695		100%		$   271,327		109%



		Non SBE/DVBE 				$   10,444,037		$   7,375,340						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   63,158,488		$   36,009,628						$   6,133,588		10%		$   1,900,714		5%



		 				$   31,270,698		$   202,757						 				 

		 				 		(35,806,871.33)
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Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

		Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



								 

								 		 

								 						`
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Section 6 | Contracts continued

more >

Contract Summary continued

Contract Contract Budget
Historical 

Expenditures Commitments FY20/21
Pending 

Commitments
Total Committed To 

Date 
Incurred to Date 

FY20/21
% Spent 
FY20/21  

200003 Best Best & Kreieger LLP 3,900,000$         96,056$             620,000$                 716,056$            -$                         0%
 

180001 Best Best & Kreieger LLP 835,460$            835,460$           -$                           835,460$            -$                         0%
 

200004-DocuSign 4,437$                1,449$               -$                            -$                        -$                         0%

200006-KPMG 25,000$              -$                       -$                           25,000$           -$                        -$                         0%

200008-Alliant Insurance 76,260$              67,176$             10,934$                  78,110$              9,084$                 0%

200013 Metropolitan Water District 2,990,714$         2,629,714$        -$                           361,000$         2,629,714$         -$                         0%

200014-Dept of Water Resources 3,294,035$         3,502,579$        -$                           -$                     3,502,579$         -$                         0%

Misc Closed Contracts 10,991,990$       2,841,255$        -$                           -$                     2,841,255$         -$                         0%


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409				$   -				$   1,995,472				$   47,250				$   2,615,045				(82,364)

		Community Engagement				$   1,301,880				$   -				$   1,134,080				$   4,000				$   1,373,880				72,000

		Program Controls				$   2,527,124				$   -				$   2,527,124				$   -				$   2,527,124				- 0								 

		Administration				$   3,244,410								$   3,513,895				$   151,507				$   3,254,774				10,364

		Procurement and Contract Administration				$   210,000								$   175,000				$   -				$   210,000				- 0

		Property				$   1,648,758								$   973,758				$   -				$   1,648,758				- 0

		Permitting Management				$   1,123,893								$   1,123,893				$   -				$   1,123,893				- 0

		Health and Safety				$   45,000								$   44,776				$   -				$   45,000				- 0

		Quality Management				$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000								$   44,776				$   -				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950				$   5,800,000				$   12,451,950				$   -				$   12,451,950				- 0

		Field Work				$   8,659,576				$   4,900,000				$   7,241,198				$   -				$   8,659,576				- 0

						$   34,000,000				$   10,700,000				$   31,270,698				$   202,757				$   34,000,000				$   -
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Budget Details (2)

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2020/2021				$   34,000,000				$   34,000,000				$   4,900,000				$   31,270,698				$   833,000				$   202,757				1%				$   33,797,243				99%				$   34,000,000				$   - 0

		Executive Office		2020/2021				$   2,697,409				$   2,697,409				$   - 0				$   1,995,472				$   351,000				$   47,250				2%				$   2,650,159				98%				$   2,615,045				$   (82,364)		 

		Management		2020/2021				$   1,692,409				$   1,692,409				$   - 0				$   1,341,472				$   - 0				$   47,250				3%				$   1,645,159				97%				$   1,610,045				$   (82,364)		 		 

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   - 0				0%				$   620,000				100%				$   620,000				$   - 0		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   - 0				$   25,000				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   - 0				$   196,000				$   - 0				0%				$   196,000				100%				$   196,000				$   - 0		 

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   34,000				$   130,000				$   - 0				0%				$   164,000				100%				$   164,000				$   - 0

		Community Engagement		2020/2021				$   1,301,880				$   1,301,880				$   - 0				$   1,134,080				$   141,000				$   4,000				0%				$   1,297,880				100%				$   1,373,880				$   72,000

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   - 0				0%				$   300,000				100%				$   300,000				$   - 0		 		 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   50,000				 				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   951,880				$   - 0				$   784,080				$   141,000				$   4,000				0%				$   947,880				100%				$   1,023,880				$   72,000				 		 

		Program Controls		2020/2021				$   2,527,124				$   2,527,124				$   - 0				$   2,527,124				$   - 0				$   - 0				0%				$   2,527,124				100%				$   2,527,124				$   - 0

		Management 		2020/2021				$   621,646				$   621,646				$   - 0				$   621,646				$   - 0				$   - 0				0%				$   621,646				100%				$   621,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   - 0				0%				$   379,725				100%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   - 0				0%				$   736,013				100%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   - 0				0%				$   373,286				100%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   - 0				0%				$   316,454				100%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,513,895				$   6,000				$   151,507				5%				$   3,092,903				95%				$   3,254,774				$   10,364

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   - 0				0%				$   645,000				100%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,347,421				$   - 0				$   147,497				13%				$   1,005,803				87%				$   1,163,664				$   10,364

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,521,527				$   6,000				$   4,010				0%				$   1,442,100				100%				$   1,446,110				$   - 0

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   175,000				$   35,000				$   - 0				0%				$   210,000				100%				$   210,000				$   - 0

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   175,000				$   35,000				$   - 0				0%				$   210,000				100%				$   210,000				$   - 0		 		 

		Property		2020/2021				$   1,648,758				$   1,648,758				$   - 0				$   973,758				$   300,000				$   - 0				0%				$   1,648,758				100%				$   1,648,758				$   - 0

		Management		2020/2021				$   373,758				$   373,758				$   - 0				$   373,758				$   - 0				$   - 0				0%				$   373,758				100%				$   373,758				$   - 0		 

		Property Agents		2020/2021				$   900,000				$   900,000				$   - 0				$   600,000				$   300,000				$   - 0				0%				$   900,000				100%				$   900,000				$   - 0		 								 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   - 0				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   - 0				0%				$   1,123,893				100%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   - 0				0%				$   1,123,893				100%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,451,950				$   - 0				$   12,451,950				$   - 0				$   - 0				0%				$   12,451,950				100%				$   12,451,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   - 0				0%				$   2,341,133				100%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   - 0				0%				$   2,293,256				100%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,314,202								$   3,314,202				$   - 0				$   - 0				0%				$   3,314,202				100%				$   3,314,202				$   - 0

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   - 0				0%				$   4,503,359				100%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,659,576				$   4,900,000				$   7,241,198				$   - 0				$   - 0				0%				$   8,659,576				100%				$   8,659,576				$   - 0

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   - 0				0%				$   413,255				100%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,140,500				$   - 0				$   6,682,122				$   - 0				$   - 0				0%				$   8,140,500				100%				$   8,140,500				$   - 0		 

		Surveying		2020/2021				$   105,821				$   105,821				$   4,900,000				$   145,821				$   - 0				$   - 0				0%				$   105,821				100%				$   105,821				$   - 0
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,487,500

																				 

																												$   49,497,128

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Contract Details - Board (2)

		Contract				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,029,633				$   -				$   455,033				$   167,102				 				$   622,135				$   -				0%				$   301,000				$   (301,000)				ok				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   25,882,389				$   15,173,027								$   41,055,416				$   -				0%				$   4,000,000				$   (4,000,000)		 		ok

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   -				0%				$   927,796				$   (927,796)		 		ok

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   -				0%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   300,000								$   313,944				$   -				0%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   -				$   300,000				$   16,479				$   -				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   -				0%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		190005 Management Partners				$   936,034				$   -				$   936,034				$   -				$   -				$   936,034				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		200003 Management Partners				$   3,135,000				$   -				$   96,055				$   565,400								$   661,455				$   47,250				8%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190009 Parsons				$   36,000,000				 				$   6,290,328				$   5,095,002				$   -				$   11,385,330		 		$   -				0%				$   -				$   -		 		 

																																						$   -				$   -

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   -				$   51,150				$   -				0%				$   50,150				$   (50,150)				4950				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,212,690				$   -				$   1,598,671				$   995,414								$   2,594,085				$   125,441				13%				$   50,150				$   (50,150)

																																						$   50,150				$   (50,150)

		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   798,258				$   357,824								$   1,156,082				$   -				0%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   256,972				$   -				$   6,000				$   256,972				$   -				0%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,365				$   79,707								$   108,072				$   4,593				0%				$   25,000				$   (25,000)				add funds

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   2,447				0%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   -				$   60,000				$   136,600				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   -				0%



		190021 Ring Central				$   216,932				$   -				$   27,361				$   189,570				$   -				$   216,931				$   3,616				2%												 



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   4,010				3%												 				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   81,000								$   -				$   -				$   81,000				$   4,000				$   4,000				0%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   2,316				25%																 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,056				$   620,000				 				$   716,056				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,460				$   -								$   835,460				$   -				0%										 		 

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   -				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   -				$   25,000				$   -				$   -				0%												 



		200008-Alliant Insurance				$   76,260				 				$   67,176				$   10,934								$   78,110				$   9,084				0%												 



		200013 Metropolitan Water District				$   2,990,714				$   -				$   2,629,714				$   -				$   361,000				$   2,629,714				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,294,035				$   -				$   3,502,579				$   -				$   -				$   3,502,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 



		Misc Closed Contracts				$   10,991,990								$   2,841,255				$   -				$   -				$   2,841,255				$   -				0%												 



																																														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   287,886,361				$   -				$   49,018,235				$   31,270,698				$   833,000				$   80,291,484				$   202,757				1%

						 				 				 		 		 		 		 						 		 				 										 

														 				 

														 				 								 				 

																		 								 				 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,594				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,380				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   5,300				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   294,974				$   -				$   294,974				$   -				 				$   294,974				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,991,990				$   -				$   2,841,255				$   -				$   -				$   2,841,255				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   67,176				 												 

																		$   (67,176)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   400,394				$   -				$   125,884				$   274,510				 				$   400,394				$   263,355				96%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,962,255				$   21,000,000				$   13,487,500				$   63,158,488				$   -				$   76,645,988				$   36,009,628				57%

										 				 				 		 		 		 		 						 		$   49,497,128				$   36,009,628										$   (0)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				 										 

																						 								 				 

										 				 				0		 		 								 				 														 
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		


To be updated By Procurement 




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   27,532,686		$   21,545,029						$   2,255,675		8%		$   1,011,158		5%

										AnchorCM		DVBE		502,431				237,261

										Babendererde		SBE		53,000				35,479

										EETS, Inc.		SBE		471,957				102,951

										JMA Civil, Inc.		SBE		215,256				215,256

										Kearns & West, Inc.		SBE		35,213				35,213

										Lettis Consulting International		SBE		515,000				64,789

										Nazparv Consulting LLC		SBE		230,000				205,133

										Wiseman Consulting		SBE		232,818				115,075



		180007-02&03		Fugro		$   18,934,723		$   1,010,445						$   2,772,364		15%				0%

										Dillard Environmental Services		SBE		408,744				- 0

										GeoTech Utility		SBE		121,500				- 0

										The LeBaugh Group		SBE		2,242,120				- 0



		190022-00		Caltronics 		$   32,051		$   9,638		Caltronics Government Services				$   32,051		100%		$   13,727		43%



		190009-01&02		Parsons		$   5,823,296		$   5,820,392						$   681,803		12%		$   604,502		10%

										Chaves & Associates		SBE		681,803				604,502



		190019-01		VMA 		$   391,695		$   248,785		VMA Communications		SBE		$   391,695		100%		$   271,327		109%



		Non SBE/DVBE 				$   10,444,037		$   7,375,340						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   63,158,488		$   36,009,628						$   6,133,588		10%		$   1,900,714		5%



		 				$   31,270,698		$   202,757						 				 

		 				 		(35,806,871.33)
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Budget Change

		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

		SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

		Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved
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