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Section 1 | Executive Summary

Program  Management. The  Program
Management team continues to host training
sessions to familiarize staff with system use and
are slowly migrating processes from paper forms
into the automated workflow systems. System
modifications are also in progress based on early
user feedback.

Engineering. The engineering team is focused
on finalizing technical memoranda and drawings
to include with the Draft Project Engineering
Report for the Central and Eastern Corridor
alternatives, which is scheduled to be delivered
in October. The team also continues to progress
the Bethany alternative and associated
deliverables.

Field Work. The field work team continued to
work on obtaining encroachment permits and
Temporary Entrance Permits (TEPs). A new
Task Order for Environmental Monitoring and
Surveying was executed, training of fieldwork
personnel was also conducted, and field
clearance for the first soil investigation location,
on Bouldin Island, was initiated.
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Stakeholder Engagement. The DCA held its 12th Stakeholder
Engagement Committee (SEC) meeting in September. An
overview and update of the Bethany Alternative was provided and
is still in preliminary development. DWR discussed the launch of
their Environmental Justice survey to collect valuable information
on EJ issues in the Delta. Meeting material and minutes from the
SEC meetings are available on the DCA website.

Budget. The DCA has committed approximately $32.7M of the
Board approved budget of $34M. We are forecasting an estimate
at completion at $34M, consistent with our current budget. The
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team is wrapping up the close out of FY 2019/2020 task orders
and payment processing.

Schedule. The updated baseline schedule for FY2020/21 is
included with this report. To date, we are tracking on time with
our current deliverables.

Monthly Budget Summary (FY 2020/2021)

Original Budget

Current Budget

Current Commitments Incurred To Date Variance

Program Management Office

Executive Office $ 2,697,409 § 3146214 § 2,419,105 $ 349911 § 2,433,796 (712,418)

Community Engagement $ 1,301,880 $§ 1,373,880 $ 1,273,980 $ 220,321 $ 1,316,300 (57,580)

Program Controls $ 2527124 § 23271124 § 2527124 $ 192,030 $ 2,327,124

Administration $ 3244410 § 3244410 $ 3,535,152 $ 669,667 $ 3,251,028 6,618

Procurement and Contract Administration ~ § 210,000 $ 210,000 $ 249614 § 8,921 § 225,000 15,000

Property $ 1,648,758 § 1,788,774 § 1,811,674 § 105,308 §$ 1,788,774

Permiting Management $ 1123893 §  1,123893 § 1,123,893 §$ 190,141 § 1,123,893

Health and Safety $ 45,000 $ 45,000 $ 44776 $ 8,837 $ 45,000

Quality Management $ 45000 $ 45000 $ 44776 $ 5621 $ 45,000

Sustainability $ 45,000 $ 45000 $ 44776 $ $ 45,000

Program Initiation Office

Engineering $ 12,451,950 § 12,496,950 $ 12,451,950 § 1,895,536 $ 12,496,950

Field Work $ 8,659,576 § 8,964,491 § 7,241,198 $ 464,476 $ 8,902,135 (62,356)
$ 34,000,000 $ 34,810,736 $ 32,768,018 $ 4,110,769 $ 34,000,000 $ (810,736)
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)

																																						 

																 																						 

																								 

																 								 

								133570000				14240000				0
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   2,175				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   - 0				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   - 0				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   - 0				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   - 0				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   2,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   2,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   39,379				88%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002								$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   2,175				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 

																		 								 				 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved
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Section 2 | Engineering & Field Work

During this period, the engineering team predominantly focused on responding to DCO  The fieldwork team executed a new Task Order for Environmental Monitoring and
comments on and revising technical memoranda that describe the engineering design  Surveying, trained subconsultants and continued planning and permitting efforts for
criteria, analyses, and alternatives that will inform the Engineering Project Report (EPR) to  upcoming fieldwork investigations, to be initiated in September.

be submitted to DCO for inclusion in the Draft EIR. Additionally, the team progressed

conceptual analysis of the Bethany Option; technical memoranda and a Supplemental EPR

will follow delivery of those for Central and Eastern.

General Work

Completed Look Ahead — Next Month

 Submitted 3 Draft deliverables to DCO for review * Continue revising Draft technical memoranda based on DCO review comments and
* Submitted responses to DCO comments on 31 Draft deliverables prepare Final Drafts

« Posted 5 Final Draft deliverables to DCO SharePoint site * Submit Draft Engineering Project Report

* Progress the Bethany Option and associated deliverables

¢ Execute Task Order 3 Amendment

Completed Look Ahead — Next Month
* Obtained encroachment permits from Sacramento and San Joaquin Counties » Complete field clearance and start exploration on Bouldin Island
+ Mailed second batch of TEP letters to parcel owners + Continue negotiations with landowners to grant TEPS.
» Completed review of first draft of exploration plans and standards + Complete InSAR analysis with Geotechnical Consultant.
* Executed Environmental Monitoring and Surveying Task Order * Finalize detailed exploration plan and standards.

Initiated field clearance for Bouldin Island

DELTA CONVEYANCE DESIGN 3
& CONSTRUCTION AUTHORITY

@ CCA continued >
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Section 3 | Stakeholder Engagement

The 12th meeting of the Stakeholder Engagement Committee
(SEC) was held via video conference on September 23, covering
the following topics and updates:

Graham Bradner provided an update on the Siting and RTM
Management Plan for the Bethany Alternative, highlighted its
features, explained the siting analysis and results, and
reviewed where the DCA was proposing to locate the facilities.

Mr. Bradner presented two major alternatives for RTM
Management;

1) on-site drying and stockpiling;
2) off-site hauling. Photo renderings were shared from various
vantage points of the stockpiling alternatives.

Mr. Ryan provided an update of the Bethany Alternative, which
is still in preliminary development. The key benefits of the
Bethany Alternative are the elimination of the balancing
reservoir and ability for the State to more easily take Banks
Pump Station or Clifton Court forebay temporarily out of
service for maintenance or repair.

DWR is developing the framework for beginning community
benefits discussions by formulating goals and objectives,
evaluating processes, and determining procedures that can be
shared with DWR, public water agencies, the Delta
Stewardship Council and the Delta Protection Commission.
The intent is to introduce community benefits at the SEC
meeting in December.

The U.S. Army Corps of Engineers has released a Notice of
Intent to prepare an Environmental Impact Study for the
proposed Delta Conveyance Project.

DELTA CONVEYANCE DESIGN

Fé)é) CCA

& CONSTRUCTION AUTHORITY

DWR will be releasing an Environmental Justice (EJ) Survey in
the coming weeks. Purpose is to have robust understanding of
baseline values to conduct an analysis of disproportionate
impacts to disadvantaged communities in the Delta. The
survey will help identify ways in which the project may affect
important Delta places and resources and consider options to
reduce these impacts or benefit Disadvantaged Communities
in the Delta.

Soil investigations on properties of private landowners will
begin in early October. DWR is contacting landowners via mail
and phone to provide information, address temporary entry
permits (TEP’s), and explain the compensation provided to
participating landowners.

6 CONTRACT 7 SCHEDULE

Upcoming SEC Meeting

Date: Thursday, November 5, 2020

Time: 3to 6 PM

Location: Online via Zoom

Topics:

* Outstanding SEC Questions Deferred to
Future Meetings

+ Bethany Alternative Truck Traffic &
Logistics

SEC Meeting Calendar

» December 9t 2020

» January Meeting — TBD

» February Meeting - TBD

SEC Meeting Materials & Updates
https://www.dcdca.org/

*Dates are subject to change, please continue to

check the dcdca.org website for updates

Note:

cancellation will be communicated to members.

DCA will comply with public health
recommendations regarding public meetings and
COVID-19 response. Any meeting changes or


https://www.dcdca.org/
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Section 4 | Program Management/Administration

Administration

Program Management/Project Controls

The Program Management team continues to support implementation of the new
Program Management Information System. The goal is to have all contract and cost
related functionality in one system facilitating processing, tracking, forecasting and
budget control reporting. All change requests and new purchase requests are now
funneled through the system and approved in the system.

As the team has implemented the new workflows, changes and improvements to the
system have been identified and prioritized for implementation. We will continue to
refine the system over the next few months to optimize performance.

Key Accomplishments

+ Continuing to make refinements to E-Builder workflows and training sessions with
vendors and other agencies

+ Continuing development of Standard Operating Procedures to provide step by step
guidance to activities described in Management Plans

+ Finalizing the close out of task orders and invoices for FY2019/2020

+ Continuing to work on standardizing SharePoint file folder structures and document
naming conventions

+ Continuing to work on consolidating all previous fiscal year financials into new e-
Builder account

DELTA CONVEYANCE DESIGN

& CONSTRUCTION AUTHORITY

We continue to perform support activities to facilitate access to the DCA office in
coordination with the HR team under the directives of Sacramento County. While DCA
encourages staff to continue working remotely, those that choose to come into the
office have signed certifications for voluntary return, self-attesting health conditions
and participating in a return to office orientation. DCA continues to restrict travel to the
DCA office for those that are not local.

The IT team conducted Cyber Security awareness training with a focus on email
phishing prevention. A simulated phishing attack was performed with a 97%
compliance rate. We will continue with ongoing awareness training and periodic
simulated attacks to encourage safe practices.

The administration team continues to provide IT support to our remote workforce as
well as our virtual Board and SEC meetings.

Key Accomplishments

 Go-Live of the DCA new DCA website 9/28/20
* Coordination with HR for Return to Office training, certification and orientation
* Finalization of Audio/Visual installation and configuration for DCA headquarters

* Planned and hosted September 2020 Stakeholder Engagement Committee meeting
and provided support to the September 2020 Board of Directors meeting,
coordinating connectivity, moderating access, presentations, feedback and public
comment
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Section 5 | Budget

Budget Forecast FY 2020/21. The DCA has committed approximately $32.7M of the estimates to the Bethany Alternative work. An alternate purchasing mechanism for office

original budgeted $34M. To date, we've incurred nearly $4.1M in expenditure and our current  supplies has also been established. (See page 8)

estimate at completion (EAC) is tracking with the approved annual budget of $34M. (See

pages 6-7) Planned Cash Flow. The DCA continues to forecast approximately $34M in expenditure
through the end of the Fiscal Year. See page 9.

Budget Change Requests. Four budget change requests were approved during the month
with a total of ($600,288). The changes reflect reductions in hours for Program Controls and
for the allowance of the budget for DWR Boreholes. Lastly, new scope includes revised

Budget Detail

Fiscal Year Original Budget Current Budget Commitments Pending Commitments Incurred to Date % Spent Remaining Budget Variance

Delta Conveyance 2020/2021 $ 34,000,000 $ 34,810,736 $ 32,768,018 $ 2175 $ 4110769 12% $ 30,699,967 88% $ 34,000,000 $ (810,736)
Executive Office 2020/2021 $ 2,697,409 $ 3,146,214 § 2,419,105 $ - $ 349911 1% § 2,796,303 89% $ 2,433,796 $ (712,418)
Management 2020/2021 $ 1,692,409 § 2,141,214 § 1,348,072 § $ 205755 10% $ 1,935,459 90% $ 1,402,584 § (738,630)
Legal 2020/2021 $ 620,000 $ 620,000 $ 620,000 $ $ 94,024  15% $ 525,976 85% $ 620,000 $ -
Audit 2020/2021 $ 25,000 $ 25,000 $ 25,000 $ $ - 0% $ 25,000  100% $ 25,000 $ -
Treasury 2020/2021 $ 196,000 $ 196,000 $ 262,033 § $ 26212 13% $ 169,788 87% $ 232212 § 36,212
Human Resources 2020/2021 $ 164,000 $ 164,000 $ 164,000 $ $ 23920 0% $ 140,080 85% $ 154,000 $ (10,000)
Community Engagement 2020/2021 $ 1,301,880 $ 1,373,880 $ 1,273,980 $ - $ 220321 16% $ 1,153,559 84% $ 1,316,300 $ (57,580)
Management 2020/2021 $ 300,000 $ 300,000 $ 300,000 $ $ 36425 12% $ 263,575 88% $ 300,000 $ -
Community Coordination 2020/2021 $ 50,000 $ 50,000 $ -3 $ - 0% $ 50,000  100% $ 50,000 $ -
Outreach 2020/2021 $ 951,880 $§ 1,023,880 $ 973,980 $ 183,897 18% § 839,983 82% $ 966,300 $ (57,580)
Program Controls 2020/2021 $ 2,527,124 § 23271124 $ 2,527,124 § - 8 192030 8% $ 2,135,094 2% $ 2327124 $ o
Management 2020/2021 $ 621,646 § 421,646 $ 621,646 § $ 55040 13% § 366,606 87% $ 421,646 $ -
Risk Management 2020/2021 $ 379725 § 379725 § 379725 § $ 17170 5%  § 362,555 95% $ 379725 § -
Cost Management 2020/2021 $ 736,013 § 736,013 § 736,013 § $ 64,160 9% § 671,853 91% $ 736,013 § -
Schedule Management 2020/2021 $ 373,286 § 373,286 $ 373,286 § $ 32560 9% § 340,726 91% $ 373,286 § -
Document Management 2020/2021 $ 316,454 § 316,454 §$ 316,454 § $ 23100 7% $ 293,354 93% $ 316,454 § -
Program Governance 2020/2021 $ 100,000 $ 100,000 $ 100,000 $ $ - 0% $ 100,000  100% $ 100,000 $ -
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)

																																						 

																 																						 

																								 

																 								 

								133570000				14240000				0
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   2,175				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   - 0				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   - 0				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   - 0				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   - 0				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   2,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   2,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   39,379				88%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002								$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   2,175				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 

																		 								 				 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved
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TABLE EXECUTIVE ENGINEERING STAKEHOLDER PROGRAM
TOC OF CONTENTS SUMMARY & FIELD WORK ENGAGEMENT MANAGEMENT 5 BUDGET 6 CONTRACT 7 SCHEDULE

Section 5 | Budget continued

Fiscal Year Original Budget Current Budget Commitments | Pending Commitments | Incurred to Date Remaining Budget Variance
Administration 2020/2021 $ 3,244,410 $ 3,244,410 $ 3,535,152 $ 2175 § 669,667 21% $ 2,574,743 79% $ 3,251,028 $ 6,618
Management 2020/2021 $ 645,000 $ 645,000 $ 644,947 § - § 56970 9% $ 588,030 91% $ 645,000 $ -
Faciliies 2020/2021 $ 1,153,300 § 1,153,300 $ 1,362,678 § 2,175 § 307,710 27% $ 845,590 73% $ 1,179,244 ' § 25,944
Information Technology 2020/2021 $ 1,446,110 §$ 1,446,110 §$ 1,627,527 § - 3 304,987 21% $ 1,141,123 79% $ 1,426,784 §$ (19,326)
Procurement and Contract Administration 2020/2021 $ 210,000 $ 210,000 $ 249614 § - $ 8921 4% § 201,079 %% $ 225,000 $ 15,000
Procurement Management 2020/2021 $ 210,000 $ 210,000 $ 249614 $ - 3 8921 4% § 201,079 9%% $ 225,000 $ 15,000
Property 2020/2021 $ 1,648,758 $ 1,788,774 $ 1,811,674 $ - $ 105308 6% $ 1,683,466 94% $ 1,788,774 $ -
Management 2020/2021 $ 373,758 $ 350,858 $ 373,758 § - 50,155 14% § 300,703 86% $ 350,858 $ -
Property Agents 2020/2021 $ 900,000 $ 1,062,916 $ 1,062,916 $ - 55153 5% § 1,007,763 95% $ 1,062,916 §$ -
Temporary Entrance Permits 2020/2021 $ 375,000 $ 375,000 $ 375,000 $ - § - 0% $§ 375,000 100% $ 375,000 $ -
Permitting Management 2020/2021 $ 1,123,893 $ 1,123,893 $ 1,123,893 $ - § 190,141  17% ’$ 933,752 83% $ 1,123,893 '$ o
Management 2020/2021 $ 1,123,893 § 1,123,893 § 1,123,893 § - $ 190,141 17% $ 933,752 83% $ 1,123,893 § -
Health and Safety 2020/2021 $ 45,000 $ 45,000 $ 44,776 $ - § 8,837  20% '$ 36,163 80% $ 45,000 '$ o
HS-Management 2020/2021 $ 45,000 $ 45,000 $ 44776 § - $ 8837 20% $§ 36,163 80% $ 45,000 $ -
Quality Management 2020/2021 $ 45,000 $ 45,000 $ 44,776 $ - $ = 0% '$ 39,379 88% $ 45,000 '$ o
Management & Auditing 2020/2021 $ 45,000 $ 45,000 $ 44776 § - $ 5621 12% § 39,379 88% $ 45,000 $ -
Sustainability 2020/2021 $ 45,000 $ 45,000 $ 44,776 $ - $ = 0% §$ 45,000 100% $ 45,000 $ o
ST-Management 2020/2021 $ 45,000 $ 45,000 $ 44776 § - § - 0% $ 45,000 100% $ 45,000 $ -
Engineering 2020/2021 $ 12,451,950 $ 12,496,950 $ 12,451,950 $ - § 1,895,536 15% $ 10,601,414 85% $ 12,496,950 $ o
Management & Administration 2020/2021 $ 2,341,133 § 2,341,133 § 2,341,133 § - 8 322499 14% $ 2,018,634 86% $ 2,341,133 § -
CEQA Engineering Support 2020/2021 $ 2,293,256 $ 2,293,256 $ 2,293,256 $ -9 269,505 12% $ 2,023,751 88% $ 2,293,256 $ -
Facility Studies 2020/2021 $ 3,314,202 § 3,359,202 $ 3,314,202 § -9 445343  13% $ 2,913,859 87% $ 3,359,202 $ -
Shared Support Services 2020/2021 $ 4,503,359 $ 4,503,359 $ 4,503,359 $ -9 858,189 19% $ 3,645,170 81% $ 4,503,359 $ -
Field Work 2020/2021 $ 8,659,576 $ 8,964,491 $ 7,241,198 $ - § 464476 5% $ 8,500,015 9%5% $ 8,902,135 $ (62,356)
Management 2020/2021 $ 413255 § 413255 § 413255 § - 8 94296 23% $ 318,959 7% $ 413255 § -
Geotechnical Work 2020/2021 $ 8,140,500 $ 8,501,236 $ 6,682,122 § - 8 285747 3% $ 8,215,489 9% $ 8,398,880 $ (102,356)
Surveying 2020/2021 $ 105,821 § 50,000 $ 145,821 § -9 84432 0% § (34,432) -69% $ 90,000 $ 40,000

@ CCA more >
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   2,175				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   - 0				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   - 0				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   - 0				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   - 0				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   2,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   2,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   39,379				88%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002								$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   2,175				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 

																		 								 				 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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To be updated By Procurement 




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved
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TABLE EXECUTIVE ENGINEERING STAKEHOLDER PROGRAM
TOC OF CONTENTS SUMMARY & FIELD WORK ENGAGEMENT MANAGEMENT 5 BUDGET 6 CONTRACT 7 SCHEDULE

Section 5 | Budget continued

Status (Pending,
CurrentBudget ChangeRequest % Change  Revised Budget Description Budget Source Approved)
Parsons § 621646 § (2000000 -3217% $§ 421,646 Parsons Management& Contract Administration Undefined Allowance Deposit Approved
Parsons § 421872 § 39712 928% § 467,584 Additional Ground Water Modeling Undefined Allowance Utiization Approved
Parsons $ 6,000 § 10,000 166.67% $ 16,000 Office Suplies Moving from Allowance to Pcard Approved
DWR 1,450,000.00  (450,000.00)  -31.03% 1,000,000.00 Defund DWR Geotechnical work Undefined Allowance Deposit Approved

@ CCA more >

DELTA CONVEYANCE DESIGN 8
& CONSTRUCTION AUTHORITY



DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)

																																						 

																 																						 

																								 

																 								 

								133570000				14240000				0
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   (148,113)				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   39,712				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   39,712				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   (200,000)				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   (200,000)				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   12,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   12,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Contract Details - Board 

		downlaod				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002				$   (150,288)				$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   (148,113)				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 

																		 								 				 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved



								 





&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		





TABLE EXECUTIVE ENGINEERING STAKEHOLDER PROGRAM
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Section 5 | Budget continued
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TABLE EXECUTIVE
TOC OF CONTENTS SUMMARY

Section 6 | Contracts

Contract Summary. The table on pages 10-12 summarize the status of all active

contracts and task orders within the DCA.

New and Pending Commitments. There is one pending commitment for Porter Consulting for
management of DCA Office Space build out, $2,175.

ENGINEERING
& FIELD WORK

STAKEHOLDER
ENGAGEMENT

MANAGEMENT

B supcer

6 CONTRACT 7 SCHEDULE

Procurement. There are no active procurements at this time.

S/DVBE Participation. The program has committed approximately 13% of the total
contract values for FY 2020/21 to S/DVBEs. Based on actual incurred costs for the
current Fiscal Year 9% has been paid to our S/DVBE contractors and

subcontractors. See page 13.

Contract Summary

Contract Description Commitments FY20/21 Pending Commitments Total Committed To Date Incurred to Date FY20/21 % Spent FY20/21

180005 e-Builder 167,102 622,135 167,102 100%
180006 Jacobs 15,173,027 41,193,765 2,343,643 15%
180007 Fugro 6,682,122 8,619,814 285,747 4%
180008 Hamner Jewell Associates 300,000 319,874 25,473 8%
180009 Bender Rosenthal 462,916 476,860 18,865 4%
180010 Associated ROW Services 300,000 316,479 10,816 0%
180013 Psomas 90,000 114,663 84,432 94%
190001 Bentley Systems ProjectWise - 125,625 - 0%
180002-Management Partners - 191,977 - 0%
190005- Management Partners 572,000 1,316,757 141,750 25%
190009 Parsons 5,095,002 11,475,856 420,218 8%

DELTA CONVEYANCE DESIGN
& CONSTRUCTION AUTHORITY

Fé)é) CCA
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)

																																						 

																 																						 

																								 

																 								 

								133570000				14240000				0
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   2,175				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   - 0				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   - 0				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   - 0				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   - 0				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   2,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   2,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002								$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   2,175				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 

																		 								 				 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved
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TABLE EXECUTIVE ENGINEERING STAKEHOLDER PROGRAM
TOC OF CONTENTS SUMMARY & FIELD WORK ENGAGEMENT MANAGEMENT 5 BUDGET 6 CONTRACT 7 SCHEDULE

Section 6 | Contracts continued

Contract Description Commitments FY20/21 Pending Commitments Total Committed To Date Incurred to Date FY20/21 % Spent FY20/21

190010 Porter Consulting LLC $ - $ 2175 § 51,150 § - 0%
190011 GV/ HI Park Tower $ 995,414 $ 3,289,073 § 258,054 26%
190012- Bank of America $ 10,000 $ 10,000 $ - 0%
190014 Direct Technology Gov Solutions $ 357,824 $ 1,157,643 $ 69,872 20%
190015 Audio Visual Innovations, Inc. $ 6,000 $ 294638 $ - 0%
190016 Consolidatd Communications $ 79,707 $ 108,082 $ 13,778 17%
190017 ATT $ 56,450 $ 70,380 § 7,342 13%
190018 AP42 $ 57,650 $ 194250 § - 0%
190019 VMA $ 375,230 $ 646,557 $ 93,813 25%
190021 Ring Central $ 189,570 $ 215728  $ 11,028 6%
190022 Caltronics Business $ 152,942 $ 166,671 $ 11,920 8%
190023 Jambo $ 34,920 $ 69,840 § - 0%
190024-SEC $ 81,000 $ 116,000 $ 12,000 15%

fé)é) [T:j.\ continued >
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DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   2,175				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   - 0				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   - 0				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   - 0				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   - 0				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   2,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   2,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002								$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   2,175				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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To be updated By Procurement 




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved
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TABLE EXECUTIVE ENGINEERING STAKEHOLDER PROGRAM
TOC OF CONTENTS SUMMARY & FIELD WORK ENGAGEMENT MANAGEMENT 5 BUDGET 6 CONTRACT 7 SCHEDULE

Section 6 | Contracts continued

Contract Description Commitments FY20/21 Pending Commitments Total Committed To Date Incurred to Date FY20/21 % Spent FY20/21

190026-Meeting Booster $ 15,708 $ 23,562 $ - 0%
200001-Foliate $ 9,348 $ 16,640 §$ 4,633 50%
200003 Best Best & Kreieger LLP $ 620,000 $ 716,048 §$ - 0%
180001 Best Best & Kreieger LLP $ - $ 835455 § 94,024 0%
200004-DocuSign $ o $ 1,449 § - 0%
200006-KPMG $ 25,000 $ 25000 § - 0%
200008/22-Alliant Insurance $ 37,146 $ 104,322 $ 35,284 95%
200013 Metropolitan Water District $ 440,435 $ 3,070,036 $ - 0%
200014-Dept of Water Resources $ 375,000 $ 3,877,579 § - 0%
Misc Closed Contracts $ - $ 2,802,930 $ - 0%
200016-Signs Now $ 5,256 $ 5256 $ - 0%
200017-The Perfect Fit $ 750 $ 75 $ 750 0%
2000021-Keough Multimedia $ 500 $ 500 $ 225 45%

@ %ANCE m o re >
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)

																																						 

																 																						 

																								 

																 								 

								133570000				14240000				0
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   2,175				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   - 0				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   - 0				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   - 0				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   - 0				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   2,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   2,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002								$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   2,175				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 

																		 								 				 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved
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TABLE EXECUTIVE ENGINEERING STAKEHOLDER PROGRAM
TOC OF CONTENTS SUMMARY & FIELD WORK ENGAGEMENT MANAGEMENT 5 BUDGET 6 CONTRACT 7 SCHEDULE

Section 6 | Contracts continued

SBE/DVBE % SBE/DVBE  SBE/DVBE % SBE/DVBE
Contract/Prime  Prime Committed Incurred Firm Name SBE/DVBE Committed Committed Incurred Incurred
1 4
180006-02 Jacobs S 15,173,027 $ 2,343,644 $ 1,082,255 7% $ 135,884 6%
AnchorCM DVBE 600,179 97,963
EETS, Inc. SBE 30,120
JMA Civil, Inc. SBE 151,956 3,029
Nazparv Consulting LLC SBE 300,000 34,892
1 4
180007-02&03  Fugro S 6,682,122 $ 285,746 $ 1,416,780 21% S 10,560 4%
Dillard Environmental Services SBE 232,678 -
Hutgren-Tillis Engineering SBE 197,579 10,560
The LeBaugh Group SBE 986,523 -
180008-02 S 300,000 $ 20,450 Associated Right of Way $ 300,000 100% $ 20,450 100%
190022-00 Caltronics S 152,942 $ 11,920 Caltronics Government Services $ 152,942 100% $ 11,920 8%
190022-00 Hamner Jewell S 300,000 $ 25,473 Caltronics Government Services $ 300,000 100% $ 25,471 100%
190009-01&02 Parsons S 5,095,002 $ 420,218 $ 1,032,400 20% $ 105,670 25%
Chaves & Associates SBE 996,707
190019-01 VMA S 375,230 $ 93,813 VMA Communications SBE $ 375,230 100% $ 93,813 100%

more >
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   3,146,214				$   -				$   2,419,105				$   349,911				$   2,433,796				(712,418)

		Community Engagement				$   1,301,880		$   1,373,880				$   -				$   1,273,980				$   220,321				$   1,316,300				(57,580)

		Program Controls				$   2,527,124		$   2,327,124				$   -				$   2,527,124				$   192,030				$   2,327,124				- 0								 

		Administration				$   3,244,410		$   3,244,410								$   3,535,152				$   669,667				$   3,251,028				6,618

		Procurement and Contract Administration				$   210,000		$   210,000								$   249,614				$   8,921				$   225,000				15,000

		Property				$   1,648,758		$   1,788,774								$   1,811,674				$   105,308				$   1,788,774				- 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   190,141				$   1,123,893				- 0

		Health and Safety				$   45,000		$   45,000								$   44,776				$   8,837				$   45,000				- 0

		Quality Management				$   45,000		$   45,000								$   44,776				$   -				$   45,000				- 0

		Sustainability				$   45,000		$   45,000								$   44,776				$   5,621				$   45,000				- 0

		Program Initiation Office

		Engineering				$   12,451,950		$   12,496,950				$   5,800,000				$   12,451,950				$   1,895,536				$   12,496,950				- 0

		Field Work				$   8,659,576		$   8,964,491				$   4,900,000				$   7,241,198				$   464,476				$   8,902,135				(62,356)

						$   34,000,000		$   34,810,736				$   10,700,000				$   32,768,018				$   4,110,769				$   34,000,000				$   (810,736)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   34,810,736				$   4,900,000				$   32,768,018				$   (148,113)				$   4,110,769				12%				$   30,699,967				88%				$   34,000,000				$   (810,736)				$   -

		Executive Office		2020/2021				$   2,697,409				$   3,146,214				$   - 0				$   2,419,105				$   39,712				$   349,911				11%				$   2,796,303				89%				$   2,433,796				$   (712,418)		 										 

		Management		2020/2021				$   1,692,409				$   2,141,214				$   - 0				$   1,348,072				$   39,712				$   205,755				10%				$   1,935,459				90%				$   1,402,584				$   (738,630)		 				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   94,024				15%				$   525,976				85%				$   620,000				$   - 0		 		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   - 0				0%				$   25,000				100%				$   25,000				$   - 0				 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   262,033				$   - 0				$   26,212				13%				$   169,788				87%				$   232,212				$   36,212		 		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   164,000				$   - 0				$   164,000				$   - 0				$   23,920				0%				$   140,080				85%				$   154,000				$   (10,000)						reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,373,880				$   - 0				$   1,273,980				$   - 0				$   220,321				16%				$   1,153,559				84%				$   1,316,300				$   (57,580)

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   36,425				12%				$   263,575				88%				$   300,000				$   - 0		 		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		 

		Outreach		2020/2021				$   951,880				$   1,023,880				$   - 0				$   973,980				 				$   183,897				18%				$   839,983				82%				$   966,300				$   (57,580)						adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   2,327,124				$   - 0				$   2,527,124				$   (200,000)				$   192,030				8%				$   2,135,094				92%				$   2,327,124				$   - 0

		Management 		2020/2021				$   621,646				$   421,646				$   - 0				$   621,646				$   (200,000)				$   55,040				13%				$   366,606				87%				$   421,646				$   - 0		 

		Risk Management		2020/2021				$   379,725				$   379,725				$   - 0				$   379,725				$   - 0				$   17,170				5%				$   362,555				95%				$   379,725				$   - 0		 						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   64,160				9%				$   671,853				91%				$   736,013				$   - 0		 

		Schedule Management 		2020/2021				$   373,286				$   373,286								$   373,286				$   - 0				$   32,560				9%				$   340,726				91%				$   373,286				$   - 0

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   23,100				7%				$   293,354				93%				$   316,454				$   - 0

		Program Governance 		2020/2021				$   100,000				$   100,000								$   100,000				$   - 0				$   - 0				0%				$   100,000				100%				$   100,000				$   - 0

		Administration		2020/2021				$   3,244,410				$   3,244,410				$   - 0				$   3,535,152				$   12,175				$   669,667				21%				$   2,574,743				79%				$   3,251,028				$   6,618				 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   56,970				9%				$   588,030				91%				$   645,000				$   - 0		 		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,153,300								$   1,362,678				$   12,175				$   307,710				27%				$   845,590				73%				$   1,179,244				$   25,944				utilities over and 		 		25,944

		Information Technology		2020/2021				$   1,446,110				$   1,446,110								$   1,527,527				$   - 0				$   304,987				21%				$   1,141,123				79%				$   1,426,784				$   (19,326)				1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000

		Procurement Management		2020/2021				$   210,000				$   210,000				$   - 0				$   249,614				$   - 0				$   8,921				4%				$   201,079				96%				$   225,000				$   15,000		 		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,788,774				$   - 0				$   1,811,674				$   - 0				$   105,308				6%				$   1,683,466				94%				$   1,788,774				$   - 0

		Management		2020/2021				$   373,758				$   350,858				$   - 0				$   373,758				$   - 0				$   50,155				14%				$   300,703				86%				$   350,858				$   - 0		 		 		 

		Property Agents		2020/2021				$   900,000				$   1,062,916				$   - 0				$   1,062,916				$   - 0				$   55,153				5%				$   1,007,763				95%				$   1,062,916				$   - 0		 		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   190,141				17%				$   933,752				83%				$   1,123,893				$   - 0		 

		Health and Safety 		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0

		HS-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   8,837				20%				$   36,163				80%				$   45,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0

		Management & Auditing		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   - 0				0%				$   45,000				100%				$   45,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0

		ST-Management		2020/2021				$   45,000				$   45,000				$   - 0				$   44,776				$   - 0				$   5,621				12%				$   39,379				88%				$   45,000				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   12,496,950				$   - 0				$   12,451,950				$   - 0				$   1,895,536				15%				$   10,601,414				85%				$   12,496,950				$   - 0

		Management & Administration		2020/2021				$   2,341,133				$   2,341,133				$   - 0				$   2,341,133				$   - 0				$   322,499				14%				$   2,018,634				86%				$   2,341,133				$   - 0		 

		CEQA Engineering Support		2020/2021				$   2,293,256				$   2,293,256				$   - 0				$   2,293,256				$   - 0				$   269,505				12%				$   2,023,751				88%				$   2,293,256				$   - 0		 								 

		Facility Studies		2020/2021				$   3,314,202				$   3,359,202								$   3,314,202				$   - 0				$   445,343				13%				$   2,913,859				87%				$   3,359,202				$   - 0				 

		Shared Support Services		2020/2021				$   4,503,359				$   4,503,359								$   4,503,359				$   - 0				$   858,189				19%				$   3,645,170				81%				$   4,503,359				$   - 0

		Field Work		2020/2021				$   8,659,576				$   8,964,491				$   4,900,000				$   7,241,198				$   - 0				$   464,476				5%				$   8,500,015				95%				$   8,902,135				$   (62,356)

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   94,296				23%				$   318,959				77%				$   413,255				$   - 0		 

		Geotechnical Work		2020/2021				$   8,140,500				$   8,501,236				$   - 0				$   6,682,122				$   - 0				$   285,747				3%				$   8,215,489				97%				$   8,398,880				$   (102,356)		 		less Psomas and less overage from EAC and amount over forecast

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   145,821				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000				psomas over budget



																				 								 																 						 				 

								Original												Revised								 																				 						 				 

								Geotechnical work								 				 				 				 																										 

				DWR				$   1,450,000				$   (450,000)				 				$   1,000,000				 				 																										 

				Fugro				6690500				 								6690500								 

				Jacobs								810736								810736

																				 

								$   (8,140,500)				$   (360,736)								$   8,501,236																								 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532
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Contract Details - Board 

		downlaod				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%				$   301,000				$   (301,000)				 				 

																																						$   301,000				$   (301,000)				 

		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   15,173,027								$   41,193,765				$   2,343,643				15%				$   4,000,000				$   (4,000,000)		 		 

																																						$   4,000,000				$   (4,000,000)

		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   6,682,122				 				$   8,619,814				$   285,747				4%				$   927,796				$   (927,796)		 		 

																																						$   927,796				$   (927,796)

		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000								$   319,874				$   25,473				8%				$   250,000				$   (250,000)				 

																																						$   250,000				$   (250,000)				 

		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		 				$   476,860				$   18,865				4%				$   274,000				ERROR:#REF!				 

																																						$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				 				$   316,479				$   10,816				0%				$   250,000				ERROR:#REF!				 

																																						$   250,000				ERROR:#REF!

		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%				$   475,000				$   (475,000)

		 																																				$   475,000				$   (475,000)

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%				$   100,000				$   (100,000)

																																						$   100,000				$   (100,000)

		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   627,000				$   (627,000)		 		 

																																						$   627,000				$   (627,000)

		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   141,750				25%				$   627,000				$   (627,000)		 		 				 		 		 

																																						$   627,000				$   (627,000)				 

		190009 Parsons				$   40,000,000				 				$   6,380,854				$   5,095,002				$   (150,288)				$   11,475,856		 		$   420,218				8%				$   -				$   -		 		 				 		 		 								-7400

																																						$   -				$   -								 

		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   -				$   2,175				$   51,150				$   -				0%				$   50,150				$   (50,150)				 				 		 				 

																																						$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   258,054				26%				$   50,150				$   (50,150)				 		 		 

																																						$   50,150				$   (50,150)

		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   -				0%				$   -				$   -								 		 		 



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   357,824				 				$   1,157,643				$   69,872				20%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%				$   25,000				$   (25,000)				 		 		 		 

																																						$   25,000				$   (25,000)

		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   13,778				17%				$   25,000				$   (25,000)				 				 

																																						$   25,000				$   (25,000)

		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   7,342				13%				$   25,000				$   (25,000)				 

																																						$   25,000				$   (25,000)				 

		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   93,813				25%



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   11,028				6%												reduce EAC



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   152,942								$   166,671				$   11,920				8%												reduce EAC				 



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%												 



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   12,000				15%												 



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%												increase eac				 

																		 												 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   -				0%												 

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				$   94,024				0%										 		new invoice

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%												 



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   -				0%												 



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%												 







		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   440,435				 				$   3,070,036				$   -				0%				$   -				$   -		 		 



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%				ERROR:#REF!				ERROR:#REF!		 		 		TEPS



		Misc Closed Contracts				$   2,786,579								$   2,802,930				$   -								$   2,802,930				$   -				0%												 



		200016-Signs Now				$   5,256												$   5,256								$   5,256				$   -				0%												 



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%												 



		2000021-Keough Multimedia				$   500				$   -				$   -				$   500				 				$   500				$   225				45%				$   72,000				$   -		 		 

																																						$   72,000				$   -

		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!				ERROR:#REF!				ERROR:#REF!		 

																																						$   72,000				$   -

						 				$   -				 				$   -				 				 				 				 				$   1,591,001				$   (1,591,001)		 		 

														 																								$   1,591,001				$   (1,591,001)

																																						$   1,591,001				$   (1,591,001)

		Total				$   284,862,249				$   -				$   49,875,325				$   32,768,018				$   (148,113)				$   82,643,343				$   4,110,769				13%

						 				 				 		 		 		 		 						 		 				 										 

														 				$   32,768,018								$   82,643,343				$   0.38

														 				$   0								$   -				 

																		 								 				 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive / Proprietary&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#VALUE!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   15,173,027		$   2,343,644						$   1,082,255		7%		$   135,884		6%

										AnchorCM		DVBE		600,179				97,963

										EETS, Inc.		SBE		30,120				 

										JMA Civil, Inc.		SBE		151,956				3,029

										Nazparv Consulting LLC		SBE		300,000				34,892



		180007-02&03		Fugro		$   6,682,122		$   285,746						$   1,416,780		21%		$   10,560		4%

										Dillard Environmental Services		SBE		232,678				- 0

										Hutgren-Tillis Engineering		SBE		197,579				10,560

										The LeBaugh Group		SBE		986,523				- 0



		180008-02		 		$   300,000		$   20,450		Associated Right of Way				$   300,000		100%		$   20,450		100%

														

		190022-00		Caltronics 		$   152,942		$   11,920		Caltronics Government Services				$   152,942		100%		$   11,920		8%



		190022-00		Hamner Jewell		$   300,000		$   25,473		Caltronics Government Services				$   300,000		100%		$   25,471		100%



		190009-01&02		Parsons		$   5,095,002		$   420,218						$   1,032,400		20%		$   105,670		25%

										Chaves & Associates		SBE		996,707				 



		190019-01		VMA 		$   375,230		$   93,813		VMA Communications		SBE		$   375,230		100%		$   93,813		100%



		Non SBE/DVBE 				$   4,689,695		$   909,507						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   32,768,018		$   4,110,769						$   4,359,607		13%		$   378,297		9%

						 		 

		 				 		 						 				 

		 				32,768,017.89		4,110,769.48						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Parsons		150.1505.15001.180008-02		$   621,646		$   (200,000)		-32.17%		$   421,646		Parsons Management & Contract Administration		Undefined Allowance Deposit		Approved

				100.1000.10900.UDA-1000		$   244,137		$   (162,916)		-66.73%		$   81,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		300.3010.30002.16006-03		$   427,872		$   39,712		9.28%		$   467,584		Additional Ground Water Modeling		Undefined Allowance Utilization		Approved

				100.1000.10900.UDA-1000		$   81,221		$   (45,000)		-55.40%		$   36,221		Undefined Allowance (PMO)		Undefined Allowance Drawdown		Approved

		Parsons		310.3105.31001.180006-02		$   6,000		$   10,000		166.67%		$   16,000		Office Suplies		Moving from Allowance to Pcard		Approved

				100.1000.10900.UDA-1000		$   36,221		$   78,721		217.34%		$   114,942		Current Undefined Allowance		Undefined Allowance Return		Approved

		DWR				1,450,000.00		(450,000.00)		-31.03%		1,000,000.00		Defund DWR Geotechnical work		Undefined Allowance Deposit		Approved
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