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February 17, 2021

Delta Conveyance Design and Construction Authority 
Board of Directors 

Subject: Final Materials for the February 18, 2021 Regular Board Meeting 

Members of the Board: 

The next regular meeting of the Delta Conveyance Design and Construction Authority (DCA) 
Board of Directors is scheduled for Tomorrow, February 18, 2021 at 2:00 p.m. and will be 
held completely online via conference line and video through Ring Central (Zoom). The call-in 
and video information is provided in the attached agenda and a link will also be posted on the 
dcdca.org website.  

Please note that given the current COVID-19 outbreak, the DCA will comply with public health 
recommendations regarding public meetings and social distancing efforts. Any meeting 
changes or cancellation will be communicated.  

Enclosed are the final meeting materials for the Board meeting in a PDF file, which has been 
bookmarked for your convenience. 

Regards, 

Kathryn Mallon 
DCA Executive Director 

mailto:info@dcdca.org


 

 
DELTA CONVEYANCE DESIGN AND CONSTRUCTION AUTHORITY 

BOARD OF DIRECTORS MEETING 

REGULAR MEETING 

Thursday, February 18, 2021 
2:00 p.m. 

Teleconference Meeting Only; No Physical Meeting Location 
(Authorized by and in furtherance of Executive Orders N-29-20 and N-33-20) 

 
Additional information about participating by telephone or via the remote meeting solution is 

available here: https://www.dcdca.org 
  

Conference Access Information:  
Phone Number: (916)262-7278 Access Code: 1496371534# 

 
Electronic Meeting Link:  

Please join my meeting from your computer, tablet, or smartphone 
https://meetings.ringcentral.com/j/1496371534 

AGENDA 
In compliance with the Governor’s Executive Orders and based on the Sacramento County health order and 
similar orders statewide, the meeting will be held electronically only through the listed meeting link and 
telephone number.  Assistance to those wishing to participate in the meeting in person or remotely will be 
provided to those requiring accommodations for disabilities in compliance with the Americans with 
Disabilities Act of 1990.  Interested person must request the accommodation as soon as possible in advance 
of the meeting by contacting the DCA support staff at (888) 853-8486 or info@dcdca.org.  Members of the 
public may speak regarding items on the agenda when recognized by the Chair as set forth below.  Speakers 
are limited to three minutes each; however, the Chair may limit this time when reasonable based on the 
circumstances.  Persons wishing to provide public comment remotely on Agenda Items should complete a 
public comment request form at: https://tinyurl.com/dcapubliccomment by 2:15 pm.  Additional information 
will be provided at the commencement of the meeting. 

1. CALL TO ORDER 

2. ROLL CALL 

3. PLEDGE OF ALLEGIANCE 

4. PUBLIC COMMENT  

Members of the public may address the Authority on matters that are within the Authority’s jurisdiction 
whether they are on or off the agenda. Speakers are limited to three minutes each; however, the Chair 
may limit this time when reasonable based on the circumstances. Persons wishing to speak may do so 
remotely through the electronic meeting link or teleconference number when recognized by the Chair. 
Parties wishing to provide remote public comment on Agenda Items should complete a public comment 
request form at: https://tinyurl.com/dcapubliccomment by 2:15 p.m.  

https://www.dcdca.org/
https://meetings.ringcentral.com/j/1496371534
https://tinyurl.com/dcapubliccomment
https://tinyurl.com/dcapubliccomment
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5. APPROVAL OF MINUTES:  

(a) December 17, 2020 Regular Board Meeting 

(b) February 3, 2021 Special Board Meeting 

6. CONSENT CALENDAR 
Items on the Consent Calendar are considered to be routine by the Board of Directors and will be enacted 
by one motion and one vote. There will be no separate discussion of these items unless a director so 
requests, in which event the item will be removed from the Consent Calendar and considered separately.   

(a) None. 

7. DISCUSSION ITEMS 

(a) Consider Passing Resolution to Approve Updated Bylaws  
Recommended Action: Adopt Resolution 

(b) Consider Passing Resolution to Approve Amendment #5 to the Joint Exercise of Powers 
Agreement 
Recommended Action: Adopt Resolution 

(c) Appoint DCA Board Secretary 
Recommended Action: Motion to Appoint 

(d) February DCA Monthly Report 
Recommended Action: Information Only 

(e) Planning Schedule Update 
Recommended Action: Information Only 

8. STAFF REPORTS AND ANNOUNCEMENTS 

(a) General Counsel’s Report 

(b) Treasurer’s Report 

(c) DWR Environmental Manager’s Report 

(d)  Verbal Reports, if any 

 
9. FUTURE AGENDA ITEMS 

10.  ADJOURNMENT 

*    *    *    *    *    * 
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Next scheduled meeting: March 18, 2021 Regular Board Meeting at 2:00 p.m. (1:30 p.m. if 
there is a closed session) and will be held on-line through videoconference (the DCA Board 
Room, Park Tower, 980 9th Street, Suite 100, Sacramento, CA 95814 is temporarily closed) 
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BOARD OF DIRECTORS MEETING 

 
 MINUTES  

 

REGULAR MEETING  
Thursday, December 17th, 2020 

2:00 PM 
(Paragraph numbers coincide with agenda item numbers)  

 
 
1. CALL TO ORDER 
 

The regular meeting of the Delta Conveyance Design and Construction Authority (DCA) Board of 
Directors was called to order remotely - Conference Access Information: Phone Number: (916)262-
7278 Access Code: 1481527907 https://meetings.ringcentral.com/j/1481527907. 
 

2. ROLL CALL 
 

Board members in attendance were Richard Atwater, Tony Estremera, Sarah Palmer, and Steve Blois 
constituting a quorum of the Board.  

 
DCA staff members in attendance were Kathryn Mallon, Joshua Nelson, Nazli Parvizi, Andrew Finney, 
and Katano Kasaine.   
 
DWR staff member in attendance was Carrie Buckman.  

 
3. PLEDGE OF ALLEGIANCE 

President Richard Atwater convened the open session at approximately 2:00 p.m. and led all present 
in reciting the Pledge of Allegiance. 
 

4. PUBLIC COMMENT  
No public comment request were received for non-agendized items, President Atwater closed Public 
Comment. 
 

5. APPROVAL OF MINUTES: November 19, 2020 Regular Board Meeting 
 
Recommendation:  Approve the November 19, 2020 Regular Board Meeting 
 
Ms. Palmer provided edits to the November Board meeting minutes on Pg. 4, under verbal 
comments: The General Manager will execute the Joint Powers Agreement (JPA) and Zone 7 Water 
Agency will remain a member of the DCA.  
 

  Move to Approve Minutes as amended from November 19, 2020 as  
Noted:                               Palmer 
Second: Estremera  
Yeas: Estremera, Palmer, Blois, Atwater 
Nays: None 
Abstains: None 
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Recusals: None 
Absent: None 
Summary: 4 Yeas; 0 Nays; 0 Abstains; 0 Absent. (Motion passed as MO 20-12-01). 
 

6. CONSENT CALENDAR 
 
None.  

 
7. DISCUSSION ITEMS: 
 

a. DCA FY 2019/2020 Audit Report 
 
Ms. Brianne Wiese, independent auditor, presented the results of the DCA audit for FY 
2019/2020. An ‘unmodified (unqualified) opinion’ was issued, which is considered a clean 
opinion. An ‘emphasis of matter’ paragraph was included regarding funding for the DCA from the 
participating State Water Contractors (SWC). Also, included was an ‘others matters’ paragraph 
regarding the presentation of the financial statements on a cash basis of accounting. Aside from 
that, there were no matters to report.  
 
Ms. Kasaine noted that since this audit was completed, all funding from the SWC has been 
approved.  
 
Ms. Palmer asked if the ‘emphasis of matter’ paragraph included would affect the purchase of 
bonds. Ms. Wiese responded that she does not anticipate this. This area is resolved now due to 
the funding approval from the SWC member agencies. Ms. Kasaine clarified that at this time we 
will not be issuing any bonds for planning.   

  
b. December DCA Monthly Report 
 

Ms. Mallon referenced comments received from DWR on the draft Engineering Project Report 
(EPR) for the East and Central Alignments. A second draft of the EPR is expected to be completed 
by the end of January. Data tables and templates have been completed for the Bethany 
Alternative and comments from DWR are being implemented. A second draft of these 
documents expected to be completed by mid-January. Ms. Mallon mentioned that the project 
controls team is working with the contract managers and have completed processing nearly all 
of the budget and commitment changes to reflect the amended fiscal year 20/21 budget of 
$27M.  
 

c. DCA Leadership Spotlight – Andrew Finney, Geotech Lead 
 

Mr. Finney has a Maters of Science in Geotechnical Engineering, with 26 years of professional 
experience. He was the Global Technical leader for Trenchless design for CH2M/Jacobs. Most of 
his career has been focused on the water market. Mr. Finney began working on Delta 
Conveyance in 2010, participating on different iterations of the project. Mr. Finney has worked 
on other major projects including Freeport Regional Water Project (Intakes Facility), Los Angeles 
Metro (Westside Subway Extension Project Sec.1), City of Winnipeg (Cockburn/Calrossie 
Combined Sewer Relief Works), Eastern New Mexico Water Utility Authority (Ute Reservoir 
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Intake), Tarrant Regional Water District IPL (Lake Intakes and Pump Stations), & Colorado Springs 
Utilities (Southern Delivery System).  
 
Mr. Finney is the Geotechnical Lead for the DCA, giving guidance on ground improvement, 
ground water cut off, settlement mitigation, and more. He addresses the beneficial use of 
recycled tunnel material (RTM) and engages with each facility team to find solutions. Mr. Finney 
is also the Field Work Lead where he offers technical leadership to the exploration team and 
right of way team to negotiate access to perform subsurface explorations. This provides the DCA 
with the data they need to evaluate the potential effects of the project. Key accomplishments 
for the DCA include leading outreach efforts to gather existing deep subsurface data and 
completing a geophysical test program to evaluate potential to reduce reliance on more invasive 
exploration methods. Additionally, the DCA has developed an alternative approach to the intake 
cofferdam construction and groundwater cutoff systems to reduce the need for in-river pile 
driving. The team has also developed rigorous seismic design guidelines.  
 
Mr. Blois commented on the fascinating and accomplished career Mr. Finney has had.   
 
Ms. Palmer commended Mr. Finney for being the face in the field.  

 
d. Stakeholder Engagement Committee Update 

 
Ms. Parvizi briefly discussed topics presented at the last SEC meeting including a deep dive into 
the Bethany alternative and traffic considerations. The DCA is coordinating efforts to meeting 
with folks from Mountain House who are located near the Bethany Reservoir. Ms. Parvizi 
referenced the community benefits presentation done by Ms. Janet Barbieri from DWR. There 
was significant discussion surrounding this topic. Ms. Parvizi emphasized the need for learning 
from other community benefits case study mistakes. The next SEC meeting will be on January 
27th where this discussion will continue.  
 

 
e. Stakeholder Engagement Report Out 

 
Mr. Jim Wallace, SEC member representing Delta history and heritage, commented on the 
excellent presentations at the last SEC meeting regarding traffic and the Bethany Reservoir. Mr. 
Wallace expressed his concern about the community benefit program which avoids talking about 
the community benefit agreement document. He supports the agreement approach and 
recognizes this is preliminary but believes what was presented is not a robust conversation 
about community benefits. Mr. Wallace felt we need to find a way for grassroots organizations 
to participate, not solely stakeholders.  
 
Ms. Palmer clarified that DWR plans to have the SEC be just one part of the outreach done for 
the community benefits program. Mr. Palmer noted we must understand and recognize that 
members are participating in this discussion despite their opposition to the project.  
 
Mr. Estremera expressed his appreciation for Mr. Wallace’s comments on the need for 
participation from community members versus only stakeholders. Ms. Parvizi agreed that there 
needs to be balance of getting all voices heard and needs to be a grass roots effort.  
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8. STAFF REPORTS AND ANNOUNCEMENTS: 
   
a. General Counsel’s Report 
A written report was provided in the Board package. Mr. Nelson highlighted AB 992, a new law signed 
by the Governor taking into effect on January 1st. This clarifies that under the Brown Act it is omissible 
for public officials to use social media to discuss agency business. The law adds special rules for when 
public officials use social media, specifically if one Director posts something about the DCA, a second 
Director cannot respond to or like the posting. Mr. Nelson noted there will be a reconstituted Board, 
including a bylaw update that will be presented at the January Board meeting.  
 
b. Treasurer’s Report 
A written report was provided in the Board package. Ms. Kasaine clarified there will be fluctuation in 
the cash balance due to DCA spending with anticipation of receiving payments. As of December 9th, 
there is a cash balance of $671K.  
 
c. DWR Environmental Manager’s Report  

       A written report was provided in the Board package. Ms. Buckman mentioned the continuation of 
work on the Environmental Impact Report (EIR) for California Environmental Quality Act (CEQA). The 
U.S. Army Corps of Engineers (USACE) is continuing work on an Environmental Impact Statement (EIS) 
under National Environmental Policy Act (NEPA). These are in early phases with much work to be 
done. Ms. Buckman noted that the cone penetration tests, soil borings and geophysical surveys done 
by DWR is completed for the year. The remaining work will begin in spring 2021. Additionally, the 
results of the environmental justice (EJ) survey will hopefully be presented at the January Board 
meeting.  
 
d. Verbal Reports 
None. 

 
9. FUTURE AGENDA ITEMS:  

 
Ms. Palmer mentioned the possibility of a note to discuss the future of the organization is developing 
and the readjustments.  
 

10. ADJOURNMENT: 
President Atwater adjourned the meeting at 2:53p.m., remotely - Conference Access Information: 
Phone Number: (916)262-7278 Access Code: 1481527907 
https://meetings.ringcentral.com/j/1481527907 

https://meetings.ringcentral.com/j/1481527907
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BOARD OF DIRECTORS MEETING 

 
 MINUTES  

 

SPECIAL MEETING  
Wednesday, February 3rd, 2021 

10:30 AM 
(Paragraph numbers coincide with agenda item numbers)  

 
 
1. CALL TO ORDER 
 

The special meeting of the Delta Conveyance Design and Construction Authority (DCA) Board of 
Directors was called to order remotely - Conference Access Information: Phone Number: 1 (916) 262-
7278 Access Code: 1487921622#, https://meetings.ringcentral.com/j/1487921622 
 

2. ROLL CALL 
 

Board members in attendance were Richard Atwater, Martin Milobar, Tony Estremera, Sarah Palmer, 
Gary Martin, Robert Cheng, and Adnan Anabtawi constituting a quorum of the Board.  
 
Alternate Board member in attendance were Royce Fast, Barbara Keegan, Bob Tincher and Dennis 
LaMoreaux. 

 
Staff members in attendance were Kathryn Mallon and Joshua Nelson. 
 

3. PLEDGE OF ALLEGIANCE  
 

President Richard Atwater convened the open session at approximately 10:32 a.m. and led all present 
in reciting the Pledge of Allegiance.  

  
4. PUBLIC COMMENT 

 
The DCA received no public comment requests.  
 

5. DISCUSSION ITEMS 
 
a) New DCA Board of Directors Introductions and Orientation: Overview of DCA Structure, Services 

and Meetings  
 

Ms. Mallon introduced DCA’s staff, DWR Deputy Director, and the new Board members.  
 

Ms. Claudia Rodriguez, DCA Chief of Staff and Board clerk, said she looks forward to working with 
the Board. 

 
 Mr. Josh Nelson, DCA General Counsel, welcomed the new Board.  
 

Ms. Cindy Messer, DWR Deputy Director, congratulated the new Board on behalf of DWR 
Director Karla Nemeth who was not able to attend this meeting. Ms. Messer highlighted the 

https://meetings.ringcentral.com/j/1487921622


Agenda Item 5b 

Board of Directors Special Meeting Minutes – February 2021   2 

DCA’s background, which was able to quickly pivot its efforts in planning when the state shifted to 
a one tunnel proposed project. DWR and the DCA have worked collaboratively as a team at all 
levels. Ms. Messer emphasized the importance for DWR to build on this collaboration as we move 
through one of the most important water infrastructure projects in modern times. Ms. Messer 
discussed the quality time spent together building stakeholder relationships. The SEC meetings 
are one of many avenues to have ongoing engagement. Looking forward, DWR is working 
towards a draft Environmental Impact Report (EIR) to be released mid-2022. Additionally, DWR 
will continue conducting impact analyses and working on ways to fine tune project design in 
order to further address any potential impacts. Ms. Messer emphasized the Board being one of 
the key avenues to have channels of communication. DWR recognized the work of the DCA’s 
member agencies’ boards and the time put in at the end of 2020 in obtaining approvals for 
planning funds. These approvals are a sign that this project is moving in a positive direction.  

 
Mr. Atwater thanked Ms. Messer and the whole leadership team at DWR for working 
collaboratively with the DCA.  
 
Director Martin Milobar, Kern County Water Agency, has a background in civil and agriculture 
engineering. Mr. Milobar said he is excited to get through the planning and get to the 
construction phase of the project.  
 
Director Tony Estremera, Santa Clara Valley Water District, served as the Chair of the DCA Board 
for nearly two years. Mr. Estremera’s objective is to ensure we build this project right and to be 
sensitive to the Delta community and working with them collaboratively.  
 
Director Sarah Palmer, Alameda County Flood Control & Zone 7 Water District, has a background 
in biochemistry. She has enjoyed being the Chair of the Stakeholder Engagement Committee 
(SEC). Ms. Palmer expressed excitement for the seven-person Board and the many more minds to 
be represented.  
 
Director Gary Martin, Santa Clarita Valley Water Agency, has 44 years of experience as a civil 
engineer. Mr. Martin’s goal is to help move this vitally important project forward.  
 
Director Robert Cheng, Coachella Valley Water District, has a PhD in Civil Engineering and has 
worked in the water industry for more than 30 years. Mr. Cheng emphasized his responsibility of 
taking input from the Class 8 agencies that he represents.  
 
Director Adnan Anabtawi, Mojave Water Agency, has a background in civil engineering with a 
focus on water resources and hydraulics. Mr. Anabtawi emphasized the importance of the Delta 
conveyance project for the state. The DCA’s role has been tremendous with connecting all of the 
various groups.  
 
Alternate Director Royce Fast, Kern County Water Agency, is a fourth generation farmer. Mr. Fast 
expressed his interest in having an effective project that is affordable.  
 
Alternate Director Barbara Keegan, Santa Clara Valley Water District, is a civil engineer and is the 
Vice Chair of the SEC. Ms. Keegan reinforced the importance of the SEC as it creates an 
opportunity to have a dialog about the project to educate others and ourselves.  
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Alternate Director Bob Tincher, San Bernardino Valley Municipal District, is a civil engineer and 
has been with the district for 29 years. Mr. Tincher expressed the importance for this project.  
 
Alternate Director Dennis LaMoreaux, Palmdale Water District, said he was very interested in the 
success of this project and getting it done right.  

 
Moving through the presentation for the orientations, Mr. Nelson provided an overview of the 
JPA and JEPA.  

 
 In addition, Ms. Mallon provided a general overview of the program. 
 

Lastly, Ms. Rodriguez, Ms. Malone, and Mr. Nelson gave an overview of general housekeeping 
items of the DCA and board specific items.    

 
6. ADJOURNMENT: 

 
President Atwater adjourned the meeting at 12:00 p.m. remotely - Conference Access Information: 
Phone Number: 1 (916) 262-7278 Access Code: 1487921622#, 
https://meetings.ringcentral.com/j/1487921622 

https://meetings.ringcentral.com/j/1487921622


 

 

Board Memo 
Contact: Kathryn Mallon, Executive Director and Josh Nelson, General Counsel 

 
Date:      February 18, 2021 Board Meeting Item No. 7a 

Subject: 
Consider Adopting Resolution to Approve the Updated Bylaws. 
 
Executive Summary: 
Staff recommends that the Board adopt the enclosed Resolution to Approve the Updated 
Bylaws.  
 
Detailed Report:  
Article XV of the initial Joint Powers Agreement required the Board of Directors to adopt Bylaws.  
The Board adopted initial Bylaws at its August 16, 2018 meeting, and these Bylaws have been 
amended a number of times.  The Amended and Restated Joint Powers Agreement (JPA) 
similarly requires the Board of Directors to adopt Bylaws “… to govern the day-to-day operations 
of the Construction Authority.”   
 
To ensure consistency with the amended JPA, staff prepared the enclosed, updated Bylaws.  
These changes are outlined below: 
 

• Board Composition.  Clarify that the Board will be composed of seven Directors and 
Alternate Directors representing (1) Class 2 member agencies, (2) Class 3, 5, and 7 
member agencies, (3) Class 8 member agencies [two seats], (4) Kern County Water 
Agency, (5) Metropolitan Water District of Southern California, and (6) Santa Clara Valley 
Water District.   
 

• Officers.  Remove the President and Vice-President rotation contained in the initial Joint 
Powers Agreement.  Under the amended JPA, the Board of Directors appoints all officers 
for two-year terms calculated by fiscal year.  Officers remain the President, Vice-
President, Treasurer, and Secretary. 
 

• Board Voting.  Revise Board voting so that all decisions are made by majority vote and 
include the ability for Directors to request reconsideration.  Reconsideration may be 
requested on items contained in Article XII of the JPA including, the issuance of notes or 
other forms of indebtedness, entering into leases for real property or equipment, the 
approval or modification of the annual budget, and the approval of construction 
contracts of $10 million or service contracts that exceed $1 million over the life of the 
contract.  Reconsideration must be made immediately following the initial Board vote.  
Once a request has been made, the item is stayed and reconsidered at a future Board 
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meeting.  At that meeting, the Board votes to reconsider the item with voting weighted 
based on the “Contracted Proportionate Share” (discussed below) each seat represents.  
Each seat’s vote equals the aggregate Contracted Proportionate Share of the agency or 
agencies the Director represents with the exception of Class 8 Directors.  Their weighted 
vote is one-half of the aggregate Contracted Proportionate Share of the Class 8 agencies.  
At least 70% of the Contracted Proportionate Share is required to reconsider the item. 
 

• Contracted Proportionate Share.  Include and define “Contracted Proportionate Share.”  
This was added to the updated JPA and is generally defined as the percentage of Delta 
Conveyance Project costs/benefits or planning costs that each member agency 
contracted for with the Department of Water Resources.  As explained above, 
Contracted Proportionate Share applies under the weighted voting for reconsideration.  
Exhibit A of the Bylaws outlines the Contracted Proportionate Share for all member 
agencies and the weighted vote for each seat under reconsideration.  There is one 
important note on this.  The JPA anticipated a fully allocated project with all participating 
public water agencies joining the DCA.  Currently, two participating public water 
agencies did not join the DCA and approximately 11.8% of costs are unallocated.  To 
ensure weighted voting is based on one hundred percent, the Bylaws calculate 
Contracted Proportionate Share based on the proportional share of allocated costs 
between DCA member agencies only.  Exhibit A will be updated without a formal 
amendment of the Bylaws if additional agencies join the DCA or if existing members 
modify their share of Delta Conveyance Project costs or planning costs. 
 

• Committees.  Clarify that the Environmental Compliance and Mitigation Committee will 
be established within sixty days of approval of any Delta Conveyance project.  The 
updated JPA provides that the President will select committee members and Directors.  
Staff recommends having these selections be ratified by the Board. 
 

• Formatting/Clean Up:  Update the Bylaws to make non-substantive formatting and other 
clean-up changes. 

 
Enclosed are copies of the draft Bylaws and a redline showing the changes from the current 
Bylaws.  
 
Recommended Action:  
Adopt the attached Resolution to Approve the Revised Bylaws.    
 
Attachments: 
1. Draft Resolution 21-xx 
2. Exhibit A - Clean Copy of DCA Bylaws  
3.  Redline of Draft Changes to the Bylaws   
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BOARD OF DIRECTORS OF THE DELTA CONVEYANCE  

DESIGN AND CONSTRUCTION AUTHORITY 

RESOLUTION NO. 21-XX 

Introduced by Director xxxx 
Seconded by Director xxxx 

 
ADOPT THE UPDATED BYLAWS 

 
Whereas, Article XV of the Amended and Restated Joint Powers Agreement 

Forming the Delta Conveyance Design and Construction Joint Powers Authority (“JPA”) 
requires the Board of Directors to draft and approve Bylaws “…to govern the day-to-day 
operations of the Construction Authority.”; 

 
Whereas, the Board of Directors previously adopted the Bylaws of the Delta 

Conveyance Design and Construction Joint Powers Authority (“Bylaws”); 
 
Whereas, the Board of Directors wishes to update the Bylaws to ensure 

consistency with the JPA. 
 

Now, therefore, the Board of Directors resolves as follows: 
 
1. The Board of Directors hereby adopt the updated Bylaws, attached as Exhibit A 

and incorporated by this reference. 
 
2. This Resolution is effective upon its adoption.   

 
This Resolution was passed and adopted this 18th day of February 2021, by the following vote: 
 
Ayes:   
Noes:   
Absent:  
Abstain: 
  
  
 Richard Atwater, Board President 
Attest:  

 
 

 

__________________________, Secretary 
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EXHIBIT A 
 

Bylaws 
 
 
 
 

[attached behind this page] 
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BYLAWS OF THE 
 
 

DELTA CONVEYANCE DESIGN AND CONSTRUCTION 

JOINT POWERS AUTHORITY   

Adopted February 18, 2021  
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PREAMBLE 

These bylaws are provided pursuant to Article XV of the Amended and Restated Joint 
Powers Agreement Forming the Delta Conveyance Design and Construction Joint Powers 
Authority, effective as of December 31, 2020, as such agreement may be amended from time to 
time, to form a joint powers authority to cooperate with the California Department of Water 
Resources (“DWR”) by undertaking certain design and construction activities related to the new 
Sacramento-San Joaquin Delta (“Delta”) water conveyance facilities for the purpose of 
conveying water from the Sacramento River north of the Delta directly to the existing State 
Water Project (“SWP”) and, potentially, Central Valley Project (“CVP”) facilities located south 
of the Delta. 

ARTICLE 1.  THE AUTHORITY 

1.1 Name. The name of this joint powers authority is the Delta Conveyance Design 
and Construction Joint Powers Authority (hereinafter referred to as the “Authority”). 

ARTICLE 2.  DEFINITIONS 

2.1 Definitions. 

2.1.1 Agreement shall mean the “Joint Powers Agreement Forming the Delta 
Conveyance Design and Construction Joint Powers Authority,” effective as of December 31, 
2020, as such agreement may be amended from time to time, to form a joint powers authority to 
cooperate with DWR through the JEPA by undertaking the design and construction activities 
related to the Conveyance Project. 

2.1.2 Alternate Director shall mean an alternate member of the Board of 
Directors. 

2.1.3 Board or Board of Directors shall mean the governing body of the 
Authority as described in Section 5.1. 

2.1.4 Brown Act shall mean Chapter 9 of Part 1 of Division 2 of Title 5 of the 
Government Code commencing with Section 54950, or with any successor provision. 

2.1.5 Bylaws shall mean these bylaws of the Delta Conveyance Design and 
Construction Joint Powers Authority. 

2.1.6 Class or Classes of Members shall mean the following:   

• Class 2:  Those Members who are entitled to the delivery of State Water 
Project water along the South Bay Aqueduct, except Santa Clara Valley Water District. 

• Class 3:  Those Members who are entitled to the delivery of State Water 
Project water within the San Joaquin Valley, except Kern County Water Agency. 
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• Class 5:  Those Members who are entitled to the delivery of State Water 
Project water along the Coastal Aqueduct downstream of the Devil’s Den Pumping Plant. 

• Class 7:  Those Members who are entitled to the delivery of State Water 
Project water along the West Branch of the California Aqueduct, except the Metropolitan Water 
District of Southern California.   

• Class 8:  Those Members who are entitled to the delivery of State Water 
Project water along the East Branch of the California Aqueduct, except the Metropolitan Water 
District of Southern California.   

2.1.7 Contracted Proportionate Share means the percentage of Conveyance 
Project costs and benefits that a Member has contracted for under a Long Term Water Supply 
Contract with DWR, or the percentage of Conveyance Project planning funding that a Member 
has contracted with DWR to fund. In the event that this aggregate percentage is less than one 
hundred percent, Contracted Proportionate Share shall be re-calculated on a proportional basis so 
that the total Contracted Proportionate Share equals one hundred percent. Exhibit A contains a 
list of the Contracted Proportionate Share of all Members and weighted vote per seat pursuant to 
Section 6.8.2. Any changes to the Contracted Proportionate Share shall be reflected in an 
updated Exhibit A, which shall supersede the prior Exhibit A and be incorporated by reference 
into these Bylaws without the need for an amendment to these Bylaws.  

2.1.8 Conveyance Project means the project described in the DWR Notice of 
Preparation dated January 15, 2020 for the purpose of conveying water from the Sacramento 
River north of the Delta directly to the existing SWP and, potentially, CVP facilities located 
south of the Delta. 

2.1.9 Director shall mean a member of the Board of Directors. 

2.1.10 DWR shall mean the California Department of Water Resources. 

2.1.11 JEPA shall mean the Amended and Restated Joint Exercise of Powers 
Agreement effective October 26, 2018 between the DCA and DWR, as it has been and may be 
amended. 

2.1.12 Joint Exercise of Powers Act shall mean Chapter 5 of Division 7 of Title 1 
of the Government Code commencing with Section 6500, or with any successor provision. 

2.1.13 Member(s) shall mean one or more of the public entities that satisfy the 
requirements of Article V of the Agreement. 

2.2 Conflict Between Bylaws and Agreement. Unless specifically defined in these 
Bylaws, all defined terms shall have the same meaning ascribed to them in the Agreement. If any 
term of these Bylaws conflicts with any term of the Agreement, the Agreement terms shall 
prevail, and these Bylaws shall be amended, as soon as practicable, to eliminate such conflict of 
terms. Unless the context or reference to the Agreement requires otherwise, the general 
provisions, rules of construction and applicable statutory definitions will govern the 
interpretation of these Bylaws. 
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ARTICLE 3.  PURPOSE AND LIMITATIONS 

3.1 Purpose. The Authority was formed with the purpose and intent of cooperating 
with DWR in its desire to consider and, if approved by DWR, design and construct the 
Conveyance Project to be owned by DWR. The Authority’s cooperation is governed by the 
JEPA, as it may be amended. 

3.2 Forming Statute; Limitations. The Authority is created as a joint powers 
authority pursuant to the Joint Exercise of Powers Act. The Authority is a public entity separate 
from the Members to the Agreement. Pursuant to Government Code sections 6502 or as 
otherwise authorized by law, the Authority may exercise those common powers, and all 
independent, complete and/or supplementary powers necessary or appropriate to design and 
construct the Conveyance Project consistent with Article IV of the Agreement. 

3.3 Method of Exercise of Powers. Pursuant to Section 4.3 of the Agreement, the 
Authority shall exercise its powers in the manner and according to the methods provided under 
the laws applicable to the Metropolitan Water District of Southern California.  

ARTICLE 4.  OFFICES 

4.1 Principal Office. The principal office for the transaction of the activities and 
affairs of the Authority (“Principal Office”) is located at 980 9th Street, Suite 2400, Sacramento, 
CA 95814. 

4.2 Board Meeting Location. The principal location for holding Board meetings 
shall be at 980 9th Street, Suite 100, Sacramento, CA 95814. 

4.3 Other Offices. The Board may at any time establish branch or subordinate offices 
at any place or places, within or without the Authority’s jurisdictional boundaries, where the 
Authority may conduct its activities. 

4.4 Amendment. The Board may change the Principal Office, Board meeting 
location and other offices from one location to another pursuant to Article 6 of these Bylaws and 
consistent with Article VII of the Agreement. This Article may be amended to state the new 
location. The Board meeting location shall be held within the County of Sacramento, unless 
otherwise changed by the Board. 

ARTICLE 5.  DIRECTORS AND OFFICERS 

5.1 Governing Board. The Authority shall be governed by a Board of Directors. 
Pursuant to Section 6.1 of the Agreement, the Board shall ensure that the Board operates in a 
manner that is fully compliant with the Brown Act, the Joint Exercise of Powers Act, the 
Agreement, and all other applicable legal requirements. 

5.1.1 Directors. Pursuant to Section 6.1.1 of the Agreement, the Board shall be 
composed of up to seven (7) appointed Directors, one from each of the following Members:  the 
Metropolitan Water District of Southern California (“MWD”), Kern County Water Agency 
(“KCWA”), Santa Clara Valley Water District (“SCVWD”), Class 2 Members, one 
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representative from Class 3, 5 and 7 Members (collectively), and two (2) representatives from 
Class 8 Members. The governing body of each Member shall determine, in its sole discretion and 
pursuant to its own procedures and authorities, the person appointed to serve on the Board to 
represent the Member. On or before July 1 of each year, Members and the Classes of Members 
for each Board of Director seat shall provide to the Authority in writing the names of the 
Directors and shall serve without terms and at the pleasure of the Members that appointed them. 

5.1.2 Alternate Directors. The governing board of the Member may designate 
an Alternate Director to act in place of its appointed Director during his or her absence. The 
designation of an Alternate Director shall be made in writing on or before July of each year and 
shall serve without terms and at the pleasure of the Members that appointed them. 

5.1.3 Policies. The Board shall adopt procedures, rules and policies for the 
Authority as appropriate and necessary. 

(a) The Board shall adopt a code of ethics for all Directors, Officers and 
employees of the Authority, whether elected or appointed, paid or unpaid. 

(b) The Board shall develop and adopt a conflict of interest code for the 
Authority compliant with California law. Pursuant to Government Code Section 1090, Directors, 
Officers and employees of the Authority shall not have an interest in any contract made by the 
Authority. 

(c) The Board shall adopt a purchasing policy for the Authority. 

(d) The Board shall adopt an investment policy for the Authority. 

(e) The Board shall adopt a records retention policy. This policy will provide 
criteria and procedures for the retention or destruction of Authority records. 

5.1.4 Travel Policy. The Board shall establish a reimbursement policy under 
which a Director or others may receive actual, reasonable and necessary reimbursement for 
travel, meals, lodging, registration and similar expenses incurred on Authority business. 

5.2 Officers. Pursuant to Section 6.2 of the Agreement, the officers of the Board shall 
consist of a President, Vice President, Secretary and Treasurer (each an “Officer”). The 
President, Vice President and Secretary must be members of the Board. The President, or if 
absent, the Vice President, shall preside at all Board meetings. In the absence of the President 
and Vice President, the Secretary shall chair the meeting. The President shall have the power to 
enforce meeting decorum and rules of order and to exercise such other powers and duties as may 
from time to time be assigned to the President. The Vice President, or in the Vice President’s 
absence, the Secretary shall perform the duties of the President in the absence or inability to act 
of the President. The President and/or Vice President shall exercise and perform such other 
powers and duties as may be assigned by the Board. The Vice President shall perform the 
Secretary’s duties if the Secretary is absent. 

5.2.1 Appointment. The Officers shall be selected by the Board. 
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5.2.2 Term of Office. Officers shall serve two (2) year terms at the pleasure of 
the Board. The Secretary and Treasurer may serve for multiple consecutive terms. Years for 
purposes of determining terms in Section 5.2 shall be measured on a fiscal year basis. As such, 
the biennial rotation and selection of officers shall occur at the Board’s first regular meeting in 
July or the next regular meeting thereafter if there is no regular meeting in July of even-
numbered years. 

5.2.3 Resignation. An Officer may resign at any time by giving written notice 
to the Board in accordance with Section 16.3 of the Agreement. Any resignation takes effect at 
the date of the receipt of that notice or at any later time specified in that notice. Unless otherwise 
specified in that notice, the acceptance of the resignation is not necessary to make it effective. 

5.2.4 Removal. Officers of the Board may be removed and replaced at any time, 
with or without cause, by a majority vote of the Board. If the office of any Officer appointed 
pursuant to this Article becomes vacant at any time for any reason, such vacancy may be filled 
for the duration of the vacated term at any time by the Board in accordance with Article VI of the 
Agreement. 

5.3 Treasurer. Pursuant to Section 11.4 of the Agreement and Government Code 
Sections 6505.5 and 6505.6, the Board shall appoint a qualified person to act as the Treasurer for 
the Authority (“Treasurer”). The Board may contract with a Member for provision of the 
services described in this Section 5.3 by a Member’s employee or to assist a Director appointed 
as Treasurer pursuant to an agreement between the Member and the Authority, provided that 
such agreement complies with Section 11.4 of the Agreement. 

5.3.1 The Treasurer shall be the depositary and shall have responsibility for the 
depositing and custody of all funds held by the Authority from any source. 

5.3.2 The Treasurer shall possess the powers of, and shall perform those 
functions required by provisions of applicable law, including those duties described in the Joint 
Exercise of Powers Act and in the Agreement, and which may be prescribed by the Board or 
these Bylaws. 

5.3.3 Pursuant to Section 11.4 of the Agreement and applicable law, all funds of 
the Authority shall be strictly and separately accounted for and regular reports shall be rendered 
of all receipts and disbursements at least quarterly during the fiscal year. The Treasurer shall 
provide strict accountability of said funds in accordance with Government Code sections 6505 
and 6505.5 and all other applicable provisions of law, including any amendments thereto. 

5.4 Secretary. The Board shall appoint a Secretary who shall have the following 
duties and powers and may perform such other duties as may be prescribed by the Board. The 
Secretary must be a Director; however, the Board may contract with a Member’s employee to 
assist a Director appointed as Secretary pursuant to an agreement between the Member and the 
Authority. 

5.4.1 The Secretary shall give, or cause to be given, notice of all meetings of the 
Board and committees of the Authority required by the Bylaws and applicable law to be given. 
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5.4.2 The Secretary shall keep or cause to be kept, at the Principal Office or 
such other place as the Board may direct, a record of summary minutes of all meetings and 
actions of Directors, Alternate Directors and committees of the Authority, with the time and 
place of meeting, whether the meeting was regular or special, how any special meeting was 
authorized, the notice provided for the meeting, the names of those present at such meetings, and 
the votes, actions and proceedings of such meetings. 

5.5 Contracts for Services. Any Member’s employee(s) providing services for the 
benefit of the Authority pursuant to an agreement between the Member and the Authority, 
including, but not limited to, management and administrative services and services for the Board 
under Sections 5.3 and 5.4 above, shall serve as an independent contractor of the Authority, shall 
remain a common law employee of the respective Member for all purposes, and shall act solely 
at the direction of the governing body of the respective Member or management employee(s) 
under the exclusive control of the governing body of the respective Member. The fee for services 
provided by the Authority to a Member for such services shall be the subject of an agreement 
between the applicable Member and the Authority. 

5.6 Increasing Members. Additional proposed Members may join the Authority in 
accordance with Section 5.2 of the Agreement. 

ARTICLE 6.  MEETINGS AND BOARD ACTION 

6.1 Regular Meetings. The Board shall meet at least twice per year, or more 
frequently if the Board deems it necessary, for the purpose of conducting Authority business. 
Such regular meetings shall be at 1:30 p.m., unless no closed session is being held in which case 
the meeting may begin at 2:00 p.m. on the third Thursday of the months of January through 
December and, unless otherwise agreed to by the Board, or the Board may adopt a schedule of 
meetings at the beginning of the fiscal year. 

6.2 Special Meetings. Special meetings of the Board may be called by the President 
or by a majority of all Directors, and shall be conducted pursuant to Government Code section 
54956. The call and notice shall specify the time and place of the special meeting and the 
business to be transacted or discussed. No other business shall be considered at a special 
meeting. 

6.3 Emergency Meetings. Emergency meetings of the Board shall be conducted 
pursuant to Government Code section 54956.5 and may be called by the President or by a 
majority of Directors. 

6.4 Open Meetings. All regular, special, and emergency meetings of the Board shall 
comply with the Brown Act. 

6.5 Closed Sessions. The Board shall comply in all respects with closed session 
requirements and procedures of the Brown Act. 

6.6 Agenda. The Executive Director shall prepare and the Board President shall 
approve the agenda for all meetings of the Board in accordance with the Brown Act, and meeting 
agendas shall be posted before each meeting in compliance with said Act.  
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6.7 Quorum. A majority of the Board of Directors shall constitute a quorum in order 
to conduct business. Alternate Directors attending meetings shall not be counted as part of any 
meeting quorum unless such Alternate Director is formally representing an absent Director. In 
the absence of a quorum, no business may be transacted except the adjournment of a meeting by 
the remaining Directors. A Director shall be deemed present for the determination of a quorum if 
the Director is present at the meeting in person or if he or she participates in the meeting 
electronically as permitted by the Brown Act. 

6.8 Voting. Voting shall be conducted pursuant to Section 8.2 of the Agreement. 
Each Director present at a meeting shall have one vote in any decision. Subject to 
reconsideration as set forth below, a simple majority of the entire Board shall be required for the 
adoption of a motion, resolution, contract authorization or other action of the Board. 

6.8.1 Any Director may move to reconsider any action that pertains to items 
contained in Article XII of the Agreement including, but not limited to, the issuance of notes or 
other forms of indebtedness, including entering into leases for real property or equipment, the 
approval or modification of the annual budget, and the approval of construction contracts of 10 
million dollars or more or service contracts that exceed 1 million dollars over the life of the 
contract. A request to reconsider must be made at the meeting the item is being considered and 
immediately following the Board’s vote on that item. If a request to reconsider is made, the 
action shall be suspended. The Board must reconsider the item at a future meeting, which may 
not be less than 14 days and not more than 30 days from the date of the original action.  

6.8.2 At the request to reconsider, the Board shall reconsider the original action. 
Notwithstanding Section 6.8, voting on the reconsidered item shall be by the Contracted 
Proportionate Share of the Member(s) each Director represents. For Directors appointed by Class 
8, their vote shall be equal to one-half of the Contracted Proportionate Share of all Class 8 
members. If at least 70 percent of the Contracted Proportionate Share votes against the action at 
the meeting it is reconsidered, the original action shall be deemed disapproved. If less than 70 
percent of the Contracted Proportionate Share votes against the action, the original action shall 
take effect. This vote to reconsider shall not be subject to a subsequent request to reconsider. 

6.9 Action. Action by the Board on all resolutions and ordinances shall be recorded in 
writing, signed by the President, and attested to by the Secretary. All other actions of the Board 
shall be by motion recorded in written minutes. 

6.10 Adjournments and Adjourned Meetings. The Board may adjourn any regular, 
adjourned regular, special or adjourned special meeting to a time and place specified by the 
Board in accordance with applicable law. If less than a majority is present at a meeting, a 
majority of those members of the Board present may adjourn the meeting from time to time. 

ARTICLE 7.  ADMINISTRATION AND STAFFING 

7.1 Staffing and Administrative Principles. The Board shall hire an Executive 
Director and a General Counsel, as described below. By way of agreement with the subject 
Member and the Board, the Authority may also utilize the services of staff of one or more of the 
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Members, as appropriate. The Board may further employ such persons to assist the Executive 
Director as set forth in Section 7.2.   

7.2 Executive Director. The Board may appoint an Executive Director under whose 
general supervision and control the activities of the Authority shall be conducted (the “Executive 
Director”) and shall be compensated for his/her services as determined by the Board. 

7.2.1 The Executive Director may be a Member entity staff member, contractor 
engaged by the Board or Authority employee and shall serve at the pleasure of the Board and 
continue in his/her capacity until he/she resigns or is terminated by the Board. 

7.2.2 The Executive Director shall be the chief administrative officer of the 
Authority and shall have overall responsibility for the day-to-day operations and administration 
of the Authority. The Executive Director shall ensure that staff for the Authority are able to 
implement the Agreement, these Bylaws, and any other requirements imposed by law. The 
Executive Director may delegate any of his or her authority to the Deputy Program Manager or 
any other Authority staff member, provided that such delegation shall be in writing specifying 
the scope and timeframe of such delegation. A copy of the delegation shall be forwarded to the 
Board of Directors  The Executive Director shall have the authority, to control, order and give 
directions to all employees and officers of the Authority under the Executive Director’s 
jurisdiction. Subject to the Board’s budgetary authorization and supervision of the Executive 
Director, it shall be the duty of the Executive Director to recruit, select, appoint, direct, promote, 
demote, and separate from employment any and all employees and officers of the Authority, 
except those positions that are appointed directly by the Board under the Agreement or these 
Bylaws. These duties shall also include the development and presentation to the Board of 
recommendations for any applicable compensation and benefits to be provided to such 
employees, all of whom shall be “at will” employees of the Authority. Without limiting the 
foregoing, the Executive Director may appoint a Deputy Program Manager or other assistants to 
assist in the management of the Authority. 

7.2.4 Under policy direction from the Board of Directors, the Executive 
Director shall be responsible for, among other duties as may be assigned by the Board, the 
following duties: 

(a) Developing the annual operating budget and other budgets required under 
the Agreement and contracting for services that will allow the Authority to fulfill all of its 
obligations under the Agreement. 

(b) Executing contracts, deeds and other documents and instruments as 
authorized by the Board, subject to any Board policy on spending and signature authority. 

(c) Exercising general supervision over all property belonging to the 
Authority. 

(d) Exercising responsibility for purchases of all supplies, materials, and 
equipment of the Authority. 
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(e) Coordinating Board meetings and public participation opportunities 
associated therewith, and in coordination with the Authority’s General Counsel, ensuring the 
Authority operates in a manner consistent with all legal requirements imposed by law on 
California public agencies. 

(f) Ensuring that the requirements of the Joint Exercise of Powers Act are 
satisfied. 

(g) Exercising such other powers and duties as may be prescribed by the 
Board or these Bylaws. 

(h) Carrying out the direction of the Board. 

7.3 General Counsel. The Board may appoint General Counsel to provide legal 
counsel and representation for the Board and the Authority (“General Counsel”). 

7.3.1 General Counsel shall give advice or written opinions as needed, and shall 
prepare proposed resolutions, ordinances, rules, contracts and other legal documents as requested 
by the Board or Executive Director. General Counsel shall attend meetings of the Board and 
shall attend to all legal actions that involve the Authority or are of interest to the Authority. 
General Counsel shall recommend appointment of special legal counsel for matters requiring 
specialized legal expertise as required. The Board shall set the compensation of the General 
Counsel and any special counsel. 

7.3.2 General Counsel shall, when deemed appropriate or called upon, seek the 
advice and consultation of the legal counsels, and possibly employees, as necessary, from 
Members of the Authority on legal issues facing the Authority; in such an instance, the 
communications shall be confidential and protected to the fullest extent possible under the law 
and said communications shall not in any way preclude staff or legal counsels from fulfilling 
their duties and obligations to their Member, including representation in any dispute or action. 

ARTICLE 8.  COMMITTEES 

8.1 Committees. Pursuant to Article X of the Agreement, the Board may, from time 
to time, establish standing or advisory committees. The Board shall within sixty (60) days of an 
approved Conveyance Project establish an Environmental Compliance and Mitigation 
Committee. The establishment of any committee and its duties shall require a vote of the Board 
and the activities of the committee shall be subject to the applicable provisions of the Brown Act. 
Committees shall exist for the term specified in the action creating the committee and the Board 
may dissolve a committee at any time through a vote of the Board. .  

8.1.1 Membership. Committee membership and appointments, including 
alternates if applicable, shall be determined by the President and ratified by the Board. The 
Board may remove or admonish any member, or members, of any standing committee at any 
time. Each standing committee shall include at least one (1) Director and the Director shall act as 
the chair thereof. The Board may delegate such powers and authority to standing or advisory 
committees as the Board may determine by motion, resolution or ordinance. 
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8.1.2 Conduct. All committee meetings shall be noticed, held, and conducted in 
accordance with the applicable provisions of the Brown Act. The Board may establish rules of 
conduct for said committees. Each standing committee may establish a time and place for regular 
meetings and may call special meetings in the same manner as the Board. Committee meeting 
minutes shall be recorded and upon approval shall be distributed to the Board. 

8.1.3 Direction. In establishing a committee, the Board shall provide specific 
direction to the committee regarding its tasks, expected duration for completion of its tasks, and 
a summary of the resources, including staff or consultant support, available to the committee in 
performing its tasks. 

8.2 Ad Hoc Committees. The Board may utilize ad hoc committees, as appropriate 
and in compliance with the Brown Act.  

ARTICLE 9.  POWERS 

The powers of the Authority shall be as set forth in Section 4.2 of the Agreement and in 
the Joint Exercise of Powers Act or as otherwise authorized by law, necessary or appropriate to 
design and construct the Conveyance Project as described in Section 4.2 of the Agreement. 

ARTICLE 10.  FINANCES 

10.1 Fiscal Year. The fiscal year for the Authority shall begin on July 1st and end June 
30th, unless the Board decides otherwise. 

10.2 Budget. The Authority shall operate pursuant to a general operating budget and 
other Authority budgets adopted in accordance with Section 12.1 of the Agreement. The 
Authority shall endeavor to operate each year pursuant to an annually balanced operating budget 
so that projected annual expenses do not exceed projected annual revenues. 

10.3 Operating Budget and Expenditures. The Board shall adopt an annual 
operating budget before the beginning of a fiscal year, as required to conduct its business in a 
manner consistent with the purposes of the Authority. Unless otherwise required by the 
Agreement or California law, the Treasurer shall draw checks or warrants or make payments by 
other means for claims or disbursements not within an applicable budget only upon the approval 
of the Board. The Authority may invest any money in the treasury that is not required for its 
immediate necessities pursuant to Government Code section 6509.5 in the same manner, and 
upon the same conditions, as any local agency may do pursuant to Government Code section 
53635. 

10.4 Funding for the Authority. Funding for the Authority shall be in accordance 
with Section 12.5 of the Agreement. 

10.5 Alternative Funding Sources. The Authority may, by a Board vote, seek funding 
from other alternative sources, including but not limited to state and federal grants or loans, and 
the issuance of bonds. 
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10.6 Alternative Funding Source for Payments. Pursuant to Sections 12.3 and 12.4 
of the Agreement, the Board may arrange payment of the expenses of the Authority through an 
alternative funding source. The Board may direct repayment or return to the Members all or part 
of the contributions made by the Members, upon such terms as may be consistent with the 
Agreement. Unless otherwise prohibited by the alternative funding source, fund from said 
alternative source will be disbursed before Member contributions for covered Authority 
obligations. 

ARTICLE 11.  DEBTS AND LIABILITIES 

Except as may be specifically provided for in the Agreement and/or Government Code 
Section 895.2 as amended or supplemented, the debts, liabilities and obligations of the Authority 
are not and will not be the debts, liabilities or obligations of any or all of the Members. However, 
nothing in this Article or in the Agreement prevents, or impairs the ability of, a Member or 
Members, from agreeing, in a separate agreement, to be jointly and/or severally liable, in whole 
or in part, for any debt, obligation or liability of the Authority, including but not limited to, any 
bond or other debt instrument issued by the Authority. 

ARTICLE 12.  RECORDS 

12.1 Availability. A copy of the Authority’s Bylaws and the Agreement shall be kept 
at the Authority’s Principal Office, as set forth in Section 4.1 above, and shall be open to 
inspection by the public at all reasonable times during office hours. 

12.2 Inspection. Unless otherwise restricted by law, any Member and any Director 
may inspect any record of the Authority, including but not limited to the accounting books and 
records and minutes of the proceedings of the Board and committees of the Board, at any 
reasonable time. A designated representative of the Member may make any inspection and 
copying under this Section and the right of inspection includes the right to copy. As directed and 
permitted by law, Authority records shall be open to inspection by the public. 

ARTICLE 13.  AMENDMENT 

13.1 Amendment. These Bylaws may be amended, added to, or repealed by resolution 
approved by a two/thirds vote of the Board.
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 Member NCPS CPS 
1 Alameda County FC&WCD, Zone 7 2.20% 2.53% 
2 Alameda County Water District 1.15% 1.32% 
3 Antelope Valley-East Kern Water Agency 3.95% 4.54% 
4 Coachella Valley Water District 3.78% 4.34% 
5 Crestline-Lake Arrowhead Water Agency 0.16% 0.18% 
6 Desert Water Agency 1.52% 1.75% 
7 Dudley Ridge Water District 1.02% 1.17% 
8 Kern County Water Agency 11.22% 12.89% 
9 Metropolitan Water District of So. Calif. 47.13% 54.14% 
10 Mojave Water Agency 2.45% 2.82% 
11 Palmdale Water District 1.06% 1.21% 
12 San Bernardino Valley Municipal Water District 2.80% 3.22% 
13 San Gabriel Valley Municipal Water District 0.79% 0.90% 
14 San Gorgonio Pass Water Agency 2.00% 2.30% 
15 Santa Clara Valley Water District 3.23% 3.71% 
16 Santa Clarita Valley Water Agency 2.60% 2.98% 

  87.05% 99.99% 
NCPS:  nominal Contracted Proportionate Share 
CPS:  revised Contracted Proportionate Share 

 Reconsideration Weighted Vote by Seat   
1 Class 2 3.84% 
2 Class 3, 5, 7 4.16% 
3 Class 8 10.63% 
4 Class 8 10.63% 
5 Kern County Water Agency 12.89% 
6 Metropolitan Water District of So. Calif. 54.14% 
7 Santa Clara Valley Water District 3.71% 

  100% 
 



  Agenda Item 7a | Attachment 3 

83450.00001\33482073.3  

BYLAWS OF THE 
 
 

DELTA CONVEYANCE DESIGN AND CONSTRUCTION 

JOINT POWERS AUTHORITY   

Adopted November ___, 2020 

Adopted February 18, 2021  



[Different first page setting changed from on in original to off in modified.] 

[Different first page setting changed from on in original to off in modified.] 
83450.00001\33482073.3 

-2- 
 

 

PREAMBLE 

These bylaws are provided pursuant to Article XV of the Amended and Restated Joint 
Powers Agreement by and among the Alameda County Flood Control and Water Conservation 
District, Zone 7, the Metropolitan Water District of Southern California, and the Santa Clara 
Valley Water District effective as of May 14, 2018, among the signatory parties theretoForming 
the Delta Conveyance Design and Construction Joint Powers Authority, effective as of December 
31, 2020, as such agreement may be amended from time to time, to form a Joint Powers 
Authorityjoint powers authority to cooperate with the California Department of Water Resources 
(“DWR”) by undertaking certain design and construction activities related to the new Sacramento-
San Joaquin Delta (“Delta”) water conveyance facilities for the purpose of conveying water from 
the Sacramento River north of the Delta directly to the existing State Water Project (“SWP”) and, 
potentially, Central Valley Project (“CVP”) pumping plantsfacilities located south of the Delta. 

ARTICLE 1.  THE AUTHORITY 

1.1 Name. The name of this joint powers authority is the Delta Conveyance Design 
and Construction Joint Powers Authority (hereinafter referred to as the “Authority”). 

ARTICLE 2.  DEFINITIONS 

2.1 Definitions. 

2.1.1 Agreement shall mean the “Joint Powers Agreement by and among the 
Alameda County Flood Control Water Conservation District, Zone 7, the Metropolitan Water 
District of Southern California, and the Santa Clara Valley Water District, effective as of May 14, 
2018, among the signatory parties theretoForming the Delta Conveyance Design and Construction 
Joint Powers Authority,” effective as of December 31, 2020, as such agreement may be amended 
from time to time, to form a Joint Powers Authorityjoint powers authority to cooperate with the 
California Department of Water Resources (“DWR”) through a Joint Exercise of Powers 
Agreement (“the JEPA”) by undertaking the design and construction activities related to the 
California WaterFix (“Conveyance Project”) for the purpose of conveying water from the 
Sacramento River north of the Delta directly to the existing State Water Project (“SWP”) and 
Central Valley Project (“CVP”) pumping plants located south of the Delta.. 

2.1.2 Alternate Director shall mean an alternate member of the Board of 
Directors. 

2.1.3 2.1.2 Board or Board of Directors shall mean the governing body of the 
Authority as described in Section 5.1 herein5.1. 

2.1.4 2.1.3 Brown Act shall mean Chapter 9 of Part 1 of Division 2 of Title 5 of 
the California Government Code commencing with Section 54950, or with any successor 
provision. 
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2.1.5 2.1.4 Bylaws shall mean thethese bylaws of the Delta Conveyance Design 
and Construction Joint Powers Authority, contained herein. 

2.1.6 Class or Classes of Members shall mean the following:   

• Class 2:  Those Members who are entitled to the delivery of State Water 
Project water along the South Bay Aqueduct, except Santa Clara Valley Water District. 

• Class 3:  Those Members who are entitled to the delivery of State Water 
Project water within the San Joaquin Valley, except Kern County Water Agency. 

• Class 5:  Those Members who are entitled to the delivery of State Water 
Project water along the Coastal Aqueduct downstream of the Devil’s Den Pumping Plant. 

• Class 7:  Those Members who are entitled to the delivery of State Water 
Project water along the West Branch of the California Aqueduct, except the Metropolitan Water 
District of Southern California.   

• Class 8:  Those Members who are entitled to the delivery of State Water 
Project water along the East Branch of the California Aqueduct, except the Metropolitan Water 
District of Southern California.   

2.1.7 Contracted Proportionate Share means the percentage of Conveyance 
Project costs and benefits that a Member has contracted for under a Long Term Water Supply 
Contract with DWR, or the percentage of Conveyance Project planning funding that a Member 
has contracted with DWR to fund. In the event that this aggregate percentage is less than one 
hundred percent, Contracted Proportionate Share shall be re-calculated on a proportional basis so 
that the total Contracted Proportionate Share equals one hundred percent. Exhibit A contains a list 
of the Contracted Proportionate Share of all Members and weighted vote per seat pursuant to 
Section 6.8.2. Any changes to the Contracted Proportionate Share shall be reflected in an updated 
Exhibit A, which shall supersede the prior Exhibit A and be incorporated by reference into these 
Bylaws without the need for an amendment to these Bylaws.  

2.1.8 Conveyance Project means the project described in the DWR Notice of 
Preparation dated January 15, 2020 for the purpose of conveying water from the Sacramento River 
north of the Delta directly to the existing SWP and, potentially, CVP facilities located south of the 
Delta. 

2.1.9 2.1.5 Director shall mean a member of the Board of Directors, as defined 
herein. 

2.1.10 DWR shall mean the California Department of Water Resources. 

2.1.11 JEPA shall mean the Amended and Restated Joint Exercise of Powers 
Agreement effective October 26, 2018 between the DCA and DWR, as it has been and may be 
amended. 
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2.1.12 2.1.6 Joint Exercise of Powers Act shall mean Chapter 5 of Division 7 of 
Title 1 of the California Government Code commencing with sectionSection 6500, or with any 
successor provision. 

2.1.13 2.1.7 MembersMember(s) shall mean allone or more of the public entities 
that satisfy the requirements of Article V of the Agreement. 

2.2 Conflict Between Bylaws and Agreement. Unless specifically defined in these 
Bylaws, all defined terms shall have the same meaning ascribed to them in the Agreement. If any 
term of these Bylaws conflicts with any term of the Agreement, the Agreement terms shall prevail, 
and these Bylaws shall be amended, as soon as practicable, to eliminate such conflict of terms. 
Unless the context or reference to the Agreement requires otherwise, the general provisions, rules 
of construction and applicable statutory definitions will govern the interpretation of these Bylaws. 

ARTICLE 3.  PURPOSE AND LIMITATIONS 

3.1 Purpose. The Authority was formed with the purpose and intent of cooperating 
with the California Department of Water Resources (“DWR”)DWR in its desire to consider and, 
if approved by DWR, design and construct the California WaterFixConveyance Project to be 
owned by DWR,. The Authority’s cooperation is governed by the JEPA agreement entered into 
with DWR effective as of May 22, 2018, establishing that the Authority would undertake those 
activities required to complete the design and construction of the Conveyance Project in a manner 
consistent with the JEPA., as it may be amended. 

3.2 Forming Statute; Limitations. The Authority is created as a joint powers authority 
pursuant to the provisions of the Government Code of the State of California relating to the joint 
exercise of powers per Government Code sections 6500, et seq. On or before May 14, 2018, the 
Members each approved the Agreement.Joint Exercise of Powers Act. The Authority is a public 
entity separate from the Members to the Agreement. Pursuant to Government Code sections 6584 
et seq.6502 or as otherwise authorized by law, the Authority may exercise those common powers, 
and all independent, complete and/or supplementary powers necessary or appropriate to design 
and construct the Conveyance Project consistent with Article IV of the Agreement. 

3.3 Method of Exercise of Powers. Pursuant to Section 4.3 of the Agreement, the 
Authority shall exercise its powers in the manner and according to the methods provided under the 
laws applicable to the Metropolitan Water District of Southern California.  

ARTICLE 4.  OFFICES 

4.1 Principal Office. The principal office for the transaction of the activities and affairs 
of the Authority (“Principal Office”) is located at 1121 L980 9th Street, Suite 10452400, 
Sacramento, CA 95814. 

4.2 Board Meeting Location. The principal location for holding Board meetings shall 
be at 828 I,980 9th Street, Suite 100, Sacramento, CA 95814. 
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4.3 Other Offices. The Board may at any time establish branch or subordinate offices 
at any place or places, within or without the Authority’s jurisdictional boundaries, where the 
Authority may conduct its activities. 

4.4 Amendment. The Board may change the Principal Office, Board Meeting 
Locationmeeting location and other offices from one location to another pursuant to Article 6 of 
these Bylaws and consistent with Article VII of the Agreement. This SectionArticle may be 
amended to state the new location. The Board meeting location shall be held within the County of 
Sacramento, unless otherwise changed by the Board. 

ARTICLE 5.  DIRECTORS AND OFFICERS 

5.1 Governing Board. The Authority shall be governed by a Board of Directors. 
Pursuant to Section 6.1 of the Agreement, the Board shall ensure that the Board operates in a 
manner that is fully compliant with the Brown Act, the Joint Exercise of Powers Act, the 
Agreement, and all other applicable legal requirements. 

5.1.1 Directors. Pursuant to Section 6.1.1 of the Agreement, the Board shall be 
initially composed of up to fiveseven (57) appointed representatives (each a “Director”)Directors, 
one from each of the following Members:  the Metropolitan Water District of Southern California 
(“MWD”) in its SWP capacity, Kern County Water Agency (“KCWA”), Santa Clara Valley Water 
District (“SCVWD”), State Water Project contractor (“SWC”) selected by otherwise non-
represented SWP contractors and the Metropolitan Water District of Southern California in a non-
SWP capacity. Subject to an affirmative vote of four (4) out of five (5) or 80% of all Directors, the 
number of Directors may be expanded to seven (7) Directors if, at any point after the execution of 
the Agreement, there are three (3) or more CVP contractors, other than Santa Clara Valley Water 
District, that desire to become membersClass 2 Members, one representative from Class 3, 5 and 
7 Members (collectively), and two (2) representatives from Class 8 Members. The governing body 
of each Member shall determine, in its sole discretion and pursuant to its own procedures and 
authorities, the person appointed to serve on the Board to represent the Member. Directors shall 
be appointed prior to the initial meeting or within 30 days of an entity becoming a MemberOn or 
before July 1 of each year, Members and the Classes of Members for each Board of Director seat 
shall provide to the Authority in writing the names of the Directors and shall serve without terms 
and at the pleasure of the governing bodiesMembers that appointed them. 

5.1.2 Alternate Directors. The governing board of the Member may designate 
an Alternate Director to act in place of its appointed Director during his or her absence. The 
designation of an Alternate Director shall be made in writing and shall provide such written 
designation to the Authority’s Secretary as soon as feasibleon or before July of each year and shall 
serve without terms and at the pleasure of the Members that appointed them. 

5.1.3 Policies. The Board shall adopt procedures, rules and policies for the 
Authority as appropriate and necessary. 

(a) The Board shall adopt a code of ethics for all Directors, Officers and 
employees of the Authority, whether elected or appointed, paid or unpaid. 



[Different first page setting changed from on in original to off in modified.] 

[Different first page setting changed from on in original to off in modified.] 
83450.00001\33482073.3 

-6- 
 

(b) The Board shall develop and adopt a conflict of interest code for the 
Authority compliant with California law. Pursuant to Government Code Section 1090, Directors, 
Officers and employees of the Authority shall not have an interest in any contract made by the 
Authority. 

(c) The Board shall adopt a purchasing policy for the Authority. 

(d) The Board shall adopt an investment policy for the Authority. 

(e) The Board shall adopt a records retention policy. This policy will provide 
criteria and procedures for the retention or destruction of Authority records. 

5.1.4 Travel Policy. The Board shall establish a reimbursement policy under 
which a Director or others may receive actual, reasonable and necessary reimbursement for travel, 
meals, lodging, registration and similar expenses incurred on Authority business. 

5.2 Officers. Pursuant to Section 6.2 of the Agreement, the officers of the Board shall 
consist of a President, Vice President, Secretary and Treasurer (each an “Officer”). The President, 
Vice President and Secretary must be members of the Board. The President, or if absent, the Vice 
President, shall preside at all Board meetings. In the absence of the President and Vice President, 
the Secretary shall chair the meeting. The President shall have the power to enforce meeting 
decorum and rules of order and to exercise such other powers and duties as may from time to time 
be assigned to the President. The Vice President, or in the Vice President’s absence, the Secretary 
shall perform the duties of the President in the absence or inability to act of the President. The 
President and/or Vice President shall exercise and perform such other powers and duties as may 
be assigned by the Board. The Vice President shall perform the Secretary’s duties if the Secretary 
is absent. 

5.2.1 Appointment. The Secretary and Treasurer shall be chosen at the initial 
meeting or as soon as practical thereafter. The offices of President and Vice President shall be 
filled and shall rotate as follows:Officers shall be selected by the Board. 

Year 
Construction JPA 

President 
Construction JPA Vice-

President 
Environment Committee 

Chair 
Environment Committee 

Vice-Chair 

Year 1-2 
Santa Clara Valley Water 
District (SCVWD) 

Metropolitan Water 
District of Southern 
California (MWD) 

Kern County Water Agency 
(KCWA) 

State Water Contractor at 
large (SWC) 

Year 3-4 MWD KCWA SWC SCVWD 

Year 5-6 KCWA SWC SCVWD MWD 

Year 7-8 SWC SCVWD MWD KCWA 

Year 9-10 SCVWD MWD KCWA SWC 

Year 11-12 MWD KCWA SWC SCVWD 

Year 13-14 KCWA SWC SCVWD MWD 

Year 15-16 SWC SCVWD MWD KCWA 
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In the event that one of the above offices cannot be filled as provided because an entity has 
not yet become a Member, the office may be filled by an unanimous vote of the Board of Directors.  
In such event, the appointee shall serve the term of office as specified in Section 5.2.2. 

5.2.2 Term of Office. Officers shall serve two (2) year terms and, except for the 
offices of President and Vice President, serve at the pleasure of the Board. The Secretary and 
Treasurer may serve for multiple consecutive terms. Years for purposes of determining terms in 
Section 5.2 shall be measured on a fiscal year basis. As such, the biennial rotation and selection of 
officers shall occur at the Board’s first regular meeting in July or the next regular meeting 
thereafter if there is no regular meeting in July of even-numbered years. 

5.2.3 Resignation. An Officer may resign at any time by giving written notice to 
the Board in accordance with Section 16.3 of the Agreement. Any resignation takes effect at the 
date of the receipt of that notice or at any later time specified in that notice. Unless otherwise 
specified in that notice, the acceptance of the resignation is not necessary to make it effective. 

5.2.4 Removal. Officers of the Board may be removed and replaced at any time, 
with or without cause, by a majority vote of the Board. If the office of any Officer appointed 
pursuant to this Article becomes vacant at any time for any reason, such vacancy may be filled for 
the duration of the vacated term at any time by the Board in accordance with Article VI of the 
Agreement. 

5.3 Treasurer. Pursuant to SectionsSection 11.4 of the Agreement and Government 
Code Sections 6505.5 and 6505.6, the Board shall appoint a qualified person to act as the Treasurer 
for the Authority (“Treasurer”). The Board may contract with a Member for provision of the 
services described in this Section 5.3 by a Member’s employee or to assist an Authoritya Director 
appointed as Treasurer pursuant to an agreement between the Member and the Authority, provided 
that such agreement complies with SectionsSection 11.4 of the Agreement. 

5.3.1 The Treasurer shall be the depositary and shall have responsibility for the 
depositing and custody of all funds held by the Authority from any source. 

5.3.2 The Treasurer shall possess the powers of, and shall perform those functions 
required by provisions of applicable law, including those duties described in the Joint Exercise of 
Powers Act and in the Agreement, and which may be prescribed by the Board or these Bylaws. 

5.3.3 Pursuant to Section 11.4 of the Agreement and applicable law, all funds of 
the Authority shall be strictly and separately accounted for and regular reports shall be rendered 
of all receipts and disbursements at least quarterly during the fiscal year 

. The Treasurer shall provide strict accountability of said funds in accordance with 
Government Code sections 6505 and 6505.5 and all other applicable provisions of law, including 
any amendments thereto. 

5.4 Secretary. The Board shall appoint a Secretary who shall have the following duties 
and powers and may perform such other duties as may be prescribed by the Board. The Secretary 
must be a Member of the BoardDirector; however, the Board may contract with a Member’s 
employee to assist an Authoritya Director appointed as Secretary pursuant to an agreement 
between the Member and the Authority. 
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5.4.1 The Secretary shall give, or cause to be given, notice of all meetings of the 
Board and committees of the Authority required by the Bylaws and applicable law to be given. 

5.4.2 The Secretary shall keep or cause to be kept, at the Principal Office or such 
other place as the Board may direct, a record of summary minutes of all meetings and actions of 
Directors, Alternate Directors and committees of the Authority, with the time and place of meeting, 
whether the meeting was regular or special, how any special meeting was authorized, the notice 
provided for the meeting, the names of those present at such meetings, and the votes, actions and 
proceedings of such meetings. 

5.5 Contracts for Services. Any Member’s employee(s) providing services for the 
benefit of the Authority pursuant to an agreement between the Member and the Authority, 
including, but not limited to, management and administrative services and services for the Board 
under Sections 5.3 and 5.4 above, shall serve as an independent contractor of the Authority, shall 
remain a common law employee of the respective Member for all purposes, and shall act solely at 
the direction of the governing body of the respective Member or management employee(s) under 
the exclusive control of the governing body of the respective Member. The fee for services 
provided by the Authority to a Member for such services shall be the subject of an agreement 
between the applicable Member and the Authority. 

5.6 Increasing Members. Additional proposed Members may join the Authority in 
accordance with Section 5.2 of the Agreement. 

ARTICLE 6.  MEETINGS AND BOARD ACTION 

6.1 Regular Meetings. The Board shall meet at least twice per year, or more frequently 
if the Board deems it necessary, for the purpose of conducting Authority business. Such regular 
meetings shall be at 1:30 p.m., unless no closed session is being held in which case the meeting 
may begin at 2:00 p.m., on the third Thursday of the months of January through December and, 
unless otherwise agreed to by the Board, or the Board may adopt a schedule of meetings at the 
beginning of the fiscal year. 

6.2 Special Meetings. Special meetings of the Board may be called by the President or 
by a majority of all Directors, and shall be conducted pursuant to  California Government Code 
section 54956. The call and notice shall specify the time and place of the special meeting and the 
business to be transacted or discussed. No other business shall be considered at a special meeting. 

6.3 Emergency Meetings. Emergency meetings of the Board shall be conducted 
pursuant to California Government Code section 54956.5 and may be called by the President or 
by a majority of Directors. 

6.4 Open Meetings. All regular, special, and emergency meetings of the Board shall 
comply with the Brown Act. 

6.5 Closed Sessions. The Board shall comply in all respects with closed session 
requirements and procedures of the Brown Act. 
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6.6 Agenda. The Executive Director shall prepare and the Board President shall 
approve the agenda for all meetings of the Board in accordance with the Brown Act, and regular 
meeting agendas shall be posted 72 hours before each meeting in compliance with said Act.  

6.7 Quorum. A majority of the Board of Directors shall constitute a quorum in order 
to conduct business. Alternate Directors attending meetings shall not be counted as part of any 
meeting quorum unless such Alternate Director is formally representing an absent Director. In the 
absence of a quorum, no business may be transacted except the adjournment of a meeting by the 
remaining Directors. A Director shall be deemed present for the determination of a quorum if the 
Director is present at the meeting in person or if he or she participates in the meeting telephonically 
as providedelectronically as permitted by the Brown Act. 

6.8 Voting. Voting shall be conducted pursuant to Section 8.2 of the Agreement. Each 
Director present at a meeting shall have one vote in any decision. Unless otherwise specified in 
the Agreement,Subject to reconsideration as set forth below, a simple majority of the quorumentire 
Board shall be required for the adoption of a motion, resolution, contract authorization or other 
action of the Board. Less than a majority may make a motion for adjournment. A vote of four (4) 
out of five (5) or 80% of Directors, or a majority vote of all Directors, whichever number is less, 
shall be required for those items listed in Section 8.2 of the Agreement. 

6.8.1 Any Director may move to reconsider any action that pertains to items 
contained in Article XII of the Agreement including, but not limited to, the issuance of notes or 
other forms of indebtedness, including entering into leases for real property or equipment, the 
approval or modification of the annual budget, and the approval of construction contracts of 10 
million dollars or more or service contracts that exceed 1 million dollars over the life of the 
contract. A request to reconsider must be made at the meeting the item is being considered and 
immediately following the Board’s vote on that item. If a request to reconsider is made, the action 
shall be suspended. The Board must reconsider the item at a future meeting, which may not be less 
than 14 days and not more than 30 days from the date of the original action.  

6.8.2 At the request to reconsider, the Board shall reconsider the original action. 
Notwithstanding Section 6.8, voting on the reconsidered item shall be by the Contracted 
Proportionate Share of the Member(s) each Director represents. For Directors appointed by Class 
8, their vote shall be equal to one-half of the Contracted Proportionate Share of all Class 8 
members. If at least 70 percent of the Contracted Proportionate Share votes against the action at 
the meeting it is reconsidered, the original action shall be deemed disapproved. If less than 70 
percent of the Contracted Proportionate Share votes against the action, the original action shall 
take effect. This vote to reconsider shall not be subject to a subsequent request to reconsider. 

6.9 Action. Action by the Board on all resolutions and ordinances shall be recorded in 
writing, signed by the President, and attested to by the Secretary. All other actions of the Board 
shall be by motion recorded in written minutes. 

6.10 Adjournments and Adjourned Meetings. The Board may adjourn any regular, 
adjourned regular, special or adjourned special meeting to a time and place specified by the Board 
in accordance with applicable law. If less than a majority is present at a meeting, a majority of 
those members of the Board present may adjourn the meeting from time to time. 
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ARTICLE 7.  ADMINISTRATION AND STAFFING 

7.1 Staffing and Administrative Principles. The Board shall hire an Executive 
Director and a General Counsel, as described below. By way of agreement with the subject 
Member and the Board, the Authority may also utilize the services of staff of one or more of the 
Members, as appropriate. The Board may further employ such persons to assist the Executive 
Director as set forth in Section 7.2.   

7.2 Executive Director. The Board may appoint an Executive Director under whose 
general supervision and control the activities of the Authority shall be conducted (the “Executive 
Director”) and shall be compensated for his/her services as determined by the Board. 

7.2.1 The Executive Director may be a Member entity staff member, contractor 
engaged by the Board or Authority employee and shall serve at the pleasure of the Board and 
continue in his/her capacity until he/she resigns or is terminated by the Board. 

7.2.2 The Executive Director shall be the chief administrative officer of the 
Authority and shall have overall responsibility for the day-to-day operations and administration of 
the Authority. The Executive Director shall ensure that staff for the Authority are able to 
implement the Agreement, these Bylaws, and any other requirements imposed by law. The 
Executive Director may delegate any of his or her authority to the Deputy Program Manager or 
any other Authority staff member, provided that such delegation shall be in writing specifying the 
scope and timeframe of such delegation. A copy of the delegation shall be forwarded to the Board 
of Directors  The Executive Director shall have the authority, to control, order and give directions 
to all employees and officers of the Authority under the Executive Director’s jurisdiction. Subject 
to the Board’s budgetary authorization and supervision of the Executive Director, it shall be the 
duty of the Executive Director to recruit, select, appoint, direct, promote, demote, and separate 
from employment any and all employees and officers of the Authority, except those positions that 
are appointed directly by the Board under the Agreement or these Bylaws. These duties shall also 
include the development and presentation to the Board of recommendations for any applicable 
compensation and benefits to be provided to such employees, all of whom shall be “at will” 
employees of the Authority. Without limiting the foregoing, the Executive Director may appoint a 
Deputy Program Manager or other assistants to assist in the management of the Authority. 

7.2.4 Under policy direction from the Board of Directors, the Executive Director 
shall be responsible for, among other duties as may be assigned by the Board, the following duties: 

(a) Developing the annual operating budget and other budgets required under 
the Agreement and contracting for services that will allow the Authority to fulfill all of its 
obligations under the Agreement. 

(b) Executing contracts, deeds and other documents and instruments as 
authorized by the Board, subject to any Board policy on spending and signature authority. 

(c) Exercising general supervision over all property belonging to the Authority. 

(d) Exercising responsibility for purchases of all supplies, materials, and 
equipment of the Authority. 
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(e) Coordinating Board meetings and public participation opportunities 
associated therewith, and in coordination with the Authority’s legal counselGeneral Counsel, 
ensuring the Authority operates in a manner consistent with all legal requirements imposed by law 
on California public agencies. 

(f) Ensuring that the requirements of the Joint Exercise of Powers Act (Cal. 
Gov. Code, § 6500 et seq.) are satisfied. 

(g) Exercising such other powers and duties as may be prescribed by the Board 
or these Bylaws. 

(h) Carrying out the direction of the Board. 

7.3 Interim Administration. Until the Executive Director is appointed, and except for 
Treasurer functions, Authority administration may be accomplished through the appointment of 
an interim administrator and/or through a collaborative staffing model in which the professional 
and technical staff of the Members shall work together to provide staff leadership, management 
and administration of the Authority 

7.3 7.4 General Counsel. The Board may appoint General Counsel to provide legal 
counsel and representation for the Board and the Authority (“General Counsel”). 

7.3.1 7.4.1 General Counsel shall give advice or written opinions as needed, and 
shall prepare proposed resolutions, ordinances, rules, contracts and other legal documents as 
requested by the Board or Executive Director. General Counsel shall attend meetings of the Board 
and shall attend to all legal actions that involve the Authority or are of interest to the Authority. 
General Counsel shall recommend appointment of special legal counsel for matters requiring 
specialized legal expertise as required. The Board shall set the compensation of the General 
Counsel and any special counsel. 

7.3.2 7.4.2 General Counsel shall, when deemed appropriate or called upon, seek 
the advice and consultation of the legal counsels, and possibly employees, as necessary, from 
Members of the Authority on legal issues facing the Authority; in such an instance, the 
communications shall be confidential and protected to the fullest extent possible under the law and 
said communications shall not in any way preclude staff or legal counsels from fulfilling their 
duties and obligations to their Member, including representation in any dispute or action. 

ARTICLE 8.  COMMITTEES 

8.1 Standing Committees. Pursuant to Article X of the Agreement, the Board 
President may, from time to time, establish standing or advisory committees with. The Board 
approval, includingshall within sixty (60) days of an approved Conveyance Project establish an 
Environmental Compliance and Mitigation Committee to be chaired in accordance with the table 
in Section 5.2.1 above or as modified in accordance with Section 6.3.1 of the Agreement, for the 
purpose of making recommendations on the various activities of the Authority. The establishment 
of any standing committee and its duties shall require a vote of the Board and the activities of the 
standing committee shall be subject to the applicable provisions of the Brown Act. Standing 
committeesCommittees shall exist for the term specified in the action creating the committee and 
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the Board may dissolve a committee at any time through a vote of the Board. The Board shall 
determine the purpose and need for such committees and the necessary qualifications for 
individuals appointed to them.  

8.1.1 Membership. Standing committeeCommittee membership and 
appointments, including alternates if applicable, shall be nominateddetermined by the Board 
President and approvedratified by the Board. The Board shall have the sole discretion tomay 
remove or admonish any member, or members, of any standing committee at any time. The Board 
may, at its sole discretion, appoint an alternate member to any standing committee. Each standing 
committee shall include at least one (1) Director and the Director shall act as the chair thereof. The 
Board may delegate such powers and authority to standing or advisory committees as the Board 
may determine by motion, resolution or ordinance. 

8.1.2 Conduct. All standing committee meetings shall be noticed, held, and 
conducted in accordance with the applicable provisions of the Brown Act. The Board shall appoint 
the respective committee chairs in consultation with the committee members and the Board may 
furthermay establish rules of conduct for said standing committees. Each standing committee may 
establish a time and place for regular meetings and may call special meetings in the same manner 
as the Board. Standing committeeCommittee meeting minutes shall be recorded and upon approval 
shall be distributed to the Board. 

8.1.3 Direction. In establishing a standing committee, the Board shall provide 
specific direction to the standing committee regarding its tasks, expected duration for completion 
of its tasks, and a summary of the resources, including staff or consultant support, available to the 
standing committee in performing its tasks. 

8.2 OtherAd Hoc Committees. The President of the Board and the Board itself each 
has authority to establish ad hoc, technical or otherBoard may utilize ad hoc committees, as 
appropriate and in compliance with the Brown Act.  

8.3 Advisory Committee. The Board may create advisory committees in accordance with 
Article X of the Agreement. Advisory committees’ purpose shall be to solicit information from 
other local agencies and potentially affected stakeholders within the jurisdictional boundaries of 
the Authority. Each standing committee shall include at least one (1) Director and the Director 
shall act as the chair thereof The Board may delegate such powers and authority to advisory 
committees as the Board may determine by motion, resolution or ordinance. The Board shall 
determine the purpose and need for such committees and the necessary qualifications for 
individuals appointed to them. 

ARTICLE 9.  POWERS 

The powers of the Authority shall be as set forth in Section 4.2 of the Agreement and in 
Government Code sections 6584 et seq.the Joint Exercise of Powers Act or as otherwise authorized 
by law, necessary or appropriate to design and construct the Conveyance Project as described in 
Section 4.2 of the Agreement. 

ARTICLE 10.  FINANCES 
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10.1 Fiscal Year. The fiscal year for the Authority shall begin on July 1st and end June 
30th, unless the Board decides otherwise. 

10.2 Budget. The Authority shall operate pursuant to a general operating budget and 
other Authority budgets adopted in accordance with Section 12.1 of the Agreement. The Authority 
shall endeavor to operate each year pursuant to an annually balanced operating budget so that 
projected annual expenses do not exceed projected annual revenues. 

10.3 Operating Budget and Expenditures. The Board shall adopt an annual operating 
budget before the beginning of a fiscal year or any other date established by the Board, as required 
to conduct its business in a manner consistent with the purposes of the Authority. Unless otherwise 
required by the Agreement or California law, the Treasurer shall draw checks or warrants or make 
payments by other means for claims or disbursements not within an applicable budget only upon 
the approval of the Board. The Authority may invest any money in the treasury that is not required 
for its immediate necessities pursuant to Government Code section 6509.5 in the same manner, 
and upon the same conditions, as any local agency may do pursuant to Government Code section 
53635. 

10.4 Funding for the Authority. Funding for the Authority shall be in accordance with 
Section 12.5 of the Agreement. 

10.5 Alternative Funding Sources. The Authority may, by a Board vote, seek funding 
from other alternative sources, including but not limited to state and federal grants or loans, and 
the issuance of bonds. 

10.6 Alternative Funding Source for Payments. Pursuant to Sections 12.3 and 12.4 of 
the Agreement, the Board may arrange payment of the expenses of the Authority through an 
alternative funding source. The Board may direct repayment or return to the Members all or part 
of the contributions made by the Members, upon such terms as may be consistent with the 
Agreement. Unless otherwise prohibited by the alternative funding source, fund from said 
alternative source will be disbursed before Member contributions for covered Authority 
obligations. 

ARTICLE 11.  DEBTS AND LIABILITIES 

Except as may be specifically provided for in the Agreement and/or California Government 
Code Section 895.2 as amended or supplemented, the debts, liabilities and obligations of the 
Authority are not and will not be the debts, liabilities or obligations of any or all of the Members. 
However, nothing in this Article or in the Agreement prevents, or impairs the ability of, a Member 
or Members, from agreeing, in a separate agreement, to be jointly and/or severally liable, in whole 
or in part, for any debt, obligation or liability of the Authority, including but not limited to, any 
bond or other debt instrument issued by the Authority. 

ARTICLE 12.  RECORDS 

12.1 Availability. A copy of the Authority’s Bylaws and the Agreement shall be kept at 
the Authority’s Principal Office, as set forth in Section 4.1 above, and shall be open to inspection 
by the public at all reasonable times during office hours. 
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12.2 Inspection. Unless otherwise restricted by law, any Member and any Director may 
inspect any record of the Authority, including but not limited to the accounting books and records 
and minutes of the proceedings of the Board and committees of the Board, at any reasonable time. 
A designated representative of the Member may make any inspection and copying under this 
Section and the right of inspection includes the right to copy. As directed and permitted by law, 
Authority records shall be open to inspection by the public. 

ARTICLE 13.  AMENDMENT AND REVIEW 

13.1 Amendment. These Bylaws may be amended from time, added to time, or repealed 
by resolution approved by a two/thirds vote of the Board. 

13.2 Review. The Bylaws of the Authority may be amended, added to, or repealed by a 2/3 
vote of the Board of Directors at any meeting of the Board, provided notice of the proposed change 
or changes is given in the notice of regular or special meeting. In the event that a conflict exists 
between a provision in the Bylaws and a provision in the Agreement, the provision in the 
Agreement shall govern. 

IN WITNESS WHEREOF, the parties have executed this  as of the date first above 
written. 



 

83450.00001\33482073.3 
EXHIBIT A 

EXHIBIT A 

 Member NCPS CPS 
1 Alameda County FC&WCD, Zone 7 2.20% 2.53% 
2 Alameda County Water District 1.15% 1.32% 
3 Antelope Valley-East Kern Water Agency 3.95% 4.54% 
4 Coachella Valley Water District 3.78% 4.34% 
5 Crestline-Lake Arrowhead Water Agency 0.16% 0.18% 
6 Desert Water Agency 1.52% 1.75% 
7 Dudley Ridge Water District 1.02% 1.17% 
8 Kern County Water Agency 11.22% 12.89% 
9 Metropolitan Water District of So. Calif. 47.13% 54.14% 
10 Mojave Water Agency 2.45% 2.82% 
11 Palmdale Water District 1.06% 1.21% 
12 San Bernardino Valley Municipal Water District 2.80% 3.22% 
13 San Gabriel Valley Municipal Water District 0.79% 0.90% 
14 San Gorgonio Pass Water Agency 2.00% 2.30% 
15 Santa Clara Valley Water District 3.23% 3.71% 
16 Santa Clarita Valley Water Agency 2.60% 2.98% 

  87.05% 99.99% 
NCPS:  nominal Contracted Proportionate Share 
CPS:  revised Contracted Proportionate Share 

 Reconsideration Weighted Vote by Seat   
1 Class 2 3.84% 
2 Class 3, 5, 7 4.16% 
3 Class 8 10.63% 
4 Class 8 10.63% 
5 Kern County Water Agency 12.89% 
6 Metropolitan Water District of So. Calif. 54.14% 
7 Santa Clara Valley Water District 3.71% 

  100% 
 

By:   
Name:   
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CERTIFICATE OF ADOPTION 
 
I, the undersigned, certify that I am the duly appointed and authorized Secretary/ Executive 
Director of the DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS 
AUTHORITY, a California joint powers authority, and the above stated Bylaws, consisting of 12 
pages, are the Bylaws of this Authority as approved by the Board of Directors on  16  day of 
August, 2018, to be effective as of  August 16  , 2018. 

   
Jill Duerig 

Executive Director 
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Board Memo 
Contact: Kathryn Mallon, Executive Director and Josh Nelson, General Counsel   

 
Date:      February 18, 2021 Board Meeting Item No. 7b 

Subject: 
Consider Adopting Resolution to Authorize the President to Execute an Amendment to the Joint 
Exercise of Powers Agreement Related to the Scope of DCA’s Agency under the Agreement. 
 
Executive Summary: 
Staff recommends that the Board adopt the enclosed Resolution to Authorize the President to 
Execute an Amendment to the Joint Exercise of Powers Agreement Related to the Scope of DCA’s 
Agency under the Agreement. 
 
Detailed Report:  
At its June 20, 2019 meeting, the Board of Directors approved an Amendment to the Joint Exercise 
of Powers Agreement (JEPA).  This Amendment allows the DCA to provide planning and 
environmental services to the Department of Water Resources (DWR) to assist in its review of a 
potential future Delta Conveyance project under the California Environmental Quality Act (CEQA) 
and other applicable laws.  The DCA has provided these services since the amendment and will 
continue to do so during the current planning phase of the proposed Delta Conveyance project.  
The JEPA has been furthered amended in the Second, Third, and Fourth Amendments. 
 
DWR and DCA staff have discussed the need for an additional amendment to the JEPA.  This 
Amendment No. 5 would clarify that the DCA is authorized to act as DWR’s agent under permits, 
agreements, and authorizations that DWR has already obtained or will obtain in connection with 
environmental review, geotechnical work, planning, engineering, and design of a potential future 
Delta Conveyance project.  Most immediately, the amendment would authorize DCA to act as 
DWR’s agent under DWR’s permits and approvals relating to geotechnical work, and it also 
authorizes DCA to act as DWR’s agent relating to future work under the JEPA, as applicable.  
Amendment No. 5 does not commit DWR or DCA to proceed with any potential future Delta 
Conveyance project, and it does not approve any such project.  The amendment merely clarifies 
the scope of DCA’s agency under the JEPA as set forth herein. 
 
In addition, the proposed Amendment No. 5 makes an administrative amendment, changing the 
repayment date of the DWR initial contribution from January 10, 2021 to January 10, 2023.  This 
contribution is currently $43.2 million and provides temporary funding that will be repaid by the 
DCA.   
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As noted in the attached resolution, approval of the Amendment does not qualify as a project 
subject to CEQA.  A redline is not provided in the packet as this amendment simply updates the 
deadline to repay the DWR initial contribution and adds a new section to the JEPA. 
 
Recommended Action:  
Adopt the attached Resolution to Authorize the President to Execute an Amendment to the Joint 
Exercise of Powers Agreement.    
 
Attachments: 
Attachment 1 - Draft Resolution 21-xx 
Exhibit A - JEPA Amendment #5  
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BOARD OF DIRECTORS OF THE DELTA CONVEYANCE  

DESIGN AND CONSTRUCTION AUTHORITY 

RESOLUTION NO. 21-XX 

Introduced by Director xxxx 
Seconded by Director xxxx 

 
AUTHORIZE THE PRESIDENT TO EXECUTE AN AMENDMENT TO THE JOINT EXERCISE OF 

POWERS AGREEMENT  
 

Whereas, DWR and the DCA previously entered into that certain Joint Exercise of 
Powers Agreement between the parties as amended by Amendments No. 1-4 (JEPA); and 

 
Whereas, the parties wish to further amend the JEPA as set forth in the attached 

Amendment No. 5; and 
 
Whereas, the proposed edits to the JEPA clarify that the DCA is authorized to act as DWR’s 

agent under permits, agreements, and authorizations that DWR has already obtained or will 
obtain in connection with environmental review, geotechnical work, planning, engineering, and 
design of a potential future Delta Conveyance project; and 

 
Whereas, the proposed edits to the JEPA further modify the repayment date of the DWR 

Initial Contribution as defined in the JEPA; 
 
Now, therefore, be it resolved that the DCA Board hereby finds that approval of 

Amendment No. 5 is not a project subject to the California Environmental Quality Act (CEQA).  
Amendment No. 5 does not qualify as a “project” subject to CEQA because it has no potential to 
result in either a direct, or reasonably foreseeable indirect, physical change in the environment.  
(State CEQA Guidelines, §§ 15060, subd. (c)(3), 15378, subd. (a).)  Amendment No. 5 does not 
authorize any activity that could potentially impact the environment; rather, Amendment No. 5 
merely clarifies the scope of DCA’s agency under the JEPA and make other administrative edits 
to the JEPA.  The amendment is thus an organizational or administrative activity that is not subject 
to CEQA.  (State CEQA Guidelines, § 15378, subd. (b)(4)-(5).)   

 
Therefore, be it further resolved that the DCA Board hereby authorizes the President 

to execute Amendment No. 5 to the Joint Exercise of Powers Agreement, substantially in 
the form attached to this Resolution as Exhibit A and incorporated by this reference.   
 

* * * * * 
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This Resolution was passed and adopted this 18th day of February 2021, by the following vote: 
 
Ayes:   
Noes:   
Absent:  
Abstain: 

   
 Richard Atwater, Board President 

 
 

Attest:  

 
 

 

_____________________________, Secretary 
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EXHIBIT A 
 

JEPA Amendment No. 5 
 
 
 
 

[attached behind this page] 
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Amendment No. ___ 1 Agreement No. _____ 
 

AMENDMENT NO. 5 
TO 

AMENDED AND RESTATED JOINT EXERCISE OF POWERS AGREEMENT 
BETWEEN THE 

DEPARTMENT OF WATER RESOURCES, STATE OF CALIFORNIA 
AND THE DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS 

AUTHORITY 
 

This Amendment No. 5 to the October 26, 2018 Amended And Restated Joint Exercise of 

Powers Agreement Between the Department of Water Resources of the State of California 

(“DWR”), as previously amended, and the Delta Conveyance Design and Construction Joint 

Powers Authority (“Authority”) is entered into and effective as of the last date set forth on a 

signature page hereto. 

RECITALS 

WHEREAS, in May 2018 DWR and the Authority (collectively “the Parties”) entered into 

a Joint Exercise of Powers Agreement and in October 2018 into an Amended and Restated Joint 

Exercise of Powers Agreement, whereby the Authority has been retained by DWR to manage the 

design and construction of California WaterFix under DWR’s ultimate control and oversight; 

WHEREAS, the State has set a new water policy for California and on May 2, 2019 DWR 

withdrew its approval of the California WaterFix project and announced it would embark on new 

planning and environmental documentation for Delta Conveyance; 

WHEREAS, the parties entered into that Amendment No. 1 to the Amended and Restated 

Joint Exercise of Powers Agreement (“Amendment No. 1”) to outline the initial planning and 

engineering services that the Authority will provide to DWR during its consideration of a potential 

Delta Conveyance;  
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Amendment No. ___ 2 Agreement No. _____ 
 

WHEREAS, the parties entered into that Amendment No. 2 to the Amended and Restated 

Joint Exercise of Powers Agreement, as amended, to increase the Initial Contribution and make 

certain other changes; 

WHEREAS, the parties entered into that Amendment No. 3 to the Amended and Restated 

Joint Exercise of Powers Agreement, as amended, to increase the Initial Contribution and make 

certain other changes; 

WHEREAS, the parties entered into that Amendment No. 4 to the Amended and Restated 

Joint Exercise of Powers Agreement, as amended, (collectively, the “Agreement”) to increase the 

Initial Contribution;   

WHEREAS, Government Code section 6504 permits parties to a joint exercise of powers 

agreement to contribute funds, personnel and services, subject to repayment as set forth in such 

agreement; and 

WHEREAS, consistent with Section 6504 and applicable law, the parties desire to further 

amend the Agreement as set forth below. 

NOW THEREFORE, in consideration of the mutual covenants contained in the Agreement 

and this Amendment No. 5, the parties hereby agree to amend the Agreement as follows. 

AMENDMENT 

A. The reimbursement date for the Initial DWR Contribution set forth in paragraph E 

of Amendment No. 4 is hereby changed to January 10, 2023. 

B. The following is hereby added to the Agreement as section 26 thereof:  

26. Permits.  The Parties acknowledge that the environmental review, planning, 

engineering and design of a Conveyance Project will require numerous third-party 
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Amendment No. ___ 3 Agreement No. _____ 
 

consents, permits, orders, and/or agreements or other regulatory authorizations (“Permits”) 

and compliance therewith. DWR hereby authorizes the Authority to act as DWR’s agent 

under those Permits DWR has already obtained or will obtain in support of environmental 

review, planning, engineering, and design and that are applicable to the Work, as defined 

in the Agreement, to the extent such authorization is not prohibited by the relevant Permits 

or applicable law and provided further that, if prior notice is specifically required, the 

Authority has first issued written notice to the issuer of the relevant Permit.    

In carrying out its obligations under this Agreement and as DWR’s agent under this section 

of the Agreement, the Authority and its agents shall comply with all applicable conditions 

of all Permits. The Authority shall be solely liable for any and all penalties or other costs 

associated with any enforcement actions arising from violation or alleged violation of 

conditions or requirements of any Permits.  

In carrying out its obligations under this Agreement, the Authority and its agents shall 

comply with all applicable federal, State, or local laws, existing during the term of this 

Agreement, including those pertaining to the use, storage, transportation and disposal of 

any hazardous substance as that term is defined in such applicable law.  The Authority shall 

be liable for any and all penalties or other enforcement actions associated with violation of 

any such laws by the Authority or any of its officers, employees, contractors, or agents.  

The Authority shall defend, indemnify, and hold DWR harmless for the Authority’s actions 

and omissions under this Section pursuant to the terms and conditions of Section 12. 

 

(Remainder of page intentionally left blank) 
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Amendment No. ___ 4 Agreement No. _____ 
 

 

Except as hereby amended, the Agreement shall remain in full force and effect. 

IN WITNESS WHEREOF, the parties have hereunto affixed their names as of the day 

and year hereinafter written. 

 
STATE OF CALIFORNIA 
DEPARTMENT OF WATER 
RESOURCES 
 
 
By:  
 
Title:  
 
Date:  
 
 
 
 

DESIGN AND CONSTRUCTION 
AUTHORITY 
 
 
 
By:  
 
Title:  
 
Date:  
 
 
 
  

Approved as to legal form and consistency 
 
 
 
By:  
       Chief Counsel 
 
 

Approved as to legal form and consistency 
 
 
 
By:  
      General Counsel 
 

 



 

Board Memo 
Contact: Kathryn Mallon, Executive Director and Josh Nelson, General Counsel 

 
Date:      February 18, 2021 Board Meeting Item No. 7c 

Subject: 
Consider Appointing a Secretary for the remainder of Fiscal Years 2020/21 and 2021/22.  
 
Executive Summary: 
Staff recommends that the Board of Directors appoint a Secretary for the remainder of the Fiscal 
Years 2020/21 and 2021/22 term of office. 
 
Detailed Report:  
Article VI of the Joint Powers Agreement (JPA) discusses the DCA’s Board of Directors and its 
Officers.  Officers serve two-year terms, and the positions are the President, Vice-President, 
Secretary, and Treasurer.  To implement this provision, the current and proposed Bylaws provide 
that terms are determined on a fiscal year basis.  This helps ensure consistency with the DCA’s 
budget and Director appointment procedures.  The President, Vice-President, and Secretary 
must be Directors under the JPA. 
 
The DCA’s current officers are President Richard Atwater, Vice-President Sarah Palmer, and 
Treasurer Katano Kasaine.  Their terms cover the Fiscal Years 2020/21 and 2021/22.  Former 
Director Steve Blois served as Secretary.  As Mr. Blois left the Board with the reorganization 
under the JPA, the office of Secretary is currently vacant.  Accordingly, staff requests that the 
Board appoint a Director to serve as Secretary.  This Director will serve for the remainder of the 
two-year term. 
 
The duties of the Secretary include attesting to DCA resolutions and other documents and 
chairing DCA Board meetings in the absence of the President and Vice-President.   
 
Recommended Action:  
By motion, the Board of Directors appoint a Secretary for the remainder of the Fiscal Years 
2020/21 and 2021/22 term of office.    
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Section 1 | Summary of Work Performed
Program Management. The team continues to support
implementation of the new Program Management
Information System. As the team has implemented the
new workflows, changes and improvements to the
system have been identified and prioritized for
implementation. We will continue to refine the system
over the next few months to optimize performance.
• Continuing to make refinements to E-Builder 

workflows and training sessions with vendors and 
other agencies

• Continued update of Management Plans to reflect 
changes in Program Management policies and 
procedures as our workflows evolve.

• Continuing development of Standard Operating 
Procedures to provide step by step guidance to 
activities described in Management Plans

• Finalizing the close out of task orders and invoices for 
FY2019/2020

• Continuing to work on consolidating all previous fiscal 
year financials into new e-Builder account

Administration. The team continues to perform IT
support to our remote workforce, our Board and SEC
meetings, as well as support activities to facilitate
access to the DCA office in coordination with the HR
team under the directives of Sacramento County.
• Continued coordination with HR for Return to Office 

training, certification and orientation
• Coordination with DCA Legal on the negotiations for 

1st Floor Occupancy.

• Planned and hosted January 2020 Board of Directors 
meeting, coordinating connectivity, moderating access, 
presentations, feedback and public comment

• DCA Website updates

Engineering. The engineering team was primarily focused
on preparing and delivering the Final Draft Engineering
Project Report (EPR) for the Central and Eastern Corridor
alternatives, including engineering drawings, GIS
mapbooks, and all associated technical memoranda (TMs),
as well as revising the Draft Environmental Documentation
Information (Footprint), engineering drawings, and GIS
mapbooks and drafting TMs for the Bethany Reservoir
Alternative in preparation for the delivery of the Bethany
Reservoir Alternative Draft EPR in February.
• Delivered Final Draft EPR for the Central and Eastern 

Corridor alternatives, including engineering drawings, 
GIS mapbooks, and all associated TMs

• Hosted a workshop to review the conflicts with the 
Bethany Reservoir Alternative footprint and existing 
wetlands and rerouted roadways and utilities to avoid 
impacts

• Submitted revised Draft Bethany Reservoir Alternative 
Environmental Documentation Information 
documentation, engineering drawings, and GIS 
mapbooks based on DCO review comments

• Prepared draft TMs for Bethany Reservoir Alternative to 
be delivered with EPR

• Completed development of 2-D river model for tee 
screens at Intakes 3 and 5

Field Work. The fieldwork team prepared Temporary 
Entrance Permits (TEPs) in anticipation of recommencing 
remainder of FY20/21 and FY21/22 exploration program in 
March.

• Prepared TEPs for 29 additional parcels to support 
remainder of FY20/21 and FY21/22 exploration program

• Provided quarterly monitoring report for environmental 
monitoring and surveying
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Section 2 | Stakeholder Engagement

SEC Meeting Calendar 
• March Meeting – TBD
• April Meeting  - TBD

Upcoming SEC Meeting

Date: Wednesday, February 24, 2021

Time: 3 to 6 PM

Location: Online via Ring Central (powered 
by Zoom)

Topics:
• Bethany Alternative Update
• Community Benefits Framework Update

SEC Meeting Materials & Updates
https://www.dcdca.org/

*Dates are subject to change, please continue to check the
dcdca.org website for updates

Note: DCA will comply with public health recommendations
regarding public meetings and COVID-19 response. Any meeting
changes or cancellation will be communicated to members.

https://www.dcdca.org/
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Section 3 | Budget

Figure 1 | Monthly Budget Summary (FY 2020/2021)

The amended budget is $27M and currently forecasting an estimate at
completion at the current budget (Figure 1). We anticipate utilizing budget savings
in several areas to complete more of the proposed Field Work program in this

fiscal year. The DCA has committed approximately $26.14M of the
amended budget and has incurred nearly $13.16M in expenditures through
January. The DCA cash flow continues to progress as planned, see Figure 3.

Category Original Budget Current Budget Current Commitments Incurred To Date EAC Variance

Program Management Office
Executive Office 2,697,409$           2,796,854$        2,385,620$                1,091,867$        2,800,493$         3,639$             
Community Engagement 1,301,880$           1,223,223$        1,256,379$                496,036$           1,227,763$         4,540$             
Program Controls 2,527,124$           1,714,329$        1,714,329$                941,666$           1,714,105$         (224)$               
Administration 3,244,410$           2,746,813$        2,988,282$                1,525,649$        2,665,301$         (81,512)$          
Procurement and Contract Administration 210,000$              109,447$           109,447$                   51,654$             82,467$              (26,980)$          
Property 1,648,758$           1,388,687$        1,338,687$                380,761$           1,388,687$         -$                     
Permitting Management 1,123,893$           1,123,893$        1,123,893$                557,543$           1,123,893$         -$                     
Health and Safety 45,000$                20,000$             20,000$                     11,700$             20,000$              -$                     
Quality Management 45,000$                10,000$             10,000$                     5,621$               10,000$              -$                     
Sustainability 45,000$                -$                   -$                          -$                   -$                    -$                     

Program Initiation Office
Engineering 12,451,950$         10,327,688$      10,145,949$              5,731,652$        10,327,688$       -$                     
Field Work 8,659,576$           5,539,066$        5,047,188$                2,361,558$        5,639,603$         100,537$         

34,000,000$         27,000,000$      26,139,775$              13,155,707$      27,000,000$       (0)$             
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,091,867				$   2,800,493				$   3,639

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   496,036				$   1,227,763				$   4,540

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,105				$   (224)								 

		Administration				$   3,244,410		$   2,746,813								$   2,988,282				$   1,525,649				$   2,665,301				$   (81,512)

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,654				$   82,467				$   (26,980)

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   380,761				$   1,388,687				$   -

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   557,543				$   1,123,893				$   -

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   -

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   -

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   -

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   5,731,652				$   10,327,688				$   -

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,361,558				$   5,639,603				$   100,537

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,775				$   13,155,707				$   27,000,000				$   (0)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,775				$   - 0				$   13,155,707				49%				$   13,844,293				51%				$   27,000,000				$   (0)		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,091,867				39%				$   1,704,987				61%				$   2,800,493				$   3,639		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   710,635				39%				$   1,123,152				61%				$   1,837,887				$   4,100		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street								$   0.97

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   130,930				67%				$   65,070				33%				$   197,419				$   1,419		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   53,182				0%				$   68,885				56%				$   120,187				$   (1,880)		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   496,036				41%				$   727,187				59%				$   1,227,763				$   4,540		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   85,713				29%				$   214,287				71%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   410,323				47%				$   462,900				53%				$   877,763				$   4,540		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,105				$   (224)		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00																				 

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   49,936				$   (224)		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,988,282				$   - 0				$   1,525,649				56%				$   1,221,164				44%				$   2,665,301				$   (81,512)		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   644,947				$   (53)		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,359,265				$   - 0				$   574,542				51%				$   555,871				49%				$   1,047,249				$   (83,163)		1,130,412.00		utilities over and 		 		(83,163)														 

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   648,613				67%				$   322,788				33%				$   973,105				$   1,704		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   380,761				27%				$   1,007,926				73%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   154,982				44%				$   195,789				56%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				 				$   225,779				34%				$   437,137				66%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   5,731,652				55%				$   4,596,036				45%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   964,089				44%				$   1,240,859				56%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,927,201				44%				$   2,474,560				56%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,840,362				76%				$   880,617				24%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,361,558				43%				$   3,177,508				57%				$   5,639,603				$   100,537		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   252,916				61%				$   160,339				39%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,901,069				41%				$   2,689,431				59%				$   4,651,037				$   60,537		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   123,141				0%				$   362,170				75%				$   485,311				$   - 0		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   7,100,533				53%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,899,569				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   96,063				48%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   89,917				34%						 



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   39,799				27%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190005 Management Partners				$   140,860				$   -				$   125,625				 								ERROR:#VALUE!				 				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   330,750				58%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   488,418				49%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   156,978				70%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   166,696				44%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   25,784				14%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   24,073				28%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   1,525				32%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   132,388				43%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   3,000				55%



		2000023-San Joaquin County				$   500				$   -				$   -				$   564				 				$   564				$   564				100%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				 



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,904,099				$   -				$   55,230,576				$   26,139,775				$   -				ERROR:#VALUE!				$   13,155,707				50%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,775												$   13,155,707.07

														 				 												$   0



																														 

																$   (26,139,775)														 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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To be updated By Procurement 




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   7,100,533						$   761,350		6%		$   809,193		11%

										AnchorCM		DVBE		541,350				291,498

										EETS, Inc.		SBE		30,000				7,011

										JMA Civil, Inc.		SBE		40,000				426,504

										Nazparv Consulting LLC		SBE		150,000				84,180



		180007-02&03		Fugro		$   4,057,122		$   1,899,569						$   385,053		9%		$   115,774		6%

										Dillard Environmental Services		SBE		74,471				38,985

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				4,850

										Torrant laboratories, Inc		SBE		67,800				34,505

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   39,799		Associated Right of Way				$   150,000		100%		$   39,799		100%

														

		190022-00		Caltronics 		$   85,768		$   24,073		Caltronics Government Services				$   85,768		100%		$   24,073		100%



		180009-02		Hamner Jewell		$   200,000		$   96,093		Hamner Jewell				$   200,000		100%		$   96,063		100%



		190009-03		Parsons		$   3,795,645		$   1,979,938						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   166,696		VMA Communications		SBE		$   375,230		100%		$   166,696		100%



		Non SBE/DVBE 				$   4,202,482		$   1,849,006						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,775		$   13,155,707						$   3,002,563		11%		$   1,785,172		14%

						 		 

		 				$   26,139,775		$   13,155,707						 				 

		 				 		 						 

						- 0		 		 				 

								 

						$   3,202,482		$   0

																						 				 

																						 				 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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SUMMARY OF 
WORK PERFORMED1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Figure 2 | Budget Detail
Section 3 | Budget Continued

continued >

WBS Original Budget Current Budget Commitments
Pending 

Commitments Incurred to Date Remaining Budget % Rem EAC Variance

Delta Conveyance 34,000,000$      27,000,000$     26,139,775$    -$               13,155,707$      13,844,293$        51% 27,000,000$     (0)$               

Executive Office  $        2,697,409  $       2,796,854  $      2,385,620  $                -    $        1,091,867  $         1,704,987 61%  $      2,800,493  $         3,639 

Management  $        1,692,409  $       1,833,787  $      1,396,134  $                -    $           710,635  $         1,123,152 61%  $      1,837,887  $         4,100 

Legal  $           620,000  $          620,000  $         620,000  $                -    $           172,120  $            447,880 72%  $         620,000  $              -   

Audit  $             25,000  $            25,000  $           25,000  $                -    $             25,000  $                      -   0%  $           25,000  $              -   

Treasury  $           196,000  $          196,000  $         222,419  $                -    $           130,930  $              65,070 33%  $         197,419  $         1,419 

Human Resources  $           164,000  $          122,067  $         122,067  $                -    $             53,182  $              68,885 56%  $         120,187  $       (1,880)

Community Engagement  $        1,301,880  $       1,223,223  $      1,256,379  $                -    $           496,036  $            727,187 59%  $      1,227,763  $         4,540 

Management  $           300,000  $          300,000  $         300,000  $                -    $             85,713  $            214,287 71%  $         300,000  $              -   

Community Coordination  $             50,000  $            50,000  $                  -    $                -    $                     -    $              50,000 100% 50,000$             $              -   

Outreach  $           951,880  $          873,223  $         956,379  $                -    $           410,323  $            462,900 53%  $         877,763  $         4,540 

Program Controls  $        2,527,124  $       1,714,329  $      1,714,329  $                -    $           941,666  $            772,663 45%  $      1,714,105  $          (224)

Management  $           621,646  $          446,246  $         446,246  $                -    $           221,680  $            224,566 50%  $         446,246  $              -   

Risk Management  $           379,725  $            17,170  $           17,170  $                -    $             17,170  $                      -   0%  $           17,170  $              -   

Cost Management  $           736,013  $          736,013  $         736,013  $                -    $           378,640  $            357,373 49%  $         736,013  $              -   

Schedule Management  $           373,286  $          148,286  $         148,286  $                -    $           119,140  $              29,146 20%  $         148,286  $              -   

Document Management  $           316,454  $          316,454  $         316,454  $                -    $           155,100  $            161,354 51%  $         316,454  $              -   

Program Governance  $           100,000  $            50,160  $           50,160  $                -    $             49,936  $                   224 0%  $           49,936  $          (224)

Administration  $        3,244,410  $       2,746,813  $      2,988,282  $                -    $        1,525,649  $         1,221,164 44%  $      2,665,301  $     (81,512)

Management  $           645,000  $          645,000  $         644,947  $                -    $           302,495  $            342,505 53%  $         644,947  $            (53)
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,091,867				$   2,800,493				$   3,639

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   496,036				$   1,227,763				$   4,540

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,105				$   (224)								 

		Administration				$   3,244,410		$   2,746,813								$   2,988,282				$   1,525,649				$   2,665,301				$   (81,512)

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,654				$   82,467				$   (26,980)

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   380,761				$   1,388,687				$   -

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   557,543				$   1,123,893				$   -

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   -

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   -

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   -

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   5,731,652				$   10,327,688				$   -

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,361,558				$   5,639,603				$   100,537

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,775				$   13,155,707				$   27,000,000				$   (0)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,775				$   - 0				$   13,155,707				49%				$   13,844,293				51%				$   27,000,000				$   (0)		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,091,867				39%				$   1,704,987				61%				$   2,800,493				$   3,639		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   710,635				39%				$   1,123,152				61%				$   1,837,887				$   4,100		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street								$   0.97

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   130,930				67%				$   65,070				33%				$   197,419				$   1,419		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   53,182				0%				$   68,885				56%				$   120,187				$   (1,880)		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   496,036				41%				$   727,187				59%				$   1,227,763				$   4,540		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   85,713				29%				$   214,287				71%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   410,323				47%				$   462,900				53%				$   877,763				$   4,540		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,105				$   (224)		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00																				 

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   49,936				$   (224)		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,988,282				$   - 0				$   1,525,649				56%				$   1,221,164				44%				$   2,665,301				$   (81,512)		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   644,947				$   (53)		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,359,265				$   - 0				$   574,542				51%				$   555,871				49%				$   1,047,249				$   (83,163)		1,130,412.00		utilities over and 		 		(83,163)														 

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   648,613				67%				$   322,788				33%				$   973,105				$   1,704		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   380,761				27%				$   1,007,926				73%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   154,982				44%				$   195,789				56%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				 				$   225,779				34%				$   437,137				66%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   5,731,652				55%				$   4,596,036				45%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   964,089				44%				$   1,240,859				56%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,927,201				44%				$   2,474,560				56%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,840,362				76%				$   880,617				24%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,361,558				43%				$   3,177,508				57%				$   5,639,603				$   100,537		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   252,916				61%				$   160,339				39%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,901,069				41%				$   2,689,431				59%				$   4,651,037				$   60,537		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   123,141				0%				$   362,170				75%				$   485,311				$   - 0		485,311.00

																				 								 																 						 				 

								 				$   -												 				 																				 						 				 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   7,100,533				53%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,899,569				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   96,063				48%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   89,917				34%						 



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   39,799				27%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190005 Management Partners				$   140,860				$   -				$   125,625				 								ERROR:#VALUE!				 				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   330,750				58%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   488,418				49%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   156,978				70%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   166,696				44%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   25,784				14%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   24,073				28%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   1,525				32%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   132,388				43%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   3,000				55%



		2000023-San Joaquin County				$   500				$   -				$   -				$   564				 				$   564				$   564				100%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				 



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,904,099				$   -				$   55,230,576				$   26,139,775				$   -				ERROR:#VALUE!				$   13,155,707				50%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,775												$   13,155,707.07

														 				 												$   0



																														 

																$   (26,139,775)														 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	


Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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To be updated By Procurement 




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   7,100,533						$   761,350		6%		$   809,193		11%

										AnchorCM		DVBE		541,350				291,498

										EETS, Inc.		SBE		30,000				7,011

										JMA Civil, Inc.		SBE		40,000				426,504

										Nazparv Consulting LLC		SBE		150,000				84,180



		180007-02&03		Fugro		$   4,057,122		$   1,899,569						$   385,053		9%		$   115,774		6%

										Dillard Environmental Services		SBE		74,471				38,985

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				4,850

										Torrant laboratories, Inc		SBE		67,800				34,505

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   39,799		Associated Right of Way				$   150,000		100%		$   39,799		100%

														

		190022-00		Caltronics 		$   85,768		$   24,073		Caltronics Government Services				$   85,768		100%		$   24,073		100%



		180009-02		Hamner Jewell		$   200,000		$   96,093		Hamner Jewell				$   200,000		100%		$   96,063		100%



		190009-03		Parsons		$   3,795,645		$   1,979,938						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   166,696		VMA Communications		SBE		$   375,230		100%		$   166,696		100%



		Non SBE/DVBE 				$   4,202,482		$   1,849,006						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,775		$   13,155,707						$   3,002,563		11%		$   1,785,172		14%

						 		 

		 				$   26,139,775		$   13,155,707						 				 

		 				 		 						 

						- 0		 		 				 

								 

						$   3,202,482		$   0
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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SUMMARY OF 
WORK PERFORMED1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 3 | Budget Continued
Figure 2 | Budget Detail

more >

WBS Original Budget Current Budget Commitments
Pending 

Commitments Incurred to Date Remaining Budget % Rem EAC Variance

Administration  $        3,244,410  $       2,746,813  $      2,988,282  $                -    $        1,525,649  $         1,221,164 44%  $      2,665,301  $     (81,512)

Facilities  $        1,153,300  $       1,130,412  $      1,359,265  $                -    $           574,542  $            555,871 49%  $      1,047,249  $     (83,163)

Information Technology  $        1,446,110  $          971,401  $         984,070  $                -    $           648,613  $            322,788 33%  $         973,105  $         1,704 

Procurement and Contract Administration  $           210,000  $          109,447  $         109,447  $                -    $             51,654  $              57,793 53%  $           82,467  $     (26,980)

Procurement Management  $           210,000  $          109,447  $         109,447  $                -    $             51,654  $              57,793 53%  $           82,467  $     (26,980)

Property  $        1,648,758  $       1,388,687  $      1,338,687  $                -    $           380,761  $         1,007,926 73%  $      1,388,687  $              -   

Management  $           373,758  $          350,771  $         350,771  $                -    $           154,982  $            195,789 56%  $         350,771  $              -   

Property Agents  $           900,000  $          662,916  $         612,916     $           225,779  $            437,137 66%  $         662,916  $              -   

Temporary Entrance Permits  $           375,000  $          375,000  $         375,000  $                -    $                     -    $            375,000 100%  $         375,000  $              -   

Permitting Management  $        1,123,893  $       1,123,893  $      1,123,893  $                -    $           557,543  $            566,350 50%  $      1,123,893  $              -   

Management  $        1,123,893  $       1,123,893  $      1,123,893  $                -    $           557,543  $            566,350 50%  $      1,123,893  $              -   

Health and Safety  $             45,000  $            20,000  $           20,000  $                -    $             11,700  $                8,300 42%  $           20,000  $              -   

HS-Management  $             45,000  $            20,000  $           20,000  $                -    $             11,700  $                8,300 42%  $           20,000  $              -   

Quality Management  $             45,000  $            10,000  $           10,000  $                -    $               5,621  $                4,379 44%  $           10,000  $              -   

Management & Auditing  $             45,000  $            10,000  $           10,000  $                -    $               5,621  $                4,379 44%  $           10,000  $              -   

Sustainability  $             45,000  $                    -    $                  -    $                -    $                     -    $                      -   0%  $                   -    $              -   

ST-Management  $             45,000  $                    -    $                  -    $                -    $                     -    $                      -   0%  $                   -    $              -   
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,091,867				$   2,800,493				$   3,639

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   496,036				$   1,227,763				$   4,540

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,105				$   (224)								 

		Administration				$   3,244,410		$   2,746,813								$   2,988,282				$   1,525,649				$   2,665,301				$   (81,512)

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,654				$   82,467				$   (26,980)

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   380,761				$   1,388,687				$   -

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   557,543				$   1,123,893				$   -

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   -

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   -

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   -

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   5,731,652				$   10,327,688				$   -

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,361,558				$   5,639,603				$   100,537

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,775				$   13,155,707				$   27,000,000				$   (0)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,775				$   - 0				$   13,155,707				49%				$   13,844,293				51%				$   27,000,000				$   (0)		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,091,867				39%				$   1,704,987				61%				$   2,800,493				$   3,639		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   710,635				39%				$   1,123,152				61%				$   1,837,887				$   4,100		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street								$   0.97

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   130,930				67%				$   65,070				33%				$   197,419				$   1,419		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   53,182				0%				$   68,885				56%				$   120,187				$   (1,880)		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   496,036				41%				$   727,187				59%				$   1,227,763				$   4,540		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   85,713				29%				$   214,287				71%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   410,323				47%				$   462,900				53%				$   877,763				$   4,540		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,105				$   (224)		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00																				 

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   49,936				$   (224)		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,988,282				$   - 0				$   1,525,649				56%				$   1,221,164				44%				$   2,665,301				$   (81,512)		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   644,947				$   (53)		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,359,265				$   - 0				$   574,542				51%				$   555,871				49%				$   1,047,249				$   (83,163)		1,130,412.00		utilities over and 		 		(83,163)														 

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   648,613				67%				$   322,788				33%				$   973,105				$   1,704		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   380,761				27%				$   1,007,926				73%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   154,982				44%				$   195,789				56%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				 				$   225,779				34%				$   437,137				66%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   5,731,652				55%				$   4,596,036				45%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   964,089				44%				$   1,240,859				56%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,927,201				44%				$   2,474,560				56%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,840,362				76%				$   880,617				24%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,361,558				43%				$   3,177,508				57%				$   5,639,603				$   100,537		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   252,916				61%				$   160,339				39%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,901,069				41%				$   2,689,431				59%				$   4,651,037				$   60,537		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   123,141				0%				$   362,170				75%				$   485,311				$   - 0		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   7,100,533				53%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,899,569				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   96,063				48%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   89,917				34%						 



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   39,799				27%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190005 Management Partners				$   140,860				$   -				$   125,625				 								ERROR:#VALUE!				 				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   330,750				58%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   488,418				49%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   156,978				70%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   166,696				44%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   25,784				14%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   24,073				28%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   1,525				32%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   132,388				43%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   3,000				55%



		2000023-San Joaquin County				$   500				$   -				$   -				$   564				 				$   564				$   564				100%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				 



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,904,099				$   -				$   55,230,576				$   26,139,775				$   -				ERROR:#VALUE!				$   13,155,707				50%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,775												$   13,155,707.07

														 				 												$   0



																														 

																$   (26,139,775)														 

























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   7,100,533						$   761,350		6%		$   809,193		11%

										AnchorCM		DVBE		541,350				291,498

										EETS, Inc.		SBE		30,000				7,011

										JMA Civil, Inc.		SBE		40,000				426,504

										Nazparv Consulting LLC		SBE		150,000				84,180



		180007-02&03		Fugro		$   4,057,122		$   1,899,569						$   385,053		9%		$   115,774		6%

										Dillard Environmental Services		SBE		74,471				38,985

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				4,850

										Torrant laboratories, Inc		SBE		67,800				34,505

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   39,799		Associated Right of Way				$   150,000		100%		$   39,799		100%

														

		190022-00		Caltronics 		$   85,768		$   24,073		Caltronics Government Services				$   85,768		100%		$   24,073		100%



		180009-02		Hamner Jewell		$   200,000		$   96,093		Hamner Jewell				$   200,000		100%		$   96,063		100%



		190009-03		Parsons		$   3,795,645		$   1,979,938						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   166,696		VMA Communications		SBE		$   375,230		100%		$   166,696		100%



		Non SBE/DVBE 				$   4,202,482		$   1,849,006						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,775		$   13,155,707						$   3,002,563		11%		$   1,785,172		14%

						 		 

		 				$   26,139,775		$   13,155,707						 				 

		 				 		 						 

						- 0		 		 				 

								 

						$   3,202,482		$   0
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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SUMMARY OF 
WORK PERFORMED1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 3 | Budget Continued
Figure 2 | Budget Detail

WBS Original Budget Current Budget Commitments
Pending 

Commitments Incurred to Date Remaining Budget % Rem EAC Variance

Engineering  $      12,451,950  $     10,327,688  $    10,145,949  $                -    $        5,731,652  $         4,596,036 45%  $    10,327,688  $              -   

Management & Administration  $        2,341,133  $       2,204,948  $      2,204,948  $                -   964,089$            $         1,240,859 56%  $      2,204,948  $              -   

CEQA Engineering Support  $        2,293,256  $       4,401,761  $      4,220,022  $                -    $        1,927,201  $         2,474,560 56%  $      4,401,761  $              -   

Facility Studies  $        3,314,202  $                    -    $                  -    $                -    $                     -    $                      -   0%  $                   -    $              -   

Shared Support Services  $        4,503,359  $       3,720,979  $      3,720,979  $                -    $        2,840,362  $            880,617 24%  $      3,720,979  $              -   

Field Work  $        8,659,576  $       5,539,066  $      5,047,188  $                -    $        2,361,558  $         3,177,508 57%  $      5,639,603  $     100,537 

Management  $           413,255 413,255$          413,255$          $                -   252,916$            $            160,339 39%  $         413,255  $              -   

Geotechnical Work  $        8,140,500 4,590,500$       4,058,622$       $                -   1,901,069$         $         2,689,431 59%  $      4,651,037  $       60,537 

Surveying  $           105,821  $            50,000  $           90,000  $                -    $             84,432  $             (34,432) -69%  $           90,000  $       40,000 

Environmental Monitoring  $                    -    $          485,311  $         485,311  $                -    $           123,141  $            362,170 75%  $         485,311  $              -   


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,091,867				$   2,800,493				$   3,639

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   496,036				$   1,227,763				$   4,540

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,105				$   (224)								 

		Administration				$   3,244,410		$   2,746,813								$   2,988,282				$   1,525,649				$   2,665,301				$   (81,512)

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,654				$   82,467				$   (26,980)

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   380,761				$   1,388,687				$   -

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   557,543				$   1,123,893				$   -

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   -

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   -

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   -

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   5,731,652				$   10,327,688				$   -

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,361,558				$   5,639,603				$   100,537

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,775				$   13,155,707				$   27,000,000				$   (0)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,775				$   - 0				$   13,155,707				49%				$   13,844,293				51%				$   27,000,000				$   (0)		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,091,867				39%				$   1,704,987				61%				$   2,800,493				$   3,639		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   710,635				39%				$   1,123,152				61%				$   1,837,887				$   4,100		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street								$   0.97

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   130,930				67%				$   65,070				33%				$   197,419				$   1,419		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   53,182				0%				$   68,885				56%				$   120,187				$   (1,880)		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   496,036				41%				$   727,187				59%				$   1,227,763				$   4,540		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   85,713				29%				$   214,287				71%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   410,323				47%				$   462,900				53%				$   877,763				$   4,540		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,105				$   (224)		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00																				 

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   49,936				$   (224)		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,988,282				$   - 0				$   1,525,649				56%				$   1,221,164				44%				$   2,665,301				$   (81,512)		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   644,947				$   (53)		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,359,265				$   - 0				$   574,542				51%				$   555,871				49%				$   1,047,249				$   (83,163)		1,130,412.00		utilities over and 		 		(83,163)														 

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   648,613				67%				$   322,788				33%				$   973,105				$   1,704		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   380,761				27%				$   1,007,926				73%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   154,982				44%				$   195,789				56%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				 				$   225,779				34%				$   437,137				66%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   5,731,652				55%				$   4,596,036				45%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   964,089				44%				$   1,240,859				56%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,927,201				44%				$   2,474,560				56%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,840,362				76%				$   880,617				24%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,361,558				43%				$   3,177,508				57%				$   5,639,603				$   100,537		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   252,916				61%				$   160,339				39%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,901,069				41%				$   2,689,431				59%				$   4,651,037				$   60,537		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   123,141				0%				$   362,170				75%				$   485,311				$   - 0		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   7,100,533				53%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,899,569				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   96,063				48%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   89,917				34%						 



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   39,799				27%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190005 Management Partners				$   140,860				$   -				$   125,625				 								ERROR:#VALUE!				 				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   330,750				58%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   488,418				49%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   156,978				70%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   166,696				44%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   25,784				14%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   24,073				28%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   1,525				32%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   132,388				43%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   3,000				55%



		2000023-San Joaquin County				$   500				$   -				$   -				$   564				 				$   564				$   564				100%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				 



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,904,099				$   -				$   55,230,576				$   26,139,775				$   -				ERROR:#VALUE!				$   13,155,707				50%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,775												$   13,155,707.07

														 				 												$   0



																														 

																$   (26,139,775)														 

























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   7,100,533						$   761,350		6%		$   809,193		11%

										AnchorCM		DVBE		541,350				291,498

										EETS, Inc.		SBE		30,000				7,011

										JMA Civil, Inc.		SBE		40,000				426,504

										Nazparv Consulting LLC		SBE		150,000				84,180



		180007-02&03		Fugro		$   4,057,122		$   1,899,569						$   385,053		9%		$   115,774		6%

										Dillard Environmental Services		SBE		74,471				38,985

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				4,850

										Torrant laboratories, Inc		SBE		67,800				34,505

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   39,799		Associated Right of Way				$   150,000		100%		$   39,799		100%

														

		190022-00		Caltronics 		$   85,768		$   24,073		Caltronics Government Services				$   85,768		100%		$   24,073		100%



		180009-02		Hamner Jewell		$   200,000		$   96,093		Hamner Jewell				$   200,000		100%		$   96,063		100%



		190009-03		Parsons		$   3,795,645		$   1,979,938						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   166,696		VMA Communications		SBE		$   375,230		100%		$   166,696		100%



		Non SBE/DVBE 				$   4,202,482		$   1,849,006						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,775		$   13,155,707						$   3,002,563		11%		$   1,785,172		14%

						 		 

		 				$   26,139,775		$   13,155,707						 				 

		 				 		 						 

						- 0		 		 				 

								 

						$   3,202,482		$   0
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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Section 3 | Budget Continued
Figure 3 | Fiscal Year 20/21 Cash Flow

more >
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Section 4 | Contracts

continued >

Figure 4 | Contract Summary

Contracts. Figure 4 summarizes the status of all active contract commitments. There are no pending commitments or active procurements this month. Figure 5 shows 
the S/DVBE performance on the major Professional Service Contracts in the program.

Contract Description Commitments Pending Commitments Incurred to Date FY20/21 % Spent

180005 e-Builder 167,102$                     167,102$                        100%

180006 Jacobs 13,273,528$               7,100,533$                     53%

180007 Fugro 4,057,122$                  1,899,569$                     47%

180008 Hamner Jewell Associates 200,000$                     96,063$                          48%

180009 Bender Rosenthal 262,916$                      89,917$                          34%

180010 Associated ROW Services 150,000$                    39,799$                          27%

180013 Psomas 90,000$                      84,432$                          94% 
190005- Management Partners 572,000$                    330,750$                        58%

190009 Parsons 3,796,645$                  1,979,938$                     52%

190010 Porter Consulting LLC 2,475$                         -$                                    0%

190011 GV/ HI Park Tower 995,414$                    488,418$                        49%

190012- Bank of America 10,000$                      8,788$                            88%

190014 Direct Technology Gov Solutions 224,924$                     156,978$                        70%


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,091,867				$   2,800,493				$   3,639

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   496,036				$   1,227,763				$   4,540

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,105				$   (224)								 

		Administration				$   3,244,410		$   2,746,813								$   2,988,282				$   1,525,649				$   2,665,301				$   (81,512)

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,654				$   82,467				$   (26,980)

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   380,761				$   1,388,687				$   -

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   557,543				$   1,123,893				$   -

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   -

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   -

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   -

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   5,731,652				$   10,327,688				$   -

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,361,558				$   5,639,603				$   100,537

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,775				$   13,155,707				$   27,000,000				$   (0)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,775				$   - 0				$   13,155,707				49%				$   13,844,293				51%				$   27,000,000				$   (0)		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,091,867				39%				$   1,704,987				61%				$   2,800,493				$   3,639		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   710,635				39%				$   1,123,152				61%				$   1,837,887				$   4,100		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street								$   0.97

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   130,930				67%				$   65,070				33%				$   197,419				$   1,419		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   53,182				0%				$   68,885				56%				$   120,187				$   (1,880)		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   496,036				41%				$   727,187				59%				$   1,227,763				$   4,540		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   85,713				29%				$   214,287				71%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   410,323				47%				$   462,900				53%				$   877,763				$   4,540		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,105				$   (224)		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00																				 

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   49,936				$   (224)		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,988,282				$   - 0				$   1,525,649				56%				$   1,221,164				44%				$   2,665,301				$   (81,512)		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   644,947				$   (53)		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,359,265				$   - 0				$   574,542				51%				$   555,871				49%				$   1,047,249				$   (83,163)		1,130,412.00		utilities over and 		 		(83,163)														 

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   648,613				67%				$   322,788				33%				$   973,105				$   1,704		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   380,761				27%				$   1,007,926				73%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   154,982				44%				$   195,789				56%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				 				$   225,779				34%				$   437,137				66%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   5,731,652				55%				$   4,596,036				45%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   964,089				44%				$   1,240,859				56%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,927,201				44%				$   2,474,560				56%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,840,362				76%				$   880,617				24%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,361,558				43%				$   3,177,508				57%				$   5,639,603				$   100,537		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   252,916				61%				$   160,339				39%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,901,069				41%				$   2,689,431				59%				$   4,651,037				$   60,537		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   123,141				0%				$   362,170				75%				$   485,311				$   - 0		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   7,100,533				53%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,899,569				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   96,063				48%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   89,917				34%						 



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   39,799				27%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190005 Management Partners				$   140,860				$   -				$   125,625				 								ERROR:#VALUE!				 				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   330,750				58%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   488,418				49%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   156,978				70%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   166,696				44%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   25,784				14%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   24,073				28%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   1,525				32%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   132,388				43%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   3,000				55%



		2000023-San Joaquin County				$   500				$   -				$   -				$   564				 				$   564				$   564				100%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				 



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,904,099				$   -				$   55,230,576				$   26,139,775				$   -				ERROR:#VALUE!				$   13,155,707				50%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,775												$   13,155,707.07

														 				 												$   0



																														 

																$   (26,139,775)														 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   7,100,533						$   761,350		6%		$   809,193		11%

										AnchorCM		DVBE		541,350				291,498

										EETS, Inc.		SBE		30,000				7,011

										JMA Civil, Inc.		SBE		40,000				426,504

										Nazparv Consulting LLC		SBE		150,000				84,180



		180007-02&03		Fugro		$   4,057,122		$   1,899,569						$   385,053		9%		$   115,774		6%

										Dillard Environmental Services		SBE		74,471				38,985

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				4,850

										Torrant laboratories, Inc		SBE		67,800				34,505

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   39,799		Associated Right of Way				$   150,000		100%		$   39,799		100%

														

		190022-00		Caltronics 		$   85,768		$   24,073		Caltronics Government Services				$   85,768		100%		$   24,073		100%



		180009-02		Hamner Jewell		$   200,000		$   96,093		Hamner Jewell				$   200,000		100%		$   96,063		100%



		190009-03		Parsons		$   3,795,645		$   1,979,938						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   166,696		VMA Communications		SBE		$   375,230		100%		$   166,696		100%



		Non SBE/DVBE 				$   4,202,482		$   1,849,006						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,775		$   13,155,707						$   3,002,563		11%		$   1,785,172		14%

						 		 

		 				$   26,139,775		$   13,155,707						 				 

		 				 		 						 

						- 0		 		 				 

								 

						$   3,202,482		$   0
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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SUMMARY OF 
WORK PERFORMED1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 4 | Contracts continued

continued >

Figure 4 | Contract Summary

Contract Description Commitments Pending Commitments Incurred to Date FY20/21 % Spent

190015 Audio Visual Innovations, Inc. 6,000$                         -$                                    0%

190016 Consolidatd Communications 79,707$                      18,372$                          23%

190017 ATT 56,450$                      14,777$                          26%

190018 AP42 57,650$                       20,142$                          35%

190019 VMA 375,230$                    166,696$                        44%

190021 Ring Central 189,570$                    25,784$                          14%

190022 Caltronics   Business 85,768$                      24,073$                          28%

190023 Jambo 34,920$                      34,920$                          100%

190024-SEC 51,000$                       20,750$                          41%

190026-Meeting Booster -$                                 -$                                    0%

200001-Foliate 4,633$                         4,633$                            100%  
200002 Primo -$                                 -$                                    0% 
200003 Best Best & Kreieger LLP 620,000$                     172,120$                        28% 
200004-DocuSign -$                                 -$                                    0%


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,091,867				$   2,800,493				$   3,639

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   496,036				$   1,227,763				$   4,540

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,105				$   (224)								 

		Administration				$   3,244,410		$   2,746,813								$   2,988,282				$   1,525,649				$   2,665,301				$   (81,512)

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,654				$   82,467				$   (26,980)

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   380,761				$   1,388,687				$   -

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   557,543				$   1,123,893				$   -

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   -

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   -

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   -

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   5,731,652				$   10,327,688				$   -

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,361,558				$   5,639,603				$   100,537

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,775				$   13,155,707				$   27,000,000				$   (0)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,775				$   - 0				$   13,155,707				49%				$   13,844,293				51%				$   27,000,000				$   (0)		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,091,867				39%				$   1,704,987				61%				$   2,800,493				$   3,639		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   710,635				39%				$   1,123,152				61%				$   1,837,887				$   4,100		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street								$   0.97

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   130,930				67%				$   65,070				33%				$   197,419				$   1,419		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   53,182				0%				$   68,885				56%				$   120,187				$   (1,880)		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   496,036				41%				$   727,187				59%				$   1,227,763				$   4,540		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   85,713				29%				$   214,287				71%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   410,323				47%				$   462,900				53%				$   877,763				$   4,540		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,105				$   (224)		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00																				 

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   49,936				$   (224)		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,988,282				$   - 0				$   1,525,649				56%				$   1,221,164				44%				$   2,665,301				$   (81,512)		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   644,947				$   (53)		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,359,265				$   - 0				$   574,542				51%				$   555,871				49%				$   1,047,249				$   (83,163)		1,130,412.00		utilities over and 		 		(83,163)														 

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   648,613				67%				$   322,788				33%				$   973,105				$   1,704		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   380,761				27%				$   1,007,926				73%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   154,982				44%				$   195,789				56%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				 				$   225,779				34%				$   437,137				66%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   5,731,652				55%				$   4,596,036				45%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   964,089				44%				$   1,240,859				56%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,927,201				44%				$   2,474,560				56%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,840,362				76%				$   880,617				24%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,361,558				43%				$   3,177,508				57%				$   5,639,603				$   100,537		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   252,916				61%				$   160,339				39%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,901,069				41%				$   2,689,431				59%				$   4,651,037				$   60,537		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   123,141				0%				$   362,170				75%				$   485,311				$   - 0		485,311.00
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&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   7,100,533				53%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,899,569				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   96,063				48%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   89,917				34%						 



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   39,799				27%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190005 Management Partners				$   140,860				$   -				$   125,625				 								ERROR:#VALUE!				 				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   330,750				58%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   488,418				49%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   156,978				70%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   166,696				44%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   25,784				14%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   24,073				28%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   1,525				32%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   132,388				43%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   3,000				55%



		2000023-San Joaquin County				$   500				$   -				$   -				$   564				 				$   564				$   564				100%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				 



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,904,099				$   -				$   55,230,576				$   26,139,775				$   -				ERROR:#VALUE!				$   13,155,707				50%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,775												$   13,155,707.07

														 				 												$   0



																														 

																$   (26,139,775)														 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   7,100,533						$   761,350		6%		$   809,193		11%

										AnchorCM		DVBE		541,350				291,498

										EETS, Inc.		SBE		30,000				7,011

										JMA Civil, Inc.		SBE		40,000				426,504

										Nazparv Consulting LLC		SBE		150,000				84,180



		180007-02&03		Fugro		$   4,057,122		$   1,899,569						$   385,053		9%		$   115,774		6%

										Dillard Environmental Services		SBE		74,471				38,985

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				4,850

										Torrant laboratories, Inc		SBE		67,800				34,505

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   39,799		Associated Right of Way				$   150,000		100%		$   39,799		100%

														

		190022-00		Caltronics 		$   85,768		$   24,073		Caltronics Government Services				$   85,768		100%		$   24,073		100%



		180009-02		Hamner Jewell		$   200,000		$   96,093		Hamner Jewell				$   200,000		100%		$   96,063		100%



		190009-03		Parsons		$   3,795,645		$   1,979,938						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   166,696		VMA Communications		SBE		$   375,230		100%		$   166,696		100%



		Non SBE/DVBE 				$   4,202,482		$   1,849,006						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,775		$   13,155,707						$   3,002,563		11%		$   1,785,172		14%

						 		 

		 				$   26,139,775		$   13,155,707						 				 

		 				 		 						 

						- 0		 		 				 

								 

						$   3,202,482		$   0
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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Section 4 | Contracts continued

more >

Figure 4 | Contract Summary

Contract Description Commitments Pending Commitments Incurred to Date FY20/21 % Spent

200006-KPMG 25,000$                       25,000$                          100%

200008/22-Alliant Insurance 37,146$                      35,284$                          95%

200010-Spark 4,800$                         1,525$                            32%

200011-Ang 5,000$                         -$                                    0%

200013 Metropolitan Water District 310,321$                     132,388$                        43%

200014-Dept of Water Resources 375,000$                    -$                                    0%

Office Depot 349$                           349$                               100%

200016-Signs Now 10,793$                      10,793$                          100%

200017-The Perfect Fit 750$                            750$                               100%

2000021/25-Keough Multimedia 5,500$                         3,000$                            55%

2000023-San Joaquin County 564$                            564$                               100%

2000023-San Joaquin County 1,500$                         1,500$                            100%


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,091,867				$   2,800,493				$   3,639

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   496,036				$   1,227,763				$   4,540

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,105				$   (224)								 

		Administration				$   3,244,410		$   2,746,813								$   2,988,282				$   1,525,649				$   2,665,301				$   (81,512)

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,654				$   82,467				$   (26,980)

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   380,761				$   1,388,687				$   -

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   557,543				$   1,123,893				$   -

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   -

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   -

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   -

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   5,731,652				$   10,327,688				$   -

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,361,558				$   5,639,603				$   100,537

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,775				$   13,155,707				$   27,000,000				$   (0)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,775				$   - 0				$   13,155,707				49%				$   13,844,293				51%				$   27,000,000				$   (0)		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,091,867				39%				$   1,704,987				61%				$   2,800,493				$   3,639		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   710,635				39%				$   1,123,152				61%				$   1,837,887				$   4,100		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street								$   0.97

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   130,930				67%				$   65,070				33%				$   197,419				$   1,419		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   53,182				0%				$   68,885				56%				$   120,187				$   (1,880)		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   496,036				41%				$   727,187				59%				$   1,227,763				$   4,540		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   85,713				29%				$   214,287				71%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   410,323				47%				$   462,900				53%				$   877,763				$   4,540		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,105				$   (224)		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00																				 

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   49,936				$   (224)		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,988,282				$   - 0				$   1,525,649				56%				$   1,221,164				44%				$   2,665,301				$   (81,512)		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   644,947				$   (53)		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,359,265				$   - 0				$   574,542				51%				$   555,871				49%				$   1,047,249				$   (83,163)		1,130,412.00		utilities over and 		 		(83,163)														 

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   648,613				67%				$   322,788				33%				$   973,105				$   1,704		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   380,761				27%				$   1,007,926				73%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   154,982				44%				$   195,789				56%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				 				$   225,779				34%				$   437,137				66%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   5,731,652				55%				$   4,596,036				45%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   964,089				44%				$   1,240,859				56%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,927,201				44%				$   2,474,560				56%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,840,362				76%				$   880,617				24%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,361,558				43%				$   3,177,508				57%				$   5,639,603				$   100,537		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   252,916				61%				$   160,339				39%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,901,069				41%				$   2,689,431				59%				$   4,651,037				$   60,537		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   123,141				0%				$   362,170				75%				$   485,311				$   - 0		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   7,100,533				53%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,899,569				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   96,063				48%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   89,917				34%						 



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   39,799				27%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190005 Management Partners				$   140,860				$   -				$   125,625				 								ERROR:#VALUE!				 				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   330,750				58%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   488,418				49%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   156,978				70%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   166,696				44%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   25,784				14%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   24,073				28%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   1,525				32%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   132,388				43%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   3,000				55%



		2000023-San Joaquin County				$   500				$   -				$   -				$   564				 				$   564				$   564				100%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				 



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,904,099				$   -				$   55,230,576				$   26,139,775				$   -				ERROR:#VALUE!				$   13,155,707				50%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,775												$   13,155,707.07

														 				 												$   0



																														 

																$   (26,139,775)														 

























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   7,100,533						$   761,350		6%		$   809,193		11%

										AnchorCM		DVBE		541,350				291,498

										EETS, Inc.		SBE		30,000				7,011

										JMA Civil, Inc.		SBE		40,000				426,504

										Nazparv Consulting LLC		SBE		150,000				84,180



		180007-02&03		Fugro		$   4,057,122		$   1,899,569						$   385,053		9%		$   115,774		6%

										Dillard Environmental Services		SBE		74,471				38,985

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				4,850

										Torrant laboratories, Inc		SBE		67,800				34,505

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   39,799		Associated Right of Way				$   150,000		100%		$   39,799		100%

														

		190022-00		Caltronics 		$   85,768		$   24,073		Caltronics Government Services				$   85,768		100%		$   24,073		100%



		180009-02		Hamner Jewell		$   200,000		$   96,093		Hamner Jewell				$   200,000		100%		$   96,063		100%



		190009-03		Parsons		$   3,795,645		$   1,979,938						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   166,696		VMA Communications		SBE		$   375,230		100%		$   166,696		100%



		Non SBE/DVBE 				$   4,202,482		$   1,849,006						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,775		$   13,155,707						$   3,002,563		11%		$   1,785,172		14%

						 		 

		 				$   26,139,775		$   13,155,707						 				 

		 				 		 						 

						- 0		 		 				 

								 

						$   3,202,482		$   0
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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SUMMARY OF 
WORK PERFORMED1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 4 | Contracts Continued
Figure 5 | S/DVBE Status FY 2020/21

Contract/Prime Prime Committed Incurred Firm Name SBE / DVBE
SBE/DVBE 
Committed

% SBE/DVBE 
Committed

SBE/DVBE 
Incurred 

% SBE/DVBE 
Incurred

180006-02 Jacobs 13,273,528$               7,100,533$                     761,350$       6% 809,193$          11%
AnchorCM DVBE 541,350         291,498            
EETS, Inc. SBE 30,000            7,011                 
JMA Civil, Inc. SBE 40,000            426,504            
Nazparv Consulting LLC SBE 150,000         84,180               

180007-02&03 Fugro 4,057,122$                 1,899,569$                     385,053$       9% 115,774$          6%
Dillard Environmental Services SBE 74,471            38,985               
Hutgren-Tillis Engineering SBE 168,012         33,759               
GeoTech ulities SBE 63,220            4,850                 
Torrant laboratories, Inc SBE 67,800            34,505               
Confluence Technical Services SBE 11,550            3,675                 

180008-02  150,000$                     39,799$                           Associated Right of Way 150,000$       100% 39,799$            100%

190022-00 Caltronics 85,768$                       24,073$                           Caltronics Government Services 85,768$         100% 24,073$            100%

180009-02 Hamner Jewell 200,000$                     96,093$                           Hamner Jewell 200,000$       100% 96,063$            100%

190009-03 Parsons 3,795,645$                 1,979,938$                     1,045,163$   28% 533,575$          27%
Chaves & Associates SBE 1,045,163      533,575            

190019-01 VMA 375,230$                     166,696$                        VMA Communications SBE 375,230$       100% 166,696$          100%


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,091,867				$   2,911,031				$   114,177.00

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   496,036				$   1,267,762				$   44,539.00

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,105				$   (224.00)								 

		Administration				$   3,244,410		$   2,746,813								$   2,988,282				$   1,525,649				$   2,665,301				$   (81,512.01)

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,654				$   82,467				$   (26,980.00)

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   380,761				$   1,338,687				$   (50,000.00)

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   557,543				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   5,731,652				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,361,558				$   5,539,066				$   - 0

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,775				$   13,155,707				$   27,000,000				$   (0.01)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,775				$   - 0				$   13,155,707				49%				$   13,844,293				51%				$   27,000,000				$   (0)		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,091,867				39%				$   1,704,987				61%				$   2,911,031				$   114,177		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   710,635				39%				$   1,123,152				61%				$   1,948,425				$   114,638		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street								$   0.97

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   130,930				67%				$   65,070				33%				$   197,419				$   1,419		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   53,182				0%				$   68,885				56%				$   120,187				$   (1,880)		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   496,036				41%				$   727,187				59%				$   1,267,762				$   44,539		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   85,713				29%				$   214,287				71%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   410,323				47%				$   462,900				53%				$   917,762				$   44,539		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,105				$   (224)		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00																				 

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   49,936				$   (224)		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,988,282				$   - 0				$   1,525,649				56%				$   1,221,164				44%				$   2,665,301				$   (81,512)		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   644,947				$   (53)		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,359,265				$   - 0				$   574,542				51%				$   555,871				49%				$   1,047,249				$   (83,163)		1,130,412.00		utilities over and 		 		(83,163)														 

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   648,613				67%				$   322,788				33%				$   973,105				$   1,704		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,654				47%				$   57,793				53%				$   82,467				$   (26,980)		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   380,761				27%				$   1,007,926				73%				$   1,338,687				$   (50,000)		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   154,982				44%				$   195,789				56%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				 				$   225,779				34%				$   437,137				66%				$   612,916				$   (50,000)		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   557,543				50%				$   566,350				50%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   5,731,652				55%				$   4,596,036				45%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   964,089				44%				$   1,240,859				56%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,927,201				44%				$   2,474,560				56%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,840,362				76%				$   880,617				24%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,361,558				43%				$   3,177,508				57%				$   5,539,066				$   - 0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   252,916				61%				$   160,339				39%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,901,069				41%				$   2,689,431				59%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   123,141				0%				$   362,170				75%				$   485,311				$   - 0		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   7,100,533				53%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,899,569				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   96,063				48%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   89,917				34%						 



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   39,799				27%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190005 Management Partners				$   140,860				$   -				$   125,625				 								ERROR:#VALUE!				 				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   330,750				58%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   488,418				49%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   156,978				70%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   166,696				44%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   25,784				14%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   24,073				28%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   1,525				32%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   132,388				43%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   3,000				55%



		2000023-San Joaquin County				$   500				$   -				$   -				$   564				 				$   564				$   564				100%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				 



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,904,099				$   -				$   55,230,576				$   26,139,775				$   -				ERROR:#VALUE!				$   13,155,707				50%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,775												$   13,155,707.07

														 				 												$   0



																														 

																$   (26,139,775)														 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress



&"Franklin Gothic Book"&10&K000000Sensitive&1#		
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   7,100,533						$   761,350		6%		$   809,193		11%

										AnchorCM		DVBE		541,350				291,498

										EETS, Inc.		SBE		30,000				7,011

										JMA Civil, Inc.		SBE		40,000				426,504

										Nazparv Consulting LLC		SBE		150,000				84,180



		180007-02&03		Fugro		$   4,057,122		$   1,899,569						$   385,053		9%		$   115,774		6%

										Dillard Environmental Services		SBE		74,471				38,985

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				4,850

										Torrant laboratories, Inc		SBE		67,800				34,505

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   39,799		Associated Right of Way				$   150,000		100%		$   39,799		100%

														

		190022-00		Caltronics 		$   85,768		$   24,073		Caltronics Government Services				$   85,768		100%		$   24,073		100%



		180009-02		Hamner Jewell		$   200,000		$   96,093		Hamner Jewell				$   200,000		100%		$   96,063		100%



		190009-03		Parsons		$   3,795,645		$   1,979,938						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   166,696		VMA Communications		SBE		$   375,230		100%		$   166,696		100%



		Non SBE/DVBE 				$   4,202,482		$   1,849,006						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,775		$   13,155,707						$   3,002,563		11%		$   1,785,172		14%

						 		 

		 				$   26,139,775		$   13,155,707						 				 

		 				 		 						 

						- 0		 		 				 

								 

						$   3,202,482		$   0
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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SUMMARY OF 
WORK PERFORMED1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 5 | Schedule 
Schedule. DCA continues to
remain on schedule with its
engineering deliverables
related to the East/Central
Alternative and the Bethany
Alternative. Field Work is
experiencing minor delays
due to finalization of the
amended ISMND for the
relocated boreholes.



C A L I F O R N I A  D E P A R T M E N T  O F  W AT E R  R E S O U R C E S

Delta Conveyance Project Update

February 2021

Carrie Buckman
Environmental Program Manager
Agenda Item 7e



January 2020: State released draft Water Resilience Portfolio 
and DWR issued an NOP for a proposed single 
tunnel project, initiating the CEQA scoping process

Feb-Mar 2020: Scoping meetings held throughout CA

April 2020: CEQA scoping period closes

June 2020: DWR submits Section 404/10 Application to USACE

July 2020: Scoping Summary Report published capturing 
scoping-related information including comments 
received and scoping meeting transcripts 

August 2020: USACE released an NOI initiating the NEPA EIS 
process

2020 - Year in Review



Environmental Review Process

Identify, analyze 
and disclose the 
potential significant 
adverse 
environmental 
impacts of a 
proposed project, 
and provide 
feasible mitigation 
measures and 
alternatives to 
avoid or reduce 
such effects.

NOP Scoping 
Meetings

Scoping 
Summary Report

Agency 
Outreach Plan

Alternatives 
Analysis

Project 
Definition

Technical 
Reports

Impact/ 
Mitigation 
Analysis

Administrative 
Draft EIR Draft EIR Public Circulation 

of Draft EIR
Public 

Hearings

Response to 
Comments Final EIR NOD

S
t
a
k
e
h
o
l
d
e
r

E
n
g
a
g
e
m
e
n
t

Public Document Administrative 
Documentation Outreach Activity

Initial 
Outreach1

Project
Definition2

Draft
EIR3

Final
EIR4



Updated Project Schedule



• Refine modeling tools to assist in impact analysis
• Assess potential impacts
• Identify mitigation measures to reduce impacts
• Revisit options to reduce impacts through design 

modifications
• Develop and review internal draft Environmental Impact 

Report and Environmental Impact Statement

2021 Planned Activities
CEQA/NEPA



• Collaborate with regulatory agencies to develop 
operational criteria

• Identify tools to assess potential effects
• Develop preliminary draft materials for Biological 

Assessment (for ESA) and Incidental Take Permit 
Application (for CESA) 

2021 Planned Activities
ESA/CESA



• Water rights: coordinate EIR analysis with State Board as 
a CEQA Responsible Agency
• DWR will petition for a change in point of diversion in 

late 2021
• Delta Plan Consistency: coordinate with Delta Stewardship 

Council staff through early consultation
• DWR will submit a Certification of Consistency with the 

Delta Plan

2021 Planned Activities
Other Permits



Overview of Public Outreach and 
Community Engagement Plan  

2021-2022
Public Information

Provide informational resources 
to help the public review, 

understand and react to public 
review documents (e.g. DEIR).

Public 
Participation/Public 

Notification
Provide meaningful 

opportunities to access public 
review documents and respond 

through formal public input 
processes.

Tribal Consultation and 
Outreach

Ensure compliance with AB 52 
and input and engagement 

across all public information and 
public participation activities 

program-wide.

Informational Webinars
Provide informational resources 

to help the public review, 
understand and react to public 
review documents (e.g. DEIR).

Community Benefits Program
Work with community to create a 

process for identifying commitments that 
protect and enhance the unique cultural, 

recreational, natural resource, and 
agricultural values of the Delta as an 

evolving place.

Design-Focused 
Stakeholder Engagement 

(DCA SEC)
Use design/engineering to 
further reduce impacts or 
improve effectiveness of 

mitigation.

Agency Coordination
Ensure permit/planning process 

requirements are met or 
exceeded.



• Design efforts to modify facilities to avoid or minimize 
environmental effects

• Modeling support
• Soil investigations
• Permitting support, specifically for Section 408 permitting 

with the Corps of Engineers

Key Areas of Support from DCA



Ways to Stay Informed

water.ca.gov
 Programs

 State Water Project
 Delta Conveyance

Project Email
DeltaConveyance@water.ca.gov

Project Hotline
866.924.9955

Twitter
@CA_DWR



 

 

General Counsel’s Report 

Contact: Josh Nelson, General Counsel 
 
Agenda Date: February 18, 2021 Item No. 8a 
 
Subject: Status Update 
 
Summary: 
The General Counsel continues to assist the DCA on legal matters as requested.  Since the 
December meeting, this has focused on the administrative efforts to implement the Amended 
and Restated Joint Powers Agreement (JPA), including preparing the updated Bylaws on the 
agenda for potential action.   

Detailed Report: 
The General Counsel has assisted staff with the transition to the expanded Board of Directors 
under the JPA.  This included receiving the executed JPA and Director and Alternate Director 
appointments from member agencies.  It also includes preparing for and providing the new 
Director orientation earlier this month.  Lastly, we prepared the updated Bylaws on the agenda 
for Board consideration. 

In addition, our office assisted the Joint of Exercise Powers Agreement (JEPA) amendment item 
on the agenda.  As noted in prior reports, we continue to assist with other legal matters as 
necessary.  These matters are confidential and not appropriate for discussion in a public report. 

Recommended Action: 
Information only. 



 

 
 

Treasurer’s Report 

Contact: Katano Kasaine, Treasurer 
 
Date: February 18, 2021       Item No. 8b 
 
Subject: Treasurer’s Monthly Report, January 2021 and December 2020 
 
Summary: 
The beginning cash balance for the Delta Conveyance Design and Construction Joint Powers Authority 
(Authority) at December 1, 2020 was $749,819. During January 2021 and December 2020, receipts totaled 
$1,413,682 and $367,896, respectively, representing contributions from the Department of Water 
Resources, Delta Conveyance Office (DCO) for payment of the Authority’s obligations. Total disbursements 
for the months of January 2021 and December 2020 were $1,672,104 and $174,423, respectively. The 
ending cash balance at January 31, 2021 was $684,870. 
 
As of January 31, 2021, the Authority’s receivables totaled $6,898,785 consisting of 23 invoices to the DCO, 
of which $3,519,272 was received through February 10, 2021. Various invoices in the amount of $124,330 
were paid out through February 10, 2021, leaving a cash balance of approximately $4,079,812. 
 
As of January 31, 2021, prepaid expenses were $189,635, total accounts payable were $6,759,256 and total 
net position was $1,014,034. 
 
Attachment 1 consists of financial statements for the month ended January 2021, a schedule of Invoices 
Paid through January 2021, Aging Schedules for Accounts Payable and Accounts Receivable as of 
January 31, 2021, and Attachment 2 is the Budget versus Actuals by Appropriation through January 2021. 
Attachment 3 consists of financial statements for the month ended December 2020, a schedule of Invoices 
Paid through December 2020, Aging Schedules for Accounts Payable and Accounts Receivable as of 
December 31, 2020, and Attachment 4 is the Budget versus Actuals by Appropriation through December 
2020. 
 
Detailed Report: 
See attached statements. 
 
Recommended Action: 
Information, only. 

Attachments: 
Attachment 1 – January 2021 Authority Financial Statements 
Attachment 2 – January 2021 Budget versus Actuals by Appropriation 
Attachment 3 – December 2020 Authority Financial Statements  
Attachment 4 – December 2020 Budget versus Actuals by Appropriation 
 
 

 



                                                             

DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Assets:
Cash $ 684,870         
Accounts receivable 6,898,785      
Prepaids 189,635         

Total assets $ 7,773,290      

Liabilities:
Accounts payable $ 6,759,256      

Total liabilities 6,759,256      

Net position:(1) 1,014,034      

Total liabilities and net position $ 7,773,290      

(1) Capital contributions received and costs incurred that were previously reported as capital contributions and
construction in progress (CIP), respectively, through June 30, 2020 have been reclassified or expensed,
respectively, as the current state of the Delta Conveyance Project does not meet the capitalization
criteria of U.S. Generally Accepted Accounting Principles (U.S. GAAP).

Statement of Net Position
As of January 31, 2021

Agenda Item 8b|Attachment 1
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts:

Contributions (1) $ 1,413,682      $ 18,254,278     

Disbursements:
Environmental planning and design

Program management 163,301         1,298,511       

Project controls —  1,336,273       
Engineering 877,128         11,488,280     
Property access and acquisition 145,732         326,375         
Stakeholder engagement 98,487           724,641         

Office administration 134,048         2,376,924       
Fieldwork 253,408         741,644         

Total disbursements 1,672,104      18,292,648     

Net changes in cash (258,422)        (38,370)          

Cash at July 1, 2020 —  723,240         

Cash at January 1, 2021 943,292         — 

Cash at January 31, 2021 $ 684,870         $ 684,870         

(1) California Department of Water Resources (DWR) contributions invoiced through the Delta Conveyance Office (DCO).

Statements of Cash Receipts and Disbursements

Jul '20-Jan '21
Year to DateMonth Ended

Jan '21

Agenda Item 8b|Attachment 1
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Revenues:

Contributions (1) $ 5,198,018        $ 15,425,870      

Expenses:
Environmental planning and design

Program management 147,030           1,305,720        

Project controls 253,867           1,221,949        

Engineering 3,157,268        7,362,985        

Property access and acquisition 496,907           841,334           

Stakeholder engagement 190,542           660,533           

Office administration 261,386           2,248,862        

Fieldwork 710,302           1,691,963        

Total expenses 5,217,302        15,333,346      

Changes in net position (19,284)           92,524            

Net position at June 30, 2020 (2) —  921,510           

Net position at December 31, 2020 1,033,318        — 

Net position at January 31, 2021 $ 1,014,034        $ 1,014,034        

* Balances may include prior month accruals that were not previously captured due to timing.
(1) DWR contributions invoiced through the DCO.
(2) Capital contributions received and costs incurred that were previously reported as capital contributions and CIP, 

respectively, through June 30, 2020 have been reclassified or expensed, respectively, as the current state of the 
Delta Conveyance Project does not meet the capitalization criteria of U.S. GAAP.

Jul '20-Jan '21

Statements of Revenues, Expenses and Changes in Net Position

Year to DateMonth Ended
Jan '21

Agenda Item 8b|Attachment 1
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Invoice Payment Invoice Amount 
Vendor Invoice #  Date  Date Period of Expense Amount Paid

1 Fugro USA Land, Inc. 04.00172510-3 10/09/20 01/05/21 08/29/20-10/02/20 253,408$              253,408$              

2 Stakeholder Committee Members 14 12/12/20 01/11/21 12/09/20 4,250                   4,250                   

3 AT&T 2109929503 12/19/21 01/11/21 12/19/20-01/18/21 2,448                   2,448                   

4 Caltronics Business Systems 3163694 12/30/21 01/11/21 11/21/20-12/20/20 1,845                   1,845                   

5 Ring Central CD_000196691 12/21/21 01/11/21 11/28/20-12/27/20 3,820                   3,820                   

6 Jacobs W8X97003-02 10/08/20 01/15/21 08/01/20-08/31/20 1,051,324             1,051,324             

7 KPMG, LLP 8003337698 11/19/20 01/15/21 11/01/20-11/30/20 25,000                  25,000                  

8 Prime US-Park Tower LLC 202110008 01/04/21 01/15/21 01/01/21-01/31/21 68,524                  68,524                  

9 Bender Rosenthal, Inc. 18250.03-2 09/30/20 01/20/21 08/29/20-09/25/20 10,465                  10,465                  

10 ARWS 18640 10/07/20 01/20/21 09/01/20-09/30/20 7,045                   7,045                   

11 Management Partners INV08893 10/14/20 01/20/21 09/14/20-10/13/20 47,250                  47,250                  

12 VMA Communications DCA20Sept 09/30/20 01/20/21 09/01/20-09/30/20 31,271                  31,271                  

13 DirectApps Inc. (Direct Technology) 180495 09/30/20 01/20/21 09/01/20-09/30/20 28,690                  28,690                  

14 ARWS 18740 11/04/20 01/20/21 10/01/20-10/31/20 6,647                   6,647                   

15 Management Partners INV08968 11/16/20 01/20/21 10/14/20-11/13/20 47,250                  47,250                  

16 DirectApps Inc. (Direct Technology) 181022 10/31/20 01/20/21 10/01/20-10/31/20 28,721                  28,721                  

17 Best, Best, & Krieger 891509 11/16/20 01/20/21 10/01/20-10/31/20 33,008                  33,008                  

18 Signs Now 97067 10/29/20 01/20/21 09/15/20 10,793                  10,793                  

19 VMA Communications DCA20Oct 10/31/20 01/20/21 10/01/20-10/31/20 10,345                  10,345                  

1,672,104$           1,672,104$           

* Totals may not foot due to rounding.

Schedule of Invoices Paid
for the Month Ended January 31, 2021

Agenda Item 8b|Attachment 1
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Payable To: 1 - 30 31 - 60 61 - 90 > 90 Total
ACWA

Invoice #21JAN001 $ 46                 $ —  $ —  $ —  $ 46                 
ARWS

Invoice #18772 6,336             —  —  —  6,336             
Bender Rosenthal, Inc.

Invoice #18250.03-3 —  30,127           —  —  30,127           
Invoice #18250.03-4 21,916           —  —  —  21,916           
Invoice #18250.03-5R 19,010           —  —  —  19,010           

Crossover Capital Group (AP42)
Invoice #312 20,142           —  —  —  20,142           

DirectApps Inc. (Direct Technology)
Invoice #181379 —  14,875           —  —  14,875           
Invoice #181794 14,820           —  —  —  14,820           

Fugro USA Land, Inc.
Invoice #04.00172510-4 —  311,095         —  —  311,095         
Invoice #04.00172510-5 228,644         —  —  —  228,644         
Invoice #04.00172510-6 387,291         —  —  —  387,291         

Hamner, Jewell & Associates
Invoice #200452 17,931           —  —  —  17,931           
Invoice #200584 23,582           —  —  —  23,582           
Invoice #200581 25,491           —  —  —  25,491           
Invoice #200628 15,636           —  —  —  15,636           

Jacobs
Invoice #W8X97001-04EXP —  —  —  7,457             7,457             
Invoice #W8X97002-06EXP —  —  30,835           —  30,835           
Invoice #W8X97002-07EXP 29,981           —  —  —  29,981           
Invoice #W8X97003-03R2 1,268,694      —  —  —  1,268,694      
Invoice #W8X97003-04 1,466,252      —  —  —  1,466,252      
Invoice #W8X97003-05 1,011,865      —  —  —  1,011,865      

Jambo (Silvacom Ltd)
Invoice #28560 2,974             2,782             —  —  5,756             

Keogh Multimedia
Invoice #MK-2021-02 2,425             —  —  —  2,425             

Management Partners
Invoice #INV09043 47,250           —  —  —  47,250           

Metropolitan Water District of So. Ca
Invoice #501717 —  28,303           —  —  28,303           (1)

Invoice #501719 —  22,806           —  —  22,806           
Invoice #501726 —  19,777           —  —  19,777           
Invoice #501727 25,913           —  —  25,913           
Invoice #501734 19,925           —  —  —  19,925           

Parsons
Invoice #2011A922 —  409,329         —  —  409,329         
Invoice #2010B783 —  324,675         —  —  324,675         
Invoice #2009C552 —  368,084         —  —  368,084         
Invoice #2012A287 223,306         —  —  —  223,306         
Invoice #2101B502 234,390         —  —  —  234,390         

Ring Central
Invoice #CD_000207182 3,328             —  —  —  3,328             

San Joaquin County Public Works
Invoice #14431 —  500               500               500               1,500             

Spark Street
Invoice #2679 —  5,460             —  —  5,460             
Invoice #2695 1,125             —  —  —  1,125             
Invoice #2693 400               —  —  —  400               

The Sextant Group
Invoice #185704 —  940               —  —  940               

VMA Communications
Invoice #DCA20Nov —  31,269           —  —  31,269           
Invoice #DCA20Dec 31,269           —  —  —  31,269           

$ 5,124,029      $ 1,595,935      $ 31,335           $ 7,957             $ 6,759,256      

*Totals may not foot due to rounding.
(1) In January 2021, the DCO disallowed $189 of office supply expenses.

As of January 31, 2021
Accounts Payable Aging Schedule

Agenda Item 8b|Attachment 1

5



                                                                                                             

DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receivable From: 1 - 30 31 - 60 61 - 90 > 90 Total
Department of Water Resources

Invoice #DCA-163 $ —  $ 409,329            $ —  $ —  $ 409,329          
Invoice #DCA-164 —  324,675            —  —  324,675          
Invoice #DCA-165 —  368,084            —  —  368,084          
Invoice #DCA-166 —  311,095            —  —  311,095          
Invoice #DCA-167 —  98,881              —  —  98,881            
Invoice #DCA-168 —  51,109              —  —  51,109            (2)

Invoice #DCA-169 —  45,690              —  —  45,690            
Invoice #DCA-170 —  6,400               —  —  6,400             
Invoice #DCA-171 —  85,314              —  —  85,314            
Invoice #DCA-172 65,181            —  —  —  65,181            
Invoice #DCA-173 223,305          —  —  —  223,305          
Invoice #DCA-174 28,256            —  —  —  28,256            
Invoice #DCA-175 29,981            —  —  —  29,981            
Invoice #DCA-176 228,644          —  —  —  228,644          
Invoice #DCA-177 387,291          —  —  —  387,291          
Invoice #DCA-178 1,268,694       —  —  —  1,268,694       
Invoice #DCA-179 123,933          —  —  —  123,933          
Invoice #DCA-180 19,925            —  —  —  19,925            
Invoice #DCA-181 1,466,252       —  —  —  1,466,252       
Invoice #DCA-182 87,591            —  —  —  87,591            
Invoice #DCA-183 1,011,865       —  —  —  1,011,865       
Invoice #DCA-184 234,390          —  —  —  234,390          
Invoice #DCA-185 22,900            —  —  —  22,900            

$ 5,198,208       $ 1,700,577         $ —  $ —  $ 6,898,785       

*Totals may not foot due to rounding.
(1) Approval date by the DCO determines aging classification.
(2) In January 2021, the DCO disallowed $189 of office supply expenses.

Accounts Receivable Aging Schedule (1)

As of January 31, 2021

Agenda Item 8b|Attachment 1
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts:

Contributions (1) $ 1,413,682       $ 18,254,278      

Disbursements:

Environmental planning and design

Program management 163,301          1,298,511       

Project controls —  1,336,273       

Engineering 877,128          11,488,280      

Property access and acquisition 145,732          326,375          

Stakeholder engagement 98,487            724,641          

Office administration 134,048          2,376,924       

Fieldwork 253,408          741,644          

Total disbursements 1,672,104       18,292,648      

Net changes in cash (258,422)         (38,370)           

Cash at July 1, 2020 —  723,240          

Cash at January 1, 2021 943,292          — 

Cash at January 31, 2021 $ 684,870          $ 684,870          

Revenues:

Contributions (1) $ 5,198,018       $ 15,425,870      

Expenses: 

Environmental planning and design

Program management 147,030          1,305,720       

Project controls 253,867          1,221,949       

Engineering 3,157,268       7,362,985       

Property access and acquisition 496,907          841,334          

Stakeholder engagement 190,542          660,533          

Office administration 261,386          2,248,862       

Fieldwork 710,302          1,691,963       

Total expenses 5,217,302       15,333,346      

Changes in net position (19,284)           92,524            

Net position at June 30, 2020 (2) —  921,510          

Net position at December 31, 2020 1,033,318       — 

Net position at January 31, 2021 $ 1,014,034       $ 1,014,034       

* Balances may include prior month accruals that were not previously captured due to timing.
(1) DWR contributions invoiced through the DCO.
(2) Capital contributions received and costs incurred that were previously reported as capital contributions and CIP, respectively, through June 30, 2020 have been 

  reclassified or expensed, respectively, as the current state of the Delta Conveyance Project does not meet the capitalization criteria of U.S. GAAP.

Month Ended Year to Date

Jan '21 Jul '20-Jan '21

Statements of Cash Receipts and Disbursements

Month Ended Year to Date

Jan '21 Jul '20-Jan '21

Statements of Revenues, Expenses and Changes in Net Position
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts/Revenues:

Contributions (1) $ 1,413,682                $ 18,254,278              $ 5,198,018                $ 15,425,870              

Disbursements/Expenses:
Environmental planning and design

Program management 163,301                   1,298,511                147,030                   1,305,720                

Project controls —  1,336,273                253,867                   1,221,949                
Engineering 877,128                   11,488,280              3,157,268                7,362,985                

Property access and acquisition 145,732                   326,375                   496,907                   841,334                   
Stakeholder engagement 98,487                     724,641                   190,542                   660,533                   

Office administration 134,048                   2,376,924                261,386                   2,248,862                
Fieldwork 253,408                   741,644                   710,302                   1,691,963                

Total disbursements/expenses 1,672,104                18,292,648              5,217,302                15,333,346              

Net changes in cash (258,422)                  (38,370)                    

Cash at July 1, 2020 —  723,240                   

Cash at January 1, 2021 943,292                   — 

Cash at January 31, 2021 $ 684,870                   $ 684,870                   

Changes in net position (19,284)                    92,524                     

Net position at June 30, 2020 (2) —  921,510                   

Net position at December 31, 2020 1,033,318                — 

Net position at January 31, 2021 $ 1,014,034                $ 1,014,034                

* Balances may include prior month accruals that were not previously captured due to timing.
(1) DWR contributions invoiced through the DCO.
(2) Capital contributions received and costs incurred that were previously reported as capital contributions and CIP, respectively, through June 30, 2020 have been reclassified or expensed, respectively, as the 

  current state of the Delta Conveyance Project does not meet the capitalization criteria of U.S. GAAP.

Jan '21 Jul '20-Jan '21 Jan '21 Jul '20-Jan '21

Statements of Cash Receipts and Disbursements

Statements of Revenues, Expenses 

and Changes in Net Position

Month Ended Year to Date Month Ended Year to Date
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Fiscal Year
Appropriation Actual Budget Variance Variance % Actual Budget Variance Variance % Amended Budget
Program management 147,030$          243,384$          96,354$             39.6% 1,305,720$       1,845,480$       539,760$          29.2% 2,826,854$              
Project controls 253,867             147,599             (106,268)           ‐72.0% 1,221,949         1,119,181         (102,768)           ‐9.2% 1,714,329                
Engineering 3,157,268         889,185             (2,268,083)        ‐255.1% 7,362,985         6,742,316         (620,669)           ‐9.2% 10,327,688              
Field work 710,302             476,898             (233,404)           ‐48.9% 1,691,963         3,616,118         1,924,155         53.2% 5,539,066                
Property access and acquisition 496,907             216,326             (280,581)           ‐129.7% 841,334             1,640,310         798,976             48.7% 2,512,580                
Stakeholder engagement 190,542             105,316             (85,226)              ‐80.9% 660,533             798,568             138,035             17.3% 1,223,223                
Office administration  261,386             236,493             (24,893)              ‐10.5% 2,248,862         1,793,226         (455,636)           ‐25.4% 2,746,813                
Procurement and contract administration —  9,423                 9,423                 100.0% —  71,451               71,451               100.0% 109,447 

Total 5,217,302$       2,324,624$       (2,892,678)$      ‐124.4% 15,333,346$     17,626,649$     2,293,303$       13.0% 27,000,000$           

Delta Conveyance Design and Construction Joint Powers Authority

Year‐to‐DatePeriod‐to‐Date

Current Period: JAN‐21
Budget vs Cost by Appropriation ‐ PTD, YTD
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Appropriation JUL‐20 AUG‐20 SEP‐20 OCT‐20 NOV‐20 DEC‐20 JAN‐21 FEB‐21 MAR‐21 APR‐21 MAY‐21 JUN‐21 Total
Program management 109,732$           99,296$             136,817$           314,948$           136,888$           361,009$           147,030$           $ —  $ —  $ —  $ —  $ —  1,305,720$       
Project controls 4,529                  4,146                  203,737             200,951             5,078                  549,641             253,867             —  —  —  —  —  1,221,949         
Engineering 4,247                  2,097,398          88,789                1,989,832          25,451                —  3,157,268          —  —  —  —  —  7,362,985         
Field work —  45,478                —  370,680             253,908             311,595             710,302             —  —  —  —  —  1,691,963         
Property access and acquisition 23,100                —  —  277,022             14,178                30,127                496,907             —  —  —  —  —  841,334            
Stakeholder engagement 67,487                120,439             6,870                  215,287             7,677                  52,231                190,542             —  —  —  —  —  660,533            
Office administration 93,910                862,260             147,339             369,894             90,315                423,758             261,386             —  —  —  —  —  2,248,862         
Procurement and contract administration —  —  —  —  —  —  —  —  —  —  —  —  — 

Total 303,005$           3,229,017$        583,552$           3,738,614$        533,495$           1,728,361$        5,217,302$        $ —  $ —  $ —  $ —  $ —  15,333,346$    

Current Period: JAN‐21
Appropriation ‐ Trend

Delta Conveyance Design and Construction Joint Powers Authority

* Totals may not foot/crossfoot due to rounding.
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Assets:
Cash $ 943,292         
Accounts receivable 3,114,448      
Prepaids 206,461         

Total assets $ 4,264,201      

Liabilities:
Accounts payable $ 3,230,883      

Total liabilities 3,230,883      

Net position:(1) 1,033,318      

Total liabilities and net position $ 4,264,201      

(1) Capital contributions received and costs incurred that were previously reported as capital contributions and 
  construction in progress (CIP), respectively, through June 30, 2020 have been reclassified or expensed, 
  respectively, as the current state of the Delta Conveyance Project does not meet the capitalization 
  criteria of U.S. Generally Accepted Accounting Principles (U.S. GAAP). 

Statement of Net Position
As of December 31, 2020
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts:

Contributions (1) $ 367,896         $ 16,840,596     

Disbursements:
Environmental planning and design

Program management 45,089           1,135,210       

Project controls —  1,336,273       

Engineering —  10,611,152     
Property access and acquisition 7,531             180,643         
Stakeholder engagement 4,500             626,154         

Office administration 117,303         2,242,876       

Fieldwork —  488,236         

Total disbursements 174,423         16,620,544     

Net changes in cash 193,473         220,052         

Cash at July 1, 2020 —  723,240         

Cash at December 1, 2020 749,819         — 

Cash at December 31, 2020 $ 943,292         $ 943,292         

(1) California Department of Water Resources (DWR) contributions invoiced through the Delta Conveyance Office (DCO).

Statements of Cash Receipts and Disbursements

Jul '20-Dec '20
Year to DateMonth Ended

Dec '20

Agenda Item 8b|Attachment 3

2



                                                                                                

DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Revenues:

Contributions (1) $ 1,773,485        $ 10,227,852      

Expenses:
Environmental planning and design

Program management 361,009           1,158,690        

Project controls 549,641           968,082           

Engineering —  4,205,717        

Property access and acquisition 30,127            344,427           

Stakeholder engagement 52,231            469,991           

Office administration 423,758           1,987,476        

Fieldwork 311,595           981,661           

Total expenses 1,728,361        10,116,044      

Changes in net position 45,124            111,808           

Net position at June 30, 2020 (2) —  921,510           

Net position at November 30, 2020 988,194           — 

Net position at December 31, 2020 $ 1,033,318        $ 1,033,318        

* Balances may include prior month accruals that were not previously captured due to timing.
(1) DWR contributions invoiced through the DCO.
(2) Capital contributions received and costs incurred that were previously reported as capital contributions and CIP, 

respectively, through June 30, 2020 have been reclassified or expensed, respectively, as the current state of the 
Delta Conveyance Project does not meet the capitalization criteria of U.S. GAAP.

Jul '20-Dec '20

Statements of Revenues, Expenses and Changes in Net Position

Year to DateMonth Ended
Dec '20
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Invoice Payment Invoice Amount 
Vendor Invoice #  Date  Date Period of Expense Amount Paid

1 Convergent Systems 1036975 03/09/20 07/01/20 03/09/20 212$                    212$                    
2 Carashoft Technology Corp IN789796 06/12/20 07/06/20 05/06/20-05/05/21 1,449                   1,449                   
3 Prime US-Park Tower LLC 202008003 08/01/20 07/17/20 08/01/20-08/31/20 66,309                 66,307                 
4 Caltronics Business Systems 3037233 05/26/20 07/17/20 04/21/20-05/20/20 3,991                   3,991                   
5 Miles Treaster & Associates 41060 05/27/20 07/17/20 05/27/20 1,732                   1,732                   
6 Foliate dba Plant Domaine 496061 06/01/20 07/17/20 06/01/20-06/30/20 463                     463                     
7 Foliate dba Plant Domaine 496062 06/01/20 07/17/20 06/01/20-06/30/20 695                     695                     
8 Miles Treaster & Associates 41048 05/26/20 07/17/20 05/26/20 7,935                   7,935                   
9 Stakeholder Committee Member 009 06/24/20 07/17/20 06/24/20 4,000                   4,000                   

10 Ring Central CD_000130405 06/21/20 07/17/20 05/28/20-06/27/20 3,586                   3,408                   
11 AT&T 9652175500 06/16/20 07/17/20 06/19/20-07/18/20 7,673                   1,607                   
12 Bank of America N/A** 07/21/20 07/21/20 07/21/20 482                     482                     
13 Jacobs W8X97002-10 05/18/20 07/27/20 03/28/20-04/24/20 2,442,239            2,442,239            
14 Parsons 2004C141 04/24/20 07/27/20 01/01/20-03/27/20 557,509               557,509               
15 Jacobs W8X97002-09 04/24/20 07/27/20 02/01/20-03/27/20 2,826,846            2,826,846            
16 Audio Visual Innovations 1421272 06/23/20 07/27/20 01/01/20-05/31/20 256,972               256,972               
17 The Sextant Group 20200888 04/30/20 08/05/20 03/29/20-04/25/20 1,618                   1,165                   
18 Direct Technology 178962 05/31/20 08/05/20 05/01/20-05/31/20 36,190                 36,190                 
19 VMA Communications DCA20May 05/31/20 08/05/20 05/01/20-05/31/20 31,271                 31,271                 

20 Liberty Mutual Insurance BKS61612217 07/07/20 08/10/20 07/01/20-06/30/21 9,084                   9,084                   
21 Best, Best, & Krieger 877700 05/31/20 08/14/20 04/01/20-04/30/20 53,392                 52,892                 
22 Consolidated Communications MAY005 05/15/20 08/14/20 05/15/20-06/14/20 4,671                   4,671                   
23 Consolidated Communications JUN006 06/15/20 08/14/20 06/15/20-07/14/20 4,593                   4,593                   
24 Parsons 2006B528 06/19/20 08/14/20 01/31/20-05/29/20 553,499               538,069               
25 Management Partners INV08611 06/15/20 08/14/20 05/14/20-06/13/20 47,250                 47,250                 
26 Parsons 2005A625 05/15/20 08/24/20 03/28/20-04/24/20 500,338               500,338               
27 The Sextant Group 20201065 05/31/20 08/24/20 05/01/20-05/31/20 1,433                   1,433                   
28 Porter Consulting LLC 3185 01/01/20 08/24/20 12/01/19-12/31/19 3,960                   3,960                   
29 Porter Consulting LLC 3225 02/01/20 08/24/20 01/01/20-01/31/20 6,435                   6,435                   
30 Porter Consulting LLC 3295 02/29/20 08/24/20 02/01/20-02/29/20 2,805                   2,805                   
31 Porter Consulting LLC 3350 04/01/20 08/24/20 03/01/20-03/31/20 3,795                   3,795                   
32 Porter Consulting LLC 3371 05/01/20 08/24/20 04/01/20-04/30/20 3,218                   3,218                   
33 Porter Consulting LLC 3426 05/31/20 08/24/20 05/01/20-05/31/20 2,227                   2,227                   
34 Direct Technology 178964 06/09/20 08/24/20 06/01/20-06/30/20 57,635                 57,635                 
35 Jacobs W8X97002-11 06/11/20 08/24/20 04/24/20-05/29/20 2,127,649            2,127,649            
36 Metropolitan Water District of So. Ca 501675ADMINTREAS 06/12/20 08/24/20 02/01/20-05/31/20 191,878               191,452               
37 Caltronics Business Systems 3056002 06/26/20 08/24/20 05/21/20-06/20/20 4,091                   4,091                   
38 Parsons 2003B285 03/27/20 08/24/20 01/04/20-02/07/20 19,335                 19,335                 
39 Crossover Capital Group (AP42) 270 06/29/20 08/24/20 06/01/20-06/29/20 33,250                 33,250                 
40 Ring Central CD_000148297 07/22/20 08/24/20 06/28/20-07/27/20 3,615                   3,615                   
41 Ring Central 1149559 08/18/20 08/28/20 03/28/20-06/27/20 1,382                   1,382                   
42 Alliant 1434900 08/18/20 08/28/20 08/13/20-08/31/20 26,212                 26,212                 
43 Prime US-Park Tower LLC 202009004 09/01/20 08/28/20 09/01/20-09/30/20 66,307                 66,307                 
44 Bank of America N/A** 08/03/20 09/01/20 08/03/20 8,306                   8,306                   
45 Miles Treaster & Associates 40679-2 03/23/20 09/08/20 03/23/20 238                     238                     
46 Best, Best, & Krieger 879846 06/26/20 09/08/20 05/01/20-06/01/20 39,903                 39,517                 
47 VMA Communications DCA20June 06/30/20 09/08/20 06/01/20-06/30/20 31,271                 31,271                 
48 Metropolitan Water District of So. Ca 501680ADMINTREAS 07/08/20 09/08/20 06/01/20-06/30/20 26,481                 26,481                 
49 Stakeholder Committee Member 010 07/22/20 09/08/20 07/22/20 4,000                   4,000                   
50 Foliate dba Plant Domaine 496320 07/01/20 09/16/20 07/01/20-07/31/20 463                     463                     
51 Foliate dba Plant Domaine 496321 07/01/20 09/16/20 07/01/20-07/31/20 695                     695                     

52 Parsons 2004C142 05/01/20 09/16/20 02/08/20-02/28/20 16,246                 12,174                 
53 Psomas 164376 07/14/20 09/16/20 06/01/20-06/30/20 23,100                 23,100                 
54 Stakeholder Committee Member 011 08/27/20 09/16/20 08/27/20 4,000                   4,000                   
55 Caltronics Business Systems 3093312 08/31/20 09/16/20 07/21/20-08/20/20 4,108                   4,108                   
56 AT&T 8572036503 07/19/20 09/21/20 07/19/20 2,447                   2,447                   
57 AT&T 1037226502 08/19/20 09/21/20 08/19/20 2,447                   2,447                   
58 AT&T 9652175500-2 06/16/20 09/21/20 06/19/20-07/18/20 6,067                   6,067                   

59 Liberty Mutual Insurance (refund) 0070693128 09/24/20 09/24/20 07/25/19-07/25/20 (12)                      (12)                      
60 Consolidated Communications JUL007 07/15/20 09/25/20 07/15/20-08/14/20 4,593                   4,593                   
61 Prime US-Park Tower LLC 202010005 10/01/20 09/25/20 10/01/20-10/31/20 77,692                 66,307                 

* Totals may not foot due to rounding.
**Auto-withdrawal for Bank of America Line of Credit fee.

Schedule of Invoices Paid
for the Six Months Ended December 31, 2020
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Invoice Payment Invoice Amount 
Vendor Invoice #  Date  Date Period of Expense Amount Paid

62 Jacobs W8X97002-05EXP 05/20/20 09/30/20 09/01/19-11/30/19 11,607                 7,413                   
63 Best, Best, & Krieger 882141 07/23/20 09/30/20 03/01/20-06/30/20 59,538                 59,531                 
64 Ring Central CD_000157520 08/21/20 09/30/20 07/28/20 3,671                   3,671                   
65 Parsons 2006A960 06/30/20 10/07/20 03/28/20-04/24/20 8,236                   6,332                   
66 Parsons 2005C370 05/29/20 10/07/20 02/16/20-03/27/20 7,037                   6,383                   
67 Prime US-Park Tower LLC INV000081720 08/17/20 10/07/20 06/30/20 694,989               694,989               
68 Ring Central CD_000166893 09/21/20 10/07/20 08/28/20 3,741                   3,741                   
69 Consolidated Communications 09SEP 09/15/20 10/07/20 09/15/20 4,593                   4,593                   
70 Caltronics Business Systems 3073878 07/28/20 10/09/20 06/21/20-07/30/20 4,010                   4,010                   
71 Caltronics Business Systems 3110000 09/28/20 10/09/20 08/21/20 4,085                   4,085                   
72 AT&T 0530107508 09/19/20 10/09/20 09/19/20 2,447                   2,447                   
73 Management Partners INV08680 07/14/20 10/23/20 06/14/20-07/13/20 47,250                 47,250                 
74 Jacobs W8X97002-12 07/16/20 10/23/20 05/30/20-06/30/20 2,308,464            2,308,464            
75 Keogh Multimedia MK-2020-02 08/25/20 10/23/20 05/01/20-06/30/20 675                     675                     
76 Parsons 2008A844 08/17/20 10/23/20 02/18/20-06/30/20 5,785                   5,681                   
77 Foliate dba Plant Domaine 496590 08/01/20 10/23/20 08/01/20-08/31/20 463                     463                     
78 Foliate dba Plant Domaine 496591 08/01/20 10/23/20 08/01/20-08/31/20 695                     695                     
79 DirectApps Inc. (Direct Technology) 180000 08/25/20 10/23/20 06/01/20-06/30/20 1,560                   1,560                   
80 Management Partners INV08761 08/17/20 10/23/20 07/14/20-08/13/20 47,250                 47,250                 
81 Consolidated Communications AUG008 08/15/20 10/23/20 08/15/20 4,593                   4,593                   
82 Stakeholder Committee Member 012 09/30/20 10/23/20 09/23/20 4,000                   4,000                   
83 Foliate dba Plant Domaine 496861 09/01/20 10/23/20 09/01/20-09/30/20 463                     463                     
84 Foliate dba Plant Domaine 496862 09/01/20 10/23/20 09/01/20-09/30/20 695                     695                     
85 Keogh Multimedia MK-2020-03 08/25/20 10/23/20 07/01/20-07/31/20 225                     225                     
86 VMA Communications DCA20July 08/01/20 10/23/20 07/01/20-07/31/20 31,271                 31,271                 
87 VMA Communications DCA20Aug 08/31/20 10/23/20 08/01/20-08/31/20 31,271                 31,271                 
88 Prime US-Park Tower LLC 202010006 10/22/20 11/02/20 11/01/20-11/30/20 27,008                 27,008                 
89 Consolidated Communications OCT010 10/15/20 11/10/20 10/15/20 4,594                   4,594                   
90 Ring Central CD_000176543 10/21/20 11/10/20 09/28/20 3,786                   3,786                   
91 AT&T 6822436506 10/19/20 11/10/20 09/19/20 2,540                   2,540                   
92 Planetbids 0520198 05/18/20 11/16/20 08/13/19-08/12/20 22,625                 22,625                 
93 Fugro USA Land, Inc. 04.00172510-1 08/10/20 11/16/20 07/01/20-07/31/20 87,532                 87,532                 
94 e-Builder 9529 09/09/20 11/16/20 10/27/20-10/26/21 167,102               167,102               
95 Fugro USA Land, Inc. 04.00172510-2 09/10/20 11/16/20 08/01/20-08/28/20 198,216               198,216               
96 Jacobs W8X97003-01 08/31/20 11/16/20 07/01/20-07/31/20 1,292,320            1,292,320            
97 Parsons 2009C182 09/18/20 11/24/20 05/30/20-06/30/20 431,376               430,333               
98 The Perfect Fit Films 7 09/29/20 11/24/20 08/07/20 750                     750                     
99 Psomas 165761 09/17/20 11/24/20 07/01/20-09/30/20 84,432                 84,432                 

100 Management Partners INV08827 09/15/20 11/24/20 08/14/20-09/13/20 47,250                 47,250                 
101 DirectApps Inc. (Direct Technology) 179954A 08/27/20 11/24/20 07/01/20-07/31/20 40,265                 40,265                 
102 ARWS 18481 08/04/20 11/24/20 07/01/20-07/31/20 4,470                   4,470                   
103 ARWS 18539 09/02/20 11/24/20 08/01/20-08/31/20 6,346                   6,346                   
104 Bender Rosenthal, Inc. 18250.03-1 08/31/20 11/24/20 07/17/20-08/28/20 8,400                   8,400                   
105 Foliate dba Plant Domaine 497145 09/28/20 11/24/20 10/01/20-10/31/20 695                     695                     
106 Foliate dba Plant Domaine 497144 09/28/20 11/24/20 10/01/20-10/31/20 463                     463                     

107 DirectApps Inc. (Direct Technology) 180255 08/31/20 11/24/20 08/01/20-08/31/20 29,607                 29,607                 
108 Best, Best, & Krieger 886882 09/30/20 11/24/20 08/01/20-08/31/20 55,236                 55,236                 
109 Best, Best, & Krieger 884462 08/27/20 11/24/20 07/01/20-07/31/20 38,788                 38,788                 
110 Parsons 2009C140 09/18/20 11/24/20 07/01/20-07/31/20 420,218               420,155               
111 e-Builder (refund) WIRE 11/25/20 11/25/20 09/15/20-09/17/20 (916)                    (916)                    

Subtotal July - November* 16,492,988           16,446,121           

112 Prime US-Park Tower LLC 202010007 11/24/20 12/04/20 12/01/20-12/31/20 66,307                 66,307                 

113 Caltronics Business Systems 3142379 11/19/20 12/09/20 11/19/20 1,400                   1,400                   

114 Stakeholder Committee Member 013 11/16/20 12/09/20 11/05/20 4,500                   4,500                   

115 Caltronics Business Systems 3143676 11/23/20 12/09/20 10/21/20-11/20/20 2,807                   2,807                   

116 Ring Central CD_000186524 11/21/20 12/09/20 10/28/20-11/27/20 3,822                   3,822                   

117 AT&T 1300188504 11/19/20 12/16/20 11/19/20 2,447                   2,447                   

118 Audio Visual Innovations 1454039 09/24/20 12/22/20 10/07/19-09/30/20 31,666                 31,666                 

119 The Sextant Group 20200668 03/31/20 12/22/20 03/01/20-03/31/20 1,758                   1,758                   

120 The Sextant Group 20201132 06/30/20 12/22/20 06/01/20-06/30/20 500                     500                     

* Totals may not foot due to rounding.

Schedule of Invoices Paid
for the Six Months Ended December 31, 2020

(Continued)
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Invoice Payment Invoice Amount 

Vendor Invoice #  Date  Date Period of Expense Amount Paid

121 Caltronics Business Systems 3127802 10/27/20 12/22/20 09/21/20-10/20/20 4,061                   4,061                   

122 Hamner, Jewell & Associates 200451 09/28/20 12/22/20 07/01/20-07/31/20 7,531                   7,531                   

123 Best, Best, & Krieger 889178 10/26/20 12/22/20 09/01/20-09/30/20 45,089                 45,089                 

124 The Sextant Group 20201467 08/01/20 12/22/20 07/01/20-07/31/20 655                     655                     

125 The Sextant Group 20201663 08/31/20 12/22/20 08/01/20-08/31/20 419                     419                     

126 The Sextant Group 20201891 09/30/20 12/22/20 09/01/20-09/30/20 1,461                   1,461                   

Subtotal December* 174,423               174,423               

Total July - December* 16,667,411$         16,620,544$         

* Totals may not foot due to rounding.

(Continued)

for the Six Months Ended December 31, 2020

Schedule of Invoices Paid
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Payable To: 1 - 30 31 - 60 61 - 90 > 90 Total
ARWS

Invoice #18640 $ —  $ —  $ 7,045            $ —  $ 7,045            
Invoice #18740 —  6,647            —  —  6,647            

Bender Rosenthal, Inc.
Invoice #18250.03-2 —  —  10,465          —  10,465          
Invoice #18250.03-3 30,127          —  —  —  30,127          

Best, Best & Krieger
Invoice #891509 —  33,008          —  —  33,008          

DirectApps Inc. (Direct Technology)
Invoice #180495 —  —  28,690          —  28,690          
Invoice #181022 —  28,721          —  —  28,721          
Invoice #181379 14,875          —  —  —  14,875          

Fugro USA Land, Inc.
Invoice #04.00172510-3 —  253,408        —  —  253,408        
Invoice #04.00172510-4 311,095        —  —  —  311,095        

Jacobs
Invoice #W8X97001-04EXP —  —  —  7,457            7,457            
Invoice #W8X97003-02 —  —  1,051,324     —  1,051,324     
Invoice #W8X97003-06EXP —  30,835          —  —  30,835          

Jambo (Silvacom Ltd)
Invoice #28560 2,782            —  —  —  2,782            

KPMG
Invoice #8003337698 25,000          —  —  —  25,000          

Management Partners
Invoice #INV08893 —  —  47,250          —  47,250          
Invoice #INV08968 —  47,250          —  —  47,250          

Metropolitan Water District of So. Ca
Invoice #501717 28,492          —  —  —  28,492          
Invoice #501719 22,806          —  —  —  22,806          
Invoice #501726 19,777          —  —  —  19,777          
Invoice #501727 25,913          —  —  —  25,913          

Parsons
Invoice #2011A922 409,329        —  —  —  409,329        
Invoice #2010B783 324,675        —  —  —  324,675        
Invoice #2009C552 368,084        —  —  —  368,084        

San Joaquin County Public Works
Invoice #14431 500               500               500               —  1,500            

Sign Now
Invoice #97067 —  10,793          —  —  10,793          

Spark Street
Invoice #2679 5,460            —  —  —  5,460            

Stakeholder Committee Member
Invoice # 014 4,250            —  —  —  4,250            

The Sextant Group
Invoice #185704 940               —  —  —  940               

VMA Communications
—  —  31,271          —  31,271          

10,345          —  —  —  10,345          
Invoice #DCA20Sept
Invoice #DCA20Oct 
Invoice #DCA20Nov 31,269          —  —  —  31,269          

$ 1,635,719     $ 411,162        $ 1,176,545     $ 7,457            $ 3,230,883     

*Totals may not foot due to rounding.

As of December 31, 2020

Accounts Payable Aging Schedule
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receivable From: 1 - 30 31 - 60 61 - 90 > 90 Total
Department of Water Resources

Invoice #DCA-152 $ —  $ —  $ 1,051,324       $ —  $ 1,051,324       
Invoice #DCA-154 —  —  100,031          —  100,031          
Invoice #DCA-155 —  —  57,198            —  57,198            
Invoice #DCA-160 —  132,319            —  —  132,319          
Invoice #DCA-161 30,836            —  —  —  30,836            
Invoice #DCA-162 41,974            —  —  —  41,974            
Invoice #DCA-163 409,329          —  —  —  409,329          
Invoice #DCA-164 324,675          —  —  —  324,675          
Invoice #DCA-165 368,084          —  —  —  368,084          
Invoice #DCA-166 311,095          —  —  —  311,095          
Invoice #DCA-167 98,881            —  —  —  98,881            
Invoice #DCA-168 51,298            —  —  —  51,298            
Invoice #DCA-169 45,690            —  —  —  45,690            
Invoice #DCA-170 6,400             —  —  —  6,400             
Invoice #DCA-171 85,314            —  —  —  85,314            

$ 1,773,576       $ 132,319            $ 1,208,553       $ —  $ 3,114,448       

*Totals may not foot due to rounding.
(1) Approval date by the DCO determines aging classification.

Accounts Receivable Aging Schedule (1)

As of December 31, 2020
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts:

Contributions (1) $ 367,896          $ 16,840,596      

Disbursements:

Environmental planning and design

Program management 45,089            1,135,210       

Project controls —  1,336,273       

Engineering —  10,611,152      

Property access and acquisition 7,531              180,643          

Stakeholder engagement 4,500              626,154          

Office administration 117,303          2,242,876       

Fieldwork —  488,236          

Total disbursements 174,423          16,620,544      

Net changes in cash 193,473          220,052          

Cash at July 1, 2020 —  723,240          

Cash at December 1, 2020 749,819          — 

Cash at December 31, 2020 $ 943,292          $ 943,292          

Revenues:

Contributions (1) $ 1,773,485       $ 10,227,852      

Expenses: 

Environmental planning and design

Program management 361,009          1,158,690       

Project controls 549,641          968,082          

Engineering —  4,205,717       

Property access and acquisition 30,127            344,427          

Stakeholder engagement 52,231            469,991          

Office administration 423,758          1,987,476       

Fieldwork 311,595          981,661          

Total expenses 1,728,361       10,116,044      

Changes in net position 45,124            111,808          

Net position at June 30, 2020 (2) —  921,510          

Net position at November 30, 2020 988,194          — 

Net position at December 31, 2020 $ 1,033,318       $ 1,033,318       

* Balances may include prior month accruals that were not previously captured due to timing.
(1) DWR contributions invoiced through the DCO.
(2) Capital contributions received and costs incurred that were previously reported as capital contributions and CIP, respectively, through June 30, 2020 have been 

  reclassified or expensed, respectively, as the current state of the Delta Conveyance Project does not meet the capitalization criteria of U.S. GAAP.

Month Ended Year to Date

Dec '20 Jul '20-Dec '20

Statements of Cash Receipts and Disbursements

Month Ended Year to Date

Dec '20 Jul '20-Dec '20

Statements of Revenues, Expenses and Changes in Net Position
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts/Revenues:

Contributions (1) $ 367,896                   $ 16,840,596              $ 1,773,485                $ 10,227,852              

Disbursements/Expenses:
Environmental planning and design

Program management 45,089                     1,135,210                361,009                   1,158,690                

Project controls —  1,336,273                549,641                   968,082                   
Engineering —  10,611,152              —  4,205,717                

Property access and acquisition 7,531                       180,643                   30,127                     344,427                   
Stakeholder engagement 4,500                       626,154                   52,231                     469,991                   

Office administration 117,303                   2,242,876                423,758                   1,987,476                
Fieldwork —  488,236                   311,595                   981,661                   

Total disbursements/expenses 174,423                   16,620,544              1,728,361                10,116,044              

Net changes in cash 193,473                   220,052                   

Cash at July 1, 2020 —  723,240                   

Cash at December 1, 2020 749,819                   — 

Cash at December 31, 2020 $ 943,292                   $ 943,292                   

Changes in net position 45,124                     111,808                   

Net position at June 30, 2020 (2) —  921,510                   

Net position at November 30, 2020 988,194                   — 

Net position at December 31, 2020 $ 1,033,318                $ 1,033,318                

* Balances may include prior month accruals that were not previously captured due to timing.
(1) DWR contributions invoiced through the DCO.
(2) Capital contributions received and costs incurred that were previously reported as capital contributions and CIP, respectively, through June 30, 2020 have been reclassified or expensed, respectively, as the 

  current state of the Delta Conveyance Project does not meet the capitalization criteria of U.S. GAAP.

Dec '20 Jul '20-Dec '20 Dec '20 Jul '20-Dec '20

Statements of Cash Receipts and Disbursements

Statements of Revenues, Expenses 

and Changes in Net Position

Month Ended Year to Date Month Ended Year to Date
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Fiscal Year
Appropriation Actual Budget Variance Variance % Actual Budget Variance Variance % Amended Budget
Program management 361,009$          286,418$          (74,591)$           ‐26.0% 1,158,690$       1,602,096$       443,406$          27.7% 2,826,854$              
Project controls 549,641             173,696             (375,945)           ‐216.4% 968,082             971,582             3,500                 0.4% 1,714,329                
Engineering —  1,046,405         1,046,405         100.0% 4,205,717         5,853,131         1,647,414         28.1% 10,327,688              
Field work 311,595             561,220             249,625             44.5% 981,661             3,139,220         2,157,559         68.7% 5,539,066                
Property access and acquisition 30,127               254,576             224,449             88.2% 344,427             1,423,984         1,079,557         75.8% 2,512,580                
Stakeholder engagement 52,231               123,937             71,706               57.9% 469,991             693,251             223,260             32.2% 1,223,223                
Office administration  423,758             278,308             (145,450)           ‐52.3% 1,987,476         1,556,733         (430,743)           ‐27.7% 2,746,813                
Procurement and contract administration —  11,089               11,089               100.0% —  62,028               62,028               100.0% 109,447 

Total 1,728,361$       2,735,650$       1,007,289$       36.8% 10,116,044$     15,302,026$     5,185,982$       33.9% 27,000,000$           

Delta Conveyance Design and Construction Joint Powers Authority

Year‐to‐DatePeriod‐to‐Date

Current Period: DEC‐20
Budget vs Cost by Appropriation ‐ PTD, YTD
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Appropriation JUL‐20 AUG‐20 SEP‐20 OCT‐20 NOV‐20 DEC‐20 JAN‐21 FEB‐21 MAR‐21 APR‐21 MAY‐21 JUN‐21 Total
Program management 109,732$           99,296$             136,817$           314,948$           136,888$           361,009$           $ —  $ —  $ —  $ —  $ —  $ —  1,158,690$       
Project controls 4,529                  4,146                  203,737             200,951             5,078                  549,641             —  —  —  —  —  —  968,082            
Engineering 4,247                  2,097,398          88,789                1,989,832          25,451                —  —  —  —  —  —  —  4,205,717         
Field work —  45,478                —  370,680             253,908             311,595             —  —  —  —  —  —  981,661            
Property access and acquisition 23,100                —  —  277,022             14,178                30,127                —  —  —  —  —  —  344,427            
Stakeholder engagement 67,487                120,439             6,870                  215,287             7,677                  52,231                —  —  —  —  —  —  469,991            
Office administration 93,910                862,260             147,339             369,894             90,315                423,758             —  —  —  —  —  —  1,987,476         
Procurement and contract administration —  —  —  —  —  —  —  —  —  —  —  —  — 

Total 303,005$           3,229,017$        583,552$           3,738,614$        533,495$           1,728,361$        $ —  $ —  $ —  $ —  $ —  $ —  10,116,044$    

Current Period: DEC‐20
Appropriation ‐ Trend

Delta Conveyance Design and Construction Joint Powers Authority

* Totals may not foot/crossfoot due to rounding.
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Environmental Manager’s Report 
 
Contact: Carolyn Buckman, DWR Environmental Manager 
 
Date: February 18, 2021 Item No. 8c 
 
Subject: Environmental Manager’s Report 
 
Summary: 
The Department of Water Resources (DWR) is progressing through the California Environmental 
Quality Act (CEQA) process to analyze a single-tunnel solution to modernizing and rehabilitating the 
State Water Project infrastructure in the Delta. 
 
Detailed Report: 
DWR is continuing to develop an Environmental Impact Report (EIR) under CEQA. Current work is 
focused on identifying and starting to implement the approach to analyze potential impacts on 
environmental resources. The U.S. Army Corps of Engineers (USACE), as part of its permitting review 
under the Clean Water Act and Rivers and Harbors Act, has started preparation of an Environmental 
Impact Statement to comply with the National Environmental Policy Act (NEPA).  
 
DWR and the DCA completed the 2020 planned cone penetration tests, soil borings, and geophysical 
surveys under the Initial Study/Mitigated Negative Declaration for Soil Investigations in the Delta that 
was adopted on July 9. Field activities are on hold during the winter season and are scheduled to 
resume in mid-March. Additionally, DWR and the DCA are continuing work to obtain temporary entry 
for these soil surveys on private lands. DWR is continuing to pursue permits for soil survey sites that 
fall under the jurisdiction of the Rivers and Harbors Act (Section 408). Investigations at any given site 
will not occur until property owners have been notified and required permits and approvals for that 
site have been obtained. 
 
DWR is compiling results from a survey to collect information on how low-income, minority, and other 
underserved communities rely on resources in the Delta. This information will help assess potential 
impacts and benefits to these communities. We will share results from this survey after the data has 
been collated. DWR is also conducting interviews with stakeholders on the concept of a Community 
Benefits Program and is planning public workshops in April and May. 
 
Recommended Action: 
Information only. 
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