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Section 1 | Work Performed

Program Management. The Program Management team
focused on processing contract changes to accommodate
the budget reduction approved at the November DCA
Board Meeting. The team also participated in on-going
efforts to refine and optimize the E-Builder workflows.

* Updated and executed Task Order Amendments to
reflect budget changes.

» Continued update of Management Plans to reflect
changes in Program Management policies and
procedures as our workflows evolve.

+ Continuing to close out of task orders and invoices for
FY2019/2020. Continuing to work on consolidating all
previous fiscal year financials into the new e-Builder
account.

* Began User Accessllicensing review to re-align active
users and appropriate DCA resource licensing

+ Continued coordination with DCA Legal on the
negotiations for 1st Floor Occupancy

Administration. The team continues to perform IT

support to our remote workforce as well as our virtual

Board and SEC meetings, as well as support activities to

facilitate access to the DCA office in coordination with the

HR team under the directives of Sacramento County.

* Planned and hosted November 2020 Board of Directors
meeting and SEC Meeting, coordinating connectivity,

moderating access, presentations, feedback and public
comment

» DCA Website updates
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Engineering. The engineering team was primarily focused
on responding to DCO review comments and revising the
Draft Environmental Documentation Information (Footprint)
for the Bethany Reservoir Alternative and Draft Engineering
Project Report for the Central and Eastern Corridor
alternatives, including all associated narrative, drawings,
and GIS mapbooks. The team also continued to progress
Bethany Reservoir Alternative deliverables.

* Hosted a workshop to review the Bethany Reservoir

Alternative Footprint submittal and preliminary review
comments

* Delivered responses to DCO comments on Draft
Environmental Documentation Information for the
Bethany Reservoir Alternative

* Delivered responses to DCO comments on Draft EPR for
the Central and Eastern Corridor alternatives

 Submitted Draft Tunnel Excavation & Drive Assessment
and Conceptual Intake Cofferdam Construction TMs to
DCO for review

+ Submitted Bethany estimate comparison and permitting
risk reduction estimate information to DCA for
presentation to Board of Directors

» Completed traffic analysis for Bethany Reservoir
Alternative

Field Work. The fieldwork team continued to conduct site
clearances, monitoring, and surveying at several locations.
+ Continued negotiations with landowners to grant TEPs

» Completed exploration activities for Calendar Year 2020

» Started planning for spring and summer 2021
explorations

5 SCHEDULE

» Monitored sites on Lower Roberts Island, Caltrans ROW,
and Sacramento County ROW.

* Provided clearance reports for sites cleared in November
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Section 2 | Stakeholder Engagement

Upcoming SEC Meeting
Date: Wednesday, January 27th, 2020
Time: 3t0 6 PM

Location: Online via Ring Central (powered
by Zoom)

Topics:

» Bethany Alternative Update
»  Community Benefits Framework Update

SEC Meeting Calendar
» February Meeting — 2/24/21
* March Meeting — 3/24/21

SEC Meeting Materials & Updates
https://www.dcdca.org/

*Dates are subject to change, please continue to check the
dcdca.org website for updates

Note: DCA will comply with public health recommendations
regarding public meetings and COVID-19 response. Any meeting
changes or cancellation will be communicated to members.
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Section 3 | Budget

Budget. The current budget is $27Mil, a $7Mil reduction from the originally ~ All major program activities remain within their current budgets (Figure 2). And
approved budget at the beginning of the fiscal year. The current Estimate at  there have not been any approved scope or budget changes to report.  Our cash
Completion (EAC) is tracking at the current budget of $27Mil. The DCA has  flow is generally tracking to the planned value (Figure 3)

committed approximately $26.1Mil and incurred nearly $11.9M in expenditures

(Figure 1).

Figure 1 | Monthly Budget Summary (FY 2020/2021)

Original Budget CurrentBudget Current Commitments Incurred To Date Variance

Program Management Office

Executive Office $ 2,697,409 § 2796854 $ 2,385620 $§ 1,028,782 § 2,796,854 $
Community Engagement $ 1,301,880 $ 1,223,223 $ 1,256,379 $ 424744  $ 1,223,223 $
Program Controls $ 2527124 § 1714329 § 1,714,329 § 941,666 $ 1,714,329 §
Administration $ 3244410 § 2,746,813 § 2,987,720 § 1,436,657 $ 2,746,813 $
Procurementand Contract Administraton ~ $ 210,000 $ 109,447 § 109,447 §$ 51,088 $ 109,447 §$
Property $ 1,648,758 § 1,388,687 $ 1,338,687 $ 337,776 $ 1,388,687 $
Permitting Management $ 1123893 § 1,123,893 $ 1,123,893 $ 475176 $ 1,123,893 $
Health and Safety $ 45,000 $ 20,000 $ 20,000 $ 11,700 $ 20,000 $
Quality Management $ 45,000 $ 10,000 $ 10,000 $ 5621 $ 10,000 $
Sustainability $ 45,000 $ - $ - $ - $ - 9§ -
Engineering $ 12,451,950 § 10,327,688 $ 10,145,949 § 4,930,071 $ 10,327,688 $
Field Work $ 8,659,576 §  5539,066 $ 5,047,188 § 2295985 $ 5,539,066 $

$ 34,000,000 $ 27,000,000 $ 26,139,212 $§ 11,939,267 $ 27,000,000 $
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,028,782				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   424,744				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   2,987,720				$   1,436,657				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,088				$   109,447				$   - 0

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   337,776				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   475,176				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   4,930,071				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,295,985				$   5,539,066				$   - 0

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,212				$   11,939,267				$   27,000,000				$   - 0
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,212				$   - 0				$   11,939,267				44%				$   15,060,733				56%				$   27,000,000				$   - 0		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,028,782				37%				$   1,768,072				63%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   662,460				36%				$   1,171,327				64%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   118,914				61%				$   77,086				39%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   50,288				0%				$   71,779				59%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   424,744				35%				$   798,479				65%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   74,489				25%				$   225,511				75%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   350,256				40%				$   522,967				60%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,329				$   - 0		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,987,720				$   - 0				$   1,436,657				52%				$   1,310,156				48%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,358,703				$   - 0				$   502,126				44%				$   628,286				56%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   632,036				65%				$   339,365				35%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   337,776				24%				$   1,050,911				76%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   135,127				39%				$   215,644				61%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				 				$   202,649				31%				$   460,267				69%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   4,930,071				48%				$   5,397,617				52%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   819,097				37%				$   1,385,851				63%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,733,558				39%				$   2,668,203				61%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,377,416				64%				$   1,343,563				36%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,295,985				41%				$   3,243,081				59%				$   5,539,066				$   - 0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   212,061				51%				$   201,194				49%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,905,125				42%				$   2,685,375				58%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   94,367				0%				$   390,944				81%				$   485,311				$   - 0		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   6,090,454				46%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,903,625				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   74,538				37%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   93,942				36%						74537.8



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000				$   -				$   166,479				$   34,169				0%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   283,500				50%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   419,894				42%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   142,158				63%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				0%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,427				36%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   22,456				12%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   22,316				26%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				ERROR:#DIV/0!



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				0%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   116,913				38%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				0%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				0%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,139,212				$   -				$   81,369,788				$   11,939,267				46%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,212												$   11,939,266.76

														 				$   0												 



																														 

																$   (26,139,212)														 

























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,526		$   6,090,454						$   980,699		7%		$   331,470		5%

										AnchorCM		DVBE		600,179				248,367

										EETS, Inc.		SBE		30,120				7,013

										JMA Civil, Inc.		SBE		50,400				13,870

										Nazparv Consulting LLC		SBE		300,000				62,220



		180007-02&03		Fugro		$   4,057,122		$   1,903,625						$   317,253		8%		$   81,929		4%

										Dillard Environmental Services		SBE		74,471				39,005

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				5,490

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   34,169		Associated Right of Way				$   150,000		100%		$   34,169		100%

														

		190022-00		Caltronics 		$   85,768		$   22,316		Caltronics Government Services				$   85,768		100%		$   22,316		100%



		180009-02		Hamner Jewell		$   200,000		$   50,978		Hamner Jewell				$   200,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,979,949						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,201,921		$   1,722,347						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,212		$   11,939,267						$   3,154,113		12%		$   1,189,866		10%

						 		 

		 				$   26,139,212		$   11,939,267						 				 

		 				 		 						 

						- 0		 		 				 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		





TABLE STAKEHOLDER
SUMMARY OF
TOC OF CONTENTS 1 WORK PERFORMED ENGAGEMENT 3 BUDGET 4 CONTRACTS 5 SCHEDULE

Section 3 | Budget continued

Figure 2 | Budget Detail

Original Budget | CurrentBudget | Commitments Cor:er:i(:;l:nts Incurred to Date |Remaining Budget Variance
Delta Conveyance $ 34,000,000 $ 27,000,000 $ 26,139,212 $ $ 11,939,267 $ 15,060,733 56% $ 27,000,000 $
Executive Office $ 2697409 $§ 2,796,854 $ 2,385,620 $ $ 1,028,782 § 1,768,072 63% $ 2,796,854 $ c
Management $ 1692409 § 1,833,787 § 1,396,134 $ $ 662,460 $ 1,171,327 64% § 1,833,787 §
Legal $ 620,000 $ 620,000 $ 620,000 $ $ 172,120 $ 447880 72% $ 620,000 $
Audit $ 25,000 $ 25,000 $ 25,000 $ $ 25,000 $ 0% $ 25,000 $
Treasury $ 196,000 $ 196,000 $ 222419 § $ 118,914 § 77,086 39% $ 196,000 $
Human Resources $ 164,000 $ 122,067 $ 122,067 $ $ 50,288 $ 71779 59% $ 122,067 $
Community Engagement $ 1,301,880 $§ 1,223,223 $ 1,256,379 $ $ 424744 $ 798,479 65% $ 1,223,223 $ -
Management $ 300,000 $ 300,000 $ 300,000 $ $ 74,489 $ 225511 75% $ 300,000 $
Community Coordination $ 50,000 $ 50,000 $ - $ $ - 9 50,000 100% $ 50,000 $
Outreach $ 951,880 $ 873223 § 956,379 $ $ 350,256 $ 522,967 60% $ 873223 §
Program Controls $ 2527124 $§ 1,714329 $§ 1,714,329 § $ 941,666 $ 772,663 45% $ 1,714329 § =
Management $ 621,646 $ 446,246 $§ 446,246 $ $ 221,680 $ 224566 50% $ 446,246 §
Risk Management $ 379,725 $ 17,170 $ 17,170 $ $ 17,170 $ 0% $ 17,170 §$
Cost Management $ 736,013 $ 736,013 §$ 736,013 $ $ 378,640 $ 357,373 49% $ 736,013 $
Schedule Management $ 373,286 $ 148,286 $ 148,286 $ $ 119,140 §$ 29146 20% $ 148,286 $
Document Management $ 316,454 $ 316,454 $ 316,454 $ $ 155,100 $ 161,354 51% $ 316,454 $
Program Governance $ 100,000 $ 50,160 $ 50,160 $ $ 49936 $ 224 0% $ 50,160 $

DELTA CONVEYANCE DESIGN 5
& CONSTRUCTION AUTHORITY

@ CCA continued >
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,028,782				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   424,744				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   2,987,720				$   1,436,657				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,088				$   109,447				$   - 0

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   337,776				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   475,176				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   4,930,071				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,295,985				$   5,539,066				$   - 0

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,212				$   11,939,267				$   27,000,000				$   - 0
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,212				$   - 0				$   11,939,267				44%				$   15,060,733				56%				$   27,000,000				$   - 0		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,028,782				37%				$   1,768,072				63%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   662,460				36%				$   1,171,327				64%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   118,914				61%				$   77,086				39%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   50,288				0%				$   71,779				59%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   424,744				35%				$   798,479				65%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   74,489				25%				$   225,511				75%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   350,256				40%				$   522,967				60%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,329				$   - 0		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,987,720				$   - 0				$   1,436,657				52%				$   1,310,156				48%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,358,703				$   - 0				$   502,126				44%				$   628,286				56%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   632,036				65%				$   339,365				35%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   337,776				24%				$   1,050,911				76%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   135,127				39%				$   215,644				61%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				$   - 0				$   202,649				31%				$   460,267				69%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   4,930,071				48%				$   5,397,617				52%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   819,097				37%				$   1,385,851				63%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,733,558				39%				$   2,668,203				61%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,377,416				64%				$   1,343,563				36%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,295,985				41%				$   3,243,081				59%				$   5,539,066				$   - 0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   212,061				51%				$   201,194				49%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,905,125				42%				$   2,685,375				58%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   94,367				0%				$   390,944				81%				$   485,311				$   - 0		485,311.00

																				 								 																 						 				 

								 				$   -												 				 																				 						 				 

																								 				 																										 

				 

												 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   6,090,454				46%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,903,625				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   74,538				37%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   93,942				36%						74537.8



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   34,169				23%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   283,500				50%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   419,894				42%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   142,158				63%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,427				36%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   22,456				12%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   22,316				26%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   116,913				38%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,139,212				$   -				$   81,369,788				$   11,939,267				46%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,212												$   11,939,266.76

														 				$   0												 



																														 

																$   (26,139,212)														 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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To be updated By Procurement 




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,526		$   6,090,454						$   980,699		7%		$   331,470		5%

										AnchorCM		DVBE		600,179				248,367

										EETS, Inc.		SBE		30,120				7,013

										JMA Civil, Inc.		SBE		50,400				13,870

										Nazparv Consulting LLC		SBE		300,000				62,220



		180007-02&03		Fugro		$   4,057,122		$   1,903,625						$   317,253		8%		$   81,929		4%

										Dillard Environmental Services		SBE		74,471				39,005

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				5,490

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   34,169		Associated Right of Way				$   150,000		100%		$   34,169		100%

														

		190022-00		Caltronics 		$   85,768		$   22,316		Caltronics Government Services				$   85,768		100%		$   22,316		100%



		180009-02		Hamner Jewell		$   200,000		$   50,978		Hamner Jewell				$   200,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,979,949						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,201,921		$   1,722,347						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,212		$   11,939,267						$   3,154,113		12%		$   1,189,866		10%

						 		 

		 				$   26,139,212		$   11,939,267						 				 

		 				 		 						 

						- 0		 		 				 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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TABLE STAKEHOLDER
SUMMARY OF
TOC OF CONTENTS 1 WORK PERFORMED ENGAGEMENT 3 BUDGET 4 CONTRACTS 5 SCHEDULE

Section 3 | Budget continued

WBS Original Budget | CurrentBudget | Commitments Co:’nen:i(:::t?nts Incurred to Date |Remaining Budget Variance
Administration $ 3244410 $ 2,746,813 $ 2,987,720 $ $ 1,436,657 $ 1,310,156 48% $ 2,746,813 $ =
Management $ 645,000 $ 645,000 $ 644,947 § $ 302,495 § 342,505 53% $ 645,000 $
Facilites $ 1153300 § 1,130,412 § 1,358,703 $ $ 502,126 $ 628,286 56% § 1,130412 §
Information Technology $ 1446110 $ 971,401 $ 984,070 $ $ 632,036 $ 339,365 35% $ 971,401 $
Procurement and Contract Administration $ 210,000 $ 109,447 $ 109,447 $ $ 51,088 $ 58,359 53% $ 109,447 $ -
Procurement Management $ 210,000 $ 109,447 $ 109,447 $ $ 51,088 $ 58,359 53% $ 109,447 $
Property $ 1,648,758 $§ 1,388,687 $ 1,338,687 $ $ 337,776 $ 1,050,911 76% $ 1,388,687 $ =
Management $ 373,758 $ 350,771 $ 350,771 § $ 135,127 §$ 215644 61% $ 350,771 §
Property Agents $ 900,000 $ 662,916 $ 612,916 $ $ 202,649 $ 460,267 69% $ 662,916 $
Temporary Entrance Permits $ 375,000 $ 375,000 $ 375,000 $ $ - 3 375,000 100% $ 375,000 $
Permitting Management $ 1123893 $§ 1,123,893 $§ 1,123,893 $ $ 475,176 '$ 648,717 58% $ 1,123,893 '$ =
Management $ 1123893 § 1123893 § 1,123,893 § $ 475176 $ 648,717 58% $ 1,123,893 §
Health and Safety $ 45,000 $ 20,000 '$ 20,000 $ $ 11,700 '$ 8,300 42% $ 20,000 '$ =
HS-Management $ 45,000 $ 20,000 $ 20,000 $ $ 11,700 §$ 8300 42% $ 20,000 $
Quality Management $ 45,000 $ 10,000 '$ 10,000 $ $ 5,621 ’$ 4379 44% $ 10,000 '$ -
Management & Auditing $ 45,000 $ 10,000 $ 10,000 $ $ 5621 § 4379 44% § 10,000 $
Sustainability $ 45,000 $ - $ - $ $ - $ 0% $ - $ -
ST-Management $ 45000 $ $ - $ $ $ 0% $ $

DELTA CONVEYANCE DESIGN 6
& CONSTRUCTION AUTHORITY

& DA more >



DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,028,782				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   424,744				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   2,987,720				$   1,436,657				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,088				$   109,447				$   - 0

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   337,776				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   475,176				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   4,930,071				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,295,985				$   5,539,066				$   - 0

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,212				$   11,939,267				$   27,000,000				$   - 0

																																						 

																 																						 

																								 

																 								 				`
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,212				$   - 0				$   11,939,267				44%				$   15,060,733				56%				$   27,000,000				$   - 0		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,028,782				37%				$   1,768,072				63%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   662,460				36%				$   1,171,327				64%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   118,914				61%				$   77,086				39%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   50,288				0%				$   71,779				59%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   424,744				35%				$   798,479				65%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   74,489				25%				$   225,511				75%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   350,256				40%				$   522,967				60%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,329				$   - 0		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,987,720				$   - 0				$   1,436,657				52%				$   1,310,156				48%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,358,703				$   - 0				$   502,126				44%				$   628,286				56%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   632,036				65%				$   339,365				35%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   337,776				24%				$   1,050,911				76%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   135,127				39%				$   215,644				61%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				$   - 0				$   202,649				31%				$   460,267				69%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   4,930,071				48%				$   5,397,617				52%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   819,097				37%				$   1,385,851				63%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,733,558				39%				$   2,668,203				61%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,377,416				64%				$   1,343,563				36%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,295,985				41%				$   3,243,081				59%				$   5,539,066				$   - 0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   212,061				51%				$   201,194				49%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,905,125				42%				$   2,685,375				58%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   94,367				0%				$   390,944				81%				$   485,311				$   - 0		485,311.00

																				 								 																 						 				 

								 				$   -												 				 																				 						 				 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   6,090,454				46%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,903,625				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   74,538				37%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   93,942				36%						74537.8



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   34,169				23%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   283,500				50%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   419,894				42%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   142,158				63%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,427				36%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   22,456				12%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   22,316				26%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   116,913				38%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,139,212				$   -				$   81,369,788				$   11,939,267				46%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,212												$   11,939,266.76

														 				$   0												 



																														 

																$   (26,139,212)														 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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To be updated By Procurement 




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,526		$   6,090,454						$   980,699		7%		$   331,470		5%

										AnchorCM		DVBE		600,179				248,367

										EETS, Inc.		SBE		30,120				7,013

										JMA Civil, Inc.		SBE		50,400				13,870

										Nazparv Consulting LLC		SBE		300,000				62,220



		180007-02&03		Fugro		$   4,057,122		$   1,903,625						$   317,253		8%		$   81,929		4%

										Dillard Environmental Services		SBE		74,471				39,005

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				5,490

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   34,169		Associated Right of Way				$   150,000		100%		$   34,169		100%

														

		190022-00		Caltronics 		$   85,768		$   22,316		Caltronics Government Services				$   85,768		100%		$   22,316		100%



		180009-02		Hamner Jewell		$   200,000		$   50,978		Hamner Jewell				$   200,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,979,949						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,201,921		$   1,722,347						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,212		$   11,939,267						$   3,154,113		12%		$   1,189,866		10%

						 		 

		 				$   26,139,212		$   11,939,267						 				 

		 				 		 						 

						- 0		 		 				 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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TABLE STAKEHOLDER
SUMMARY OF
TOC OF CONTENTS 1 WORK PERFORMED ENGAGEMENT 3 BUDGET 4 CONTRACTS 5 SCHEDULE

Section 3 | Budget continued

WBS Original Budget | CurrentBudget | Commitments Colrpnenr:i(:ll:egnts Incurred to Date | Remaining Budget | % Rem EAC Variance

Engineering $ 12451950 $ 10,327,688 $ 10,145949 $ $ 4930071 $ 5,397,617 52% $ 10,327,688 $ =
Management & Administration $ 2341133 § 2204948 § 2204948 $ $ 819,097 §$ 1,385851 63% § 2,204,948 $ -
CEQA Engineering Support $ 2293256 § 4401761 § 4,220,022 $ § 1733558 § 2,668,203 ’61% $ 4401761 § -
Facility Studies $ 3314202 $ $ - % $ - 9 0% $ $ -
Shared Support Services $ 4503359 $§ 3720979 § 3,720,979 $ $ 2377416 § 1,343,563 36% § 3720979 §$ -

Field Work $ 8659576 $§ 5539,066 $ 5,047,188 $ $ 2295985 $ 3,243,081 59% $ 5,539,066 $ =
Management $ 413,255 § 413255 § 413,255 § $ 212,061 $§ 201,194 49% $ 413255 §
Geotechnical Work $ 8140500 $§ 4,590,500 $ 4,058,622 $ $ 1905125 $ 2685375 58% § 4,550,500 $ (40,000)
Surveying $ 105,821 $ 50,000 $ 90,000 $ $ 84,432 § (34,432) -69% $ 90,000 $ 40,000
Environmental Monitoring $ - $ 485311 § 485311 § $ 94,367 $ 390,944 81% $ 485311 § -

DELTA CONVEYANCE DESIGN 7
& CONSTRUCTION AUTHORITY

V@) CCA



DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,028,782				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   424,744				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   2,987,720				$   1,436,657				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,088				$   109,447				$   - 0

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   337,776				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   475,176				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   4,930,071				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,295,985				$   5,539,066				$   - 0

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,212				$   11,939,267				$   27,000,000				$   - 0

																																						 

																 																						 

																								 

																 								 				`

								133570000				14240000				0



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,212				$   - 0				$   11,939,267				44%				$   15,060,733				56%				$   27,000,000				$   - 0		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,028,782				37%				$   1,768,072				63%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   662,460				36%				$   1,171,327				64%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   118,914				61%				$   77,086				39%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   50,288				0%				$   71,779				59%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   424,744				35%				$   798,479				65%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   74,489				25%				$   225,511				75%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   350,256				40%				$   522,967				60%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,329				$   - 0		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,987,720				$   - 0				$   1,436,657				52%				$   1,310,156				48%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,358,703				$   - 0				$   502,126				44%				$   628,286				56%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   632,036				65%				$   339,365				35%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   337,776				24%				$   1,050,911				76%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   135,127				39%				$   215,644				61%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				$   - 0				$   202,649				31%				$   460,267				69%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   4,930,071				48%				$   5,397,617				52%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   819,097				37%				$   1,385,851				63%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,733,558				39%				$   2,668,203				61%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,377,416				64%				$   1,343,563				36%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,295,985				41%				$   3,243,081				59%				$   5,539,066				$   - 0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   212,061				51%				$   201,194				49%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,905,125				42%				$   2,685,375				58%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   94,367				0%				$   390,944				81%				$   485,311				$   - 0		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   6,090,454				46%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,903,625				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   74,538				37%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   93,942				36%						74537.8



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   34,169				23%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   283,500				50%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   419,894				42%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   142,158				63%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,427				36%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   22,456				12%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   22,316				26%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   116,913				38%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,139,212				$   -				$   81,369,788				$   11,939,267				46%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,212												$   11,939,266.76

														 				$   0												 



																														 

																$   (26,139,212)														 

























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,526		$   6,090,454						$   980,699		7%		$   331,470		5%

										AnchorCM		DVBE		600,179				248,367

										EETS, Inc.		SBE		30,120				7,013

										JMA Civil, Inc.		SBE		50,400				13,870

										Nazparv Consulting LLC		SBE		300,000				62,220



		180007-02&03		Fugro		$   4,057,122		$   1,903,625						$   317,253		8%		$   81,929		4%

										Dillard Environmental Services		SBE		74,471				39,005

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				5,490

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   34,169		Associated Right of Way				$   150,000		100%		$   34,169		100%

														

		190022-00		Caltronics 		$   85,768		$   22,316		Caltronics Government Services				$   85,768		100%		$   22,316		100%



		180009-02		Hamner Jewell		$   200,000		$   50,978		Hamner Jewell				$   200,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,979,949						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,201,921		$   1,722,347						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,212		$   11,939,267						$   3,154,113		12%		$   1,189,866		10%

						 		 

		 				$   26,139,212		$   11,939,267						 				 

		 				 		 						 

						- 0		 		 				 

								 

																						 				 

																						 				 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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Section 3 | Budget continued
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Section 4 | Contracts

Contracts. Figure 4 summarizes the status of all active  There are no active procurements at this time. S/DVBE participation in major
commitments within the DCA. There are no pending commitments this month. contracts is summarized in Figure 5.

Figure 4 | Contract Summary

Contract Description Commitments Pending Commitments Incurred to Date FY20/21
180005 e-Builder $ 167,102 $ 167,102 100%
180006 Jacobs $ 13,273,528 $ 6,090,454 46%
180007 Fugro $ 4,057,122 $ 1,903,625 47%
180008 Hamner Jewell Associates $ 200,000 $ 74,538 37%
180009 Bender Rosenthal $ 262,916 $ 93,942 36%
180010 Associated ROW Services $ 150,000 $ 34,169 23%
180013 Psomas $ 90,000 $ 84,432 94%
190001 Bentley Systems ProjectWise $ - $ - 0%
180002-Management Partners $ - $ - 0%
190005- Management Partners $ 572,000 $ 283,500 50%
190009 Parsons $ 3,796,645 $ 1,979,938 952%
190010 Porter Consulting LLC $ 2,475 $ - 0%
190011 GV/ HI Park Tower $ 995,414 $ 419,894 42%
190012- Bank of America $ 10,000 $ 8,788 88% f
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,028,782				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   424,744				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   2,987,720				$   1,436,657				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,088				$   109,447				$   - 0

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   337,776				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   475,176				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   4,930,071				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,295,985				$   5,539,066				$   - 0

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,212				$   11,939,267				$   27,000,000				$   - 0
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,212				$   - 0				$   11,939,267				44%				$   15,060,733				56%				$   27,000,000				$   - 0		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,028,782				37%				$   1,768,072				63%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   662,460				36%				$   1,171,327				64%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   118,914				61%				$   77,086				39%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   50,288				0%				$   71,779				59%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   424,744				35%				$   798,479				65%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   74,489				25%				$   225,511				75%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   350,256				40%				$   522,967				60%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,329				$   - 0		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,987,720				$   - 0				$   1,436,657				52%				$   1,310,156				48%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,358,703				$   - 0				$   502,126				44%				$   628,286				56%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   632,036				65%				$   339,365				35%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   337,776				24%				$   1,050,911				76%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   135,127				39%				$   215,644				61%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				$   - 0				$   202,649				31%				$   460,267				69%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   4,930,071				48%				$   5,397,617				52%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   819,097				37%				$   1,385,851				63%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,733,558				39%				$   2,668,203				61%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,377,416				64%				$   1,343,563				36%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,295,985				41%				$   3,243,081				59%				$   5,539,066				$   - 0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   212,061				51%				$   201,194				49%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,905,125				42%				$   2,685,375				58%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   94,367				0%				$   390,944				81%				$   485,311				$   - 0		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   6,090,454				46%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,903,625				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   74,538				37%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   93,942				36%						74537.8



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   34,169				23%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   283,500				50%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   419,894				42%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   142,158				63%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,427				36%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   22,456				12%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   22,316				26%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   116,913				38%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,139,212				$   -				$   81,369,788				$   11,939,267				46%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,212												$   11,939,266.76

														 				$   0												 



																														 

																$   (26,139,212)														 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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To be updated By Procurement 




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,526		$   6,090,454						$   980,699		7%		$   331,470		5%

										AnchorCM		DVBE		600,179				248,367

										EETS, Inc.		SBE		30,120				7,013

										JMA Civil, Inc.		SBE		50,400				13,870

										Nazparv Consulting LLC		SBE		300,000				62,220



		180007-02&03		Fugro		$   4,057,122		$   1,903,625						$   317,253		8%		$   81,929		4%

										Dillard Environmental Services		SBE		74,471				39,005

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				5,490

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   34,169		Associated Right of Way				$   150,000		100%		$   34,169		100%

														

		190022-00		Caltronics 		$   85,768		$   22,316		Caltronics Government Services				$   85,768		100%		$   22,316		100%



		180009-02		Hamner Jewell		$   200,000		$   50,978		Hamner Jewell				$   200,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,979,949						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,201,921		$   1,722,347						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,212		$   11,939,267						$   3,154,113		12%		$   1,189,866		10%

						 		 

		 				$   26,139,212		$   11,939,267						 				 

		 				 		 						 

						- 0		 		 				 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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TABLE STAKEHOLDER
SUMMARY OF
TOC OF CONTENTS 1 WORK PERFORMED 2 ENGAGEMENT 3 BUDGET 4 CONTRACTS 5 SCHEDULE

Section 4 | Contracts continued

Contract Description Commitments Pending Commitments Incurred to Date FY20/21 % Spent
190014 Direct Technology Gov Solutions $ 224,924 $ 142,158 63%
190015 Audio Visual Innovations, Inc. $ 6,000 $ 0%
190016 Consolidatd Communications $ 79,707 $ 18,372 23%
190017 ATT $ 56,450 $ 14,777 26%
190018 AP42 $ 57,650 $ 20,142 35%
190019 VMA $ 375,230 $ 135,427 36%
190021 Ring Central $ 189,570 $ 22,456 12%
190022 Caltronics Business $ 85,768 $ 22,316 26%
190023 Jambo $ 34,920 $ 34,920 100%
190024-SEC $ 51,000 $ 20,750 41%
190026-Meeting Booster $ $ 0%
200001-Foliate $ 4,633 $ 4,633 100%
200002 Primo $ $ 0%
200003 Best Best & Kreieger LLP $ 620,000 $ 172,120 28%

(@7 CCA continued >
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DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,028,782				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   424,744				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   2,987,720				$   1,436,657				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,088				$   109,447				$   - 0

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   337,776				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   475,176				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   4,930,071				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,295,985				$   5,539,066				$   - 0

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,212				$   11,939,267				$   27,000,000				$   - 0

																																						 

																 																						 

																								 

																 								 				`
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,212				$   - 0				$   11,939,267				44%				$   15,060,733				56%				$   27,000,000				$   - 0		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,028,782				37%				$   1,768,072				63%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   662,460				36%				$   1,171,327				64%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   118,914				61%				$   77,086				39%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   50,288				0%				$   71,779				59%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   424,744				35%				$   798,479				65%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   74,489				25%				$   225,511				75%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   350,256				40%				$   522,967				60%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,329				$   - 0		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,987,720				$   - 0				$   1,436,657				52%				$   1,310,156				48%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,358,703				$   - 0				$   502,126				44%				$   628,286				56%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   632,036				65%				$   339,365				35%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   337,776				24%				$   1,050,911				76%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   135,127				39%				$   215,644				61%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				$   - 0				$   202,649				31%				$   460,267				69%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   4,930,071				48%				$   5,397,617				52%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   819,097				37%				$   1,385,851				63%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,733,558				39%				$   2,668,203				61%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,377,416				64%				$   1,343,563				36%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,295,985				41%				$   3,243,081				59%				$   5,539,066				$   - 0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   212,061				51%				$   201,194				49%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,905,125				42%				$   2,685,375				58%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   94,367				0%				$   390,944				81%				$   485,311				$   - 0		485,311.00

																				 								 																 						 				 

								 				$   -												 				 																				 						 				 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   6,090,454				46%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,903,625				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   74,538				37%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   93,942				36%						74537.8



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   34,169				23%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   283,500				50%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   419,894				42%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   142,158				63%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,427				36%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   22,456				12%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   22,316				26%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   116,913				38%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,139,212				$   -				$   81,369,788				$   11,939,267				46%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,212												$   11,939,266.76

														 				$   0												 



																														 

																$   (26,139,212)														 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,526		$   6,090,454						$   980,699		7%		$   331,470		5%

										AnchorCM		DVBE		600,179				248,367

										EETS, Inc.		SBE		30,120				7,013

										JMA Civil, Inc.		SBE		50,400				13,870

										Nazparv Consulting LLC		SBE		300,000				62,220



		180007-02&03		Fugro		$   4,057,122		$   1,903,625						$   317,253		8%		$   81,929		4%

										Dillard Environmental Services		SBE		74,471				39,005

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				5,490

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   34,169		Associated Right of Way				$   150,000		100%		$   34,169		100%

														

		190022-00		Caltronics 		$   85,768		$   22,316		Caltronics Government Services				$   85,768		100%		$   22,316		100%



		180009-02		Hamner Jewell		$   200,000		$   50,978		Hamner Jewell				$   200,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,979,949						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,201,921		$   1,722,347						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,212		$   11,939,267						$   3,154,113		12%		$   1,189,866		10%

						 		 

		 				$   26,139,212		$   11,939,267						 				 

		 				 		 						 

						- 0		 		 				 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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TABLE STAKEHOLDER
SUMMARY OF
TOC OF CONTENTS 1 WORK PERFORMED 2 ENGAGEMENT 3 BUDGET 4 CONTRACTS 5 SCHEDULE

Section 4 | Contracts continued

Contract Description Commitments Pending Commitments Incurred to Date FY20/21

200004-DocuSign $ - $ 0%
200006-KPMG $ 25,000 $ 25,000 100%
200008/22-Alliant Insurance $ 37,146 $ 35,284 95%
200010-Spark $ 4,800 $ 0%
200011-Ang $ 5,000 $ 0%
200013 Metropolitan Water District $ 310,321 $ 116,913 38%
200014-Dept of Water Resources $ 375,000 $ - 0%
Office Depot $ 349 $ 349 100%
200016-Signs Now $ 10,793 $ 10,793 100%
200017-The Perfect Fit $ 750 $ 750 100%
2000021/25-Keough Multimedia $ 5,500 $ 225 4%
2000023-San Joaquin County $ 1,500 $ 1,500 100%
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DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,028,782				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   424,744				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   2,987,720				$   1,436,657				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,088				$   109,447				$   - 0

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   337,776				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   475,176				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   4,930,071				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,295,985				$   5,539,066				$   - 0

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,212				$   11,939,267				$   27,000,000				$   - 0
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,212				$   - 0				$   11,939,267				44%				$   15,060,733				56%				$   27,000,000				$   - 0		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,028,782				37%				$   1,768,072				63%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   662,460				36%				$   1,171,327				64%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   118,914				61%				$   77,086				39%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   50,288				0%				$   71,779				59%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   424,744				35%				$   798,479				65%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   74,489				25%				$   225,511				75%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   350,256				40%				$   522,967				60%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,329				$   - 0		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,987,720				$   - 0				$   1,436,657				52%				$   1,310,156				48%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,358,703				$   - 0				$   502,126				44%				$   628,286				56%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   632,036				65%				$   339,365				35%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   337,776				24%				$   1,050,911				76%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   135,127				39%				$   215,644				61%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				$   - 0				$   202,649				31%				$   460,267				69%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   4,930,071				48%				$   5,397,617				52%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   819,097				37%				$   1,385,851				63%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,733,558				39%				$   2,668,203				61%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,377,416				64%				$   1,343,563				36%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,295,985				41%				$   3,243,081				59%				$   5,539,066				$   - 0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   212,061				51%				$   201,194				49%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,905,125				42%				$   2,685,375				58%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   94,367				0%				$   390,944				81%				$   485,311				$   - 0		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   6,090,454				46%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,903,625				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   74,538				37%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   93,942				36%						74537.8



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   34,169				23%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   283,500				50%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   419,894				42%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   142,158				63%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,427				36%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   22,456				12%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   22,316				26%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   116,913				38%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,139,212				$   -				$   81,369,788				$   11,939,267				46%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,212												$   11,939,266.76

														 				$   0												 



																														 

																$   (26,139,212)														 

























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,526		$   6,090,454						$   980,699		7%		$   331,470		5%

										AnchorCM		DVBE		600,179				248,367

										EETS, Inc.		SBE		30,120				7,013

										JMA Civil, Inc.		SBE		50,400				13,870

										Nazparv Consulting LLC		SBE		300,000				62,220



		180007-02&03		Fugro		$   4,057,122		$   1,903,625						$   317,253		8%		$   81,929		4%

										Dillard Environmental Services		SBE		74,471				39,005

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				5,490

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   34,169		Associated Right of Way				$   150,000		100%		$   34,169		100%

														

		190022-00		Caltronics 		$   85,768		$   22,316		Caltronics Government Services				$   85,768		100%		$   22,316		100%



		180009-02		Hamner Jewell		$   200,000		$   50,978		Hamner Jewell				$   200,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,979,949						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,201,921		$   1,722,347						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,212		$   11,939,267						$   3,154,113		12%		$   1,189,866		10%

						 		 

		 				$   26,139,212		$   11,939,267						 				 

		 				 		 						 

						- 0		 		 				 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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Figure 5 | SIDVBE Status FY 2020/21

5 SCHEDULE

SBE/DVBE % SBE/DVBE  SBE/DVBE % SBE/DVBE
Contract/Prime  Prime Committed Incurred Firm Name SBE/DVBE Committed Committed  Incurred Incurred
1 4
180006-02 Jacobs S 13,273,526 6,090,454 S 980,699 7% S 331,470 5%
AnchorCM DVBE 600,179 248,367
EETS, Inc. SBE 30,120 7,013
JMA Civil, Inc. SBE 50,400 13,870
Nazparv Consulting LLC SBE 300,000 62,220
14
180007-02&03  Fugro S 4,057,122 1,903,625 $ 317,253 8% $ 81,929 4%
Dillard Environmental Services SBE 74,471 39,005
Hutgren-Tillis Engineering SBE 168,012 33,759
GeoTech ulities SBE 63,220 5,490
Confluence Technical Services SBE 11,550 3,675
180008-02 S 150,000 34,169 Associated Right of Way $ 150,000 100% $ 34,169 100%
190022-00 Caltronics S 85,768 22,316 Caltronics Government Services $ 85,768 100% $ 22,316 100%
180009-02 Hamner Jewell S 200,000 50,978 HamnerJewell $ 200,000 100% $ 50,978 100%
190009-03 Parsons S 3,795,645 1,979,949 $ 1,045,163 28% $ 533,575 27%
Chaves & Associates SBE 1,045,163 533,575
190019-01 VMA S 375,230 135,429 VMA Communications SBE $ 375,230 100% $ 135,429 100%
more >
@ DA °

& CONSTRUCTION AUTHORITY



DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   1,028,782				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,256,379				$   424,744				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   941,666				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   2,987,720				$   1,436,657				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   51,088				$   109,447				$   - 0

		Property				$   1,648,758		$   1,388,687								$   1,338,687				$   337,776				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   475,176				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   4,930,071				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   2,295,985				$   5,539,066				$   - 0

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,139,212				$   11,939,267				$   27,000,000				$   - 0
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,139,212				$   - 0				$   11,939,267				44%				$   15,060,733				56%				$   27,000,000				$   - 0		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   1,028,782				37%				$   1,768,072				63%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   662,460				36%				$   1,171,327				64%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   118,914				61%				$   77,086				39%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   50,288				0%				$   71,779				59%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,256,379				$   - 0				$   424,744				35%				$   798,479				65%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   74,489				25%				$   225,511				75%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   956,379				$   - 0				$   350,256				40%				$   522,967				60%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   941,666				55%				$   772,663				45%				$   1,714,329				$   - 0		1,714,329.00																				 

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   221,680				50%				$   224,566				50%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   378,640				51%				$   357,373				49%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   155,100				49%				$   161,354				51%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   2,987,720				$   - 0				$   1,436,657				52%				$   1,310,156				48%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   302,495				47%				$   342,505				53%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,358,703				$   - 0				$   502,126				44%				$   628,286				56%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   984,070				$   - 0				$   632,036				65%				$   339,365				35%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   51,088				47%				$   58,359				53%				$   109,447				$   - 0		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,338,687				$   - 0				$   337,776				24%				$   1,050,911				76%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   135,127				39%				$   215,644				61%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   612,916				 				$   202,649				31%				$   460,267				69%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   475,176				42%				$   648,717				58%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   4,930,071				48%				$   5,397,617				52%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   819,097				37%				$   1,385,851				63%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,733,558				39%				$   2,668,203				61%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   2,377,416				64%				$   1,343,563				36%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   2,295,985				41%				$   3,243,081				59%				$   5,539,066				$   - 0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   212,061				51%				$   201,194				49%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,905,125				42%				$   2,685,375				58%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   94,367				0%				$   390,944				81%				$   485,311				$   - 0		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   6,090,454				46%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,903,625				47%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   200,000				 				$   219,874				$   74,538				37%						 



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   262,916		 		 				$   276,860				$   93,942				36%						74537.8



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   150,000								$   166,479				$   34,169				23%				 		 



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   283,500				50%										 



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,979,938				52%								 		 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   419,894				42%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   142,158				63%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   14,777				26%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   20,142				35%						 



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,427				36%						 



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   22,456				12%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   22,316				26%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   34,920				100%



		190024-SEC				$   116,000								$   35,000				$   51,000				 				$   86,000				$   20,750				41%						0



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   -				 				$   7,854				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   4,633				 				$   11,925				$   4,633				100%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				100%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   116,913				38%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				100%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				100%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				100%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,139,212				$   -				$   81,369,788				$   11,939,267				46%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,139,212												$   11,939,266.76

														 				$   0												 



																														 

																$   (26,139,212)														 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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To be updated By Procurement 




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,526		$   6,090,454						$   980,699		7%		$   331,470		5%

										AnchorCM		DVBE		600,179				248,367

										EETS, Inc.		SBE		30,120				7,013

										JMA Civil, Inc.		SBE		50,400				13,870

										Nazparv Consulting LLC		SBE		300,000				62,220



		180007-02&03		Fugro		$   4,057,122		$   1,903,625						$   317,253		8%		$   81,929		4%

										Dillard Environmental Services		SBE		74,471				39,005

										Hutgren-Tillis Engineering		SBE		168,012				33,759

										GeoTech ulities		SBE		63,220				5,490

										Confluence Technical Services		SBE		11,550				3,675

		180008-02		 		$   150,000		$   34,169		Associated Right of Way				$   150,000		100%		$   34,169		100%

														

		190022-00		Caltronics 		$   85,768		$   22,316		Caltronics Government Services				$   85,768		100%		$   22,316		100%



		180009-02		Hamner Jewell		$   200,000		$   50,978		Hamner Jewell				$   200,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,979,949						$   1,045,163		28%		$   533,575		27%

										Chaves & Associates		SBE		1,045,163				533,575



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,201,921		$   1,722,347						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,139,212		$   11,939,267						$   3,154,113		12%		$   1,189,866		10%

						 		 

		 				$   26,139,212		$   11,939,267						 				 

		 				 		 						 

						- 0		 		 				 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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