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Program Management. The team continued program-wide
support activities and implementation of the Program
Management Information System.

• Continue processing invoices for FY21/22

• Continue processing of Task Orders, Task Order
Amendments and Purchase Orders for FY21/22

• Completed closeout of FY20/21

• Begin budget development for FY22/23 including WBS
review and update

• Succession planning and implementation

• Began development of master programmatic schedule

Administration. The Administrative team continued to support
functions including IT support, in-person and virtual meetings,
Social Media content/updates as well as COVID-19 facility
response/preparedness.

• Supported DCA Board of Directors

• FY 22/23 Budget Preparation

• Coordination of DCA Change Board meetings/actions

• DCA Website review and updates

• Pushed DCA updates via Social Media Outlets, created

reminders about resource materials

• Created information videos about DCA formation,
governance and work

• Continued coordination for Board Room Hybrid Meeting
project. Installation activities have continued

• Assisted remote workforce

Engineering. The engineering team primarily focused on
supporting the Department of Water Resources (DWR) Delta
Conveyance Office (DCO) permitting efforts and further
developing future engineering studies.

• Progressed engineering studies to document concepts for 
consideration during future design phases.

• Responded to requests for clarification on conceptual 
designs and/or quantities from environmental team

• Continued support of utility power coordination efforts with 
DCO

• Continued support of Caltrans draft preliminary design 
activities for potential state road and highway modifications

• Continued flood analysis runs and associated intake 
configuration and quantity revisions

• Conducted Bethany Complex internal review workshop

• Initiated ADA compliance effort for EPRs and TMs

Field Work. The field work team continued efforts to collect 
and evaluate Delta-wide subsurface conditions and validate 
parameters assumed during development of conceptual 
designs.
• Continued planning and coordination associated with

Spring 2022 Investigation Program
• Continued with Cone Penetration Test (CPT) and Standard

Penetration Test (SPT) data analysis

• Continued review of existing Delta-wide subsurface
information

• Reviewed and prepared responses to comments from
USACE on Drilling Program Plan

• Compiled existing DWR groundwater well locations
• Coordinated training needed in anticipation of field work 

Section 1 | Work Performed (March 2022 Activities)

Disclaimer: This Program Sequence is for discussion purposes only and does not represent a decision by the DCA or DWR. Final decisions about the 
project will be made by DWR and will NOT be made until the concluding stages of the CEQA process.
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Section 1 | One Month Look-Ahead (April 2022 Activities)

Program Management

• Continue support implementation of the Program Management Information System. 

• Continue processing invoices for FY21/22 

• Continue processing of Task Orders, Task Order Amendments and Purchase Orders 
for FY21/22

• Continue to work on closeout of FY20/21

• Transition activities for changes to cost manager and document controls roles.

• Continue budget development for FY22/23 including WBS review and update

• Support Task Order development and new procurements for FY22/23

Administration
• Continue support to DCA office including all Administrative, Facility and IT functions 

• FY 22/23 Budget preparation activities

• Continue support for DCA Board of Directors meetings and monthly report generation 

• Preparation activities for future hybrid Board of Directors meetings including test hybrid 
meetings

• Continue coordination of DCA Change Control Board meetings/actions

• Continue support for stakeholder engagement and outreach efforts including community 
meeting preparation

• Support for DCA Procurement Activities

• Continue to manage and coordinate content for Social Media outlets

Engineering
• Continue to respond to requests for clarification on conceptual designs and/or quantities 

from environmental team

• Continue ADA compliance effort for EPRs and TMs

• Continue progressing engineering studies to document concepts for consideration 
during future design phases.

Field Work

• Continue planning and coordination associated with Spring 2022 Investigation Program
• Continue Cone Penetration Test (CPT) and Standard Penetration Test (SPT) data

analysis

• Review of existing Delta-wide subsurface information

• Continue updating Drilling Program Plan and draft Caltrans encroachment permit
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Section 2 | Community Engagement

DCA Social Media Updates

• DCA’s Facebook total daily reach in March was 37,906

• The DCA YouTube Video: Minimizing Disturbance to Sensitive Wildlife and Protected Habitat 
Areas received 73 views in March

• The DCA Meeting Clip link reached over 10,305 users on Facebook

• The DCA Facebook page received 1,461 likes in March

Community Engagement

DCA Staff continue efforts to coordinate meetings with Delta communities to provide an overview of 
the current proposed project and an opportunity for question-and-answer sessions. 



4.2022 | DCA MONTHLY BOARD REPORT | 5

SUMMARY OF 
WORK1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 3 | Budget

Table 1 | Monthly Budget Summary (FY 21/22)

Budget. The FY21/22 DCA budget is $24.48M. We are now currently forecasting
an Estimate at Completion budget of $22M. The DCA has committed $17.7M
(details in Table 2) and has incurred $10.6M in expenditures through March

(details in Table 2). Actual and planned cash flow curves are shown in Figure 1.

Note: The undefined allowance includes a $500K cash advance from DWR to be used for prepayments that have short payment windows.

 Original Budget  Current Budget  Current Commitments  Incurred to Date  EAC  Variance 

Executive Office 2,202,245$         4,271,146$          2,728,452$                    1,639,024$              3,256,892$        (1,014,254)$    
Community Engagement 775,305              775,305               575,771                         262,971                   412,171             (363,135)$       
Program Controls 1,472,640           1,565,135            1,546,248                      896,395                   1,546,248          (18,887)$         
Administration 2,568,238           2,635,238            2,669,841                      1,762,101                2,492,139          (143,099)$       
Procurement and Contract Administration 74,112                74,112                 148,308                         91,790                     148,308             74,196$          
Property 516,280              393,640               421,000                         198,731                   352,815             (40,825)$         
Permitting Management 560,534              560,534               539,191                         378,959                   571,410             10,876$          
Health and Safety 21,600                21,600                 21,600                           -                               21,600               -$                
Quality Management 14,016                14,016                 14,016                           -                               14,016               -$                

Engineering 7,617,456           8,490,096            8,282,180                      5,111,765                8,000,137          (489,959)         
Fieldwork 5,677,574           5,677,574            847,265                         333,226                   5,184,264          (493,310)         

21,500,000$       24,478,396$        17,793,872$                  10,674,963$            22,000,000$      (2,478,396)      

Category
Program Management Office

Program Initation Office


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0
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Delete Existing Contract Summary Data
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Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   9,266,843		- 0		$   5,658,507		61%



		180008 - Hamner, Jewell & Associates		$   20,000		- 0		$   5,998		30%



		180009 - Bender Rosenthal, Inc.		$   120,000		- 0		$   74,955		62%



		190005 - Management Partners		$   567,800		- 0		$   402,246		71%



		190009 - Parsons		$   3,529,094		- 0		$   2,109,224		60%



		190011 - GV/HI Park Tower Owner, LLC		$   1,144,787		- 0		$   902,486		79%



		190014 - Direct Technology		$   164,224		- 0		$   98,119		60%



		190016 - Consolidated Communications, Inc.		$   51,951		- 0		$   27,882		54%



		190017 - AT&T		$   35,451		- 0		$   17,764		50%



		190019 - VMACommunications,Inc.		$   282,400		- 0		$   108,700		38%



		190021 - RingCentral		$   144,522		- 0		$   38,169		26%



		190022 - Caltronics Government Services		$   119,029		- 0		$   17,303		15%



		190023 - JAMBO-Silvacom LTD		$   22,000		- 0		$   20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		$   17,000		- 0		$   5,750		34%



		200003 - Best Best & Krieger		$   556,915		- 0		$   128,056		23%



		200013 - Metropolitan Water District of S. California		$   312,512		- 0		$   153,955		49%



		200014 - Dept of Water Resources		$   121,000		- 0		$   34,380		28%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwen Buchholz, Permit Engineer Inc		$   150,000		- 0		$   106,250		71%



		210014 - Spark Street Digital		$   32,600		- 0		$   - 0		0%



		210018 - AECOM Technical Services		$   216,609		- 0		$   - 0		0%



		210019 - Santa Clara Valley Water		$   109,368		- 0		$   44,373		41%



		  - Agreements <$15K		$   46,778		- 0		$   28,757		61%



		190015 - Audio Visual Innovations, Inc.		$   125,514		- 0		$   54,245		43%

		Subtotal		$   17,293,872		$   - 0		$   10,174,964

		UDA10000-0000 - DCA Cash Advance		$   500,000		- 0		$   500,000

		Total		$   17,793,872		$   - 0		$   10,674,964





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,475,039.17		189,387.15		8,664,426.32		0		5,229,972.95

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		0.00		10,000.00		0.00		1,584.11		16

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		1,446.94		0.00		1,446.94		100

				PMO - FY21-22		Association of California Water Agencies		210024		210024-0000		Association of California Water Agencies - Commitment		620.00		0.00		620.00		0.00		620.00		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		0.00		35,451.33		0.00		17,763.60		50

				PMO - FY21-22		Audio Visual Innovations, Inc.		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		110,974.10		125,513.81		0.00		54,245.42		43

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500.00		0.00		500.00		0.00		500.00		100

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		0.00		120,000.00		0.00		74,954.71		62

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		128,055.50		23

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		0.00		119,028.82		0.00		17,303.10		15

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		0.00		51,951.25		0.00		27,881.56		54

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		1,602.00		75

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		0.00		500,000.00		0.00		500,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		0.00		121,000.00		0.00		34,380.00		28

				PMO - FY21-22		Dept of Water Resources		200014		200014-0004		Dept of Water Resources - Commitment		2,000.00		0.00		2,000.00		0.00		0.00		0

				PMO - FY21-22		Direct Technology		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		98,118.88		60

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		902,486.04		79

				PMO - FY21-22		Gwen Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		106,250.00		71

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		0.00		20,000.00		0.00		5,998.49		30

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(56,445.00)		783,774.00		0.00		498,189.48		64

				PMO - FY21-22		JAMBO-Silvacom LTD		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		2,567.50		29

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Management Partners		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		247,400.00		0.00		161,945.63		65

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		0.00		99,752.00		0.00		29,814.28		30

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0005		Metropolitan Water District of S. California - Commitment		212,760.22		0.00		212,760.22		0.00		124,141.06		58

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons		190009		190009-0004		Parsons - Commitment		3,394,236.00		134,858.05		3,529,094.05		0.00		2,109,224.33		60

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		0.00		144,522.36		0.00		38,168.93		26

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		0.00		0

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon		210017		210017-0000		Verizon - Commitment		2,000.00		0.00		2,000.00		0.00		1,370.90		69

				PMO - FY21-22		VMACommunications,Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		108,700.00		38

		Program Initiation - FY21-22 												9,073,000.85		56,445.00		9,129,445.85		0		5,444,991.17

				Program Initiation - FY21-22		AECOM Technical Services		210018		210018-0001		AECOM Technical Services - Commitment		216,608.85		0.00		216,608.85		0.00		0.00		0

				Program Initiation - FY21-22		Jacobs Engineering Group		180006		180006		Jacobs Engineering Group - Commitment		8,426,624.00		56,445.00		8,483,069.00		0.00		5,160,317.79		61

				Program Initiation - FY21-22		Management Partners		190005		190005		Management Partners - Commitment		320,400.00		0.00		320,400.00		0.00		240,300.00		75

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		44,373.38		41

		Grand Totals												17,548,040.02		245,832.15		17,793,872.17		0		10,674,964.12

																		44691000.19				26768729.41





BudgetDetails Report

		Work Breakdown Structure						Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance (Surplus)/Deficit

		Delta Conveyance						$   21,500,000		$   24,478,396		$   17,793,872		$   -		$   10,674,963		$   13,803,432		44%		$   22,000,000		$   (2,478,396)

		Executive Office						2,202,245		4,271,146		2,728,452		-		1,639,024		2,632,121		38%		3,256,892		(1,014,253)

				Management				87,884		1,272,884		1,308,900		-		801,412		471,472		63%		1,306,028		33,144

				Legal				556,915		556,915		556,915		-		128,056		428,860		23%		337,451		(219,464)

				Audit				30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury				254,726		254,726		249,916		-		161,297		93,429		63%		249,916		(4,810)

				Human Resources				87,720		87,720		87,720		-		23,260		64,460		27%		87,720		-

				Undefined Allowance				1,185,000		2,068,901		500,000		-		500,000		1,568,901		24%		1,250,777		(818,123)

		Community Engagement						775,305		775,305		575,771		-		262,971		512,334		34%		412,171		(363,135)

				Management				118,877		118,877		144,383		-		96,146		22,731		81%		144,220		25,343

				Community Coordination				250,000		250,000		0		-		0		250,000		0%		0		(250,000)

				Outreach				406,428		406,428		431,388		-		166,825		239,603		41%		267,951		(138,478)

		Program Controls						1,472,640		1,565,135		1,546,248		0		896,395		668,740		57%		1,546,248		(18,887)

				Management				387,840		387,840		379,590		-		207,085		180,755		53%		379,590		(8,250)

				Cost Management				754,560		754,560		733,359		-		473,106		281,454		63%		733,359		(21,201)

				Doument Management				330,240		330,240		340,804		-		216,204		114,036		65%		340,804		10,564

				Governance				0		92,495		92,495		-		0		92,495		0%		92,495		-

		Administration		02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				2,568,238		2,635,238		2,669,841		-		1,762,102		873,136		67%		2,492,139		(143,099)

				Management				641,280		641,280		612,964		-		390,868		250,412		61%		612,964		(28,316)

				Facilities				1,283,297		1,285,297		1,395,110		-		1,001,880		283,417		78%		1,282,426		(2,871)

				Information Technology				643,661		708,661		661,767		-		369,354		339,307		52%		596,749		(111,912)

		Procurement & Contract Administration		02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				74,112		74,112		148,308		-		91,790		-17,678		124%		148,308		74,196

		Procurement Management						74,112		74,112		148,308		-		91,790		-17,678		124%		148,308		74,196

		Property		02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				516,280		393,640		421,000		-		198,732		194,908		50%		352,815		(40,825)

				Management				245,280		122,640		150,000		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents				150,000		150,000		150,000		-		82,537		67,463		55%		150,000		-

				Temporary Entrance Permits				121,000		121,000		121,000		-		34,380		86,620		28%		121,000		-

		Permitting Management		02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				560,534		560,534		539,191		-		378,959		181,575		68%		571,410		10,876

		Management						560,534		560,534		539,191		-		378,959		181,575		68%		571,410		10,876

		Health & Safety		02 -Service Type with Description: 1600 - PM-Management (2 records)				21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Management						21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Quality Management		02 -Service Type with Description: 1700 - HS-Management (1 records)				14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Management & Auditing						14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Engineering		02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				7,617,456		8,490,096		8,282,180		-		5,111,764		3,378,332		60%		8,000,137		(489,959)

				Management & Administration				900,316		1,022,956		988,755		-		588,454		434,502		58%		988,755		(34,201)

				Engineering Support				4,436,666		4,436,666		2,211,723		-		1,976,101		2,460,565		45%		2,247,879		(2,188,787)

				Facility Studies				2,280,474		2,280,474		5,081,702		-		2,547,209		-266,735		112%		4,963,503		2,683,029

				Undefined Allowance				0		750,000		0		-		0		750,000		0%		(200,000)		(950,000)

		Fieldwork		02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				5,677,574		5,677,574		847,266		-		333,226		5,344,348		6%		5,184,264		(493,310)

				Management				544,675		544,675		350,039		-		234,070		310,605		43%		385,458		(159,217)

				Geotechnical Work				4,548,000		4,548,000		160,924		-		0		4,548,000		0%		4,492,315		(55,685)

				Environmental Monitoring				584,899		584,899		336,303		-		99,156		485,743		17%		306,491		(278,408)





BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		2,728,451.60		0		1,639,024.23		5.75		2,632,121.37		7		2,873,082.40		(1,398,063.20)

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,308,900.38		0		801,411.51		1.95		471,472.49		3		1,306,027.88		33,143.88

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		128,055.50		0.23		428,859.50		1		337,451.00		(219,464.00)

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		(5,000.00)

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		161,297.06		2.42		93,428.94		0		249,916.22		(4,809.78)

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		23,260.16		0.32		64,459.84		2		87,720.00		0.00

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		500,000.00		0		500,000.00		0.00		1,568,900.60		1		866,967.30		(1,201,933.30)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						775,305.00		775,305.00		575,770.50		0		262,971.00		2.97		512,334.00		9		412,170.50		(363,134.50)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				118,877.00		118,877.00		144,383.00		0		96,146.00		0.81		22,731.00		0		144,220.00		25,343.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0.00		250,000.00		1		0		(250,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		431,387.50		0		166,825.00		2.16		239,603.00		8		267,950.50		(138,477.50)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,546,248.00		0		896,395.00		1.81		668,740.00		1		1,546,248.00		(18,887.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		379,590.00		0		207,085.00		0.53		180,755.00		0		379,590.00		(8,250.00)

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		733,359.00		0		473,106.00		0.63		281,454.00		0		733,359.00		(21,201.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		340,804.00		0		216,204.00		0.65		114,036.00		0		340,804.00		10,564.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		92,495.00		0		0		0.00		92,495.00		1		92,495.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,669,841.22		0		1,762,101.56		13.08		873,136.44		4		2,492,139.10		(143,098.90)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		612,964.05		0		390,868.00		0.61		250,412.00		0		612,964.05		(28,315.95)

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,395,110.13		0		1,001,879.75		6.35		283,417.25		0		1,282,425.64		(2,871.36)

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		661,767.04		0		369,353.81		6.12		339,307.19		4		596,749.41		(111,911.59)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		148,308.00		0		91,790.37		2.08		(17,678.37)		0		148,308.00		74,196.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		148,308.00		0		91,790.37		2.08		(17,678.37)		0		148,308.00		74,196.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		421,000.00		0		198,731.91		2.03		194,908.09		3		352,815.00		(40,825.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		150,000.00		0		81,814.60		0.67		40,825.40		0		81,815.00		(40,825.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		150,000.00		0		82,537.31		1.08		67,462.69		2		150,000.00		0.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		121,000.00		0		34,380.00		0.28		86,620.00		1		121,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						560,534.00		560,534.00		539,191.00		0		378,958.88		1.37		181,575.12		0		571,410.00		10,876.00

				02 -Service Type with Description: 1600 - PM-Management (2 records)				560,534.00		560,534.00		539,191.00		0		378,958.88		1.37		181,575.12		0		571,410.00		10,876.00

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		8,490,096.00		8,282,180.00		0		5,111,764.68		2.87		3,378,331.32		2		8,385,947.00		(104,149.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		588,454.02		0.58		434,501.98		0		923,576.00		(99,380.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,211,723.00		0		1,976,101.32		1.17		2,460,564.68		1		2,247,885.00		(2,188,781.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		5,081,702.00		0		2,547,209.34		1.12		(266,735.34)		0		4,963,503.00		2,683,029.00

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		750,000.00		0		0		0		0.00		750,000.00		1		250,983.00		(499,017.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (6 records)						5,677,574.00		5,677,574.00		847,265.85		0		333,226.49		0.52		5,344,347.51		3		5,400,872.85		(276,701.15)

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				544,675.00		544,675.00		350,039.15		0		234,070.34		0.35		310,604.66		1		385,458.15		(159,216.85)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (2 records)				4,548,000.00		4,548,000.00		160,923.70		0		0		0.00		4,548,000.00		1		4,708,923.70		160,923.70

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		336,303.00		0		99,156.15		0.17		485,742.85		1		306,491.00		(278,408.00)

		Grand Totals (82 records)						21,500,000.00		24,478,395.60		17,793,872.17		0		10,674,964.12		32.48		13,803,431.48		31		22,218,608.85		-2,259,786.75





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance		current commit		EAC		variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   2,728,452		$   1,639,024		$   3,256,892		$   (1,014,254)		2728451.6		3256892.4		-1014253.2

				Community Engagement 		775,305		775,305		575,771		262,971		412,171		$   (363,135)		575770.5		412170.5		-363134.5

				Program Controls 		1,472,640		1,565,135		1,546,248		896,395		1,546,248		$   (18,887)		1546248		1546248		-18887

				Administration 		2,568,238		2,635,238		2,669,841		1,762,101		2,492,139		$   (143,099)		2669841.22		2492139.1		-143098.9

				Procurement and Contract Administration 		74,112		74,112		148,308		91,790		148,308		$   74,196		148308		148308		74196

				Property 		516,280		393,640		421,000		198,731		352,815		$   (40,825)		421000		352815		-40825

				Permitting Management 		560,534		560,534		539,191		378,959		571,410		$   10,876		539191		571410		10876

				Health and Safety 		21,600		21,600		21,600		-		21,600		$   - 0		21600		21600		0

				Quality Management 		14,016		14,016		14,016		-		14,016		$   - 0		14016		14016		0

		Program Initation Office

				Engineering 		7,617,456		8,490,096		8,282,180		5,111,765		8,000,137		(489,959)		8282180		8000137		-489959

				Fieldwork 		5,677,574		5,677,574		847,265		333,226		5,184,264		(493,310)		847265.85		5184264		-496310

						$   21,500,000		$   24,478,396		$   17,793,872		$   10,674,963		$   22,000,000		(2,478,396)				22000000







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (70 records)						8,204,970.00		10,310,725.60		8,664,426.32		5,229,972.95		8,431,789.00		(1,878,936.60)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				2,202,245.00		4,271,145.60		2,728,451.60		1,639,024.23		2,873,082.40		(1,398,063.20)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				775,305.00		775,305.00		575,770.50		262,971.00		412,170.50		(363,134.50)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				1,472,640.00		1,565,135.00		1,546,248.00		896,395.00		1,546,248.00		(18,887.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,669,841.22		1,762,101.56		2,492,139.10		(143,098.90)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		148,308.00		91,790.37		148,308.00		74,196.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		421,000.00		198,731.91		352,815.00		(40,825.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				560,534.00		560,534.00		539,191.00		378,958.88		571,410.00		10,876.00

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		21,600.00		0		21,600.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		14,016.00		0		14,016.00		0.00

		Project Name: Program Initiation - FY21-22 (12 records)						13,295,030.00		14,167,670.00		9,129,445.85		5,444,991.17		13,786,819.85		(380,850.15)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		8,490,096.00		8,282,180.00		5,111,764.68		8,385,947.00		(104,149.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (6 records)				5,677,574.00		5,677,574.00		847,265.85		333,226.49		5,400,872.85		(276,701.15)

		Grand Totals (82 records)						21,500,000.00		24,478,395.60		17,793,872.17		10,674,964.12		22,218,608.85		-2,259,786.75





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Description		Contract Type		Planning/Estimated Value		Annual Budget
(FY 2021/22)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status





		There are no procurements to report on for this period.





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		Program Controls-Governance		$   - 0		$   44,346		100%		$   92,495		Program Management Support		$48,149 - Underrun from existing budget
$44,346 - Undefined Allowance		Approved

		There are no Commitment Changes for this period
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Table 2 | Budget Detail
Section 3 | Budget continued 

continued >

Original Budget Current Budget Commitments
Pending 

Commitments
Actuals 

Received
Remaining 

Budget
% of Budget 
Remaining

Estimate At 
Completion

Variance 
(Surplus)/Deficit

 $       21,500,000  $       24,478,396  $   17,793,872  $                   -  $ 10,674,963  $  13,803,432 44%  $     22,000,000  $    (2,478,396)
2,202,245 4,271,146 2,728,452                       - 1,639,024 2,632,121 38% 3,256,892        (1,014,253)

87,884 1,272,884 1,308,900                       - 801,412 471,472 63% 1,306,028             33,144 
556,915 556,915 556,915                       - 128,056 428,860 23% 337,451          (219,464)
30,000 30,000 25,000                       - 25,000 5,000 83% 25,000              (5,000)

254,726 254,726 249,916                       - 161,297 93,429 63% 249,916              (4,810)
87,720 87,720 87,720                       - 23,260 64,460 27% 87,720                     - 

1,185,000 2,068,901 500,000                       - 500,000 1,568,901 24% 1,250,777          (818,123)
775,305 775,305 575,771                       - 262,971 512,334 34% 412,171          (363,135)
118,877 118,877 144,383                       - 96,146 22,731 81% 144,220             25,343 
250,000 250,000 0                       - 0 250,000 0% 0          (250,000)
406,428 406,428 431,388                       - 166,825 239,603 41% 267,951          (138,478)

1,472,640 1,565,135 1,546,248 0 896,395 668,740 57% 1,546,248            (18,887)
387,840 387,840 379,590                       - 207,085 180,755 53% 379,590              (8,250)
754,560 754,560 733,359                       - 473,106 281,454 63% 733,359            (21,201)
330,240 330,240 340,804                       - 216,204 114,036 65% 340,804             10,564 

Governance 0 92,495 92,495                       - 0 92,495 0% 92,495                     - 
2,568,238 2,635,238 2,669,841                       - 1,762,102 873,136 67% 2,492,139          (143,099)

641,280 641,280 612,964                       - 390,868 250,412 61% 612,964            (28,316)
1,283,297 1,285,297 1,395,110                       - 1,001,880 283,417 78% 1,282,426              (2,871)

643,661 708,661 661,767                       - 369,354 339,307 52% 596,749          (111,912)
74,112 74,112 148,308                       - 91,790 -17,678 124% 148,308             74,196 
74,112 74,112 148,308                       - 91,790 -17,678 124% 148,308             74,196 

516,280 393,640 421,000                       - 198,732 194,908 50% 352,815            (40,825)
245,280 122,640 150,000                       - 81,815 40,825 67% 81,815            (40,825)
150,000 150,000 150,000                       - 82,537 67,463 55% 150,000                     - 
121,000 121,000 121,000                       - 34,380 86,620 28% 121,000                     - 
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Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"
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ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   9,266,843		- 0		$   5,658,507		61%



		180008 - Hamner, Jewell & Associates		$   20,000		- 0		$   5,998		30%



		180009 - Bender Rosenthal, Inc.		$   120,000		- 0		$   74,955		62%



		190005 - Management Partners		$   567,800		- 0		$   402,246		71%



		190009 - Parsons		$   3,529,094		- 0		$   2,109,224		60%



		190011 - GV/HI Park Tower Owner, LLC		$   1,144,787		- 0		$   902,486		79%



		190014 - Direct Technology		$   164,224		- 0		$   98,119		60%



		190016 - Consolidated Communications, Inc.		$   51,951		- 0		$   27,882		54%



		190017 - AT&T		$   35,451		- 0		$   17,764		50%



		190019 - VMACommunications,Inc.		$   282,400		- 0		$   108,700		38%



		190021 - RingCentral		$   144,522		- 0		$   38,169		26%



		190022 - Caltronics Government Services		$   119,029		- 0		$   17,303		15%



		190023 - JAMBO-Silvacom LTD		$   22,000		- 0		$   20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		$   17,000		- 0		$   5,750		34%



		200003 - Best Best & Krieger		$   556,915		- 0		$   128,056		23%



		200013 - Metropolitan Water District of S. California		$   312,512		- 0		$   153,955		49%



		200014 - Dept of Water Resources		$   121,000		- 0		$   34,380		28%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwen Buchholz, Permit Engineer Inc		$   150,000		- 0		$   106,250		71%



		210014 - Spark Street Digital		$   32,600		- 0		$   - 0		0%



		210018 - AECOM Technical Services		$   216,609		- 0		$   - 0		0%



		210019 - Santa Clara Valley Water		$   109,368		- 0		$   44,373		41%



		  - Agreements <$15K		$   46,778		- 0		$   28,757		61%



		190015 - Audio Visual Innovations, Inc.		$   125,514		- 0		$   54,245		43%

		Subtotal		$   17,293,872		$   - 0		$   10,174,964

		UDA10000-0000 - DCA Cash Advance		$   500,000		- 0		$   500,000

		Total		$   17,793,872		$   - 0		$   10,674,964





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,475,039.17		189,387.15		8,664,426.32		0		5,229,972.95

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		0.00		10,000.00		0.00		1,584.11		16

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		1,446.94		0.00		1,446.94		100

				PMO - FY21-22		Association of California Water Agencies		210024		210024-0000		Association of California Water Agencies - Commitment		620.00		0.00		620.00		0.00		620.00		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		0.00		35,451.33		0.00		17,763.60		50

				PMO - FY21-22		Audio Visual Innovations, Inc.		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		110,974.10		125,513.81		0.00		54,245.42		43

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500.00		0.00		500.00		0.00		500.00		100

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		0.00		120,000.00		0.00		74,954.71		62

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		128,055.50		23

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		0.00		119,028.82		0.00		17,303.10		15

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		0.00		51,951.25		0.00		27,881.56		54

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		1,602.00		75

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		0.00		500,000.00		0.00		500,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		0.00		121,000.00		0.00		34,380.00		28

				PMO - FY21-22		Dept of Water Resources		200014		200014-0004		Dept of Water Resources - Commitment		2,000.00		0.00		2,000.00		0.00		0.00		0

				PMO - FY21-22		Direct Technology		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		98,118.88		60

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		902,486.04		79

				PMO - FY21-22		Gwen Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		106,250.00		71

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		0.00		20,000.00		0.00		5,998.49		30

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(56,445.00)		783,774.00		0.00		498,189.48		64

				PMO - FY21-22		JAMBO-Silvacom LTD		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		2,567.50		29

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Management Partners		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		247,400.00		0.00		161,945.63		65

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		0.00		99,752.00		0.00		29,814.28		30

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0005		Metropolitan Water District of S. California - Commitment		212,760.22		0.00		212,760.22		0.00		124,141.06		58

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons		190009		190009-0004		Parsons - Commitment		3,394,236.00		134,858.05		3,529,094.05		0.00		2,109,224.33		60

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		0.00		144,522.36		0.00		38,168.93		26

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		0.00		0

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon		210017		210017-0000		Verizon - Commitment		2,000.00		0.00		2,000.00		0.00		1,370.90		69

				PMO - FY21-22		VMACommunications,Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		108,700.00		38

		Program Initiation - FY21-22 												9,073,000.85		56,445.00		9,129,445.85		0		5,444,991.17

				Program Initiation - FY21-22		AECOM Technical Services		210018		210018-0001		AECOM Technical Services - Commitment		216,608.85		0.00		216,608.85		0.00		0.00		0

				Program Initiation - FY21-22		Jacobs Engineering Group		180006		180006		Jacobs Engineering Group - Commitment		8,426,624.00		56,445.00		8,483,069.00		0.00		5,160,317.79		61

				Program Initiation - FY21-22		Management Partners		190005		190005		Management Partners - Commitment		320,400.00		0.00		320,400.00		0.00		240,300.00		75

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		44,373.38		41

		Grand Totals												17,548,040.02		245,832.15		17,793,872.17		0		10,674,964.12

																		44691000.19				26768729.41





BudgetDetails Report

		Work Breakdown Structure						Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance (Surplus)/Deficit

		Delta Conveyance						$   21,500,000		$   24,478,396		$   17,793,872		$   -		$   10,674,963		$   13,803,432		44%		$   22,000,000		$   (2,478,396)

		Executive Office						2,202,245		4,271,146		2,728,452		-		1,639,024		2,632,121		38%		3,256,892		(1,014,253)

				Management				87,884		1,272,884		1,308,900		-		801,412		471,472		63%		1,306,028		33,144

				Legal				556,915		556,915		556,915		-		128,056		428,860		23%		337,451		(219,464)

				Audit				30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury				254,726		254,726		249,916		-		161,297		93,429		63%		249,916		(4,810)

				Human Resources				87,720		87,720		87,720		-		23,260		64,460		27%		87,720		-

				Undefined Allowance				1,185,000		2,068,901		500,000		-		500,000		1,568,901		24%		1,250,777		(818,123)

		Community Engagement						775,305		775,305		575,771		-		262,971		512,334		34%		412,171		(363,135)

				Management				118,877		118,877		144,383		-		96,146		22,731		81%		144,220		25,343

				Community Coordination				250,000		250,000		0		-		0		250,000		0%		0		(250,000)

				Outreach				406,428		406,428		431,388		-		166,825		239,603		41%		267,951		(138,478)

		Program Controls						1,472,640		1,565,135		1,546,248		0		896,395		668,740		57%		1,546,248		(18,887)

				Management				387,840		387,840		379,590		-		207,085		180,755		53%		379,590		(8,250)

				Cost Management				754,560		754,560		733,359		-		473,106		281,454		63%		733,359		(21,201)

				Doument Management				330,240		330,240		340,804		-		216,204		114,036		65%		340,804		10,564

				Governance				0		92,495		92,495		-		0		92,495		0%		92,495		-

		Administration		02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				2,568,238		2,635,238		2,669,841		-		1,762,102		873,136		67%		2,492,139		(143,099)

				Management				641,280		641,280		612,964		-		390,868		250,412		61%		612,964		(28,316)

				Facilities				1,283,297		1,285,297		1,395,110		-		1,001,880		283,417		78%		1,282,426		(2,871)

				Information Technology				643,661		708,661		661,767		-		369,354		339,307		52%		596,749		(111,912)

		Procurement & Contract Administration		02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				74,112		74,112		148,308		-		91,790		-17,678		124%		148,308		74,196

		Procurement Management						74,112		74,112		148,308		-		91,790		-17,678		124%		148,308		74,196

		Property		02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				516,280		393,640		421,000		-		198,732		194,908		50%		352,815		(40,825)

				Management				245,280		122,640		150,000		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents				150,000		150,000		150,000		-		82,537		67,463		55%		150,000		-

				Temporary Entrance Permits				121,000		121,000		121,000		-		34,380		86,620		28%		121,000		-

		Permitting Management		02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				560,534		560,534		539,191		-		378,959		181,575		68%		571,410		10,876

		Management						560,534		560,534		539,191		-		378,959		181,575		68%		571,410		10,876

		Health & Safety		02 -Service Type with Description: 1600 - PM-Management (2 records)				21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Management						21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Quality Management		02 -Service Type with Description: 1700 - HS-Management (1 records)				14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Management & Auditing						14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Engineering		02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				7,617,456		8,490,096		8,282,180		-		5,111,764		3,378,332		60%		8,000,137		(489,959)

				Management & Administration				900,316		1,022,956		988,755		-		588,454		434,502		58%		988,755		(34,201)

				Engineering Support				4,436,666		4,436,666		2,211,723		-		1,976,101		2,460,565		45%		2,247,879		(2,188,787)

				Facility Studies				2,280,474		2,280,474		5,081,702		-		2,547,209		-266,735		112%		4,963,503		2,683,029

				Undefined Allowance				0		750,000		0		-		0		750,000		0%		(200,000)		(950,000)

		Fieldwork		02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				5,677,574		5,677,574		847,266		-		333,226		5,344,348		6%		5,184,264		(493,310)

				Management				544,675		544,675		350,039		-		234,070		310,605		43%		385,458		(159,217)

				Geotechnical Work				4,548,000		4,548,000		160,924		-		0		4,548,000		0%		4,492,315		(55,685)

				Environmental Monitoring				584,899		584,899		336,303		-		99,156		485,743		17%		306,491		(278,408)





BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		2,728,451.60		0		1,639,024.23		5.75		2,632,121.37		7		2,873,082.40		(1,398,063.20)

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,308,900.38		0		801,411.51		1.95		471,472.49		3		1,306,027.88		33,143.88

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		128,055.50		0.23		428,859.50		1		337,451.00		(219,464.00)

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		(5,000.00)

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		161,297.06		2.42		93,428.94		0		249,916.22		(4,809.78)

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		23,260.16		0.32		64,459.84		2		87,720.00		0.00

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		500,000.00		0		500,000.00		0.00		1,568,900.60		1		866,967.30		(1,201,933.30)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						775,305.00		775,305.00		575,770.50		0		262,971.00		2.97		512,334.00		9		412,170.50		(363,134.50)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				118,877.00		118,877.00		144,383.00		0		96,146.00		0.81		22,731.00		0		144,220.00		25,343.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0.00		250,000.00		1		0		(250,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		431,387.50		0		166,825.00		2.16		239,603.00		8		267,950.50		(138,477.50)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,546,248.00		0		896,395.00		1.81		668,740.00		1		1,546,248.00		(18,887.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		379,590.00		0		207,085.00		0.53		180,755.00		0		379,590.00		(8,250.00)

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		733,359.00		0		473,106.00		0.63		281,454.00		0		733,359.00		(21,201.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		340,804.00		0		216,204.00		0.65		114,036.00		0		340,804.00		10,564.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		92,495.00		0		0		0.00		92,495.00		1		92,495.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,669,841.22		0		1,762,101.56		13.08		873,136.44		4		2,492,139.10		(143,098.90)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		612,964.05		0		390,868.00		0.61		250,412.00		0		612,964.05		(28,315.95)

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,395,110.13		0		1,001,879.75		6.35		283,417.25		0		1,282,425.64		(2,871.36)

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		661,767.04		0		369,353.81		6.12		339,307.19		4		596,749.41		(111,911.59)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		148,308.00		0		91,790.37		2.08		(17,678.37)		0		148,308.00		74,196.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		148,308.00		0		91,790.37		2.08		(17,678.37)		0		148,308.00		74,196.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		421,000.00		0		198,731.91		2.03		194,908.09		3		352,815.00		(40,825.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		150,000.00		0		81,814.60		0.67		40,825.40		0		81,815.00		(40,825.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		150,000.00		0		82,537.31		1.08		67,462.69		2		150,000.00		0.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		121,000.00		0		34,380.00		0.28		86,620.00		1		121,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						560,534.00		560,534.00		539,191.00		0		378,958.88		1.37		181,575.12		0		571,410.00		10,876.00

				02 -Service Type with Description: 1600 - PM-Management (2 records)				560,534.00		560,534.00		539,191.00		0		378,958.88		1.37		181,575.12		0		571,410.00		10,876.00

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		8,490,096.00		8,282,180.00		0		5,111,764.68		2.87		3,378,331.32		2		8,385,947.00		(104,149.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		588,454.02		0.58		434,501.98		0		923,576.00		(99,380.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,211,723.00		0		1,976,101.32		1.17		2,460,564.68		1		2,247,885.00		(2,188,781.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		5,081,702.00		0		2,547,209.34		1.12		(266,735.34)		0		4,963,503.00		2,683,029.00

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		750,000.00		0		0		0		0.00		750,000.00		1		250,983.00		(499,017.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (6 records)						5,677,574.00		5,677,574.00		847,265.85		0		333,226.49		0.52		5,344,347.51		3		5,400,872.85		(276,701.15)

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				544,675.00		544,675.00		350,039.15		0		234,070.34		0.35		310,604.66		1		385,458.15		(159,216.85)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (2 records)				4,548,000.00		4,548,000.00		160,923.70		0		0		0.00		4,548,000.00		1		4,708,923.70		160,923.70

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		336,303.00		0		99,156.15		0.17		485,742.85		1		306,491.00		(278,408.00)

		Grand Totals (82 records)						21,500,000.00		24,478,395.60		17,793,872.17		0		10,674,964.12		32.48		13,803,431.48		31		22,218,608.85		-2,259,786.75





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance		current commit		EAC		variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   2,728,452		$   1,639,024		$   3,256,892		$   (1,014,254)		2728451.6		3256892.4		-1014253.2

				Community Engagement 		775,305		775,305		575,771		262,971		412,171		$   (363,135)		575770.5		412170.5		-363134.5

				Program Controls 		1,472,640		1,565,135		1,546,248		896,395		1,546,248		$   (18,887)		1546248		1546248		-18887

				Administration 		2,568,238		2,635,238		2,669,841		1,762,101		2,492,139		$   (143,099)		2669841.22		2492139.1		-143098.9

				Procurement and Contract Administration 		74,112		74,112		148,308		91,790		148,308		$   74,196		148308		148308		74196

				Property 		516,280		393,640		421,000		198,731		352,815		$   (40,825)		421000		352815		-40825

				Permitting Management 		560,534		560,534		539,191		378,959		571,410		$   10,876		539191		571410		10876

				Health and Safety 		21,600		21,600		21,600		-		21,600		$   - 0		21600		21600		0

				Quality Management 		14,016		14,016		14,016		-		14,016		$   - 0		14016		14016		0

		Program Initation Office

				Engineering 		7,617,456		8,490,096		8,282,180		5,111,765		8,000,137		(489,959)		8282180		8000137		-489959

				Fieldwork 		5,677,574		5,677,574		847,265		333,226		5,184,264		(493,310)		847265.85		5184264		-496310

						$   21,500,000		$   24,478,396		$   17,793,872		$   10,674,963		$   22,000,000		(2,478,396)				22000000







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (70 records)						8,204,970.00		10,310,725.60		8,664,426.32		5,229,972.95		8,431,789.00		(1,878,936.60)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				2,202,245.00		4,271,145.60		2,728,451.60		1,639,024.23		2,873,082.40		(1,398,063.20)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				775,305.00		775,305.00		575,770.50		262,971.00		412,170.50		(363,134.50)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				1,472,640.00		1,565,135.00		1,546,248.00		896,395.00		1,546,248.00		(18,887.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,669,841.22		1,762,101.56		2,492,139.10		(143,098.90)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		148,308.00		91,790.37		148,308.00		74,196.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		421,000.00		198,731.91		352,815.00		(40,825.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				560,534.00		560,534.00		539,191.00		378,958.88		571,410.00		10,876.00

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		21,600.00		0		21,600.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		14,016.00		0		14,016.00		0.00

		Project Name: Program Initiation - FY21-22 (12 records)						13,295,030.00		14,167,670.00		9,129,445.85		5,444,991.17		13,786,819.85		(380,850.15)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		8,490,096.00		8,282,180.00		5,111,764.68		8,385,947.00		(104,149.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (6 records)				5,677,574.00		5,677,574.00		847,265.85		333,226.49		5,400,872.85		(276,701.15)

		Grand Totals (82 records)						21,500,000.00		24,478,395.60		17,793,872.17		10,674,964.12		22,218,608.85		-2,259,786.75





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Description		Contract Type		Planning/Estimated Value		Annual Budget
(FY 2021/22)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status





		There are no procurements to report on for this period.





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		Program Controls-Governance		$   - 0		$   44,346		100%		$   92,495		Program Management Support		$48,149 - Underrun from existing budget
$44,346 - Undefined Allowance		Approved

		There are no Commitment Changes for this period
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SUMMARY OF 
WORK1 STAKEHOLDER

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 3 | Budget continued 
Table 2 | Budget Detail

more >

Note: The undefined allowance includes a $500K cash advance from DWR to be used for prepayments that have short payment windows.

Original Budget Current Budget Commitments
Pending 

Commitments
Actuals 

Received
Remaining 

Budget
% of Budget 
Remaining

Estimate At 
Completion

Variance 
(Surplus)/Deficit

560,534 560,534 539,191                       - 378,959 181,575 68% 571,410             10,876 
560,534 560,534 539,191                       - 378,959 181,575 68% 571,410             10,876 
21,600 21,600 21,600                       - 0 21,600 0% 21,600                     - 
21,600 21,600 21,600                       - 0 21,600 0% 21,600                     - 
14,016 14,016 14,016                       - 0 14,016 0% 14,016                     - 
14,016 14,016 14,016                       - 0 14,016 0% 14,016                     - 

7,617,456 8,490,096 8,282,180                       - 5,111,764 3,378,332 60% 8,000,137          (489,959)
900,316 1,022,956 988,755                       - 588,454 434,502 58% 988,755            (34,201)

4,436,666 4,436,666 2,211,723                       - 1,976,101 2,460,565 45% 2,247,879        (2,188,787)
2,280,474 2,280,474 5,081,702                       - 2,547,209 -266,735 112% 4,963,503         2,683,029 

0 750,000 0                       - 0 750,000 0%            (200,000)          (950,000)
5,677,574 5,677,574 847,266                       - 333,226 5,344,348 6% 5,184,264          (493,310)

544,675 544,675 350,039                       - 234,070 310,605 43% 385,458          (159,217)
4,548,000 4,548,000 160,924                       - 0 4,548,000 0% 4,492,315            (55,685)

584,899 584,899 336,303                       - 99,156 485,743 17% 306,491          (278,408)

Health & Safety

Quality Management

Permitting Management

Geotechnical Work
Environmental Monitoring

Fieldwork
Management

Management & Auditing

Engineering Support
Facility  Studies
Undefined Allowance

Engineering
Management & Administration

Management

Management

Work Breakdown Structure


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   9,266,843		- 0		$   5,658,507		61%



		180008 - Hamner, Jewell & Associates		$   20,000		- 0		$   5,998		30%



		180009 - Bender Rosenthal, Inc.		$   120,000		- 0		$   74,955		62%



		190005 - Management Partners		$   567,800		- 0		$   402,246		71%



		190009 - Parsons		$   3,529,094		- 0		$   2,109,224		60%



		190011 - GV/HI Park Tower Owner, LLC		$   1,144,787		- 0		$   902,486		79%



		190014 - Direct Technology		$   164,224		- 0		$   98,119		60%



		190016 - Consolidated Communications, Inc.		$   51,951		- 0		$   27,882		54%



		190017 - AT&T		$   35,451		- 0		$   17,764		50%



		190019 - VMACommunications,Inc.		$   282,400		- 0		$   108,700		38%



		190021 - RingCentral		$   144,522		- 0		$   38,169		26%



		190022 - Caltronics Government Services		$   119,029		- 0		$   17,303		15%



		190023 - JAMBO-Silvacom LTD		$   22,000		- 0		$   20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		$   17,000		- 0		$   5,750		34%



		200003 - Best Best & Krieger		$   556,915		- 0		$   128,056		23%



		200013 - Metropolitan Water District of S. California		$   312,512		- 0		$   153,955		49%



		200014 - Dept of Water Resources		$   121,000		- 0		$   34,380		28%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwen Buchholz, Permit Engineer Inc		$   150,000		- 0		$   106,250		71%



		210014 - Spark Street Digital		$   32,600		- 0		$   - 0		0%



		210018 - AECOM Technical Services		$   216,609		- 0		$   - 0		0%



		210019 - Santa Clara Valley Water		$   109,368		- 0		$   44,373		41%



		  - Agreements <$15K		$   46,778		- 0		$   28,757		61%



		190015 - Audio Visual Innovations, Inc.		$   125,514		- 0		$   54,245		43%

		Subtotal		$   17,293,872		$   - 0		$   10,174,964

		UDA10000-0000 - DCA Cash Advance		$   500,000		- 0		$   500,000

		Total		$   17,793,872		$   - 0		$   10,674,964





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,475,039.17		189,387.15		8,664,426.32		0		5,229,972.95

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		0.00		10,000.00		0.00		1,584.11		16

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		1,446.94		0.00		1,446.94		100

				PMO - FY21-22		Association of California Water Agencies		210024		210024-0000		Association of California Water Agencies - Commitment		620.00		0.00		620.00		0.00		620.00		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		0.00		35,451.33		0.00		17,763.60		50

				PMO - FY21-22		Audio Visual Innovations, Inc.		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		110,974.10		125,513.81		0.00		54,245.42		43

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500.00		0.00		500.00		0.00		500.00		100

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		0.00		120,000.00		0.00		74,954.71		62

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		128,055.50		23

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		0.00		119,028.82		0.00		17,303.10		15

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		0.00		51,951.25		0.00		27,881.56		54

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		1,602.00		75

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		0.00		500,000.00		0.00		500,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		0.00		121,000.00		0.00		34,380.00		28

				PMO - FY21-22		Dept of Water Resources		200014		200014-0004		Dept of Water Resources - Commitment		2,000.00		0.00		2,000.00		0.00		0.00		0

				PMO - FY21-22		Direct Technology		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		98,118.88		60

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		902,486.04		79

				PMO - FY21-22		Gwen Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		106,250.00		71

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		0.00		20,000.00		0.00		5,998.49		30

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(56,445.00)		783,774.00		0.00		498,189.48		64

				PMO - FY21-22		JAMBO-Silvacom LTD		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		2,567.50		29

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Management Partners		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		247,400.00		0.00		161,945.63		65

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		0.00		99,752.00		0.00		29,814.28		30

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0005		Metropolitan Water District of S. California - Commitment		212,760.22		0.00		212,760.22		0.00		124,141.06		58

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons		190009		190009-0004		Parsons - Commitment		3,394,236.00		134,858.05		3,529,094.05		0.00		2,109,224.33		60

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		0.00		144,522.36		0.00		38,168.93		26

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		0.00		0

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon		210017		210017-0000		Verizon - Commitment		2,000.00		0.00		2,000.00		0.00		1,370.90		69

				PMO - FY21-22		VMACommunications,Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		108,700.00		38

		Program Initiation - FY21-22 												9,073,000.85		56,445.00		9,129,445.85		0		5,444,991.17

				Program Initiation - FY21-22		AECOM Technical Services		210018		210018-0001		AECOM Technical Services - Commitment		216,608.85		0.00		216,608.85		0.00		0.00		0

				Program Initiation - FY21-22		Jacobs Engineering Group		180006		180006		Jacobs Engineering Group - Commitment		8,426,624.00		56,445.00		8,483,069.00		0.00		5,160,317.79		61

				Program Initiation - FY21-22		Management Partners		190005		190005		Management Partners - Commitment		320,400.00		0.00		320,400.00		0.00		240,300.00		75

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		44,373.38		41

		Grand Totals												17,548,040.02		245,832.15		17,793,872.17		0		10,674,964.12

																		44691000.19				26768729.41





BudgetDetails Report

		Work Breakdown Structure						Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance (Surplus)/Deficit

		Delta Conveyance						$   21,500,000		$   24,478,396		$   17,793,872		$   -		$   10,674,963		$   13,803,432		44%		$   22,000,000		$   (2,478,396)

		Executive Office						2,202,245		4,271,146		2,728,452		-		1,639,024		2,632,121		38%		3,256,892		(1,014,253)

				Management				87,884		1,272,884		1,308,900		-		801,412		471,472		63%		1,306,028		33,144

				Legal				556,915		556,915		556,915		-		128,056		428,860		23%		337,451		(219,464)

				Audit				30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury				254,726		254,726		249,916		-		161,297		93,429		63%		249,916		(4,810)

				Human Resources				87,720		87,720		87,720		-		23,260		64,460		27%		87,720		-

				Undefined Allowance				1,185,000		2,068,901		500,000		-		500,000		1,568,901		24%		1,250,777		(818,123)

		Community Engagement						775,305		775,305		575,771		-		262,971		512,334		34%		412,171		(363,135)

				Management				118,877		118,877		144,383		-		96,146		22,731		81%		144,220		25,343

				Community Coordination				250,000		250,000		0		-		0		250,000		0%		0		(250,000)

				Outreach				406,428		406,428		431,388		-		166,825		239,603		41%		267,951		(138,478)

		Program Controls						1,472,640		1,565,135		1,546,248		0		896,395		668,740		57%		1,546,248		(18,887)

				Management				387,840		387,840		379,590		-		207,085		180,755		53%		379,590		(8,250)

				Cost Management				754,560		754,560		733,359		-		473,106		281,454		63%		733,359		(21,201)

				Doument Management				330,240		330,240		340,804		-		216,204		114,036		65%		340,804		10,564

				Governance				0		92,495		92,495		-		0		92,495		0%		92,495		-

		Administration		02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				2,568,238		2,635,238		2,669,841		-		1,762,102		873,136		67%		2,492,139		(143,099)

				Management				641,280		641,280		612,964		-		390,868		250,412		61%		612,964		(28,316)

				Facilities				1,283,297		1,285,297		1,395,110		-		1,001,880		283,417		78%		1,282,426		(2,871)

				Information Technology				643,661		708,661		661,767		-		369,354		339,307		52%		596,749		(111,912)

		Procurement & Contract Administration		02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				74,112		74,112		148,308		-		91,790		-17,678		124%		148,308		74,196

		Procurement Management						74,112		74,112		148,308		-		91,790		-17,678		124%		148,308		74,196

		Property		02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				516,280		393,640		421,000		-		198,732		194,908		50%		352,815		(40,825)

				Management				245,280		122,640		150,000		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents				150,000		150,000		150,000		-		82,537		67,463		55%		150,000		-

				Temporary Entrance Permits				121,000		121,000		121,000		-		34,380		86,620		28%		121,000		-

		Permitting Management		02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				560,534		560,534		539,191		-		378,959		181,575		68%		571,410		10,876

		Management						560,534		560,534		539,191		-		378,959		181,575		68%		571,410		10,876

		Health & Safety		02 -Service Type with Description: 1600 - PM-Management (2 records)				21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Management						21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Quality Management		02 -Service Type with Description: 1700 - HS-Management (1 records)				14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Management & Auditing						14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Engineering		02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				7,617,456		8,490,096		8,282,180		-		5,111,764		3,378,332		60%		8,000,137		(489,959)

				Management & Administration				900,316		1,022,956		988,755		-		588,454		434,502		58%		988,755		(34,201)

				Engineering Support				4,436,666		4,436,666		2,211,723		-		1,976,101		2,460,565		45%		2,247,879		(2,188,787)

				Facility Studies				2,280,474		2,280,474		5,081,702		-		2,547,209		-266,735		112%		4,963,503		2,683,029

				Undefined Allowance				0		750,000		0		-		0		750,000		0%		(200,000)		(950,000)

		Fieldwork		02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				5,677,574		5,677,574		847,266		-		333,226		5,344,348		6%		5,184,264		(493,310)

				Management				544,675		544,675		350,039		-		234,070		310,605		43%		385,458		(159,217)

				Geotechnical Work				4,548,000		4,548,000		160,924		-		0		4,548,000		0%		4,492,315		(55,685)

				Environmental Monitoring				584,899		584,899		336,303		-		99,156		485,743		17%		306,491		(278,408)





BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		2,728,451.60		0		1,639,024.23		5.75		2,632,121.37		7		2,873,082.40		(1,398,063.20)

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,308,900.38		0		801,411.51		1.95		471,472.49		3		1,306,027.88		33,143.88

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		128,055.50		0.23		428,859.50		1		337,451.00		(219,464.00)

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		(5,000.00)

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		161,297.06		2.42		93,428.94		0		249,916.22		(4,809.78)

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		23,260.16		0.32		64,459.84		2		87,720.00		0.00

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		500,000.00		0		500,000.00		0.00		1,568,900.60		1		866,967.30		(1,201,933.30)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						775,305.00		775,305.00		575,770.50		0		262,971.00		2.97		512,334.00		9		412,170.50		(363,134.50)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				118,877.00		118,877.00		144,383.00		0		96,146.00		0.81		22,731.00		0		144,220.00		25,343.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0.00		250,000.00		1		0		(250,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		431,387.50		0		166,825.00		2.16		239,603.00		8		267,950.50		(138,477.50)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,546,248.00		0		896,395.00		1.81		668,740.00		1		1,546,248.00		(18,887.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		379,590.00		0		207,085.00		0.53		180,755.00		0		379,590.00		(8,250.00)

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		733,359.00		0		473,106.00		0.63		281,454.00		0		733,359.00		(21,201.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		340,804.00		0		216,204.00		0.65		114,036.00		0		340,804.00		10,564.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		92,495.00		0		0		0.00		92,495.00		1		92,495.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,669,841.22		0		1,762,101.56		13.08		873,136.44		4		2,492,139.10		(143,098.90)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		612,964.05		0		390,868.00		0.61		250,412.00		0		612,964.05		(28,315.95)

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,395,110.13		0		1,001,879.75		6.35		283,417.25		0		1,282,425.64		(2,871.36)

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		661,767.04		0		369,353.81		6.12		339,307.19		4		596,749.41		(111,911.59)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		148,308.00		0		91,790.37		2.08		(17,678.37)		0		148,308.00		74,196.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		148,308.00		0		91,790.37		2.08		(17,678.37)		0		148,308.00		74,196.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		421,000.00		0		198,731.91		2.03		194,908.09		3		352,815.00		(40,825.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		150,000.00		0		81,814.60		0.67		40,825.40		0		81,815.00		(40,825.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		150,000.00		0		82,537.31		1.08		67,462.69		2		150,000.00		0.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		121,000.00		0		34,380.00		0.28		86,620.00		1		121,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						560,534.00		560,534.00		539,191.00		0		378,958.88		1.37		181,575.12		0		571,410.00		10,876.00

				02 -Service Type with Description: 1600 - PM-Management (2 records)				560,534.00		560,534.00		539,191.00		0		378,958.88		1.37		181,575.12		0		571,410.00		10,876.00

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		8,490,096.00		8,282,180.00		0		5,111,764.68		2.87		3,378,331.32		2		8,385,947.00		(104,149.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		588,454.02		0.58		434,501.98		0		923,576.00		(99,380.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,211,723.00		0		1,976,101.32		1.17		2,460,564.68		1		2,247,885.00		(2,188,781.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		5,081,702.00		0		2,547,209.34		1.12		(266,735.34)		0		4,963,503.00		2,683,029.00

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		750,000.00		0		0		0		0.00		750,000.00		1		250,983.00		(499,017.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (6 records)						5,677,574.00		5,677,574.00		847,265.85		0		333,226.49		0.52		5,344,347.51		3		5,400,872.85		(276,701.15)

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				544,675.00		544,675.00		350,039.15		0		234,070.34		0.35		310,604.66		1		385,458.15		(159,216.85)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (2 records)				4,548,000.00		4,548,000.00		160,923.70		0		0		0.00		4,548,000.00		1		4,708,923.70		160,923.70

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		336,303.00		0		99,156.15		0.17		485,742.85		1		306,491.00		(278,408.00)

		Grand Totals (82 records)						21,500,000.00		24,478,395.60		17,793,872.17		0		10,674,964.12		32.48		13,803,431.48		31		22,218,608.85		-2,259,786.75





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance		current commit		EAC		variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   2,728,452		$   1,639,024		$   3,256,892		$   (1,014,254)		2728451.6		3256892.4		-1014253.2

				Community Engagement 		775,305		775,305		575,771		262,971		412,171		$   (363,135)		575770.5		412170.5		-363134.5

				Program Controls 		1,472,640		1,565,135		1,546,248		896,395		1,546,248		$   (18,887)		1546248		1546248		-18887

				Administration 		2,568,238		2,635,238		2,669,841		1,762,101		2,492,139		$   (143,099)		2669841.22		2492139.1		-143098.9

				Procurement and Contract Administration 		74,112		74,112		148,308		91,790		148,308		$   74,196		148308		148308		74196

				Property 		516,280		393,640		421,000		198,731		352,815		$   (40,825)		421000		352815		-40825

				Permitting Management 		560,534		560,534		539,191		378,959		571,410		$   10,876		539191		571410		10876

				Health and Safety 		21,600		21,600		21,600		-		21,600		$   - 0		21600		21600		0

				Quality Management 		14,016		14,016		14,016		-		14,016		$   - 0		14016		14016		0

		Program Initation Office

				Engineering 		7,617,456		8,490,096		8,282,180		5,111,765		8,000,137		(489,959)		8282180		8000137		-489959

				Fieldwork 		5,677,574		5,677,574		847,265		333,226		5,184,264		(493,310)		847265.85		5184264		-496310

						$   21,500,000		$   24,478,396		$   17,793,872		$   10,674,963		$   22,000,000		(2,478,396)				22000000







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (70 records)						8,204,970.00		10,310,725.60		8,664,426.32		5,229,972.95		8,431,789.00		(1,878,936.60)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				2,202,245.00		4,271,145.60		2,728,451.60		1,639,024.23		2,873,082.40		(1,398,063.20)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				775,305.00		775,305.00		575,770.50		262,971.00		412,170.50		(363,134.50)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				1,472,640.00		1,565,135.00		1,546,248.00		896,395.00		1,546,248.00		(18,887.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,669,841.22		1,762,101.56		2,492,139.10		(143,098.90)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		148,308.00		91,790.37		148,308.00		74,196.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		421,000.00		198,731.91		352,815.00		(40,825.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				560,534.00		560,534.00		539,191.00		378,958.88		571,410.00		10,876.00

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		21,600.00		0		21,600.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		14,016.00		0		14,016.00		0.00

		Project Name: Program Initiation - FY21-22 (12 records)						13,295,030.00		14,167,670.00		9,129,445.85		5,444,991.17		13,786,819.85		(380,850.15)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		8,490,096.00		8,282,180.00		5,111,764.68		8,385,947.00		(104,149.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (6 records)				5,677,574.00		5,677,574.00		847,265.85		333,226.49		5,400,872.85		(276,701.15)

		Grand Totals (82 records)						21,500,000.00		24,478,395.60		17,793,872.17		10,674,964.12		22,218,608.85		-2,259,786.75





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Description		Contract Type		Planning/Estimated Value		Annual Budget
(FY 2021/22)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status





		There are no procurements to report on for this period.





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		Program Controls-Governance		$   - 0		$   44,346		100%		$   92,495		Program Management Support		$48,149 - Underrun from existing budget
$44,346 - Undefined Allowance		Approved

		There are no Commitment Changes for this period
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Section 3 | Budget continued
Figure 1 | FY 21/22 Cash Flow
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Section 4 | Contracts

Table 3 | Contract Summary

continued >

Contracts. Table 3 summarizes the status of all active commitments within the
DCA for the current fiscal year. Any pending or approved commitment changes

are summarized in Table 4. SBE/DVBE participation in major contracts is
summarized in Table 5. Currently, there are no active procurements.

Contract Description  Commitment Amount  Pending Commitments  Invoiced to Date Percent Invoiced

180005 - e-Builder, Inc.  $                                 86,285                                                   -    $                                     86,285 100%

180006 - Jacobs Engineering Group  $                           9,266,843                                                   -    $                                5,658,507 61%

180008 - Hamner, Jewell & Associates  $                                 20,000                                                   -    $                                        5,998 30%

180009 - Bender Rosenthal, Inc.  $                               120,000                                                   -    $                                     74,955 62%

190005 - Management Partners  $                               567,800                                                   -    $                                   402,246 71%

190009 - Parsons  $                           3,529,094                                                   -    $                                2,109,224 60%

190011 - GV/HI Park Tower Owner, LLC  $                           1,144,787                                                   -    $                                   902,486 79%

190014 - Direct Technology  $                               164,224                                                   -    $                                     98,119 60%

190015 - Audio Visual Innovations, Inc.  $                               125,514                                                   -    $                                     54,245 43%

190016 - Consolidated Communications, Inc.  $                                 51,951                                                   -    $                                     27,882 54%

190017 - AT&T  $                                 35,451                                                   -    $                                     17,764 50%

190019 - VMACommunications,Inc.  $                               282,400                                                   -    $                                   108,700 38%

190021 - RingCentral  $                               144,522                                                   -    $                                     38,169 26%

190022 - Caltronics Government Services  $                               119,029                                                   -    $                                     17,303 15%


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   9,266,843		- 0		$   5,658,507		61%



		180008 - Hamner, Jewell & Associates		$   20,000		- 0		$   5,998		30%



		180009 - Bender Rosenthal, Inc.		$   120,000		- 0		$   74,955		62%



		190005 - Management Partners		$   567,800		- 0		$   402,246		71%



		190009 - Parsons		$   3,529,094		- 0		$   2,109,224		60%



		190011 - GV/HI Park Tower Owner, LLC		$   1,144,787		- 0		$   902,486		79%



		190014 - Direct Technology		$   164,224		- 0		$   98,119		60%



		190015 - Audio Visual Innovations, Inc.		$   125,514		- 0		$   54,245		43%



		190016 - Consolidated Communications, Inc.		$   51,951		- 0		$   27,882		54%



		190017 - AT&T		$   35,451		- 0		$   17,764		50%



		190019 - VMACommunications,Inc.		$   282,400		- 0		$   108,700		38%



		190021 - RingCentral		$   144,522		- 0		$   38,169		26%



		190022 - Caltronics Government Services		$   119,029		- 0		$   17,303		15%



		190023 - JAMBO-Silvacom LTD		$   22,000		- 0		$   20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		$   17,000		- 0		$   5,750		34%



		200003 - Best Best & Krieger		$   556,915		- 0		$   128,056		23%



		200013 - Metropolitan Water District of S. California		$   312,512		- 0		$   153,955		49%



		200014 - Dept of Water Resources		$   121,000		- 0		$   34,380		28%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwen Buchholz, Permit Engineer Inc		$   150,000		- 0		$   106,250		71%



		210014 - Spark Street Digital		$   32,600		- 0		$   - 0		0%



		210018 - AECOM Technical Services		$   216,609		- 0		$   - 0		0%



		210019 - Santa Clara Valley Water		$   109,368		- 0		$   44,373		41%



		  - Agreements <$15K		$   46,778		- 0		$   28,757		61%

		Subtotal		$   17,293,872		$   - 0		$   10,174,964

		UDA10000-0000 - DCA Cash Advance		$   500,000		- 0		$   500,000

		Total		$   17,793,872		$   - 0		$   10,674,964





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,475,039.17		189,387.15		8,664,426.32		0		5,229,972.95

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		0.00		10,000.00		0.00		1,584.11		16

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		1,446.94		0.00		1,446.94		100

				PMO - FY21-22		Association of California Water Agencies		210024		210024-0000		Association of California Water Agencies - Commitment		620.00		0.00		620.00		0.00		620.00		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		0.00		35,451.33		0.00		17,763.60		50

				PMO - FY21-22		Audio Visual Innovations, Inc.		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		110,974.10		125,513.81		0.00		54,245.42		43

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500.00		0.00		500.00		0.00		500.00		100

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		0.00		120,000.00		0.00		74,954.71		62

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		128,055.50		23

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		0.00		119,028.82		0.00		17,303.10		15

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		0.00		51,951.25		0.00		27,881.56		54

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		1,602.00		75

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		0.00		500,000.00		0.00		500,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		0.00		121,000.00		0.00		34,380.00		28

				PMO - FY21-22		Dept of Water Resources		200014		200014-0004		Dept of Water Resources - Commitment		2,000.00		0.00		2,000.00		0.00		0.00		0

				PMO - FY21-22		Direct Technology		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		98,118.88		60

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		902,486.04		79

				PMO - FY21-22		Gwen Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		106,250.00		71

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		0.00		20,000.00		0.00		5,998.49		30

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(56,445.00)		783,774.00		0.00		498,189.48		64

				PMO - FY21-22		JAMBO-Silvacom LTD		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		2,567.50		29

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Management Partners		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		247,400.00		0.00		161,945.63		65

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		0.00		99,752.00		0.00		29,814.28		30

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0005		Metropolitan Water District of S. California - Commitment		212,760.22		0.00		212,760.22		0.00		124,141.06		58

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons		190009		190009-0004		Parsons - Commitment		3,394,236.00		134,858.05		3,529,094.05		0.00		2,109,224.33		60

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		0.00		144,522.36		0.00		38,168.93		26

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		0.00		0

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon		210017		210017-0000		Verizon - Commitment		2,000.00		0.00		2,000.00		0.00		1,370.90		69

				PMO - FY21-22		VMACommunications,Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		108,700.00		38

		Program Initiation - FY21-22 												9,073,000.85		56,445.00		9,129,445.85		0		5,444,991.17

				Program Initiation - FY21-22		AECOM Technical Services		210018		210018-0001		AECOM Technical Services - Commitment		216,608.85		0.00		216,608.85		0.00		0.00		0

				Program Initiation - FY21-22		Jacobs Engineering Group		180006		180006		Jacobs Engineering Group - Commitment		8,426,624.00		56,445.00		8,483,069.00		0.00		5,160,317.79		61

				Program Initiation - FY21-22		Management Partners		190005		190005		Management Partners - Commitment		320,400.00		0.00		320,400.00		0.00		240,300.00		75

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		44,373.38		41

		Grand Totals												17,548,040.02		245,832.15		17,793,872.17		0		10,674,964.12

																		44691000.19				26768729.41





BudgetDetails Report

		Work Breakdown Structure						Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance (Surplus)/Deficit

		Delta Conveyance						$   21,500,000		$   24,478,396		$   17,793,872		$   -		$   10,674,963		$   13,803,432		44%		$   22,000,000		$   (2,478,396)

		Executive Office						2,202,245		4,271,146		2,728,452		-		1,639,024		2,632,121		38%		3,256,892		(1,014,253)

				Management				87,884		1,272,884		1,308,900		-		801,412		471,472		63%		1,306,028		33,144

				Legal				556,915		556,915		556,915		-		128,056		428,860		23%		337,451		(219,464)

				Audit				30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury				254,726		254,726		249,916		-		161,297		93,429		63%		249,916		(4,810)

				Human Resources				87,720		87,720		87,720		-		23,260		64,460		27%		87,720		-

				Undefined Allowance				1,185,000		2,068,901		500,000		-		500,000		1,568,901		24%		1,250,777		(818,123)

		Community Engagement						775,305		775,305		575,771		-		262,971		512,334		34%		412,171		(363,135)

				Management				118,877		118,877		144,383		-		96,146		22,731		81%		144,220		25,343

				Community Coordination				250,000		250,000		0		-		0		250,000		0%		0		(250,000)

				Outreach				406,428		406,428		431,388		-		166,825		239,603		41%		267,951		(138,478)

		Program Controls						1,472,640		1,565,135		1,546,248		0		896,395		668,740		57%		1,546,248		(18,887)

				Management				387,840		387,840		379,590		-		207,085		180,755		53%		379,590		(8,250)

				Cost Management				754,560		754,560		733,359		-		473,106		281,454		63%		733,359		(21,201)

				Doument Management				330,240		330,240		340,804		-		216,204		114,036		65%		340,804		10,564

				Governance				0		92,495		92,495		-		0		92,495		0%		92,495		-

		Administration		02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				2,568,238		2,635,238		2,669,841		-		1,762,102		873,136		67%		2,492,139		(143,099)

				Management				641,280		641,280		612,964		-		390,868		250,412		61%		612,964		(28,316)

				Facilities				1,283,297		1,285,297		1,395,110		-		1,001,880		283,417		78%		1,282,426		(2,871)

				Information Technology				643,661		708,661		661,767		-		369,354		339,307		52%		596,749		(111,912)

		Procurement & Contract Administration		02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				74,112		74,112		148,308		-		91,790		-17,678		124%		148,308		74,196

		Procurement Management						74,112		74,112		148,308		-		91,790		-17,678		124%		148,308		74,196

		Property		02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				516,280		393,640		421,000		-		198,732		194,908		50%		352,815		(40,825)

				Management				245,280		122,640		150,000		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents				150,000		150,000		150,000		-		82,537		67,463		55%		150,000		-

				Temporary Entrance Permits				121,000		121,000		121,000		-		34,380		86,620		28%		121,000		-

		Permitting Management		02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				560,534		560,534		539,191		-		378,959		181,575		68%		571,410		10,876

		Management						560,534		560,534		539,191		-		378,959		181,575		68%		571,410		10,876

		Health & Safety		02 -Service Type with Description: 1600 - PM-Management (2 records)				21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Management						21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Quality Management		02 -Service Type with Description: 1700 - HS-Management (1 records)				14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Management & Auditing						14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Engineering		02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				7,617,456		8,490,096		8,282,180		-		5,111,764		3,378,332		60%		8,000,137		(489,959)

				Management & Administration				900,316		1,022,956		988,755		-		588,454		434,502		58%		988,755		(34,201)

				Engineering Support				4,436,666		4,436,666		2,211,723		-		1,976,101		2,460,565		45%		2,247,879		(2,188,787)

				Facility Studies				2,280,474		2,280,474		5,081,702		-		2,547,209		-266,735		112%		4,963,503		2,683,029

				Undefined Allowance				0		750,000		0		-		0		750,000		0%		(200,000)		(950,000)

		Fieldwork		02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				5,677,574		5,677,574		847,266		-		333,226		5,344,348		6%		5,184,264		(493,310)

				Management				544,675		544,675		350,039		-		234,070		310,605		43%		385,458		(159,217)

				Geotechnical Work				4,548,000		4,548,000		160,924		-		0		4,548,000		0%		4,492,315		(55,685)

				Environmental Monitoring				584,899		584,899		336,303		-		99,156		485,743		17%		306,491		(278,408)





BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		2,728,451.60		0		1,639,024.23		5.75		2,632,121.37		7		2,873,082.40		(1,398,063.20)

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,308,900.38		0		801,411.51		1.95		471,472.49		3		1,306,027.88		33,143.88

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		128,055.50		0.23		428,859.50		1		337,451.00		(219,464.00)

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		(5,000.00)

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		161,297.06		2.42		93,428.94		0		249,916.22		(4,809.78)

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		23,260.16		0.32		64,459.84		2		87,720.00		0.00

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		500,000.00		0		500,000.00		0.00		1,568,900.60		1		866,967.30		(1,201,933.30)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						775,305.00		775,305.00		575,770.50		0		262,971.00		2.97		512,334.00		9		412,170.50		(363,134.50)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				118,877.00		118,877.00		144,383.00		0		96,146.00		0.81		22,731.00		0		144,220.00		25,343.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0.00		250,000.00		1		0		(250,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		431,387.50		0		166,825.00		2.16		239,603.00		8		267,950.50		(138,477.50)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,546,248.00		0		896,395.00		1.81		668,740.00		1		1,546,248.00		(18,887.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		379,590.00		0		207,085.00		0.53		180,755.00		0		379,590.00		(8,250.00)

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		733,359.00		0		473,106.00		0.63		281,454.00		0		733,359.00		(21,201.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		340,804.00		0		216,204.00		0.65		114,036.00		0		340,804.00		10,564.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		92,495.00		0		0		0.00		92,495.00		1		92,495.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,669,841.22		0		1,762,101.56		13.08		873,136.44		4		2,492,139.10		(143,098.90)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		612,964.05		0		390,868.00		0.61		250,412.00		0		612,964.05		(28,315.95)

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,395,110.13		0		1,001,879.75		6.35		283,417.25		0		1,282,425.64		(2,871.36)

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		661,767.04		0		369,353.81		6.12		339,307.19		4		596,749.41		(111,911.59)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		148,308.00		0		91,790.37		2.08		(17,678.37)		0		148,308.00		74,196.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		148,308.00		0		91,790.37		2.08		(17,678.37)		0		148,308.00		74,196.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		421,000.00		0		198,731.91		2.03		194,908.09		3		352,815.00		(40,825.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		150,000.00		0		81,814.60		0.67		40,825.40		0		81,815.00		(40,825.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		150,000.00		0		82,537.31		1.08		67,462.69		2		150,000.00		0.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		121,000.00		0		34,380.00		0.28		86,620.00		1		121,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						560,534.00		560,534.00		539,191.00		0		378,958.88		1.37		181,575.12		0		571,410.00		10,876.00

				02 -Service Type with Description: 1600 - PM-Management (2 records)				560,534.00		560,534.00		539,191.00		0		378,958.88		1.37		181,575.12		0		571,410.00		10,876.00

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		8,490,096.00		8,282,180.00		0		5,111,764.68		2.87		3,378,331.32		2		8,385,947.00		(104,149.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		588,454.02		0.58		434,501.98		0		923,576.00		(99,380.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,211,723.00		0		1,976,101.32		1.17		2,460,564.68		1		2,247,885.00		(2,188,781.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		5,081,702.00		0		2,547,209.34		1.12		(266,735.34)		0		4,963,503.00		2,683,029.00

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		750,000.00		0		0		0		0.00		750,000.00		1		250,983.00		(499,017.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (6 records)						5,677,574.00		5,677,574.00		847,265.85		0		333,226.49		0.52		5,344,347.51		3		5,400,872.85		(276,701.15)

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				544,675.00		544,675.00		350,039.15		0		234,070.34		0.35		310,604.66		1		385,458.15		(159,216.85)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (2 records)				4,548,000.00		4,548,000.00		160,923.70		0		0		0.00		4,548,000.00		1		4,708,923.70		160,923.70

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		336,303.00		0		99,156.15		0.17		485,742.85		1		306,491.00		(278,408.00)

		Grand Totals (82 records)						21,500,000.00		24,478,395.60		17,793,872.17		0		10,674,964.12		32.48		13,803,431.48		31		22,218,608.85		-2,259,786.75





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance		current commit		EAC		variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   2,728,452		$   1,639,024		$   3,256,892		$   (1,014,254)		2728451.6		3256892.4		-1014253.2

				Community Engagement 		775,305		775,305		575,771		262,971		412,171		$   (363,135)		575770.5		412170.5		-363134.5

				Program Controls 		1,472,640		1,565,135		1,546,248		896,395		1,546,248		$   (18,887)		1546248		1546248		-18887

				Administration 		2,568,238		2,635,238		2,669,841		1,762,101		2,492,139		$   (143,099)		2669841.22		2492139.1		-143098.9

				Procurement and Contract Administration 		74,112		74,112		148,308		91,790		148,308		$   74,196		148308		148308		74196

				Property 		516,280		393,640		421,000		198,731		352,815		$   (40,825)		421000		352815		-40825

				Permitting Management 		560,534		560,534		539,191		378,959		571,410		$   10,876		539191		571410		10876

				Health and Safety 		21,600		21,600		21,600		-		21,600		$   - 0		21600		21600		0

				Quality Management 		14,016		14,016		14,016		-		14,016		$   - 0		14016		14016		0

		Program Initation Office

				Engineering 		7,617,456		8,490,096		8,282,180		5,111,765		8,000,137		(489,959)		8282180		8000137		-489959

				Fieldwork 		5,677,574		5,677,574		847,265		333,226		5,184,264		(493,310)		847265.85		5184264		-496310

						$   21,500,000		$   24,478,396		$   17,793,872		$   10,674,963		$   22,000,000		(2,478,396)				22000000







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (70 records)						8,204,970.00		10,310,725.60		8,664,426.32		5,229,972.95		8,431,789.00		(1,878,936.60)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				2,202,245.00		4,271,145.60		2,728,451.60		1,639,024.23		2,873,082.40		(1,398,063.20)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				775,305.00		775,305.00		575,770.50		262,971.00		412,170.50		(363,134.50)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				1,472,640.00		1,565,135.00		1,546,248.00		896,395.00		1,546,248.00		(18,887.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,669,841.22		1,762,101.56		2,492,139.10		(143,098.90)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		148,308.00		91,790.37		148,308.00		74,196.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		421,000.00		198,731.91		352,815.00		(40,825.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				560,534.00		560,534.00		539,191.00		378,958.88		571,410.00		10,876.00

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		21,600.00		0		21,600.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		14,016.00		0		14,016.00		0.00

		Project Name: Program Initiation - FY21-22 (12 records)						13,295,030.00		14,167,670.00		9,129,445.85		5,444,991.17		13,786,819.85		(380,850.15)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		8,490,096.00		8,282,180.00		5,111,764.68		8,385,947.00		(104,149.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (6 records)				5,677,574.00		5,677,574.00		847,265.85		333,226.49		5,400,872.85		(276,701.15)

		Grand Totals (82 records)						21,500,000.00		24,478,395.60		17,793,872.17		10,674,964.12		22,218,608.85		-2,259,786.75





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Description		Contract Type		Planning/Estimated Value		Annual Budget
(FY 2021/22)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status





		There are no procurements to report on for this period.





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		Program Controls-Governance		$   - 0		$   44,346		100%		$   92,495		Program Management Support		$48,149 - Underrun from existing budget
$44,346 - Undefined Allowance		Approved

		There are no Commitment Changes for this period
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Section 4 | Contracts continued

continued >

Table 3 | Contract Summary

Table 4 | Commitment Changes

Contract Description  Commitment Amount  Pending Commitments  Invoiced to Date Percent Invoiced

190023 - JAMBO-Silvacom LTD  $                                 22,000                                                   -    $                                     20,370 93%

190024 - Stakeholder Engagement Committee Stipened  $                                 17,000                                                   -    $                                        5,750 34%

200003 - Best Best & Krieger  $                               556,915                                                   -    $                                   128,056 23%

200013 - Metropolitan Water District of S. California  $                               312,512                                                   -    $                                   153,955 49%

200014 - Dept of Water Resources  $                               121,000                                                   -    $                                     34,380 28%

210005 - Alliant Insurance  $                                 26,190                                                   -    $                                     26,190 100%

210006 - KPMG LLP  $                                 25,000                                                   -    $                                     25,000 100%

210010 - Gwen Buchholz, Permit Engineer Inc  $                               150,000                                                   -    $                                   106,250 71%

210014 - Spark Street Digital  $                                 32,600                                                   -    $                                               -   0%

210018 - AECOM Technical Services  $                               216,609                                                   -    $                                               -   0%

210019 - Santa Clara Valley Water  $                               109,368                                                   -    $                                     44,373 41%

  - Agreements <$15K  $                                 46,778                                                   -    $                                     28,757 61%

WBS Description
Current 
Budget

Amount % Change
Revised 
Budget

Description Budget Source Status             
(Pending, Approved)

Program Controls-Governance -$             44,346$       100% 92,495$            Program Management Supp
$48,149 - Underrun from existing budget
$44,346 - Undefined Allowance

Approved


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   9,266,843		- 0		$   5,658,507		61%



		180008 - Hamner, Jewell & Associates		$   20,000		- 0		$   5,998		30%



		180009 - Bender Rosenthal, Inc.		$   120,000		- 0		$   74,955		62%



		190005 - Management Partners		$   567,800		- 0		$   402,246		71%



		190009 - Parsons		$   3,529,094		- 0		$   2,109,224		60%



		190011 - GV/HI Park Tower Owner, LLC		$   1,144,787		- 0		$   902,486		79%



		190014 - Direct Technology		$   164,224		- 0		$   98,119		60%



		190015 - Audio Visual Innovations, Inc.		$   125,514		- 0		$   54,245		43%



		190016 - Consolidated Communications, Inc.		$   51,951		- 0		$   27,882		54%



		190017 - AT&T		$   35,451		- 0		$   17,764		50%



		190019 - VMACommunications,Inc.		$   282,400		- 0		$   108,700		38%



		190021 - RingCentral		$   144,522		- 0		$   38,169		26%



		190022 - Caltronics Government Services		$   119,029		- 0		$   17,303		15%



		190023 - JAMBO-Silvacom LTD		$   22,000		- 0		$   20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		$   17,000		- 0		$   5,750		34%



		200003 - Best Best & Krieger		$   556,915		- 0		$   128,056		23%



		200013 - Metropolitan Water District of S. California		$   312,512		- 0		$   153,955		49%



		200014 - Dept of Water Resources		$   121,000		- 0		$   34,380		28%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwen Buchholz, Permit Engineer Inc		$   150,000		- 0		$   106,250		71%



		210014 - Spark Street Digital		$   32,600		- 0		$   - 0		0%



		210018 - AECOM Technical Services		$   216,609		- 0		$   - 0		0%



		210019 - Santa Clara Valley Water		$   109,368		- 0		$   44,373		41%



		  - Agreements <$15K		$   46,778		- 0		$   28,757		61%

		Subtotal		$   17,293,872		$   - 0		$   10,174,964

		UDA10000-0000 - DCA Cash Advance		$   500,000		- 0		$   500,000

		Total		$   17,793,872		$   - 0		$   10,674,964





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,475,039.17		189,387.15		8,664,426.32		0		5,229,972.95

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		0.00		10,000.00		0.00		1,584.11		16

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		1,446.94		0.00		1,446.94		100

				PMO - FY21-22		Association of California Water Agencies		210024		210024-0000		Association of California Water Agencies - Commitment		620.00		0.00		620.00		0.00		620.00		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		0.00		35,451.33		0.00		17,763.60		50

				PMO - FY21-22		Audio Visual Innovations, Inc.		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		110,974.10		125,513.81		0.00		54,245.42		43

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500.00		0.00		500.00		0.00		500.00		100

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		0.00		120,000.00		0.00		74,954.71		62

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		128,055.50		23

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		0.00		119,028.82		0.00		17,303.10		15

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		0.00		51,951.25		0.00		27,881.56		54

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		1,602.00		75

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		0.00		500,000.00		0.00		500,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		0.00		121,000.00		0.00		34,380.00		28

				PMO - FY21-22		Dept of Water Resources		200014		200014-0004		Dept of Water Resources - Commitment		2,000.00		0.00		2,000.00		0.00		0.00		0

				PMO - FY21-22		Direct Technology		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		98,118.88		60

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		902,486.04		79

				PMO - FY21-22		Gwen Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		106,250.00		71

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		0.00		20,000.00		0.00		5,998.49		30

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(56,445.00)		783,774.00		0.00		498,189.48		64

				PMO - FY21-22		JAMBO-Silvacom LTD		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		2,567.50		29

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Management Partners		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		247,400.00		0.00		161,945.63		65

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		0.00		99,752.00		0.00		29,814.28		30

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0005		Metropolitan Water District of S. California - Commitment		212,760.22		0.00		212,760.22		0.00		124,141.06		58

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons		190009		190009-0004		Parsons - Commitment		3,394,236.00		134,858.05		3,529,094.05		0.00		2,109,224.33		60

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		0.00		144,522.36		0.00		38,168.93		26

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		0.00		0

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon		210017		210017-0000		Verizon - Commitment		2,000.00		0.00		2,000.00		0.00		1,370.90		69

				PMO - FY21-22		VMACommunications,Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		108,700.00		38

		Program Initiation - FY21-22 												9,073,000.85		56,445.00		9,129,445.85		0		5,444,991.17

				Program Initiation - FY21-22		AECOM Technical Services		210018		210018-0001		AECOM Technical Services - Commitment		216,608.85		0.00		216,608.85		0.00		0.00		0

				Program Initiation - FY21-22		Jacobs Engineering Group		180006		180006		Jacobs Engineering Group - Commitment		8,426,624.00		56,445.00		8,483,069.00		0.00		5,160,317.79		61

				Program Initiation - FY21-22		Management Partners		190005		190005		Management Partners - Commitment		320,400.00		0.00		320,400.00		0.00		240,300.00		75

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		44,373.38		41

		Grand Totals												17,548,040.02		245,832.15		17,793,872.17		0		10,674,964.12

																		44691000.19				26768729.41





BudgetDetails Report

		Work Breakdown Structure						Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance (Surplus)/Deficit

		Delta Conveyance						$   21,500,000		$   24,478,396		$   17,793,872		$   -		$   10,674,963		$   13,803,432		44%		$   22,000,000		$   (2,478,396)

		Executive Office						2,202,245		4,271,146		2,728,452		-		1,639,024		2,632,121		38%		3,256,892		(1,014,253)

				Management				87,884		1,272,884		1,308,900		-		801,412		471,472		63%		1,306,028		33,144

				Legal				556,915		556,915		556,915		-		128,056		428,860		23%		337,451		(219,464)

				Audit				30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury				254,726		254,726		249,916		-		161,297		93,429		63%		249,916		(4,810)

				Human Resources				87,720		87,720		87,720		-		23,260		64,460		27%		87,720		-

				Undefined Allowance				1,185,000		2,068,901		500,000		-		500,000		1,568,901		24%		1,250,777		(818,123)

		Community Engagement						775,305		775,305		575,771		-		262,971		512,334		34%		412,171		(363,135)

				Management				118,877		118,877		144,383		-		96,146		22,731		81%		144,220		25,343

				Community Coordination				250,000		250,000		0		-		0		250,000		0%		0		(250,000)

				Outreach				406,428		406,428		431,388		-		166,825		239,603		41%		267,951		(138,478)

		Program Controls						1,472,640		1,565,135		1,546,248		0		896,395		668,740		57%		1,546,248		(18,887)

				Management				387,840		387,840		379,590		-		207,085		180,755		53%		379,590		(8,250)

				Cost Management				754,560		754,560		733,359		-		473,106		281,454		63%		733,359		(21,201)

				Doument Management				330,240		330,240		340,804		-		216,204		114,036		65%		340,804		10,564

				Governance				0		92,495		92,495		-		0		92,495		0%		92,495		-

		Administration		02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				2,568,238		2,635,238		2,669,841		-		1,762,102		873,136		67%		2,492,139		(143,099)

				Management				641,280		641,280		612,964		-		390,868		250,412		61%		612,964		(28,316)

				Facilities				1,283,297		1,285,297		1,395,110		-		1,001,880		283,417		78%		1,282,426		(2,871)

				Information Technology				643,661		708,661		661,767		-		369,354		339,307		52%		596,749		(111,912)

		Procurement & Contract Administration		02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				74,112		74,112		148,308		-		91,790		-17,678		124%		148,308		74,196

		Procurement Management						74,112		74,112		148,308		-		91,790		-17,678		124%		148,308		74,196

		Property		02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				516,280		393,640		421,000		-		198,732		194,908		50%		352,815		(40,825)

				Management				245,280		122,640		150,000		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents				150,000		150,000		150,000		-		82,537		67,463		55%		150,000		-

				Temporary Entrance Permits				121,000		121,000		121,000		-		34,380		86,620		28%		121,000		-

		Permitting Management		02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				560,534		560,534		539,191		-		378,959		181,575		68%		571,410		10,876

		Management						560,534		560,534		539,191		-		378,959		181,575		68%		571,410		10,876

		Health & Safety		02 -Service Type with Description: 1600 - PM-Management (2 records)				21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Management						21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Quality Management		02 -Service Type with Description: 1700 - HS-Management (1 records)				14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Management & Auditing						14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Engineering		02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				7,617,456		8,490,096		8,282,180		-		5,111,764		3,378,332		60%		8,000,137		(489,959)

				Management & Administration				900,316		1,022,956		988,755		-		588,454		434,502		58%		988,755		(34,201)

				Engineering Support				4,436,666		4,436,666		2,211,723		-		1,976,101		2,460,565		45%		2,247,879		(2,188,787)

				Facility Studies				2,280,474		2,280,474		5,081,702		-		2,547,209		-266,735		112%		4,963,503		2,683,029

				Undefined Allowance				0		750,000		0		-		0		750,000		0%		(200,000)		(950,000)

		Fieldwork		02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				5,677,574		5,677,574		847,266		-		333,226		5,344,348		6%		5,184,264		(493,310)

				Management				544,675		544,675		350,039		-		234,070		310,605		43%		385,458		(159,217)

				Geotechnical Work				4,548,000		4,548,000		160,924		-		0		4,548,000		0%		4,492,315		(55,685)

				Environmental Monitoring				584,899		584,899		336,303		-		99,156		485,743		17%		306,491		(278,408)





BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		2,728,451.60		0		1,639,024.23		5.75		2,632,121.37		7		2,873,082.40		(1,398,063.20)

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,308,900.38		0		801,411.51		1.95		471,472.49		3		1,306,027.88		33,143.88

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		128,055.50		0.23		428,859.50		1		337,451.00		(219,464.00)

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		(5,000.00)

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		161,297.06		2.42		93,428.94		0		249,916.22		(4,809.78)

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		23,260.16		0.32		64,459.84		2		87,720.00		0.00

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		500,000.00		0		500,000.00		0.00		1,568,900.60		1		866,967.30		(1,201,933.30)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						775,305.00		775,305.00		575,770.50		0		262,971.00		2.97		512,334.00		9		412,170.50		(363,134.50)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				118,877.00		118,877.00		144,383.00		0		96,146.00		0.81		22,731.00		0		144,220.00		25,343.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0.00		250,000.00		1		0		(250,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		431,387.50		0		166,825.00		2.16		239,603.00		8		267,950.50		(138,477.50)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,546,248.00		0		896,395.00		1.81		668,740.00		1		1,546,248.00		(18,887.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		379,590.00		0		207,085.00		0.53		180,755.00		0		379,590.00		(8,250.00)

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		733,359.00		0		473,106.00		0.63		281,454.00		0		733,359.00		(21,201.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		340,804.00		0		216,204.00		0.65		114,036.00		0		340,804.00		10,564.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		92,495.00		0		0		0.00		92,495.00		1		92,495.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,669,841.22		0		1,762,101.56		13.08		873,136.44		4		2,492,139.10		(143,098.90)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		612,964.05		0		390,868.00		0.61		250,412.00		0		612,964.05		(28,315.95)

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,395,110.13		0		1,001,879.75		6.35		283,417.25		0		1,282,425.64		(2,871.36)

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		661,767.04		0		369,353.81		6.12		339,307.19		4		596,749.41		(111,911.59)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		148,308.00		0		91,790.37		2.08		(17,678.37)		0		148,308.00		74,196.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		148,308.00		0		91,790.37		2.08		(17,678.37)		0		148,308.00		74,196.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		421,000.00		0		198,731.91		2.03		194,908.09		3		352,815.00		(40,825.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		150,000.00		0		81,814.60		0.67		40,825.40		0		81,815.00		(40,825.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		150,000.00		0		82,537.31		1.08		67,462.69		2		150,000.00		0.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		121,000.00		0		34,380.00		0.28		86,620.00		1		121,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						560,534.00		560,534.00		539,191.00		0		378,958.88		1.37		181,575.12		0		571,410.00		10,876.00

				02 -Service Type with Description: 1600 - PM-Management (2 records)				560,534.00		560,534.00		539,191.00		0		378,958.88		1.37		181,575.12		0		571,410.00		10,876.00

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		8,490,096.00		8,282,180.00		0		5,111,764.68		2.87		3,378,331.32		2		8,385,947.00		(104,149.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		588,454.02		0.58		434,501.98		0		923,576.00		(99,380.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,211,723.00		0		1,976,101.32		1.17		2,460,564.68		1		2,247,885.00		(2,188,781.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		5,081,702.00		0		2,547,209.34		1.12		(266,735.34)		0		4,963,503.00		2,683,029.00

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		750,000.00		0		0		0		0.00		750,000.00		1		250,983.00		(499,017.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (6 records)						5,677,574.00		5,677,574.00		847,265.85		0		333,226.49		0.52		5,344,347.51		3		5,400,872.85		(276,701.15)

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				544,675.00		544,675.00		350,039.15		0		234,070.34		0.35		310,604.66		1		385,458.15		(159,216.85)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (2 records)				4,548,000.00		4,548,000.00		160,923.70		0		0		0.00		4,548,000.00		1		4,708,923.70		160,923.70

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		336,303.00		0		99,156.15		0.17		485,742.85		1		306,491.00		(278,408.00)

		Grand Totals (82 records)						21,500,000.00		24,478,395.60		17,793,872.17		0		10,674,964.12		32.48		13,803,431.48		31		22,218,608.85		-2,259,786.75





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance		current commit		EAC		variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   2,728,452		$   1,639,024		$   3,256,892		$   (1,014,254)		2728451.6		3256892.4		-1014253.2

				Community Engagement 		775,305		775,305		575,771		262,971		412,171		$   (363,135)		575770.5		412170.5		-363134.5

				Program Controls 		1,472,640		1,565,135		1,546,248		896,395		1,546,248		$   (18,887)		1546248		1546248		-18887

				Administration 		2,568,238		2,635,238		2,669,841		1,762,101		2,492,139		$   (143,099)		2669841.22		2492139.1		-143098.9

				Procurement and Contract Administration 		74,112		74,112		148,308		91,790		148,308		$   74,196		148308		148308		74196

				Property 		516,280		393,640		421,000		198,731		352,815		$   (40,825)		421000		352815		-40825

				Permitting Management 		560,534		560,534		539,191		378,959		571,410		$   10,876		539191		571410		10876

				Health and Safety 		21,600		21,600		21,600		-		21,600		$   - 0		21600		21600		0

				Quality Management 		14,016		14,016		14,016		-		14,016		$   - 0		14016		14016		0

		Program Initation Office

				Engineering 		7,617,456		8,490,096		8,282,180		5,111,765		8,000,137		(489,959)		8282180		8000137		-489959

				Fieldwork 		5,677,574		5,677,574		847,265		333,226		5,184,264		(493,310)		847265.85		5184264		-496310

						$   21,500,000		$   24,478,396		$   17,793,872		$   10,674,963		$   22,000,000		(2,478,396)				22000000







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (70 records)						8,204,970.00		10,310,725.60		8,664,426.32		5,229,972.95		8,431,789.00		(1,878,936.60)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				2,202,245.00		4,271,145.60		2,728,451.60		1,639,024.23		2,873,082.40		(1,398,063.20)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				775,305.00		775,305.00		575,770.50		262,971.00		412,170.50		(363,134.50)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				1,472,640.00		1,565,135.00		1,546,248.00		896,395.00		1,546,248.00		(18,887.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,669,841.22		1,762,101.56		2,492,139.10		(143,098.90)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		148,308.00		91,790.37		148,308.00		74,196.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		421,000.00		198,731.91		352,815.00		(40,825.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				560,534.00		560,534.00		539,191.00		378,958.88		571,410.00		10,876.00

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		21,600.00		0		21,600.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		14,016.00		0		14,016.00		0.00

		Project Name: Program Initiation - FY21-22 (12 records)						13,295,030.00		14,167,670.00		9,129,445.85		5,444,991.17		13,786,819.85		(380,850.15)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		8,490,096.00		8,282,180.00		5,111,764.68		8,385,947.00		(104,149.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (6 records)				5,677,574.00		5,677,574.00		847,265.85		333,226.49		5,400,872.85		(276,701.15)

		Grand Totals (82 records)						21,500,000.00		24,478,395.60		17,793,872.17		10,674,964.12		22,218,608.85		-2,259,786.75





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Description		Contract Type		Planning/Estimated Value		Annual Budget
(FY 2021/22)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status





		There are no procurements to report on for this period.





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		Program Controls-Governance		$   - 0		$   44,346		100%		$   92,495		Program Management Support		$48,149 - Underrun from existing budget
$44,346 - Undefined Allowance		Approved

		There are no Commitment Changes for this period






Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"
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ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   9,266,843		- 0		$   5,658,507		61%



		180008 - Hamner, Jewell & Associates		$   20,000		- 0		$   5,998		30%



		180009 - Bender Rosenthal, Inc.		$   120,000		- 0		$   74,955		62%



		190005 - Management Partners		$   567,800		- 0		$   402,246		71%



		190009 - Parsons		$   3,529,094		- 0		$   2,109,224		60%



		190011 - GV/HI Park Tower Owner, LLC		$   1,144,787		- 0		$   902,486		79%



		190014 - Direct Technology		$   164,224		- 0		$   98,119		60%



		190015 - Audio Visual Innovations, Inc.		$   125,514		- 0		$   54,245		43%



		190016 - Consolidated Communications, Inc.		$   51,951		- 0		$   27,882		54%



		190017 - AT&T		$   35,451		- 0		$   17,764		50%



		190019 - VMACommunications,Inc.		$   282,400		- 0		$   108,700		38%



		190021 - RingCentral		$   144,522		- 0		$   38,169		26%



		190022 - Caltronics Government Services		$   119,029		- 0		$   17,303		15%



		190023 - JAMBO-Silvacom LTD		$   22,000		- 0		$   20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		$   17,000		- 0		$   5,750		34%



		200003 - Best Best & Krieger		$   556,915		- 0		$   128,056		23%



		200013 - Metropolitan Water District of S. California		$   312,512		- 0		$   153,955		49%



		200014 - Dept of Water Resources		$   121,000		- 0		$   34,380		28%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwen Buchholz, Permit Engineer Inc		$   150,000		- 0		$   106,250		71%



		210014 - Spark Street Digital		$   32,600		- 0		$   - 0		0%



		210018 - AECOM Technical Services		$   216,609		- 0		$   - 0		0%



		210019 - Santa Clara Valley Water		$   109,368		- 0		$   44,373		41%



		  - Agreements <$15K		$   46,778		- 0		$   28,757		61%

		Subtotal		$   17,293,872		$   - 0		$   10,174,964

		UDA10000-0000 - DCA Cash Advance		$   500,000		- 0		$   500,000

		Total		$   17,793,872		$   - 0		$   10,674,964





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,475,039.17		189,387.15		8,664,426.32		0		5,229,972.95

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		0.00		10,000.00		0.00		1,584.11		16

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		1,446.94		0.00		1,446.94		100

				PMO - FY21-22		Association of California Water Agencies		210024		210024-0000		Association of California Water Agencies - Commitment		620.00		0.00		620.00		0.00		620.00		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		0.00		35,451.33		0.00		17,763.60		50

				PMO - FY21-22		Audio Visual Innovations, Inc.		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		110,974.10		125,513.81		0.00		54,245.42		43

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500.00		0.00		500.00		0.00		500.00		100

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		0.00		120,000.00		0.00		74,954.71		62

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		128,055.50		23

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		0.00		119,028.82		0.00		17,303.10		15

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		0.00		51,951.25		0.00		27,881.56		54

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		1,602.00		75

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		0.00		500,000.00		0.00		500,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		0.00		121,000.00		0.00		34,380.00		28

				PMO - FY21-22		Dept of Water Resources		200014		200014-0004		Dept of Water Resources - Commitment		2,000.00		0.00		2,000.00		0.00		0.00		0

				PMO - FY21-22		Direct Technology		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		98,118.88		60

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		902,486.04		79

				PMO - FY21-22		Gwen Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		106,250.00		71

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		0.00		20,000.00		0.00		5,998.49		30

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(56,445.00)		783,774.00		0.00		498,189.48		64

				PMO - FY21-22		JAMBO-Silvacom LTD		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		2,567.50		29

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Management Partners		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		247,400.00		0.00		161,945.63		65

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		0.00		99,752.00		0.00		29,814.28		30

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0005		Metropolitan Water District of S. California - Commitment		212,760.22		0.00		212,760.22		0.00		124,141.06		58

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons		190009		190009-0004		Parsons - Commitment		3,394,236.00		134,858.05		3,529,094.05		0.00		2,109,224.33		60

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		0.00		144,522.36		0.00		38,168.93		26

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		0.00		0

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon		210017		210017-0000		Verizon - Commitment		2,000.00		0.00		2,000.00		0.00		1,370.90		69

				PMO - FY21-22		VMACommunications,Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		108,700.00		38

		Program Initiation - FY21-22 												9,073,000.85		56,445.00		9,129,445.85		0		5,444,991.17

				Program Initiation - FY21-22		AECOM Technical Services		210018		210018-0001		AECOM Technical Services - Commitment		216,608.85		0.00		216,608.85		0.00		0.00		0

				Program Initiation - FY21-22		Jacobs Engineering Group		180006		180006		Jacobs Engineering Group - Commitment		8,426,624.00		56,445.00		8,483,069.00		0.00		5,160,317.79		61

				Program Initiation - FY21-22		Management Partners		190005		190005		Management Partners - Commitment		320,400.00		0.00		320,400.00		0.00		240,300.00		75

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		44,373.38		41

		Grand Totals												17,548,040.02		245,832.15		17,793,872.17		0		10,674,964.12

																		44691000.19				26768729.41





BudgetDetails Report

		Work Breakdown Structure						Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate At Completion		Variance (Surplus)/Deficit

		Delta Conveyance						$   21,500,000		$   24,478,396		$   17,793,872		$   -		$   10,674,963		$   13,803,432		44%		$   22,000,000		$   (2,478,396)

		Executive Office						2,202,245		4,271,146		2,728,452		-		1,639,024		2,632,121		38%		3,256,892		(1,014,253)

				Management				87,884		1,272,884		1,308,900		-		801,412		471,472		63%		1,306,028		33,144

				Legal				556,915		556,915		556,915		-		128,056		428,860		23%		337,451		(219,464)

				Audit				30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury				254,726		254,726		249,916		-		161,297		93,429		63%		249,916		(4,810)

				Human Resources				87,720		87,720		87,720		-		23,260		64,460		27%		87,720		-

				Undefined Allowance				1,185,000		2,068,901		500,000		-		500,000		1,568,901		24%		1,250,777		(818,123)

		Community Engagement						775,305		775,305		575,771		-		262,971		512,334		34%		412,171		(363,135)

				Management				118,877		118,877		144,383		-		96,146		22,731		81%		144,220		25,343

				Community Coordination				250,000		250,000		0		-		0		250,000		0%		0		(250,000)

				Outreach				406,428		406,428		431,388		-		166,825		239,603		41%		267,951		(138,478)

		Program Controls						1,472,640		1,565,135		1,546,248		0		896,395		668,740		57%		1,546,248		(18,887)

				Management				387,840		387,840		379,590		-		207,085		180,755		53%		379,590		(8,250)

				Cost Management				754,560		754,560		733,359		-		473,106		281,454		63%		733,359		(21,201)

				Doument Management				330,240		330,240		340,804		-		216,204		114,036		65%		340,804		10,564

				Governance				0		92,495		92,495		-		0		92,495		0%		92,495		-

		Administration		02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				2,568,238		2,635,238		2,669,841		-		1,762,102		873,136		67%		2,492,139		(143,099)

				Management				641,280		641,280		612,964		-		390,868		250,412		61%		612,964		(28,316)

				Facilities				1,283,297		1,285,297		1,395,110		-		1,001,880		283,417		78%		1,282,426		(2,871)

				Information Technology				643,661		708,661		661,767		-		369,354		339,307		52%		596,749		(111,912)

		Procurement & Contract Administration		02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				74,112		74,112		148,308		-		91,790		-17,678		124%		148,308		74,196

		Procurement Management						74,112		74,112		148,308		-		91,790		-17,678		124%		148,308		74,196

		Property		02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				516,280		393,640		421,000		-		198,732		194,908		50%		352,815		(40,825)

				Management				245,280		122,640		150,000		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents				150,000		150,000		150,000		-		82,537		67,463		55%		150,000		-

				Temporary Entrance Permits				121,000		121,000		121,000		-		34,380		86,620		28%		121,000		-

		Permitting Management		02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				560,534		560,534		539,191		-		378,959		181,575		68%		571,410		10,876

		Management						560,534		560,534		539,191		-		378,959		181,575		68%		571,410		10,876

		Health & Safety		02 -Service Type with Description: 1600 - PM-Management (2 records)				21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Management						21,600		21,600		21,600		-		0		21,600		0%		21,600		-

		Quality Management		02 -Service Type with Description: 1700 - HS-Management (1 records)				14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Management & Auditing						14,016		14,016		14,016		-		0		14,016		0%		14,016		-

		Engineering		02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				7,617,456		8,490,096		8,282,180		-		5,111,764		3,378,332		60%		8,000,137		(489,959)

				Management & Administration				900,316		1,022,956		988,755		-		588,454		434,502		58%		988,755		(34,201)

				Engineering Support				4,436,666		4,436,666		2,211,723		-		1,976,101		2,460,565		45%		2,247,879		(2,188,787)

				Facility Studies				2,280,474		2,280,474		5,081,702		-		2,547,209		-266,735		112%		4,963,503		2,683,029

				Undefined Allowance				0		750,000		0		-		0		750,000		0%		(200,000)		(950,000)

		Fieldwork		02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				5,677,574		5,677,574		847,266		-		333,226		5,344,348		6%		5,184,264		(493,310)

				Management				544,675		544,675		350,039		-		234,070		310,605		43%		385,458		(159,217)

				Geotechnical Work				4,548,000		4,548,000		160,924		-		0		4,548,000		0%		4,492,315		(55,685)

				Environmental Monitoring				584,899		584,899		336,303		-		99,156		485,743		17%		306,491		(278,408)





BudgetDetailsRawData

								Original Budget		Current Budget		Current Commitments		Pending Commitment Changes		Actuals Received		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Variance

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		2,728,451.60		0		1,639,024.23		5.75		2,632,121.37		7		2,873,082.40		(1,398,063.20)

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,308,900.38		0		801,411.51		1.95		471,472.49		3		1,306,027.88		33,143.88

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		128,055.50		0.23		428,859.50		1		337,451.00		(219,464.00)

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		(5,000.00)

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		161,297.06		2.42		93,428.94		0		249,916.22		(4,809.78)

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		23,260.16		0.32		64,459.84		2		87,720.00		0.00

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		500,000.00		0		500,000.00		0.00		1,568,900.60		1		866,967.30		(1,201,933.30)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)						775,305.00		775,305.00		575,770.50		0		262,971.00		2.97		512,334.00		9		412,170.50		(363,134.50)

				02 -Service Type with Description: 1100 - CE-Management (1 records)				118,877.00		118,877.00		144,383.00		0		96,146.00		0.81		22,731.00		0		144,220.00		25,343.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0.00		250,000.00		1		0		(250,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		431,387.50		0		166,825.00		2.16		239,603.00		8		267,950.50		(138,477.50)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,546,248.00		0		896,395.00		1.81		668,740.00		1		1,546,248.00		(18,887.00)

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		379,590.00		0		207,085.00		0.53		180,755.00		0		379,590.00		(8,250.00)

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		733,359.00		0		473,106.00		0.63		281,454.00		0		733,359.00		(21,201.00)

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		340,804.00		0		216,204.00		0.65		114,036.00		0		340,804.00		10,564.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		92,495.00		0		0		0.00		92,495.00		1		92,495.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,669,841.22		0		1,762,101.56		13.08		873,136.44		4		2,492,139.10		(143,098.90)

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		612,964.05		0		390,868.00		0.61		250,412.00		0		612,964.05		(28,315.95)

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,395,110.13		0		1,001,879.75		6.35		283,417.25		0		1,282,425.64		(2,871.36)

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		661,767.04		0		369,353.81		6.12		339,307.19		4		596,749.41		(111,911.59)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		148,308.00		0		91,790.37		2.08		(17,678.37)		0		148,308.00		74,196.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		148,308.00		0		91,790.37		2.08		(17,678.37)		0		148,308.00		74,196.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		421,000.00		0		198,731.91		2.03		194,908.09		3		352,815.00		(40,825.00)

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		150,000.00		0		81,814.60		0.67		40,825.40		0		81,815.00		(40,825.00)

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		150,000.00		0		82,537.31		1.08		67,462.69		2		150,000.00		0.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		121,000.00		0		34,380.00		0.28		86,620.00		1		121,000.00		0.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						560,534.00		560,534.00		539,191.00		0		378,958.88		1.37		181,575.12		0		571,410.00		10,876.00

				02 -Service Type with Description: 1600 - PM-Management (2 records)				560,534.00		560,534.00		539,191.00		0		378,958.88		1.37		181,575.12		0		571,410.00		10,876.00

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		21,600.00		0		0		0.00		21,600.00		1		21,600.00		0.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		14,016.00		0		0		0.00		14,016.00		1		14,016.00		0.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		8,490,096.00		8,282,180.00		0		5,111,764.68		2.87		3,378,331.32		2		8,385,947.00		(104,149.00)

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		588,454.02		0.58		434,501.98		0		923,576.00		(99,380.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,211,723.00		0		1,976,101.32		1.17		2,460,564.68		1		2,247,885.00		(2,188,781.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		5,081,702.00		0		2,547,209.34		1.12		(266,735.34)		0		4,963,503.00		2,683,029.00

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		750,000.00		0		0		0		0.00		750,000.00		1		250,983.00		(499,017.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (6 records)						5,677,574.00		5,677,574.00		847,265.85		0		333,226.49		0.52		5,344,347.51		3		5,400,872.85		(276,701.15)

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				544,675.00		544,675.00		350,039.15		0		234,070.34		0.35		310,604.66		1		385,458.15		(159,216.85)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (2 records)				4,548,000.00		4,548,000.00		160,923.70		0		0		0.00		4,548,000.00		1		4,708,923.70		160,923.70

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		336,303.00		0		99,156.15		0.17		485,742.85		1		306,491.00		(278,408.00)

		Grand Totals (82 records)						21,500,000.00		24,478,395.60		17,793,872.17		0		10,674,964.12		32.48		13,803,431.48		31		22,218,608.85		-2,259,786.75





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance		current commit		EAC		variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   2,728,452		$   1,639,024		$   3,256,892		$   (1,014,254)		2728451.6		3256892.4		-1014253.2

				Community Engagement 		775,305		775,305		575,771		262,971		412,171		$   (363,135)		575770.5		412170.5		-363134.5

				Program Controls 		1,472,640		1,565,135		1,546,248		896,395		1,546,248		$   (18,887)		1546248		1546248		-18887

				Administration 		2,568,238		2,635,238		2,669,841		1,762,101		2,492,139		$   (143,099)		2669841.22		2492139.1		-143098.9

				Procurement and Contract Administration 		74,112		74,112		148,308		91,790		148,308		$   74,196		148308		148308		74196

				Property 		516,280		393,640		421,000		198,731		352,815		$   (40,825)		421000		352815		-40825

				Permitting Management 		560,534		560,534		539,191		378,959		571,410		$   10,876		539191		571410		10876

				Health and Safety 		21,600		21,600		21,600		-		21,600		$   - 0		21600		21600		0

				Quality Management 		14,016		14,016		14,016		-		14,016		$   - 0		14016		14016		0

		Program Initation Office

				Engineering 		7,617,456		8,490,096		8,282,180		5,111,765		8,000,137		(489,959)		8282180		8000137		-489959

				Fieldwork 		5,677,574		5,677,574		847,265		333,226		5,184,264		(493,310)		847265.85		5184264		-496310

						$   21,500,000		$   24,478,396		$   17,793,872		$   10,674,963		$   22,000,000		(2,478,396)				22000000







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (70 records)						8,204,970.00		10,310,725.60		8,664,426.32		5,229,972.95		8,431,789.00		(1,878,936.60)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				2,202,245.00		4,271,145.60		2,728,451.60		1,639,024.23		2,873,082.40		(1,398,063.20)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (13 records)				775,305.00		775,305.00		575,770.50		262,971.00		412,170.50		(363,134.50)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				1,472,640.00		1,565,135.00		1,546,248.00		896,395.00		1,546,248.00		(18,887.00)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,669,841.22		1,762,101.56		2,492,139.10		(143,098.90)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		148,308.00		91,790.37		148,308.00		74,196.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		421,000.00		198,731.91		352,815.00		(40,825.00)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				560,534.00		560,534.00		539,191.00		378,958.88		571,410.00		10,876.00

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		21,600.00		0		21,600.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		14,016.00		0		14,016.00		0.00

		Project Name: Program Initiation - FY21-22 (12 records)						13,295,030.00		14,167,670.00		9,129,445.85		5,444,991.17		13,786,819.85		(380,850.15)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		8,490,096.00		8,282,180.00		5,111,764.68		8,385,947.00		(104,149.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (6 records)				5,677,574.00		5,677,574.00		847,265.85		333,226.49		5,400,872.85		(276,701.15)

		Grand Totals (82 records)						21,500,000.00		24,478,395.60		17,793,872.17		10,674,964.12		22,218,608.85		-2,259,786.75





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Description		Contract Type		Planning/Estimated Value		Annual Budget
(FY 2021/22)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status





		There are no procurements to report on for this period.





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		Program Controls-Governance		$   - 0		$   44,346		100%		$   92,495		Program Management Support		$48,149 - Underrun from existing budget
$44,346 - Undefined Allowance		Approved

		There are no Commitment Changes for this period
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Section 4 | Contracts continued

continued >

Table 5 | S/DVBE Status (FY 21/22)

Table 6 | Contract Procurement Summary

There are no current procurements to report this month. 

Commitment Amount Invoiced to Date Percent Committed Percent Invoiced
Delta Conveyance 17,793,872$               10,674,963$               

SBE Participation 1,908,975                   1,006,564                   10.7% 9.4%
DVBE Participation 318,189$                    157,594$                    1.8% 1.5%

Curent Commitment
Percent of Total 

Commitment
Invoiced to Date

Percent Invoiced 
SBE/DVBE

SBE/DVBE Status

                   9,266,843 5.3%                       5,658,507 4.7%
                     318,189 3.4%                         157,594 2.8% SBE/DVBE  

                       10,000 0.1%                             1,593 0.0% SBE

                       20,000 0.2%                           12,123 0.2% SBE

                       75,506 0.8%                           60,278 1.1% SBE

                       68,877 0.7%                           35,868 0.6% SBE
                   3,529,094 30%                       2,109,224 31.6%
                   1,060,480 30%                         665,800 32% SBE
                       10,000 100%                             1,584 100% SBE
                     119,029 100%                           17,303 100% SBE
                       20,000 100%                             5,998 100% SBE
                     282,400 100%                         108,700 100% SBEVMA Communications

Hamner Jewell & Associates

JMA

JASpezia

Nazparv 

Consultant

Caltronics Government Services
Associated Right of Way Services, Inc.

Anchor

EETS

Jacobs Engineering Group

Parsons
Chaves


Summary Log SBEDVBE Tracking - 

						Commitment Amount		Invoiced to Date		Percent Committed		Percent Invoiced

		Delta Conveyance				$   17,793,872		$   10,674,963

				SBE Participation		1,908,975		1,006,564		10.7%		9.4%

				DVBE Participation		$   318,189		$   157,594		1.8%		1.5%



		Consultant				Curent Commitment		Percent of Total Commitment		Invoiced to Date		Percent Invoiced SBE/DVBE		SBE/DVBE Status

		Jacobs Engineering Group				9,266,843		5.3%		5,658,507		4.7%				 				 		 

		Anchor				318,189		3.4%		157,594		2.8%		SBE/DVBE  

		EETS				10,000		0.1%		1,593		0.0%		SBE

		JMA				20,000		0.2%		12,123		0.2%		SBE

		JASpezia				75,506		0.8%		60,278		1.1%		SBE

		Nazparv 				68,877		0.7%		35,868		0.6%		SBE

		Parsons				3,529,094		30%		2,109,224		31.6%

		Chaves				1,060,480		30%		665,800		32%		SBE

		Associated Right of Way Services, Inc.				10,000		100%		1,584		100%		SBE

		Caltronics Government Services				119,029		100%		17,303		100%		SBE

		Hamner Jewell & Associates				20,000		100%		5,998		100%		SBE

		VMA Communications				282,400		100%		108,700		100%		SBE

						 

						 

						 

						 

						 

						 



Summary Log SBE-DVBE Tracking	


07.12.2021 01:45 PM Jennifer Malone		&P of &N
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Schedule. Overall, the program remains on schedule. The Engineering Team continues to be ahead of schedule on its top priority activities and support to DWR.
Additionally, the team continues its work on the planned Facilities Studies, which remain slightly behind plan due to the team’s main focus supporting DWR’s CEQA efforts.
Relative to the field work efforts, planning for the spring field exploration program are being finalized. This field campaign is expected to begin in early May pending resolution
of site access.

Section 5 | Program Schedule 
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