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December 14, 2022

Delta Conveyance Design and Construction Authority 
Board of Directors 

Subject: Final Materials for the December 15, 2022 Regular Board Meeting 

Members of the Board: 

The Delta Conveyance Design and Construction Authority (DCA) Board of Directors will have a 
Regular Board Meeting, scheduled for Tomorrow, December 15th, 2022 at 2:00p.m., and 
will be a hybrid meeting. Members of the public may attend the meeting in person or 
virtually. The call-in and video information, as well as meeting location is provided in the 
attached agenda. Meeting information will also be posted on the dcdca.org website.

Please note that given the current COVID-19 guidelines, the DCA will comply with public 
health recommendations regarding public meetings and social distancing efforts. Any meeting 
changes or cancellation will be communicated.  

Enclosed are the final meeting materials for the Board meeting in a PDF file, which has been 
bookmarked for your convenience. 

Regards, 

Graham Bradner
DCA Executive Director 
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION AUTHORITY 
BOARD OF DIRECTORS MEETING 

REGULAR MEETING 

Thursday, December 15, 2022 
2:00 p.m.  

Hybrid Meeting (In Person and Remote Attendance) 
 

DCDCA Boardroom 
980 9th Street, Suite 100 
Sacramento, CA 95814 

 
(Authorized by AB 361 / Government Code Section 54953(e)) 

 Conference Access Information:  
Phone Number: (669) 444-9171  Access Code: 833 6616 9986 

 
Virtual Meeting Link: https://dcdca-org.zoom.us/j/83366169986 

Please join the meeting from your computer, tablet, or smartphone 
 

Additional information about participating by telephone or via the remote meeting solution is 
available here: https://www.dcdca.org 

 

AGENDA 
In compliance with Government Code Section 54953(e), the meeting will be held both in person and 
through the listed meeting link and telephone number. Assistance to those wishing to participate in the 
meeting in person or remotely will be provided to those requiring accommodations for disabilities in 
compliance with the Americans with Disabilities Act of 1990. Interested person must request the 
accommodation as soon as possible in advance of the meeting by contacting the DCA support staff at (888) 
853-8486 or info@dcdca.org. Members of the public may speak regarding items on the agenda during those 
items and when recognized by the Chair. Speakers are limited to three minutes each; however, the Chair 
may limit this time when reasonable based on the circumstances. Persons wishing to provide public 
comment remotely on Agenda Items are encouraged to complete a public comment request form at: 
https://tinyurl.com/dcapubliccomment by 2:15 pm. In addition, members of the public may use the “raise 
hand” function (*9 if participating by telephone only) during the meeting to request the opportunity to 
speak. Additional information will be provided at the commencement of the meeting. 

1. CALL TO ORDER 

2. ROLL CALL 

3. PLEDGE OF ALLEGIANCE  

https://dcdca-org.zoom.us/j/83366169986
https://www.dcdca.org/
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4. PUBLIC COMMENT  

Members of the public may address the Authority on matters that are within the Authority’s 
jurisdiction but not on the agenda at this time. Speakers are generally limited to three minutes 
each; however, the Chair may further limit this time when reasonable based on the 
circumstances. Persons wishing to speak may do so remotely through the electronic meeting 
link or teleconference number when recognized by the Chair.  

5. APPROVAL OF MINUTES:  

(a) October 20,2022 Regular Board Meeting Minutes 

(b) November 18, 2022 Special Board Meeting Minutes 

 
6. CONSENT CALENDAR 

Items on the Consent Calendar are considered to be routine by the Board of Directors and will 
be enacted by one motion and one vote. There will be no separate discussion of these items 
unless a director so requests, in which event the item will be removed from the Consent 
Calendar and considered separately.   

(a) Approve Extending Resolution Authorizing Virtual Board and Committee Meetings 
Pursuant to AB 361. 

7. DISCUSSION ITEMS 

(a) December DCA Monthly Report 
Recommended Action: Information Only 

(b) Sr. Leadership Spotlight – Rod Houser 
Recommended Action: Information Only 

(c) DCA FY 2021/22 Financial Annual Audit Report 
Recommended Action: Information Only 

(d) JEPA Amendment 7 
Recommended Action: Adopt Resolution Approving Amendment No. 7 to JEPA with 
DWR and Finding that Execution of Amendment is Not a Project Subject to CEQA 

(e) AB2449 Remote Meeting Update 
Recommended Action: Information Only 
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8. STAFF REPORTS AND ANNOUNCEMENTS 

(a) General Counsel’s Report 

(b) Treasurer's Report 

(c) Verbal Reports, if any 

 

9. FUTURE AGENDA ITEMS 

10.  ADJOURNMENT 

*    *    *    *    *    * 

Next scheduled meeting: February 16, 2023 Regular Board Meeting at 2:00 p.m. (1:30 p.m. if 
there is a closed session). 
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BOARD OF DIRECTORS MEETING 

 

 MINUTES    

REGULAR MEETING  
 

 Thursday, October 20, 2022 
2:00 p.m. 

(Paragraph numbers coincide with agenda item numbers)  
 
1. CALL TO ORDER 

 
The  regular meeting  of  the  Delta  Conveyance  Design  and  Construction  Authority  (DCA)  Board  of 
Directors was called to order remotely ‐ Conference Access Information: Phone Number: (916) 262‐
7278, Code: 1468030055#, https://meetings.ringcentral.com/j/1468030055 at 2:00 pm. 
 
 

2. ROLL CALL 
 
Board members  in attendance  remotely were Martin Milobar, Gary Martin, Richard Atwater, Tony 
Estremera, and Alternate Director Dennis LaMoreaux sitting in for Adnan Anabtawi. Sarah Palmer and 
Robert Cheng participated from the DCA Board Room, constituting a quorum of the Board.  
 
Alternate Directors in attendance remotely were Dan Flory, Royce Fast and John Weed; the Board Clerk 
captured their attendance for the record. 
 
DCA staff members in attendance were Graham Bradner, Damaris Villalobos‐Galindo, Marcie Scott and 
Joshua Nelson.  

 
3. PLEDGE OF ALLEGIANCE 

 
President Sarah Palmer convened the open session at approximately 2:03 p.m. and led all present in 
reciting the Pledge of Allegiance. 

 
4. PUBLIC COMMENT  

 
President Palmer opened Public Comment. There were no public comment requests received, and the 
comment period was closed.  

 
5. APPROVAL OF MINUTES: August 18, 2022 Regular Board Meeting, September 15, 2022 Regular Board 

Meeting, and October 14, 2022 Special Board Meeting  
 
Recommendation:   Approve the August 18, 2022 Regular Board Meeting, September 15, 2022 

Regular Board Meeting and October 14, 2022 Special Board Meeting Minutes 
 
Motion to Approve Minutes from August 18, 2022, September 15, 2022, and October 14, 2022, as  
 
Noted:  Cheng 

https://meetings.ringcentral.com/j/1468030055
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Second:  Palmer 
Yeas:  Palmer, Milobar, Martin, Atwater, Estremera, Cheng, LaMoreaux 
Nays:  None 
Abstains:  None 
Recusals:  None 
Absent:  None 
Summary:  7 Yeas; 0 Nays; 0 Abstain; 0 Absent. (Motion passed as MO 22‐10‐01). 
 

6. CONSENT CALENDAR 
 

a) Extend Resolution No. 2021‐08 Authorizing Virtual Board and Committee Meetings Pursuant to 
AB 361 
 

Recommendation:   Approve Extending Resolution Authorizing Virtual Board and Committee 
Meetings Pursuant to AB 361 

 
 Motion to Approve Extending Resolution Authorizing Virtual Board and Committee Meetings 
Pursuant to AB 361, as  
 
Noted:  Estremera 
Second:  Cheng  
Yeas:  Palmer, Milobar, Martin, Atwater, Estremera, Cheng, LaMoreaux 
Nays:  None 
Abstains:  None 
Recusals:  None 
Absent:  None 
Summary:  7 Yeas; 0 Nays; 0 Abstain; 0 Absent. (Motion passed as Resolution 21‐08‐15). 
 

7. DISCUSSION ITEMS: 
 

a)  October DCA Monthly Report  
 
Informational Item 
 
Executive Director, Graham Bradner, presented an overview of  the monthly board  report. He 
started with  Section 1: Worked Performed, highlighting  that  the Program Management  team 
continues  to process  invoices  for Fiscal Year  (FY) 2021/2022. The  team  is also developing and 
processing  Task  Orders,  Task  Order  Amendments,  and  Purchase  Orders  for  FY  22/23.  The 
Administration team continues to provide support to the DCA Board of Directors and coordinate 
DCA events. The DCA is in the process of transitioning the video and phone provider to Zoom. Mr. 
Bradner  is hopeful  that  the December Board meeting will be held  via  the new platform.  The 
Engineering  team continues  to support  the Department of Water Resources  (DWR) permitting 
activities as they request for information and clarification regarding the conceptual designs and 
reference documents the DCA provided to support the Draft Environmental Impact Report (EIR). 
The  Geotechnical  team  continues  to  review  existing  and  new  data  obtained  from  the  soil 
investigations and provide support to DWR’s consideration of alternatives. Mr. Bradner noted that 
there are several ongoing Fieldwork activities that will be discussed during Agenda Item 7b.  
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Mr. Bradner continued to Section 3: Budget, stating that the report shows financials from both 
the current and the previous fiscal year as there is an active task order that was extended from 
the previous fiscal year. He reminded the Board that the DCA has an approved FY 22/23 budget of 
$31.16M of which approximately $27M  is currently committed. The balance that has yet to be 
committed  is  the unallocated reserve within  the Executive Office budget  line, a portion of  the 
Community Engagement budget line, and a majority of the Fieldwork budget line.  The Fieldwork 
task orders are issued based on the investigation programs and the budget is expected to be fully 
expended by  the end of  the  fiscal year. The estimate at completion will be analyzed  in either 
January or February, once there is a better understanding of the projections and budget. In regard 
to cash flow, the July and August actuals were close to the projected amounts, and this should be 
the case for the coming months through November. The original budget for the previous fiscal 
year was $21.5M which  increased  to $24.47M after  rolling over underrun  from previous  fiscal 
years in July. The FY 21/22 budget had a total underrun of approximately $6.4M and $3.11M of 
that was rolled over into the current FY 22/23 budget. There is only one (1) remaining task order 
open for FY 21/22 and the work should be completed by the end of October 2022. The FY 21/22 
cash flow reflects the Fieldwork Program fully operating in June, making the actuals almost equal 
the projected amount.  
 
Lastly, Mr. Bradner went over the program schedule. The Program Management office activities 
continue as planned. The Engineering team continues with its primary focus on permitting support 
as well as advancing serval of the concept validation studies. The Geotechnical team has three (3) 
programs active in various phases. 
 
Director Cheng inquired about the lag time between invoices and payments.  
 
Mr. Bradner informed the Board that the time between invoicing and payment is typically 80 days 
as it is a extensive process. The lag between when labor occurred versus when it is invoiced varies 
depending on the contractors. The Fieldwork contractors tend to be busy and may not include the 
labor until the next invoice. 
 
President Palmer asked if there are any known problems in respect to invoicing from the folks that 
the DCA works with.  
 
Mr.  Bradner  stated  that  there  are  no  problems,  and  the DCA’s  priority  is  to  ensure  that  the 
contractors are submitting invoices and getting paid in a timely manner.   
 
No further questions or comments were presented by the Board.  
 

b) DCA Field Work Activities Program Update  
 
Informational Item 
 
Executive Director, Graham Bradner,  introduced the DCA’s Field Exploration Manager, Damaris 
Villalobos‐Galindo to provide the update on this item.  
 
Ms. Villalobos‐Galindo reminded the Board of the Field Exploration Programs goals. This includes 
determining  the  composition,  location,  and  soil  properties  throughout  the  Delta,  providing 
geotechnical and environmental data for the evaluation of project alternatives and updating the 
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ongoing geologic models by filling in data gaps. All of the current explorations are a part of the 
Initial Study and Mitigated Negative Declaration (IS/MND) which was adopted  in July 2020 and 
subsequently  updated  with  Addenda.  Ms.  Villalobos  presented  a  map  containing  all  326 
operations that are covered as part of the IS/MND, including land borings, cone penetration tests 
and  overwater  boardings.  The  soil  investigation  program  includes  a  wide  area  of  potential 
exploration  locations  throughout  the  delta,  however  not  all  of  the  explorations  have  been 
completed because completion of each exploration is contingent upon availability of appropriate 
approvals, additional permitting, and accessibility. Up to today, the Fieldwork team has completed 
about 33% of the explorations covered under the IS/MND and about 50%, 107 explorations, of the 
33% were completed after Fall 2021. There are an additional 69 explorations that are ongoing and 
planned  for  the next calendar year. Currently,  the  team  is  in  the midst of  the Fall Exploration 
Program. The programs are typically comprised of 60% soil borings and 40% cone penetration.  
 
Ms. Villalobos‐Galindo showed a comparison of two  (2) maps with an overlay of the proposed 
project alternatives. The first (1st) map showed historical soil investigations that were obtained via 
other projects. The second (2nd) map showed soil  investigations obtained between 2009‐2021 
that were relevant to the project as the bores were approximately 150 feet underground. Most of 
the borings were along the Central Alignment,  leaving significant data gaps for the Eastern and 
Bethany  Alternative  Alignments.  The  Fieldwork  team  completed  the  Spring  2022  Exploration 
Program  in June and the Summer 2022 Exploration Program  in September  in an attempt to fill 
these data gaps and update  the geologic models. After the borings are complete, the samples 
undergo two (2) different testing, laboratory and in‐situ. The laboratory testing is performed at a 
lab  and  consists  of  gradation  and  fines  content,  and  Atterberg  limits  index  tests  and  triaxial 
consolidated and unconsolidated, direct shear, various rock strength tests and other various tests. 
The  in‐situ  testing  is  performed  in‐house  and  consists  of  standard  penetration  tests,  cone 
penetration test (CPT) resistances, pressuremeter, seismic CPTs, PS‐Logging, CPT pore‐pressure 
dissipation and slug, falling head, and packer tests. These tests provide a better understanding for 
a variety of project components including tunneling methods, machine selection, dewatering and 
slurry walls, foundations, and more.  
 
President Palmer inquired if there has been any collaboration with the United States Geological 
Survey agency or if they are to have access to the information. 
 
Mr. Bradner informed the Board that he believes that there has been some collaboration with the 
agency  in  collecting  the  historical  information,  and  he  expects  that  there  will  be  continued 
collaboration potentially coordination through DWR.  
 
Director Cheng thanked Ms. Villalobos‐Galindo for her presentation. He was curious whether the 
DCA could perform all 326 explorations at once or if the IS/MND possesses limitations.  
 
Mr. Bradner informed the Board that many of the explorations are not easily accessible, requiring 
temporary  entry  permits  or  court‐ordered  entry  access.  The  historical  data  was  not  readily 
available when the IS/MND was composed, and the team has found that a lot of the explorations 
identified in the IS/MND have already been historically assessed. The DCA is now focusing on areas 
that still contain gaps.  
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Director Cheng  inquired about  the  timing of when  the historical data was collected and  if  the 
technology today allows for better reliability. He also asked how the team determines which test 
to perform in each area and the relative cost for those tests.  
 
Mr. Bradner informed the Board that a lot of the data was collected in the mid to late 1950’s and 
provides valuable data for shallow subsurface information. The more recent data does tend to be 
better, however the older data can still be useful. The Engineering team determines which test to 
perform depending on the information needed.  
 
Director Cheng asked if the DCA intends to perform all 326 borings.  
 
Mr. Bradner informed the Board that the DCA does not intend to perform all 326 borings. 
 
President  Palmer  stated  that  some  of  the  historical  data  is  important  for  determining  levy 
strengthen composition because some of that will not have changed over the years. 
 
Mr. Bradner  agreed with President Palmer, however unfortunately  there's  a  lot of  laboratory 
testing  that's  required  for more advanced analysis and even  though many of  those points are 
useful from a stratigraphy perspective, they don't have the laboratory testing that's needed for a 
more detailed analysis. 
 
Director Martin thanked Ms. Villalobos‐Galindo for the presentation and stated how critical this is 
for the effort of this project. He asked if the Board should expect to see this kind of update in the 
future  on  a  regular  basis  and  will  the  necessarily  slow‐moving  operation  of  the  subsurface 
investigation start to produce results that the Board can see and hear more about? 
 
Mr. Bradner informed the Board that the DCA will update the Board periodically during the current 
phase  of  the  exploration  program.  There  is  a  limitation  regarding  public  distribution  of  this 
information as the entry documentation requires that the information be treated as confidential. 
The DCA  is updating Delta wide geologic conditions and providing this  information to DWR  for 
their review of alternatives and evaluation.  
 
James  Crowder,  Attorney  at  Soluri Meserve,  A  Law  Corporation,  provided  public  comment, 
informing the Board that the initial study and IS/MND that the geotechnical investigations rely on 
is currently being litigated. 
 
No further questions or comments were presented by the Board. No additional public comment 
request received for this item. 
 

c) DCA Policy Against Discrimination, Harassment and Retaliation  
 
Adopt Resolution 
 
Executive Director, Graham Bradner, introduced Marcie Scott, DCA Human Resources Manager. 
Ms.  Scott  informed  the  Board  that  this  policy  is  vital  for  building  the  foundation  for  future 
personnel management and it is  important to define the federal requirements and the broader 
mandates that are in California law, as well as the process for any complaints to be raised as well 
as how they will be addressed. She reminded the Board that the DCA does not currently have any 
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employees, however it is important to communicate clearly and collaborate with the contracting 
agencies on the DCA process. This will also allow the DCA to set expectations for the workspace 
to ensure a professional and appropriate workspace for everyone.  
 
President Palmer thanked Ms. Scott for her presentation.  
 
No  comments or questions  received  from  the Board,  as well  as no public  comment  requests 
received.  
 

Recommendation:   Approve Resolution to Adopt a Policy Against Discrimination, Harassment 
and Retaliation 

 Motion to Approve Resolution to Adopt a Policy Against Discrimination, Harassment and Retaliation, 
as  
 
Noted:  Martin 
Second:  Estremera 
Yeas:  Palmer, Milobar, Martin, Atwater, Estremera, Cheng, LaMoreaux 
Nays:  None 
Abstains:  None 
Recusals:  None 
Absent:  None 
Summary:  7 Yeas; 0 Nays; 0 Abstain; 0 Absent. (Motion passed as Resolution 22‐08). 

 
8. STAFF REPORTS AND ANNOUNCEMENTS: 

   
a. General Counsel’s Report 

DCA General Counsel, Josh Nelson, provided the written report in the Board package. Mr. Nelson 
informed the Board that the Governor has announced that the statewide declaration of emergency 
for  the COVID‐19 pandemic will sunset at  the end of February of next year. This does have an 
important potential change to the Board’s ability to utilize the very flexible teleconference rules 
under AB361, which were included in the new remote meeting legislation, AB 2449 and takes effect 
January  1st,  2023.  Those  rules  are  conditioned  upon  there  being  a  statewide  declaration  of 
emergency and with that being rescinded moving forward that will prevent the Board’s ability from 
using those flexible rules after February 2023.  He noted that there is some ambiguity in the statute 
about whether  it  is possible  to continue meeting remotely under  those rules of state and  local 
health officials are continuing to recommend social distancing. If that is the case, beginning after 
or on March 1st and there will be two (2) ways in which the Board can utilize meetings. The first 
will be just the traditional rules that have been in place before the pandemic and as a reminder, 
those allow any of  the directors  to participate  from a  remote  location as  long as  that  remote 
location is accessible to the public and listed on the agenda. Directors may benefit from establishing 
satellite meeting locations and DCA staff will reach out to the various member agencies to work 
through the logistics. In addition, AB 2449 does permit calling in from a remote location which is 
not accessible to the public or listed on the agenda in certain instances. In particular, you have to 
satisfy  either  a  just  cause  or  an  emergency  standard which  are  both  defined  in  the  statute. 
Emergencies  are  effectively medical  emergencies  and  just  causes  include  childcare  needs,  a 
medical  emergency,  or  traveling  for  DCA  business.  There  are  some  practical  limitations  on 
attending from remote locations under the statute. First there are limits on the numerical number 
of times you can utilize the exceptions depending on which one you're using.  Second, if any single 
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director  is calling  in  from a remote  location that's not accessible to the public a quorum of the 
entire Board needs to be  in the same physical  location, so for the DCA purposes four (4) of the 
Board members would always need to be in person in the DCA Boardroom. In addition to that there 
are requirements to identify anyone over the age of 18 who may be in the room with you when 
you're calling in from a row location as well as the general discussion of your relationship to that 
person. The DCA does anticipate bringing in a more detailed item for discussion to the Board at a 
future meeting in advance of February. 
 

b. Treasurer’s Report  
DCA Treasurer, Ms. Katano Kasaine, stated that two written reports were provided  in the Board 
package. She informed the Board that the reports cover July, August, and September of 2022. At 
the  end  of  September,  the  disbursements  totaled  approximately  $3.4M  and  the  ending  cash 
balance was $448,273. Year to date actual expenses were $2.5M lower than the budget.  
 
Director Cheng inquired about if there are any long‐term investments that the DCA is making with 
the cash on hand.  
 
Ms. Kasaine informed the Board that there typically are not a lot of funds left over to invest as DCO 
provides the funds and it is utilized to pay bills.  

   
c. Verbal Reports 

None.  
 

9. FUTURE AGENDA ITEMS:  
None. 
 

10. ADJOURNMENT: 
President Palmer adjourned the meeting at 2:55 p.m., remotely‐Conference Access Information: 
Phone Number: (916) 262‐7278, Code: 1468030055#, https://meetings.ringcentral.com/j/1468030055 

https://meetings.ringcentral.com/j/1468030055
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BOARD OF DIRECTORS MEETING 

 
 MINUTES  

 

SPECIAL MEETING  
 

 Friday, November 18, 2022  
2:00 p.m. 

(Paragraph numbers coincide with agenda item numbers)  
 
1. CALL TO ORDER 
 

The special meeting of the Delta Conveyance Design and Construction Authority (DCA) Board of 
Directors was called to order remotely - Conference Access Information: Phone Number: (916) 262-
7278, Code: 1478438494#, https://meetings.ringcentral.com/j/1478438494 at 2:00 p.m.  
 

2. ROLL CALL 
 

Board members in remote attendance were Sarah Palmer, Martin Milobar, Gary Martin, Richard 
Atwater, Robert Cheng, and Adnan Anabtawi, constituting a quorum of the Board.  
 
Alternate Director in remote attendance was John Weed; the Board Clerk captured his attendance for 
the record.  
 
DCA staff members in attendance were Graham Bradner and Joshua Nelson.  

 
3. PLEDGE OF ALLEGIANCE 

 
President Sarah Palmer convened the open session at approximately 2:03 p.m. and led all present in 
reciting the Pledge of Allegiance. 

 
4. PUBLIC COMMENT  

 
President Palmer opened Public Comment. There were no public comment requests received, 
therefore, the comment period was closed.  

 
5. DISCUSSION ITEMS: 

  
a) Approve Resolution No. 2021-08 Authorizing Virtual Board and Committee Meetings Pursuant to 

AB 361 
 
Approve by Motion 

 
Recommendation:  Approve Resolution No. 2021-08 Authorizing Virtual Board and Committee 

Meetings Pursuant to AB 361  
 

 

https://meetings.ringcentral.com/j/1478438494
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 Motion to Approve Resolution No. 2021-08 Authorizing Virtual Board and Committee Meetings 
Pursuant to AB 361, as  
Noted:                               Martin    
Second: Anabtawi 
Yeas: Palmer, Milobar, Martin, Atwater, Cheng, Anabtawi 
Nays: None 
Abstains: None  
Recusals: None 
Absent: Estremera  
Summary: 6 Yeas; 0 Nays; 0 Abstain; 1 Absent. (Motion passed as Resolution 21-08-16). 

 
 

6. ADJOURNMENT: 
President Palmer adjourned the meeting at 2:08 p.m., remotely - Conference Access Information: Phone 
Number: (916) 262-7278, Code: 1478438494#, https://meetings.ringcentral.com/j/1478438494 
 

https://meetings.ringcentral.com/j/1478438494


 

 

Board Memo 
 
Contacts:   Josh Nelson, General Counsel 

 
Date:          December 15, 2022, Board Meeting Item No. 6a 

Subject: 
Extend Resolution 2021-08 for Thirty Days to Re-Authorize Virtual Public Meetings in Accordance 
with AB 361. 
 
General: 
At the November 2021 Board Meeting, the Board adopted Resolution 2021-08, authorizing virtual 
public meetings in accordance with Assembly Bill (AB) 361.  Meeting virtually helps contain the 
spread of the COVID-19 virus and keeps the Board, staff and the public safe.   

Pursuant to AB 361, once a resolution is adopted, a local agency may meet virtually for a maximum 
period of 30 days. Prior to expiration of the 30 -day period, the local agency needs to renew its 
resolution if the Board would like to continue meeting virtually or in a hybrid format.  
 
In accordance with Resolution 2021-08, the Board of Directors may extend the application of this 
Resolution, by motion and majority vote by up to thirty days at a time, if it makes all necessary 
findings consistent with and pursuant to the requirements of Section 54953(e)(3). This item 
would extend Resolution 2021-08 for thirty days given the continued need to meet remotely in 
response to the COVID-19 pandemic. As set forth in the resolution, State and local officials have 
recommended social distancing and meeting in person presents imminent risks to the health and 
safety of attendees.  
 
Recommended Action:  
By motion, extend Resolution 2021-08 for thirty days to re-authorize virtual public meetings in 
accordance with AB 361. 
 
 

Attachments: 
Resolution 21-08 
 
 



BOARD OF DIRECTORS OF THE DELTA CONVEYANCE DESIGN AND CONSTRUCTION AUTHORITY 

RESOLUTION NO. 21‐08 

Introduced by Director: Sarah Palmer 
 

Seconded by Director: Tony Estremera 
 

AUTHORIZING VIRTUAL BOARD AND COMMITTEE MEETINGS PURSUANT TO AB 361 
 
Whereas, the Delta Conveyance Design and Construction Authority (DCA) is committed 

to  preserving  and  nurturing  public  access  and  participation  in  meetings  of  the  Board  of 
Directors; and  

 
Whereas, all meetings of DCA’s legislative bodies are open and public, as required by 

the Ralph M. Brown Act (Cal. Gov. Code 54950 – 54963), so that any member of the public may 
attend and participate in DCA’s meetings; and 

 
Whereas, starting in March 2020, in response to the spread of COVID‐19 in the State of 

California,  the Governor  issued  several executive orders aimed at  containing  the COVID‐19 
virus; and 

 
Whereas, among other things, these orders waived certain requirements of the Brown 

Act to allow legislative bodies to meet virtually; and  
 
Whereas, pursuant to the Governor’s executive orders, DCA has been holding virtual 

meetings during the pandemic in the interest of protecting the health and safety of the public, 
staff, and Directors; and  

 
Whereas, the Governor’s executive order related to the suspension of certain provisions 

of the Brown Act expired on September 30, 2021; and  
 
Whereas, on September 16, 2021 the Governor signed AB 361 (in effect as of October 

1, 2021 – Government Code Section 54953(e)), which allows legislative bodies to meet virtually 
provided there is a state of emergency, and either (1) state or local officials have imposed or 
recommended measures to promote social distancing; or (2) the legislative body determines 
by majority vote that meeting in person would present imminent risks to the health and safety 
of attendees; and  

 
Whereas, such conditions now exist in the DCA, specifically, a state of emergency has 

been  proclaimed  related  to  COVID‐19,  Sacramento  County  officials  are  imposing  and 
recommending measures to promote social distancing, and because of the ongoing threat of 
COVID‐19,  meeting  in  person  would  present  imminent  risks  to  the  health  and  safety  of 
attendees;  
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Now, therefore, be it resolved by the DCA Board of Directors as follows:  
 
Section 1.  Recitals.  The  Recitals  set  forth  above  are  true  and  correct  and  are 

incorporated into this Resolution by this reference. 
 
Section 2.  Remote  Teleconference Meetings.    Consistent with  the  provisions  of 

Government Code Section 54953(e),  the Board of Directors  finds and determines  that  (1) a 
state of emergency related to COVID‐19 is currently in effect; (2) local officials in Sacramento 
County have imposed or recommended measures to promote social distancing in connection 
with COVID‐19, including indoor mask requirements; and (3) due to the COVID‐19 emergency, 
meeting in person would present imminent risks to the health and safety of attendees.  Based 
on  such  facts,  findings  and  determinations,  the  Board  authorizes  staff  to  conduct  remote 
teleconference meetings of the Board of Directors, the Stakeholder Engagement Committee 
and  all  other  DCA  legislatives  bodies,  under  the  provisions  of  Government  Code  Section 
54953(e).    

 
Section 3.  Effective Date of Resolution. This Resolution shall  take effect upon  its 

adoption, and shall be effective for 30 days or until this Resolution is extended by a majority 
vote of the Board of Directors in accordance with Section 4 of this Resolution.   

 
Section 4.  Extension by Motion.  The Board of Directors may extend the application 

of this Resolution by motion and majority vote by up to thirty days at a time, provided that it 
makes  all  necessary  findings  consistent with  and  pursuant  to  the  requirements  of  Section 
54953(e)(3).   
 

*  *  *  *  * 
 

This Resolution was passed and adopted this 18th day of November, 2021, by the following vote: 
 
Ayes:7     
Noes:0     
Absent:0   
Abstain:0   
   

Attest:  Richard Atwater, Board President 
 
 

 

Martin Milobar, Board Secretary   
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SUMMARY OF 
WORK1 COMMUNITY

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Program Management. The team continued program-wide 
support activities and implementation of the Program 
Management Information System.  

• Continued processing invoices for FY21/22  and 
FY22/23

• Processed internal $300K invoice to increase cashflow 
reserve from $500K to $800K

• Development and processing of Task Orders, Task 
Order Amendments and Purchase Orders for FY22/23 

• Processing closeout of FY21/22 Task Orders and 
Purchase Orders

• Development of Funding Management in e-Builder

• Support vendors with invoice submission and contract 
amendment requests

• Continue development of SOPs

• Support contract managers with financial forecasting 
and cashflow projections

• Continue development of master programmatic 
schedule

• Continue implementation of organizational growth and 
transition activities

Administration. The Administrative team continued to 
support functions including IT support, in-person and virtual 
meetings, Social Media content/updates as well as COVID-
19 facility response/preparedness.

• Supported DCA Board of Directors and coordination of 
DCA events

• Coordination of DCA Change Board meetings/actions

• DCA Website review and updates

• Pushed DCA updates via Social Media Outlets, created 
reminders about resource materials

• Supported Procurement activities for Risk Management 
Software

• Activities for the transition from RingCentral to Zoom 
Video Conferencing/VoIP platform

Engineering. The engineering team primarily focused on 
supporting the Department of Water Resources (DWR) 
Delta Conveyance Office (DCO) permitting efforts while 
also continuing to develop and progress engineering 
studies.  

• Responded to requests for information (RFIs) from DCO 
environmental team regarding conceptual designs, 
geographic information systems (GIS) features, and/or 
quantities

• Progressed engineering studies to document concepts 
for consideration during potential future design phases

• Performed review of land ownership information 
associated with proposed project

• Continued review of existing Delta-wide subsurface 
information

• Continued assisting DWR with agency and utility 
coordination activities

• Continued engineering support for Fall 2022 and Spring 
2023 investigation programs

Field Work. The Field Work team continued efforts to 
collect data to support evaluation of Delta-wide subsurface 
conditions and validation of parameters assumed during 
development of conceptual designs.  

• Geotechnical Consultant submitted revised geotechnical 
data package for the Spring 2022 Investigation Program   

• Completed all environmental clearances required for the 
Fall 2022 Investigation Program

• Continued subsurface work for the Fall 2022 
Investigation Program

• Continued coordination with environmental team to plan 
overwater borings and review permitting requirements 
for the Spring 2023 Investigation Program

• Continued coordination of Temporary Entrance Permits 
(TEPs) required for the Spring 2023 Investigation 
Program

Section 1 | Work Performed (November 2022 Activities)
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Section 1 | One Month Look-Ahead (December 2022 Activities)

Program Management
• Continue processing invoices for FY21/22  and FY22/23

• Development and processing of Task Orders, Task Order Amendments and 
Purchase Orders for FY22/23 

• Development of Funding Management in e-Builder

• Processing closeout of FY21/22 Task Orders and Purchase Orders

• Support vendors with invoice submission and contract amendment requests

• Continue development of SOPs

• Support contract managers with financial forecasting and cashflow projections

• Continue development of master programmatic schedule

• Continue development of implementation plan for organizational growth and 
transition

Administration
• Continue support to DCA office including all Administrative, Facility and IT functions  

• Continue support for DCA Board of Directors meetings and monthly report 
generation  

• Continue coordination of DCA Change Control Board meetings/actions 

• Continue support for stakeholder engagement and outreach efforts 

• Support for DCA Procurement Activities 

• Continue to manage and coordinate content for Social Media outlets 

• Finalize transition from RingCentral to Zoom

• Support for Risk Management Software Procurement

Engineering
• Continue to respond to requests for clarification on conceptual designs, GIS 

features and/or quantities from environmental team 

• Continue progressing engineering studies to document concepts for consideration 
during future design phases

• Complete review of land ownership information associated with proposed project in 
the GIS database

• Continue assisting DWR with agency and utility coordination activities

• Continue review of existing Delta-wide subsurface information

• Continue providing engineering support to the Fall 2022 and Spring 2023 
Geotechnical Investigation Programs

• Begin supporting review and response to comments received on the Draft 
Environmental Impact Report (DEIR) during the public comment period as 
requested by DWR

Field Work
• Review monthly and quarterly reports associated with cultural and biological 

surveys conducted during Summer and Fall 2022 Investigation Programs

• Conclude Fall 2022 Investigation Program   

• Continue planning and coordination associated with Spring 2023 Investigation 
Program
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Section 2 | Community Engagement
DCA Social Media Updates

+51

• The DCA Facebook page gained 51 followers, 
bringing the total to 1,829 followers

• The What is the DCA video received 30,620 
impressions

14,058 

• DCA Facebook content had a total daily reach of 
14,058

• DCA Facebook ads garnered 1.19 million impressions 
between August to November
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Section 3 | Budget

Table 1 | Monthly Budget Summary (FY 22/23)

Budget. The FY22/23 DCA budget has been approved and is $31.16M. We are currently forecasting an Estimate at Completion budget of $31.16M. The DCA has committed
$28.85M (details in Table 2) and has incurred $7.0M in expenditures through the end of through the end of November (details in Table 2). Actual and planned cash flow curves
are shown in Figure 1.

 Original Budget  Current Budget  Current Commitments  Incurred to Date  EAC  Variance 

Executive Office 3,638,955$         3,539,730$          2,903,808$                    644,147$               4,322,919$        783,189$        
Community Engagement 904,160              904,160               643,276                         146,126                 904,160             -                      
Program Controls 2,062,255           2,055,615            2,055,615                      773,585                 2,175,615          120,000          
Administration 2,721,210           2,764,468            2,810,426                      1,109,276              2,757,057          (7,411)             
Procurement and Contract Administration 87,175                87,172                 75,744                           54,830                   117,172             30,000            
Property 490,160              490,160               490,026                         196,735                 520,118             29,958            
Permitting Management 589,245              589,245               589,240                         152,001                 589,245             -                      
Health and Safety 50,595                50,592                 50,592                           3,192                     50,592               -                      
Quality Management 62,020                127,153               127,153                         68,385                   127,153             -                      
Sustainability 39,000                36,480                 36,480                           11,231                   36,480               -                      

Engineering 12,785,225         12,785,225          12,785,213                    2,437,161              11,785,225        (1,000,000)      
Field Work 7,733,720           7,733,720            6,291,738                      1,424,269              7,777,984          44,264            

31,163,720$    31,163,720$     28,859,311$               7,020,938$         31,163,720$   -                      

Category
Program Management Office

Program Initation Office


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   132,250		- 0		$   132,250		100%



		180006 - Jacobs Engineering Group		$   14,277,613		- 0		$   2,800,563		20%



		180008 - Hamner, Jewell & Associates		$   39,972		- 0		$   45		0%



		180009 - Bender Rosenthal, Inc.		$   239,958		- 0		$   127,160		53%



		180010 - Associated Right of Way Services, Inc.		$   19,936		- 0		$   1,348		7%



		190005 - Baker Tilly US, LLP		$   549,000		- 0		$   178,418		32%



		190009 - Parsons Transportation Group, Inc.		$   4,607,457		- 0		$   1,485,685		32%



		190011 - GV/HI Park Tower Owner, LLC		$   1,204,972		- 0		$   589,518		49%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   241,434		- 0		$   58,354		24%



		190015 - AVI-SPL LLC		$   15,128		- 0		$   10,128		67%



		190019 - VMA Communications, Inc.		$   232,600		- 0		$   68,700		30%



		190021 - RingCentral		$   19,354		- 0		$   19,354		100%



		190022 - Caltronics Government Services		$   96,312		- 0		$   9,492		10%



		190023 - Jambo LP		$   34,920		- 0		$   - 0		0%



		200003 - Best Best & Krieger		$   699,091		- 0		$   88,801		13%



		200013 - Metropolitan Water District of S. California		$   474,110		- 0		$   111,874		24%



		200014 - Dept of Water Resources		$   52,000		- 0		$   6,880		13%



		210018 - AECOM Technical Services		$   5,283,033		- 0		$   1,104,827		21%



		210019 - Santa Clara Valley Water		$   213,004		- 0		$   108,221		51%



		220002 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   54,875		37%



		220005 - Keogh Multimedia		$   15,600		- 0		$   585		4%



		220009 - Liberty mutual		$   50,000		- 0		$   34,816		70%



		220014 - onPar Advisors LLC		$   77,371		- 0		$   - 0		0%



		220015 - Consolidated Communications, Inc.		$   115,567		- 0		$   15,505		13%



		Agreements <$15k		$   18,631		- 0		$   13,539		73%

				$   28,859,312		$   - 0		$   7,020,938





ContractSummaryRawData





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus/Deficit)

		Delta Conveyance				$   31,163,720		$   31,163,720		$   28,859,311		$   -		$   7,020,938		$   24,142,782		23%		$   31,163,720		$   -

		Executive Office 				3,638,955		3,539,730		2,903,808		-		644,147		2,895,583		18%		4,322,919		783,189

				Management 		1,751,265		1,817,161		1,789,516		-		418,845		1,398,316		23%		1,817,531		370

				Legal 		699,095		699,095		699,091		-		88,801		610,294		13%		599,095		(100,000)

				Audit 		30,000		30,000		-		-		-		30,000		0%		25,000		(5,000)

				Treasury 		297,115		297,115		303,836		-		92,389		204,726		31%		288,931		(8,184)

				Human Resources 		111,480		111,480		111,365		-		44,111		67,369		40%		111,480		-

				Undefined Allowance 		750,000		584,879		-		-		-		584,879		0%		1,480,882		896,003

		Community Engagement 				904,160		904,160		643,276		-		146,126		758,034		16%		904,160		-

				Management 		281,665		281,665		280,781		-		71,540		210,125		25%		281,665		-

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		250,000		-

				Outreach 		372,495		372,495		362,495		-		74,587		297,908		20%		372,495		-

		Program Controls 				2,062,255		2,055,615		2,055,615		-		773,585		1,282,031		38%		2,175,615		120,000

				Management 		525,330		524,983		524,983		-		153,279		371,704		29%		584,983		60,000

				Cost Management 		659,875		658,672		658,672		-		201,641		457,031		31%		658,672		-

				Schedule Management 		201,000		201,000		201,000		-		89,709		111,292		45%		261,000		60,000

				Document Management 		336,000		336,000		336,000		-		108,500		227,500		32%		336,000		-

				Governance 		340,050		334,960		334,960		-		220,456		114,504		66%		334,960		-

		Administration 				2,721,210		2,764,468		2,810,426		-		1,109,276		1,655,191		40%		2,757,057		(7,411)

				Management 		659,340		659,340		646,635		-		215,614		443,726		33%		659,340		-

				Facilities 		1,306,340		1,349,599		1,430,984		-		634,768		714,831		47%		1,349,373		(226)

				Information Technology 		755,530		755,529		732,807		-		258,895		496,634		34%		748,343		(7,186)

		Procurement and Contract Administration 				87,175		87,172		75,744		-		54,830		32,342		63%		117,172		30,000

				Procurement Management 		87,175		87,172		75,744		-		54,830		32,342		63%		117,172		30,000

		Property 				490,160		490,160		490,026		-		196,735		293,425		40%		520,118		29,958

				Management 		140,160		140,160		140,160		-		61,681		78,479		44%		140,160		-

				Property Agents 		300,000		300,000		299,866		-		128,554		171,446		43%		329,958		29,958

				Temporary Entrance Permits 		50,000		50,000		50,000		-		6,500		43,500		13%		50,000		-

		Permitting Management 				589,245		589,245		589,240		-		152,001		437,244		26%		589,245		-

				Management 		589,245		589,245		589,240		-		152,001		437,244		26%		589,245		-

		Health and Safety 				50,595		50,592		50,592		-		3,192		47,400		6%		50,592		-

				Management 		50,595		50,592		50,592		-		3,192		47,400		6%		50,592		-

		Quality Management 				62,020		127,153		127,153		-		68,385		58,768		54%		127,153		-

				Management & Auditing 		62,020		127,153		127,153		-		68,385		58,768		54%		127,153		-

		Sustainability 				39,000		36,480		36,480		-		11,231		25,249		31%		36,480		-

				Management 		39,000		36,480		36,480		-		11,231		25,249		31%		36,480		-

		Engineering 				12,785,225		12,785,225		12,785,213		-		2,437,161		10,348,064		19%		11,785,225		(1,000,000)

				Management & Administration 		997,695		997,695		997,691		-		328,580		669,115		33%		997,695		-

				CEQA Engineering Support 		2,555,065		2,555,065		2,555,058		-		160,172		2,394,893		6%		2,555,065		-

				Facility Studies 		7,448,095		7,448,095		7,448,095		-		1,943,909		5,504,186		26%		6,448,095		(1,000,000)

				Project Definition Reports 		1,784,370		1,784,370		1,784,370		-		4,500		1,779,870		0%		1,784,370		-

		Fieldwork 				7,733,720		7,733,720		6,291,738		-		1,424,269		6,309,451		18%		7,777,984		44,264

				Management 		1,349,355		1,349,355		784,300		-		165,263		1,184,092		12%		1,393,619		44,264

				Geotechnical Work 		5,711,380		5,711,380		4,834,453		-		1,059,127		4,652,253		19%		5,711,380		-

				Environmental Monitoring 		672,985		672,985		672,985		-		199,879		473,106		30%		672,985		-
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BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)						3,638,954.83		3,539,730.25		2,903,807.80		0		644,146.87		3.3		2,895,583.38		11		4,322,919.37		783,189.12

				02 -Service Type with Description: 1000 - EO-Management (6 records)				1,751,265.00		1,817,161.00		1,789,516.00		0		418,845.42		0.8		1,398,315.58		5		1,817,531.00		370

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				699,095.00		699,095.00		699,091.00		0		88,801.40		0.13		610,293.60		1		599,095.00		-100,000.00

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		0		0		0		0		30,000.00		1		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				297,115.00		297,115.00		303,836.00		0		92,388.72		1.43		204,726.28		2		288,931.00		-8,184.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				111,480.00		111,480.00		111,364.80		0		44,111.33		0.94		67,368.67		1		111,480.00		0

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (1 records)				749,999.83		584,879.25		0		0		0		0		584,879.25		1		1,480,882.37		896,003.12

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)						904,160.00		904,160.00		643,276.03		0		146,126.23		1.28		758,033.77		10		904,160.00		0

				02 -Service Type with Description: 1100 - CE-Management (2 records)				281,665.00		281,665.00		280,781.39		0		71,539.66		0.51		210,125.34		2		281,665.00		0

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		250,000.00		0

				02 -Service Type with Description: 1115 - CE-Outreach (7 records)				372,495.00		372,495.00		362,494.64		0		74,586.57		0.77		297,908.43		7		372,495.00		0

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,062,255.00		2,055,615.00		2,055,615.00		0		773,584.50		2.22		1,282,030.50		5		2,175,615.00		120,000.00

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				525,330.00		524,983.00		524,983.00		0		153,279.00		0.48		371,704.00		2		584,983.00		60,000.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				659,875.00		658,672.00		658,672.00		0		201,641.00		0.31		457,031.00		1		658,672.00		0

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				201,000.00		201,000.00		201,000.00		0		89,708.50		0.45		111,291.50		1		261,000.00		60,000.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				336,000.00		336,000.00		336,000.00		0		108,500.00		0.32		227,500.00		1		336,000.00		0

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				340,050.00		334,960.00		334,960.00		0		220,456.00		0.66		114,504.00		0		334,960.00		0

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (23 records)						2,721,210.17		2,764,467.75		2,810,426.23		0		1,109,276.33		8.06		1,655,191.42		16		2,757,056.63		-7,411.12

				02 -Service Type with Description: 1300 - AD-Management (4 records)				659,340.00		659,340.00		646,635.00		0		215,614.22		1.25		443,725.78		3		659,340.00		0

				02 -Service Type with Description: 1305 - AD-Facilities (8 records)				1,306,340.17		1,349,598.75		1,430,984.04		0		634,767.56		2.96		714,831.19		5		1,349,373.23		-225.52

				02 -Service Type with Description: 1310 - AD-Information Technology (11 records)				755,530.00		755,529.00		732,807.19		0		258,894.55		3.85		496,634.45		8		748,343.40		-7,185.60

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						87,175.00		87,172.00		75,744.00		0		54,829.87		1.06		32,342.13		1		117,172.00		30,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				87,175.00		87,172.00		75,744.00		0		54,829.87		1.06		32,342.13		1		117,172.00		30,000.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						490,160.00		490,160.00		490,026.27		0		196,735.18		1.17		293,424.82		4		520,118.00		29,958.00

				02 -Service Type with Description: 1500 - PY-Management (1 records)				140,160.00		140,160.00		140,160.00		0		61,681.19		0.44		78,478.81		1		140,160.00		0

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				300,000.00		300,000.00		299,866.27		0		128,553.99		0.6		171,446.01		2		329,958.00		29,958.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				50,000.00		50,000.00		50,000.00		0		6,500.00		0.13		43,500.00		1		50,000.00		0

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						589,245.00		589,245.00		589,240.04		0		152,001.35		0.59		437,243.65		2		589,245.00		0

				02 -Service Type with Description: 1600 - PM-Management (2 records)				589,245.00		589,245.00		589,240.04		0		152,001.35		0.59		437,243.65		2		589,245.00		0

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						50,595.00		50,592.00		50,592.00		0		3,192.00		0.06		47,400.00		1		50,592.00		0

				02 -Service Type with Description: 1700 - HS-Management (1 records)				50,595.00		50,592.00		50,592.00		0		3,192.00		0.06		47,400.00		1		50,592.00		0

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						62,020.00		127,153.00		127,153.00		0		68,385.00		0.54		58,768.00		0		127,153.00		0

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				62,020.00		127,153.00		127,153.00		0		68,385.00		0.54		58,768.00		0		127,153.00		0

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						39,000.00		36,480.00		36,480.00		0		11,231.00		0.31		25,249.00		1		36,480.00		0

				02 -Service Type with Description: 1900 - ST-Management (1 records)				39,000.00		36,480.00		36,480.00		0		11,231.00		0.31		25,249.00		1		36,480.00		0

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,785,225.00		12,785,225.00		12,785,213.27		0		2,437,160.55		1.02		10,348,064.45		5		11,785,225.00		-1,000,000.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				997,695.00		997,695.00		997,690.53		0		328,579.68		0.33		669,115.32		1		997,695.00		0

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,555,065.00		2,555,065.00		2,555,057.74		0		160,172.07		0.43		2,394,892.93		2		2,555,065.00		0

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				7,448,095.00		7,448,095.00		7,448,095.00		0		1,943,908.80		0.26		5,504,186.20		1		6,448,095.00		-1,000,000.00

				02 -Service Type with Description: 3011 - PIE-Project Definition Reports (1 records)				1,784,370.00		1,784,370.00		1,784,370.00		0		4,500.00		0		1,779,870.00		1		1,784,370.00		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)						7,733,720.00		7,733,720.00		6,291,737.61		0		1,424,269.39		1.12		6,309,450.61		5		7,777,984.00		44,264.00

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				1,349,355.00		1,349,355.00		784,300.24		0		165,263.28		0.63		1,184,091.72		3		1,393,619.00		44,264.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				5,711,380.00		5,711,380.00		4,834,452.57		0		1,059,126.78		0.19		4,652,253.22		1		5,711,380.00		0

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				672,985.00		672,985.00		672,984.80		0		199,879.33		0.3		473,105.67		1		672,985.00		0

		Grand Totals (75 records)						31,163,720.00		31,163,720.00		28,859,311.25		0		7,020,938.27		20.73		24,142,781.73		61		31,163,720.00		0





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   3,638,955		$   3,539,730		$   2,903,808		$   644,147		$   4,322,919		$   783,189

				Community Engagement 		904,160		904,160		643,276		146,126		904,160		-

				Program Controls 		2,062,255		2,055,615		2,055,615		773,585		2,175,615		120,000

				Administration 		2,721,210		2,764,468		2,810,426		1,109,276		2,757,057		(7,411)

				Procurement and Contract Administration 		87,175		87,172		75,744		54,830		117,172		30,000

				Property 		490,160		490,160		490,026		196,735		520,118		29,958

				Permitting Management 		589,245		589,245		589,240		152,001		589,245		-

				Health and Safety 		50,595		50,592		50,592		3,192		50,592		-

				Quality Management 		62,020		127,153		127,153		68,385		127,153		-

				Sustainability 		39,000		36,480		36,480		11,231		36,480		-

		Program Initation Office		Sustainability 

				Engineering 		12,785,225		12,785,225		12,785,213		2,437,161		11,785,225		(1,000,000)

				Field Work		7,733,720		7,733,720		6,291,738		1,424,269		7,777,984		44,264

						$   31,163,720		$   31,163,720		$   28,859,311		$   7,020,938		$   31,163,720		-





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY22-23 (65 records)						10,644,775.00		10,644,775.00		9,782,360.37		3,159,508.33		11,600,511.00		955,736.00

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)				3,638,954.83		3,539,730.25		2,903,807.80		644,146.87		4,322,919.37		783,189.12

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)				904,160.00		904,160.00		643,276.03		146,126.23		904,160.00		0.00

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,062,255.00		2,055,615.00		2,055,615.00		773,584.50		2,175,615.00		120,000.00

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (23 records)				2,721,210.17		2,764,467.75		2,810,426.23		1,109,276.33		2,757,056.63		(7,411.12)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				87,175.00		87,172.00		75,744.00		54,829.87		117,172.00		30,000.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				490,160.00		490,160.00		490,026.27		196,735.18		520,118.00		29,958.00

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				589,245.00		589,245.00		589,240.04		152,001.35		589,245.00		0.00

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				50,595.00		50,592.00		50,592.00		3,192.00		50,592.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				62,020.00		127,153.00		127,153.00		68,385.00		127,153.00		0.00

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				39,000.00		36,480.00		36,480.00		11,231.00		36,480.00		0.00

		Project Name: Program Initiation - FY22-23 (10 records)						20,518,945.00		20,518,945.00		19,076,950.88		3,861,429.94		19,563,209.00		(955,736.00)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,785,225.00		12,785,225.00		12,785,213.27		2,437,160.55		11,785,225.00		(1,000,000.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)				7,733,720.00		7,733,720.00		6,291,737.61		1,424,269.39		7,777,984.00		44,264.00

		Grand Totals (75 records)						31,163,720.00		31,163,720.00		28,859,311.25		7,020,938.27		31,163,720.00		0





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Contract Type		Planning/ Estimated Value		Annual Budget
(FY 2022/23)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		Video Conferencing Platform		$   19,354		$   3,868		17%		$   23,222		Execute an amendment to allow for additional time and budget for RingCentral to complete transition		Undefined Allowance		Approved

		There are no Commitment Changes for this period
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Table 2 | FY 22/23 Budget Detail

Section 3 | Budget continued 

continued >

Original Budget Current Budget Commitments
Pending 

Commitments
Actuals 

Received
Remaining 

Budget
% of Budget 
Remaining

Estimate at 
Completion

Variance 
(Surplus)/Deficit

Delta Conveyance 31,163,720$        31,163,720$        28,859,311$        -$                    7,020,938$       24,142,782$        23% 31,163,720$        -$                     
Executive Office 3,638,955           3,539,730           2,903,808           -                     644,147            2,895,583           18% 4,322,919           783,189            

Management 1,751,265           1,817,161           1,789,516           -                     418,845            1,398,316           23% 1,817,531           370                  
Legal 699,095              699,095              699,091              -                     88,801             610,294              13% 599,095              (100,000)           
Audit 30,000                30,000                -                        -                     -                      30,000                0% 25,000                (5,000)               
Treasury 297,115              297,115              303,836              -                     92,389             204,726              31% 288,931              (8,184)               
Human Resources 111,480              111,480              111,365              -                     44,111             67,369                40% 111,480              -                      
Undefined Allowance 750,000              584,879              -                        -                     -                      584,879              0% 1,480,882           896,003            

Community Engagement 904,160              904,160              643,276              -                     146,126            758,034              16% 904,160              -                      
Management 281,665              281,665              280,781              -                     71,540             210,125              25% 281,665              -                      
Community  Coordination 250,000              250,000              -                        -                     -                      250,000              0% 250,000              -                      
Outreach 372,495              372,495              362,495              -                     74,587             297,908              20% 372,495              -                      

Program Controls 2,062,255           2,055,615           2,055,615           -                     773,585            1,282,031           38% 2,175,615           120,000            
Management 525,330              524,983              524,983              -                     153,279            371,704              29% 584,983              60,000              
Cost Management 659,875              658,672              658,672              -                     201,641            457,031              31% 658,672              -                      
Schedule Management 201,000              201,000              201,000              -                     89,709             111,292              45% 261,000              60,000              
Document Management 336,000              336,000              336,000              -                     108,500            227,500              32% 336,000              -                      
Governance 340,050              334,960              334,960              -                     220,456            114,504              66% 334,960              -                      

Administration 2,721,210           2,764,468           2,810,426           -                     1,109,276         1,655,191           40% 2,757,057           (7,411)               
Management 659,340              659,340              646,635              -                     215,614            443,726              33% 659,340              -                      
Facilities 1,306,340           1,349,599           1,430,984           -                     634,768            714,831              47% 1,349,373           (226)                 
Information Technology 755,530              755,529              732,807              -                     258,895            496,634              34% 748,343              (7,186)               

Procurement and Contract Administration 87,175                87,172                75,744                -                     54,830             32,342                63% 117,172              30,000              
Procurement Management 87,175                87,172                75,744                -                     54,830             32,342                63% 117,172              30,000              

Work Breakdown Structure


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   132,250		- 0		$   132,250		100%



		180006 - Jacobs Engineering Group		$   14,277,613		- 0		$   2,800,563		20%



		180008 - Hamner, Jewell & Associates		$   39,972		- 0		$   45		0%



		180009 - Bender Rosenthal, Inc.		$   239,958		- 0		$   127,160		53%



		180010 - Associated Right of Way Services, Inc.		$   19,936		- 0		$   1,348		7%



		190005 - Baker Tilly US, LLP		$   549,000		- 0		$   178,418		32%



		190009 - Parsons Transportation Group, Inc.		$   4,607,457		- 0		$   1,485,685		32%



		190011 - GV/HI Park Tower Owner, LLC		$   1,204,972		- 0		$   589,518		49%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   241,434		- 0		$   58,354		24%



		190015 - AVI-SPL LLC		$   15,128		- 0		$   10,128		67%



		190019 - VMA Communications, Inc.		$   232,600		- 0		$   68,700		30%



		190021 - RingCentral		$   19,354		- 0		$   19,354		100%



		190022 - Caltronics Government Services		$   96,312		- 0		$   9,492		10%



		190023 - Jambo LP		$   34,920		- 0		$   - 0		0%



		200003 - Best Best & Krieger		$   699,091		- 0		$   88,801		13%



		200013 - Metropolitan Water District of S. California		$   474,110		- 0		$   111,874		24%



		200014 - Dept of Water Resources		$   52,000		- 0		$   6,880		13%



		210018 - AECOM Technical Services		$   5,283,033		- 0		$   1,104,827		21%



		210019 - Santa Clara Valley Water		$   213,004		- 0		$   108,221		51%



		220002 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   54,875		37%



		220005 - Keogh Multimedia		$   15,600		- 0		$   585		4%



		220009 - Liberty mutual		$   50,000		- 0		$   34,816		70%



		220014 - onPar Advisors LLC		$   77,371		- 0		$   - 0		0%



		220015 - Consolidated Communications, Inc.		$   115,567		- 0		$   15,505		13%



		Agreements <$15k		$   18,631		- 0		$   13,539		73%

				$   28,859,312		$   - 0		$   7,020,938





ContractSummaryRawData





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus)/Deficit

		Delta Conveyance				$   31,163,720		$   31,163,720		$   28,859,311		$   -		$   7,020,938		$   24,142,782		23%		$   31,163,720		$   -

		Executive Office 				3,638,955		3,539,730		2,903,808		-		644,147		2,895,583		18%		4,322,919		783,189

				Management 		1,751,265		1,817,161		1,789,516		-		418,845		1,398,316		23%		1,817,531		370

				Legal 		699,095		699,095		699,091		-		88,801		610,294		13%		599,095		(100,000)

				Audit 		30,000		30,000		-		-		-		30,000		0%		25,000		(5,000)

				Treasury 		297,115		297,115		303,836		-		92,389		204,726		31%		288,931		(8,184)

				Human Resources 		111,480		111,480		111,365		-		44,111		67,369		40%		111,480		-

				Undefined Allowance 		750,000		584,879		-		-		-		584,879		0%		1,480,882		896,003

		Community Engagement 				904,160		904,160		643,276		-		146,126		758,034		16%		904,160		-

				Management 		281,665		281,665		280,781		-		71,540		210,125		25%		281,665		-

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		250,000		-

				Outreach 		372,495		372,495		362,495		-		74,587		297,908		20%		372,495		-

		Program Controls 				2,062,255		2,055,615		2,055,615		-		773,585		1,282,031		38%		2,175,615		120,000

				Management 		525,330		524,983		524,983		-		153,279		371,704		29%		584,983		60,000

				Cost Management 		659,875		658,672		658,672		-		201,641		457,031		31%		658,672		-

				Schedule Management 		201,000		201,000		201,000		-		89,709		111,292		45%		261,000		60,000

				Document Management 		336,000		336,000		336,000		-		108,500		227,500		32%		336,000		-

				Governance 		340,050		334,960		334,960		-		220,456		114,504		66%		334,960		-

		Administration 				2,721,210		2,764,468		2,810,426		-		1,109,276		1,655,191		40%		2,757,057		(7,411)

				Management 		659,340		659,340		646,635		-		215,614		443,726		33%		659,340		-

				Facilities 		1,306,340		1,349,599		1,430,984		-		634,768		714,831		47%		1,349,373		(226)

				Information Technology 		755,530		755,529		732,807		-		258,895		496,634		34%		748,343		(7,186)

		Procurement and Contract Administration 				87,175		87,172		75,744		-		54,830		32,342		63%		117,172		30,000

				Procurement Management 		87,175		87,172		75,744		-		54,830		32,342		63%		117,172		30,000

		Property 				490,160		490,160		490,026		-		196,735		293,425		40%		520,118		29,958

				Management 		140,160		140,160		140,160		-		61,681		78,479		44%		140,160		-

				Property Agents 		300,000		300,000		299,866		-		128,554		171,446		43%		329,958		29,958

				Temporary Entrance Permits 		50,000		50,000		50,000		-		6,500		43,500		13%		50,000		-

		Permitting Management 				589,245		589,245		589,240		-		152,001		437,244		26%		589,245		-

				Management 		589,245		589,245		589,240		-		152,001		437,244		26%		589,245		-

		Health and Safety 				50,595		50,592		50,592		-		3,192		47,400		6%		50,592		-

				Management 		50,595		50,592		50,592		-		3,192		47,400		6%		50,592		-

		Quality Management 				62,020		127,153		127,153		-		68,385		58,768		54%		127,153		-

				Management & Auditing 		62,020		127,153		127,153		-		68,385		58,768		54%		127,153		-

		Sustainability 				39,000		36,480		36,480		-		11,231		25,249		31%		36,480		-

				Management 		39,000		36,480		36,480		-		11,231		25,249		31%		36,480		-

		Engineering 				12,785,225		12,785,225		12,785,213		-		2,437,161		10,348,064		19%		11,785,225		(1,000,000)

				Management & Administration 		997,695		997,695		997,691		-		328,580		669,115		33%		997,695		-

				CEQA Engineering Support 		2,555,065		2,555,065		2,555,058		-		160,172		2,394,893		6%		2,555,065		-

				Facility Studies 		7,448,095		7,448,095		7,448,095		-		1,943,909		5,504,186		26%		6,448,095		(1,000,000)

				Project Definition Reports 		1,784,370		1,784,370		1,784,370		-		4,500		1,779,870		0%		1,784,370		-

		Fieldwork 				7,733,720		7,733,720		6,291,738		-		1,424,269		6,309,451		18%		7,777,984		44,264

				Management 		1,349,355		1,349,355		784,300		-		165,263		1,184,092		12%		1,393,619		44,264

				Geotechnical Work 		5,711,380		5,711,380		4,834,453		-		1,059,127		4,652,253		19%		5,711,380		-

				Environmental Monitoring 		672,985		672,985		672,985		-		199,879		473,106		30%		672,985		-
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BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)						3,638,954.83		3,539,730.25		2,903,807.80		0		644,146.87		3.3		2,895,583.38		11		4,322,919.37		783,189.12

				02 -Service Type with Description: 1000 - EO-Management (6 records)				1,751,265.00		1,817,161.00		1,789,516.00		0		418,845.42		0.8		1,398,315.58		5		1,817,531.00		370

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				699,095.00		699,095.00		699,091.00		0		88,801.40		0.13		610,293.60		1		599,095.00		-100,000.00

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		0		0		0		0		30,000.00		1		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				297,115.00		297,115.00		303,836.00		0		92,388.72		1.43		204,726.28		2		288,931.00		-8,184.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				111,480.00		111,480.00		111,364.80		0		44,111.33		0.94		67,368.67		1		111,480.00		0

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (1 records)				749,999.83		584,879.25		0		0		0		0		584,879.25		1		1,480,882.37		896,003.12

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)						904,160.00		904,160.00		643,276.03		0		146,126.23		1.28		758,033.77		10		904,160.00		0

				02 -Service Type with Description: 1100 - CE-Management (2 records)				281,665.00		281,665.00		280,781.39		0		71,539.66		0.51		210,125.34		2		281,665.00		0

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		250,000.00		0

				02 -Service Type with Description: 1115 - CE-Outreach (7 records)				372,495.00		372,495.00		362,494.64		0		74,586.57		0.77		297,908.43		7		372,495.00		0

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,062,255.00		2,055,615.00		2,055,615.00		0		773,584.50		2.22		1,282,030.50		5		2,175,615.00		120,000.00

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				525,330.00		524,983.00		524,983.00		0		153,279.00		0.48		371,704.00		2		584,983.00		60,000.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				659,875.00		658,672.00		658,672.00		0		201,641.00		0.31		457,031.00		1		658,672.00		0

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				201,000.00		201,000.00		201,000.00		0		89,708.50		0.45		111,291.50		1		261,000.00		60,000.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				336,000.00		336,000.00		336,000.00		0		108,500.00		0.32		227,500.00		1		336,000.00		0

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				340,050.00		334,960.00		334,960.00		0		220,456.00		0.66		114,504.00		0		334,960.00		0

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (23 records)						2,721,210.17		2,764,467.75		2,810,426.23		0		1,109,276.33		8.06		1,655,191.42		16		2,757,056.63		-7,411.12

				02 -Service Type with Description: 1300 - AD-Management (4 records)				659,340.00		659,340.00		646,635.00		0		215,614.22		1.25		443,725.78		3		659,340.00		0

				02 -Service Type with Description: 1305 - AD-Facilities (8 records)				1,306,340.17		1,349,598.75		1,430,984.04		0		634,767.56		2.96		714,831.19		5		1,349,373.23		-225.52

				02 -Service Type with Description: 1310 - AD-Information Technology (11 records)				755,530.00		755,529.00		732,807.19		0		258,894.55		3.85		496,634.45		8		748,343.40		-7,185.60

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						87,175.00		87,172.00		75,744.00		0		54,829.87		1.06		32,342.13		1		117,172.00		30,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				87,175.00		87,172.00		75,744.00		0		54,829.87		1.06		32,342.13		1		117,172.00		30,000.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						490,160.00		490,160.00		490,026.27		0		196,735.18		1.17		293,424.82		4		520,118.00		29,958.00

				02 -Service Type with Description: 1500 - PY-Management (1 records)				140,160.00		140,160.00		140,160.00		0		61,681.19		0.44		78,478.81		1		140,160.00		0

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				300,000.00		300,000.00		299,866.27		0		128,553.99		0.6		171,446.01		2		329,958.00		29,958.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				50,000.00		50,000.00		50,000.00		0		6,500.00		0.13		43,500.00		1		50,000.00		0

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						589,245.00		589,245.00		589,240.04		0		152,001.35		0.59		437,243.65		2		589,245.00		0

				02 -Service Type with Description: 1600 - PM-Management (2 records)				589,245.00		589,245.00		589,240.04		0		152,001.35		0.59		437,243.65		2		589,245.00		0

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						50,595.00		50,592.00		50,592.00		0		3,192.00		0.06		47,400.00		1		50,592.00		0

				02 -Service Type with Description: 1700 - HS-Management (1 records)				50,595.00		50,592.00		50,592.00		0		3,192.00		0.06		47,400.00		1		50,592.00		0

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						62,020.00		127,153.00		127,153.00		0		68,385.00		0.54		58,768.00		0		127,153.00		0

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				62,020.00		127,153.00		127,153.00		0		68,385.00		0.54		58,768.00		0		127,153.00		0

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						39,000.00		36,480.00		36,480.00		0		11,231.00		0.31		25,249.00		1		36,480.00		0

				02 -Service Type with Description: 1900 - ST-Management (1 records)				39,000.00		36,480.00		36,480.00		0		11,231.00		0.31		25,249.00		1		36,480.00		0

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,785,225.00		12,785,225.00		12,785,213.27		0		2,437,160.55		1.02		10,348,064.45		5		11,785,225.00		-1,000,000.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				997,695.00		997,695.00		997,690.53		0		328,579.68		0.33		669,115.32		1		997,695.00		0

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,555,065.00		2,555,065.00		2,555,057.74		0		160,172.07		0.43		2,394,892.93		2		2,555,065.00		0

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				7,448,095.00		7,448,095.00		7,448,095.00		0		1,943,908.80		0.26		5,504,186.20		1		6,448,095.00		-1,000,000.00

				02 -Service Type with Description: 3011 - PIE-Project Definition Reports (1 records)				1,784,370.00		1,784,370.00		1,784,370.00		0		4,500.00		0		1,779,870.00		1		1,784,370.00		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)						7,733,720.00		7,733,720.00		6,291,737.61		0		1,424,269.39		1.12		6,309,450.61		5		7,777,984.00		44,264.00

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				1,349,355.00		1,349,355.00		784,300.24		0		165,263.28		0.63		1,184,091.72		3		1,393,619.00		44,264.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				5,711,380.00		5,711,380.00		4,834,452.57		0		1,059,126.78		0.19		4,652,253.22		1		5,711,380.00		0

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				672,985.00		672,985.00		672,984.80		0		199,879.33		0.3		473,105.67		1		672,985.00		0

		Grand Totals (75 records)						31,163,720.00		31,163,720.00		28,859,311.25		0		7,020,938.27		20.73		24,142,781.73		61		31,163,720.00		0





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   3,638,955		$   3,539,730		$   2,903,808		$   644,147		$   4,322,919		$   783,189

				Community Engagement 		904,160		904,160		643,276		146,126		904,160		-

				Program Controls 		2,062,255		2,055,615		2,055,615		773,585		2,175,615		120,000

				Administration 		2,721,210		2,764,468		2,810,426		1,109,276		2,757,057		(7,411)

				Procurement and Contract Administration 		87,175		87,172		75,744		54,830		117,172		30,000

				Property 		490,160		490,160		490,026		196,735		520,118		29,958

				Permitting Management 		589,245		589,245		589,240		152,001		589,245		-

				Health and Safety 		50,595		50,592		50,592		3,192		50,592		-

				Quality Management 		62,020		127,153		127,153		68,385		127,153		-

				Sustainability 		39,000		36,480		36,480		11,231		36,480		-

		Program Initation Office		Sustainability 

				Engineering 		12,785,225		12,785,225		12,785,213		2,437,161		11,785,225		(1,000,000)

				Field Work		7,733,720		7,733,720		6,291,738		1,424,269		7,777,984		44,264

						$   31,163,720		$   31,163,720		$   28,859,311		$   7,020,938		$   31,163,720		-





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY22-23 (65 records)						10,644,775.00		10,644,775.00		9,782,360.37		3,159,508.33		11,600,511.00		955,736.00

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)				3,638,954.83		3,539,730.25		2,903,807.80		644,146.87		4,322,919.37		783,189.12

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)				904,160.00		904,160.00		643,276.03		146,126.23		904,160.00		0.00

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,062,255.00		2,055,615.00		2,055,615.00		773,584.50		2,175,615.00		120,000.00

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (23 records)				2,721,210.17		2,764,467.75		2,810,426.23		1,109,276.33		2,757,056.63		(7,411.12)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				87,175.00		87,172.00		75,744.00		54,829.87		117,172.00		30,000.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				490,160.00		490,160.00		490,026.27		196,735.18		520,118.00		29,958.00

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				589,245.00		589,245.00		589,240.04		152,001.35		589,245.00		0.00

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				50,595.00		50,592.00		50,592.00		3,192.00		50,592.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				62,020.00		127,153.00		127,153.00		68,385.00		127,153.00		0.00

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				39,000.00		36,480.00		36,480.00		11,231.00		36,480.00		0.00

		Project Name: Program Initiation - FY22-23 (10 records)						20,518,945.00		20,518,945.00		19,076,950.88		3,861,429.94		19,563,209.00		(955,736.00)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,785,225.00		12,785,225.00		12,785,213.27		2,437,160.55		11,785,225.00		(1,000,000.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)				7,733,720.00		7,733,720.00		6,291,737.61		1,424,269.39		7,777,984.00		44,264.00

		Grand Totals (75 records)						31,163,720.00		31,163,720.00		28,859,311.25		7,020,938.27		31,163,720.00		0





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Contract Type		Planning/ Estimated Value		Annual Budget
(FY 2022/23)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		Video Conferencing Platform		$   19,354		$   3,868		17%		$   23,222		Execute an amendment to allow for additional time and budget for RingCentral to complete transition		Undefined Allowance		Approved

		There are no Commitment Changes for this period
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Section 3 | Budget continued 
Table 2 | FY 22/23 Budget Detail

more >

Original Budget Current Budget Commitments
Pending 

Commitments
Actuals 

Received
Remaining 

Budget
% of Budget 
Remaining

Estimate at 
Completion

Variance 
(Surplus)/Deficit

Property 490,160              490,160              490,026              -                     196,735            293,425              40% 520,118              29,958              
Management 140,160              140,160              140,160              -                     61,681             78,479                44% 140,160              -                      
Property  Agents 300,000              300,000              299,866              -                     128,554            171,446              43% 329,958              29,958              
Temporary Entrance Permits 50,000                50,000                50,000                -                     6,500               43,500                13% 50,000                -                      

Permitting Management 589,245              589,245              589,240              -                     152,001            437,244              26% 589,245              -                      
Management 589,245              589,245              589,240              -                     152,001            437,244              26% 589,245              -                      

Health and Safety 50,595                50,592                50,592                -                     3,192               47,400                6% 50,592                -                      
Management 50,595                50,592                50,592                -                     3,192               47,400                6% 50,592                -                      

Quality Management 62,020                127,153              127,153              -                     68,385             58,768                54% 127,153              -                      
Management & Auditing 62,020                127,153              127,153              -                     68,385             58,768                54% 127,153              -                      

Sustainability 39,000                36,480                36,480                -                     11,231             25,249                31% 36,480                -                      
Management 39,000                36,480                36,480                -                     11,231             25,249                31% 36,480                -                      

Engineering 12,785,225          12,785,225          12,785,213          -                     2,437,161         10,348,064          19% 11,785,225          (1,000,000)         
Management & Administration 997,695              997,695              997,691              -                     328,580            669,115              33% 997,695              -                      
CEQA Engineering Support 2,555,065           2,555,065           2,555,058           -                     160,172            2,394,893           6% 2,555,065           -                      
Facility  Studies 7,448,095           7,448,095           7,448,095           -                     1,943,909         5,504,186           26% 6,448,095           (1,000,000)         
Project Definition Reports 1,784,370           1,784,370           1,784,370           -                     4,500               1,779,870           0% 1,784,370           -                      

Fieldwork 7,733,720           7,733,720           6,291,738           -                     1,424,269         6,309,451           18% 7,777,984           44,264              
Management 1,349,355           1,349,355           784,300              -                     165,263            1,184,092           12% 1,393,619           44,264              
Geotechnical Work 5,711,380           5,711,380           4,834,453           -                     1,059,127         4,652,253           19% 5,711,380           -                      
Env ironmental Monitoring 672,985              672,985              672,985              -                     199,879            473,106              30% 672,985              -                      

Work Breakdown Structure


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0
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ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   132,250		- 0		$   132,250		100%



		180006 - Jacobs Engineering Group		$   14,277,613		- 0		$   2,800,563		20%



		180008 - Hamner, Jewell & Associates		$   39,972		- 0		$   45		0%



		180009 - Bender Rosenthal, Inc.		$   239,958		- 0		$   127,160		53%



		180010 - Associated Right of Way Services, Inc.		$   19,936		- 0		$   1,348		7%



		190005 - Baker Tilly US, LLP		$   549,000		- 0		$   178,418		32%



		190009 - Parsons Transportation Group, Inc.		$   4,607,457		- 0		$   1,485,685		32%



		190011 - GV/HI Park Tower Owner, LLC		$   1,204,972		- 0		$   589,518		49%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   241,434		- 0		$   58,354		24%



		190015 - AVI-SPL LLC		$   15,128		- 0		$   10,128		67%



		190019 - VMA Communications, Inc.		$   232,600		- 0		$   68,700		30%



		190021 - RingCentral		$   19,354		- 0		$   19,354		100%



		190022 - Caltronics Government Services		$   96,312		- 0		$   9,492		10%



		190023 - Jambo LP		$   34,920		- 0		$   - 0		0%



		200003 - Best Best & Krieger		$   699,091		- 0		$   88,801		13%



		200013 - Metropolitan Water District of S. California		$   474,110		- 0		$   111,874		24%



		200014 - Dept of Water Resources		$   52,000		- 0		$   6,880		13%



		210018 - AECOM Technical Services		$   5,283,033		- 0		$   1,104,827		21%



		210019 - Santa Clara Valley Water		$   213,004		- 0		$   108,221		51%



		220002 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   54,875		37%



		220005 - Keogh Multimedia		$   15,600		- 0		$   585		4%



		220009 - Liberty mutual		$   50,000		- 0		$   34,816		70%



		220014 - onPar Advisors LLC		$   77,371		- 0		$   - 0		0%



		220015 - Consolidated Communications, Inc.		$   115,567		- 0		$   15,505		13%



		Agreements <$15k		$   18,631		- 0		$   13,539		73%

				$   28,859,312		$   - 0		$   7,020,938





ContractSummaryRawData





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus)/Deficit

		Delta Conveyance				$   31,163,720		$   31,163,720		$   28,859,311		$   -		$   7,020,938		$   24,142,782		23%		$   31,163,720		$   -

		Executive Office 				3,638,955		3,539,730		2,903,808		-		644,147		2,895,583		18%		4,322,919		783,189

				Management 		1,751,265		1,817,161		1,789,516		-		418,845		1,398,316		23%		1,817,531		370

				Legal 		699,095		699,095		699,091		-		88,801		610,294		13%		599,095		(100,000)

				Audit 		30,000		30,000		-		-		-		30,000		0%		25,000		(5,000)

				Treasury 		297,115		297,115		303,836		-		92,389		204,726		31%		288,931		(8,184)

				Human Resources 		111,480		111,480		111,365		-		44,111		67,369		40%		111,480		-

				Undefined Allowance 		750,000		584,879		-		-		-		584,879		0%		1,480,882		896,003

		Community Engagement 				904,160		904,160		643,276		-		146,126		758,034		16%		904,160		-

				Management 		281,665		281,665		280,781		-		71,540		210,125		25%		281,665		-

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		250,000		-

				Outreach 		372,495		372,495		362,495		-		74,587		297,908		20%		372,495		-

		Program Controls 				2,062,255		2,055,615		2,055,615		-		773,585		1,282,031		38%		2,175,615		120,000

				Management 		525,330		524,983		524,983		-		153,279		371,704		29%		584,983		60,000

				Cost Management 		659,875		658,672		658,672		-		201,641		457,031		31%		658,672		-

				Schedule Management 		201,000		201,000		201,000		-		89,709		111,292		45%		261,000		60,000

				Document Management 		336,000		336,000		336,000		-		108,500		227,500		32%		336,000		-

				Governance 		340,050		334,960		334,960		-		220,456		114,504		66%		334,960		-

		Administration 				2,721,210		2,764,468		2,810,426		-		1,109,276		1,655,191		40%		2,757,057		(7,411)

				Management 		659,340		659,340		646,635		-		215,614		443,726		33%		659,340		-

				Facilities 		1,306,340		1,349,599		1,430,984		-		634,768		714,831		47%		1,349,373		(226)

				Information Technology 		755,530		755,529		732,807		-		258,895		496,634		34%		748,343		(7,186)

		Procurement and Contract Administration 				87,175		87,172		75,744		-		54,830		32,342		63%		117,172		30,000

				Procurement Management 		87,175		87,172		75,744		-		54,830		32,342		63%		117,172		30,000

		Property 				490,160		490,160		490,026		-		196,735		293,425		40%		520,118		29,958

				Management 		140,160		140,160		140,160		-		61,681		78,479		44%		140,160		-

				Property Agents 		300,000		300,000		299,866		-		128,554		171,446		43%		329,958		29,958

				Temporary Entrance Permits 		50,000		50,000		50,000		-		6,500		43,500		13%		50,000		-

		Permitting Management 				589,245		589,245		589,240		-		152,001		437,244		26%		589,245		-

				Management 		589,245		589,245		589,240		-		152,001		437,244		26%		589,245		-

		Health and Safety 				50,595		50,592		50,592		-		3,192		47,400		6%		50,592		-

				Management 		50,595		50,592		50,592		-		3,192		47,400		6%		50,592		-

		Quality Management 				62,020		127,153		127,153		-		68,385		58,768		54%		127,153		-

				Management & Auditing 		62,020		127,153		127,153		-		68,385		58,768		54%		127,153		-

		Sustainability 				39,000		36,480		36,480		-		11,231		25,249		31%		36,480		-

				Management 		39,000		36,480		36,480		-		11,231		25,249		31%		36,480		-

		Engineering 				12,785,225		12,785,225		12,785,213		-		2,437,161		10,348,064		19%		11,785,225		(1,000,000)

				Management & Administration 		997,695		997,695		997,691		-		328,580		669,115		33%		997,695		-

				CEQA Engineering Support 		2,555,065		2,555,065		2,555,058		-		160,172		2,394,893		6%		2,555,065		-

				Facility Studies 		7,448,095		7,448,095		7,448,095		-		1,943,909		5,504,186		26%		6,448,095		(1,000,000)

				Project Definition Reports 		1,784,370		1,784,370		1,784,370		-		4,500		1,779,870		0%		1,784,370		-

		Fieldwork 				7,733,720		7,733,720		6,291,738		-		1,424,269		6,309,451		18%		7,777,984		44,264

				Management 		1,349,355		1,349,355		784,300		-		165,263		1,184,092		12%		1,393,619		44,264

				Geotechnical Work 		5,711,380		5,711,380		4,834,453		-		1,059,127		4,652,253		19%		5,711,380		-

				Environmental Monitoring 		672,985		672,985		672,985		-		199,879		473,106		30%		672,985		-

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!

																		ERROR:#DIV/0!





BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)						3,638,954.83		3,539,730.25		2,903,807.80		0		644,146.87		3.3		2,895,583.38		11		4,322,919.37		783,189.12

				02 -Service Type with Description: 1000 - EO-Management (6 records)				1,751,265.00		1,817,161.00		1,789,516.00		0		418,845.42		0.8		1,398,315.58		5		1,817,531.00		370

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				699,095.00		699,095.00		699,091.00		0		88,801.40		0.13		610,293.60		1		599,095.00		-100,000.00

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		0		0		0		0		30,000.00		1		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				297,115.00		297,115.00		303,836.00		0		92,388.72		1.43		204,726.28		2		288,931.00		-8,184.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				111,480.00		111,480.00		111,364.80		0		44,111.33		0.94		67,368.67		1		111,480.00		0

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (1 records)				749,999.83		584,879.25		0		0		0		0		584,879.25		1		1,480,882.37		896,003.12

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)						904,160.00		904,160.00		643,276.03		0		146,126.23		1.28		758,033.77		10		904,160.00		0

				02 -Service Type with Description: 1100 - CE-Management (2 records)				281,665.00		281,665.00		280,781.39		0		71,539.66		0.51		210,125.34		2		281,665.00		0

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		250,000.00		0

				02 -Service Type with Description: 1115 - CE-Outreach (7 records)				372,495.00		372,495.00		362,494.64		0		74,586.57		0.77		297,908.43		7		372,495.00		0

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,062,255.00		2,055,615.00		2,055,615.00		0		773,584.50		2.22		1,282,030.50		5		2,175,615.00		120,000.00

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				525,330.00		524,983.00		524,983.00		0		153,279.00		0.48		371,704.00		2		584,983.00		60,000.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				659,875.00		658,672.00		658,672.00		0		201,641.00		0.31		457,031.00		1		658,672.00		0

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				201,000.00		201,000.00		201,000.00		0		89,708.50		0.45		111,291.50		1		261,000.00		60,000.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				336,000.00		336,000.00		336,000.00		0		108,500.00		0.32		227,500.00		1		336,000.00		0

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				340,050.00		334,960.00		334,960.00		0		220,456.00		0.66		114,504.00		0		334,960.00		0

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (23 records)						2,721,210.17		2,764,467.75		2,810,426.23		0		1,109,276.33		8.06		1,655,191.42		16		2,757,056.63		-7,411.12

				02 -Service Type with Description: 1300 - AD-Management (4 records)				659,340.00		659,340.00		646,635.00		0		215,614.22		1.25		443,725.78		3		659,340.00		0

				02 -Service Type with Description: 1305 - AD-Facilities (8 records)				1,306,340.17		1,349,598.75		1,430,984.04		0		634,767.56		2.96		714,831.19		5		1,349,373.23		-225.52

				02 -Service Type with Description: 1310 - AD-Information Technology (11 records)				755,530.00		755,529.00		732,807.19		0		258,894.55		3.85		496,634.45		8		748,343.40		-7,185.60

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						87,175.00		87,172.00		75,744.00		0		54,829.87		1.06		32,342.13		1		117,172.00		30,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				87,175.00		87,172.00		75,744.00		0		54,829.87		1.06		32,342.13		1		117,172.00		30,000.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						490,160.00		490,160.00		490,026.27		0		196,735.18		1.17		293,424.82		4		520,118.00		29,958.00

				02 -Service Type with Description: 1500 - PY-Management (1 records)				140,160.00		140,160.00		140,160.00		0		61,681.19		0.44		78,478.81		1		140,160.00		0

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				300,000.00		300,000.00		299,866.27		0		128,553.99		0.6		171,446.01		2		329,958.00		29,958.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				50,000.00		50,000.00		50,000.00		0		6,500.00		0.13		43,500.00		1		50,000.00		0

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						589,245.00		589,245.00		589,240.04		0		152,001.35		0.59		437,243.65		2		589,245.00		0

				02 -Service Type with Description: 1600 - PM-Management (2 records)				589,245.00		589,245.00		589,240.04		0		152,001.35		0.59		437,243.65		2		589,245.00		0

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						50,595.00		50,592.00		50,592.00		0		3,192.00		0.06		47,400.00		1		50,592.00		0

				02 -Service Type with Description: 1700 - HS-Management (1 records)				50,595.00		50,592.00		50,592.00		0		3,192.00		0.06		47,400.00		1		50,592.00		0

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						62,020.00		127,153.00		127,153.00		0		68,385.00		0.54		58,768.00		0		127,153.00		0

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				62,020.00		127,153.00		127,153.00		0		68,385.00		0.54		58,768.00		0		127,153.00		0

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						39,000.00		36,480.00		36,480.00		0		11,231.00		0.31		25,249.00		1		36,480.00		0

				02 -Service Type with Description: 1900 - ST-Management (1 records)				39,000.00		36,480.00		36,480.00		0		11,231.00		0.31		25,249.00		1		36,480.00		0

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,785,225.00		12,785,225.00		12,785,213.27		0		2,437,160.55		1.02		10,348,064.45		5		11,785,225.00		-1,000,000.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				997,695.00		997,695.00		997,690.53		0		328,579.68		0.33		669,115.32		1		997,695.00		0

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,555,065.00		2,555,065.00		2,555,057.74		0		160,172.07		0.43		2,394,892.93		2		2,555,065.00		0

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				7,448,095.00		7,448,095.00		7,448,095.00		0		1,943,908.80		0.26		5,504,186.20		1		6,448,095.00		-1,000,000.00

				02 -Service Type with Description: 3011 - PIE-Project Definition Reports (1 records)				1,784,370.00		1,784,370.00		1,784,370.00		0		4,500.00		0		1,779,870.00		1		1,784,370.00		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)						7,733,720.00		7,733,720.00		6,291,737.61		0		1,424,269.39		1.12		6,309,450.61		5		7,777,984.00		44,264.00

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				1,349,355.00		1,349,355.00		784,300.24		0		165,263.28		0.63		1,184,091.72		3		1,393,619.00		44,264.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				5,711,380.00		5,711,380.00		4,834,452.57		0		1,059,126.78		0.19		4,652,253.22		1		5,711,380.00		0

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				672,985.00		672,985.00		672,984.80		0		199,879.33		0.3		473,105.67		1		672,985.00		0

		Grand Totals (75 records)						31,163,720.00		31,163,720.00		28,859,311.25		0		7,020,938.27		20.73		24,142,781.73		61		31,163,720.00		0





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   3,638,955		$   3,539,730		$   2,903,808		$   644,147		$   4,322,919		$   783,189

				Community Engagement 		904,160		904,160		643,276		146,126		904,160		-

				Program Controls 		2,062,255		2,055,615		2,055,615		773,585		2,175,615		120,000

				Administration 		2,721,210		2,764,468		2,810,426		1,109,276		2,757,057		(7,411)

				Procurement and Contract Administration 		87,175		87,172		75,744		54,830		117,172		30,000

				Property 		490,160		490,160		490,026		196,735		520,118		29,958

				Permitting Management 		589,245		589,245		589,240		152,001		589,245		-

				Health and Safety 		50,595		50,592		50,592		3,192		50,592		-

				Quality Management 		62,020		127,153		127,153		68,385		127,153		-

				Sustainability 		39,000		36,480		36,480		11,231		36,480		-

		Program Initation Office		Sustainability 

				Engineering 		12,785,225		12,785,225		12,785,213		2,437,161		11,785,225		(1,000,000)

				Field Work		7,733,720		7,733,720		6,291,738		1,424,269		7,777,984		44,264

						$   31,163,720		$   31,163,720		$   28,859,311		$   7,020,938		$   31,163,720		-





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY22-23 (65 records)						10,644,775.00		10,644,775.00		9,782,360.37		3,159,508.33		11,600,511.00		955,736.00

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)				3,638,954.83		3,539,730.25		2,903,807.80		644,146.87		4,322,919.37		783,189.12

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)				904,160.00		904,160.00		643,276.03		146,126.23		904,160.00		0.00

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,062,255.00		2,055,615.00		2,055,615.00		773,584.50		2,175,615.00		120,000.00

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (23 records)				2,721,210.17		2,764,467.75		2,810,426.23		1,109,276.33		2,757,056.63		(7,411.12)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				87,175.00		87,172.00		75,744.00		54,829.87		117,172.00		30,000.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				490,160.00		490,160.00		490,026.27		196,735.18		520,118.00		29,958.00

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				589,245.00		589,245.00		589,240.04		152,001.35		589,245.00		0.00

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				50,595.00		50,592.00		50,592.00		3,192.00		50,592.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				62,020.00		127,153.00		127,153.00		68,385.00		127,153.00		0.00

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				39,000.00		36,480.00		36,480.00		11,231.00		36,480.00		0.00

		Project Name: Program Initiation - FY22-23 (10 records)						20,518,945.00		20,518,945.00		19,076,950.88		3,861,429.94		19,563,209.00		(955,736.00)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,785,225.00		12,785,225.00		12,785,213.27		2,437,160.55		11,785,225.00		(1,000,000.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)				7,733,720.00		7,733,720.00		6,291,737.61		1,424,269.39		7,777,984.00		44,264.00

		Grand Totals (75 records)						31,163,720.00		31,163,720.00		28,859,311.25		7,020,938.27		31,163,720.00		0





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Contract Type		Planning/ Estimated Value		Annual Budget
(FY 2022/23)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		Video Conferencing Platform		$   19,354		$   3,868		17%		$   23,222		Execute an amendment to allow for additional time and budget for RingCentral to complete transition		Undefined Allowance		Approved

		There are no Commitment Changes for this period
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Section 3 | Budget continued
Figure 1 | FY 22/23 Cash Flow
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Section 4 | Contracts

Table 3 | Contract Summary

continued >

Contracts. Table 3 summarizes the status of all active commitments within the
DCA for the current fiscal year. Any pending or approved commitment changes

are summarized in Table 4. SBE/DVBE participation in major contracts is
summarized in Table 5. Currently, there are is one active procurement.

Contract Description  Commitment Amount  Pending Commitments  Invoiced to Date Percent Invoiced

180005 - e-Builder, Inc.  $                               132,250                                                   -    $                                   132,250 100%

180006 - Jacobs Engineering Group  $                         14,277,613                                                   -    $                                2,800,563 20%

180008 - Hamner, Jewell & Associates  $                                 39,972                                                   -    $                                             45 0%

180009 - Bender Rosenthal, Inc.  $                               239,958                                                   -    $                                   127,160 53%

180010 - Associated Right of Way Services, Inc.  $                                 19,936                                                   -    $                                        1,348 7%

190005 - Baker Tilly US, LLP  $                               549,000                                                   -    $                                   178,418 32%

190009 - Parsons Transportation Group, Inc.  $                           4,607,457                                                   -    $                                1,485,685 32%

190011 - GV/HI Park Tower Owner, LLC  $                           1,204,972                                                   -    $                                   589,518 49%

190014 - Direct Apps, Inc., DBA Launch Consulting  $                               241,434                                                   -    $                                     58,354 24%

190015 - AVI-SPL LLC  $                                 15,128                                                   -    $                                     10,128 67%

190019 - VMA Communications, Inc.  $                               232,600                                                   -    $                                     68,700 30%

190021 - RingCentral  $                                 19,354                                                   -    $                                     19,354 100%

190022 - Caltronics Government Services  $                                 96,312                                                   -    $                                        9,492 10%

190023 - Jambo LP  $                                 34,920                                                   -    $                                               -   0%


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   132,250		- 0		$   132,250		100%



		180006 - Jacobs Engineering Group		$   14,277,613		- 0		$   2,800,563		20%



		180008 - Hamner, Jewell & Associates		$   39,972		- 0		$   45		0%



		180009 - Bender Rosenthal, Inc.		$   239,958		- 0		$   127,160		53%



		180010 - Associated Right of Way Services, Inc.		$   19,936		- 0		$   1,348		7%



		190005 - Baker Tilly US, LLP		$   549,000		- 0		$   178,418		32%



		190009 - Parsons Transportation Group, Inc.		$   4,607,457		- 0		$   1,485,685		32%



		190011 - GV/HI Park Tower Owner, LLC		$   1,204,972		- 0		$   589,518		49%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   241,434		- 0		$   58,354		24%



		190015 - AVI-SPL LLC		$   15,128		- 0		$   10,128		67%



		190019 - VMA Communications, Inc.		$   232,600		- 0		$   68,700		30%



		190021 - RingCentral		$   19,354		- 0		$   19,354		100%



		190022 - Caltronics Government Services		$   96,312		- 0		$   9,492		10%



		190023 - Jambo LP		$   34,920		- 0		$   - 0		0%



		200003 - Best Best & Krieger		$   699,091		- 0		$   88,801		13%



		200013 - Metropolitan Water District of S. California		$   474,110		- 0		$   111,874		24%



		200014 - Dept of Water Resources		$   52,000		- 0		$   6,880		13%



		210018 - AECOM Technical Services		$   5,283,033		- 0		$   1,104,827		21%



		210019 - Santa Clara Valley Water		$   213,004		- 0		$   108,221		51%



		220002 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   54,875		37%



		220005 - Keogh Multimedia		$   15,600		- 0		$   585		4%



		220009 - Liberty mutual		$   50,000		- 0		$   34,816		70%



		220014 - onPar Advisors LLC		$   77,371		- 0		$   - 0		0%



		220015 - Consolidated Communications, Inc.		$   115,567		- 0		$   15,505		13%



		Agreements <$15k		$   18,631		- 0		$   13,539		73%

				$   28,859,312		$   - 0		$   7,020,938





ContractSummaryRawData





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus/Deficit)

		Delta Conveyance				$   31,163,720		$   31,163,720		$   28,859,311		$   -		$   7,020,938		$   24,142,782		23%		$   31,163,720		$   -

		Executive Office 				3,638,955		3,539,730		2,903,808		-		644,147		2,895,583		18%		4,322,919		783,189

				Management 		1,751,265		1,817,161		1,789,516		-		418,845		1,398,316		23%		1,817,531		370

				Legal 		699,095		699,095		699,091		-		88,801		610,294		13%		599,095		(100,000)

				Audit 		30,000		30,000		-		-		-		30,000		0%		25,000		(5,000)

				Treasury 		297,115		297,115		303,836		-		92,389		204,726		31%		288,931		(8,184)

				Human Resources 		111,480		111,480		111,365		-		44,111		67,369		40%		111,480		-

				Undefined Allowance 		750,000		584,879		-		-		-		584,879		0%		1,480,882		896,003

		Community Engagement 				904,160		904,160		643,276		-		146,126		758,034		16%		904,160		-

				Management 		281,665		281,665		280,781		-		71,540		210,125		25%		281,665		-

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		250,000		-

				Outreach 		372,495		372,495		362,495		-		74,587		297,908		20%		372,495		-

		Program Controls 				2,062,255		2,055,615		2,055,615		-		773,585		1,282,031		38%		2,175,615		120,000

				Management 		525,330		524,983		524,983		-		153,279		371,704		29%		584,983		60,000

				Cost Management 		659,875		658,672		658,672		-		201,641		457,031		31%		658,672		-

				Schedule Management 		201,000		201,000		201,000		-		89,709		111,292		45%		261,000		60,000

				Document Management 		336,000		336,000		336,000		-		108,500		227,500		32%		336,000		-

				Governance 		340,050		334,960		334,960		-		220,456		114,504		66%		334,960		-

		Administration 				2,721,210		2,764,468		2,810,426		-		1,109,276		1,655,191		40%		2,757,057		(7,411)

				Management 		659,340		659,340		646,635		-		215,614		443,726		33%		659,340		-

				Facilities 		1,306,340		1,349,599		1,430,984		-		634,768		714,831		47%		1,349,373		(226)

				Information Technology 		755,530		755,529		732,807		-		258,895		496,634		34%		748,343		(7,186)

		Procurement and Contract Administration 				87,175		87,172		75,744		-		54,830		32,342		63%		117,172		30,000

				Procurement Management 		87,175		87,172		75,744		-		54,830		32,342		63%		117,172		30,000

		Property 				490,160		490,160		490,026		-		196,735		293,425		40%		520,118		29,958

				Management 		140,160		140,160		140,160		-		61,681		78,479		44%		140,160		-

				Property Agents 		300,000		300,000		299,866		-		128,554		171,446		43%		329,958		29,958

				Temporary Entrance Permits 		50,000		50,000		50,000		-		6,500		43,500		13%		50,000		-

		Permitting Management 				589,245		589,245		589,240		-		152,001		437,244		26%		589,245		-

				Management 		589,245		589,245		589,240		-		152,001		437,244		26%		589,245		-

		Health and Safety 				50,595		50,592		50,592		-		3,192		47,400		6%		50,592		-

				Management 		50,595		50,592		50,592		-		3,192		47,400		6%		50,592		-

		Quality Management 				62,020		127,153		127,153		-		68,385		58,768		54%		127,153		-

				Management & Auditing 		62,020		127,153		127,153		-		68,385		58,768		54%		127,153		-

		Sustainability 				39,000		36,480		36,480		-		11,231		25,249		31%		36,480		-

				Management 		39,000		36,480		36,480		-		11,231		25,249		31%		36,480		-

		Engineering 				12,785,225		12,785,225		12,785,213		-		2,437,161		10,348,064		19%		11,785,225		(1,000,000)

				Management & Administration 		997,695		997,695		997,691		-		328,580		669,115		33%		997,695		-

				CEQA Engineering Support 		2,555,065		2,555,065		2,555,058		-		160,172		2,394,893		6%		2,555,065		-

				Facility Studies 		7,448,095		7,448,095		7,448,095		-		1,943,909		5,504,186		26%		6,448,095		(1,000,000)

				Project Definition Reports 		1,784,370		1,784,370		1,784,370		-		4,500		1,779,870		0%		1,784,370		-

		Fieldwork 				7,733,720		7,733,720		6,291,738		-		1,424,269		6,309,451		18%		7,777,984		44,264

				Management 		1,349,355		1,349,355		784,300		-		165,263		1,184,092		12%		1,393,619		44,264

				Geotechnical Work 		5,711,380		5,711,380		4,834,453		-		1,059,127		4,652,253		19%		5,711,380		-

				Environmental Monitoring 		672,985		672,985		672,985		-		199,879		473,106		30%		672,985		-
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BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)						3,638,954.83		3,539,730.25		2,903,807.80		0		644,146.87		3.3		2,895,583.38		11		4,322,919.37		783,189.12

				02 -Service Type with Description: 1000 - EO-Management (6 records)				1,751,265.00		1,817,161.00		1,789,516.00		0		418,845.42		0.8		1,398,315.58		5		1,817,531.00		370

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				699,095.00		699,095.00		699,091.00		0		88,801.40		0.13		610,293.60		1		599,095.00		-100,000.00

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		0		0		0		0		30,000.00		1		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				297,115.00		297,115.00		303,836.00		0		92,388.72		1.43		204,726.28		2		288,931.00		-8,184.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				111,480.00		111,480.00		111,364.80		0		44,111.33		0.94		67,368.67		1		111,480.00		0

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (1 records)				749,999.83		584,879.25		0		0		0		0		584,879.25		1		1,480,882.37		896,003.12

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)						904,160.00		904,160.00		643,276.03		0		146,126.23		1.28		758,033.77		10		904,160.00		0

				02 -Service Type with Description: 1100 - CE-Management (2 records)				281,665.00		281,665.00		280,781.39		0		71,539.66		0.51		210,125.34		2		281,665.00		0

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		250,000.00		0

				02 -Service Type with Description: 1115 - CE-Outreach (7 records)				372,495.00		372,495.00		362,494.64		0		74,586.57		0.77		297,908.43		7		372,495.00		0

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,062,255.00		2,055,615.00		2,055,615.00		0		773,584.50		2.22		1,282,030.50		5		2,175,615.00		120,000.00

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				525,330.00		524,983.00		524,983.00		0		153,279.00		0.48		371,704.00		2		584,983.00		60,000.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				659,875.00		658,672.00		658,672.00		0		201,641.00		0.31		457,031.00		1		658,672.00		0

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				201,000.00		201,000.00		201,000.00		0		89,708.50		0.45		111,291.50		1		261,000.00		60,000.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				336,000.00		336,000.00		336,000.00		0		108,500.00		0.32		227,500.00		1		336,000.00		0

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				340,050.00		334,960.00		334,960.00		0		220,456.00		0.66		114,504.00		0		334,960.00		0

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (23 records)						2,721,210.17		2,764,467.75		2,810,426.23		0		1,109,276.33		8.06		1,655,191.42		16		2,757,056.63		-7,411.12

				02 -Service Type with Description: 1300 - AD-Management (4 records)				659,340.00		659,340.00		646,635.00		0		215,614.22		1.25		443,725.78		3		659,340.00		0

				02 -Service Type with Description: 1305 - AD-Facilities (8 records)				1,306,340.17		1,349,598.75		1,430,984.04		0		634,767.56		2.96		714,831.19		5		1,349,373.23		-225.52

				02 -Service Type with Description: 1310 - AD-Information Technology (11 records)				755,530.00		755,529.00		732,807.19		0		258,894.55		3.85		496,634.45		8		748,343.40		-7,185.60

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						87,175.00		87,172.00		75,744.00		0		54,829.87		1.06		32,342.13		1		117,172.00		30,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				87,175.00		87,172.00		75,744.00		0		54,829.87		1.06		32,342.13		1		117,172.00		30,000.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						490,160.00		490,160.00		490,026.27		0		196,735.18		1.17		293,424.82		4		520,118.00		29,958.00

				02 -Service Type with Description: 1500 - PY-Management (1 records)				140,160.00		140,160.00		140,160.00		0		61,681.19		0.44		78,478.81		1		140,160.00		0

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				300,000.00		300,000.00		299,866.27		0		128,553.99		0.6		171,446.01		2		329,958.00		29,958.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				50,000.00		50,000.00		50,000.00		0		6,500.00		0.13		43,500.00		1		50,000.00		0

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						589,245.00		589,245.00		589,240.04		0		152,001.35		0.59		437,243.65		2		589,245.00		0

				02 -Service Type with Description: 1600 - PM-Management (2 records)				589,245.00		589,245.00		589,240.04		0		152,001.35		0.59		437,243.65		2		589,245.00		0

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						50,595.00		50,592.00		50,592.00		0		3,192.00		0.06		47,400.00		1		50,592.00		0

				02 -Service Type with Description: 1700 - HS-Management (1 records)				50,595.00		50,592.00		50,592.00		0		3,192.00		0.06		47,400.00		1		50,592.00		0

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						62,020.00		127,153.00		127,153.00		0		68,385.00		0.54		58,768.00		0		127,153.00		0

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				62,020.00		127,153.00		127,153.00		0		68,385.00		0.54		58,768.00		0		127,153.00		0

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						39,000.00		36,480.00		36,480.00		0		11,231.00		0.31		25,249.00		1		36,480.00		0

				02 -Service Type with Description: 1900 - ST-Management (1 records)				39,000.00		36,480.00		36,480.00		0		11,231.00		0.31		25,249.00		1		36,480.00		0

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,785,225.00		12,785,225.00		12,785,213.27		0		2,437,160.55		1.02		10,348,064.45		5		11,785,225.00		-1,000,000.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				997,695.00		997,695.00		997,690.53		0		328,579.68		0.33		669,115.32		1		997,695.00		0

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,555,065.00		2,555,065.00		2,555,057.74		0		160,172.07		0.43		2,394,892.93		2		2,555,065.00		0

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				7,448,095.00		7,448,095.00		7,448,095.00		0		1,943,908.80		0.26		5,504,186.20		1		6,448,095.00		-1,000,000.00

				02 -Service Type with Description: 3011 - PIE-Project Definition Reports (1 records)				1,784,370.00		1,784,370.00		1,784,370.00		0		4,500.00		0		1,779,870.00		1		1,784,370.00		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)						7,733,720.00		7,733,720.00		6,291,737.61		0		1,424,269.39		1.12		6,309,450.61		5		7,777,984.00		44,264.00

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				1,349,355.00		1,349,355.00		784,300.24		0		165,263.28		0.63		1,184,091.72		3		1,393,619.00		44,264.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				5,711,380.00		5,711,380.00		4,834,452.57		0		1,059,126.78		0.19		4,652,253.22		1		5,711,380.00		0

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				672,985.00		672,985.00		672,984.80		0		199,879.33		0.3		473,105.67		1		672,985.00		0

		Grand Totals (75 records)						31,163,720.00		31,163,720.00		28,859,311.25		0		7,020,938.27		20.73		24,142,781.73		61		31,163,720.00		0





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   3,638,955		$   3,539,730		$   2,903,808		$   644,147		$   4,322,919		$   783,189

				Community Engagement 		904,160		904,160		643,276		146,126		904,160		-

				Program Controls 		2,062,255		2,055,615		2,055,615		773,585		2,175,615		120,000

				Administration 		2,721,210		2,764,468		2,810,426		1,109,276		2,757,057		(7,411)

				Procurement and Contract Administration 		87,175		87,172		75,744		54,830		117,172		30,000

				Property 		490,160		490,160		490,026		196,735		520,118		29,958

				Permitting Management 		589,245		589,245		589,240		152,001		589,245		-

				Health and Safety 		50,595		50,592		50,592		3,192		50,592		-

				Quality Management 		62,020		127,153		127,153		68,385		127,153		-

				Sustainability 		39,000		36,480		36,480		11,231		36,480		-

		Program Initation Office		Sustainability 

				Engineering 		12,785,225		12,785,225		12,785,213		2,437,161		11,785,225		(1,000,000)

				Field Work		7,733,720		7,733,720		6,291,738		1,424,269		7,777,984		44,264

						$   31,163,720		$   31,163,720		$   28,859,311		$   7,020,938		$   31,163,720		-





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY22-23 (65 records)						10,644,775.00		10,644,775.00		9,782,360.37		3,159,508.33		11,600,511.00		955,736.00

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)				3,638,954.83		3,539,730.25		2,903,807.80		644,146.87		4,322,919.37		783,189.12

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)				904,160.00		904,160.00		643,276.03		146,126.23		904,160.00		0.00

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,062,255.00		2,055,615.00		2,055,615.00		773,584.50		2,175,615.00		120,000.00

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (23 records)				2,721,210.17		2,764,467.75		2,810,426.23		1,109,276.33		2,757,056.63		(7,411.12)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				87,175.00		87,172.00		75,744.00		54,829.87		117,172.00		30,000.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				490,160.00		490,160.00		490,026.27		196,735.18		520,118.00		29,958.00

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				589,245.00		589,245.00		589,240.04		152,001.35		589,245.00		0.00

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				50,595.00		50,592.00		50,592.00		3,192.00		50,592.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				62,020.00		127,153.00		127,153.00		68,385.00		127,153.00		0.00

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				39,000.00		36,480.00		36,480.00		11,231.00		36,480.00		0.00

		Project Name: Program Initiation - FY22-23 (10 records)						20,518,945.00		20,518,945.00		19,076,950.88		3,861,429.94		19,563,209.00		(955,736.00)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,785,225.00		12,785,225.00		12,785,213.27		2,437,160.55		11,785,225.00		(1,000,000.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)				7,733,720.00		7,733,720.00		6,291,737.61		1,424,269.39		7,777,984.00		44,264.00

		Grand Totals (75 records)						31,163,720.00		31,163,720.00		28,859,311.25		7,020,938.27		31,163,720.00		0





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Contract Type		Planning/ Estimated Value		Annual Budget
(FY 2022/23)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		Video Conferencing Platform		$   19,354		$   3,868		17%		$   23,222		Execute an amendment to allow for additional time and budget for RingCentral to complete transition		Undefined Allowance		Approved

		There are no Commitment Changes for this period







12.2022 | DCA MONTHLY BOARD REPORT | 10

SUMMARY OF 
WORK1 COMMUNITY

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 4 | Contracts continued

continued >

Table 3 | Contract Summary

Table 4 | Commitment Changes

Contract Description  Commitment Amount  Pending Commitments  Invoiced to Date Percent Invoiced

200003 - Best Best & Krieger  $                               699,091                                                   -    $                                     88,801 13%

200013 - Metropolitan Water District of S. California  $                               474,110                                                   -    $                                   111,874 24%

200014 - Dept of Water Resources  $                                 52,000                                                   -    $                                        6,880 13%

210018 - AECOM Technical Services  $                           5,283,033                                                   -    $                                1,104,827 21%

210019 - Santa Clara Valley Water  $                               213,004                                                   -    $                                   108,221 51%

220002 - Gwendolyn Buchholz, Permit Engineer Inc  $                               150,000                                                   -    $                                     54,875 37%

220005 - Keogh Multimedia  $                                 15,600                                                   -    $                                           585 4%

220009 - Liberty mutual  $                                 50,000                                                   -    $                                     34,816 70%

220014 - onPar Advisors LLC  $                                 77,371                                                   -    $                                               -   0%

220015 - Consolidated Communications, Inc.  $                               115,567                                                   -    $                                     15,505 13%

Agreements <$15k  $                                 18,631                                                   -    $                                     13,539 73%

WBS Description Current Budget Amount % Change Revised Budget Description Budget Source Status             
(Pending, Approved)

Video Conferencing Platform 19,354$                  3,868$               17% 23,222$                    
Execute an amendment to allow for additional time and 
budget for RingCentral to complete transition

Undefined Allowance Approved


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   132,250		- 0		$   132,250		100%



		180006 - Jacobs Engineering Group		$   14,277,613		- 0		$   2,800,563		20%



		180008 - Hamner, Jewell & Associates		$   39,972		- 0		$   45		0%



		180009 - Bender Rosenthal, Inc.		$   239,958		- 0		$   127,160		53%



		180010 - Associated Right of Way Services, Inc.		$   19,936		- 0		$   1,348		7%



		190005 - Baker Tilly US, LLP		$   549,000		- 0		$   178,418		32%



		190009 - Parsons Transportation Group, Inc.		$   4,607,457		- 0		$   1,485,685		32%



		190011 - GV/HI Park Tower Owner, LLC		$   1,204,972		- 0		$   589,518		49%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   241,434		- 0		$   58,354		24%



		190015 - AVI-SPL LLC		$   15,128		- 0		$   10,128		67%



		190019 - VMA Communications, Inc.		$   232,600		- 0		$   68,700		30%



		190021 - RingCentral		$   19,354		- 0		$   19,354		100%



		190022 - Caltronics Government Services		$   96,312		- 0		$   9,492		10%



		190023 - Jambo LP		$   34,920		- 0		$   - 0		0%



		200003 - Best Best & Krieger		$   699,091		- 0		$   88,801		13%



		200013 - Metropolitan Water District of S. California		$   474,110		- 0		$   111,874		24%



		200014 - Dept of Water Resources		$   52,000		- 0		$   6,880		13%



		210018 - AECOM Technical Services		$   5,283,033		- 0		$   1,104,827		21%



		210019 - Santa Clara Valley Water		$   213,004		- 0		$   108,221		51%



		220002 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   54,875		37%



		220005 - Keogh Multimedia		$   15,600		- 0		$   585		4%



		220009 - Liberty mutual		$   50,000		- 0		$   34,816		70%



		220014 - onPar Advisors LLC		$   77,371		- 0		$   - 0		0%



		220015 - Consolidated Communications, Inc.		$   115,567		- 0		$   15,505		13%



		Agreements <$15k		$   18,631		- 0		$   13,539		73%

				$   28,859,312		$   - 0		$   7,020,938





ContractSummaryRawData





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus/Deficit)

		Delta Conveyance				$   31,163,720		$   31,163,720		$   28,859,311		$   -		$   7,020,938		$   24,142,782		23%		$   31,163,720		$   -

		Executive Office 				3,638,955		3,539,730		2,903,808		-		644,147		2,895,583		18%		4,322,919		783,189

				Management 		1,751,265		1,817,161		1,789,516		-		418,845		1,398,316		23%		1,817,531		370

				Legal 		699,095		699,095		699,091		-		88,801		610,294		13%		599,095		(100,000)

				Audit 		30,000		30,000		-		-		-		30,000		0%		25,000		(5,000)

				Treasury 		297,115		297,115		303,836		-		92,389		204,726		31%		288,931		(8,184)

				Human Resources 		111,480		111,480		111,365		-		44,111		67,369		40%		111,480		-

				Undefined Allowance 		750,000		584,879		-		-		-		584,879		0%		1,480,882		896,003

		Community Engagement 				904,160		904,160		643,276		-		146,126		758,034		16%		904,160		-

				Management 		281,665		281,665		280,781		-		71,540		210,125		25%		281,665		-

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		250,000		-

				Outreach 		372,495		372,495		362,495		-		74,587		297,908		20%		372,495		-

		Program Controls 				2,062,255		2,055,615		2,055,615		-		773,585		1,282,031		38%		2,175,615		120,000

				Management 		525,330		524,983		524,983		-		153,279		371,704		29%		584,983		60,000

				Cost Management 		659,875		658,672		658,672		-		201,641		457,031		31%		658,672		-

				Schedule Management 		201,000		201,000		201,000		-		89,709		111,292		45%		261,000		60,000

				Document Management 		336,000		336,000		336,000		-		108,500		227,500		32%		336,000		-

				Governance 		340,050		334,960		334,960		-		220,456		114,504		66%		334,960		-

		Administration 				2,721,210		2,764,468		2,810,426		-		1,109,276		1,655,191		40%		2,757,057		(7,411)

				Management 		659,340		659,340		646,635		-		215,614		443,726		33%		659,340		-

				Facilities 		1,306,340		1,349,599		1,430,984		-		634,768		714,831		47%		1,349,373		(226)

				Information Technology 		755,530		755,529		732,807		-		258,895		496,634		34%		748,343		(7,186)

		Procurement and Contract Administration 				87,175		87,172		75,744		-		54,830		32,342		63%		117,172		30,000

				Procurement Management 		87,175		87,172		75,744		-		54,830		32,342		63%		117,172		30,000

		Property 				490,160		490,160		490,026		-		196,735		293,425		40%		520,118		29,958

				Management 		140,160		140,160		140,160		-		61,681		78,479		44%		140,160		-

				Property Agents 		300,000		300,000		299,866		-		128,554		171,446		43%		329,958		29,958

				Temporary Entrance Permits 		50,000		50,000		50,000		-		6,500		43,500		13%		50,000		-

		Permitting Management 				589,245		589,245		589,240		-		152,001		437,244		26%		589,245		-

				Management 		589,245		589,245		589,240		-		152,001		437,244		26%		589,245		-

		Health and Safety 				50,595		50,592		50,592		-		3,192		47,400		6%		50,592		-

				Management 		50,595		50,592		50,592		-		3,192		47,400		6%		50,592		-

		Quality Management 				62,020		127,153		127,153		-		68,385		58,768		54%		127,153		-

				Management & Auditing 		62,020		127,153		127,153		-		68,385		58,768		54%		127,153		-

		Sustainability 				39,000		36,480		36,480		-		11,231		25,249		31%		36,480		-

				Management 		39,000		36,480		36,480		-		11,231		25,249		31%		36,480		-

		Engineering 				12,785,225		12,785,225		12,785,213		-		2,437,161		10,348,064		19%		11,785,225		(1,000,000)

				Management & Administration 		997,695		997,695		997,691		-		328,580		669,115		33%		997,695		-

				CEQA Engineering Support 		2,555,065		2,555,065		2,555,058		-		160,172		2,394,893		6%		2,555,065		-

				Facility Studies 		7,448,095		7,448,095		7,448,095		-		1,943,909		5,504,186		26%		6,448,095		(1,000,000)

				Project Definition Reports 		1,784,370		1,784,370		1,784,370		-		4,500		1,779,870		0%		1,784,370		-

		Fieldwork 				7,733,720		7,733,720		6,291,738		-		1,424,269		6,309,451		18%		7,777,984		44,264

				Management 		1,349,355		1,349,355		784,300		-		165,263		1,184,092		12%		1,393,619		44,264

				Geotechnical Work 		5,711,380		5,711,380		4,834,453		-		1,059,127		4,652,253		19%		5,711,380		-

				Environmental Monitoring 		672,985		672,985		672,985		-		199,879		473,106		30%		672,985		-
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BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)						3,638,954.83		3,539,730.25		2,903,807.80		0		644,146.87		3.3		2,895,583.38		11		4,322,919.37		783,189.12

				02 -Service Type with Description: 1000 - EO-Management (6 records)				1,751,265.00		1,817,161.00		1,789,516.00		0		418,845.42		0.8		1,398,315.58		5		1,817,531.00		370

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				699,095.00		699,095.00		699,091.00		0		88,801.40		0.13		610,293.60		1		599,095.00		-100,000.00

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		0		0		0		0		30,000.00		1		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				297,115.00		297,115.00		303,836.00		0		92,388.72		1.43		204,726.28		2		288,931.00		-8,184.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				111,480.00		111,480.00		111,364.80		0		44,111.33		0.94		67,368.67		1		111,480.00		0

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (1 records)				749,999.83		584,879.25		0		0		0		0		584,879.25		1		1,480,882.37		896,003.12

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)						904,160.00		904,160.00		643,276.03		0		146,126.23		1.28		758,033.77		10		904,160.00		0

				02 -Service Type with Description: 1100 - CE-Management (2 records)				281,665.00		281,665.00		280,781.39		0		71,539.66		0.51		210,125.34		2		281,665.00		0

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		250,000.00		0

				02 -Service Type with Description: 1115 - CE-Outreach (7 records)				372,495.00		372,495.00		362,494.64		0		74,586.57		0.77		297,908.43		7		372,495.00		0

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,062,255.00		2,055,615.00		2,055,615.00		0		773,584.50		2.22		1,282,030.50		5		2,175,615.00		120,000.00

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				525,330.00		524,983.00		524,983.00		0		153,279.00		0.48		371,704.00		2		584,983.00		60,000.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				659,875.00		658,672.00		658,672.00		0		201,641.00		0.31		457,031.00		1		658,672.00		0

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				201,000.00		201,000.00		201,000.00		0		89,708.50		0.45		111,291.50		1		261,000.00		60,000.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				336,000.00		336,000.00		336,000.00		0		108,500.00		0.32		227,500.00		1		336,000.00		0

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				340,050.00		334,960.00		334,960.00		0		220,456.00		0.66		114,504.00		0		334,960.00		0

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (23 records)						2,721,210.17		2,764,467.75		2,810,426.23		0		1,109,276.33		8.06		1,655,191.42		16		2,757,056.63		-7,411.12

				02 -Service Type with Description: 1300 - AD-Management (4 records)				659,340.00		659,340.00		646,635.00		0		215,614.22		1.25		443,725.78		3		659,340.00		0

				02 -Service Type with Description: 1305 - AD-Facilities (8 records)				1,306,340.17		1,349,598.75		1,430,984.04		0		634,767.56		2.96		714,831.19		5		1,349,373.23		-225.52

				02 -Service Type with Description: 1310 - AD-Information Technology (11 records)				755,530.00		755,529.00		732,807.19		0		258,894.55		3.85		496,634.45		8		748,343.40		-7,185.60

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						87,175.00		87,172.00		75,744.00		0		54,829.87		1.06		32,342.13		1		117,172.00		30,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				87,175.00		87,172.00		75,744.00		0		54,829.87		1.06		32,342.13		1		117,172.00		30,000.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						490,160.00		490,160.00		490,026.27		0		196,735.18		1.17		293,424.82		4		520,118.00		29,958.00

				02 -Service Type with Description: 1500 - PY-Management (1 records)				140,160.00		140,160.00		140,160.00		0		61,681.19		0.44		78,478.81		1		140,160.00		0

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				300,000.00		300,000.00		299,866.27		0		128,553.99		0.6		171,446.01		2		329,958.00		29,958.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				50,000.00		50,000.00		50,000.00		0		6,500.00		0.13		43,500.00		1		50,000.00		0

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						589,245.00		589,245.00		589,240.04		0		152,001.35		0.59		437,243.65		2		589,245.00		0

				02 -Service Type with Description: 1600 - PM-Management (2 records)				589,245.00		589,245.00		589,240.04		0		152,001.35		0.59		437,243.65		2		589,245.00		0

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						50,595.00		50,592.00		50,592.00		0		3,192.00		0.06		47,400.00		1		50,592.00		0

				02 -Service Type with Description: 1700 - HS-Management (1 records)				50,595.00		50,592.00		50,592.00		0		3,192.00		0.06		47,400.00		1		50,592.00		0

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						62,020.00		127,153.00		127,153.00		0		68,385.00		0.54		58,768.00		0		127,153.00		0

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				62,020.00		127,153.00		127,153.00		0		68,385.00		0.54		58,768.00		0		127,153.00		0

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						39,000.00		36,480.00		36,480.00		0		11,231.00		0.31		25,249.00		1		36,480.00		0

				02 -Service Type with Description: 1900 - ST-Management (1 records)				39,000.00		36,480.00		36,480.00		0		11,231.00		0.31		25,249.00		1		36,480.00		0

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,785,225.00		12,785,225.00		12,785,213.27		0		2,437,160.55		1.02		10,348,064.45		5		11,785,225.00		-1,000,000.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				997,695.00		997,695.00		997,690.53		0		328,579.68		0.33		669,115.32		1		997,695.00		0

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,555,065.00		2,555,065.00		2,555,057.74		0		160,172.07		0.43		2,394,892.93		2		2,555,065.00		0

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				7,448,095.00		7,448,095.00		7,448,095.00		0		1,943,908.80		0.26		5,504,186.20		1		6,448,095.00		-1,000,000.00

				02 -Service Type with Description: 3011 - PIE-Project Definition Reports (1 records)				1,784,370.00		1,784,370.00		1,784,370.00		0		4,500.00		0		1,779,870.00		1		1,784,370.00		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)						7,733,720.00		7,733,720.00		6,291,737.61		0		1,424,269.39		1.12		6,309,450.61		5		7,777,984.00		44,264.00

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				1,349,355.00		1,349,355.00		784,300.24		0		165,263.28		0.63		1,184,091.72		3		1,393,619.00		44,264.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				5,711,380.00		5,711,380.00		4,834,452.57		0		1,059,126.78		0.19		4,652,253.22		1		5,711,380.00		0

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				672,985.00		672,985.00		672,984.80		0		199,879.33		0.3		473,105.67		1		672,985.00		0

		Grand Totals (75 records)						31,163,720.00		31,163,720.00		28,859,311.25		0		7,020,938.27		20.73		24,142,781.73		61		31,163,720.00		0





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   3,638,955		$   3,539,730		$   2,903,808		$   644,147		$   4,322,919		$   783,189

				Community Engagement 		904,160		904,160		643,276		146,126		904,160		-

				Program Controls 		2,062,255		2,055,615		2,055,615		773,585		2,175,615		120,000

				Administration 		2,721,210		2,764,468		2,810,426		1,109,276		2,757,057		(7,411)

				Procurement and Contract Administration 		87,175		87,172		75,744		54,830		117,172		30,000

				Property 		490,160		490,160		490,026		196,735		520,118		29,958

				Permitting Management 		589,245		589,245		589,240		152,001		589,245		-

				Health and Safety 		50,595		50,592		50,592		3,192		50,592		-

				Quality Management 		62,020		127,153		127,153		68,385		127,153		-

				Sustainability 		39,000		36,480		36,480		11,231		36,480		-

		Program Initation Office		Sustainability 

				Engineering 		12,785,225		12,785,225		12,785,213		2,437,161		11,785,225		(1,000,000)

				Field Work		7,733,720		7,733,720		6,291,738		1,424,269		7,777,984		44,264

						$   31,163,720		$   31,163,720		$   28,859,311		$   7,020,938		$   31,163,720		-





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY22-23 (65 records)						10,644,775.00		10,644,775.00		9,782,360.37		3,159,508.33		11,600,511.00		955,736.00

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)				3,638,954.83		3,539,730.25		2,903,807.80		644,146.87		4,322,919.37		783,189.12

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)				904,160.00		904,160.00		643,276.03		146,126.23		904,160.00		0.00

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,062,255.00		2,055,615.00		2,055,615.00		773,584.50		2,175,615.00		120,000.00

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (23 records)				2,721,210.17		2,764,467.75		2,810,426.23		1,109,276.33		2,757,056.63		(7,411.12)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				87,175.00		87,172.00		75,744.00		54,829.87		117,172.00		30,000.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				490,160.00		490,160.00		490,026.27		196,735.18		520,118.00		29,958.00

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				589,245.00		589,245.00		589,240.04		152,001.35		589,245.00		0.00

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				50,595.00		50,592.00		50,592.00		3,192.00		50,592.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				62,020.00		127,153.00		127,153.00		68,385.00		127,153.00		0.00

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				39,000.00		36,480.00		36,480.00		11,231.00		36,480.00		0.00

		Project Name: Program Initiation - FY22-23 (10 records)						20,518,945.00		20,518,945.00		19,076,950.88		3,861,429.94		19,563,209.00		(955,736.00)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,785,225.00		12,785,225.00		12,785,213.27		2,437,160.55		11,785,225.00		(1,000,000.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)				7,733,720.00		7,733,720.00		6,291,737.61		1,424,269.39		7,777,984.00		44,264.00

		Grand Totals (75 records)						31,163,720.00		31,163,720.00		28,859,311.25		7,020,938.27		31,163,720.00		0





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Contract Type		Planning/ Estimated Value		Annual Budget
(FY 2022/23)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		Video Conferencing Platform		$   19,354		$   3,868		17%		$   23,222		Execute an amendment to allow for additional time and budget for RingCentral to complete transition		Undefined Allowance		Approved

		There are no Commitment Changes for this period






Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"
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ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   132,250		- 0		$   132,250		100%



		180006 - Jacobs Engineering Group		$   14,277,613		- 0		$   2,800,563		20%



		180008 - Hamner, Jewell & Associates		$   39,972		- 0		$   45		0%



		180009 - Bender Rosenthal, Inc.		$   239,958		- 0		$   127,160		53%



		180010 - Associated Right of Way Services, Inc.		$   19,936		- 0		$   1,348		7%



		190005 - Baker Tilly US, LLP		$   549,000		- 0		$   178,418		32%



		190009 - Parsons Transportation Group, Inc.		$   4,607,457		- 0		$   1,485,685		32%



		190011 - GV/HI Park Tower Owner, LLC		$   1,204,972		- 0		$   589,518		49%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   241,434		- 0		$   58,354		24%



		190015 - AVI-SPL LLC		$   15,128		- 0		$   10,128		67%



		190019 - VMA Communications, Inc.		$   232,600		- 0		$   68,700		30%



		190021 - RingCentral		$   19,354		- 0		$   19,354		100%



		190022 - Caltronics Government Services		$   96,312		- 0		$   9,492		10%



		190023 - Jambo LP		$   34,920		- 0		$   - 0		0%



		200003 - Best Best & Krieger		$   699,091		- 0		$   88,801		13%



		200013 - Metropolitan Water District of S. California		$   474,110		- 0		$   111,874		24%



		200014 - Dept of Water Resources		$   52,000		- 0		$   6,880		13%



		210018 - AECOM Technical Services		$   5,283,033		- 0		$   1,104,827		21%



		210019 - Santa Clara Valley Water		$   213,004		- 0		$   108,221		51%



		220002 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   54,875		37%



		220005 - Keogh Multimedia		$   15,600		- 0		$   585		4%



		220009 - Liberty mutual		$   50,000		- 0		$   34,816		70%



		220014 - onPar Advisors LLC		$   77,371		- 0		$   - 0		0%



		220015 - Consolidated Communications, Inc.		$   115,567		- 0		$   15,505		13%



		Agreements <$15k		$   18,631		- 0		$   13,539		73%

				$   28,859,312		$   - 0		$   7,020,938





ContractSummaryRawData





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus/Deficit)

		Delta Conveyance				$   31,163,720		$   31,163,720		$   28,859,311		$   -		$   7,020,938		$   24,142,782		23%		$   31,163,720		$   -

		Executive Office 				3,638,955		3,539,730		2,903,808		-		644,147		2,895,583		18%		4,322,919		783,189

				Management 		1,751,265		1,817,161		1,789,516		-		418,845		1,398,316		23%		1,817,531		370

				Legal 		699,095		699,095		699,091		-		88,801		610,294		13%		599,095		(100,000)

				Audit 		30,000		30,000		-		-		-		30,000		0%		25,000		(5,000)

				Treasury 		297,115		297,115		303,836		-		92,389		204,726		31%		288,931		(8,184)

				Human Resources 		111,480		111,480		111,365		-		44,111		67,369		40%		111,480		-

				Undefined Allowance 		750,000		584,879		-		-		-		584,879		0%		1,480,882		896,003

		Community Engagement 				904,160		904,160		643,276		-		146,126		758,034		16%		904,160		-

				Management 		281,665		281,665		280,781		-		71,540		210,125		25%		281,665		-

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		250,000		-

				Outreach 		372,495		372,495		362,495		-		74,587		297,908		20%		372,495		-

		Program Controls 				2,062,255		2,055,615		2,055,615		-		773,585		1,282,031		38%		2,175,615		120,000

				Management 		525,330		524,983		524,983		-		153,279		371,704		29%		584,983		60,000

				Cost Management 		659,875		658,672		658,672		-		201,641		457,031		31%		658,672		-

				Schedule Management 		201,000		201,000		201,000		-		89,709		111,292		45%		261,000		60,000

				Document Management 		336,000		336,000		336,000		-		108,500		227,500		32%		336,000		-

				Governance 		340,050		334,960		334,960		-		220,456		114,504		66%		334,960		-

		Administration 				2,721,210		2,764,468		2,810,426		-		1,109,276		1,655,191		40%		2,757,057		(7,411)

				Management 		659,340		659,340		646,635		-		215,614		443,726		33%		659,340		-

				Facilities 		1,306,340		1,349,599		1,430,984		-		634,768		714,831		47%		1,349,373		(226)

				Information Technology 		755,530		755,529		732,807		-		258,895		496,634		34%		748,343		(7,186)

		Procurement and Contract Administration 				87,175		87,172		75,744		-		54,830		32,342		63%		117,172		30,000

				Procurement Management 		87,175		87,172		75,744		-		54,830		32,342		63%		117,172		30,000

		Property 				490,160		490,160		490,026		-		196,735		293,425		40%		520,118		29,958

				Management 		140,160		140,160		140,160		-		61,681		78,479		44%		140,160		-

				Property Agents 		300,000		300,000		299,866		-		128,554		171,446		43%		329,958		29,958

				Temporary Entrance Permits 		50,000		50,000		50,000		-		6,500		43,500		13%		50,000		-

		Permitting Management 				589,245		589,245		589,240		-		152,001		437,244		26%		589,245		-

				Management 		589,245		589,245		589,240		-		152,001		437,244		26%		589,245		-

		Health and Safety 				50,595		50,592		50,592		-		3,192		47,400		6%		50,592		-

				Management 		50,595		50,592		50,592		-		3,192		47,400		6%		50,592		-

		Quality Management 				62,020		127,153		127,153		-		68,385		58,768		54%		127,153		-

				Management & Auditing 		62,020		127,153		127,153		-		68,385		58,768		54%		127,153		-

		Sustainability 				39,000		36,480		36,480		-		11,231		25,249		31%		36,480		-

				Management 		39,000		36,480		36,480		-		11,231		25,249		31%		36,480		-

		Engineering 				12,785,225		12,785,225		12,785,213		-		2,437,161		10,348,064		19%		11,785,225		(1,000,000)

				Management & Administration 		997,695		997,695		997,691		-		328,580		669,115		33%		997,695		-

				CEQA Engineering Support 		2,555,065		2,555,065		2,555,058		-		160,172		2,394,893		6%		2,555,065		-

				Facility Studies 		7,448,095		7,448,095		7,448,095		-		1,943,909		5,504,186		26%		6,448,095		(1,000,000)

				Project Definition Reports 		1,784,370		1,784,370		1,784,370		-		4,500		1,779,870		0%		1,784,370		-

		Fieldwork 				7,733,720		7,733,720		6,291,738		-		1,424,269		6,309,451		18%		7,777,984		44,264

				Management 		1,349,355		1,349,355		784,300		-		165,263		1,184,092		12%		1,393,619		44,264

				Geotechnical Work 		5,711,380		5,711,380		4,834,453		-		1,059,127		4,652,253		19%		5,711,380		-

				Environmental Monitoring 		672,985		672,985		672,985		-		199,879		473,106		30%		672,985		-
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BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)						3,638,954.83		3,539,730.25		2,903,807.80		0		644,146.87		3.3		2,895,583.38		11		4,322,919.37		783,189.12

				02 -Service Type with Description: 1000 - EO-Management (6 records)				1,751,265.00		1,817,161.00		1,789,516.00		0		418,845.42		0.8		1,398,315.58		5		1,817,531.00		370

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				699,095.00		699,095.00		699,091.00		0		88,801.40		0.13		610,293.60		1		599,095.00		-100,000.00

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		0		0		0		0		30,000.00		1		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				297,115.00		297,115.00		303,836.00		0		92,388.72		1.43		204,726.28		2		288,931.00		-8,184.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				111,480.00		111,480.00		111,364.80		0		44,111.33		0.94		67,368.67		1		111,480.00		0

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (1 records)				749,999.83		584,879.25		0		0		0		0		584,879.25		1		1,480,882.37		896,003.12

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)						904,160.00		904,160.00		643,276.03		0		146,126.23		1.28		758,033.77		10		904,160.00		0

				02 -Service Type with Description: 1100 - CE-Management (2 records)				281,665.00		281,665.00		280,781.39		0		71,539.66		0.51		210,125.34		2		281,665.00		0

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		250,000.00		0

				02 -Service Type with Description: 1115 - CE-Outreach (7 records)				372,495.00		372,495.00		362,494.64		0		74,586.57		0.77		297,908.43		7		372,495.00		0

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,062,255.00		2,055,615.00		2,055,615.00		0		773,584.50		2.22		1,282,030.50		5		2,175,615.00		120,000.00

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				525,330.00		524,983.00		524,983.00		0		153,279.00		0.48		371,704.00		2		584,983.00		60,000.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				659,875.00		658,672.00		658,672.00		0		201,641.00		0.31		457,031.00		1		658,672.00		0

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				201,000.00		201,000.00		201,000.00		0		89,708.50		0.45		111,291.50		1		261,000.00		60,000.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				336,000.00		336,000.00		336,000.00		0		108,500.00		0.32		227,500.00		1		336,000.00		0

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				340,050.00		334,960.00		334,960.00		0		220,456.00		0.66		114,504.00		0		334,960.00		0

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (23 records)						2,721,210.17		2,764,467.75		2,810,426.23		0		1,109,276.33		8.06		1,655,191.42		16		2,757,056.63		-7,411.12

				02 -Service Type with Description: 1300 - AD-Management (4 records)				659,340.00		659,340.00		646,635.00		0		215,614.22		1.25		443,725.78		3		659,340.00		0

				02 -Service Type with Description: 1305 - AD-Facilities (8 records)				1,306,340.17		1,349,598.75		1,430,984.04		0		634,767.56		2.96		714,831.19		5		1,349,373.23		-225.52

				02 -Service Type with Description: 1310 - AD-Information Technology (11 records)				755,530.00		755,529.00		732,807.19		0		258,894.55		3.85		496,634.45		8		748,343.40		-7,185.60

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						87,175.00		87,172.00		75,744.00		0		54,829.87		1.06		32,342.13		1		117,172.00		30,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				87,175.00		87,172.00		75,744.00		0		54,829.87		1.06		32,342.13		1		117,172.00		30,000.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						490,160.00		490,160.00		490,026.27		0		196,735.18		1.17		293,424.82		4		520,118.00		29,958.00

				02 -Service Type with Description: 1500 - PY-Management (1 records)				140,160.00		140,160.00		140,160.00		0		61,681.19		0.44		78,478.81		1		140,160.00		0

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				300,000.00		300,000.00		299,866.27		0		128,553.99		0.6		171,446.01		2		329,958.00		29,958.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				50,000.00		50,000.00		50,000.00		0		6,500.00		0.13		43,500.00		1		50,000.00		0

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						589,245.00		589,245.00		589,240.04		0		152,001.35		0.59		437,243.65		2		589,245.00		0

				02 -Service Type with Description: 1600 - PM-Management (2 records)				589,245.00		589,245.00		589,240.04		0		152,001.35		0.59		437,243.65		2		589,245.00		0

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						50,595.00		50,592.00		50,592.00		0		3,192.00		0.06		47,400.00		1		50,592.00		0

				02 -Service Type with Description: 1700 - HS-Management (1 records)				50,595.00		50,592.00		50,592.00		0		3,192.00		0.06		47,400.00		1		50,592.00		0

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						62,020.00		127,153.00		127,153.00		0		68,385.00		0.54		58,768.00		0		127,153.00		0

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				62,020.00		127,153.00		127,153.00		0		68,385.00		0.54		58,768.00		0		127,153.00		0

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						39,000.00		36,480.00		36,480.00		0		11,231.00		0.31		25,249.00		1		36,480.00		0

				02 -Service Type with Description: 1900 - ST-Management (1 records)				39,000.00		36,480.00		36,480.00		0		11,231.00		0.31		25,249.00		1		36,480.00		0

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,785,225.00		12,785,225.00		12,785,213.27		0		2,437,160.55		1.02		10,348,064.45		5		11,785,225.00		-1,000,000.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				997,695.00		997,695.00		997,690.53		0		328,579.68		0.33		669,115.32		1		997,695.00		0

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,555,065.00		2,555,065.00		2,555,057.74		0		160,172.07		0.43		2,394,892.93		2		2,555,065.00		0

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				7,448,095.00		7,448,095.00		7,448,095.00		0		1,943,908.80		0.26		5,504,186.20		1		6,448,095.00		-1,000,000.00

				02 -Service Type with Description: 3011 - PIE-Project Definition Reports (1 records)				1,784,370.00		1,784,370.00		1,784,370.00		0		4,500.00		0		1,779,870.00		1		1,784,370.00		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)						7,733,720.00		7,733,720.00		6,291,737.61		0		1,424,269.39		1.12		6,309,450.61		5		7,777,984.00		44,264.00

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				1,349,355.00		1,349,355.00		784,300.24		0		165,263.28		0.63		1,184,091.72		3		1,393,619.00		44,264.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				5,711,380.00		5,711,380.00		4,834,452.57		0		1,059,126.78		0.19		4,652,253.22		1		5,711,380.00		0

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				672,985.00		672,985.00		672,984.80		0		199,879.33		0.3		473,105.67		1		672,985.00		0

		Grand Totals (75 records)						31,163,720.00		31,163,720.00		28,859,311.25		0		7,020,938.27		20.73		24,142,781.73		61		31,163,720.00		0





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   3,638,955		$   3,539,730		$   2,903,808		$   644,147		$   4,322,919		$   783,189

				Community Engagement 		904,160		904,160		643,276		146,126		904,160		-

				Program Controls 		2,062,255		2,055,615		2,055,615		773,585		2,175,615		120,000

				Administration 		2,721,210		2,764,468		2,810,426		1,109,276		2,757,057		(7,411)

				Procurement and Contract Administration 		87,175		87,172		75,744		54,830		117,172		30,000

				Property 		490,160		490,160		490,026		196,735		520,118		29,958

				Permitting Management 		589,245		589,245		589,240		152,001		589,245		-

				Health and Safety 		50,595		50,592		50,592		3,192		50,592		-

				Quality Management 		62,020		127,153		127,153		68,385		127,153		-

				Sustainability 		39,000		36,480		36,480		11,231		36,480		-

		Program Initation Office		Sustainability 

				Engineering 		12,785,225		12,785,225		12,785,213		2,437,161		11,785,225		(1,000,000)

				Field Work		7,733,720		7,733,720		6,291,738		1,424,269		7,777,984		44,264

						$   31,163,720		$   31,163,720		$   28,859,311		$   7,020,938		$   31,163,720		-





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY22-23 (65 records)						10,644,775.00		10,644,775.00		9,782,360.37		3,159,508.33		11,600,511.00		955,736.00

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)				3,638,954.83		3,539,730.25		2,903,807.80		644,146.87		4,322,919.37		783,189.12

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)				904,160.00		904,160.00		643,276.03		146,126.23		904,160.00		0.00

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,062,255.00		2,055,615.00		2,055,615.00		773,584.50		2,175,615.00		120,000.00

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (23 records)				2,721,210.17		2,764,467.75		2,810,426.23		1,109,276.33		2,757,056.63		(7,411.12)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				87,175.00		87,172.00		75,744.00		54,829.87		117,172.00		30,000.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				490,160.00		490,160.00		490,026.27		196,735.18		520,118.00		29,958.00

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				589,245.00		589,245.00		589,240.04		152,001.35		589,245.00		0.00

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				50,595.00		50,592.00		50,592.00		3,192.00		50,592.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				62,020.00		127,153.00		127,153.00		68,385.00		127,153.00		0.00

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				39,000.00		36,480.00		36,480.00		11,231.00		36,480.00		0.00

		Project Name: Program Initiation - FY22-23 (10 records)						20,518,945.00		20,518,945.00		19,076,950.88		3,861,429.94		19,563,209.00		(955,736.00)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,785,225.00		12,785,225.00		12,785,213.27		2,437,160.55		11,785,225.00		(1,000,000.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)				7,733,720.00		7,733,720.00		6,291,737.61		1,424,269.39		7,777,984.00		44,264.00

		Grand Totals (75 records)						31,163,720.00		31,163,720.00		28,859,311.25		7,020,938.27		31,163,720.00		0





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Contract Type		Planning/ Estimated Value		Annual Budget
(FY 2022/23)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		Video Conferencing Platform		$   19,354		$   3,868		17%		$   23,222		Execute an amendment to allow for additional time and budget for RingCentral to complete transition		Undefined Allowance		Approved

		There are no Commitment Changes for this period
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OF CONTENTSTOC SCHEDULE5

Section 4 | Contracts continued

continued >

Table 5 | S/DVBE Status (FY 22/23)

Table 6 | Contract Procurement Summary

Commitment Amount Invoiced to Date Percent Committed Percent Invoiced
Delta Conveyance 28,859,311$               7,020,938$                 

SBE Participation 1,900,477                   679,320                     6.6% 9.7%
DVBE Participation 125,000$                    61,681$                     0.4% 0.9%

Current Commitment
Percent of Total 

Commitment
Invoiced to Date

Percent Invoiced 
SBE/DVBE

SBE/DVBE 
Status

                 14,277,613 1.9%             2,800,563 4.8%
                     125,000 0.9%                       61,681 2.2% SBE/DVBE  

                       50,000 0.4%                       33,154 1.2% SBE

                     100,000 0.7%                       39,912 1.4% SBE
                   4,607,457 26.8%             1,485,685 31.3%
                   1,171,520 25.4%                     400,402 27.0% SBE
                       65,137 1.4%                       64,585 4.3% SBE
                       19,936 100%                         1,348 100% SBE
                       96,312 100%                         9,492 100% SBE
                       39,972 100%                             45 100% SBE
                     232,600 100%                       68,700 100% SBE

Consultant

Parsons
Chaves
Luster

VMA Communications
Hamner, Jewell & Associates
Caltronics Government Services

Anchor

Jacobs Engineering Group

JMA

JASpezia

Associated Right of Way Services

WBS
Contract 

Type
Planning/ 

Estimated Value
Annual Budget

(FY 2022/23)
Pending

Contract Value
Anticipated 

Term
Procurement 

Method
Procurement 

Start
Target 

NTP Date Status

Risk Management Software
SaaS 

Agreement
 $             500,000 $60,000  TBD 3 year

Qualifications Based 
Selection

Dec-22 Mar-23 In Process


Summary Log SBEDVBE Tracking - 

						Commitment Amount		Invoiced to Date		Percent Committed		Percent Invoiced

		Delta Conveyance				$   28,859,311		$   7,020,938

				SBE Participation		1,900,477		679,320		6.6%		9.7%

				DVBE Participation		$   125,000		$   61,681		0.4%		0.9%



		Consultant				Current Commitment		Percent of Total Commitment		Invoiced to Date		Percent Invoiced SBE/DVBE		SBE/DVBE Status

		Jacobs Engineering Group				14,277,613		1.9%		2,800,563		4.8%				 				 		 

		Anchor				125,000		0.9%		61,681		2.2%		SBE/DVBE  

		JMA				50,000		0.4%		33,154		1.2%		SBE

		JASpezia				100,000		0.7%		39,912		1.4%		SBE

		Parsons				4,607,457		26.8%		1,485,685		31.3%

		Chaves				1,171,520		25.4%		400,402		27.0%		SBE

		Luster				65,137		1.4%		64,585		4.3%		SBE

		Associated Right of Way Services				19,936		100%		1,348		100%		SBE

		Caltronics Government Services				96,312		100%		9,492		100%		SBE

		Hamner, Jewell & Associates				39,972		100%		45		100%		SBE

		VMA Communications				232,600		100%		68,700		100%		SBE



Summary Log SBE-DVBE Tracking	
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Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   132,250		- 0		$   132,250		100%



		180006 - Jacobs Engineering Group		$   14,277,613		- 0		$   2,800,563		20%



		180008 - Hamner, Jewell & Associates		$   39,972		- 0		$   45		0%



		180009 - Bender Rosenthal, Inc.		$   239,958		- 0		$   127,160		53%



		180010 - Associated Right of Way Services, Inc.		$   19,936		- 0		$   1,348		7%



		190005 - Baker Tilly US, LLP		$   549,000		- 0		$   178,418		32%



		190009 - Parsons Transportation Group, Inc.		$   4,607,457		- 0		$   1,485,685		32%



		190011 - GV/HI Park Tower Owner, LLC		$   1,204,972		- 0		$   589,518		49%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   241,434		- 0		$   58,354		24%



		190015 - AVI-SPL LLC		$   15,128		- 0		$   10,128		67%



		190019 - VMA Communications, Inc.		$   232,600		- 0		$   68,700		30%



		190021 - RingCentral		$   19,354		- 0		$   19,354		100%



		190022 - Caltronics Government Services		$   96,312		- 0		$   9,492		10%



		190023 - Jambo LP		$   34,920		- 0		$   - 0		0%



		200003 - Best Best & Krieger		$   699,091		- 0		$   88,801		13%



		200013 - Metropolitan Water District of S. California		$   474,110		- 0		$   111,874		24%



		200014 - Dept of Water Resources		$   52,000		- 0		$   6,880		13%



		210018 - AECOM Technical Services		$   5,283,033		- 0		$   1,104,827		21%



		210019 - Santa Clara Valley Water		$   213,004		- 0		$   108,221		51%



		220002 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   54,875		37%



		220005 - Keogh Multimedia		$   15,600		- 0		$   585		4%



		220009 - Liberty mutual		$   50,000		- 0		$   34,816		70%



		220014 - onPar Advisors LLC		$   77,371		- 0		$   - 0		0%



		220015 - Consolidated Communications, Inc.		$   115,567		- 0		$   15,505		13%



		Agreements <$15k		$   18,631		- 0		$   13,539		73%

				$   28,859,312		$   - 0		$   7,020,938





ContractSummaryRawData





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus/Deficit)

		Delta Conveyance				$   31,163,720		$   31,163,720		$   28,859,311		$   -		$   7,020,938		$   24,142,782		23%		$   31,163,720		$   -

		Executive Office 				3,638,955		3,539,730		2,903,808		-		644,147		2,895,583		18%		4,322,919		783,189

				Management 		1,751,265		1,817,161		1,789,516		-		418,845		1,398,316		23%		1,817,531		370

				Legal 		699,095		699,095		699,091		-		88,801		610,294		13%		599,095		(100,000)

				Audit 		30,000		30,000		-		-		-		30,000		0%		25,000		(5,000)

				Treasury 		297,115		297,115		303,836		-		92,389		204,726		31%		288,931		(8,184)

				Human Resources 		111,480		111,480		111,365		-		44,111		67,369		40%		111,480		-

				Undefined Allowance 		750,000		584,879		-		-		-		584,879		0%		1,480,882		896,003

		Community Engagement 				904,160		904,160		643,276		-		146,126		758,034		16%		904,160		-

				Management 		281,665		281,665		280,781		-		71,540		210,125		25%		281,665		-

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		250,000		-

				Outreach 		372,495		372,495		362,495		-		74,587		297,908		20%		372,495		-

		Program Controls 				2,062,255		2,055,615		2,055,615		-		773,585		1,282,031		38%		2,175,615		120,000

				Management 		525,330		524,983		524,983		-		153,279		371,704		29%		584,983		60,000

				Cost Management 		659,875		658,672		658,672		-		201,641		457,031		31%		658,672		-

				Schedule Management 		201,000		201,000		201,000		-		89,709		111,292		45%		261,000		60,000

				Document Management 		336,000		336,000		336,000		-		108,500		227,500		32%		336,000		-

				Governance 		340,050		334,960		334,960		-		220,456		114,504		66%		334,960		-

		Administration 				2,721,210		2,764,468		2,810,426		-		1,109,276		1,655,191		40%		2,757,057		(7,411)

				Management 		659,340		659,340		646,635		-		215,614		443,726		33%		659,340		-

				Facilities 		1,306,340		1,349,599		1,430,984		-		634,768		714,831		47%		1,349,373		(226)

				Information Technology 		755,530		755,529		732,807		-		258,895		496,634		34%		748,343		(7,186)

		Procurement and Contract Administration 				87,175		87,172		75,744		-		54,830		32,342		63%		117,172		30,000

				Procurement Management 		87,175		87,172		75,744		-		54,830		32,342		63%		117,172		30,000

		Property 				490,160		490,160		490,026		-		196,735		293,425		40%		520,118		29,958

				Management 		140,160		140,160		140,160		-		61,681		78,479		44%		140,160		-

				Property Agents 		300,000		300,000		299,866		-		128,554		171,446		43%		329,958		29,958

				Temporary Entrance Permits 		50,000		50,000		50,000		-		6,500		43,500		13%		50,000		-

		Permitting Management 				589,245		589,245		589,240		-		152,001		437,244		26%		589,245		-

				Management 		589,245		589,245		589,240		-		152,001		437,244		26%		589,245		-

		Health and Safety 				50,595		50,592		50,592		-		3,192		47,400		6%		50,592		-

				Management 		50,595		50,592		50,592		-		3,192		47,400		6%		50,592		-

		Quality Management 				62,020		127,153		127,153		-		68,385		58,768		54%		127,153		-

				Management & Auditing 		62,020		127,153		127,153		-		68,385		58,768		54%		127,153		-

		Sustainability 				39,000		36,480		36,480		-		11,231		25,249		31%		36,480		-

				Management 		39,000		36,480		36,480		-		11,231		25,249		31%		36,480		-

		Engineering 				12,785,225		12,785,225		12,785,213		-		2,437,161		10,348,064		19%		11,785,225		(1,000,000)

				Management & Administration 		997,695		997,695		997,691		-		328,580		669,115		33%		997,695		-

				CEQA Engineering Support 		2,555,065		2,555,065		2,555,058		-		160,172		2,394,893		6%		2,555,065		-

				Facility Studies 		7,448,095		7,448,095		7,448,095		-		1,943,909		5,504,186		26%		6,448,095		(1,000,000)

				Project Definition Reports 		1,784,370		1,784,370		1,784,370		-		4,500		1,779,870		0%		1,784,370		-

		Fieldwork 				7,733,720		7,733,720		6,291,738		-		1,424,269		6,309,451		18%		7,777,984		44,264

				Management 		1,349,355		1,349,355		784,300		-		165,263		1,184,092		12%		1,393,619		44,264

				Geotechnical Work 		5,711,380		5,711,380		4,834,453		-		1,059,127		4,652,253		19%		5,711,380		-

				Environmental Monitoring 		672,985		672,985		672,985		-		199,879		473,106		30%		672,985		-
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BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)						3,638,954.83		3,539,730.25		2,903,807.80		0		644,146.87		3.3		2,895,583.38		11		4,322,919.37		783,189.12

				02 -Service Type with Description: 1000 - EO-Management (6 records)				1,751,265.00		1,817,161.00		1,789,516.00		0		418,845.42		0.8		1,398,315.58		5		1,817,531.00		370

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				699,095.00		699,095.00		699,091.00		0		88,801.40		0.13		610,293.60		1		599,095.00		-100,000.00

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		0		0		0		0		30,000.00		1		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				297,115.00		297,115.00		303,836.00		0		92,388.72		1.43		204,726.28		2		288,931.00		-8,184.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				111,480.00		111,480.00		111,364.80		0		44,111.33		0.94		67,368.67		1		111,480.00		0

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (1 records)				749,999.83		584,879.25		0		0		0		0		584,879.25		1		1,480,882.37		896,003.12

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)						904,160.00		904,160.00		643,276.03		0		146,126.23		1.28		758,033.77		10		904,160.00		0

				02 -Service Type with Description: 1100 - CE-Management (2 records)				281,665.00		281,665.00		280,781.39		0		71,539.66		0.51		210,125.34		2		281,665.00		0

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		250,000.00		0

				02 -Service Type with Description: 1115 - CE-Outreach (7 records)				372,495.00		372,495.00		362,494.64		0		74,586.57		0.77		297,908.43		7		372,495.00		0

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)						2,062,255.00		2,055,615.00		2,055,615.00		0		773,584.50		2.22		1,282,030.50		5		2,175,615.00		120,000.00

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				525,330.00		524,983.00		524,983.00		0		153,279.00		0.48		371,704.00		2		584,983.00		60,000.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				659,875.00		658,672.00		658,672.00		0		201,641.00		0.31		457,031.00		1		658,672.00		0

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt (1 records)				201,000.00		201,000.00		201,000.00		0		89,708.50		0.45		111,291.50		1		261,000.00		60,000.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				336,000.00		336,000.00		336,000.00		0		108,500.00		0.32		227,500.00		1		336,000.00		0

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				340,050.00		334,960.00		334,960.00		0		220,456.00		0.66		114,504.00		0		334,960.00		0

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (23 records)						2,721,210.17		2,764,467.75		2,810,426.23		0		1,109,276.33		8.06		1,655,191.42		16		2,757,056.63		-7,411.12

				02 -Service Type with Description: 1300 - AD-Management (4 records)				659,340.00		659,340.00		646,635.00		0		215,614.22		1.25		443,725.78		3		659,340.00		0

				02 -Service Type with Description: 1305 - AD-Facilities (8 records)				1,306,340.17		1,349,598.75		1,430,984.04		0		634,767.56		2.96		714,831.19		5		1,349,373.23		-225.52

				02 -Service Type with Description: 1310 - AD-Information Technology (11 records)				755,530.00		755,529.00		732,807.19		0		258,894.55		3.85		496,634.45		8		748,343.40		-7,185.60

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						87,175.00		87,172.00		75,744.00		0		54,829.87		1.06		32,342.13		1		117,172.00		30,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				87,175.00		87,172.00		75,744.00		0		54,829.87		1.06		32,342.13		1		117,172.00		30,000.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						490,160.00		490,160.00		490,026.27		0		196,735.18		1.17		293,424.82		4		520,118.00		29,958.00

				02 -Service Type with Description: 1500 - PY-Management (1 records)				140,160.00		140,160.00		140,160.00		0		61,681.19		0.44		78,478.81		1		140,160.00		0

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				300,000.00		300,000.00		299,866.27		0		128,553.99		0.6		171,446.01		2		329,958.00		29,958.00

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				50,000.00		50,000.00		50,000.00		0		6,500.00		0.13		43,500.00		1		50,000.00		0

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)						589,245.00		589,245.00		589,240.04		0		152,001.35		0.59		437,243.65		2		589,245.00		0

				02 -Service Type with Description: 1600 - PM-Management (2 records)				589,245.00		589,245.00		589,240.04		0		152,001.35		0.59		437,243.65		2		589,245.00		0

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						50,595.00		50,592.00		50,592.00		0		3,192.00		0.06		47,400.00		1		50,592.00		0

				02 -Service Type with Description: 1700 - HS-Management (1 records)				50,595.00		50,592.00		50,592.00		0		3,192.00		0.06		47,400.00		1		50,592.00		0

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						62,020.00		127,153.00		127,153.00		0		68,385.00		0.54		58,768.00		0		127,153.00		0

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				62,020.00		127,153.00		127,153.00		0		68,385.00		0.54		58,768.00		0		127,153.00		0

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)						39,000.00		36,480.00		36,480.00		0		11,231.00		0.31		25,249.00		1		36,480.00		0

				02 -Service Type with Description: 1900 - ST-Management (1 records)				39,000.00		36,480.00		36,480.00		0		11,231.00		0.31		25,249.00		1		36,480.00		0

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)						12,785,225.00		12,785,225.00		12,785,213.27		0		2,437,160.55		1.02		10,348,064.45		5		11,785,225.00		-1,000,000.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				997,695.00		997,695.00		997,690.53		0		328,579.68		0.33		669,115.32		1		997,695.00		0

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				2,555,065.00		2,555,065.00		2,555,057.74		0		160,172.07		0.43		2,394,892.93		2		2,555,065.00		0

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				7,448,095.00		7,448,095.00		7,448,095.00		0		1,943,908.80		0.26		5,504,186.20		1		6,448,095.00		-1,000,000.00

				02 -Service Type with Description: 3011 - PIE-Project Definition Reports (1 records)				1,784,370.00		1,784,370.00		1,784,370.00		0		4,500.00		0		1,779,870.00		1		1,784,370.00		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)						7,733,720.00		7,733,720.00		6,291,737.61		0		1,424,269.39		1.12		6,309,450.61		5		7,777,984.00		44,264.00

				02 -Service Type with Description: 3100 - PIF-Management (3 records)				1,349,355.00		1,349,355.00		784,300.24		0		165,263.28		0.63		1,184,091.72		3		1,393,619.00		44,264.00

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (1 records)				5,711,380.00		5,711,380.00		4,834,452.57		0		1,059,126.78		0.19		4,652,253.22		1		5,711,380.00		0

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				672,985.00		672,985.00		672,984.80		0		199,879.33		0.3		473,105.67		1		672,985.00		0

		Grand Totals (75 records)						31,163,720.00		31,163,720.00		28,859,311.25		0		7,020,938.27		20.73		24,142,781.73		61		31,163,720.00		0





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   3,638,955		$   3,539,730		$   2,903,808		$   644,147		$   4,322,919		$   783,189

				Community Engagement 		904,160		904,160		643,276		146,126		904,160		-

				Program Controls 		2,062,255		2,055,615		2,055,615		773,585		2,175,615		120,000

				Administration 		2,721,210		2,764,468		2,810,426		1,109,276		2,757,057		(7,411)

				Procurement and Contract Administration 		87,175		87,172		75,744		54,830		117,172		30,000

				Property 		490,160		490,160		490,026		196,735		520,118		29,958

				Permitting Management 		589,245		589,245		589,240		152,001		589,245		-

				Health and Safety 		50,595		50,592		50,592		3,192		50,592		-

				Quality Management 		62,020		127,153		127,153		68,385		127,153		-

				Sustainability 		39,000		36,480		36,480		11,231		36,480		-

		Program Initation Office		Sustainability 

				Engineering 		12,785,225		12,785,225		12,785,213		2,437,161		11,785,225		(1,000,000)

				Field Work		7,733,720		7,733,720		6,291,738		1,424,269		7,777,984		44,264

						$   31,163,720		$   31,163,720		$   28,859,311		$   7,020,938		$   31,163,720		-





BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY22-23 (65 records)						10,644,775.00		10,644,775.00		9,782,360.37		3,159,508.33		11,600,511.00		955,736.00

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (14 records)				3,638,954.83		3,539,730.25		2,903,807.80		644,146.87		4,322,919.37		783,189.12

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (10 records)				904,160.00		904,160.00		643,276.03		146,126.23		904,160.00		0.00

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (6 records)				2,062,255.00		2,055,615.00		2,055,615.00		773,584.50		2,175,615.00		120,000.00

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (23 records)				2,721,210.17		2,764,467.75		2,810,426.23		1,109,276.33		2,757,056.63		(7,411.12)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				87,175.00		87,172.00		75,744.00		54,829.87		117,172.00		30,000.00

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				490,160.00		490,160.00		490,026.27		196,735.18		520,118.00		29,958.00

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (2 records)				589,245.00		589,245.00		589,240.04		152,001.35		589,245.00		0.00

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				50,595.00		50,592.00		50,592.00		3,192.00		50,592.00		0.00

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				62,020.00		127,153.00		127,153.00		68,385.00		127,153.00		0.00

				01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability (1 records)				39,000.00		36,480.00		36,480.00		11,231.00		36,480.00		0.00

		Project Name: Program Initiation - FY22-23 (10 records)						20,518,945.00		20,518,945.00		19,076,950.88		3,861,429.94		19,563,209.00		(955,736.00)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (5 records)				12,785,225.00		12,785,225.00		12,785,213.27		2,437,160.55		11,785,225.00		(1,000,000.00)

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (5 records)				7,733,720.00		7,733,720.00		6,291,737.61		1,424,269.39		7,777,984.00		44,264.00

		Grand Totals (75 records)						31,163,720.00		31,163,720.00		28,859,311.25		7,020,938.27		31,163,720.00		0





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement

		WBS		Contract Type		Planning/ Estimated Value		Annual Budget
(FY 2022/23)		Pending
Contract Value		Anticipated Term		Procurement Method		Procurement Start		Target NTP Date		Status

		Risk Management Software		SaaS Agreement		$   500,000		$60,000		TBD		3 year		Qualifications Based Selection		Dec-22		Mar-23		In Process





Commitment Changes

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

		Video Conferencing Platform		$   19,354		$   3,868		17%		$   23,222		Execute an amendment to allow for additional time and budget for RingCentral to complete transition		Undefined Allowance		Approved

		There are no Commitment Changes for this period
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Section 3a | Budget

Table 1a | Monthly Budget Summary (FY 21/22)

Budget. FY21/22 is still open to allow for completion of FY21/22 task orders extended beyond the end of the FY. The total FY21/22 budget and has been revised to $21.36M
(see Table 1a), since $3.11M was transferred to fund the approved FY22/23 budget. We are currently in the process of closing out FY21/22 Task Orders and purchase orders
and forecasting an Estimate at Completion of $18.14M. The DCA has committed $20.06M and has incurred $18.05M in expenditures through the end of November (details in
Table 2a). The commitments have underrun not to exceed values and there is one remaining active commitment. A second internal invoice to increase cashflow reserve by
$300,000 from $500,000 to $800,000 has been processed against the undefined allowance budget.

 Original Budget  Current Budget  Current Commitments  Incurred to Date  EAC  Variance 

Executive Office 2,202,245$         4,271,146$          3,034,952$                    2,569,604$              2,610,009$        (1,661,137)$    
Community Engagement 775,305              775,305               566,971                         410,452                   402,361             (372,944)         
Program Controls 1,472,640           1,565,135            1,532,748                      1,464,226                1,486,691          (78,445)           
Administration 2,568,238           2,635,238            2,441,121                      2,308,789                2,324,549          (310,689)         
Procurement and Contract Administration 74,112                74,112                 148,308                         126,668                   125,173             51,061            
Property 516,280              393,640               370,185                         347,655                   307,945             (85,695)           
Permitting Management 560,534              560,534               569,191                         557,081                   557,423             (3,111)             
Health and Safety 21,600                21,600                 13,600                           11,350                     11,350               (10,250)           
Quality Management 14,016                14,016                 34,016                           32,340                     32,340               18,324            

Engineering 7,617,456           7,740,096            8,370,365                      7,867,884                7,868,719          128,623          
Fieldwork 5,677,574           3,313,854            2,983,446                      2,355,485                2,419,055          (894,799)         

21,500,000$       21,364,676$        20,064,902$                  18,051,533$            18,145,614$      (3,219,062)$    

Category
Program Management Office

Program Initation Office


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   9,266,843		- 0		$   8,668,565		94%



		180009 - Bender Rosenthal, Inc.		$   129,629		- 0		$   129,629		100%



		190005 - Baker Tilly US, LLP		$   567,800		- 0		$   536,398		94%



		190009 - Parsons Transportation Group, Inc.		$   3,529,094		- 0		$   3,395,459		96%



		190011 - GV/HI Park Tower Owner, LLC		$   1,144,787		- 0		$   1,088,984		95%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   164,224		- 0		$   142,987		87%



		190015 - AVI-SPL		$   123,368		- 0		$   117,650		95%



		190016 - Consolidated Communications, Inc.		$   37,185		- 0		$   37,185		100%



		190017 - AT&T		$   23,651		- 0		$   23,651		100%



		190019 - VMA Communications, Inc.		$   282,400		- 0		$   197,953		70%



		190021 - RingCentral		$   45,816		- 0		$   45,813		100%



		190022 - Caltronics Government Services		$   22,717		- 0		$   22,717		100%



		190023 - Jambo LP		$   22,000		- 0		$   20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		$   17,000		- 0		$   5,750		34%



		200003 - Best Best & Krieger		$   556,915		- 0		$   199,733		36%



		200013 - Metropolitan Water District of S. California		$   338,712		- 0		$   240,328		71%



		200014 - Dept of Water Resources		$   152,000		- 0		$   127,790		84%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   150,000		100%



		210014 - Spark Street Digital		$   32,600		- 0		$   10,879		33%



		210018 - AECOM Technical Services		$   2,337,789		- 0		$   1,788,931		77%



		210019 - Santa Clara Valley Water		$   109,368		- 0		$   104,383		95%



		210026 - Gwendolyn Buchholz, Permit Engineer Inc		$   30,000		- 0		$   19,750		66%



		  - Agreements <$15K		$   43,530		- 0		$   39,154		90%

		Subtotal		$   19,264,902		$   - 0		$   17,251,533		90%

		Cash Advance		$   800,000				$   800,000

		Total		$   20,064,902				$   18,051,533





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,505,039.17		206,052.27		8,711,091.44		0		7,828,164.19

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		(8,415.89)		1,584.11		0.00		1,584.11		100

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		2,066.94		0.00		2,066.94		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		(11,800.53)		23,650.80		0.00		23,650.80		100

				PMO - FY21-22		AVI-SPL LLC		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		108,828.46		123,368.17		0.00		117,649.82		95

				PMO - FY21-22		Baker Tilly US, LLP		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		567,800.00		0.00		536,397.72		87

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500.00		0.00		500.00		0.00		500.00		100

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		9,628.96		129,628.96		0.00		129,628.96		100

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		199,733.21		36

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		(96,311.86)		22,716.96		0.00		22,716.96		100

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		(14,766.69)		37,184.56		0.00		37,184.56		100

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		2,136.00		100

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		300,000.00		800,000.00		0.00		800,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		29,000.00		152,000.00		0.00		127,790.00		85

				PMO - FY21-22		Direct Apps, Inc., DBA Launch Consulting		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		142,987.40		87

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		1,088,984.07		95

				PMO - FY21-22		Gwendolyn Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		150,000.00		100

				PMO - FY21-22		Gwendolyn Buchholz, Permit Engineer Inc		210026		210026-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		30,000.00		0.00		30,000.00		0.00		19,750.00		66

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		(12,842.99)		7,157.01		0.00		7,157.01		100

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(159,630.00)		9,266,843.00		0.00		8,668,564.78		97

				PMO - FY21-22		Jambo LP		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		4,633.75		51

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		26,200.00		338,712.22		0.00		240,327.57		50

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons Transportation Group, Inc.		190009		190009-0004		Parsons - Commitment		3,394,236.00		134,858.05		3,529,094.05		0.00		3,395,458.60		96

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		(98,706.30)		45,816.06		0.00		45,813.06		100

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		10,879.00		33

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon Wireless		210017		210017-0000		Verizon - Commitment		2,000.00		11.06		2,011.06		0.00		2,011.06		100

				PMO - FY21-22		VMA Communications, Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		197,953.00		70

		Program Initiation - FY21-22 												11,281,151.28		72,659.28		11,353,810.56		0		10,223,369.14

				Program Initiation - FY21-22		AECOM Technical Services		210018		210018-0002		AECOM Technical Services - Commitment		2,208,150.43		(69,189.80)		2,337,788.56		0.00		1,788,931.45		74

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		104,383.01		95

		Grand Totals												19,786,190.45		278,711.55		20,064,902.00		0		18,051,533.33





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus)/Deficit

		Delta Conveyance				$   21,500,000		$   21,364,676		$   20,064,902		$   -		$   18,051,533		$   3,313,142		84%		$   18,145,614		$   (3,219,062)

		Executive Office 				2,202,245		4,271,146		3,034,952		-		2,569,604		1,701,541		60%		2,610,009		(1,661,137)

				Management 		87,884		1,272,884		1,315,400		-		1,269,810		3,074		100%		1,275,729		2,845

				Legal 		556,915		556,915		556,915		-		199,733		357,182		36%		210,518		(346,397)

				Audit 		30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury 		254,726		254,726		249,916		-		214,268		40,458		84%		249,916		(4,810)

				Human Resources 		87,720		87,720		87,720		-		60,793		26,927		69%		48,846		(38,874)

				Undefined Allowance 		1,185,000		2,068,901		800,000		-		800,000		1,268,901		39%		800,000		(1,268,901)

		Community Engagement 				775,305		775,305		566,971		-		410,452		364,853		53%		402,361		(372,944)

				Management 		118,877		118,877		170,583		-		148,577		(29,700)		125%		140,486		21,609

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		406,428		406,428		396,388		-		261,875		144,553		64%		261,875		(144,553)

		Program Controls 				1,472,640		1,565,135		1,532,748		-		1,464,226		100,909		94%		1,486,691		(78,445)

				Management 		387,840		387,840		379,590		-		343,035		44,805		88%		343,035		(44,805)

				Cost Management 		754,560		754,560		733,359		-		710,894		43,666		94%		733,359		(21,201)

				Document Management 		330,240		330,240		292,304		-		283,754		46,486		86%		283,754		(46,486)

				Governance 		-		92,495		127,495		-		126,543		(34,048)		137%		126,543		34,048

		Administration 				2,568,238		2,635,238		2,441,121		-		2,308,789		326,449		88%		2,324,549		(310,689)

				Management 		641,280		641,280		609,964		-		575,422		65,858		90%		575,422		(65,858)

				Facilities 		1,283,297		1,285,297		1,272,848		-		1,216,242		69,055		95%		1,205,048		(80,249)

				Information Technology 		643,661		708,661		558,310		-		517,125		191,536		73%		544,080		(164,581)

		Procurement and Contract Administration 				74,112		74,112		148,308		-		126,668		(52,556)		171%		125,173		51,061

				Procurement Management 		74,112		74,112		148,308		-		126,668		(52,556)		171%		125,173		51,061

		Property 				516,280		393,640		370,185		-		347,655		45,985		88%		307,945		(85,695)

				Management 		245,280		122,640		81,815		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents 		150,000		150,000		138,370		-		138,370		11,630		92%		98,660		(51,340)

				Temporary Entrance Permits 		121,000		121,000		150,000		-		127,470		(6,470)		105%		127,470		6,470

		Permitting Management 				560,534		560,534		569,191		-		557,081		3,453		99%		557,423		(3,111)

				Management 		560,534		560,534		569,191		-		557,081		3,453		99%		557,423		(3,111)

		Health and Safety 				21,600		21,600		13,600		-		11,350		10,250		53%		11,350		(10,250)

				Management 		21,600		21,600		13,600		-		11,350		10,250		53%		11,350		(10,250)

		Quality Management 				14,016		14,016		34,016		-		32,340		(18,324)		231%		32,340		18,324

				Management & Auditing 		14,016		14,016		34,016		-		32,340		(18,324)		231%		32,340		18,324

		Engineering 				7,617,456		7,740,096		8,370,365		-		7,867,884		(127,788)		102%		7,868,719		128,623

				Management & Administration 		900,316		1,022,956		988,755		-		867,265		155,691		85%		867,265		(155,691)

				CEQA Engineering Support 		4,436,666		4,436,666		2,436,723		-		2,435,205		2,001,461		55%		2,435,205		(2,001,461)

				Facility Studies 		2,280,474		2,280,474		4,944,887		-		4,565,415		(2,284,941)		200%		4,566,249		2,285,775

				Undefined Allowance 		-		-		-		-		-		-		ERROR:#DIV/0!		-		-

		Fieldwork 				5,677,574		3,313,854		2,983,446		-		2,355,485		958,369		71%		2,419,055		(894,799)

				Management 		544,675		676,721		701,585		-		493,104		183,617		73%		583,785		(92,936)

				Geotechnical Work 		4,548,000		2,052,234		1,965,557		-		1,600,300		451,935		78%		1,573,189		(479,046)

				Environmental Monitoring 		584,899		584,899		316,303		-		262,082		322,817		45%		262,082		(322,817)





BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		3,034,951.60		0		2,569,604.43		10.49		1,701,541.17		3		2,610,008.68		-1,661,136.92

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,315,400.38		0		1,269,810.45		5.04		3,073.55		1		1,275,728.95		2,844.95

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		199,733.21		0.36		357,181.79		1		210,517.71		-346,397.29

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		214,267.81		2.67		40,458.19		0		249,916.00		-4,810.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		60,792.96		1.59		26,927.04		0		48,846.02		-38,873.98

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		800,000.00		0		800,000.00		0		1,268,900.60		1		800,000.00		-1,268,900.60

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)						775,305.00		775,305.00		566,970.50		0		410,452.14		4.69		364,852.86		6		402,360.85		-372,944.15

				02 -Service Type with Description: 1100 - CE-Management (2 records)				118,877.00		118,877.00		170,583.00		0		148,577.29		1.18		-29,700.29		0		140,486.00		21,609.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		396,387.50		0		261,874.85		3.51		144,553.15		5		261,874.85		-144,553.15

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,532,748.00		0		1,464,225.75		4.05		100,909.25		0		1,486,690.50		-78,444.50

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		379,590.00		0		343,035.00		0.88		44,805.00		0		343,035.00		-44,805.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		733,359.00		0		710,894.25		0.94		43,665.75		0		733,359.00		-21,201.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		292,304.00		0		283,754.00		0.86		46,486.00		0		283,754.00		-46,486.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		127,495.00		0		126,542.50		1.37		-34,047.50		0		126,542.50		34,047.50

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,441,121.26		0		2,308,788.69		16.53		326,449.31		3		2,324,549.12		-310,688.88

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		609,964.05		0		575,422.00		0.9		65,858.00		0		575,422.00		-65,858.00

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,272,847.67		0		1,216,242.10		7.84		69,054.90		0		1,205,047.58		-80,249.42

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		558,309.54		0		517,124.59		7.79		191,536.41		3		544,079.54		-164,581.46

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		148,308.00		0		126,667.76		2.88		-52,555.76		-1		125,173.05		51,061.05

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		148,308.00		0		126,667.76		2.88		-52,555.76		-1		125,173.05		51,061.05

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		370,185.08		0		347,654.68		3.32		45,985.32		2		307,944.76		-85,695.24

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		81,815.00		0		81,814.60		0.67		40,825.40		0		81,814.60		-40,825.40

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		138,370.08		0		138,370.08		1.6		11,629.92		2		98,660.16		-51,339.84

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		150,000.00		0		127,470.00		1.05		-6,470.00		0		127,470.00		6,470.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)						560,534.00		560,534.00		569,191.00		0		557,080.74		1.94		3,453.26		0		557,422.98		-3,111.02

				02 -Service Type with Description: 1600 - PM-Management (3 records)				560,534.00		560,534.00		569,191.00		0		557,080.74		1.94		3,453.26		0		557,422.98		-3,111.02

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		13,600.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		13,600.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		34,016.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		34,016.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		7,740,096.00		8,370,365.00		0		7,867,884.30		4.36		-127,788.30		-1		7,868,718.90		128,622.90

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		867,265.03		0.85		155,690.97		0		867,265.03		-155,690.97

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,436,723.00		0		2,435,204.57		1.51		2,001,461.43		0		2,435,204.57		-2,001,461.43

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		4,944,887.00		0		4,565,414.70		2		-2,284,940.70		-1		4,566,249.30		2,285,775.30

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		0		0		0		0		0		0		0		0		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						5,677,574.00		3,313,854.00		2,983,445.56		0		2,355,484.84		4.18		958,369.16		2		2,419,054.85		-894,799.15

				02 -Service Type with Description: 3100 - PIF-Management (4 records)				544,675.00		676,720.67		701,585.40		0		493,103.68		2.07		183,616.99		1		583,784.58		-92,936.09

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (3 records)				4,548,000.00		2,052,234.33		1,965,557.16		0		1,600,299.60		1.66		451,934.73		0		1,573,188.73		-479,045.60

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		316,303.00		0		262,081.56		0.45		322,817.44		1		262,081.54		-322,817.46

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		20,064,902.00		0		18,051,533.33		55.28		3,313,142.27		13		18,145,613.69		-3,219,061.91





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   3,034,952		$   2,569,604		$   2,610,009		$   (1,661,137)

				Community Engagement 		775,305		775,305		566,971		410,452		402,361		(372,944)

				Program Controls 		1,472,640		1,565,135		1,532,748		1,464,226		1,486,691		(78,445)

				Administration 		2,568,238		2,635,238		2,441,121		2,308,789		2,324,549		(310,689)

				Procurement and Contract Administration 		74,112		74,112		148,308		126,668		125,173		51,061

				Property 		516,280		393,640		370,185		347,655		307,945		(85,695)

				Permitting Management 		560,534		560,534		569,191		557,081		557,423		(3,111)

				Health and Safety 		21,600		21,600		13,600		11,350		11,350		(10,250)

				Quality Management 		14,016		14,016		34,016		32,340		32,340		18,324

		Program Initation Office

				Engineering 		7,617,456		7,740,096		8,370,365		7,867,884		7,868,719		128,623

				Fieldwork 		5,677,574		3,313,854		2,983,446		2,355,485		2,419,055		(894,799)

						$   21,500,000		$   21,364,676		$   20,064,902		$   18,051,533		$   18,145,614		$   (3,219,062)







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (72 records)						8,204,970.00		10,310,725.60		8,711,091.44		7,828,164.19		7,857,839.94		(2,452,885.66)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				2,202,245.00		4,271,145.60		3,034,951.60		2,569,604.43		2,610,008.68		(1,661,136.92)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)				775,305.00		775,305.00		566,970.50		410,452.14		402,360.85		(372,944.15)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				1,472,640.00		1,565,135.00		1,532,748.00		1,464,225.75		1,486,690.50		(78,444.50)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,441,121.26		2,308,788.69		2,324,549.12		(310,688.88)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		148,308.00		126,667.76		125,173.05		51,061.05

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		370,185.08		347,654.68		307,944.76		(85,695.24)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)				560,534.00		560,534.00		569,191.00		557,080.74		557,422.98		(3,111.02)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		13,600.00		11,350.00		11,350.00		(10,250.00)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		34,016.00		32,340.00		32,340.00		18,324.00

		Project Name: Program Initiation - FY21-22 (14 records)						13,295,030.00		11,053,950.00		11,353,810.56		10,223,369.14		10,287,773.75		(766,176.25)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		7,740,096.00		8,370,365.00		7,867,884.30		7,868,718.90		128,622.90

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				5,677,574.00		3,313,854.00		2,983,445.56		2,355,484.84		2,419,054.85		(894,799.15)

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		20,064,902.00		18,051,533.33		18,145,613.69		-3,219,061.91





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement









Commitment Changes

		There are no Commitment Changes for this period
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Section 3a | Budget continued 
Table 2a | FY 21/22 Budget Detail

more >

Original 
Budget Current Budget Commitments

Pending 
Commitments

Actuals 
Received

Remaining 
Budget

% of Budget 
Remaining

Estimate at 
Completion

Variance 
(Surplus)/Deficit

Delta Conveyance 21,500,000$      21,364,676$      20,064,902$      -$                    18,051,533$      3,313,142$      84% 18,145,614$      (3,219,062)$       
Executive Office 2,202,245         4,271,146         3,034,952         -                     2,569,604         1,701,541        60% 2,610,009         (1,661,137)         

Management 87,884              1,272,884         1,315,400         -                     1,269,810         3,074              100% 1,275,729         2,845                
Legal 556,915            556,915            556,915            -                     199,733            357,182           36% 210,518            (346,397)           
Audit 30,000              30,000              25,000              -                     25,000              5,000              83% 25,000             (5,000)               
Treasury 254,726            254,726            249,916            -                     214,268            40,458            84% 249,916            (4,810)               
Human Resources 87,720              87,720              87,720              -                     60,793              26,927            69% 48,846             (38,874)             
Undefined Allowance 1,185,000         2,068,901         800,000            -                     800,000            1,268,901        39% 800,000            (1,268,901)         

Community Engagement 775,305            775,305            566,971            -                     410,452            364,853           53% 402,361            (372,944)           
Management 118,877            118,877            170,583            -                     148,577            (29,700)           125% 140,486            21,609              
Community  Coordination 250,000            250,000            -                      -                     -                      250,000           0% -                      (250,000)           
Outreach 406,428            406,428            396,388            -                     261,875            144,553           64% 261,875            (144,553)           

Program Controls 1,472,640         1,565,135         1,532,748         -                     1,464,226         100,909           94% 1,486,691         (78,445)             
Management 387,840            387,840            379,590            -                     343,035            44,805            88% 343,035            (44,805)             
Cost Management 754,560            754,560            733,359            -                     710,894            43,666            94% 733,359            (21,201)             
Document Management 330,240            330,240            292,304            -                     283,754            46,486            86% 283,754            (46,486)             
Governance -                      92,495              127,495            -                     126,543            (34,048)           137% 126,543            34,048              

Administration 2,568,238         2,635,238         2,441,121         -                     2,308,789         326,449           88% 2,324,549         (310,689)           
Management 641,280            641,280            609,964            -                     575,422            65,858            90% 575,422            (65,858)             
Facilities 1,283,297         1,285,297         1,272,848         -                     1,216,242         69,055            95% 1,205,048         (80,249)             
Information Technology 643,661            708,661            558,310            -                     517,125            191,536           73% 544,080            (164,581)           

Procurement and Contract Administration 74,112              74,112              148,308            -                     126,668            (52,556)           171% 125,173            51,061              
Procurement Management 74,112              74,112              148,308            -                     126,668            (52,556)           171% 125,173            51,061              

Work Breakdown Structure


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0
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ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   9,266,843		- 0		$   8,668,565		94%



		180009 - Bender Rosenthal, Inc.		$   129,629		- 0		$   129,629		100%



		190005 - Baker Tilly US, LLP		$   567,800		- 0		$   536,398		94%



		190009 - Parsons Transportation Group, Inc.		$   3,529,094		- 0		$   3,395,459		96%



		190011 - GV/HI Park Tower Owner, LLC		$   1,144,787		- 0		$   1,088,984		95%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   164,224		- 0		$   142,987		87%



		190015 - AVI-SPL		$   123,368		- 0		$   117,650		95%



		190016 - Consolidated Communications, Inc.		$   37,185		- 0		$   37,185		100%



		190017 - AT&T		$   23,651		- 0		$   23,651		100%



		190019 - VMA Communications, Inc.		$   282,400		- 0		$   197,953		70%



		190021 - RingCentral		$   45,816		- 0		$   45,813		100%



		190022 - Caltronics Government Services		$   22,717		- 0		$   22,717		100%



		190023 - Jambo LP		$   22,000		- 0		$   20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		$   17,000		- 0		$   5,750		34%



		200003 - Best Best & Krieger		$   556,915		- 0		$   199,733		36%



		200013 - Metropolitan Water District of S. California		$   338,712		- 0		$   240,328		71%



		200014 - Dept of Water Resources		$   152,000		- 0		$   127,790		84%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   150,000		100%



		210014 - Spark Street Digital		$   32,600		- 0		$   10,879		33%



		210018 - AECOM Technical Services		$   2,337,789		- 0		$   1,788,931		77%



		210019 - Santa Clara Valley Water		$   109,368		- 0		$   104,383		95%



		210026 - Gwendolyn Buchholz, Permit Engineer Inc		$   30,000		- 0		$   19,750		66%



		  - Agreements <$15K		$   43,530		- 0		$   39,154		90%

		Subtotal		$   19,264,902		$   - 0		$   17,251,533		90%

		Cash Advance		$   800,000				$   800,000

		Total		$   20,064,902				$   18,051,533





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,505,039.17		206,052.27		8,711,091.44		0		7,828,164.19

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		(8,415.89)		1,584.11		0.00		1,584.11		100

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		2,066.94		0.00		2,066.94		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		(11,800.53)		23,650.80		0.00		23,650.80		100

				PMO - FY21-22		AVI-SPL LLC		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		108,828.46		123,368.17		0.00		117,649.82		95

				PMO - FY21-22		Baker Tilly US, LLP		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		567,800.00		0.00		536,397.72		87

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500.00		0.00		500.00		0.00		500.00		100

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		9,628.96		129,628.96		0.00		129,628.96		100

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		199,733.21		36

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		(96,311.86)		22,716.96		0.00		22,716.96		100

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		(14,766.69)		37,184.56		0.00		37,184.56		100

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		2,136.00		100

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		300,000.00		800,000.00		0.00		800,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		29,000.00		152,000.00		0.00		127,790.00		85

				PMO - FY21-22		Direct Apps, Inc., DBA Launch Consulting		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		142,987.40		87

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		1,088,984.07		95

				PMO - FY21-22		Gwendolyn Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		150,000.00		100

				PMO - FY21-22		Gwendolyn Buchholz, Permit Engineer Inc		210026		210026-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		30,000.00		0.00		30,000.00		0.00		19,750.00		66

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		(12,842.99)		7,157.01		0.00		7,157.01		100

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(159,630.00)		9,266,843.00		0.00		8,668,564.78		97

				PMO - FY21-22		Jambo LP		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		4,633.75		51

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		26,200.00		338,712.22		0.00		240,327.57		50

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons Transportation Group, Inc.		190009		190009-0004		Parsons - Commitment		3,394,236.00		134,858.05		3,529,094.05		0.00		3,395,458.60		96

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		(98,706.30)		45,816.06		0.00		45,813.06		100

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		10,879.00		33

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon Wireless		210017		210017-0000		Verizon - Commitment		2,000.00		11.06		2,011.06		0.00		2,011.06		100

				PMO - FY21-22		VMA Communications, Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		197,953.00		70

		Program Initiation - FY21-22 												11,281,151.28		72,659.28		11,353,810.56		0		10,223,369.14

				Program Initiation - FY21-22		AECOM Technical Services		210018		210018-0002		AECOM Technical Services - Commitment		2,208,150.43		(69,189.80)		2,337,788.56		0.00		1,788,931.45		74

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		104,383.01		95

		Grand Totals												19,786,190.45		278,711.55		20,064,902.00		0		18,051,533.33





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus)/Deficit

		Delta Conveyance				$   21,500,000		$   21,364,676		$   20,064,902		$   -		$   18,051,533		$   3,313,142		84%		$   18,145,614		$   (3,219,062)

		Executive Office 				2,202,245		4,271,146		3,034,952		-		2,569,604		1,701,541		60%		2,610,009		(1,661,137)

				Management 		87,884		1,272,884		1,315,400		-		1,269,810		3,074		100%		1,275,729		2,845

				Legal 		556,915		556,915		556,915		-		199,733		357,182		36%		210,518		(346,397)

				Audit 		30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury 		254,726		254,726		249,916		-		214,268		40,458		84%		249,916		(4,810)

				Human Resources 		87,720		87,720		87,720		-		60,793		26,927		69%		48,846		(38,874)

				Undefined Allowance 		1,185,000		2,068,901		800,000		-		800,000		1,268,901		39%		800,000		(1,268,901)

		Community Engagement 				775,305		775,305		566,971		-		410,452		364,853		53%		402,361		(372,944)

				Management 		118,877		118,877		170,583		-		148,577		(29,700)		125%		140,486		21,609

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		406,428		406,428		396,388		-		261,875		144,553		64%		261,875		(144,553)

		Program Controls 				1,472,640		1,565,135		1,532,748		-		1,464,226		100,909		94%		1,486,691		(78,445)

				Management 		387,840		387,840		379,590		-		343,035		44,805		88%		343,035		(44,805)

				Cost Management 		754,560		754,560		733,359		-		710,894		43,666		94%		733,359		(21,201)

				Document Management 		330,240		330,240		292,304		-		283,754		46,486		86%		283,754		(46,486)

				Governance 		-		92,495		127,495		-		126,543		(34,048)		137%		126,543		34,048

		Administration 				2,568,238		2,635,238		2,441,121		-		2,308,789		326,449		88%		2,324,549		(310,689)

				Management 		641,280		641,280		609,964		-		575,422		65,858		90%		575,422		(65,858)

				Facilities 		1,283,297		1,285,297		1,272,848		-		1,216,242		69,055		95%		1,205,048		(80,249)

				Information Technology 		643,661		708,661		558,310		-		517,125		191,536		73%		544,080		(164,581)

		Procurement and Contract Administration 				74,112		74,112		148,308		-		126,668		(52,556)		171%		125,173		51,061

				Procurement Management 		74,112		74,112		148,308		-		126,668		(52,556)		171%		125,173		51,061

		Property 				516,280		393,640		370,185		-		347,655		45,985		88%		307,945		(85,695)

				Management 		245,280		122,640		81,815		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents 		150,000		150,000		138,370		-		138,370		11,630		92%		98,660		(51,340)

				Temporary Entrance Permits 		121,000		121,000		150,000		-		127,470		(6,470)		105%		127,470		6,470

		Permitting Management 				560,534		560,534		569,191		-		557,081		3,453		99%		557,423		(3,111)

				Management 		560,534		560,534		569,191		-		557,081		3,453		99%		557,423		(3,111)

		Health and Safety 				21,600		21,600		13,600		-		11,350		10,250		53%		11,350		(10,250)

				Management 		21,600		21,600		13,600		-		11,350		10,250		53%		11,350		(10,250)

		Quality Management 				14,016		14,016		34,016		-		32,340		(18,324)		231%		32,340		18,324

				Management & Auditing 		14,016		14,016		34,016		-		32,340		(18,324)		231%		32,340		18,324

		Engineering 				7,617,456		7,740,096		8,370,365		-		7,867,884		(127,788)		102%		7,868,719		128,623

				Management & Administration 		900,316		1,022,956		988,755		-		867,265		155,691		85%		867,265		(155,691)

				CEQA Engineering Support 		4,436,666		4,436,666		2,436,723		-		2,435,205		2,001,461		55%		2,435,205		(2,001,461)

				Facility Studies 		2,280,474		2,280,474		4,944,887		-		4,565,415		(2,284,941)		200%		4,566,249		2,285,775

				Undefined Allowance 		-		-		-		-		-		-		ERROR:#DIV/0!		-		-

		Fieldwork 				5,677,574		3,313,854		2,983,446		-		2,355,485		958,369		71%		2,419,055		(894,799)

				Management 		544,675		676,721		701,585		-		493,104		183,617		73%		583,785		(92,936)

				Geotechnical Work 		4,548,000		2,052,234		1,965,557		-		1,600,300		451,935		78%		1,573,189		(479,046)

				Environmental Monitoring 		584,899		584,899		316,303		-		262,082		322,817		45%		262,082		(322,817)





BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		3,034,951.60		0		2,569,604.43		10.49		1,701,541.17		3		2,610,008.68		-1,661,136.92

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,315,400.38		0		1,269,810.45		5.04		3,073.55		1		1,275,728.95		2,844.95

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		199,733.21		0.36		357,181.79		1		210,517.71		-346,397.29

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		214,267.81		2.67		40,458.19		0		249,916.00		-4,810.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		60,792.96		1.59		26,927.04		0		48,846.02		-38,873.98

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		800,000.00		0		800,000.00		0		1,268,900.60		1		800,000.00		-1,268,900.60

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)						775,305.00		775,305.00		566,970.50		0		410,452.14		4.69		364,852.86		6		402,360.85		-372,944.15

				02 -Service Type with Description: 1100 - CE-Management (2 records)				118,877.00		118,877.00		170,583.00		0		148,577.29		1.18		-29,700.29		0		140,486.00		21,609.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		396,387.50		0		261,874.85		3.51		144,553.15		5		261,874.85		-144,553.15

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,532,748.00		0		1,464,225.75		4.05		100,909.25		0		1,486,690.50		-78,444.50

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		379,590.00		0		343,035.00		0.88		44,805.00		0		343,035.00		-44,805.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		733,359.00		0		710,894.25		0.94		43,665.75		0		733,359.00		-21,201.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		292,304.00		0		283,754.00		0.86		46,486.00		0		283,754.00		-46,486.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		127,495.00		0		126,542.50		1.37		-34,047.50		0		126,542.50		34,047.50

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,441,121.26		0		2,308,788.69		16.53		326,449.31		3		2,324,549.12		-310,688.88

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		609,964.05		0		575,422.00		0.9		65,858.00		0		575,422.00		-65,858.00

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,272,847.67		0		1,216,242.10		7.84		69,054.90		0		1,205,047.58		-80,249.42

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		558,309.54		0		517,124.59		7.79		191,536.41		3		544,079.54		-164,581.46

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		148,308.00		0		126,667.76		2.88		-52,555.76		-1		125,173.05		51,061.05

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		148,308.00		0		126,667.76		2.88		-52,555.76		-1		125,173.05		51,061.05

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		370,185.08		0		347,654.68		3.32		45,985.32		2		307,944.76		-85,695.24

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		81,815.00		0		81,814.60		0.67		40,825.40		0		81,814.60		-40,825.40

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		138,370.08		0		138,370.08		1.6		11,629.92		2		98,660.16		-51,339.84

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		150,000.00		0		127,470.00		1.05		-6,470.00		0		127,470.00		6,470.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)						560,534.00		560,534.00		569,191.00		0		557,080.74		1.94		3,453.26		0		557,422.98		-3,111.02

				02 -Service Type with Description: 1600 - PM-Management (3 records)				560,534.00		560,534.00		569,191.00		0		557,080.74		1.94		3,453.26		0		557,422.98		-3,111.02

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		13,600.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		13,600.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		34,016.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		34,016.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		7,740,096.00		8,370,365.00		0		7,867,884.30		4.36		-127,788.30		-1		7,868,718.90		128,622.90

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		867,265.03		0.85		155,690.97		0		867,265.03		-155,690.97

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,436,723.00		0		2,435,204.57		1.51		2,001,461.43		0		2,435,204.57		-2,001,461.43

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		4,944,887.00		0		4,565,414.70		2		-2,284,940.70		-1		4,566,249.30		2,285,775.30

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		0		0		0		0		0		0		0		0		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						5,677,574.00		3,313,854.00		2,983,445.56		0		2,355,484.84		4.18		958,369.16		2		2,419,054.85		-894,799.15

				02 -Service Type with Description: 3100 - PIF-Management (4 records)				544,675.00		676,720.67		701,585.40		0		493,103.68		2.07		183,616.99		1		583,784.58		-92,936.09

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (3 records)				4,548,000.00		2,052,234.33		1,965,557.16		0		1,600,299.60		1.66		451,934.73		0		1,573,188.73		-479,045.60

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		316,303.00		0		262,081.56		0.45		322,817.44		1		262,081.54		-322,817.46

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		20,064,902.00		0		18,051,533.33		55.28		3,313,142.27		13		18,145,613.69		-3,219,061.91





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   3,034,952		$   2,569,604		$   2,610,009		$   (1,661,137)

				Community Engagement 		775,305		775,305		566,971		410,452		402,361		(372,944)

				Program Controls 		1,472,640		1,565,135		1,532,748		1,464,226		1,486,691		(78,445)

				Administration 		2,568,238		2,635,238		2,441,121		2,308,789		2,324,549		(310,689)

				Procurement and Contract Administration 		74,112		74,112		148,308		126,668		125,173		51,061

				Property 		516,280		393,640		370,185		347,655		307,945		(85,695)

				Permitting Management 		560,534		560,534		569,191		557,081		557,423		(3,111)

				Health and Safety 		21,600		21,600		13,600		11,350		11,350		(10,250)

				Quality Management 		14,016		14,016		34,016		32,340		32,340		18,324

		Program Initation Office

				Engineering 		7,617,456		7,740,096		8,370,365		7,867,884		7,868,719		128,623

				Fieldwork 		5,677,574		3,313,854		2,983,446		2,355,485		2,419,055		(894,799)

						$   21,500,000		$   21,364,676		$   20,064,902		$   18,051,533		$   18,145,614		$   (3,219,062)







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (72 records)						8,204,970.00		10,310,725.60		8,711,091.44		7,828,164.19		7,857,839.94		(2,452,885.66)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				2,202,245.00		4,271,145.60		3,034,951.60		2,569,604.43		2,610,008.68		(1,661,136.92)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)				775,305.00		775,305.00		566,970.50		410,452.14		402,360.85		(372,944.15)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				1,472,640.00		1,565,135.00		1,532,748.00		1,464,225.75		1,486,690.50		(78,444.50)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,441,121.26		2,308,788.69		2,324,549.12		(310,688.88)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		148,308.00		126,667.76		125,173.05		51,061.05

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		370,185.08		347,654.68		307,944.76		(85,695.24)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)				560,534.00		560,534.00		569,191.00		557,080.74		557,422.98		(3,111.02)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		13,600.00		11,350.00		11,350.00		(10,250.00)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		34,016.00		32,340.00		32,340.00		18,324.00

		Project Name: Program Initiation - FY21-22 (14 records)						13,295,030.00		11,053,950.00		11,353,810.56		10,223,369.14		10,287,773.75		(766,176.25)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		7,740,096.00		8,370,365.00		7,867,884.30		7,868,718.90		128,622.90

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				5,677,574.00		3,313,854.00		2,983,445.56		2,355,484.84		2,419,054.85		(894,799.15)

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		20,064,902.00		18,051,533.33		18,145,613.69		-3,219,061.91





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement









Commitment Changes

		There are no Commitment Changes for this period
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SUMMARY OF 
WORK1 COMMUNITY

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Table 2a | FY 21/22 Budget Detail

Section 3a | Budget continued 

continued >

Original 
Budget Current Budget Commitments

Pending 
Commitments

Actuals 
Received

Remaining 
Budget

% of Budget 
Remaining

Estimate at 
Completion

Variance 
(Surplus)/Deficit

Property 516,280            393,640            370,185            -                     347,655            45,985            88% 307,945            (85,695)             
Management 245,280            122,640            81,815              -                     81,815              40,825            67% 81,815             (40,825)             
Property  Agents 150,000            150,000            138,370            -                     138,370            11,630            92% 98,660             (51,340)             
Temporary Entrance Permits 121,000            121,000            150,000            -                     127,470            (6,470)             105% 127,470            6,470                

Permitting Management 560,534            560,534            569,191            -                     557,081            3,453              99% 557,423            (3,111)               
Management 560,534            560,534            569,191            -                     557,081            3,453              99% 557,423            (3,111)               

Health and Safety 21,600              21,600              13,600              -                     11,350              10,250            53% 11,350             (10,250)             
Management 21,600              21,600              13,600              -                     11,350              10,250            53% 11,350             (10,250)             

Quality Management 14,016              14,016              34,016              -                     32,340              (18,324)           231% 32,340             18,324              
Management & Auditing 14,016              14,016              34,016              -                     32,340              (18,324)           231% 32,340             18,324              

Engineering 7,617,456         7,740,096         8,370,365         -                     7,867,884         (127,788)          102% 7,868,719         128,623            
Management & Administration 900,316            1,022,956         988,755            -                     867,265            155,691           85% 867,265            (155,691)           
CEQA Engineering Support 4,436,666         4,436,666         2,436,723         -                     2,435,205         2,001,461        55% 2,435,205         (2,001,461)         
Facility  Studies 2,280,474         2,280,474         4,944,887         -                     4,565,415         (2,284,941)       200% 4,566,249         2,285,775          
Undefined Allowance -                      -                      -                      -                     -                      -                     -                      -                      

Fieldwork 5,677,574         3,313,854         2,983,446         -                     2,355,485         958,369           71% 2,419,055         (894,799)           
Management 544,675            676,721            701,585            -                     493,104            183,617           73% 583,785            (92,936)             
Geotechnical Work 4,548,000         2,052,234         1,965,557         -                     1,600,300         451,935           78% 1,573,189         (479,046)           
Env ironmental Monitoring 584,899            584,899            316,303            -                     262,082            322,817           45% 262,082            (322,817)           

Work Breakdown Structure


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   9,266,843		- 0		$   8,668,565		94%



		180009 - Bender Rosenthal, Inc.		$   129,629		- 0		$   129,629		100%



		190005 - Baker Tilly US, LLP		$   567,800		- 0		$   536,398		94%



		190009 - Parsons Transportation Group, Inc.		$   3,529,094		- 0		$   3,395,459		96%



		190011 - GV/HI Park Tower Owner, LLC		$   1,144,787		- 0		$   1,088,984		95%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   164,224		- 0		$   142,987		87%



		190015 - AVI-SPL		$   123,368		- 0		$   117,650		95%



		190016 - Consolidated Communications, Inc.		$   37,185		- 0		$   37,185		100%



		190017 - AT&T		$   23,651		- 0		$   23,651		100%



		190019 - VMA Communications, Inc.		$   282,400		- 0		$   197,953		70%



		190021 - RingCentral		$   45,816		- 0		$   45,813		100%



		190022 - Caltronics Government Services		$   22,717		- 0		$   22,717		100%



		190023 - Jambo LP		$   22,000		- 0		$   20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		$   17,000		- 0		$   5,750		34%



		200003 - Best Best & Krieger		$   556,915		- 0		$   199,733		36%



		200013 - Metropolitan Water District of S. California		$   338,712		- 0		$   240,328		71%



		200014 - Dept of Water Resources		$   152,000		- 0		$   127,790		84%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   150,000		100%



		210014 - Spark Street Digital		$   32,600		- 0		$   10,879		33%



		210018 - AECOM Technical Services		$   2,337,789		- 0		$   1,788,931		77%



		210019 - Santa Clara Valley Water		$   109,368		- 0		$   104,383		95%



		210026 - Gwendolyn Buchholz, Permit Engineer Inc		$   30,000		- 0		$   19,750		66%



		  - Agreements <$15K		$   43,530		- 0		$   39,154		90%

		Subtotal		$   19,264,902		$   - 0		$   17,251,533		90%

		Cash Advance		$   800,000				$   800,000

		Total		$   20,064,902				$   18,051,533





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,505,039.17		206,052.27		8,711,091.44		0		7,828,164.19

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		(8,415.89)		1,584.11		0.00		1,584.11		100

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		2,066.94		0.00		2,066.94		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		(11,800.53)		23,650.80		0.00		23,650.80		100

				PMO - FY21-22		AVI-SPL LLC		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		108,828.46		123,368.17		0.00		117,649.82		95

				PMO - FY21-22		Baker Tilly US, LLP		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		567,800.00		0.00		536,397.72		87

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500.00		0.00		500.00		0.00		500.00		100

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		9,628.96		129,628.96		0.00		129,628.96		100

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		199,733.21		36

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		(96,311.86)		22,716.96		0.00		22,716.96		100

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		(14,766.69)		37,184.56		0.00		37,184.56		100

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		2,136.00		100

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		300,000.00		800,000.00		0.00		800,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		29,000.00		152,000.00		0.00		127,790.00		85

				PMO - FY21-22		Direct Apps, Inc., DBA Launch Consulting		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		142,987.40		87

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		1,088,984.07		95

				PMO - FY21-22		Gwendolyn Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		150,000.00		100

				PMO - FY21-22		Gwendolyn Buchholz, Permit Engineer Inc		210026		210026-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		30,000.00		0.00		30,000.00		0.00		19,750.00		66

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		(12,842.99)		7,157.01		0.00		7,157.01		100

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(159,630.00)		9,266,843.00		0.00		8,668,564.78		97

				PMO - FY21-22		Jambo LP		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		4,633.75		51

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		26,200.00		338,712.22		0.00		240,327.57		50

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons Transportation Group, Inc.		190009		190009-0004		Parsons - Commitment		3,394,236.00		134,858.05		3,529,094.05		0.00		3,395,458.60		96

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		(98,706.30)		45,816.06		0.00		45,813.06		100

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		10,879.00		33

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon Wireless		210017		210017-0000		Verizon - Commitment		2,000.00		11.06		2,011.06		0.00		2,011.06		100

				PMO - FY21-22		VMA Communications, Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		197,953.00		70

		Program Initiation - FY21-22 												11,281,151.28		72,659.28		11,353,810.56		0		10,223,369.14

				Program Initiation - FY21-22		AECOM Technical Services		210018		210018-0002		AECOM Technical Services - Commitment		2,208,150.43		(69,189.80)		2,337,788.56		0.00		1,788,931.45		74

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		104,383.01		95

		Grand Totals												19,786,190.45		278,711.55		20,064,902.00		0		18,051,533.33





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus)/Deficit

		Delta Conveyance				$   21,500,000		$   21,364,676		$   20,064,902		$   -		$   18,051,533		$   3,313,142		84%		$   18,145,614		$   (3,219,062)

		Executive Office 				2,202,245		4,271,146		3,034,952		-		2,569,604		1,701,541		60%		2,610,009		(1,661,137)

				Management 		87,884		1,272,884		1,315,400		-		1,269,810		3,074		100%		1,275,729		2,845

				Legal 		556,915		556,915		556,915		-		199,733		357,182		36%		210,518		(346,397)

				Audit 		30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury 		254,726		254,726		249,916		-		214,268		40,458		84%		249,916		(4,810)

				Human Resources 		87,720		87,720		87,720		-		60,793		26,927		69%		48,846		(38,874)

				Undefined Allowance 		1,185,000		2,068,901		800,000		-		800,000		1,268,901		39%		800,000		(1,268,901)

		Community Engagement 				775,305		775,305		566,971		-		410,452		364,853		53%		402,361		(372,944)

				Management 		118,877		118,877		170,583		-		148,577		(29,700)		125%		140,486		21,609

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		406,428		406,428		396,388		-		261,875		144,553		64%		261,875		(144,553)

		Program Controls 				1,472,640		1,565,135		1,532,748		-		1,464,226		100,909		94%		1,486,691		(78,445)

				Management 		387,840		387,840		379,590		-		343,035		44,805		88%		343,035		(44,805)

				Cost Management 		754,560		754,560		733,359		-		710,894		43,666		94%		733,359		(21,201)

				Document Management 		330,240		330,240		292,304		-		283,754		46,486		86%		283,754		(46,486)

				Governance 		-		92,495		127,495		-		126,543		(34,048)		137%		126,543		34,048

		Administration 				2,568,238		2,635,238		2,441,121		-		2,308,789		326,449		88%		2,324,549		(310,689)

				Management 		641,280		641,280		609,964		-		575,422		65,858		90%		575,422		(65,858)

				Facilities 		1,283,297		1,285,297		1,272,848		-		1,216,242		69,055		95%		1,205,048		(80,249)

				Information Technology 		643,661		708,661		558,310		-		517,125		191,536		73%		544,080		(164,581)

		Procurement and Contract Administration 				74,112		74,112		148,308		-		126,668		(52,556)		171%		125,173		51,061

				Procurement Management 		74,112		74,112		148,308		-		126,668		(52,556)		171%		125,173		51,061

		Property 				516,280		393,640		370,185		-		347,655		45,985		88%		307,945		(85,695)

				Management 		245,280		122,640		81,815		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents 		150,000		150,000		138,370		-		138,370		11,630		92%		98,660		(51,340)

				Temporary Entrance Permits 		121,000		121,000		150,000		-		127,470		(6,470)		105%		127,470		6,470

		Permitting Management 				560,534		560,534		569,191		-		557,081		3,453		99%		557,423		(3,111)

				Management 		560,534		560,534		569,191		-		557,081		3,453		99%		557,423		(3,111)

		Health and Safety 				21,600		21,600		13,600		-		11,350		10,250		53%		11,350		(10,250)

				Management 		21,600		21,600		13,600		-		11,350		10,250		53%		11,350		(10,250)

		Quality Management 				14,016		14,016		34,016		-		32,340		(18,324)		231%		32,340		18,324

				Management & Auditing 		14,016		14,016		34,016		-		32,340		(18,324)		231%		32,340		18,324

		Engineering 				7,617,456		7,740,096		8,370,365		-		7,867,884		(127,788)		102%		7,868,719		128,623

				Management & Administration 		900,316		1,022,956		988,755		-		867,265		155,691		85%		867,265		(155,691)

				CEQA Engineering Support 		4,436,666		4,436,666		2,436,723		-		2,435,205		2,001,461		55%		2,435,205		(2,001,461)

				Facility Studies 		2,280,474		2,280,474		4,944,887		-		4,565,415		(2,284,941)		200%		4,566,249		2,285,775

				Undefined Allowance 		-		-		-		-		-		-				-		-

		Fieldwork 				5,677,574		3,313,854		2,983,446		-		2,355,485		958,369		71%		2,419,055		(894,799)

				Management 		544,675		676,721		701,585		-		493,104		183,617		73%		583,785		(92,936)

				Geotechnical Work 		4,548,000		2,052,234		1,965,557		-		1,600,300		451,935		78%		1,573,189		(479,046)

				Environmental Monitoring 		584,899		584,899		316,303		-		262,082		322,817		45%		262,082		(322,817)





BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		3,034,951.60		0		2,569,604.43		10.49		1,701,541.17		3		2,610,008.68		-1,661,136.92

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,315,400.38		0		1,269,810.45		5.04		3,073.55		1		1,275,728.95		2,844.95

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		199,733.21		0.36		357,181.79		1		210,517.71		-346,397.29

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		214,267.81		2.67		40,458.19		0		249,916.00		-4,810.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		60,792.96		1.59		26,927.04		0		48,846.02		-38,873.98

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		800,000.00		0		800,000.00		0		1,268,900.60		1		800,000.00		-1,268,900.60

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)						775,305.00		775,305.00		566,970.50		0		410,452.14		4.69		364,852.86		6		402,360.85		-372,944.15

				02 -Service Type with Description: 1100 - CE-Management (2 records)				118,877.00		118,877.00		170,583.00		0		148,577.29		1.18		-29,700.29		0		140,486.00		21,609.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		396,387.50		0		261,874.85		3.51		144,553.15		5		261,874.85		-144,553.15

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,532,748.00		0		1,464,225.75		4.05		100,909.25		0		1,486,690.50		-78,444.50

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		379,590.00		0		343,035.00		0.88		44,805.00		0		343,035.00		-44,805.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		733,359.00		0		710,894.25		0.94		43,665.75		0		733,359.00		-21,201.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		292,304.00		0		283,754.00		0.86		46,486.00		0		283,754.00		-46,486.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		127,495.00		0		126,542.50		1.37		-34,047.50		0		126,542.50		34,047.50

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,441,121.26		0		2,308,788.69		16.53		326,449.31		3		2,324,549.12		-310,688.88

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		609,964.05		0		575,422.00		0.9		65,858.00		0		575,422.00		-65,858.00

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,272,847.67		0		1,216,242.10		7.84		69,054.90		0		1,205,047.58		-80,249.42

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		558,309.54		0		517,124.59		7.79		191,536.41		3		544,079.54		-164,581.46

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		148,308.00		0		126,667.76		2.88		-52,555.76		-1		125,173.05		51,061.05

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		148,308.00		0		126,667.76		2.88		-52,555.76		-1		125,173.05		51,061.05

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		370,185.08		0		347,654.68		3.32		45,985.32		2		307,944.76		-85,695.24

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		81,815.00		0		81,814.60		0.67		40,825.40		0		81,814.60		-40,825.40

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		138,370.08		0		138,370.08		1.6		11,629.92		2		98,660.16		-51,339.84

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		150,000.00		0		127,470.00		1.05		-6,470.00		0		127,470.00		6,470.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)						560,534.00		560,534.00		569,191.00		0		557,080.74		1.94		3,453.26		0		557,422.98		-3,111.02

				02 -Service Type with Description: 1600 - PM-Management (3 records)				560,534.00		560,534.00		569,191.00		0		557,080.74		1.94		3,453.26		0		557,422.98		-3,111.02

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		13,600.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		13,600.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		34,016.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		34,016.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		7,740,096.00		8,370,365.00		0		7,867,884.30		4.36		-127,788.30		-1		7,868,718.90		128,622.90

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		867,265.03		0.85		155,690.97		0		867,265.03		-155,690.97

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,436,723.00		0		2,435,204.57		1.51		2,001,461.43		0		2,435,204.57		-2,001,461.43

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		4,944,887.00		0		4,565,414.70		2		-2,284,940.70		-1		4,566,249.30		2,285,775.30

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		0		0		0		0		0		0		0		0		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						5,677,574.00		3,313,854.00		2,983,445.56		0		2,355,484.84		4.18		958,369.16		2		2,419,054.85		-894,799.15

				02 -Service Type with Description: 3100 - PIF-Management (4 records)				544,675.00		676,720.67		701,585.40		0		493,103.68		2.07		183,616.99		1		583,784.58		-92,936.09

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (3 records)				4,548,000.00		2,052,234.33		1,965,557.16		0		1,600,299.60		1.66		451,934.73		0		1,573,188.73		-479,045.60

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		316,303.00		0		262,081.56		0.45		322,817.44		1		262,081.54		-322,817.46

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		20,064,902.00		0		18,051,533.33		55.28		3,313,142.27		13		18,145,613.69		-3,219,061.91





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   3,034,952		$   2,569,604		$   2,610,009		$   (1,661,137)

				Community Engagement 		775,305		775,305		566,971		410,452		402,361		(372,944)

				Program Controls 		1,472,640		1,565,135		1,532,748		1,464,226		1,486,691		(78,445)

				Administration 		2,568,238		2,635,238		2,441,121		2,308,789		2,324,549		(310,689)

				Procurement and Contract Administration 		74,112		74,112		148,308		126,668		125,173		51,061

				Property 		516,280		393,640		370,185		347,655		307,945		(85,695)

				Permitting Management 		560,534		560,534		569,191		557,081		557,423		(3,111)

				Health and Safety 		21,600		21,600		13,600		11,350		11,350		(10,250)

				Quality Management 		14,016		14,016		34,016		32,340		32,340		18,324

		Program Initation Office

				Engineering 		7,617,456		7,740,096		8,370,365		7,867,884		7,868,719		128,623

				Fieldwork 		5,677,574		3,313,854		2,983,446		2,355,485		2,419,055		(894,799)

						$   21,500,000		$   21,364,676		$   20,064,902		$   18,051,533		$   18,145,614		$   (3,219,062)







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (72 records)						8,204,970.00		10,310,725.60		8,711,091.44		7,828,164.19		7,857,839.94		(2,452,885.66)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				2,202,245.00		4,271,145.60		3,034,951.60		2,569,604.43		2,610,008.68		(1,661,136.92)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)				775,305.00		775,305.00		566,970.50		410,452.14		402,360.85		(372,944.15)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				1,472,640.00		1,565,135.00		1,532,748.00		1,464,225.75		1,486,690.50		(78,444.50)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,441,121.26		2,308,788.69		2,324,549.12		(310,688.88)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		148,308.00		126,667.76		125,173.05		51,061.05

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		370,185.08		347,654.68		307,944.76		(85,695.24)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)				560,534.00		560,534.00		569,191.00		557,080.74		557,422.98		(3,111.02)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		13,600.00		11,350.00		11,350.00		(10,250.00)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		34,016.00		32,340.00		32,340.00		18,324.00

		Project Name: Program Initiation - FY21-22 (14 records)						13,295,030.00		11,053,950.00		11,353,810.56		10,223,369.14		10,287,773.75		(766,176.25)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		7,740,096.00		8,370,365.00		7,867,884.30		7,868,718.90		128,622.90

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				5,677,574.00		3,313,854.00		2,983,445.56		2,355,484.84		2,419,054.85		(894,799.15)

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		20,064,902.00		18,051,533.33		18,145,613.69		-3,219,061.91





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement









Commitment Changes

		There are no Commitment Changes for this period
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SUMMARY OF 
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ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 3a | Budget continued
Figure 1a | FY 21/22 Cash Flow
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SUMMARY OF 
WORK1 COMMUNITY

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 4a | Contracts

Table 3a | FY 21/22 Contract Summary

continued >

Contracts. Table 3a summarizes the status of all commitments within the DCA for FY21/22.

Contract Description  Commitment Amount  Pending Commitments  Invoiced to Date Percent Invoiced

180005 - e-Builder, Inc.  $                                 86,285                                                   -    $                                     86,285 100%

180006 - Jacobs Engineering Group  $                           9,266,843                                                   -    $                                8,668,565 94%

180009 - Bender Rosenthal, Inc.  $                               129,629                                                   -    $                                   129,629 100%

190005 - Baker Tilly US, LLP  $                               567,800                                                   -    $                                   536,398 94%

190009 - Parsons Transportation Group, Inc.  $                           3,529,094                                                   -    $                                3,395,459 96%

190011 - GV/HI Park Tower Owner, LLC  $                           1,144,787                                                   -    $                                1,088,984 95%

190014 - Direct Apps, Inc., DBA Launch Consulting  $                               164,224                                                   -    $                                   142,987 87%

190015 - AVI-SPL  $                               123,368                                                   -    $                                   117,650 95%

190016 - Consolidated Communications, Inc.  $                                 37,185                                                   -    $                                     37,185 100%

190017 - AT&T  $                                 23,651                                                   -    $                                     23,651 100%

190019 - VMA Communications, Inc.  $                               282,400                                                   -    $                                   197,953 70%

190021 - RingCentral  $                                 45,816                                                   -    $                                     45,813 100%

190022 - Caltronics Government Services  $                                 22,717                                                   -    $                                     22,717 100%

190023 - Jambo LP  $                                 22,000                                                   -    $                                     20,370 93%


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   9,266,843		- 0		$   8,668,565		94%



		180009 - Bender Rosenthal, Inc.		$   129,629		- 0		$   129,629		100%



		190005 - Baker Tilly US, LLP		$   567,800		- 0		$   536,398		94%



		190009 - Parsons Transportation Group, Inc.		$   3,529,094		- 0		$   3,395,459		96%



		190011 - GV/HI Park Tower Owner, LLC		$   1,144,787		- 0		$   1,088,984		95%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   164,224		- 0		$   142,987		87%



		190015 - AVI-SPL		$   123,368		- 0		$   117,650		95%



		190016 - Consolidated Communications, Inc.		$   37,185		- 0		$   37,185		100%



		190017 - AT&T		$   23,651		- 0		$   23,651		100%



		190019 - VMA Communications, Inc.		$   282,400		- 0		$   197,953		70%



		190021 - RingCentral		$   45,816		- 0		$   45,813		100%



		190022 - Caltronics Government Services		$   22,717		- 0		$   22,717		100%



		190023 - Jambo LP		$   22,000		- 0		$   20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		$   17,000		- 0		$   5,750		34%



		200003 - Best Best & Krieger		$   556,915		- 0		$   199,733		36%



		200013 - Metropolitan Water District of S. California		$   338,712		- 0		$   240,328		71%



		200014 - Dept of Water Resources		$   152,000		- 0		$   127,790		84%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   150,000		100%



		210014 - Spark Street Digital		$   32,600		- 0		$   10,879		33%



		210018 - AECOM Technical Services		$   2,337,789		- 0		$   1,788,931		77%



		210019 - Santa Clara Valley Water		$   109,368		- 0		$   104,383		95%



		210026 - Gwendolyn Buchholz, Permit Engineer Inc		$   30,000		- 0		$   19,750		66%



		  - Agreements <$15K		$   43,530		- 0		$   39,154		90%

		Subtotal		$   19,264,902		$   - 0		$   17,251,533		90%

		Cash Advance		$   800,000				$   800,000

		Total		$   20,064,902				$   18,051,533





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,505,039.17		206,052.27		8,711,091.44		0		7,828,164.19

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		(8,415.89)		1,584.11		0.00		1,584.11		100

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		2,066.94		0.00		2,066.94		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		(11,800.53)		23,650.80		0.00		23,650.80		100

				PMO - FY21-22		AVI-SPL LLC		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		108,828.46		123,368.17		0.00		117,649.82		95

				PMO - FY21-22		Baker Tilly US, LLP		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		567,800.00		0.00		536,397.72		87

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500.00		0.00		500.00		0.00		500.00		100

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		9,628.96		129,628.96		0.00		129,628.96		100

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		199,733.21		36

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		(96,311.86)		22,716.96		0.00		22,716.96		100

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		(14,766.69)		37,184.56		0.00		37,184.56		100

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		2,136.00		100

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		300,000.00		800,000.00		0.00		800,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		29,000.00		152,000.00		0.00		127,790.00		85

				PMO - FY21-22		Direct Apps, Inc., DBA Launch Consulting		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		142,987.40		87

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		1,088,984.07		95

				PMO - FY21-22		Gwendolyn Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		150,000.00		100

				PMO - FY21-22		Gwendolyn Buchholz, Permit Engineer Inc		210026		210026-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		30,000.00		0.00		30,000.00		0.00		19,750.00		66

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		(12,842.99)		7,157.01		0.00		7,157.01		100

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(159,630.00)		9,266,843.00		0.00		8,668,564.78		97

				PMO - FY21-22		Jambo LP		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		4,633.75		51

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		26,200.00		338,712.22		0.00		240,327.57		50

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons Transportation Group, Inc.		190009		190009-0004		Parsons - Commitment		3,394,236.00		134,858.05		3,529,094.05		0.00		3,395,458.60		96

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		(98,706.30)		45,816.06		0.00		45,813.06		100

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		10,879.00		33

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon Wireless		210017		210017-0000		Verizon - Commitment		2,000.00		11.06		2,011.06		0.00		2,011.06		100

				PMO - FY21-22		VMA Communications, Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		197,953.00		70

		Program Initiation - FY21-22 												11,281,151.28		72,659.28		11,353,810.56		0		10,223,369.14

				Program Initiation - FY21-22		AECOM Technical Services		210018		210018-0002		AECOM Technical Services - Commitment		2,208,150.43		(69,189.80)		2,337,788.56		0.00		1,788,931.45		74

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		104,383.01		95

		Grand Totals												19,786,190.45		278,711.55		20,064,902.00		0		18,051,533.33





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus)/Deficit

		Delta Conveyance				$   21,500,000		$   21,364,676		$   20,064,902		$   -		$   18,051,533		$   3,313,142		84%		$   18,145,614		$   (3,219,062)

		Executive Office 				2,202,245		4,271,146		3,034,952		-		2,569,604		1,701,541		60%		2,610,009		(1,661,137)

				Management 		87,884		1,272,884		1,315,400		-		1,269,810		3,074		100%		1,275,729		2,845

				Legal 		556,915		556,915		556,915		-		199,733		357,182		36%		210,518		(346,397)

				Audit 		30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury 		254,726		254,726		249,916		-		214,268		40,458		84%		249,916		(4,810)

				Human Resources 		87,720		87,720		87,720		-		60,793		26,927		69%		48,846		(38,874)

				Undefined Allowance 		1,185,000		2,068,901		800,000		-		800,000		1,268,901		39%		800,000		(1,268,901)

		Community Engagement 				775,305		775,305		566,971		-		410,452		364,853		53%		402,361		(372,944)

				Management 		118,877		118,877		170,583		-		148,577		(29,700)		125%		140,486		21,609

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		406,428		406,428		396,388		-		261,875		144,553		64%		261,875		(144,553)

		Program Controls 				1,472,640		1,565,135		1,532,748		-		1,464,226		100,909		94%		1,486,691		(78,445)

				Management 		387,840		387,840		379,590		-		343,035		44,805		88%		343,035		(44,805)

				Cost Management 		754,560		754,560		733,359		-		710,894		43,666		94%		733,359		(21,201)

				Document Management 		330,240		330,240		292,304		-		283,754		46,486		86%		283,754		(46,486)

				Governance 		-		92,495		127,495		-		126,543		(34,048)		137%		126,543		34,048

		Administration 				2,568,238		2,635,238		2,441,121		-		2,308,789		326,449		88%		2,324,549		(310,689)

				Management 		641,280		641,280		609,964		-		575,422		65,858		90%		575,422		(65,858)

				Facilities 		1,283,297		1,285,297		1,272,848		-		1,216,242		69,055		95%		1,205,048		(80,249)

				Information Technology 		643,661		708,661		558,310		-		517,125		191,536		73%		544,080		(164,581)

		Procurement and Contract Administration 				74,112		74,112		148,308		-		126,668		(52,556)		171%		125,173		51,061

				Procurement Management 		74,112		74,112		148,308		-		126,668		(52,556)		171%		125,173		51,061

		Property 				516,280		393,640		370,185		-		347,655		45,985		88%		307,945		(85,695)

				Management 		245,280		122,640		81,815		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents 		150,000		150,000		138,370		-		138,370		11,630		92%		98,660		(51,340)

				Temporary Entrance Permits 		121,000		121,000		150,000		-		127,470		(6,470)		105%		127,470		6,470

		Permitting Management 				560,534		560,534		569,191		-		557,081		3,453		99%		557,423		(3,111)

				Management 		560,534		560,534		569,191		-		557,081		3,453		99%		557,423		(3,111)

		Health and Safety 				21,600		21,600		13,600		-		11,350		10,250		53%		11,350		(10,250)

				Management 		21,600		21,600		13,600		-		11,350		10,250		53%		11,350		(10,250)

		Quality Management 				14,016		14,016		34,016		-		32,340		(18,324)		231%		32,340		18,324

				Management & Auditing 		14,016		14,016		34,016		-		32,340		(18,324)		231%		32,340		18,324

		Engineering 				7,617,456		7,740,096		8,370,365		-		7,867,884		(127,788)		102%		7,868,719		128,623

				Management & Administration 		900,316		1,022,956		988,755		-		867,265		155,691		85%		867,265		(155,691)

				CEQA Engineering Support 		4,436,666		4,436,666		2,436,723		-		2,435,205		2,001,461		55%		2,435,205		(2,001,461)

				Facility Studies 		2,280,474		2,280,474		4,944,887		-		4,565,415		(2,284,941)		200%		4,566,249		2,285,775

				Undefined Allowance 		-		-		-		-		-		-		ERROR:#DIV/0!		-		-

		Fieldwork 				5,677,574		3,313,854		2,983,446		-		2,355,485		958,369		71%		2,419,055		(894,799)

				Management 		544,675		676,721		701,585		-		493,104		183,617		73%		583,785		(92,936)

				Geotechnical Work 		4,548,000		2,052,234		1,965,557		-		1,600,300		451,935		78%		1,573,189		(479,046)

				Environmental Monitoring 		584,899		584,899		316,303		-		262,082		322,817		45%		262,082		(322,817)





BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		3,034,951.60		0		2,569,604.43		10.49		1,701,541.17		3		2,610,008.68		-1,661,136.92

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,315,400.38		0		1,269,810.45		5.04		3,073.55		1		1,275,728.95		2,844.95

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		199,733.21		0.36		357,181.79		1		210,517.71		-346,397.29

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		214,267.81		2.67		40,458.19		0		249,916.00		-4,810.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		60,792.96		1.59		26,927.04		0		48,846.02		-38,873.98

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		800,000.00		0		800,000.00		0		1,268,900.60		1		800,000.00		-1,268,900.60

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)						775,305.00		775,305.00		566,970.50		0		410,452.14		4.69		364,852.86		6		402,360.85		-372,944.15

				02 -Service Type with Description: 1100 - CE-Management (2 records)				118,877.00		118,877.00		170,583.00		0		148,577.29		1.18		-29,700.29		0		140,486.00		21,609.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		396,387.50		0		261,874.85		3.51		144,553.15		5		261,874.85		-144,553.15

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,532,748.00		0		1,464,225.75		4.05		100,909.25		0		1,486,690.50		-78,444.50

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		379,590.00		0		343,035.00		0.88		44,805.00		0		343,035.00		-44,805.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		733,359.00		0		710,894.25		0.94		43,665.75		0		733,359.00		-21,201.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		292,304.00		0		283,754.00		0.86		46,486.00		0		283,754.00		-46,486.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		127,495.00		0		126,542.50		1.37		-34,047.50		0		126,542.50		34,047.50

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,441,121.26		0		2,308,788.69		16.53		326,449.31		3		2,324,549.12		-310,688.88

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		609,964.05		0		575,422.00		0.9		65,858.00		0		575,422.00		-65,858.00

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,272,847.67		0		1,216,242.10		7.84		69,054.90		0		1,205,047.58		-80,249.42

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		558,309.54		0		517,124.59		7.79		191,536.41		3		544,079.54		-164,581.46

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		148,308.00		0		126,667.76		2.88		-52,555.76		-1		125,173.05		51,061.05

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		148,308.00		0		126,667.76		2.88		-52,555.76		-1		125,173.05		51,061.05

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		370,185.08		0		347,654.68		3.32		45,985.32		2		307,944.76		-85,695.24

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		81,815.00		0		81,814.60		0.67		40,825.40		0		81,814.60		-40,825.40

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		138,370.08		0		138,370.08		1.6		11,629.92		2		98,660.16		-51,339.84

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		150,000.00		0		127,470.00		1.05		-6,470.00		0		127,470.00		6,470.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)						560,534.00		560,534.00		569,191.00		0		557,080.74		1.94		3,453.26		0		557,422.98		-3,111.02

				02 -Service Type with Description: 1600 - PM-Management (3 records)				560,534.00		560,534.00		569,191.00		0		557,080.74		1.94		3,453.26		0		557,422.98		-3,111.02

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		13,600.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		13,600.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		34,016.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		34,016.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		7,740,096.00		8,370,365.00		0		7,867,884.30		4.36		-127,788.30		-1		7,868,718.90		128,622.90

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		867,265.03		0.85		155,690.97		0		867,265.03		-155,690.97

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,436,723.00		0		2,435,204.57		1.51		2,001,461.43		0		2,435,204.57		-2,001,461.43

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		4,944,887.00		0		4,565,414.70		2		-2,284,940.70		-1		4,566,249.30		2,285,775.30

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		0		0		0		0		0		0		0		0		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						5,677,574.00		3,313,854.00		2,983,445.56		0		2,355,484.84		4.18		958,369.16		2		2,419,054.85		-894,799.15

				02 -Service Type with Description: 3100 - PIF-Management (4 records)				544,675.00		676,720.67		701,585.40		0		493,103.68		2.07		183,616.99		1		583,784.58		-92,936.09

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (3 records)				4,548,000.00		2,052,234.33		1,965,557.16		0		1,600,299.60		1.66		451,934.73		0		1,573,188.73		-479,045.60

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		316,303.00		0		262,081.56		0.45		322,817.44		1		262,081.54		-322,817.46

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		20,064,902.00		0		18,051,533.33		55.28		3,313,142.27		13		18,145,613.69		-3,219,061.91





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   3,034,952		$   2,569,604		$   2,610,009		$   (1,661,137)

				Community Engagement 		775,305		775,305		566,971		410,452		402,361		(372,944)

				Program Controls 		1,472,640		1,565,135		1,532,748		1,464,226		1,486,691		(78,445)

				Administration 		2,568,238		2,635,238		2,441,121		2,308,789		2,324,549		(310,689)

				Procurement and Contract Administration 		74,112		74,112		148,308		126,668		125,173		51,061

				Property 		516,280		393,640		370,185		347,655		307,945		(85,695)

				Permitting Management 		560,534		560,534		569,191		557,081		557,423		(3,111)

				Health and Safety 		21,600		21,600		13,600		11,350		11,350		(10,250)

				Quality Management 		14,016		14,016		34,016		32,340		32,340		18,324

		Program Initation Office

				Engineering 		7,617,456		7,740,096		8,370,365		7,867,884		7,868,719		128,623

				Fieldwork 		5,677,574		3,313,854		2,983,446		2,355,485		2,419,055		(894,799)

						$   21,500,000		$   21,364,676		$   20,064,902		$   18,051,533		$   18,145,614		$   (3,219,062)







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (72 records)						8,204,970.00		10,310,725.60		8,711,091.44		7,828,164.19		7,857,839.94		(2,452,885.66)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				2,202,245.00		4,271,145.60		3,034,951.60		2,569,604.43		2,610,008.68		(1,661,136.92)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)				775,305.00		775,305.00		566,970.50		410,452.14		402,360.85		(372,944.15)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				1,472,640.00		1,565,135.00		1,532,748.00		1,464,225.75		1,486,690.50		(78,444.50)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,441,121.26		2,308,788.69		2,324,549.12		(310,688.88)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		148,308.00		126,667.76		125,173.05		51,061.05

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		370,185.08		347,654.68		307,944.76		(85,695.24)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)				560,534.00		560,534.00		569,191.00		557,080.74		557,422.98		(3,111.02)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		13,600.00		11,350.00		11,350.00		(10,250.00)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		34,016.00		32,340.00		32,340.00		18,324.00

		Project Name: Program Initiation - FY21-22 (14 records)						13,295,030.00		11,053,950.00		11,353,810.56		10,223,369.14		10,287,773.75		(766,176.25)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		7,740,096.00		8,370,365.00		7,867,884.30		7,868,718.90		128,622.90

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				5,677,574.00		3,313,854.00		2,983,445.56		2,355,484.84		2,419,054.85		(894,799.15)

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		20,064,902.00		18,051,533.33		18,145,613.69		-3,219,061.91





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement









Commitment Changes

		There are no Commitment Changes for this period
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SUMMARY OF 
WORK1 COMMUNITY

ENGAGEMENT2 BUDGET 3 CONTRACTS4TABLE 
OF CONTENTSTOC SCHEDULE5

Section 4a | Contracts continued

continued >

Table 3a | FY 21/22 Contract Summary

Contract Description  Commitment Amount  Pending Commitments  Invoiced to Date Percent Invoiced

190024 - Stakeholder Engagement Committee Stipened  $                                 17,000                                                   -    $                                        5,750 34%

200003 - Best Best & Krieger  $                               556,915                                                   -    $                                   199,733 36%

200013 - Metropolitan Water District of S. California  $                               338,712                                                   -    $                                   240,328 71%

200014 - Dept of Water Resources  $                               152,000                                                   -    $                                   127,790 84%

210005 - Alliant Insurance  $                                 26,190                                                   -    $                                     26,190 100%

210006 - KPMG LLP  $                                 25,000                                                   -    $                                     25,000 100%

210010 - Gwendolyn Buchholz, Permit Engineer Inc  $                               150,000                                                   -    $                                   150,000 100%

210014 - Spark Street Digital  $                                 32,600                                                   -    $                                     10,879 33%

210018 - AECOM Technical Services  $                           2,337,789                                                   -    $                                1,788,931 77%

210019 - Santa Clara Valley Water  $                               109,368                                                   -    $                                   104,383 95%

210026 - Gwendolyn Buchholz, Permit Engineer Inc  $                                 30,000                                                   -    $                                     19,750 66%

Agreements <$15K  $                                 43,530                                                   -    $                                     39,154 90%


Instructions

		Board Report Assembly

		Contract Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>"Board Report Commitments 21-22"

		3		Select Print View (Select YES if pop-up box appears)

		4		Open/View downloaded report

		5		Starting with ROW 3 - Copy all Data by selecting rows

		6		Return to this workbook.  Paste copied data worksheet labeled "ContractSummaryRawData"

		7		Click the ORANGE button to the right - "Format Contract Details Board Report"

		Budget Details

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Budget Details

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

		Budget Summary

		1		Click the YELLOW button to the right "START HERE" - Note: if an error pops up click "END".  This is expected behavior

		2		Log into eBuilder.  Go to Reports>Board Reports>Board Report Monthly Budget Summary

		3		Review report - make eBuilder changes before proceeding to next steps

		4		Select Print View (Select YES if pop-up box appears)

		5		Open/View downloaded report

		6		Starting with ROW 3 - Copy all Data by selecting rows

		7		Return to this workbook.  Paste copied data worksheet labeled "BudgetDetailsRawData"

		8		Click the GREEN button to the right - "Format Budget Details Report"

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0

						Agreements <$15K		 		 		Agreements <$15K		0		0		0		0		0		0



Format 
Contract Summary
  Report

Format 
Budget Details  Report

START HERE
Delete Existing Contract Summary Data

START HERE
Delete Existing Budget Details Data

START HERE
Delete Existing Budget Summary Data

Format 
Budget Summary  Report



ContractSummary Report

		Contract Description		Commitment Amount		Pending Commitments		Invoiced to Date		Percent Invoiced

		180005 - e-Builder, Inc.		$   86,285		- 0		$   86,285		100%



		180006 - Jacobs Engineering Group		$   9,266,843		- 0		$   8,668,565		94%



		180009 - Bender Rosenthal, Inc.		$   129,629		- 0		$   129,629		100%



		190005 - Baker Tilly US, LLP		$   567,800		- 0		$   536,398		94%



		190009 - Parsons Transportation Group, Inc.		$   3,529,094		- 0		$   3,395,459		96%



		190011 - GV/HI Park Tower Owner, LLC		$   1,144,787		- 0		$   1,088,984		95%



		190014 - Direct Apps, Inc., DBA Launch Consulting		$   164,224		- 0		$   142,987		87%



		190015 - AVI-SPL		$   123,368		- 0		$   117,650		95%



		190016 - Consolidated Communications, Inc.		$   37,185		- 0		$   37,185		100%



		190017 - AT&T		$   23,651		- 0		$   23,651		100%



		190019 - VMA Communications, Inc.		$   282,400		- 0		$   197,953		70%



		190021 - RingCentral		$   45,816		- 0		$   45,813		100%



		190022 - Caltronics Government Services		$   22,717		- 0		$   22,717		100%



		190023 - Jambo LP		$   22,000		- 0		$   20,370		93%



		190024 - Stakeholder Engagement Committee Stipened		$   17,000		- 0		$   5,750		34%



		200003 - Best Best & Krieger		$   556,915		- 0		$   199,733		36%



		200013 - Metropolitan Water District of S. California		$   338,712		- 0		$   240,328		71%



		200014 - Dept of Water Resources		$   152,000		- 0		$   127,790		84%



		210005 - Alliant Insurance		$   26,190		- 0		$   26,190		100%



		210006 - KPMG LLP		$   25,000		- 0		$   25,000		100%



		210010 - Gwendolyn Buchholz, Permit Engineer Inc		$   150,000		- 0		$   150,000		100%



		210014 - Spark Street Digital		$   32,600		- 0		$   10,879		33%



		210018 - AECOM Technical Services		$   2,337,789		- 0		$   1,788,931		77%



		210019 - Santa Clara Valley Water		$   109,368		- 0		$   104,383		95%



		210026 - Gwendolyn Buchholz, Permit Engineer Inc		$   30,000		- 0		$   19,750		66%



		Agreements <$15K		$   43,530		- 0		$   39,154		90%

		Subtotal		$   19,264,902		$   - 0		$   17,251,533		90%

		Cash Advance		$   800,000				$   800,000

		Total		$   20,064,902				$   18,051,533





ContractSummaryRawData

				Project Name		Company Name		Master Commit. Number		Commitment Number		Commitment Description		Original Commitment Value		Approved Changes		Current Commitment Value		Pending Changes		Actuals Received		% Current Committed Spent

		PMO - FY21-22 												8,505,039.17		206,052.27		8,711,091.44		0		7,828,164.19

				PMO - FY21-22		Alliant Insurance		210005		210005-0000		Alliant Insurance - Commitment		26,190.00		0.00		26,190.00		0.00		26,190.00		100

				PMO - FY21-22		ANG Audio Visual		200011		200011-0000		ANG Audio Visual - Commitment		600.00		0.00		600.00		0.00		600.00		100

				PMO - FY21-22		Associated Right of Way Services, Inc.		180010		180010-0003		Associated Right of Way Services, Inc. - Commitment		10,000.00		(8,415.89)		1,584.11		0.00		1,584.11		100

				PMO - FY21-22		Association of California Water Agencies		210015		210015-0000		Association of California Water Agencies - Commitment		1,446.94		0.00		2,066.94		0.00		2,066.94		100

				PMO - FY21-22		AT&T		190017		190017-0003		AT&T - Commitment		35,451.33		(11,800.53)		23,650.80		0.00		23,650.80		100

				PMO - FY21-22		AVI-SPL LLC		190015		190015-0003		Audio Visual Innovations, Inc. - Commitment		14,539.71		108,828.46		123,368.17		0.00		117,649.82		95

				PMO - FY21-22		Baker Tilly US, LLP		190005		190005-0003		Management Partners - Commitment		247,400.00		0.00		567,800.00		0.00		536,397.72		87

				PMO - FY21-22		Barker Photography		210025		210025-0000		Barker Photography - Commitment		500.00		0.00		500.00		0.00		500.00		100

				PMO - FY21-22		Bender Rosenthal, Inc.		180009		180009-0004		Bender Rosenthal, Inc. - Commitment		120,000.00		9,628.96		129,628.96		0.00		129,628.96		100

				PMO - FY21-22		Best Best & Krieger		200003		200003-0003		Best Best & Krieger - Commitment		556,915.00		0.00		556,915.00		0.00		199,733.21		36

				PMO - FY21-22		Caltronics Government Services		190022		190022-0003		Caltronics Government Services - Commitment		119,028.82		(96,311.86)		22,716.96		0.00		22,716.96		100

				PMO - FY21-22		Carahsoft Technology Corporation (DOCUSIGN)		200004		200004-0001		Carahsoft Technology Corporation (DOCUSIGN) - Commitment		1,449.00		0.00		1,449.00		0.00		1,449.00		100

				PMO - FY21-22		Commuter Industries, Inc.		210016		210000-0000		Commuter Industries, Inc. - Commitment		478.41		0.00		478.41		0.00		478.41		100

				PMO - FY21-22		Consolidated Communications, Inc.		190016		190016-0003		Consolidated Communications, Inc. - Commitment		51,951.25		(14,766.69)		37,184.56		0.00		37,184.56		100

				PMO - FY21-22		Convergent Systems		210009		210009-0000		Convergent Systems - Commitment		2,136.00		0.00		2,136.00		0.00		2,136.00		100

				PMO - FY21-22		DCA Cash Advance		UDA10000-0000		UDA10000-0001		DCA Cash Advance - Commitment		500,000.00		300,000.00		800,000.00		0.00		800,000.00		100

				PMO - FY21-22		Dept of Water Resources		200014		200014-0003		Dept of Water Resources - Commitment		121,000.00		29,000.00		152,000.00		0.00		127,790.00		85

				PMO - FY21-22		Direct Apps, Inc., DBA Launch Consulting		190014		190014-0003		Direct Technology - Commitment		164,224.00		0.00		164,224.00		0.00		142,987.40		87

				PMO - FY21-22		e-Builder, Inc.		180005		180005-0004		e-Builder, Inc. - Commitment		86,285.41		0.00		86,285.41		0.00		86,285.41		100

				PMO - FY21-22		GV/HI Park Tower Owner, LLC		190011		190011-0003		GV/HI Park Tower Owner, LLC - Commitment		1,144,786.55		0.00		1,144,786.55		0.00		1,088,984.07		95

				PMO - FY21-22		Gwendolyn Buchholz, Permit Engineer Inc		210010		210010-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		150,000.00		0.00		150,000.00		0.00		150,000.00		100

				PMO - FY21-22		Gwendolyn Buchholz, Permit Engineer Inc		210026		210026-0000		Gwen Buchholz, Permit Engineer Inc - Commitment		30,000.00		0.00		30,000.00		0.00		19,750.00		66

				PMO - FY21-22		Hamner, Jewell & Associates		180008		180008-0003		Hamner, Jewell & Associates - Commitment		20,000.00		(12,842.99)		7,157.01		0.00		7,157.01		100

				PMO - FY21-22		Jacobs Engineering Group		180006		180006-0004		Jacobs Engineering Group - Commitment		840,219.00		(159,630.00)		9,266,843.00		0.00		8,668,564.78		97

				PMO - FY21-22		Jambo LP		190023		190023		JAMBO-Silvacom LTD - Commitment		22,000.00		0.00		22,000.00		0.00		20,370.00		93

				PMO - FY21-22		Keogh Multimedia		210012		210012-0000		Keogh Multimedia - Commitment		9,000.00		0.00		9,000.00		0.00		4,633.75		51

				PMO - FY21-22		Keogh Multimedia		200026-0000		200026-0001		Keogh Multimedia - Commitment		1,687.50		0.00		1,687.50		0.00		1,687.50		100

				PMO - FY21-22		KPMG LLP		210006		210006-0000		KPMG LLP - Commitment		25,000.00		0.00		25,000.00		0.00		25,000.00		100

				PMO - FY21-22		Liberty Mutual		210008		210008		Liberty Mutual - Commitment		10,966.00		0.00		10,966.00		0.00		10,966.00		100

				PMO - FY21-22		Metropolitan Water District of S. California		200013		200013-0006		Metropolitan Water District of S. California - Commitment		99,752.00		26,200.00		338,712.22		0.00		240,327.57		50

				PMO - FY21-22		Miles Treaster & Associates		210021		210021-0000		Miles Treaster & Associates - Commitment		2,473.29		0.00		2,473.29		0.00		2,473.29		100

				PMO - FY21-22		Parsons Transportation Group, Inc.		190009		190009-0004		Parsons - Commitment		3,394,236.00		134,858.05		3,529,094.05		0.00		3,395,458.60		96

				PMO - FY21-22		RingCentral		190021		190021-0003		RingCentral - Commitment		144,522.36		(98,706.30)		45,816.06		0.00		45,813.06		100

				PMO - FY21-22		Signs Now		210022		210022-0000		Signs Now - Commitment		104.50		0.00		104.50		0.00		95.00		91

				PMO - FY21-22		Signs Now		210020		210020		Signs Now - Commitment		1,315.88		0.00		1,315.88		0.00		1,315.88		100

				PMO - FY21-22		Spark Street Digital		210014		210014-0000		Spark Street Digital - Commitment		32,600.00		0.00		32,600.00		0.00		10,879.00		33

				PMO - FY21-22		Stakeholder Engagement Committee Stipened		190024		190024-0003		Stakeholder Engagement Committee Stipened - Commitment		17,000.00		0.00		17,000.00		0.00		5,750.00		34

				PMO - FY21-22		Verizon Wireless		210017		210017-0000		Verizon - Commitment		2,000.00		11.06		2,011.06		0.00		2,011.06		100

				PMO - FY21-22		VMA Communications, Inc.		190019		190019-0003		VMACommunications,Inc. - Commitment		282,400.00		0.00		282,400.00		0.00		197,953.00		70

		Program Initiation - FY21-22 												11,281,151.28		72,659.28		11,353,810.56		0		10,223,369.14

				Program Initiation - FY21-22		AECOM Technical Services		210018		210018-0002		AECOM Technical Services - Commitment		2,208,150.43		(69,189.80)		2,337,788.56		0.00		1,788,931.45		74

				Program Initiation - FY21-22		Santa Clara Valley Water		210019		210019-0001		Santa Clara Valley Water - Commitment		109,368.00		0.00		109,368.00		0.00		104,383.01		95

		Grand Totals												19,786,190.45		278,711.55		20,064,902.00		0		18,051,533.33





BudgetDetails Report

		Work Breakdown Structure				Original Budget		Current Budget		Commitments		Pending Commitments		Actuals Received		Remaining Budget		% of Budget Remaining		Estimate at Completion		Variance (Surplus)/Deficit

		Delta Conveyance				$   21,500,000		$   21,364,676		$   20,064,902		$   -		$   18,051,533		$   3,313,142		84%		$   18,145,614		$   (3,219,062)

		Executive Office 				2,202,245		4,271,146		3,034,952		-		2,569,604		1,701,541		60%		2,610,009		(1,661,137)

				Management 		87,884		1,272,884		1,315,400		-		1,269,810		3,074		100%		1,275,729		2,845

				Legal 		556,915		556,915		556,915		-		199,733		357,182		36%		210,518		(346,397)

				Audit 		30,000		30,000		25,000		-		25,000		5,000		83%		25,000		(5,000)

				Treasury 		254,726		254,726		249,916		-		214,268		40,458		84%		249,916		(4,810)

				Human Resources 		87,720		87,720		87,720		-		60,793		26,927		69%		48,846		(38,874)

				Undefined Allowance 		1,185,000		2,068,901		800,000		-		800,000		1,268,901		39%		800,000		(1,268,901)

		Community Engagement 				775,305		775,305		566,971		-		410,452		364,853		53%		402,361		(372,944)

				Management 		118,877		118,877		170,583		-		148,577		(29,700)		125%		140,486		21,609

				Community Coordination 		250,000		250,000		-		-		-		250,000		0%		-		(250,000)

				Outreach 		406,428		406,428		396,388		-		261,875		144,553		64%		261,875		(144,553)

		Program Controls 				1,472,640		1,565,135		1,532,748		-		1,464,226		100,909		94%		1,486,691		(78,445)

				Management 		387,840		387,840		379,590		-		343,035		44,805		88%		343,035		(44,805)

				Cost Management 		754,560		754,560		733,359		-		710,894		43,666		94%		733,359		(21,201)

				Document Management 		330,240		330,240		292,304		-		283,754		46,486		86%		283,754		(46,486)

				Governance 		-		92,495		127,495		-		126,543		(34,048)		137%		126,543		34,048

		Administration 				2,568,238		2,635,238		2,441,121		-		2,308,789		326,449		88%		2,324,549		(310,689)

				Management 		641,280		641,280		609,964		-		575,422		65,858		90%		575,422		(65,858)

				Facilities 		1,283,297		1,285,297		1,272,848		-		1,216,242		69,055		95%		1,205,048		(80,249)

				Information Technology 		643,661		708,661		558,310		-		517,125		191,536		73%		544,080		(164,581)

		Procurement and Contract Administration 				74,112		74,112		148,308		-		126,668		(52,556)		171%		125,173		51,061

				Procurement Management 		74,112		74,112		148,308		-		126,668		(52,556)		171%		125,173		51,061

		Property 				516,280		393,640		370,185		-		347,655		45,985		88%		307,945		(85,695)

				Management 		245,280		122,640		81,815		-		81,815		40,825		67%		81,815		(40,825)

				Property Agents 		150,000		150,000		138,370		-		138,370		11,630		92%		98,660		(51,340)

				Temporary Entrance Permits 		121,000		121,000		150,000		-		127,470		(6,470)		105%		127,470		6,470

		Permitting Management 				560,534		560,534		569,191		-		557,081		3,453		99%		557,423		(3,111)

				Management 		560,534		560,534		569,191		-		557,081		3,453		99%		557,423		(3,111)

		Health and Safety 				21,600		21,600		13,600		-		11,350		10,250		53%		11,350		(10,250)

				Management 		21,600		21,600		13,600		-		11,350		10,250		53%		11,350		(10,250)

		Quality Management 				14,016		14,016		34,016		-		32,340		(18,324)		231%		32,340		18,324

				Management & Auditing 		14,016		14,016		34,016		-		32,340		(18,324)		231%		32,340		18,324

		Engineering 				7,617,456		7,740,096		8,370,365		-		7,867,884		(127,788)		102%		7,868,719		128,623

				Management & Administration 		900,316		1,022,956		988,755		-		867,265		155,691		85%		867,265		(155,691)

				CEQA Engineering Support 		4,436,666		4,436,666		2,436,723		-		2,435,205		2,001,461		55%		2,435,205		(2,001,461)

				Facility Studies 		2,280,474		2,280,474		4,944,887		-		4,565,415		(2,284,941)		200%		4,566,249		2,285,775

				Undefined Allowance 		-		-		-		-		-		-		ERROR:#DIV/0!		-		-

		Fieldwork 				5,677,574		3,313,854		2,983,446		-		2,355,485		958,369		71%		2,419,055		(894,799)

				Management 		544,675		676,721		701,585		-		493,104		183,617		73%		583,785		(92,936)

				Geotechnical Work 		4,548,000		2,052,234		1,965,557		-		1,600,300		451,935		78%		1,573,189		(479,046)

				Environmental Monitoring 		584,899		584,899		316,303		-		262,082		322,817		45%		262,082		(322,817)





BudgetDetailsRawData

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)						2,202,245.00		4,271,145.60		3,034,951.60		0		2,569,604.43		10.49		1,701,541.17		3		2,610,008.68		-1,661,136.92

				02 -Service Type with Description: 1000 - EO-Management (11 records)				87,884.00		1,272,884.00		1,315,400.38		0		1,269,810.45		5.04		3,073.55		1		1,275,728.95		2,844.95

				02 -Service Type with Description: 1005 - EO-Legal (1 records)				556,915.00		556,915.00		556,915.00		0		199,733.21		0.36		357,181.79		1		210,517.71		-346,397.29

				02 -Service Type with Description: 1015 - EO-Audit (1 records)				30,000.00		30,000.00		25,000.00		0		25,000.00		0.83		5,000.00		0		25,000.00		-5,000.00

				02 -Service Type with Description: 1020 - EO-Treasury (3 records)				254,726.00		254,726.00		249,916.22		0		214,267.81		2.67		40,458.19		0		249,916.00		-4,810.00

				02 -Service Type with Description: 1025 - EO-Human Resources (2 records)				87,720.00		87,720.00		87,720.00		0		60,792.96		1.59		26,927.04		0		48,846.02		-38,873.98

				02 -Service Type with Description: 1090 - EO-Undefined Allowance (2 records)				1,185,000.00		2,068,900.60		800,000.00		0		800,000.00		0		1,268,900.60		1		800,000.00		-1,268,900.60

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)						775,305.00		775,305.00		566,970.50		0		410,452.14		4.69		364,852.86		6		402,360.85		-372,944.15

				02 -Service Type with Description: 1100 - CE-Management (2 records)				118,877.00		118,877.00		170,583.00		0		148,577.29		1.18		-29,700.29		0		140,486.00		21,609.00

				02 -Service Type with Description: 1110 - CE-Community Coordination (1 records)				250,000.00		250,000.00		0		0		0		0		250,000.00		1		0		-250,000.00

				02 -Service Type with Description: 1115 - CE-Outreach (11 records)				406,428.00		406,428.00		396,387.50		0		261,874.85		3.51		144,553.15		5		261,874.85		-144,553.15

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)						1,472,640.00		1,565,135.00		1,532,748.00		0		1,464,225.75		4.05		100,909.25		0		1,486,690.50		-78,444.50

				02 -Service Type with Description: 1200 - PCTRL-Management (2 records)				387,840.00		387,840.00		379,590.00		0		343,035.00		0.88		44,805.00		0		343,035.00		-44,805.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt (1 records)				754,560.00		754,560.00		733,359.00		0		710,894.25		0.94		43,665.75		0		733,359.00		-21,201.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt (1 records)				330,240.00		330,240.00		292,304.00		0		283,754.00		0.86		46,486.00		0		283,754.00		-46,486.00

				02 -Service Type with Description: 1230 - PCTRL-Governance (1 records)				0		92,495.00		127,495.00		0		126,542.50		1.37		-34,047.50		0		126,542.50		34,047.50

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)						2,568,238.00		2,635,238.00		2,441,121.26		0		2,308,788.69		16.53		326,449.31		3		2,324,549.12		-310,688.88

				02 -Service Type with Description: 1300 - AD-Management (1 records)				641,280.00		641,280.00		609,964.05		0		575,422.00		0.9		65,858.00		0		575,422.00		-65,858.00

				02 -Service Type with Description: 1305 - AD-Facilities (10 records)				1,283,297.00		1,285,297.00		1,272,847.67		0		1,216,242.10		7.84		69,054.90		0		1,205,047.58		-80,249.42

				02 -Service Type with Description: 1310 - AD-Information Technology (10 records)				643,661.00		708,661.00		558,309.54		0		517,124.59		7.79		191,536.41		3		544,079.54		-164,581.46

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)						74,112.00		74,112.00		148,308.00		0		126,667.76		2.88		-52,555.76		-1		125,173.05		51,061.05

				02 -Service Type with Description: 1405 - PCA-Procurement Management (2 records)				74,112.00		74,112.00		148,308.00		0		126,667.76		2.88		-52,555.76		-1		125,173.05		51,061.05

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)						516,280.00		393,640.00		370,185.08		0		347,654.68		3.32		45,985.32		2		307,944.76		-85,695.24

				02 -Service Type with Description: 1500 - PY-Management (1 records)				245,280.00		122,640.00		81,815.00		0		81,814.60		0.67		40,825.40		0		81,814.60		-40,825.40

				02 -Service Type with Description: 1505 - PY-Property Agents (3 records)				150,000.00		150,000.00		138,370.08		0		138,370.08		1.6		11,629.92		2		98,660.16		-51,339.84

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits (1 records)				121,000.00		121,000.00		150,000.00		0		127,470.00		1.05		-6,470.00		0		127,470.00		6,470.00

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)						560,534.00		560,534.00		569,191.00		0		557,080.74		1.94		3,453.26		0		557,422.98		-3,111.02

				02 -Service Type with Description: 1600 - PM-Management (3 records)				560,534.00		560,534.00		569,191.00		0		557,080.74		1.94		3,453.26		0		557,422.98		-3,111.02

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)						21,600.00		21,600.00		13,600.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

				02 -Service Type with Description: 1700 - HS-Management (1 records)				21,600.00		21,600.00		13,600.00		0		11,350.00		0.53		10,250.00		0		11,350.00		-10,250.00

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)						14,016.00		14,016.00		34,016.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

				02 -Service Type with Description: 1800 - QM-Management & Auditing (1 records)				14,016.00		14,016.00		34,016.00		0		32,340.00		2.31		-18,324.00		-1		32,340.00		18,324.00

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)						7,617,456.00		7,740,096.00		8,370,365.00		0		7,867,884.30		4.36		-127,788.30		-1		7,868,718.90		128,622.90

				02 -Service Type with Description: 3000 - PIE-Management & Administration (1 records)				900,316.00		1,022,956.00		988,755.00		0		867,265.03		0.85		155,690.97		0		867,265.03		-155,690.97

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support (2 records)				4,436,666.00		4,436,666.00		2,436,723.00		0		2,435,204.57		1.51		2,001,461.43		0		2,435,204.57		-2,001,461.43

				02 -Service Type with Description: 3010 - PIE-Facility Studies (1 records)				2,280,474.00		2,280,474.00		4,944,887.00		0		4,565,414.70		2		-2,284,940.70		-1		4,566,249.30		2,285,775.30

				02 -Service Type with Description: 3090 - PIE-Undefined Allowance (2 records)				0		0		0		0		0		0		0		0		0		0

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)						5,677,574.00		3,313,854.00		2,983,445.56		0		2,355,484.84		4.18		958,369.16		2		2,419,054.85		-894,799.15

				02 -Service Type with Description: 3100 - PIF-Management (4 records)				544,675.00		676,720.67		701,585.40		0		493,103.68		2.07		183,616.99		1		583,784.58		-92,936.09

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work (3 records)				4,548,000.00		2,052,234.33		1,965,557.16		0		1,600,299.60		1.66		451,934.73		0		1,573,188.73		-479,045.60

				02 -Service Type with Description: 3115 - PIF-Environmental Monitoring (1 records)				584,899.00		584,899.00		316,303.00		0		262,081.56		0.45		322,817.44		1		262,081.54		-322,817.46

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		20,064,902.00		0		18,051,533.33		55.28		3,313,142.27		13		18,145,613.69		-3,219,061.91





BudgetSummary Report

		Category				Original Budget		Current Budget		Current Commitments		Incurred to Date		EAC		Variance

		Program Management Office

				Executive Office 		$   2,202,245		$   4,271,146		$   3,034,952		$   2,569,604		$   2,610,009		$   (1,661,137)

				Community Engagement 		775,305		775,305		566,971		410,452		402,361		(372,944)

				Program Controls 		1,472,640		1,565,135		1,532,748		1,464,226		1,486,691		(78,445)

				Administration 		2,568,238		2,635,238		2,441,121		2,308,789		2,324,549		(310,689)

				Procurement and Contract Administration 		74,112		74,112		148,308		126,668		125,173		51,061

				Property 		516,280		393,640		370,185		347,655		307,945		(85,695)

				Permitting Management 		560,534		560,534		569,191		557,081		557,423		(3,111)

				Health and Safety 		21,600		21,600		13,600		11,350		11,350		(10,250)

				Quality Management 		14,016		14,016		34,016		32,340		32,340		18,324

		Program Initation Office

				Engineering 		7,617,456		7,740,096		8,370,365		7,867,884		7,868,719		128,623

				Fieldwork 		5,677,574		3,313,854		2,983,446		2,355,485		2,419,055		(894,799)

						$   21,500,000		$   21,364,676		$   20,064,902		$   18,051,533		$   18,145,614		$   (3,219,062)







BudgetSummaryRawData

								Original Budget		Current Budget		Current Commitments		Actuals Received		Estimate At Completion		Variance

		Project Name: PMO - FY21-22 (72 records)						8,204,970.00		10,310,725.60		8,711,091.44		7,828,164.19		7,857,839.94		(2,452,885.66)

				01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office (20 records)				2,202,245.00		4,271,145.60		3,034,951.60		2,569,604.43		2,610,008.68		(1,661,136.92)

				01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement (14 records)				775,305.00		775,305.00		566,970.50		410,452.14		402,360.85		(372,944.15)

				01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls (5 records)				1,472,640.00		1,565,135.00		1,532,748.00		1,464,225.75		1,486,690.50		(78,444.50)

				01-Prj Funs Prg Phas with Description: 130 - PMO-Administration (21 records)				2,568,238.00		2,635,238.00		2,441,121.26		2,308,788.69		2,324,549.12		(310,688.88)

				01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration (2 records)				74,112.00		74,112.00		148,308.00		126,667.76		125,173.05		51,061.05

				01-Prj Funs Prg Phas with Description: 150 - PMO-Property (5 records)				516,280.00		393,640.00		370,185.08		347,654.68		307,944.76		(85,695.24)

				01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management (3 records)				560,534.00		560,534.00		569,191.00		557,080.74		557,422.98		(3,111.02)

				01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety (1 records)				21,600.00		21,600.00		13,600.00		11,350.00		11,350.00		(10,250.00)

				01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management (1 records)				14,016.00		14,016.00		34,016.00		32,340.00		32,340.00		18,324.00

		Project Name: Program Initiation - FY21-22 (14 records)						13,295,030.00		11,053,950.00		11,353,810.56		10,223,369.14		10,287,773.75		(766,176.25)

				01-Prj Funs Prg Phas with Description: 300 - PI-Engineering (6 records)				7,617,456.00		7,740,096.00		8,370,365.00		7,867,884.30		7,868,718.90		128,622.90

				01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork (8 records)				5,677,574.00		3,313,854.00		2,983,445.56		2,355,484.84		2,419,054.85		(894,799.15)

		Grand Totals (86 records)						21,500,000.00		21,364,675.60		20,064,902.00		18,051,533.33		18,145,613.69		-3,219,061.91





Sheet1

		WBS Description		Current Budget		Amount		% Change		Revised Budget		Description		Budget Source		Status             
(Pending, Approved)

				$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		Engineering Management 		$   900,316		$   122,640		13.62%		$   1,022,956		Reallocate funds from PMO Property Management to Engineering Management		Engineering Management 		Approved

		Property Management 		$   245,280		$   (122,640)		-50.00%		$   122,640		Reallocate funds from PMO Property Management to Engineering Management		Property Management Transfer		Approved





Procurement









Commitment Changes

		There are no Commitment Changes for this period
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Section 5 | Program Schedule 

Disclaimer: This Program Sequence is for discussion purposes only and does not represent a decision by the DCA or DWR. Final decisions about the project will be made by DWR and will NOT be made until the concluding stages of the CEQA process.

Schedule. The program support activities of the Program Management Office (PMO) continued as planned. The Engineering Team continued providing permitting support to the
DCO and progressing supplemental concept validation studies. The team also continued to host regular meetings with DCO environmental and engineering teams to review the
current status of ongoing studies and activities. The fieldwork team continued implementation of the Fall 2022 Geotechnical Investigation Program and planning for the Spring
2023 Program.



 

 

Board Memo 
 
Contacts:   Graham Bradner, Executive Director 

Brianne Wiese, KPMG Managing Director - Audit 
 

Date:          December 15, 2022 Board Meeting Item No. 7c 

Subject: 
DCA FY 2021/22 Financial Annual Audit Report 
 
General: 
The DCA’s auditors have completed their draft Fiscal Year 2021/22 Audit Report.  This report will 
be presented to the Board at the upcoming Meeting.  
 
Recommended Action:  
Receive the DCA’s Fiscal Year 2021/22 Audit. 
 

Attachments: 
Attachment 1 – FY 2021/22 Financial Audit Report 
Attachment 2 – Financial Audit Results Presentation  
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Statements of Cash Receipts and Disbursements 
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(With Independent Auditors’ Report Thereon) 

Agenda Item 7c | Attachment 1
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Independent Auditors’ Report 

The Members of the 

Delta Conveyance Design and Construction Joint Powers Authority: 

Report on the Audit of the Financial Statements 

Opinion 

We have audited the statements of cash receipts and disbursements of the Delta Conveyance Design and 

Construction Joint Powers Authority (the Authority), for the years ended June 30, 2022 and 2021, and the 

related notes to the statements of cash receipts and disbursements (the financial statements). 

In our opinion, the accompanying financial statements present fairly, in all material respects, the cash receipts 

and disbursements of the Authority for the years ended June 30, 2022 and 2021, in accordance with the cash 

basis of accounting described in Note 1. 

Basis for Opinion 

We conducted our audits in accordance with auditing standards generally accepted in the United States of 

America (GAAS). Our responsibilities under those standards are further described in the Auditors’ 

Responsibilities for the Audit of the Financial Statements section of our report. We are required to be 

independent of the Authority, and to meet our other ethical responsibilities, in accordance with the relevant 

ethical requirements relating to our audit. We believe that the audit evidence we have obtained is sufficient and 

appropriate to provide a basis for our audit opinion. 

Emphasis of Matter — Basis of Accounting 

We draw attention to Note 1 of the financial statements, which describes the basis of accounting. The financial 

statements are prepared on the cash basis of accounting, which is a basis of accounting other than U.S. 

generally accepted accounting principles. Our opinion is not modified with respect to this matter. 

Responsibilities of Management for the Financial Statements 

Management is responsible for the preparation and fair presentation of the financial statements in accordance 

with the cash basis of accounting described in Note 1, and for determining that the cash basis of accounting is 

an acceptable basis for the preparation of the financial statements in the circumstances. Management is also 

responsible for the design, implementation, and maintenance of internal control relevant to the preparation and 

fair presentation of the financial statements that are free from material misstatement, whether due to fraud or 

error. 

Auditors’ Responsibilities for the Audit of the Financial Statements 

Our objectives are to obtain reasonable assurance about whether the financial statements as a whole are free 

from material misstatement, whether due to fraud or error, and to issue an auditors’ report that includes our 

opinion. Reasonable assurance is a high level of assurance but is not absolute assurance and therefore is not 

a guarantee that an audit conducted in accordance with GAAS will always detect a material misstatement when 

it exists. The risk of not detecting a material misstatement resulting from fraud is higher than for one resulting 

from error, as fraud may involve collusion, forgery, intentional omissions, misrepresentations, or the override of 

internal control. Misstatements are considered material if there is a substantial likelihood that, individually or in 

the aggregate, they would influence the judgment made by a reasonable user based on the financial 

statements. 
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In performing an audit in accordance with GAAS, we:  

● Exercise professional judgment and maintain professional skepticism throughout the audit.  

● Identify and assess the risks of material misstatement of the financial statements, whether due to fraud 

or error, and design and perform audit procedures responsive to those risks. Such procedures include 

examining, on a test basis, evidence regarding the amounts and disclosures in the financial statements.  

● Obtain an understanding of internal control relevant to the audit in order to design audit procedures that 

are appropriate in the circumstances, but not for the purpose of expressing an opinion on the 

effectiveness of the Authority’s internal control. Accordingly, no such opinion is expressed.  

● Evaluate the appropriateness of accounting policies used and the reasonableness of significant 

accounting estimates made by management, as well as evaluate the overall presentation of the 

financial statements.  

● Conclude whether, in our judgment, there are conditions or events, considered in the aggregate, that 

raise substantial doubt about the Authority’s ability to continue as a going concern for a reasonable 

period of time.  

We are required to communicate with those charged with governance regarding, among other matters, the 

planned scope and timing of the audit, significant audit findings, and certain internal control related matters that 

we identified during the audit. 

Supplementary Information 

Our audit was conducted for the purpose of forming an opinion on the financial statements. The supplementary 

information is presented for purposes of additional analysis and is not a required part of the financial 

statements. The supplementary information has not been subjected to the auditing procedures applied in the 

audit of the financial statements, and accordingly, we do not express an opinion or provide any assurance on it. 

 

Los Angeles, California 

December __, 2022 
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION
JOINT POWERS AUTHORITY

Statements of Cash Receipts and Disbursements
(Cash Basis of Accounting)

For the years ended June 30, 2022 and 2021

2022 2021

Receipts:
Contributions $ 17,761,426  32,383,371  

Disbursements:
Environmental planning and design:

Program management 1,778,882  2,353,193  
Stakeholder engagement 470,072  1,172,888  
Project controls 1,375,931  2,691,129  
Office administration 2,301,619  3,779,855  
Procurement 100,933  —  
Property access and acquisition 408,798  557,895  
Permitting management 609,927  798,706  
Health and safety 675  11,700  
Quality management 2,340  5,621  
Engineering 8,294,074  17,414,965  
Fieldwork 1,913,917  3,625,932  

Total disbursements 17,257,168  32,411,884  

Nonoperating expenses:
DCA return of stand-up costs 800,000  —  

Net change in cash (295,742) (28,513) 

Cash at beginning of year 694,727  723,240  

Cash at end of year $ 398,985  694,727  

See accompanying notes to statements of cash receipts and disbursements.
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION 

JOINT POWERS AUTHORITY 

Notes to Statements of Cash Receipts and Disbursements 

Years ended June 30, 2022 and 2021 
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(1) Reporting Entity and Summary of Significant Accounting Policies 

The Delta Conveyance Design and Construction Joint Powers Authority (the Authority) is a separate 

governmental entity composed of participating State Water Project Contractors (SWC) formed on May 14, 

2018. The Authority’s original purpose under the Amended and Restated Joint Exercise of Powers 

Agreement (JEPA) was to assist the California Department of Water Resources (DWR) in the design and 

construction of a new Delta water conveyance facilities, also known as California WaterFix (CWF), to be 

owned and operated by DWR. The CWF would convey water from the Sacramento River north of the Delta 

directly to the existing State Water Project (SWP) and Central Valley Project (CVP) pumping plants located 

in the south Delta. The purposes of the CWF were to make physical and operational improvement to the 

SWP and the CVP necessary to protect and maintain the Sacramento-San Joaquin Delta (Delta) ecosystem 

health, maintain water quality, and restore and protect water supplies for the more than 25 million people and 

2 million acres of highly productive farm land that currently depend upon the water conveyed through the 

Delta. With the State’s new water policy for California and the withdrawal of CWF, the Authority’s purpose 

was changed to provide services to DWR in support of the new planning and environmental work during the 

Planning Phase as stated on Amendment No. 1 of the JEPA for a potential Delta Conveyance Project.  

By means of the Amended and Restated Joint Powers Agreement (the Agreement) effective December 31, 

2020 , the participating SWC, which include the Alameda County Flood Control Zone 7 Water District (Zone 

7), Alameda County Water District, Antelope Valley-East Kern Water Agency, Coachella Valley Water 

District, Crestline-Lake Arrowhead Water Agency, Desert Water Agency, Dudley Ridge Water District, Kern 

County Water Agency, Mojave Water Agency, Palmdale Water District, Santa Clara Valley Water District 

(SCVWD), Santa Clarita Valley Water Agency, San Bernardino Valley Municipal Water District, San Gabriel 

Valley Municipal Water District, San Gorgonio Pass Water Agency, and the Metropolitan Water District of 

Southern California (Metropolitan), agreed to bear some of the financial obligations for the Planning Phase 

of the proposed Delta Conveyance Project. Each participating SWC has approved initial funding for the 

Planning Phase. The Authority is governed by a seven-member Board of Directors (the Board), including one 

member from Metropolitan, SCVWD, and Kern County and four members from other participating SWC 

agencies selected by classes of SWC as set forth in the Agreement.  

Pursuant to the Agreement and its predecessor, the Board contracted Metropolitan to perform treasury 

services through an Inter-Agency Agreement between Metropolitan and the Authority dated June 5, 2018. 

The Inter-Agency Agreement designates Metropolitan as trustee over all funds of the Authority and requires 

that such monies be placed in a special fund designated the “DCA Fund” (the Fund). Disbursements from 

the Fund are made by Metropolitan at the direction of the Authority. 

The Authority’s policy is to prepare its statements of cash receipts and disbursements on the cash basis of 

accounting, which is a comprehensive basis of accounting other than U.S. generally accepted accounting 

principles (U.S. GAAP). Consequently, receipts are recognized when received rather than when earned, and 

disbursements are recognized when paid rather than when the obligation is incurred. Accordingly, the 

accompanying statement of cash receipts and disbursements is not intended to present the Authority’s 

financial position and results of operations, in conformity with U.S. GAAP.  

Certain amounts reported in fiscal year 2021 have been reclassified to conform to the fiscal year 2022 

presentation. Such reclassification had no effect on the previously reported cash balance. 
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(2) Delta Conveyance Project 

On April 29, 2019, Governor Newsom issued an executive order calling for the development of a water 

resilience portfolio that meets the needs of California’s communities, economy, and environment through the 

21st century. This includes the governor’s vision for a modern water supply infrastructure, a more climate 

resilient water supply for people and the environment, and the SWP must be updated to respond to climate 

change. 

Accordingly, DWR launched the Planning Phase as defined above and released a Notice of Preparation on 

January 15, 2020, which initiated the California Environmental Quality Act (CEQA) scoping period that later 

concluded on April 17, 2020. On June 15, 2020, DWR submitted a revised permit application to request 

authorization for the proposed Delta Conveyance project activities in the waters of the United States. The 

Section 404 permit application was submitted in order to formally engage the United States Army Corps of 

Engineers (USACE) in early coordination with DWR’s CEQA process regarding environmental review under 

USACE’s process for compliance with the National Environmental Policy Act and the Clean Water Act and 

Rivers and Harbors Act.  

Eighteen State Water Project contractors took action in November and December 2020 and approved their 

participation in the planning and pre-construction costs for the Delta Conveyance Project and authorized the 

execution of a funding agreement with the DWR for such purpose. Funding for completing the environmental 

process, including the Environmental Impact Report (EIR) and Environmental Impact Statement and the 

endangered species permits, is estimated at $340.7 million for calendar years 2021 through 2024. Future 

funding for the project will be approved by the SWC at the start of each phase. 

DWR also conducted interviews with stakeholders in February and early March of 2021 on the concept of 

incorporating a Community Benefits Program as part of the Delta Conveyance Project to help protect and 

enhance the cultural, recreational, natural resource and agricultural values of the Delta. DWR is also 

conducting a tribal consultation process as part of its environmental planning, consistent with State statutes 

and policies.  

As of June 30, 2022, the DWR is continuing to develop a public Draft EIR under the CEQA for the Delta 

Conveyance. See Note 2 for subsequent events. 

(3) Reimbursement of Stand Up Costs 

In December 2020, the Authority’s Joint Powers Agreement was amended allowing for new members to 

participate in the Authority’s power to design and construct the Delta Conveyance Project. Section 12.2 of 

the amended agreement stipulates the reimbursement to the original members who contributed to the 

Authority’s Stand Up Costs when it was first formed. As a result, in November 2021, $400,000, $200,000, 

and $200,000 were returned to Metropolitan, SCVWD, and Zone 7, respectively. 

(4) Subsequent Events 

On July 27, 2022, DWR released the Draft EIR for public review and comments. The Draft EIR is based on 

the preliminary design of the proposed project including alternatives as provided by the Authority. The Draft 

EIR complies with CEQA requirements that evaluates a range of alternatives to the proposed project and 

discloses the potential environmental effects of the proposed project and alternatives, and associated 

mitigation measures for potentially significant impacts. 
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For the years ended June 30,

2022 2021

Disbursements:

Environmental planning and design:

Project controls $ —  1,080  

Property access and acquisition 127,790  133,320  

Total disbursements $ 127,790  134,400  

 

Note to Supplementary Information 

DWR incurred certain costs in support of the planning and environmental phase of the Delta Conveyance 

Project as well as the previous CWF project that were not billed to the Authority. These costs were excluded 

from the disbursements in the statements of cash receipts and disbursements because they were not paid with 

Authority monies. 
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Summary: Audit results required communications and 
other matters

Response

Outstanding matters No matters to communicate

Significant unusual transactions No significant unusual transactions identified during the audit

Uncorrected audit misstatements No matters to communicate

Corrected audit misstatements No matters to communicate

Financial presentation and disclosure omissions No matters to communicate

Non-GAAP policies and practices No matters to communicate

Auditors’ report Unmodified opinion

Changes to our risk assessment and planned audit strategy No matters to communicate

Significant accounting policies and practices See note 1 to the financial statements

Significant accounting estimates No matters to communicate

Significant financial statement disclosures See notes to the financial statements

Related parties No matters to report

Going concern No matters to report

Other information No matters to report

Au
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Executive summary Audit results Independence Inquiries
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Summary: Audit results required communications and 
other matters

Response

Subsequent events No matters to report

Illegal acts or fraud No actual or suspected fraud involving management, employees with significant roles in internal control, or where fraud results in a 
material misstatement in the financial statements were identified during the audit

Noncompliance with laws and regulations No matters to report

Significant difficulties encountered during the audit No matters to report

Significant findings or issues discussed, or the subject of 
correspondence, with management No matters to report

Management’s consultation with other accountants No matters to report

Difficult or contentious matters for which the auditor 
consulted No matters to report

Disagreements with management No matters to report

Other significant matters No matters to report

Written communications Engagement letter and management representation letter

Independence No matters to report

Inquiries See slide 5
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Inquiries
Executive summary Audit results Independence Inquiries

The following inquiries are in accordance with AU-C 260

Are those charged with governance aware of:

• Matters relevant to the audit, including, but not limited to, violations or possible violations of laws or regulations?
• Any significant communications with regulators? 
• Any developments in financial reporting, laws, accounting standards, corporate governance, and other related matters, and the effect of such developments on, for example, the 

overall presentation, structure, and content of the financial statements, including the following:
- The relevance, reliability, comparability, and understandability of the information presented in the financial statements
- Whether all required information has been included in the financial statements, and whether such information has been appropriately classified, aggregated or disaggregated, 

and presented?

Do those charged with governance have knowledge of: 

• Fraud, alleged fraud, or suspected fraud affecting the Company?
- If so, have the instances been appropriately addressed and how have they been addressed? 

Additional inquiries:

• What are those charged with governance’s views about fraud risks in the Company?
• Who is the appropriate person in the governance structure for communication of audit matters during the audit?
• How are responsibilities allocated between management and those charged with governance?
• What are the Company’s objectives and strategies and related business risks that may result in material misstatements?
• Are there any areas that warrant particular attention during the audit and additional procedures to be undertaken?
• What are those charged with governance’s attitudes, awareness, and actions concerning (a) the Company’s internal controls and their importance in the entity, including 

oversight of effectiveness of internal controls, and (b) detection of or possibility of fraud?
• Have there been any actions taken based on previous communications with the auditor?
• Has the Company entered into any significant unusual transactions?
• Whether the entity is in compliance with other laws and regulations that have a material effect on the financial statements? 
• What are the other document(s) that comprise the annual report, and what is the planned manner and timing of issuance of such documents? 
• Have any subsequent events occurred that might affect the financial statements? 
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This presentation to those charged with governance is intended solely for the 
information and use of those charged with governance and management and 
is not intended to be and should not be used by anyone other than these 
specified parties. This presentation is not intended for general use, circulation 
or publication and should not be published, circulated, reproduced or used for 
any purpose without our prior written permission in each specific instance. 

For additional information and audit committee resources, including 
National Audit Committee Peer Exchange series, a Quarterly webcast, 
and suggested publications, visit the KPMG Audit Committee Institute 
(ACI) at www.kpmg.com/ACI

Questions?

http://www.kpmg.com/ACI


kpmg.com/socialmedia

The information contained herein is of a general nature and is not intended to address the circumstances of any particular 
individual or entity. Although we endeavor to provide accurate and timely information, there can be no guarantee that such 
information is accurate as of the date it is received or that it will continue to be accurate in the future. No one should act upon 
such information without appropriate professional advice after a thorough examination of the particular situation.

© 2022 KPMG LLP, a Delaware limited liability partnership and a member firm of the KPMG global organization of independent 
member firms affiliated with KPMG International Limited, a private English company limited by guarantee. All rights reserved. 

The KPMG name and logo are trademarks used under license by the independent member firms of the KPMG global 
organization.



 

 

Board Memo 
Contact: Graham Bradner, Executive Director and Josh Nelson, General Counsel   

 
Date:      December 15, 2022 Board Meeting Item No. 7d 

Subject: 
Consider Adopting Resolution to Authorize the President to Execute an Amendment to the Joint 
Exercise of Powers Agreement. 
 
Executive Summary: 
Staff recommends that the Board adopt the enclosed Resolution to Authorize the President to 
Execute an Amendment to the Joint Exercise of Powers Agreement. 
 
Detailed Report:  
At its June 20, 2019 meeting, the Board of Directors approved an Amendment to the Joint Exercise 
of Powers Agreement (JEPA).  This Amendment allows the DCA to provide planning and 
environmental services to the Department of Water Resources (DWR) to assist in its review of a 
potential future Delta Conveyance project under the California Environmental Quality Act (CEQA) 
and other applicable laws.  The DCA has provided these services since the amendment and will 
continue to do so during the current planning phase of the proposed Delta Conveyance project.  
The JEPA has been furthered amended in the Second through Sixth Amendments. 
 
The enclosed proposed Amendment No. 7 makes an administrative amendment, changing the 
repayment date of the DWR initial contribution from January 10, 2023 to January 10, 2025.  This 
contribution is currently $43.2 million and provided temporary funding that will be repaid by the 
DCA.   
 
As noted in the attached resolution, approval of the Amendment does not qualify as a project 
subject to CEQA.  A redline is not provided in the packet as this amendment simply updates the 
deadline to repay the DWR initial contribution. 
 
Recommended Action:  
Adopt the attached Resolution to Authorize the President to Execute an Amendment to the Joint 
Exercise of Powers Agreement.    
 
Attachments: 
Attachment 1 - Draft Resolution 22-xx 
Exhibit A - JEPA Amendment #7  
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BOARD OF DIRECTORS OF THE DELTA CONVEYANCE  

DESIGN AND CONSTRUCTION AUTHORITY 

RESOLUTION NO. 22-XX 

Introduced by Director xxxx 
Seconded by Director xxxx 

 
AUTHORIZE THE PRESIDENT TO EXECUTE AN AMENDMENT TO THE JOINT EXERCISE OF 

POWERS AGREEMENT, AND FIND THAT THE EXECUTION OF THE AMENDMENT IS NOT A 
PROJECT SUBJECT TO CEQA  

 
Whereas, DWR and the DCA previously entered into that certain Joint Exercise of 

Powers Agreement between the parties as amended by Amendments No. 1-6 (JEPA); and 
 
Whereas, the parties wish to further amend the JEPA as set forth in the attached 

Amendment No. 7; and 
 
Whereas, the proposed edits to the JEPA modify the repayment date of the DWR Initial 

Contribution as defined in the JEPA; 
 
Now, therefore, be it resolved that the DCA Board hereby finds that approval of 

Amendment No. 7 is not a project subject to the California Environmental Quality Act (CEQA).  
Amendment No. 7 does not qualify as a “project” subject to CEQA because it has no potential to 
result in either a direct, or reasonably foreseeable indirect, physical change in the environment.  
(State CEQA Guidelines, §§ 15060, subd. (c)(3), 15378, subd. (a).)  Amendment No. 7 does not 
authorize any activity that could potentially impact the environment; rather, Amendment No. 7 
merely makes administrative edits to the JEPA.  The amendment is thus an organizational or 
administrative activity that is not subject to CEQA.  (State CEQA Guidelines, § 15378, subd. (b)(4)-
(5).)   

 
Therefore, be it further resolved that the DCA Board hereby authorizes the President 

to execute Amendment No. 7 to the Joint Exercise of Powers Agreement, substantially in 
the form attached to this Resolution as Exhibit A and incorporated by this reference.   
 

* * * * * 
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This Resolution was passed and adopted this 15th day of December 2022, by the following 
vote: 
 
Ayes:   
Noes:   
Absent:  
Abstain: 

   
 Sarah Palmer, Board President 

 
 

Attest:  

 
 

 

Gary Martin, Secretary 
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EXHIBIT A 
 

JEPA Amendment No. 7 
 
 
 
 

[attached behind this page] 



JEPA Amendment No. 7 
 
 

Amendment No. 7 1 Agreement No. 4600012593 
 

AMENDMENT NO. 7 
TO 

AMENDED AND RESTATED JOINT EXERCISE OF POWERS AGREEMENT 
BETWEEN THE 

DEPARTMENT OF WATER RESOURCES, STATE OF CALIFORNIA 
AND THE 

AUTHORITY 
 

This Amendment No. 7 to the October 26, 2018, Amended and Restated Joint Exercise of 

Powers Agreement Between the Department of Water Resources of the State of California 

(“DWR”), as previously amended, and the Delta Conveyance Design and Construction Joint 

Powers Authority (“Authority”) is entered into and effective as of the last date set forth on a 

signature page hereto. 

RECITALS 

WHEREAS, in May 2018 DWR and the Authority (collectively “the Parties”) entered into 

a Joint Exercise of Powers Agreement and in October 2018 into an Amended and Restated Joint 

Exercise of Powers Agreement, whereby the Authority agreed to manage the design and 

construction of California WaterFix under DWR’s ultimate control and oversight; 

WHEREAS, the State subsequently set a new water policy for California and on May 2, 

2019, DWR withdrew its approval of the California WaterFix project; 

WHEREAS, the parties entered into that Amendment No. 1 to the Amended and Restated 

Joint Exercise of Powers Agreement (“Amendment No. 1”) to outline the initial planning and 

engineering services that the Authority will provide to DWR during its consideration of a different 

potential Delta conveyance project;  



JEPA Amendment No. 7 
 
 

Amendment No. 7 2 Agreement No. 4600012593 
 

WHEREAS, the parties entered into those further Amendments No. 2-6 to the Amended 

and Restated Joint Exercise of Powers Agreement (collectively, the “Agreement”) to make certain 

changes; 

WHEREAS, Government Code section 6504 permits parties to a joint exercise of powers 

agreement to contribute funds, personnel and services, subject to repayment as set forth in such 

agreement; and 

WHEREAS, consistent with Section 6504 and applicable law, the parties desire to further 

amend the Agreement to extend the reimbursement date of the Initial DWR Contribution, as 

defined in the Agreement. 

NOW THEREFORE, in consideration of the mutual covenants contained in the Agreement 

and this Amendment No. 7, the parties hereby agree to amend the Agreement as follows. 

AMENDMENT 

A. The reimbursement date for the Initial DWR Contribution set forth in paragraph A 

of Amendment No. 5 is hereby changed to January 10, 2025.    

Except as hereby amended, the Agreement shall remain in full force and effect. 

 

(Remainder of page intentionally left blank) 
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Amendment No. 7 3 Agreement No. 4600012593 
 

IN WITNESS WHEREOF, the parties have hereunto affixed their names as of the day 

and year hereinafter written. 

 
STATE OF CALIFORNIA 
DEPARTMENT OF WATER 
RESOURCES 
 
 
By:  
 
Title:  
 
Date:  
 
 
 
 

DESIGN AND CONSTRUCTION 
AUTHORITY 
 
 
 
By:  
 
Title:  
 
Date:  
 
 
 
  

Approved as to legal form and consistency 
 
 
 
By:  
      General Counsel 
 
 

Approved as to legal form and consistency 
 
 
 
By:  
      General Counsel 
 

 



 

Board Memo 

Contact: Claudia Rodriguez, Chief of Staff and Josh Nelson, General Counsel 

Date:  December 15, 2022, Board Meeting               Item:  7e 

Subject:   AB 2449 Remote Meeting Update 
 

Executive Summary: 

Staff will provide an update on AB 2449 developments and how the DCA will prepare for 
implementation of the new law. 

Detailed Report: 

As discussed at prior meetings, the Legislature adopted AB 2449 this year, which will take effect 
January 1, 2023.  Under this legislation and going forward, local agencies will be permitted to 
conduct teleconference meetings in two situations: under the traditional teleconference rules and 
under the new AB 2449 requirements.  The legislation does permit agencies also to use the more 
flexible AB 361 requirements; however, these requirements can generally only be used during a 
statewide declaration of emergency.  Based on the anticipated end of the COVID-19 declaration 
of emergency in February, DCA staff has begun planning for future remote meetings under AB 
2449 beginning in March 2023. 

Government Code section 54953(b)(1) outlines the requirements for Traditional Teleconference 
meetings.  These include the following:  

• The agenda must identify each location from which a member will participating from, even 
if this is the member’s home or place of business.  

• An agenda must be posted at each location a member is participating from. 
• Each teleconference location must be accessible to the public, and any members of the 

public who do show up at the teleconference locations must be allowed to address the 
public body directly from that location.   

• All votes during the meeting must be taken by roll call. 

AB 2449 provides more flexibility as it permits Directors to participate in meetings from remote 
locations that are not listed on the agenda or accessible to the public.  However, Directors must 
satisfy a “Just Cause” or “Emergency Circumstance” standard to do so.  The statute defines “Just 
Cause” as (1) a childcare or caregiving need for a child, parent, grandparent, grandchild, sibling, 
spouse, or domestic partner; (2) a contagious illness; (3) a need related to a physical or mental 
disability for which the body cannot otherwise make a reasonable accommodation; or (4) travel 
while on official business for their agency or another state or local agency.  “Emergency 
Circumstances” are defined “a physical or family medical emergency that prevents a member from 
attending in person.”  There are limits on the number of times Directors can participate remotely 
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under AB 2449.  Just cause may be used up to two times per year.  Just Cause and Emergency 
Circumstance cannot be used more than three consecutive months, or 20% of the body’s regular 
meetings within a calendar year. 

In addition to meeting these threshold standards, AB 2449 meetings are subject to additional 
requirements.  These include (1) a quorum of the Board must participate from a single physical 
location, (2) Directors participating remotely must be do so by video and audio, and (3) the remote 
member must disclose whether any individuals age 18 or older are present in that remote location 
with the member, and the general nature of the relationship.   

Given the strict limitations of AB 2449, it will be only available in unique situations that prevent a 
Director from attending in person or by traditional teleconference.  In addition, if a quorum of the 
Board is already attending by traditional teleconference, AB 2449 would not be available. 

In light of this but recognizing that Directors may not be able to attend in person each meeting, 
staff recommends scheduling each Board meeting as a traditional teleconference meeting so that 
Directors and Alternate Directors can either attend in person or remotely.  The DCA will work with 
the respective participating agencies to ensure DCA Directors and the public can participate 
remotely via Traditional Teleconference. The DCA Administrative team is coordinating with the 
respective agencies to test and ensure DCA’s meeting platform and systems are compatible and 
to plan out overall remote participation.  This planning will include identifying space to 
accommodate the general public to participate in the meeting, access to DCA materials and the 
ability to address the public body as appropriate. 

  

Recommended Action: 

Informational Item, only.  

Attachments: 

None. 



 

 

General Counsel’s Report 

Contact: Josh Nelson, General Counsel 
 
Agenda Date: December 15, 2022, Board Meeting Item No. 8a 
 
Subject: Status Update 
 
Summary: 
The General Counsel continues to assist the DCA on legal matters as requested.   

Detailed Report: 
The General Counsel continues to assist staff as necessary.  This has included support related to 
the Joint Exercise of Powers Agreement (JEPA) amendment and the future of remote meetings 
item on the agenda.  It also included assistance with revisions to the procurement policy that will 
be presented to the Board at a future meeting. 

Lastly and as noted in prior reports, we continue to assist with other legal matters as necessary.  
These matters are confidential and not appropriate for discussion in a public report. 

Recommended Action: 
Information, only. 



 

 

 

Treasurer’s Report 

Contact:  Katano Kasaine, Treasurer 
 
Date:    December 15, 2022              Item No. 8b 
 
Subject:  Treasurer’s Monthly Report, October/November 2022 
 
Summary: 
The beginning cash balance for the Delta Conveyance Design and Construction Joint Powers Authority 
(Authority) at October 1, 2022 was $448,271. During October through November 2022, receipts totaled 
$3,596,934 representing contributions from the Department of Water Resources, Delta Conveyance 
Office (DCO) for payment of the Authority’s obligations. Total disbursements for the two months were 
$3,850,590. The ending cash balance at November 30, 2022 was $194,615.   
 
As of November 30, 2022, the Authority’s receivables totaled $4,175,217 consisting of 21 invoices to the 
DCO.  
 
Balances for prepaid expenses and accounts payable, as of November 30, 2022, were $172,608 and 
$3,871,172, respectively. For the same period, advances totaled $500,000 and total net position was 
$171,268.  
  
Attachment 1 consists of financial statements for the two months ended November 2022, a schedule of 
Invoices Paid through November 2022, and Aging Schedules for Accounts Payable and Accounts 
Receivable as of November 30, 2022. 
 
Detailed Report: 
See attached statements. 
 
Recommended Action: 
Information, only. 

Attachments: 
Attachment 1 – October/November 2022 Authority Financial Statements 
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Assets:
Cash $ 194,615         
Accounts receivable 4,175,217      
Prepaids 172,608         

Total assets $ 4,542,440      

Liabilities:
Accounts payable $ 3,871,172      
Advance for prepayments 500,000         

Total liabilities 4,371,172      

Net position: 171,268         

Total liabilities and net position $ 4,542,440      

Statement of Net Position
As of November 30, 2022
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts:

Contributions (1) $ 3,596,934     $ 7,384,022     

Disbursements:
Program management office

Executive office 271,374        644,851        

Community engagement 86,477          210,311        

Program controls 310,477        614,082        

Administration 522,528        1,042,259     

Procurement 25,525          50,144          

Property 50,414          92,847          

Permitting management 74,970          190,889        

Health and safety 10,000          10,675          

Quality management 30,000          30,000          

Program initiation

Engineering 1,035,526     2,815,110     

Fieldwork 1,433,299     1,887,224     

Total disbursements 3,850,590     7,588,392     

Net changes in cash (253,656)       (204,370)       

Cash at July 1, 2022 —  398,985        

Cash at October 1, 2022 448,271        — 

Cash at November 30, 2022 $ 194,615        $ 194,615        

(1) DWR contributions invoiced through the DCO.

Statements of Cash Receipts and Disbursements

Year to Date
Nov. 30, 2022

Oct. 1, 2022
Nov. 30, 2022
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Revenues:

Contributions (1) $ 4,424,220      $ 9,749,079      

Expenses:
Program management office

Executive office 333,194        782,314        

Community engagement 60,684          238,727        

Program controls 482,728        972,181        

Administration 423,411        1,031,670      

Procurement 30,573          70,598          

Property 114,837        185,005        

Permitting management 68,156          191,485        

Health and safety 3,192            13,867          

Quality management 68,385          98,385          

Program initiation

Engineering 1,383,834      3,123,128      

Fieldwork 1,358,216      2,936,805      

Total expenses 4,327,210      9,644,165      

Changes in net position 97,010          104,914        

Net position at June 30, 2022 —  66,354          

Net position at September 30, 2022 74,258          — 

Net position at November 30, 2022 $ 171,268        $ 171,268        

* Amounts may include prior month accruals that were not previously captured due to timing.
(1) DWR contributions invoiced through the DCO.

Statements of Revenues, Expenses and Changes in Net Position

Year to Date
Nov. 30, 2022

Oct. 1, 2022
Nov. 30, 2022
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Invoice Payment Invoice Amount 
Vendor Invoice #  Date  Date Period of Expense Amount Paid

1 AirTouch Cellular (Verizon) 9909058586 06/17/22 07/06/22 05/18/22-06/17/22 160$                     160$                     
2 Caltronics Business Systems 3526028 06/24/22 07/06/22 05/21/22-06/20/22 1,787                    1,787                    
3 Consolidated Communications 20220615 06/15/22 07/13/22 06/15/22-07/14/22 3,101                    3,101                    
4 AT&T 5503221707 06/19/22 07/13/22 06/19/22-07/18/22 1,962                    1,962                    
5 Prime US-Park Tower LLC 20220701 07/01/22 07/13/22 07/01/22-07/31/22 98,173                  98,173                  
6 Liberty Mutual Insurance 06072022 06/07/22 07/20/22 07/01/22-06/30/23 9,908                    9,908                    
7 Bank of America N/A** 07/21/22 07/21/22 07/21/22 482                       482                       
8 Bank of America N/A** 06/01/22 08/12/22 08/02/22 8,306                    8,306                    
9 Carahsoft Technology Corp 20044699INV 05/27/22 08/12/22 07/01/22-06/30/23 1,449                    1,449                    

10 AT&T 1125341709 06/06/22 08/12/22 07/19/22-08/18/22 1,976                    1,976                    
11 Consolidated Communications 20220715 05/17/22 08/30/22 07/15/22-08/14/22 3,101                    3,101                    
12 RingCentral CD_000422004 05/24/22 08/30/22 06/28/22-07/27/22 3,841                    3,841                    
13 Caltronics Business Systems 3544999 05/31/22 08/30/22 06/21/22-07/20/22 1,806                    1,806                    
14 Prime US-Park Tower LLC 20220801 06/16/22 08/30/22 08/01/22-08/31/22 98,173                  98,173                  
15 RingCentral CD_000436240 06/16/22 08/30/22 07/28/22-08/27/22 3,881                    3,881                    
16 AirTouch Cellular (Verizon) 9911375871 06/16/22 08/30/22 06/18/22-07/17/22 160                       160                       
17 Management Partners INV10577 06/14/22 08/30/22 05/01/22-05/31/22 44,586                  44,586                  
18 Audio Visual Innovations, Inc. 1732809 06/15/22 08/30/22 05/01/22-05/31/22 36,081                  36,081                  
19 Santa Clara Valley Water District 6 06/21/22 08/30/22 04/30/22-05/27/22 18,867                  18,867                  
20 AECOM Technical Services 2000624992 06/23/22 08/30/22 04/09/22-04/29/22 54,856                  54,856                  
21 Jacobs W8X97004-10 04/30/22 08/30/22 02/26/22-04/29/22 559,797                559,797                
22 Bender Rosenthal, Inc. 18250.04-11 03/31/22 08/30/22 04/30/22-05/27/22 22,507                  22,507                  
23 Gwen Buchholz, Permit Engineer, Inc. 014 06/29/22 08/30/22 05/01/22-05/27/22 18,000                  18,000                  
24 Gwen Buchholz, Permit Engineer, Inc. 01 06/30/22 08/30/22 05/28/22-05/31/22 2,375                    2,375                    
25 Parsons 2206B807 06/29/22 08/30/22 04/30/22-05/27/22 267,852                267,852                
26 Jacobs W8X97004-11 06/30/22 08/30/22 04/30/22-05/30/22 661,082                661,082                
27 Hamner, Jewell & Associates 201760 06/30/22 08/30/22 05/01/22-05/31/22 173                       173                       
28 Best, Best, & Krieger 938771 07/06/22 08/30/22 05/01/22-05/31/22 14,959                  14,959                  
29 DirectApps Inc. (Direct Technology) 18493 06/30/22 08/30/22 04/01/22-04/30/22 11,541                  11,541                  
30 VMA Communications DCA22Apr 06/30/22 08/30/22 04/01/22-04/30/22 9,000                    9,000                    
31 VMA Communications DCA22Mar 07/07/22 08/30/22 03/01/22-03/31/22 9,000                    9,000                    
32 Keogh Multimedia MK-2022-04 05/31/22 08/30/22 05/01/22-06/30/22 1,121                    1,121                    
33 DirectApps Inc. (Direct Technology) 18494 06/30/22 08/30/22 05/01/22-05/31/22 11,031                  11,031                  
34 Audio Visual Innovations, Inc. 1750782 06/29/22 08/30/22 06/29/22-06/29/22 282                       282                       
35 Spark Street Digital 3510 06/30/22 08/30/22 04/06/22-04/06/22 4,687                    4,687                    
36 Spark Street Digital 3511 06/30/22 08/30/22 05/19/22-05/19/22 6,192                    6,192                    
37 Santa Clara Valley Water District 7 07/06/22 08/30/22 05/28/22-06/30/22 17,691                  17,691                  
38 Bender Rosenthal, Inc. 18250.04-12 06/30/22 08/30/22 05/28/22-06/30/22 19,258                  19,258                  
39 Audio Visual Innovations, Inc. 1751269 06/30/22 08/30/22 06/01/22-06/30/22 9,880                    9,880                    
40 Gwen Buchholz, Permit Engineer, Inc. 02 07/07/22 08/30/22 06/01/22-06/30/22 17,375                  17,375                  
41 VMA Communications DCA22May 05/31/22 08/30/22 05/01/22-05/31/22 62,253                  62,253                  
42 VMA Communications DCA22Jun 06/30/22 08/30/22 06/01/22-06/30/22 9,000                    9,000                    
43 AECOM Technical Services 2000637452 06/20/22 09/07/22 04/30/22-05/27/22 71,739                  71,739                  
44 Management Partners INV10676 07/05/22 09/07/22 06/01/22-06/30/22 44,585                  44,585                  
45 Hamner, Jewell & Associates 201811 07/13/22 09/07/22 06/01/22-06/30/22 496                       496                       
46 Best, Best, & Krieger 940137 07/05/22 09/07/22 06/01/22-06/30/22 12,882                  12,882                  
47 Consolidated Communications 20220815 08/15/22 09/07/22 08/15/22-09/14/22 3,101                    3,101                    
48 AT&T 9371472708 08/19/22 09/07/22 08/19/22-09/18/22 1,976                    1,976                    
49 Caltronics Business Systems 3565107 08/23/22 09/07/22 07/21/22-08/20/22 1,924                    1,924                    
50 AirTouch Cellular (Verizon) 9913706627 08/17/22 09/07/22 07/18/22-08/17/22 10                         10                         
51 Prime US-Park Tower LLC 20220901 09/01/22 09/07/22 09/01/22-09/30/22 98,173                  98,173                  
52 RingCentral CD_000451089 08/29/22 09/09/22 08/28/22-09/27/22 3,881                    3,881                    
53 AECOM Technical Services 2000639292 06/24/22 09/21/22 05/11/22-05/27/22 65,844                  65,844                  
54 AECOM Technical Services 2000644401 07/15/22 09/21/22 05/11/22-06/30/22 54,893                  54,893                  
55 Metropolitan Water District of So. Ca 501824 06/16/22 09/21/22 05/01/22-05/31/22 20,036                  20,036                  
56 AVI_SPL LLC 1764208 07/22/22 09/21/22 07/01/22-06/30/23 10,128                  10,128                  
57 Jacobs W8X97004-12 07/28/22 09/21/22 05/31/22-06/30/22 774,494                774,494                
58 ACWA FCINV-22-486 09/06/22 09/21/22 11/30/22 370                       370                       
59 Alliant 2011515 07/01/22 09/23/22 07/01/22-07/01/23 24,908                  24,908                  
60 Parsons 2207B505 07/19/22 09/28/22 04/01/22-06/30/22 376,150                376,150                
61 Management Partners INV10788 08/02/22 09/28/22 07/01/22-07/31/22 44,500                  44,500                  

Subtotal July - September* 3,737,802$           3,737,802$           

* Totals may not foot due to rounding.
**Auto-withdrawal for Bank of America Line of Credit fee.

Schedule of Invoices Paid
for the Five Months Ended November 30, 2022
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Invoice Payment Invoice Amount 
Vendor Invoice #  Date  Date Period of Expense Amount Paid

62 Bender Rosenthal, Inc. 18250.05-1 06/17/22 10/05/22 07/01/22-07/29/22 21,821                  21,821                  
63 Metropolitan Water District of So. Ca 501830 06/24/22 10/05/22 06/01/22-06/30/22 19,547                  19,547                  
64 Convergent Systems 41425 06/15/22 10/05/22 04/01/22-06/30/22 534                       534                       
65 DirectApps Inc. (Direct Technology) 19037 06/19/22 10/05/22 06/01/22-06/30/22 11,030                  11,030                  
66 DirectApps Inc. (Direct Technology) 19038 07/01/22 10/05/22 07/01/22-07/31/22 11,012                  11,012                  
67 Gwen Buchholz, Permit Engineer, Inc. 01A 06/07/22 10/05/22 07/01/22-07/31/22 26,125                  26,125                  
68 Santa Clara Valley Water District 8 07/21/22 10/05/22 07/01/22-07/29/22 20,281                  20,281                  
69 Parsons 2208B992 08/02/22 10/05/22 07/01/22-07/30/22 62,423                  62,423                  
70 Consolidated Communications 20220915 06/07/22 10/05/22 09/15/22-10/14/22 3,101                    3,101                    
71 Caltronics Business Systems 3585323 07/19/22 10/05/22 08/21/22-09/20/22 1,800                    1,800                    
72 AT&T 1628243709 07/15/22 10/05/22 09/19/22-10/18/22 1,976                    1,976                    
73 AirTouch Cellular (Verizon) 9916056860 06/29/22 10/05/22 08/18/22-09/17/22 95                         95                         
74 Prime US-Park Tower LLC 20221001 07/25/22 10/05/22 10/01/22-10/31/22 98,173                  98,173                  
75 AECOM Technical Services 2000650370 08/01/22 10/12/22 05/01/22-06/30/22 989,733                989,733                
76 Jacobs W8X97005-01 07/29/22 10/12/22 07/01/22-07/29/22 558,859                558,859                
77 RingCentral CD_000466254 07/17/22 10/12/22 09/28/22-10/27/22 3,882                    3,882                    
78 AECOM Technical Services 2000657875 06/01/22 10/19/22 07/01/22-07/29/22 16,109                  16,109                  
79 Parsons 2209B778 05/27/22 10/19/22 07/01/22-07/29/22 277,962                277,962                
80 AECOM Technical Services 2000668262 06/06/22 10/26/22 08/01/22-08/31/22 22,315                  22,315                  
81 VMA Communications DCA22JULY 05/17/22 10/26/22 07/01/22-07/31/22 19,500                  19,500                  
82 Convergent Systems 41801 05/24/22 10/26/22 07/01/22-09/30/22 534                       534                       
83 Management Partners INV10914 05/31/22 11/01/22 08/01/22-08/31/22 44,919                  44,919                  
84 Consolidated Communications 20221015 06/16/22 11/04/22 10/15/22-11/14/22 3,101                    3,101                    
85 AT&T 3864333708 06/16/22 11/04/22 10/19/22-11/18/22 1,976                    1,976                    
86 AirTouch Cellular (Verizon) 9918426116 06/16/22 11/04/22 09/18/22-10/17/22 96                         96                         
87 Caltronics Business Systems 3607484 06/14/22 11/04/22 09/21/22-10/20/22 1,813                    1,813                    
88 Prime US-Park Tower LLC 20221101 06/15/22 11/04/22 11/01/22-11/30/22 98,654                  98,654                  
89 AECOM Technical Services 2000662812 06/21/22 11/09/22 07/01/22-07/31/22 21,505                  21,505                  
90 Santa Clara Valley Water District 9 06/23/22 11/09/22 07/30/22-08/26/22 19,423                  19,423                  
91 AVI_SPL LLC 1788721 04/30/22 11/09/22 06/01/22-06/30/22 17,162                  17,162                  
92 Bender Rosenthal, Inc. 18250.05-2 03/31/22 11/09/22 07/30/22-08/26/22 28,548                  28,548                  
93 Metropolitan Water District of So. Ca 501832-supplemental 06/29/22 11/09/22 06/01/22-06/30/22 8,091                    8,091                    
94 Metropolitan Water District of So. Ca 501832 06/30/22 11/09/22 07/01/22-07/31/22 17,826                  17,826                  
95 AECOM Technical Services 2000662898 06/29/22 11/18/22 07/01/22-07/31/22 100,705                100,705                
96 Gwen Buchholz, Permit Engineer, Inc. 02 06/30/22 11/18/22 08/01/22-08/31/22 5,125                    5,125                    
97 Jacobs W8X97005-02 06/30/22 11/18/22 07/30/22-08/26/22 645,551                645,551                
98 Parsons 2209B881 07/06/22 11/18/22 07/30/22-08/26/22 301,477                301,477                
99 Hamner, Jewell & Associates 202001 06/30/22 11/18/22 08/01/22-08/31/22 45                         45                         

100 VMA Communications DCA22AUG 06/30/22 11/18/22 08/01/22-08/31/22 20,600                  20,600                  
101 RingCentral CD_000482267 07/07/22 11/18/22 10/28/22-11/27/22 3,868                    3,868                    
102 Metropolitan Water District of So. Ca 501836 05/31/22 11/29/22 08/01/22-08/31/22 25,753                  25,753                  
103 Management Partners INV11020 06/30/22 11/29/22 09/01/22-09/30/22 44,500                  44,500                  
104 DirectApps Inc. (Direct Technology) 19220 06/20/22 11/29/22 08/01/22-08/31/22 16,682                  16,682                  
105 Best, Best, & Krieger 945932 06/24/22 11/29/22 06/01/22-06/30/22 1,375                    1,375                    
106 Santa Clara Valley Water District 10 07/15/22 11/29/22 08/27/22-09/30/22 29,238                  29,238                  
107 AECOM Technical Services 2000669252 07/05/22 11/29/22 08/01/22-08/31/22 92,910                  92,910                  
108 e-Builder 13093 07/13/22 11/29/22 10/26/22-10/25/23 132,250                132,250                
109 Keogh Multimedia MK-2022-05 07/05/22 11/29/22 07/01/22-09/30/22 585                       585                       

Subtotal October - November* 3,850,590$           3,850,590$           

Total July - November* 7,588,392$           7,588,392$           

* Totals may not foot due to rounding.

Schedule of Invoices Paid
for the Five Months Ended November 30, 2022

(Continued)
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Payable To: 1 - 30 31 - 60 61 - 90 > 90 Total
AECOM Technical Services

Invoice #2000679088 $ 19,724           $ —  $ —  $ —  $ 19,724           
Invoice #2000680431 125,812         —  —  —  125,812         
Invoice #2000682268 813,551         —  —  —  813,551         
Invoice #2000683968 27,958           —  —  —  27,958           
Invoice #2000683358 118,303         —  —  —  118,303         
Invoice #2000691702 18,722           —  —  —  18,722           

AirTouch Cellular (Verizon)
Invoice #9920811262 309               —  —  —  309               

Associated Right of Way Services, Inc.
Invoice #20721 457               —  —  —  457               
Invoice #20746 891               —  —  —  891               

AT&T
Invoice #6621205706 988               —  —  —  988               

Bender Rosenthal, Inc.
Invoice #18250.05-3 30,460           —  —  —  30,460           
Invoice #18250.05-4 21,347           —  —  —  21,347           

Best, Best, & Krieger
Invoice #943746 20,223           —  —  —  20,223           
Invoice #945949 15,876           —  —  —  15,876           
Invoice #949134 20,527           —  —  —  20,527           
Invoice #949690 32,175           —  —  —  32,175           

Caltronics Business Systems
Invoice #3630173 2,149            —  —  —  2,149            

DirectApps Inc. (Direct Technology)
Invoice #19430 15,340           —  —  —  15,340           

Gwen Buchholz, Permit Engineer, Inc.
Invoice #2223-03 7,250            —  —  —  7,250            
Invoice #2223-04 7,500            —  —  —  7,500            

Jacobs
Invoice #W8X97005-03 840,688         —  —  —  840,688         
Invoice #W8X97005-04 755,464         —  —  —  755,464         

Metropolitan Water District of So. Ca.
Invoice #501839 18,753           —  —  —  18,753           

Parsons
Invoice #2210A953 435,362         —  —  —  435,362         
Invoice #2211A584 470,885         —  —  —  470,885         

Santa Clara Valley Water District
Invoice #11 21,858           —  —  —  21,858           

VMA Communications
Invoice #DCA22Sep 14,000           —  —  —  14,000           
Invoice #DCA22Oct 14,600           —  —  —  14,600           

$ 3,871,172      $ —  $ —  $ —  $ 3,871,172      

*Totals may not foot due to rounding.

Accounts Payable Aging Schedule
As of November 30, 2022
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receivable From: 1 - 30 31 - 60 61 - 90 > 90 Total
Department of Water Resources

Invoice #DCA-351 $ —  $ 98,173        $ —  $ —  $ 98,173        
Invoice #DCA-370 85,846        —  —  —  85,846        
Invoice #DCA-371 19,724        —  —  —  19,724        
Invoice #DCA-372 435,362      —  —  —  435,362      
Invoice #DCA-373 3,558          —  —  —  3,558          
Invoice #DCA-374 98,173        —  —  —  98,173        
Invoice #DCA-375 17,885        —  —  —  17,885        
Invoice #DCA-376 125,812      —  —  —  125,812      
Invoice #DCA-377 840,688      —  —  —  840,688      
Invoice #DCA-378 813,551      —  —  —  813,551      
Invoice #DCA-379 27,958        —  —  —  27,958        
Invoice #DCA-380 46,252        —  —  —  46,252        
Invoice #DCA-381 118,303      —  —  —  118,303      
Invoice #DCA-382 32,970        —  —  —  32,970        
Invoice #DCA-383 35,947        —  —  —  35,947        
Invoice #DCA-384 30,090        —  —  —  30,090        
Invoice #DCA-385 755,464      —  —  —  755,464      
Invoice #DCA-386 18,722        —  —  —  18,722        
Invoice #DCA-387 98,654        —  —  —  98,654        
Invoice #DCA-388 1,200          —  —  —  1,200          
Invoice #DCA-389 470,885      —  —  —  470,885      

$ 4,077,044   $ 98,173        $ —  $ —  $ 4,175,217   

*Totals may not foot due to rounding.
(1) Approval date by the DCO determines aging classification.

Accounts Receivable Aging Schedule (1)

As of November 30, 2022
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts:

Contributions (1) $ 3,596,934     $ 7,384,022           
Disbursements:

Program management office

Executive office 271,374       644,851              

Community engagement 86,477         210,311              

Program controls 310,477       614,082              

Administration 522,528       1,042,259           

Procurement 25,525         50,144                

Property 50,414         92,847                

Permitting management 74,970         190,889              

Health and safety 10,000         10,675                

Quality management 30,000         30,000                

Program initiation

Engineering 1,035,526     2,815,110           

Fieldwork 1,433,299     1,887,224           

Total disbursements 3,850,590     7,588,392           

Net changes in cash (253,656)      (204,370)             

Cash at July 1, 2022 —  398,985              

Cash at October 1, 2022 448,271       — 

Cash at November 30, 2022 $ 194,615       $ 194,615              

Revenues:

Contributions (1) $ 4,424,220     $ 9,749,079           
Expenses:

Program management office

Executive office 333,194       782,314              

Community engagement 60,684         238,727              

Program controls 482,728       972,181              

Administration 423,411       1,031,670           

Procurement 30,573         70,598                

Property 114,837       185,005              

Permitting management 68,156         191,485              

Health and safety 3,192           13,867                

Quality management 68,385         98,385                

Program initiation

Engineering 1,383,834     3,123,128           

Fieldwork 1,358,216     2,936,805           

Total expenses 4,327,210     9,644,165           

Changes in net position 97,010         104,914              

Net position at June 30, 2022 —  66,354                

Net position at September 30, 2022 74,258         — 

Net position at November 30, 2022 $ 171,268       $ 171,268              

* Amounts may include prior month accruals that were not previously captured due to timing.
(1) DWR contributions invoiced through the DCO.

Year to Date
Nov. 30, 2022

Statements of Cash Receipts and Disbursements

Year to Date
Nov. 30, 2022

Statements of Revenues, Expenses and Changes in Net Position

Oct. 1, 2022
Nov. 30, 2022

Oct. 1, 2022
Nov. 30, 2022
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DELTA CONVEYANCE DESIGN AND CONSTRUCTION JOINT POWERS AUTHORITY

Receipts/Revenues:

Contributions (1) $ 3,596,934                                        $ 7,384,022                                        $ 4,424,220                                        $ 9,749,079                                        

Disbursements/Expenses*:

Program management office

Executive office 271,374                                           644,851                                           333,194                                           782,314                                           

Community engagement 86,477                                             210,311                                           60,684                                             238,727                                           

Program controls 310,477                                           614,082                                           482,728                                           972,181                                           

Administration 522,528                                           1,042,259                                        423,411                                           1,031,670                                        

Procurement 25,525                                             50,144                                             30,573                                             70,598                                             

Property 50,414                                             92,847                                             114,837                                           185,005                                           

Permitting management 74,970                                             190,889                                           68,156                                             191,485                                           

Health and safety 10,000                                             10,675                                             3,192                                              13,867                                             

Quality management 30,000                                             30,000                                             68,385                                             98,385                                             

Program initiation

Engineering 1,035,526                                        2,815,110                                        1,383,834                                        3,123,128                                        

Fieldwork 1,433,299                                        1,887,224                                        1,358,216                                        2,936,805                                        

Total disbursements/expenses 3,850,590                                        7,588,392                                        4,327,210                                        9,644,165                                        

Net changes in cash (253,656)                                          (204,370)                                          

Cash at July 1, 2022 —  398,985                                           

Cash at October 1, 2022 448,271                                           — 

Cash at November 30, 2022 $ 194,615                                           $ 194,615                                           

Changes in net position 97,010                                             104,914                                           

Net position at June 30, 2022 —  66,354                                             

Net position at September 30, 2022 74,258                                             — 

Net position at November 30, 2022 $ 171,268                                           $ 171,268                                           

* Amounts may include prior month accruals that were not previously captured due to timing.
(1) DWR contributions invoiced through the DCO.

Statements of Cash Receipts and
Disbursements

Oct. 1, 2022
Nov. 30, 2022 Nov. 30, 2022 Nov. 30, 2022

Year to Date Year to Date

Statements of Cash Receipts and
Disbursements

Statements of Revenues, Expenses and Changes 
in Net Position

Statements of Revenues, Expenses and Changes 
in Net Position

Oct. 1, 2022
Nov. 30, 2022
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