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Section 1 | Executive Summary
Program Management. The Program
Management team focused on processing
contract changes to accommodate the budget
reduction approved at the November DCA
Board Meeting. They are also participating in
on-going efforts to optimize the E-Builder
workflows based on initial user feedback.

Engineering. The engineering team
completed the first draft of template, drawings,
and GIS mapbook deliverables for the
Bethany Alternative and submitted to DWR for
review and comment. The team also received
the first round of comments on the Draft
Engineering Project Report for the Central
and Eastern Corridor alternatives from DWR
and worked on the responses and updating
the documents for resubmission.

Field Work. The fieldwork team began 
geotechnical drilling exploration at approved 
sites on Bouldin, Staten and Lower Roberts 
Islands and continued to conduct site 
clearances, monitoring, and surveying at 
future exploration sites.

Monthly Budget Summary (FY 2020/2021)

Stakeholder Engagement. The DCA held its 14th Stakeholder
Engagement Committee (SEC) meeting in December. DCA and
DWR team members provided an introduction to the community
benefits framework. The team also provided technical
presentations regarding the Bethany Alternative and traffic
effects. Meeting material and minutes from the SEC meetings are
available on the DCA website.

Budget. The project controls team updated the DCA budget to
reflect changes approved at the November Board meeting. The

new budget is $27Mil and we are currently forecasting an
estimate at completion at the current budget. Through
November, the DCA has committed approximately $26.6Mil in
contracted goods and services.

Schedule. The baseline schedule was updated to reflect
changes to the budget. The DCA is generally tracking on time for
all of the major work activities.

Category Original Budget Current Budget Current Commitments Incurred To Date EAC Variance

Program Management Office
Executive Office 2,697,409$           2,796,854$        2,385,620$                884,345$           2,796,854$         -$                 
Community Engagement 1,301,880$           1,223,223$        1,286,379$                316,606$           1,223,223$         -$                 
Program Controls 2,527,124$           1,714,329$        1,714,329$                715,321$           1,714,329$         -$                 
Administration 3,244,410$           2,746,813$        3,008,143$                1,162,462$        2,746,813$         -$                 
Procurement and Contract Administration 210,000$              109,447$           109,447$                   47,732$             109,447$            -$                 
Property 1,648,758$           1,388,687$        1,788,687$                232,723$           1,388,687$         -$                 
Permitting Management 1,123,893$           1,123,893$        1,123,893$                300,097$           1,123,893$         -$                 
Health and Safety 45,000$                20,000$             20,000$                     11,700$             20,000$              -$                 
Quality Management 45,000$                10,000$             10,000$                     5,621$               10,000$              -$                 
Sustainability 45,000$                -$                   -$                          -$                   -$                    -$                 

Program Initiation Office
Engineering 12,451,950$         10,327,688$      10,145,949$              2,930,148$        10,327,688$       -$                 
Field Work 8,659,576$           5,539,066$        5,047,188$                1,307,065$        5,539,066$         -$                 

34,000,000$         27,000,000$      26,639,635$              7,913,821$        27,000,000$       -$               
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   884,345				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,286,379				$   316,606				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   715,321				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   3,008,143				$   1,162,462				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   47,732				$   109,447				$   - 0

		Property				$   1,648,758		$   1,388,687								$   1,788,687				$   232,723				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   300,097				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   2,930,148				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   1,307,065				$   5,539,066				$   - 0

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,639,635				$   7,913,821				$   27,000,000				$   -
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,639,635				$   (450,000)				$   7,913,821				29%				$   19,086,179				71%				$   27,000,000				$   0		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   884,345				32%				$   1,912,509				68%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   537,100				29%				$   1,296,687				71%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   102,125				52%				$   93,875				48%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   48,000				0%				$   74,067				61%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,286,379				$   - 0				$   316,606				26%				$   906,617				74%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   51,309				17%				$   248,691				83%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   986,379				$   - 0				$   265,297				30%				$   607,926				70%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   715,321				42%				$   999,008				58%				$   1,714,329				$   - 0		1,714,329.00

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   165,205				37%				$   281,041				63%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   257,610				35%				$   478,403				65%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   106,260				34%				$   210,194				66%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   3,008,143				$   - 0				$   1,162,462				42%				$   1,584,351				58%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   215,765				33%				$   429,235				67%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,363,418				$   - 0				$   427,077				38%				$   703,335				62%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   999,778				$   - 0				$   519,621				53%				$   451,780				47%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   47,732				44%				$   61,715				56%				$   109,447				$   (0)		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   47,732				44%				$   61,715				56%				$   109,447				$   (0)		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,788,687				$   (450,000)				$   232,723				17%				$   1,155,964				83%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   76,982				22%				$   273,789				78%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   1,062,916				$   (450,000)				$   155,741				23%				$   507,175				77%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   300,097				27%				$   823,796				73%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   300,097				27%				$   823,796				73%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				ERROR:#DIV/0!				$   - 0				ERROR:#DIV/0!				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				ERROR:#DIV/0!				$   - 0				ERROR:#DIV/0!				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   2,930,148				28%				$   7,397,540				72%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   539,303				24%				$   1,665,645				76%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,077,036				24%				$   3,324,725				76%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				ERROR:#DIV/0!				$   - 0				ERROR:#DIV/0!				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   1,313,809				35%				$   2,407,170				65%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   1,307,065				24%				$   4,232,001				76%				$   5,539,066				$   0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   142,238				34%				$   271,017				66%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,080,395				24%				$   3,510,105				76%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		      Environmental Monitoring		2020/2021								$   485,311								$   485,311				$   -				$   -								$   485,311								$   485,311				$   -		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   3,612,338				27%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,078,895				27%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000				$   (100,000)				$   319,874				$   50,978				17%



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		$   (200,000)				$   476,860				$   73,919				16%



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				$   (150,000)				$   316,479				$   30,843				0%				30843.38		$   6,336



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   236,250				41%



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,522,243				40%								 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   351,369				35%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   127,283				57%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   12,330				22%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%						need to process amendments



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,429				36%						need to process amendments



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   18,636				10%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   20,471				24%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   16,500				20%						need amendment



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				ERROR:#DIV/0!

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				0%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   96,988				31%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				0%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				0%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,639,635				$   (450,000)				$   81,870,211				$   7,913,821				30%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,639,635												$   7,913,820.77

														 				$   0												$   0



																														 

																$   (26,639,635)														 

























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   3,614,269						$   1,082,255		8%		$   207,713		6%

										AnchorCM		DVBE		600,179				148,406

										EETS, Inc.		SBE		30,120				2,868

										JMA Civil, Inc.		SBE		151,956				6,663

										Nazparv Consulting LLC		SBE		300,000				49,775



		180007-02&03		Fugro		$   4,057,122		$   1,078,895						$   242,483		6%		$   26,163		2%

										Dillard Environmental Services		SBE		74,471				- 0

										Hutgren-Tillis Engineering		SBE		168,012				26,163

										The LeBaugh Group		SBE		- 0				- 0



		180008-02		 		$   300,000		$   30,843		Associated Right of Way				$   300,000		100%		$   30,843		100%

														

		190022-00		Caltronics 		$   85,768		$   20,471		Caltronics Government Services				$   152,942		178%		$   20,471		13%



		180009-02		Hamner Jewell		$   300,000		$   50,978		Hamner Jewell				$   300,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,522,243						$   1,032,400		27%		$   379,195		25%

										Chaves & Associates		SBE		996,707				379,195



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,452,342		$   1,460,693						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,639,635		$   7,913,821						$   3,185,310		12%		$   799,814		10%

						 		 

		 				 		 						 				 

		 				26,639,634.93		7,913,820.77						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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Section 2 | Engineering & Field Work

continued >

During this period, the engineering team predominantly focused on completing and
compiling the draft template, drawings, and GIS mapbooks to include with the
Environmental Documentation Information (Footprint) for the Bethany Reservoir Alternative.
The team also received DCO and SWC review comments on the technical memoranda,
drawings, and GIS mapbooks included with the Draft Engineering Project Report for the
Central and Eastern Corridor alternatives and began responding to and addressing those
comments.

The fieldwork team continued to conduct site clearances, monitoring, and surveying at
several locations, continued negotiations with landowners to grant Temporary Entrance
Permits (TEPs), and prepared draft Amendments for Right-of-Way (ROW) and Geotechnical
subconsultant Task Orders.

General Work
Completed Look Ahead – Next Month

• Submitted Environmental Documentation Information (Footprint) for the Bethany 
Reservoir Alternative for DCO review

• Began responding to DCO comments on Draft Engineering Project Report for the 
Central and Eastern Corridor alternatives

• Host a workshop to review the Bethany Reservoir Alternative Footprint submittal and 
preliminary review comments

• Deliver responses to DCO comments on Draft Engineering Project Report for the 
Central and Eastern Corridor alternatives

• Progress the Bethany Reservoir Alternative deliverables
• Complete cofferdam draft TM for DCO review

Field Work
Completed Look Ahead – Next Month

• Continued negotiations with landowners to grant TEPs; developed alternate TEP 
requests where some flexibility on parcel location exists.

• Completed exploration activities on Staten, Bouldin, and Lower Roberts Islands. 
Continued exploration on Caltrans and County Right-of-way.

• Completed site clearances for Caltrans District 10 on State Route 4. 
• Completed monitoring for Cone Penetration Tests (CPTs) and borings on Staten Island, 

Tsakopolous Parcel, Lower Roberts Island, Caltrans ROW on East Victoria Island and 
West Victoria Island, and San Joaquin County ROW on Union Island and New Hope 
Tract and Staten Island.

• Drafted ROW and Geotechnical subconsultant Task Order Amendments 

• Complete remaining Caltrans and County ROW explorations, except where County 
has issued stop work order.

• Monitor sites on Lower Roberts Island, Caltrans ROW, and Sacramento County ROW. 
Provide clearance reports for sites cleared in November and develop quarterly 
monitoring report. 

• Execute ROW and Geotechnical subconsultant Task Order Amendments
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Section 3 | Stakeholder Engagement
The 14th meeting of the Stakeholder Engagement Committee
(SEC) was held via video conference on December 9, 2020,
covering the following topics and updates:

• Ms. Carolyn Buckman provided an update of the CEQA
process and introduced a conceptual approach to develop a
Community Benefits Program.

• Ms. Buckman noted that mitigation measures will be included
in the Environmental Impact Report to reduce potentially
significant impacts. Community benefits are in addition to
mitigation measures.

• Ms. Janet Barbieri explained that DWR endeavors to work with
the community to develop a framework for the Community
Benefits Program to include as an appendix to the Draft EIR.

• Ms. Mallon shared case study information of community
benefits programs from other projects and regions and
highlighted best practices.

• Phil Ryan, DCA Engineering Manager, reviewed the
components of the Bethany Reservoir Alternative and focused
specifically on the Bethany Complex Reception Shaft, Surge
Basin, Pumping Plant and Discharge Structure.

• Mr. Don Hubbard presented a construction traffic analysis
demonstrating the anticipated conditions for the Bethany
Alternative.

• There are fewer anticipated traffic impacts for the Bethany
Alternative than for the corresponding southern portions of the
Central and Eastern Alternatives because the Bethany
Alternative requires less movement of materials.

SEC Meeting Calendar 
• February Meeting – TBD
• March Meeting – TBD

Upcoming SEC Meeting

Date: Wednesday, January 27th, 2020

Time: 3 to 6 PM

Location: Online via Zoom

Topics:
• Bethany Alternative Update
• Geotechnical Work
• Community Benefits Framework Update

SEC Meeting Materials & Updates
https://www.dcdca.org/

*Dates are subject to change, please continue to
check the dcdca.org website for updates

Note: DCA will comply with public health
recommendations regarding public meetings and
COVID-19 response. Any meeting changes or
cancellation will be communicated to members.

• The DCA has been and will continue to communicate with
various local city and county offices to collaborate on
potential design and engineering options.

• SEC Members engaged in a thought exchange regarding
Community Benefits, inclusion of more diverse
stakeholders, outreach to the tribes, and the possibility of
revisiting topics for further discussion.

https://www.dcdca.org/
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Section 4 | Program Management & Administration
Program Controls

The Program Controls team continues to support implementation of the new Program
Management Information System. As the team has implemented the new workflows,
changes and improvements to the system have been identified and prioritized for
implementation. We will continue to refine the system over the next few months to
optimize performance.

Key Accomplishments
• Processing budget changes to accommodate revised budget approved by DCA 

Board in November

• Processing commitment changes to existing contracts to reflect budget reductions.

• Continuing to make refinements to E-Builder workflows and training sessions with 
vendors and other agencies

• Continued update of Management Plans to reflect changes in Program Management 
policies and procedures as our workflows evolve.

• Continuing development of Standard Operating Procedures to provide step by step 
guidance to activities described in Management Plans

• Finalizing the close out of task orders and invoices for FY2019/2020

• Continuing to work on consolidating all previous fiscal year financials into new e-
Builder account

Administration

We continue to perform support activities to facilitate access to the DCA office in
coordination with the HR team under the directives of Sacramento County.

The Administration team continues to provide IT support to our remote workforce as
well as our virtual Board and SEC meetings.

Key Accomplishments

• Updated and executed Task Order Amendments to reflect budget changes.

• Began User Access/licensing review to re-align active users and appropriate DCA 
resource licensing

• Coordination with HR for Return to Office training, certification and orientation

• Continued coordination with DCA Legal on the negotiations for 1st Floor Occupancy

• Planned and hosted November 2020 Board of Directors meeting and SEC Meeting, 
coordinating connectivity, moderating access, presentations, feedback and public 
comment

• DCA Website updates
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Budget Summary
Section 5 | Budget

continued >

Budget Forecast FY 2020/21. The DCA has committed approximately $26.6M of the 
amended budget of $27M. To date, we’ve incurred nearly $7.9M in expenditure and our 
current estimate at completion (EAC) is tracking with the amended annual budget of 
$27M. (See pages 6-7)

Budget Change Requests. Overall budget reduced to $27M per board's approval.

Planned Cash Flow. The DCA continues to forecast approximately $27M in expenditure 
through the end of the Fiscal Year. See page 8.

Budget Detail

WBS Fiscal Year Original Budget Current Budget Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Delta Conveyance 2020/2021 34,000,000$          27,000,000$           26,639,635$           (450,000)$             7,913,821$             29% 19,086,179$           71% 27,000,000$         0$                      

Executive Office  2020/2021  $           2,697,409  $            2,796,854  $            2,385,620  $                       -    $                884,345 32%  $             1,912,509 68%  $           2,796,854  $                     -   

Management  2020/2021  $           1,692,409  $            1,833,787  $            1,396,134  $                       -    $                537,100 29%  $             1,296,687 71%  $           1,833,787  $                     -   

Legal  2020/2021  $              620,000  $               620,000  $               620,000  $                       -    $                172,120 28%  $                447,880 72%  $              620,000  $                     -   

Audit  2020/2021  $                25,000  $                 25,000  $                 25,000  $                       -    $                  25,000 100%  $                          -   0%  $                25,000  $                     -   

Treasury  2020/2021  $              196,000  $               196,000  $               222,419  $                       -    $                102,125 52%  $                  93,875 48%  $              196,000  $                     -   

Human Resources  2020/2021  $              164,000  $               122,067  $               122,067  $                       -    $                  48,000 0%  $                  74,067 61%  $              122,067  $                     -   

Community Engagement  2020/2021  $           1,301,880  $            1,223,223  $            1,286,379  $                       -    $                316,606 26%  $                906,617 74%  $           1,223,223  $                     -   

Management  2020/2021  $              300,000  $               300,000  $               300,000  $                       -    $                  51,309 17%  $                248,691 83%  $              300,000  $                     -   

Community Coordination  2020/2021  $                50,000  $                 50,000  $                         -    $                       -    $                          -   0%  $                  50,000 100% 50,000$                 $                     -   

Outreach 2020/2021  $              951,880  $               873,223  $               986,379  $                       -    $                265,297 30%  $                607,926 70%  $              873,223  $                     -   

Program Controls  2020/2021  $           2,527,124  $            1,714,329  $            1,714,329  $                       -    $                715,321 42%  $                999,008 58%  $           1,714,329  $                     -   

Management  2020/2021  $              621,646  $               446,246  $               446,246  $                       -    $                165,205 37%  $                281,041 63%  $              446,246  $                     -   

Risk Management  2020/2021  $              379,725  $                 17,170  $                 17,170  $                       -    $                  17,170 100%  $                          -   0%  $                17,170  $                     -   

Cost Management  2020/2021  $              736,013  $               736,013  $               736,013  $                       -    $                257,610 35%  $                478,403 65%  $              736,013  $                     -   

Schedule Management  2020/2021  $              373,286  $               148,286  $               148,286  $                       -    $                119,140 80%  $                  29,146 20%  $              148,286  $                     -   

Document Management  2020/2021  $              316,454  $               316,454  $               316,454  $                       -    $                106,260 34%  $                210,194 66%  $              316,454  $                     -   

Program Governance 2020/2021  $              100,000  $                 50,160  $                 50,160  $                       -    $                  49,936 100%  $                       224 0%  $                50,160  $                     -   

Administration  2020/2021  $           3,244,410  $            2,746,813  $            3,008,143  $                       -    $             1,162,462 42%  $             1,584,351 58%  $           2,746,813  $                     -   

Management  2020/2021  $              645,000  $               645,000  $               644,947  $                       -    $                215,765 33%  $                429,235 67%  $              645,000  $                     -   

Facilities  2020/2021  $           1,153,300  $            1,130,412  $            1,363,418  $                       -    $                427,077 38%  $                703,335 62%  $           1,130,412  $                     -   

Information Technology  2020/2021  $           1,446,110  $               971,401  $               999,778  $                       -    $                519,621 53%  $                451,780 47%  $              971,401  $                     -   
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Filter By: 
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						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00

		  



&"Franklin Gothic Book"&10&K000000Sensitive&1#	DCA - Board Report - Budget	


08.06.2020 09:06 AM Kathleen Sherry		&P of &N




 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   884,345				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,286,379				$   316,606				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   715,321				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   3,008,143				$   1,162,462				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   47,732				$   109,447				$   - 0

		Property				$   1,648,758		$   1,388,687								$   1,788,687				$   232,723				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   300,097				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   2,930,148				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   1,307,065				$   5,539,066				$   - 0

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,639,635				$   7,913,821				$   27,000,000				$   -
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,639,635				$   (450,000)				$   7,913,821				29%				$   19,086,179				71%				$   27,000,000				$   0		27,000,000.00		$   7,000,000

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   884,345				32%				$   1,912,509				68%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   537,100				29%				$   1,296,687				71%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   102,125				52%				$   93,875				48%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   48,000				0%				$   74,067				61%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,286,379				$   - 0				$   316,606				26%				$   906,617				74%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   51,309				17%				$   248,691				83%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   986,379				$   - 0				$   265,297				30%				$   607,926				70%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   715,321				42%				$   999,008				58%				$   1,714,329				$   - 0		1,714,329.00

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   165,205				37%				$   281,041				63%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   257,610				35%				$   478,403				65%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   106,260				34%				$   210,194				66%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   3,008,143				$   - 0				$   1,162,462				42%				$   1,584,351				58%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   215,765				33%				$   429,235				67%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,363,418				$   - 0				$   427,077				38%				$   703,335				62%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   999,778				$   - 0				$   519,621				53%				$   451,780				47%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   47,732				44%				$   61,715				56%				$   109,447				$   (0)		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   47,732				44%				$   61,715				56%				$   109,447				$   (0)		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,788,687				$   (450,000)				$   232,723				17%				$   1,155,964				83%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   76,982				22%				$   273,789				78%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   1,062,916				$   (450,000)				$   155,741				23%				$   507,175				77%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   300,097				27%				$   823,796				73%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   300,097				27%				$   823,796				73%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				ERROR:#DIV/0!				$   - 0				ERROR:#DIV/0!				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				ERROR:#DIV/0!				$   - 0				ERROR:#DIV/0!				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   2,930,148				28%				$   7,397,540				72%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   539,303				24%				$   1,665,645				76%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,077,036				24%				$   3,324,725				76%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				ERROR:#DIV/0!				$   - 0				ERROR:#DIV/0!				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   1,313,809				35%				$   2,407,170				65%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   1,307,065				24%				$   4,232,001				76%				$   5,539,066				$   0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   142,238				34%				$   271,017				66%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,080,395				24%				$   3,510,105				76%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		      Environmental Monitoring		2020/2021								$   485,311								$   485,311				$   -				$   -								$   485,311								$   485,311				$   -		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   3,612,338				27%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,078,895				27%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000				$   (100,000)				$   319,874				$   50,978				17%



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		$   (200,000)				$   476,860				$   73,919				16%



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				$   (150,000)				$   316,479				$   30,843				0%				30843.38		$   6,336



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   236,250				41%



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,522,243				40%								 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   351,369				35%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   127,283				57%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   12,330				22%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%						need to process amendments



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,429				36%						need to process amendments



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   18,636				10%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   20,471				24%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   16,500				20%						need amendment



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				ERROR:#DIV/0!

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				0%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   96,988				31%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				0%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				0%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,639,635				$   (450,000)				$   81,870,211				$   7,913,821				30%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,639,635												$   7,913,820.77

														 				$   0												$   0



																														 

																$   (26,639,635)														 

























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   3,614,269						$   1,082,255		8%		$   207,713		6%

										AnchorCM		DVBE		600,179				148,406

										EETS, Inc.		SBE		30,120				2,868

										JMA Civil, Inc.		SBE		151,956				6,663

										Nazparv Consulting LLC		SBE		300,000				49,775



		180007-02&03		Fugro		$   4,057,122		$   1,078,895						$   242,483		6%		$   26,163		2%

										Dillard Environmental Services		SBE		74,471				- 0

										Hutgren-Tillis Engineering		SBE		168,012				26,163

										The LeBaugh Group		SBE		- 0				- 0



		180008-02		 		$   300,000		$   30,843		Associated Right of Way				$   300,000		100%		$   30,843		100%

														

		190022-00		Caltronics 		$   85,768		$   20,471		Caltronics Government Services				$   152,942		178%		$   20,471		13%



		180009-02		Hamner Jewell		$   300,000		$   50,978		Hamner Jewell				$   300,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,522,243						$   1,032,400		27%		$   379,195		25%

										Chaves & Associates		SBE		996,707				379,195



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,452,342		$   1,460,693						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,639,635		$   7,913,821						$   3,185,310		12%		$   799,814		10%

						 		 

		 				 		 						 				 

		 				26,639,634.93		7,913,820.77						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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Section 5 | Budget continued 
Budget Detail

more >

WBS Fiscal Year Original Budget Current Budget Commitments
Pending 

Commitments Incurred to Date % Spent Remaining Budget % Rem EAC Variance

Procurement and Contract Administration  2020/2021  $              210,000  $               109,447  $               109,447  $                       -    $                  47,732 44%  $                  61,715 56%  $              109,447  $                     -   

Procurement Management  2020/2021  $              210,000  $               109,447  $               109,447  $                       -    $                  47,732 44%  $                  61,715 56%  $              109,447  $                     -   

Property  2020/2021  $           1,648,758  $            1,388,687  $            1,788,687  $            (450,000)  $                232,723 17%  $             1,155,964 83%  $           1,388,687  $                     -   

Management  2020/2021  $              373,758  $               350,771  $               350,771  $                       -    $                  76,982 22%  $                273,789 78%  $              350,771  $                     -   

Property Agents  2020/2021  $              900,000  $               662,916  $            1,062,916  $            (450,000)  $                155,741 23%  $                507,175 77%  $              662,916  $                     -   

Temporary Entrance Permits 2020/2021  $              375,000  $               375,000  $               375,000  $                       -    $                          -   0%  $                375,000 100%  $              375,000  $                     -   

Permitting Management  2020/2021  $           1,123,893  $            1,123,893  $            1,123,893  $                       -    $                300,097 27%  $                823,796 73%  $           1,123,893  $                     -   

Management 2020/2021  $           1,123,893  $            1,123,893  $            1,123,893  $                       -    $                300,097 27%  $                823,796 73%  $           1,123,893  $                     -   

Health and Safety  2020/2021  $                45,000  $                 20,000  $                 20,000  $                       -    $                  11,700 59%  $                    8,300 42%  $                20,000  $                     -   

HS-Management 2020/2021  $                45,000  $                 20,000  $                 20,000  $                       -    $                  11,700 59%  $                    8,300 42%  $                20,000  $                     -   

Quality Management  2020/2021  $                45,000  $                 10,000  $                 10,000  $                       -    $                    5,621 56%  $                    4,379 44%  $                10,000  $                     -   

Management & Auditing 2020/2021  $                45,000  $                 10,000  $                 10,000  $                       -    $                    5,621 56%  $                    4,379 44%  $                10,000  $                     -   

Sustainability  2020/2021  $                45,000  $                         -    $                         -    $                       -    $                          -   0%  $                          -   0%  $                        -    $                     -   

ST-Management 2020/2021  $                45,000  $                         -    $                         -    $                       -    $                          -   0%  $                          -   0%  $                        -    $                     -   

Engineering  2020/2021  $         12,451,950  $          10,327,688  $          10,145,949  $                       -    $             2,930,148 28%  $             7,397,540 72%  $         10,327,688  $                     -   

Management & Administration  2020/2021  $           2,341,133  $            2,204,948  $            2,204,948  $                       -   539,303$                24%  $             1,665,645 76%  $           2,204,948  $                     -   

CEQA Engineering Support  2020/2021  $           2,293,256  $            4,401,761  $            4,220,022  $                       -    $             1,077,036 24%  $             3,324,725 76%  $           4,401,761  $                     -   

Facility Studies  2020/2021  $           3,314,202  $                         -    $                         -    $                       -    $                          -   0%  $                          -   0%  $                        -    $                     -   

Shared Support Services 2020/2021  $           4,503,359  $            3,720,979  $            3,720,979  $                       -    $             1,313,809 35%  $             2,407,170 65%  $           3,720,979  $                     -   

Field Work  2020/2021  $           8,659,576  $            5,539,066  $            5,047,188  $                       -    $             1,307,065 24%  $             4,232,001 76%  $           5,539,066  $                     -   

Management 2020/2021  $              413,255 413,255$                413,255$                -$                      142,238$                34%  $                271,017 66%  $              413,255  $                     -   

Geotechnical Work 2020/2021  $           8,140,500 4,590,500$             4,058,622$              $                       -   1,080,395$             24%  $             3,510,105 76%  $           4,550,500  $           (40,000)

Surveying  2020/2021  $              105,821  $                 50,000  $                 90,000  $                       -    $                  84,432 0%  $                (34,432) -69%  $                90,000  $             40,000 

Environmental Monitoring  2020/2021  $                        -    $               485,311  $               485,311  $                       -    $                          -   0%  $                485,311 100%  $              485,311  $                     -   
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		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   884,345				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,286,379				$   316,606				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   715,321				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   3,008,143				$   1,162,462				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   47,732				$   109,447				$   (0)

		Property				$   1,648,758		$   1,388,687								$   1,788,687				$   232,723				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   300,097				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   2,930,148				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   1,307,065				$   5,539,066				$   (0)

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,639,635				$   7,913,821				$   26,999,999				$   (1)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,639,635				$   (450,000)				$   7,913,821				29%				$   19,086,179				71%				$   26,999,999				$   - 0		27,000,000.00		$   7,000,001

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   884,345				32%				$   1,912,509				68%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   537,100				29%				$   1,296,687				71%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   102,125				52%				$   93,875				48%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   48,000				0%				$   74,067				61%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,286,379				$   - 0				$   316,606				26%				$   906,617				74%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   51,309				17%				$   248,691				83%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   986,379				$   - 0				$   265,297				30%				$   607,926				70%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   715,321				42%				$   999,008				58%				$   1,714,329				$   - 0		1,714,329.00

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   165,205				37%				$   281,041				63%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   257,610				35%				$   478,403				65%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   106,260				34%				$   210,194				66%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   3,008,143				$   - 0				$   1,162,462				42%				$   1,584,351				58%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   215,765				33%				$   429,235				67%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,363,418				$   - 0				$   427,077				38%				$   703,335				62%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   999,778				$   - 0				$   519,621				53%				$   451,780				47%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   47,732				44%				$   61,715				56%				$   109,447				$   - 0		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   47,732				44%				$   61,715				56%				$   109,447				$   - 0		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,788,687				$   (450,000)				$   232,723				17%				$   1,155,964				83%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   76,982				22%				$   273,789				78%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   1,062,916				$   (450,000)				$   155,741				23%				$   507,175				77%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   300,097				27%				$   823,796				73%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   300,097				27%				$   823,796				73%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   2,930,148				28%				$   7,397,540				72%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   539,303				24%				$   1,665,645				76%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,077,036				24%				$   3,324,725				76%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   1,313,809				35%				$   2,407,170				65%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   1,307,065				24%				$   4,232,001				76%				$   5,539,066				$   - 0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   142,238				34%				$   271,017				66%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,080,395				24%				$   3,510,105				76%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   - 0				0%				$   485,311				100%				$   485,311				$   - 0		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   3,612,338				27%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,078,895				27%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000				$   (100,000)				$   319,874				$   50,978				17%



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		$   (200,000)				$   476,860				$   73,919				16%



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				$   (150,000)				$   316,479				$   30,843				0%				30843.38		$   6,336



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   236,250				41%



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,522,243				40%								 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   351,369				35%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   127,283				57%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   12,330				22%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%						need to process amendments



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,429				36%						need to process amendments



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   18,636				10%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   20,471				24%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   16,500				20%						need amendment



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				ERROR:#DIV/0!

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				0%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   96,988				31%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				0%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				0%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,639,635				$   (450,000)				$   81,870,211				$   7,913,821				30%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,639,635												$   7,913,820.77

														 				$   0												$   0



																														 

																$   (26,639,635)														 

























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   3,614,269						$   1,082,255		8%		$   207,713		6%

										AnchorCM		DVBE		600,179				148,406

										EETS, Inc.		SBE		30,120				2,868

										JMA Civil, Inc.		SBE		151,956				6,663

										Nazparv Consulting LLC		SBE		300,000				49,775



		180007-02&03		Fugro		$   4,057,122		$   1,078,895						$   242,483		6%		$   26,163		2%

										Dillard Environmental Services		SBE		74,471				- 0

										Hutgren-Tillis Engineering		SBE		168,012				26,163

										The LeBaugh Group		SBE		- 0				- 0



		180008-02		 		$   300,000		$   30,843		Associated Right of Way				$   300,000		100%		$   30,843		100%

														

		190022-00		Caltronics 		$   85,768		$   20,471		Caltronics Government Services				$   152,942		178%		$   20,471		13%



		180009-02		Hamner Jewell		$   300,000		$   50,978		Hamner Jewell				$   300,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,522,243						$   1,032,400		27%		$   379,195		25%

										Chaves & Associates		SBE		996,707				379,195



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,452,342		$   1,460,693						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,639,635		$   7,913,821						$   3,185,310		12%		$   799,814		10%

						 		 

		 				 		 						 				 

		 				26,639,634.93		7,913,820.77						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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Section 5 | Budget continued 
Fiscal Year 20/21 Cash Flow

more >
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Section 6 | Contracts

Contract Summary

continued >

Contract Summary. The table on pages 9-11 summarize the status of all active
contracts and task orders within the DCA.
New and Pending Commitments. There are no pending commitments this month.

Procurement. There are no active procurements at this time.

S/DVBE Participation. The program has committed approximately 12 % of the total 
contract values for FY 2020/21 to S/DVBEs. Based on actual incurred costs for the 
current Fiscal Year 11 % has been billed by our S/DVBE contractors and 
subcontractors. See page 12.

Contract Description Commitments FY20/21 Pending Commitments Incurred to Date FY20/21 % Spent FY20/21

180005 e-Builder 167,102$                     167,102$                        100%

180006 Jacobs 13,273,528$               3,612,338$                     27%

180007 Fugro 4,057,122$                  1,078,895$                     27%

180008 Hamner Jewell Associates 300,000$                    (100,000)$                    50,978$                          17%

180009 Bender Rosenthal 462,916$                     (200,000)$                    73,919$                          16%

180010 Associated ROW Services 300,000$                    (150,000)$                    30,843$                          0%

180013 Psomas 90,000$                      84,432$                          94% 

190001 Bentley Systems ProjectWise -$                                -$                                    0%

190005- Management Partners 572,000$                    236,250$                        41%

190009 Parsons 3,796,645$                  1,522,243$                     40%

190010 Porter Consulting LLC 2,475$                         -$                                    0%

190011 GV/ HI Park Tower 995,414$                    351,369$                        35%


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   884,345				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,286,379				$   316,606				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   715,321				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   3,008,143				$   1,162,462				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   47,732				$   109,447				$   (0)

		Property				$   1,648,758		$   1,388,687								$   1,788,687				$   232,723				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   300,097				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   2,930,148				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   1,307,065				$   5,539,066				$   (0)

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,639,635				$   7,913,821				$   26,999,999				$   (1)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,639,635				$   (450,000)				$   7,913,821				29%				$   19,086,179				71%				$   26,999,999				$   - 0		27,000,000.00		$   7,000,001

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   884,345				32%				$   1,912,509				68%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   537,100				29%				$   1,296,687				71%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   102,125				52%				$   93,875				48%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   48,000				0%				$   74,067				61%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,286,379				$   - 0				$   316,606				26%				$   906,617				74%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   51,309				17%				$   248,691				83%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   986,379				$   - 0				$   265,297				30%				$   607,926				70%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   715,321				42%				$   999,008				58%				$   1,714,329				$   - 0		1,714,329.00

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   165,205				37%				$   281,041				63%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   257,610				35%				$   478,403				65%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   106,260				34%				$   210,194				66%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   3,008,143				$   - 0				$   1,162,462				42%				$   1,584,351				58%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   215,765				33%				$   429,235				67%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,363,418				$   - 0				$   427,077				38%				$   703,335				62%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   999,778				$   - 0				$   519,621				53%				$   451,780				47%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   47,732				44%				$   61,715				56%				$   109,447				$   - 0		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   47,732				44%				$   61,715				56%				$   109,447				$   - 0		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,788,687				$   (450,000)				$   232,723				17%				$   1,155,964				83%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   76,982				22%				$   273,789				78%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   1,062,916				$   (450,000)				$   155,741				23%				$   507,175				77%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   300,097				27%				$   823,796				73%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   300,097				27%				$   823,796				73%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   2,930,148				28%				$   7,397,540				72%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   539,303				24%				$   1,665,645				76%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,077,036				24%				$   3,324,725				76%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   1,313,809				35%				$   2,407,170				65%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   1,307,065				24%				$   4,232,001				76%				$   5,539,066				$   - 0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   142,238				34%				$   271,017				66%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,080,395				24%				$   3,510,105				76%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   - 0				0%				$   485,311				100%				$   485,311				$   - 0		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-
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Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   3,612,338				27%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,078,895				27%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000				$   (100,000)				$   319,874				$   50,978				17%



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		$   (200,000)				$   476,860				$   73,919				16%



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				$   (150,000)				$   316,479				$   30,843				0%				30843.38		$   6,336



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   236,250				41%



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,522,243				40%								 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   351,369				35%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   127,283				57%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   12,330				22%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%						need to process amendments



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,429				36%						need to process amendments



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   18,636				10%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   20,471				24%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   16,500				20%						need amendment



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				0%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   96,988				31%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				0%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				0%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,639,635				$   (450,000)				$   81,870,211				$   7,913,821				30%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,639,635												$   7,913,820.77

														 				$   0												$   0



																														 

																$   (26,639,635)														 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   3,614,269						$   1,082,255		8%		$   207,713		6%

										AnchorCM		DVBE		600,179				148,406

										EETS, Inc.		SBE		30,120				2,868

										JMA Civil, Inc.		SBE		151,956				6,663

										Nazparv Consulting LLC		SBE		300,000				49,775



		180007-02&03		Fugro		$   4,057,122		$   1,078,895						$   242,483		6%		$   26,163		2%

										Dillard Environmental Services		SBE		74,471				- 0

										Hutgren-Tillis Engineering		SBE		168,012				26,163

										The LeBaugh Group		SBE		- 0				- 0



		180008-02		 		$   300,000		$   30,843		Associated Right of Way				$   300,000		100%		$   30,843		100%

														

		190022-00		Caltronics 		$   85,768		$   20,471		Caltronics Government Services				$   152,942		178%		$   20,471		13%



		180009-02		Hamner Jewell		$   300,000		$   50,978		Hamner Jewell				$   300,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,522,243						$   1,032,400		27%		$   379,195		25%

										Chaves & Associates		SBE		996,707				379,195



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,452,342		$   1,460,693						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,639,635		$   7,913,821						$   3,185,310		12%		$   799,814		10%

						 		 

		 				 		 						 				 

		 				26,639,634.93		7,913,820.77						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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Section 6 | Contracts continued

continued >

Contract Summary continued

Contract Description Commitments FY20/21 Pending Commitments Incurred to Date FY20/21 % Spent FY20/21

190012- Bank of America 10,000$                      8,788$                            88%

190014 Direct Technology Gov Solutions 224,924$                     127,283$                        57%

190015 Audio Visual Innovations, Inc. 6,000$                         -$                                    0%

190016 Consolidatd Communications 79,707$                      18,372$                          23%

190017 ATT 56,450$                      12,330$                          22%

190018 AP42 57,650$                       -$                                    0%

190019 VMA 375,230$                    135,429$                        36%

190021 Ring Central 189,570$                    18,636$                          10%

190022 Caltronics   Business 85,768$                      20,471$                          24%

190023 Jambo 34,920$                      -$                                    0%

190024-SEC 81,000$                       16,500$                          20%

190026-Meeting Booster 15,708$                       -$                                    0%

200001-Foliate 9,348$                         4,633$                            50%


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   884,345				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,286,379				$   316,606				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   715,321				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   3,008,143				$   1,162,462				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   47,732				$   109,447				$   (0)

		Property				$   1,648,758		$   1,388,687								$   1,788,687				$   232,723				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   300,097				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   2,930,148				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   1,307,065				$   5,539,066				$   (0)

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,639,635				$   7,913,821				$   26,999,999				$   (1)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,639,635				$   (450,000)				$   7,913,821				29%				$   19,086,179				71%				$   26,999,999				$   - 0		27,000,000.00		$   7,000,001

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   884,345				32%				$   1,912,509				68%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   537,100				29%				$   1,296,687				71%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   102,125				52%				$   93,875				48%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   48,000				0%				$   74,067				61%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,286,379				$   - 0				$   316,606				26%				$   906,617				74%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   51,309				17%				$   248,691				83%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   986,379				$   - 0				$   265,297				30%				$   607,926				70%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   715,321				42%				$   999,008				58%				$   1,714,329				$   - 0		1,714,329.00

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   165,205				37%				$   281,041				63%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   257,610				35%				$   478,403				65%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   106,260				34%				$   210,194				66%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   3,008,143				$   - 0				$   1,162,462				42%				$   1,584,351				58%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   215,765				33%				$   429,235				67%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,363,418				$   - 0				$   427,077				38%				$   703,335				62%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   999,778				$   - 0				$   519,621				53%				$   451,780				47%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   47,732				44%				$   61,715				56%				$   109,447				$   - 0		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   47,732				44%				$   61,715				56%				$   109,447				$   - 0		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,788,687				$   (450,000)				$   232,723				17%				$   1,155,964				83%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   76,982				22%				$   273,789				78%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   1,062,916				$   (450,000)				$   155,741				23%				$   507,175				77%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   300,097				27%				$   823,796				73%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   300,097				27%				$   823,796				73%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   2,930,148				28%				$   7,397,540				72%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   539,303				24%				$   1,665,645				76%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,077,036				24%				$   3,324,725				76%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   1,313,809				35%				$   2,407,170				65%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   1,307,065				24%				$   4,232,001				76%				$   5,539,066				$   - 0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   142,238				34%				$   271,017				66%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,080,395				24%				$   3,510,105				76%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   - 0				0%				$   485,311				100%				$   485,311				$   - 0		485,311.00
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   3,612,338				27%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,078,895				27%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000				$   (100,000)				$   319,874				$   50,978				17%



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		$   (200,000)				$   476,860				$   73,919				16%



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				$   (150,000)				$   316,479				$   30,843				0%				30843.38		$   6,336



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   236,250				41%



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,522,243				40%								 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   351,369				35%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   127,283				57%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   12,330				22%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%						need to process amendments



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,429				36%						need to process amendments



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   18,636				10%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   20,471				24%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   16,500				20%						need amendment



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				0%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   96,988				31%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				0%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				0%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,639,635				$   (450,000)				$   81,870,211				$   7,913,821				30%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,639,635												$   7,913,820.77

														 				$   0												$   0



																														 

																$   (26,639,635)														 

























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   3,614,269						$   1,082,255		8%		$   207,713		6%

										AnchorCM		DVBE		600,179				148,406

										EETS, Inc.		SBE		30,120				2,868

										JMA Civil, Inc.		SBE		151,956				6,663

										Nazparv Consulting LLC		SBE		300,000				49,775



		180007-02&03		Fugro		$   4,057,122		$   1,078,895						$   242,483		6%		$   26,163		2%

										Dillard Environmental Services		SBE		74,471				- 0

										Hutgren-Tillis Engineering		SBE		168,012				26,163

										The LeBaugh Group		SBE		- 0				- 0



		180008-02		 		$   300,000		$   30,843		Associated Right of Way				$   300,000		100%		$   30,843		100%

														

		190022-00		Caltronics 		$   85,768		$   20,471		Caltronics Government Services				$   152,942		178%		$   20,471		13%



		180009-02		Hamner Jewell		$   300,000		$   50,978		Hamner Jewell				$   300,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,522,243						$   1,032,400		27%		$   379,195		25%

										Chaves & Associates		SBE		996,707				379,195



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,452,342		$   1,460,693						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,639,635		$   7,913,821						$   3,185,310		12%		$   799,814		10%

						 		 

		 				 		 						 				 

		 				26,639,634.93		7,913,820.77						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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Contract Summary continued

Contract Description Commitments FY20/21 Pending Commitments Incurred to Date FY20/21 % Spent FY20/21

200002 Primo -$                                 -$                                    0% 
200003 Best Best & Kreieger LLP 620,000$                     172,120$                        28% 
200004-DocuSign -$                                 -$                                    0%

200006-KPMG 25,000$                       25,000$                          0%

200008/22-Alliant Insurance 37,146$                      35,284$                          95%

200010-Spark 4,800$                         -$                                    0%

200011-Ang 5,000$                         -$                                    0%

200013 Metropolitan Water District 310,321$                     96,988$                          31%

200014-Dept of Water Resources 375,000$                    -$                                    0%

Office Depot 349$                           349$                               0%

200016-Signs Now 10,793$                      10,793$                          0%

200017-The Perfect Fit 750$                            750$                               0%

2000021/25-Keough Multimedia 5,500$                         225$                               4%

2000023-San Joaquin County 1,500$                         1,500$                            100%


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   884,345				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,286,379				$   316,606				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   715,321				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   3,008,143				$   1,162,462				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   47,732				$   109,447				$   (0)

		Property				$   1,648,758		$   1,388,687								$   1,788,687				$   232,723				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   300,097				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   2,930,148				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   1,307,065				$   5,539,066				$   (0)

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,639,635				$   7,913,821				$   26,999,999				$   (1)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,639,635				$   (450,000)				$   7,913,821				29%				$   19,086,179				71%				$   26,999,999				$   - 0		27,000,000.00		$   7,000,001

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   884,345				32%				$   1,912,509				68%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   537,100				29%				$   1,296,687				71%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   102,125				52%				$   93,875				48%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   48,000				0%				$   74,067				61%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,286,379				$   - 0				$   316,606				26%				$   906,617				74%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   51,309				17%				$   248,691				83%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   986,379				$   - 0				$   265,297				30%				$   607,926				70%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   715,321				42%				$   999,008				58%				$   1,714,329				$   - 0		1,714,329.00

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   165,205				37%				$   281,041				63%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   257,610				35%				$   478,403				65%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   106,260				34%				$   210,194				66%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   3,008,143				$   - 0				$   1,162,462				42%				$   1,584,351				58%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   215,765				33%				$   429,235				67%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,363,418				$   - 0				$   427,077				38%				$   703,335				62%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   999,778				$   - 0				$   519,621				53%				$   451,780				47%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   47,732				44%				$   61,715				56%				$   109,447				$   - 0		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   47,732				44%				$   61,715				56%				$   109,447				$   - 0		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,788,687				$   (450,000)				$   232,723				17%				$   1,155,964				83%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   76,982				22%				$   273,789				78%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   1,062,916				$   (450,000)				$   155,741				23%				$   507,175				77%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   300,097				27%				$   823,796				73%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   300,097				27%				$   823,796				73%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   2,930,148				28%				$   7,397,540				72%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   539,303				24%				$   1,665,645				76%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,077,036				24%				$   3,324,725				76%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   1,313,809				35%				$   2,407,170				65%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   1,307,065				24%				$   4,232,001				76%				$   5,539,066				$   - 0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   142,238				34%				$   271,017				66%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,080,395				24%				$   3,510,105				76%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   - 0				0%				$   485,311				100%				$   485,311				$   - 0		485,311.00

																				 								 																 						 				 

								 				$   -												 				 																				 						 				 

																								 				 																										 

																								 				 																										 

																												 





																																												 

				 

												 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-
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																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   3,612,338				27%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,078,895				27%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000				$   (100,000)				$   319,874				$   50,978				17%



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		$   (200,000)				$   476,860				$   73,919				16%



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				$   (150,000)				$   316,479				$   30,843				0%				30843.38		$   6,336



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   236,250				41%



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,522,243				40%								 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   351,369				35%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   127,283				57%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   12,330				22%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%						need to process amendments



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,429				36%						need to process amendments



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   18,636				10%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   20,471				24%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   16,500				20%						need amendment



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				0%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   96,988				31%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				0%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				0%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,639,635				$   (450,000)				$   81,870,211				$   7,913,821				30%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,639,635												$   7,913,820.77

														 				$   0												$   0



																														 

																$   (26,639,635)														 

























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 

																														 

																						 								 





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	




Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152





























































































































































































































&"Franklin Gothic Book"&10&K000000Sensitive&1#	&"-,Bold"&16Board Report Format - Contracts	


Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   3,614,269						$   1,082,255		8%		$   207,713		6%

										AnchorCM		DVBE		600,179				148,406

										EETS, Inc.		SBE		30,120				2,868

										JMA Civil, Inc.		SBE		151,956				6,663

										Nazparv Consulting LLC		SBE		300,000				49,775



		180007-02&03		Fugro		$   4,057,122		$   1,078,895						$   242,483		6%		$   26,163		2%

										Dillard Environmental Services		SBE		74,471				- 0

										Hutgren-Tillis Engineering		SBE		168,012				26,163

										The LeBaugh Group		SBE		- 0				- 0



		180008-02		 		$   300,000		$   30,843		Associated Right of Way				$   300,000		100%		$   30,843		100%

														

		190022-00		Caltronics 		$   85,768		$   20,471		Caltronics Government Services				$   152,942		178%		$   20,471		13%



		180009-02		Hamner Jewell		$   300,000		$   50,978		Hamner Jewell				$   300,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,522,243						$   1,032,400		27%		$   379,195		25%

										Chaves & Associates		SBE		996,707				379,195



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,452,342		$   1,460,693						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,639,635		$   7,913,821						$   3,185,310		12%		$   799,814		10%

						 		 

		 				 		 						 				 

		 				26,639,634.93		7,913,820.77						 

						- 0		- 0						 
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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Section 6 | Contracts continued
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S/DVBE Status FY 2020/21

Contract/Prime Prime Committed Incurred Firm Name SBE / DVBE
SBE/DVBE 
Committed

% SBE/DVBE 
Committed

SBE/DVBE 
Incurred 

% SBE/DVBE 
Incurred

180006-02 Jacobs 13,273,528$               3,614,269$                     1,082,255$   8% 207,713$       6%
AnchorCM DVBE 600,179         148,406         
EETS, Inc. SBE 30,120            2,868              
JMA Civil, Inc. SBE 151,956         6,663              
Nazparv Consulting LLC SBE 300,000         49,775            

180007-02&03 Fugro 4,057,122$                 1,078,895$                     242,483$       6% 26,163$         2%
Dillard Environmental Services SBE 74,471            -                  
Hutgren-Tillis Engineering SBE 168,012         26,163            
The LeBaugh Group SBE -                  -                  

180008-02  150,000$                     30,843$                           Associated Right of Way 150,000$       100% 30,843$         100%

190022-00 Caltronics 85,768$                       20,471$                           Caltronics Government Services 85,768$         100% 20,471$         24%

180009-02 Hamner Jewell 200,000$                     50,978$                           Hamner Jewell 200,000$       100% 50,978$         100%

190009-03 Parsons 3,795,645$                 1,522,243$                     1,045,163$   28% 379,195$       25%
Chaves & Associates SBE 1,045,163      379,195         

190019-01 VMA 375,230$                     135,429$                        VMA Communications SBE 375,230$       100% 135,429$       100%


DCA  Board Report  Budget - 202



		DCA - Board Report - Budget

Filter By: 
      Project Name equals PMO - FY20-21, Program Initiation - FY20-21
 

						03 -Service Item with Description		Original Budget		Current Budget		Current Commitments		Actuals Approved		% Spent		Remaining Budget		% Remaining Budget		Estimate At Completion		Projected Over/(Under)

		01-Prj Funs Prg Phas with Description: 100 - PMO-Executive Office						2,697,409.00		2,697,409.00		1,995,472.00		0				2,697,409.00				2,697,409.00		-701,937.00

				02 -Service Type with Description: 1000 - EO-Management				1,692,409.00		1,692,409.00		1,341,472.00		0				1,692,409.00				1,692,409.00		-350,937.00

				Management Partners		10001 - EO-Executive Officice		565,400.00		565,400.00		565,400.00		0.00		0.00		565,400.00		1		565,400.00		0.00

				Parsons		10001 - EO-Executive Office		343,200.00		343,200.00		343,200.00		0.00		0.00		343,200.00		1		343,200.00		0.00

				Parsons		10002 - EO-Chief Engineer		427,872.00		427,872.00		427,872.00		0.00		0.00		427,872.00		1		427,872.00		0.00

				Parsons		10003 - EO-DCA Board Meetings		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						10003 - EO-DCA Board Meetings		5,000.00		5,000.00		5,000.00		0.00		0.00		5,000.00		1		5,000.00		0.00

						10003 - EO-DCA Board Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						10900 - EO-Undefined Allowance		316,137.00		316,137.00		0.00		0.00		0.00		316,137.00		1		316,137.00		(316,137.00)

				02 -Service Type with Description: 1005 - EO-Legal				620,000.00		620,000.00		620,000.00		0				620,000.00				620,000.00		0

				bbk		10050 - EO-General Counsel		620,000.00		620,000.00		620,000.00		0.00		0.00		620,000.00		1		620,000.00		0.00

				02 -Service Type with Description: 1015 - EO-Audit				25,000.00		25,000.00		0		0				25,000.00				25,000.00		-25,000.00

				KMPG		10150 - EO-Audit		25,000.00		25,000.00		0.00		0.00		0.00		25,000.00		1		25,000.00		(25,000.00)

						10150 - EO-Audit		0.00		0.00		0.00		0.00				0.00				0.00		0.00

				02 -Service Type with Description: 1020 - EO-Treasury				196,000.00		196,000.00		0		0				196,000.00				196,000.00		-196,000.00

				MWD		10200 - EO-Treasury		196,000.00		196,000.00		0.00		0.00		0.00		196,000.00		1		196,000.00		(196,000.00)

				02 -Service Type with Description: 1025 - EO-Human Resources				164,000.00		164,000.00		34,000.00		0				164,000.00				164,000.00		-130,000.00

						10250 - EO-Human Resources		34,000.00		34,000.00		34,000.00		0.00		0.00		34,000.00		1		34,000.00		0.00

						10250 - EO-Human Resources		130,000.00		130,000.00		0.00		0.00		0.00		130,000.00		1		130,000.00		(130,000.00)

		01-Prj Funs Prg Phas with Description: 110 - PMO-Community Engagement						1,301,880.00		1,301,880.00		4,500.00		0				1,301,880.00				1,301,880.00		-1,297,380.00

				02 -Service Type with Description: 1100 - CE-Management				300,000.00		300,000.00		0		0				300,000.00				300,000.00		-300,000.00

				 		11000 - CE-Management		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1110 - CE-Community Coordination				50,000.00		50,000.00		0		0				50,000.00				50,000.00		-50,000.00

						11001 - CE-Community Liaison		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		50,000.00		(50,000.00)

				02 -Service Type with Description: 1115 - CE-Outreach				951,880.00		951,880.00		4,500.00		0				951,880.00				951,880.00		-947,380.00

						11002 - CE-SEC Meetings		28,800.00		28,800.00		0.00		0.00		0.00		28,800.00		1		28,800.00		(28,800.00)

						11002 - CE-SEC Meetings		454,350.00		454,350.00		0.00		0.00		0.00		454,350.00		1		454,350.00		(454,350.00)

						11002 - CE-SEC Meetings		9,000.00		9,000.00		0.00		0.00		0.00		9,000.00		1		9,000.00		(9,000.00)

						11002 - CE-SEC Meetings		4,500.00		4,500.00		4,500.00		0.00		0.00		4,500.00		1		4,500.00		0.00

						11002 - CE-SEC Meetings		20,000.00		20,000.00		0.00		0.00		0.00		20,000.00		1		20,000.00		(20,000.00)

						11002 - CE-SEC Meetings		311,730.00		311,730.00		0.00		0.00		0.00		311,730.00		1		311,730.00		(311,730.00)

						11003 - CE-Social Media		60,000.00		60,000.00		0.00		0.00		0.00		60,000.00		1		60,000.00		(60,000.00)

						11003 - CE-Social Media		63,500.00		63,500.00		0.00		0.00		0.00		63,500.00		1		63,500.00		(63,500.00)

		01-Prj Funs Prg Phas with Description: 120 - PMO-Program Controls						2,527,124.00		2,527,124.00		2,527,124.00		0				2,527,124.00				2,527,124.00		0

				02 -Service Type with Description: 1100 - CE-Management				621,646.00		621,646.00		621,646.00		0				621,646.00				621,646.00		0

						11001 - CE-Community Liaison		621,646.00		621,646.00		621,646.00		0.00		0.00		621,646.00		1		621,646.00		0.00

				02 -Service Type with Description: 1205 - PCTRL-Risk Mgt				379,725.00		379,725.00		379,725.00		0				379,725.00				379,725.00		0

						12001 - PCTRL-Risk Mgt		379,725.00		379,725.00		379,725.00		0.00		0.00		379,725.00		1		379,725.00		0.00

				02 -Service Type with Description: 1210 - PCTRL-Cost Mgt				736,013.00		736,013.00		736,013.00		0				736,013.00				736,013.00		0

						12002 - PCTRL-Cost Mgt		736,013.00		736,013.00		736,013.00		0.00		0.00		736,013.00		1		736,013.00		0.00

				02 -Service Type with Description: 1215 - PCTRL-Schedule Mgt				373,286.00		373,286.00		373,286.00		0				373,286.00				373,286.00		0

						12003 - PCTRL-Schedule Mgt		373,286.00		373,286.00		373,286.00		0.00		0.00		373,286.00		1		373,286.00		0.00

				02 -Service Type with Description: 1220 - PCTRL-Document Mgt				316,454.00		316,454.00		316,454.00		0				316,454.00				316,454.00		0

						12004 - PCTRL-Document Mgt		316,454.00		316,454.00		316,454.00		0.00		0.00		316,454.00		1		316,454.00		0.00

				02 -Service Type with Description: 1230 - PCTRL-Governance				100,000.00		100,000.00		100,000.00		0				100,000.00				100,000.00		0

						12006 - PCTRL-Program Governance		100,000.00		100,000.00		100,000.00		0.00		0.00		100,000.00		1		100,000.00		0.00

		01-Prj Funs Prg Phas with Description: 130 - PMO-Administration						3,244,410.00		3,244,410.00		2,760,172.00		0				3,244,410.00				3,374,236.99		-484,238.00

				02 -Service Type with Description: 1300 - AD-Management				645,000.00		645,000.00		644,947.00		0				645,000.00				645,000.00		-53

						13000 - AD-Management		645,000.00		645,000.00		644,947.00		0.00		0.00		645,000.00		1		645,000.00		(53.00)

				02 -Service Type with Description: 1305 - AD-Facilities				1,153,300.00		1,153,300.00		1,118,624.23		0				1,153,300.00				1,177,724.22		-34,675.77

						13001 - AD-Office Rent		990,000.00		990,000.00		995,413.55		0.00		0.00		990,000.00		1		995,413.55		5,413.55

						13002 - AD-Office Furniture		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13003 - AD-Office Supplies		6,000.00		6,000.00		6,000.00		0.00		0.00		6,000.00		1		6,000.00		0.00

						13003 - AD-Office Supplies		0.00		349.08		0.00		0.00		0.00		349.08		1		349.08		(349.08)

						13003 - AD-Office Supplies		10,000.00		9,650.92		0.00		0.00		0.00		9,650.92		1		9,650.92		(9,650.92)

						13004 - AD-Other Direct Costs		800.00		800.00		0.00		0.00		0.00		800.00		1		800.00		(800.00)

						13004 - AD-Other Direct Costs		13,800.00		13,800.00		10,934.00		0.00		0.00		13,800.00		1		13,800.00		(2,866.00)

						13004 - AD-Other Direct Costs		13,900.00		13,900.00		10,506.01		0.00		0.00		13,900.00		1		13,900.00		(3,393.99)

						13004 - AD-Other Direct Costs		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13005 - AD-Office Utilities		53,300.00		53,300.00		72,310.67		0.00		0.00		53,300.00		1		72,310.67		19,010.67

						13005 - AD-Office Utilities		23,500.00		23,500.00		23,460.00		0.00		0.00		23,500.00		1		23,500.00		(40.00)

						13005 - AD-Office Utilities		36,000.00		36,000.00		0.00		0.00		0.00		36,000.00		1		36,000.00		(36,000.00)

				02 -Service Type with Description: 1310 - AD-Information Technology				1,446,110.00		1,446,110.00		996,600.77		0				1,446,110.00				1,551,512.77		-449,509.23

						13006 - AD-IT Services		6,000.00		6,000.00		0.00		0.00		0.00		6,000.00		1		6,000.00		(6,000.00)

						13006 - AD-IT Services		258,360.00		258,360.00		0.00		0.00		0.00		258,360.00		1		258,360.00		(258,360.00)

						13006 - AD-IT Services		793,031.00		793,031.00		793,031.00		0.00		0.00		793,031.00		1		793,031.00		0.00

						13007 - AD-IT Software		8,247.00		8,247.00		15,708.00		0.00		0.00		8,247.00		1		15,708.00		7,461.00

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		36,666.00		36,666.00		34,920.00		0.00		0.00		36,666.00		1		36,666.00		(1,746.00)

						13007 - AD-IT Software		4,564.00		4,564.00		0.00		0.00		0.00		4,564.00		1		4,564.00		(4,564.00)

						13007 - AD-IT Software		540.00		540.00		0.00		0.00		0.00		540.00		1		540.00		(540.00)

						13007 - AD-IT Software		0.00		0.00		0.00		0.00				0.00				0.00		0.00

						13007 - AD-IT Software		167,102.00		167,102.00		0.00		0.00		0.00		167,102.00		1		167,102.00		(167,102.00)

						13007 - AD-IT Software		64,464.00		64,464.00		0.00		0.00		0.00		64,464.00		1		64,464.00		(64,464.00)

						13007 - AD-IT Software		2,136.00		2,136.00		0.00		0.00		0.00		2,136.00		1		2,136.00		(2,136.00)

						13007 - AD-IT Software		15,000.00		15,000.00		0.00		0.00		0.00		15,000.00		1		15,000.00		(15,000.00)

						13008 - AD-IT Hardware		55,000.00		55,000.00		152,941.77		0.00		0.00		55,000.00		1		152,941.77		97,941.77

						13008 - AD-IT Hardware		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

		01-Prj Funs Prg Phas with Description: 140 - PMO-Procurement and Contract Administration						210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

				02 -Service Type with Description: 1405 - PCA-Procurement Management				210,000.00		210,000.00		175,000.00		0				210,000.00				210,000.00		-35,000.00

						14000 - PCA-Management		35,000.00		35,000.00		0.00		0.00		0.00		35,000.00		1		35,000.00		(35,000.00)

						14000 - PCA-Management		175,000.00		175,000.00		175,000.00		0.00		0.00		175,000.00		1		175,000.00		0.00

		01-Prj Funs Prg Phas with Description: 150 - PMO-Property						1,648,758.00		1,648,758.00		450,000.00		0				1,648,758.00				1,648,758.00		-1,198,758.00

				02 -Service Type with Description: 1500 - PY-Management				373,758.00		373,758.00		0		0				373,758.00				373,758.00		-373,758.00

						15000 - PY-Management		373,758.00		373,758.00		0.00		0.00		0.00		373,758.00		1		373,758.00		(373,758.00)

				02 -Service Type with Description: 1505 - PY-Property Agents				900,000.00		900,000.00		450,000.00		0				900,000.00				900,000.00		-450,000.00

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		225,000.00		0.00		0.00		300,000.00		1		300,000.00		(75,000.00)

						15001 - PY-Property Agents		300,000.00		300,000.00		0.00		0.00		0.00		300,000.00		1		300,000.00		(300,000.00)

				02 -Service Type with Description: 1510 - PY-Temporary Entrance Permits				375,000.00		375,000.00		0		0				375,000.00				375,000.00		-375,000.00

						15002 - PY-Temporary Entrance Permits		375,000.00		375,000.00		0.00		0.00		0.00		375,000.00		1		375,000.00		(375,000.00)

		01-Prj Funs Prg Phas with Description: 160 - PMO-Permitting Management						1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

				02 -Service Type with Description: 1600 - PM-Management				1,123,893.00		1,123,893.00		0		0				1,123,893.00				1,123,893.00		-1,123,893.00

						16000 - PM-Management		1,123,893.00		1,123,893.00		0.00		0.00		0.00		1,123,893.00		1		1,123,893.00		(1,123,893.00)

		01-Prj Funs Prg Phas with Description: 170 - PMO-Health and Safety						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1700 - HS-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						17000 - HS-Management		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 180 - PMO-Quality Management						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1800 - QM-Management & Auditing				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 190 - PMO-Sustainability						45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

				02 -Service Type with Description: 1900 - ST-Management				45,000.00		45,000.00		44,776.00		0				45,000.00				45,000.00		-224

						10001 - EO-Executive Office		45,000.00		45,000.00		44,776.00		0.00		0.00		45,000.00		1		45,000.00		(224.00)

		01-Prj Funs Prg Phas with Description: 300 - PI-Engineering						12,451,950.00		12,451,950.00		0		0				12,451,950.00				0		-12,451,950.00

				02 -Service Type with Description: 3000 - PIE-Management & Administration				2,341,133.00		2,341,133.00		0		0				2,341,133.00				0		-2,341,133.00

						30000 - PIE-Management & Administration		2,341,133.00		2,341,133.00		0.00		0.00		0.00		2,341,133.00		1		0.00		(2,341,133.00)

				02 -Service Type with Description: 3005 - PIE-CEQA Engineering Support				2,293,256.00		2,293,256.00		0		0				2,293,256.00				0		-2,293,256.00

						30001 - PIE-CEQA Engineering Support		2,293,256.00		2,293,256.00		0.00		0.00		0.00		2,293,256.00		1		0.00		(2,293,256.00)

				02 -Service Type with Description: 3010 - PIE-Facility Studies				3,314,202.00		3,314,202.00		0		0				3,314,202.00				0		-3,314,202.00

						30002 - PIE-Facility Studies		3,314,202.00		3,314,202.00		0.00		0.00		0.00		3,314,202.00		1		0.00		(3,314,202.00)

				02 -Service Type with Description: 3015 - PIE-Shared Support Services				4,503,359.00		4,503,359.00		0		0				4,503,359.00				0		-4,503,359.00

						30003 - PIE-Shared Support Services		4,503,359.00		4,503,359.00		0.00		0.00		0.00		4,503,359.00		1		0.00		(4,503,359.00)

		01-Prj Funs Prg Phas with Description: 310 - PI-Fieldwork						8,659,576.00		8,659,576.00		0		0				8,659,576.00				0		-8,659,576.00

				02 -Service Type with Description: 3100 - PIF-Management				413,255.00		413,255.00		0		0				413,255.00				0		-413,255.00

						31000 - PIF-Management		413,255.00		413,255.00		0.00		0.00		0.00		413,255.00		1		0.00		(413,255.00)

				02 -Service Type with Description: 3105 - PIF-Geotechnical Work				8,140,500.00		8,140,500.00		0		0				8,140,500.00				0		-8,140,500.00

						31001 - PIF-Geotechnical Work		1,450,000.00		1,450,000.00		0.00		0.00		0.00		1,450,000.00		1		0.00		(1,450,000.00)

						31001 - PIF-Geotechnical Work		6,690,500.00		6,690,500.00		0.00		0.00		0.00		6,690,500.00		1		0.00		(6,690,500.00)

				02 -Service Type with Description: 3110 - PIF-Surveying				105,821.00		105,821.00		0		0				105,821.00				0		-105,821.00

						31002 - PIF-Surveying		55,821.00		55,821.00		0.00		0.00		0.00		55,821.00		1		0.00		(55,821.00)

						31002 - PIF-Surveying		50,000.00		50,000.00		0.00		0.00		0.00		50,000.00		1		0.00		(50,000.00)

		Grand Totals						34,000,000.00		34,000,000.00		8,046,596.00		0				34,000,000.00				13,018,300.99		-25,953,404.00
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 Budget Summary

		Category				Original Budget		Current Budget				Current Contingency				Current Commitments				Incurred To Date				EAC				Variance



		Program Management Office

		Executive Office				$   2,697,409		$   2,796,854				$   -				$   2,385,620				$   884,345				$   2,796,854				$   - 0

		Community Engagement				$   1,301,880		$   1,223,223				$   -				$   1,286,379				$   316,606				$   1,223,223				$   - 0

		Program Controls				$   2,527,124		$   1,714,329				$   -				$   1,714,329				$   715,321				$   1,714,329				$   - 0								 

		Administration				$   3,244,410		$   2,746,813								$   3,008,143				$   1,162,462				$   2,746,813				$   - 0

		Procurement and Contract Administration				$   210,000		$   109,447								$   109,447				$   47,732				$   109,447				$   (0)

		Property				$   1,648,758		$   1,388,687								$   1,788,687				$   232,723				$   1,388,687				$   - 0

		Permitting Management				$   1,123,893		$   1,123,893								$   1,123,893				$   300,097				$   1,123,893				$   - 0

		Health and Safety				$   45,000		$   20,000								$   20,000				$   11,700				$   20,000				$   - 0

		Quality Management				$   45,000		$   10,000								$   10,000				$   5,621				$   10,000				$   - 0

		Sustainability				$   45,000		$   - 0								$   - 0				$   - 0				$   - 0				$   - 0

		Program Initiation Office

		Engineering				$   12,451,950		$   10,327,688				$   5,800,000				$   10,145,949				$   2,930,148				$   10,327,688				$   - 0

		Field Work				$   8,659,576		$   5,539,066				$   4,900,000				$   5,047,188				$   1,307,065				$   5,539,066				$   (0)

						$   34,000,000		$   27,000,000				$   10,700,000				$   26,639,635				$   7,913,821				$   26,999,999				$   (1)
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Budget Details 

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance				NOTES FOR KATHRYN

		Delta Conveyance		2020/2021				$   34,000,000				$   27,000,000				$   4,900,000				$   26,639,635				$   (450,000)				$   7,913,821				29%				$   19,086,179				71%				$   26,999,999				$   - 0		27,000,000.00		$   7,000,001

		Executive Office		2020/2021				$   2,697,409				$   2,796,854				$   - 0				$   2,385,620				$   - 0				$   884,345				32%				$   1,912,509				68%				$   2,796,854				$   - 0		2,796,854.00										 

		Management		2020/2021				$   1,692,409				$   1,833,787				$   - 0				$   1,396,134				$   - 0				$   537,100				29%				$   1,296,687				71%				$   1,833,787				$   - 0		1,833,787.00				use  undefined allowantce to cover  						 jacobs  ESA 810,736				refuce spark street

		Legal 		2020/2021				$   620,000				$   620,000				$   - 0				$   620,000				$   - 0				$   172,120				28%				$   447,880				72%				$   620,000				$   - 0		620,000.00		 		 

		Audit		2020/2021				$   25,000				$   25,000				$   - 0				$   25,000				$   - 0				$   25,000				100%				$   - 0				0%				$   25,000				$   - 0		25,000.00		 

		Treasury		2020/2021				$   196,000				$   196,000				$   - 0				$   222,419				$   - 0				$   102,125				52%				$   93,875				48%				$   196,000				$   - 0		196,000.00		 		additional costs for teasury

		Human Resources		2020/2021				$   164,000				$   122,067				$   - 0				$   122,067				$   - 0				$   48,000				0%				$   74,067				61%				$   122,067				$   - 0		122,067.00				reduce		 

		Community Engagement		2020/2021				$   1,301,880				$   1,223,223				$   - 0				$   1,286,379				$   - 0				$   316,606				26%				$   906,617				74%				$   1,223,223				$   - 0		1,223,223.00

		Management 		2020/2021				$   300,000				$   300,000								$   300,000				$   - 0				$   51,309				17%				$   248,691				83%				$   300,000				$   - 0		300,000.00		 								 

		Community Coordination		2020/2021				$   50,000				$   50,000				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   50,000				100%				$   50,000				$   - 0		50,000.00

		Outreach		2020/2021				$   951,880				$   873,223				$   - 0				$   986,379				$   - 0				$   265,297				30%				$   607,926				70%				$   873,223				$   - 0		873,223.00				adjustments for ang and spark street and ap42

		Program Controls		2020/2021				$   2,527,124				$   1,714,329				$   - 0				$   1,714,329				$   - 0				$   715,321				42%				$   999,008				58%				$   1,714,329				$   - 0		1,714,329.00

		Management 		2020/2021				$   621,646				$   446,246				$   - 0				$   446,246				$   - 0				$   165,205				37%				$   281,041				63%				$   446,246				$   - 0		446,246.00

		Risk Management		2020/2021				$   379,725				$   17,170				$   - 0				$   17,170				$   - 0				$   17,170				100%				$   - 0				0%				$   17,170				$   - 0		17,170.00						 

		Cost Management 		2020/2021				$   736,013				$   736,013				$   - 0				$   736,013				$   - 0				$   257,610				35%				$   478,403				65%				$   736,013				$   - 0		736,013.00

		Schedule Management 		2020/2021				$   373,286				$   148,286								$   148,286				$   - 0				$   119,140				80%				$   29,146				20%				$   148,286				$   - 0		148,286.00

		Document Management 		2020/2021				$   316,454				$   316,454								$   316,454				$   - 0				$   106,260				34%				$   210,194				66%				$   316,454				$   - 0		316,454.00

		Program Governance 		2020/2021				$   100,000				$   50,160								$   50,160				$   - 0				$   49,936				100%				$   224				0%				$   50,160				$   - 0		50,160.00

		Administration		2020/2021				$   3,244,410				$   2,746,813				$   - 0				$   3,008,143				$   - 0				$   1,162,462				42%				$   1,584,351				58%				$   2,746,813				$   - 0		2,746,813.00		 

		Management 		2020/2021				$   645,000				$   645,000				 				$   644,947				$   - 0				$   215,765				33%				$   429,235				67%				$   645,000				$   - 0		645,000.00		 		 		 

		Facilities		2020/2021				$   1,153,300				$   1,130,412								$   1,363,418				$   - 0				$   427,077				38%				$   703,335				62%				$   1,130,412				$   - 0		1,130,412.00		utilities over and 		 		-

		Information Technology		2020/2021				$   1,446,110				$   971,401								$   999,778				$   - 0				$   519,621				53%				$   451,780				47%				$   971,401				$   - 0		971,401.00		1,522,781

		Procurement and Contract Administration		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   47,732				44%				$   61,715				56%				$   109,447				$   - 0		109,447.00

		Procurement Management		2020/2021				$   210,000				$   109,447				$   - 0				$   109,447				$   - 0				$   47,732				44%				$   61,715				56%				$   109,447				$   - 0		109,447.00		add tae and adjust down

		Property		2020/2021				$   1,648,758				$   1,388,687				$   - 0				$   1,788,687				$   (450,000)				$   232,723				17%				$   1,155,964				83%				$   1,388,687				$   - 0		1,388,687.00

		Management		2020/2021				$   373,758				$   350,771				$   - 0				$   350,771				$   - 0				$   76,982				22%				$   273,789				78%				$   350,771				$   - 0		350,771.00		 		 

		Property Agents		2020/2021				$   900,000				$   662,916				$   - 0				$   1,062,916				$   (450,000)				$   155,741				23%				$   507,175				77%				$   662,916				$   - 0		662,916.00		 						 

		Temporary Entrance Permits		2020/2021				$   375,000				$   375,000								$   375,000				$   - 0				$   - 0				0%				$   375,000				100%				$   375,000				$   - 0		375,000.00

		Permitting Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   300,097				27%				$   823,796				73%				$   1,123,893				$   - 0		1,123,893.00

		Management		2020/2021				$   1,123,893				$   1,123,893				$   - 0				$   1,123,893				$   - 0				$   300,097				27%				$   823,796				73%				$   1,123,893				$   - 0		1,123,893.00

		Health and Safety 		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		20,000.00

		HS-Management		2020/2021				$   45,000				$   20,000				$   - 0				$   20,000				$   - 0				$   11,700				59%				$   8,300				42%				$   20,000				$   - 0		 												 

		Quality Management		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		10,000.00

		Management & Auditing		2020/2021				$   45,000				$   10,000				$   - 0				$   10,000				$   - 0				$   5,621				56%				$   4,379				44%				$   10,000				$   - 0		 

		Sustainability		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0

		ST-Management		2020/2021				$   45,000				$   - 0				$   - 0				$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		 

		Engineering		2020/2021				$   12,451,950				$   10,327,688				$   - 0				$   10,145,949				$   - 0				$   2,930,148				28%				$   7,397,540				72%				$   10,327,688				$   - 0		10,327,688.00

		Management & Administration		2020/2021				$   2,341,133				$   2,204,948				$   - 0				$   2,204,948				$   - 0				$   539,303				24%				$   1,665,645				76%				$   2,204,948				$   - 0		2,204,948.00

		CEQA Engineering Support		2020/2021				$   2,293,256				$   4,401,761				$   - 0				$   4,220,022				$   - 0				$   1,077,036				24%				$   3,324,725				76%				$   4,401,761				$   - 0		4,401,761.00								 

		Facility Studies		2020/2021				$   3,314,202				$   - 0								$   - 0				$   - 0				$   - 0				0%				$   - 0				0%				$   - 0				$   - 0		- 0		 

		Shared Support Services		2020/2021				$   4,503,359				$   3,720,979								$   3,720,979				$   - 0				$   1,313,809				35%				$   2,407,170				65%				$   3,720,979				$   - 0		3,720,979.00

		Field Work		2020/2021				$   8,659,576				$   5,539,066				$   4,900,000				$   5,047,188				$   - 0				$   1,307,065				24%				$   4,232,001				76%				$   5,539,066				$   - 0		5,539,066.00

		Management 		2020/2021				$   413,255				$   413,255				$   - 0				$   413,255				$   - 0				$   142,238				34%				$   271,017				66%				$   413,255				$   - 0		413,255.00

		Geotechnical Work		2020/2021				$   8,140,500				$   4,590,500				$   - 0				$   4,058,622				$   - 0				$   1,080,395				24%				$   3,510,105				76%				$   4,550,500				$   (40,000)		4,590,500.00		less Psomas and less overage from EAC and amount over forecast																		 

		Surveying		2020/2021				$   105,821				$   50,000				$   4,900,000				$   90,000				$   - 0				$   84,432				0%				$   (34,432)				-69%				$   90,000				$   40,000		50,000.00		psomas over budget

		Environmental Monitoring		2020/2021				$   - 0				$   485,311								$   485,311				$   - 0				$   - 0				0%				$   485,311				100%				$   485,311				$   - 0		485,311.00

																				 								 																 						 				 

								 				$   -												 				 																				 						 				 
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Budget Details

		WBS		Fiscal Year				Original Budget				Current Budget				 Contingency				Commitments				Pending Commitments				Incurred to Date				% Spent				Remaining Budget				% Rem				EAC				Variance

		Delta Conveyance		2019/2020				$   97,800,000				$   82,000,000				$   15,800,000				$   63,158,488				$   -				$   36,009,628				44%				$   46,183,914				56%				$   36,262,700				$   (45,737,300)

		Program Management		2019/2020				$   10,400,000				$   8,800,000				$   1,600,000				$   3,725,096				$   - 0				$   3,873,161				44%				$   5,120,382				58%				$   3,940,000				$   (4,860,000)		 

		Executive Management		2019/2020				2,000,000				2,000,000				-				1,380,552				-				1,146,103				57%				1,047,440				52%				1,150,000				(850,000)		 		 

		Legal Counsel		2019/2020				3,020,000				2,970,000				-				660,000				 				578,872				19%				2,391,128				81%				600,000				(2,370,000)		 		 

		Audit		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				25,000				(75,000)

		Treasury		2019/2020				160,000				160,000				-				153,046				-				232,566				145%				(72,566)				-45%				240,000				80,000		 

		Health & Safety		2019/2020				100,000				100,000				-				-				-				-				0%				100,000				100%				-				(100,000)

		Quality		2019/2020				750,000				750,000				-				150,000				-				-				0%				750,000				100%				-				(750,000)

		Program Initiation		2019/2020				2,130,000				2,180,000				-				1,247,236				-				1,811,291				83%				368,709				17%				1,820,000				(360,000)		 		 

		Sustainability		2019/2020				540,000				540,000				-				134,263				-				104,329				19%				435,671				81%				105,000				(435,000)		 		 

		Contingency		2019/2020				1,600,000								1,600,000				-				-				-				0%				-				-				-				-

		Program Controls		2019/2020				$   5,950,000				$   5,250,000				$   700,000				$   4,082,694				$   -				$   3,718,625				71%				$   1,531,375				29%				$   3,780,000				$   (1,470,000)

		Cost, Schedule and Document Control		2019/2020				3,950,000				3,950,000				-				3,552,777				-				3,147,879				80%				802,121				20%				3,200,000				(750,000)		 		 

		Procurement		2019/2020				1,020,000				1,020,000				-				303,346				-				316,724				31%				703,276				69%				320,000				(700,000)		 						 

		Risk Management		2019/2020				280,000				280,000				-				226,571								254,022				91%				25,978				9%				260,000				(20,000)		 

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Stakeholder Engagement		2019/2020				$   5,400,000				$   4,700,000				$   700,000				$   2,804,203				$   -				$   2,100,196				45%				$   2,599,804				55%				$   2,130,000				$   (2,570,000)

		Engineering Coordination		2019/2020				1,497,000				1,497,000								-				-				419,477				28%				1,077,523				72%				420,000				(1,077,000)		 		 

		Outreach		2019/2020				2,173,000				1,923,000				-				2,280,252				 				1,304,159				68%				618,841				32%				1,310,000.00				(613,000)		 

		Committee Management		2019/2020				-				250,000				-				477,112				-				376,560				151%				(126,560)				-51%				400,000				150,000				 		 

		Economic Development		2019/2020				1,030,000				1,030,000				-				46,838				-				-				0%				1,030,000				100%				-				(1,030,000)

		Contingency		2019/2020				700,000								700,000				-				-				-				0%				-				0%				-				-

		Administration		2019/2020				$   8,430,000				$   6,930,000				$   1,500,000				$   7,031,574				$   -				$   5,758,140				83%				$   1,171,860				17%				$   5,792,000				$   (1,138,000)

		Facilities & Operations		2019/2020				3,800,000				3,800,000				 				3,853,622				 				3,723,689				98%				76,311				2%				3,750,000				(50,000)		 		 		 		 

		Human Resources		2019/2020				650,000				650,000				-				210,000				-				121,931				19%				528,069				81%				125,000				(525,000)		 

		Information Technology		2019/2020				2,480,000				2,480,000				-				2,967,952				 				1,912,520				77%				567,480				23%				1,917,000				(563,000)		 		 

		Contingency		2019/2020				1,500,000								1,500,000				-				-				-				0%				-				-								-

		Engineering		2019/2020				$   37,600,000				$   31,800,000				$   5,800,000				$   23,831,926				$   -				$   18,814,077				59%				$   12,985,923				41%				$   18,850,000				$   (12,950,000)

		Engineering Management		2019/2020				2,900,000				2,300,000				-				836,032				-				382,074				17%				1,917,926				83%				400,000				(1,900,000)		 

		Engineering		2019/2020				27,900,000				27,900,000				-				21,978,984				-				17,584,587				63%				10,315,413				37%				17,600,000				(10,300,000)		 								 

		DWR Engineering Coordination		2019/2020				-				600,000								-								-				0%				600,000				100%				-				(600,000)

		Environmental Coordination		2019/2020				1,000,000				1,000,000								1,016,910				-				847,416				85%				152,584				15%				850,000				(150,000)

		Contingency		2019/2020				5,800,000								5,800,000				-				-				-				0%				-				0%								-

		Field Work		2019/2020				$   26,360,000				$   21,460,000				$   4,900,000				$   20,683,965				$   -				$   1,556,716				7%				$   19,903,284				93%				$   1,565,700				$   (19,894,300)

		Geotech		2019/2020				20,440,000				20,440,000				-				19,935,640				-				1,381,184				7%				19,058,816				93%				1,390,000				(19,050,000)		 

		Survey		2019/2020				1,020,000				1,020,000				-				748,325				-				175,532				17%				844,468				83%				175,700				(844,300)		 

		Contingency		2019/2020				4,900,000								4,900,000				-				-								0%				-				0%								-

		Property Access & Acquisition		2019/2020				$   3,660,000				$   3,060,000				$   600,000				$   999,030				$   -				$   188,714				6%				$   2,871,286				94%				$   205,000				$   (2,855,000)

		Property Access Management		2019/2020				360,000				360,000				-				179,330				-				138,417				38%				221,583				62%				150,000				(210,000)

		Easements		2019/2020				1,700,000				1,700,000				-				-				-				- 0				0%				1,700,000				100%				-				(1,700,000)

		Temporary Access		2019/2020				1,000,000				1,000,000				-				819,700								50,297				5%				949,703				95%				55,000				(945,000)

		Land Purchases		2019/2020				-				-				-				-				-				- 0				0%				-				0%				-				-

		Contingency		2019/2020				600,000								600,000				-				-				-				0%				-				0%								-



																				 

																				 

																 				 				 

																 

																				 				ok				$   36,009,628

																				 								$   13,485,904

																				 

																												$   49,495,532

																				 

																				 



&"Franklin Gothic Book"&10&K000000Sensitive&1#		




Contract Details - Board 

		Contract Description				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21

						

		180005 e-Builder				$   1,774,022				$   -				$   455,033				$   167,102				 				$   622,135				$   167,102				100%



		180006 Jacobs				$   93,000,000				 				$   26,020,738				$   13,273,528								$   39,294,266				$   3,612,338				27%



		180007 Fugro				$   75,000,000				$   -				$   1,937,691				$   4,057,122				 				$   5,994,814				$   1,078,895				27%



		180008 Hamner Jewell Associates				$   9,000,000				$   -				$   19,874				$   300,000				$   (100,000)				$   319,874				$   50,978				17%



		180009 Bender Rosenthal				$   9,000,000				$   -				$   13,944				$   462,916		 		$   (200,000)				$   476,860				$   73,919				16%



		180010 Associated ROW Services				$   9,000,000				$   -				$   16,479				$   300,000				$   (150,000)				$   316,479				$   30,843				0%				30843.38		$   6,336



		180013 Psomas				$   15,000,000				$   -				$   24,663				$   90,000								$   114,663				$   84,432				94%

		 

		190001 Bentley Systems ProjectWise				$   140,860				$   -				$   125,625				$   -								$   125,625				$   -				0%



		180002-Management Partners				$   191,977				$   -				$   191,977				$   -								$   191,977				$   -				0%



		190005- Management Partners				$   3,700,400				$   -				$   744,757				$   572,000								$   1,316,757				$   236,250				41%



		190009 Parsons				$   40,000,000				 				$   6,380,854				$   3,796,645								$   10,177,499		 		$   1,522,243				40%								 



		190010 Porter Consulting LLC				$   51,150				$   -				$   51,150				$   2,475				 				$   53,625				$   -				0%		 



		190011 GV/ HI Park Tower 				$   9,462,296				$   -				$   2,293,660				$   995,414								$   3,289,073				$   351,369				35%



		190012- Bank of America				$   10,000				$   -				$   -				$   10,000								$   10,000				$   8,788				88%



		190014 Direct Technology Gov Solutions				$   2,300,000				$   -				$   799,819				$   224,924				 				$   1,024,743				$   127,283				57%



		190015 Audio Visual Innovations, Inc.				$   310,000				$   -				$   288,638				$   6,000				 				$   294,638				$   -				0%



		190016 Consolidatd Communications				$   108,072				$   -				$   28,375				$   79,707								$   108,082				$   18,372				23%



		190017 ATT				$   70,380				$   -				$   13,930				$   56,450								$   70,380				$   12,330				22%



		190018 AP42				$   700,000				$   -				$   136,600				$   57,650				 				$   194,250				$   -				0%						need to process amendments



		190019 VMA				$   1,200,000				$   -				$   271,327				$   375,230								$   646,557				$   135,429				36%						need to process amendments



		190021 Ring Central				$   216,932				$   -				$   26,158				$   189,570								$   215,728				$   18,636				10%



		190022 Caltronics   Business				$   166,671				$   -				$   13,730				$   85,768								$   99,497				$   20,471				24%



		190023 Jambo				$   69,840				$   -				$   34,920				$   34,920								$   69,840				$   -				0%



		190024-SEC				$   116,000								$   35,000				$   81,000				 				$   116,000				$   16,500				20%						need amendment



		190026-Meeting Booster				$   23,562				$   -				$   7,854				$   15,708				 				$   23,562				$   -				0%



		200001-Foliate				$   16,640				$   -				$   7,292				$   9,348				 				$   16,640				$   4,633				50%

																		 												 

		200002 Primo				$   3,900,000				$   -				$   96,048				$   -				 				$   96,048				$   -				0%

		 

		200003 Best Best & Kreieger LLP				$   3,900,000				$   -				$   96,048				$   620,000				 				$   716,048				$   172,120				28%

		 

		180001 Best Best & Kreieger LLP				$   835,460				$   -				$   835,455				$   -								$   835,455				 				0%

		 

		200004-DocuSign				$   4,437								$   1,449				$   -				 				$   1,449				$   -				0%



		200006-KPMG				$   25,000								$   -				$   25,000				 				$   25,000				$   25,000				0%



		200008/22-Alliant Insurance				$   102,460				 				$   67,176				$   37,146								$   104,322				$   35,284				95%



		200010-Spark				$   3,070,425				$   -				$   2,629,601				$   4,800				 				$   2,634,401				$   -				0%







		200011-Ang				$   3,070,425				$   -				$   2,629,601				$   5,000				 				$   2,634,601				$   -				0%



		200013 Metropolitan Water District				$   3,070,425				$   -				$   2,629,601				$   310,321				 				$   2,939,922				$   96,988				31%



		200014-Dept of Water Resources				$   3,502,579				$   -				$   3,502,579				$   375,000								$   3,877,579				$   -				0%



		Office Depot				$   2,786,579								$   2,802,930				$   349								$   2,803,279				$   349				0%



		200016-Signs Now				$   5,256												$   10,793								$   10,793				$   10,793				0%



		200017-The Perfect Fit				$   750				$   -				$   -				$   750				 				$   750				$   750				0%



		2000021/25-Keough Multimedia				$   500				$   -				$   -				$   5,500				 				$   5,500				$   225				4%



		2000023-San Joaquin County				$   500				$   -				$   -				$   1,500				 				$   1,500				$   1,500				100%



						 				$   -				 				$   -				 				 				 				 

														 



		 				 				$   -				$   -				$   -				 				$   -				 				ERROR:#VALUE!



						 				$   -				 				$   -				 				 				 				 

														 



		Total				$   294,903,599				$   -				$   55,230,576				$   26,639,635				$   (450,000)				$   81,870,211				$   7,913,821				30%

						 				 				 		 		 		 		 						 		 				 

														 				$   26,639,635												$   7,913,820.77

														 				$   0												$   0



																														 

																$   (26,639,635)														 
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Contract Details - Closed 

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY19/20				Pending Commitments				Total Committed To Date 				Incurred to Date FY19/20				% Spent FY19/20				EAC				Variance





		180011 Michael Baker								$   8,000,000				$   -				$   3,735				$   -								$   3,735				$   -				0%				$   -				$   -				Move



		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)				Move

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				Move

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,509				$   -				$   86,509				$   -								$   86,509				$   -				ERROR:#DIV/0!				$   -				$   -				Move

																																										$   -				$   -

		180017 Sextant								$   61,082				$   -				$   61,082				$   -								$   61,082				$   -				ERROR:#DIV/0!				$   13,669				$   (13,669)				$   61,082		 		 		 

																																										$   13,669				$   (13,669)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   5,831				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)				Move

																																										$   4,593				$   (4,593)

		190008 RMW Architecture & Interiors								$   30,584				$   -				$   30,584				$   -								$   30,584				$   -				ERROR:#DIV/0!				$   27,875				$   (27,875)				Move

																																										$   27,875				$   (27,875)

		190013 Jacqueline Blakeley LLC								$   28,375				$   -				$   28,375				$   -								$   28,375				$   -				ERROR:#DIV/0!				$   25,000				$   (25,000)				Move

																																										$   25,000				$   (25,000)

		190020 Miles Treaster & Associates								$   843,385				$   -				$   762,080				$   -								$   762,080				$   -				ERROR:#DIV/0!												Move				 



		190025-Sierra Valley Moving & Storage								$   3,685				$   -				$   3,685				$   -								$   3,685				$   -				ERROR:#DIV/0!												Move



		07252018 Hallmark Group								$   1,517,137				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)				Move



																																										$   1,517,593				$   (1,517,593)

		Miscellaneous Vendors								$   256,649				$   -				$   256,649				$   -				 				$   256,649				$   -				ERROR:#DIV/0!				$   1,591,001				$   (1,591,001)				Move

																																										$   1,591,001				$   (1,591,001)

		Total								$   10,923,236				$   -				$   2,802,930				$   -				$   -				$   2,802,930				$   -				ERROR:#DIV/0!

																						 

																		2908431				 												 

																		$   105,501				 												 

																		$   (105,501)				 
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Old Version

		Contract				 				Contract Budget				 Contingency				Historical Expenditures				Commitments FY20/21				Pending Commitments				Total Committed To Date 				Incurred to Date FY20/21				% Spent FY20/21				EAC				Variance



		180001 Best Best & Krieger LLP								$   900,000				$   -				$   343,992				$   550,000								$   893,992				$   488,969				89%				$   346,133				$   (346,133)

		 																																								$   346,133				$   (346,133)

		200003 Best Best & Kreieger LLP								$   3,900,000				$   -				$   -				$   110,000				 				$   110,000				$   89,517				81%												 

										

		180002 Management Partners								$   375,000				$   -				$   191,977				$   -								$   191,977				$   -				0%				$   192,315				$   (192,315)		 

						 																																				$   192,315				$   (192,315)		 

		180005 e-Builder								$   1,029,633				$   -				$   305,743				$   149,457				 				$   455,200				$   149,290				100%				$   301,000				$   (301,000)				 				 

																																										$   301,000				$   (301,000)				 

		180006 Jacobs								$   93,000,000				$   17,000,000				$   4,221,003				$   27,532,686								$   31,753,689				$   21,545,029				78%				$   4,000,000				$   (4,000,000)		 		 

																																										$   4,000,000				$   (4,000,000)

		180007 Fugro								$   75,000,000				$   -				$   927,247				$   18,915,020				 				$   19,842,267				$   1,010,445				5%				$   927,796				$   (927,796)		 		 

																																										$   927,796				$   (927,796)

		180008 Hamner Jewell Associates								$   9,000,000				$   -								$   250,000								$   250,000				$   19,874				8%				$   250,000				$   (250,000)				 

																																										$   250,000				$   (250,000)				 

		180009 Bender Rosenthal								$   9,000,000				$   -								$   274,000								$   274,000				$   13,944				5%				$   274,000				ERROR:#REF!				 

																																										$   274,000				ERROR:#REF!				 

		180010 Associated ROW Services								$   9,000,000				$   -								$   250,000								$   250,000				$   16,479				7%				$   250,000				ERROR:#REF!				 

																																										$   250,000				ERROR:#REF!

		180011 Michael Baker								$   8,000,000				$   -								$   180,000								$   180,000				$   3,735				2%				$   -				$   -



		180013 Psomas								$   15,000,000				$   -								$   520,700								$   520,700				$   47,263				9%				$   475,000				$   (475,000)

		 		 		 																																				$   475,000				$   (475,000)

		180014 CDMSmith								$   74,999				$   -				$   34,684				$   -								$   34,684				$   -				0%				$   34,696				$   (34,696)

		 		 																																						$   34,696				$   (34,696)

		180015 AECOM								$   15,000				$   -				$   12,579				$   -								$   12,579				$   -		 		0%				$   12,579				$   (12,579)				ERROR:#REF!

																																										$   12,579				$   (12,579)

		180016 PlanNet								$   86,999				$   -				$   77,890				$   9,109								$   86,999				$   8,619				95%				$   -				$   -

																																										$   -				$   -

		180017 Sextant								$   74,999				$   -				$   21,889				$   53,110								$   74,999				$   39,194				74%				$   13,669				$   (13,669)						 		 		 

																																										$   13,669				$   (13,669)

		190001 Bentley Systems ProjectWise								$   140,860				$   -				$   100,000				$   40,850								$   140,850				$   25,625				63%				$   100,000				$   (100,000)

																																										$   100,000				$   (100,000)

		190003 Ron Rakich Consulting								$   6,000				$   -				$   5,831				$   -								$   5,831				 				0%				$   4,593				$   (4,593)

																																										$   4,593				$   (4,593)

		190005 Management Partners								$   3,135,000				$   -				$   175,565				$   627,000								$   802,565				$   569,102				91%				$   627,000				$   (627,000)		 		 

																																										$   627,000				$   (627,000)

		190008 RMW Architecture & Interiors								$   30,594				$   -								$   30,594								$   30,594				$   30,590				100%				$   27,875				$   (27,875)

																																										$   27,875				$   (27,875)

		190009 Parsons								$   36,000,000				$   4,000,000				$   473,716				$   5,820,392								$   6,294,108				$   5,820,392				100%				$   -				$   -		 		 				 

																																										$   -				$   -

		190010 Porter Consulting LLC								$   51,150				$   -								$   51,150								$   51,150				$   51,150				100%				$   50,150				$   (50,150)				 

																																										$   50,150				$   (50,150)

		190011 GV/ HI Park Tower 								$   8,122,584				$   -								$   2,290,797								$   2,290,797				$   2,290,797				100%				$   847,073				$   (847,073)

																																										$   847,073				$   (847,073)		 

		190013 Jacqueline Blakeley LLC								$   28,380				$   -								$   28,380								$   28,380				$   28,375				100%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190014 Direct Technology Gov Solutions								$   2,300,000				$   -								$   1,210,100								$   1,210,100				$   798,258				66%				$   25,000				$   (25,000)				 				 

																																										$   25,000				$   (25,000)

		190015 Audio Visual Innovations, Inc.								$   310,000				$   -								$   310,000				 				$   310,000				$   256,972				83%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190016 Consolidatd Communications								$   108,072				$   -								$   21,014								$   21,014				$   27,602				0%				$   25,000				$   (25,000)				 

																																										$   25,000				$   (25,000)				 

		190017 ATT								$   70,380				$   -								$   18,192								$   18,192				$   13,892				0%				$   25,000				$   (25,000)

																																										$   25,000				$   (25,000)

		190018 AP42								$   700,000				$   -								$   136,600				 				$   136,600				$   136,600				100%



		190019 VMA								$   1,200,000				$   -								$   391,565								$   391,565				$   271,327				69%												 



		190020 Miles Treaster & Associates								$   843,385				$   -								$   762,080								$   762,080				$   762,080				100%												 				 



		190021 Ring Central								$   216,932				$   -								$   26,337								$   26,337				$   26,158				99%												 



		190022 Caltronics   Business								$   166,671				$   -								$   32,051								$   32,051				$   13,730				43%



		190023 Jambo								$   69,840				$   -								$   34,920								$   34,920				$   34,920				100%



		190025-Sierra Valley Moving & Storage								$   5,300				$   -								$   5,300								$   5,300				$   3,685				70%



		190026-Meeting Booster								$   23,562				$   -								$   7,854				 				$   7,854				$   7,854				100%																 



		200001-Foliate								$   16,640				$   -								$   16,640				 				$   16,640				$   7,292				44%																 

						 																 												 

		200002-DocuSign								$   4,437												$   4,437				 				$   4,437				$   1,449				33%



		07252018 Hallmark Group								$   1,531,360				$   -				$   1,517,137				$   -								$   1,517,137				$   -				0%				$   1,517,593				$   (1,517,593)



		20200201-Office Depot								$   15,000												$   15,000								$   15,000				$   2,518				17%

																																										$   1,517,593				$   (1,517,593)

		Department of Water Resources								$   3,294,035				$   -				$   3,294,035				$   153,644				 				$   3,447,678				$   153,644				100%				ERROR:#REF!				ERROR:#REF!		 

																																										$   72,000				$   -

		AO5218 Metropolitan Water District								$   3,715,048				$   -				$   1,658,329				$   2,055,000								$   3,713,329				$   979,904				48%				$   1,591,001				$   (1,591,001)		 

																		 																								$   1,591,001				$   (1,591,001)

		Miscellaneous Vendors								$   398,798				$   -				$   124,288				$   274,510				 				$   398,798				$   255,133				93%				$   1,591,001				$   (1,591,001)

																																										$   1,591,001				$   (1,591,001)

		Total								$   286,960,659				$   21,000,000				$   13,485,904				$   63,158,488				$   -				$   76,644,392				$   36,001,406				57%

										 				 				 		 		 		 		 						 		$   49,487,310				$   36,009,628										$   (8,222)

																		 				$   63,158,488								 				 				 												 

																		 				$   (0)								76,615,795.94		com		 				$   379,421										 

																						 								 				 

										 				 				0		 		 								 				 														 

																		ERROR:#NAME?				 

																						 												 

																						 												 

																						 

																														 

																						 								692152
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Need to be updated



19-20 Procurement

		Contract Procurement

		WBS		Description		Contract Type		Company		Planning/Estimated Value		Annual Budget
(FY 2019/20)		Pending
Contract Value		Pending Commitment (FY2019/20)		Anticipated Term		End of Term Requirement		Procurement Method		Procurement Start		Target NTP Date		Status		Activity to Date

		Program Management

		     Legal		General Counsel Services																		RFQ - Best Value		Jan-20		Mar-20		Not started

		Human Resources		Payroll Services		Software and Services				30000 / year		$100,800										Direct Purchase - Existing Agency Contract Price List		Dec-19		Mar-20		Under Analysis		 - Informal vendor shortlisting and request for quotation, PayCor preferred vendor

		Stakeholder Engagement

		     Outreach		Graphic Support Services		Professional Services		AP42		$150,000		$700,000										RFQ - Best Value		Aug-19		Nov-19		Pending Execution

				Comms Support Services		Professional Services		VMA Communications		$150,000		$1,200,000		$400,000		$400,000		3-year				RFP - Best Value		19-Aug		Nov-19		Completed

		     Outreach		Ext. Stakeholder Mgmt. & Comms. System		Software as a Service		Silvacom Ltd. (Jambo SaaS Vendor) 		estimate $70,000 for 2 years, annual renewal ($34,000) licenses for 25 users		$34,000		$70,000		$70,000		2 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Oct-19		Nov-20		Pending Execution		- DCA Board Memo, Oct. 17 Approved 
 - Jambo Kickoff Mtg., Nov 5. Training Dec 4th
 - Contract Final Dec 2
 - UAT Dec 12 & Go Live Dec 13

		Contract Procurement & Admin.

		     Certified Payroll				Software as a Service																Existing Agency Contract Price List		Jul-20				Not Started		Need identified in the PMIS MP

		Program Controls

		     Risk Mgmt.		Risk Register & Risk Analysis		Software as a Service				add quote												RFP - Best Value		Dec-19		Feb-20		Under Analysis		 - Need identified in the PMIS MP
  - Market Analysis Underway for System Shortlist 

		     eDiscovery		eDiscover & Legal Records Mgmt.		Software as a Service																		Mar-20				Not Started		Need identified in the PMIS MP

		IT Administration

		IT - New Building

		Facilities and Operations		IT and AV Fitout for New Building		Material + Installation		AVI-SPL		$328,187		$1,533,000		$310,000		$310,000		Unitl deliverables are met		No Renewal		RFP - Best Value		Aug-19				Completed		Suggest renaming activity to AV Buildout

		Facilities and Operations		IT Managed Services Provider (MSP)		Material + Installation		Direct Technology 		$1,500,000		Incl. Above		$2,300,000		$1,090,000		60 Month		check		RFQ - Best Value		Aug-19				Completed

		Facilities and Operations		Voice IP		Utilities		Ring Central		$223,620		Incl. Above		$223,000		$18,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution						check

		Facilities and Operations		ATT		Utilities		AT&T		$70,380		Incl. Above		$70,380		$12,000		36 Month		renewable/ongoing		Direct Purchase		Oct-19				Completed		Recommend name change to Internet Service Provider (Secondary)

		Facilities and Operations		Consolidated Internet		Utilities		Consolidated Internet		$108,072		Incl. Above		$108,072		$18,000		36 Month		renewable/ongoing		Direct Purchase		Sep-19				Completed		Recommend name change to Internet Service Provider (Primary)

		Information Technology		Printers		Material & Services		Caltronics Business Systems		$25,200		$24,000		$166,671		$32,000		36 Month		Will require re-compete/new contract		Direct Purchase - Existing Agency Contract Price List		Nov-19				Pending Execution		Recommend status change to In Process

		Information Technology		Laptops/docking stations		Material + Installation		Under Analysis		$21,500		$21,500						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Monitors		Material + Installation		Under Analysis		$3,200		$3,200						One time purchase		One time purchase		Direct Purchase		Apr-20				In Progress		Recommend status change to Not Started

		Information Technology		Ancillary devices - keyboards, headsets, webcams		Material + Installation		Under Analysis		$1,250		$1,250						One time purchase		One time purchase		Direct Purchase		Dec-19				In Progress		Recommend status change to Not Started

		Information Technology		Meeting Mgmt. & Action Items		Software as a Service		Meeting Booster		$7,854/yr for 40 users (3 year agreement)		$7,854		$23,562		$23,562		3 year		Will require re-compete/new contract		Executive Director’s discretion - Best Value		Nov-19		Dec-20		Pending Execution		- Received updated SaaS quote, Nov. 5
 - MeetingBooster DCA Board Memo, Nov 21 Approved
 - MatchWare Inc. (MeetingBooster vendor) reviewed & commented, Draft DCA SaaS Agreement, Nov 16
 - Kevin Wang, BBKLaw reviewed & responded to MatchWare, Draft DCA SaaS Agreement, Nov 19
 - IT Reviewing Draft SaaS & will return to Matchware with comments 

		Facilities and Operations		Small Form Factor PC's (Conference Rooms)		Materials + Installation		Under Analysis		$   12,000.00		$12,000						One time purchase		One time purchase		AVI Purchase		Dec-19				In Progress		In-process

		Facilities and Operations		Plant Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Beverage Supply Service		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress

		Facilities and Operations		Moving Services		On Premise Service		Under Analysis				TBD										Executive Director’s discretion - Best Value		Jan-20				In Progress
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To be updated By Procurement 




SBEDVBE

		Contract/Prime		Prime		Committed		Incurred		Firm Name		SBE / DVBE		SBE/DVBE Committed		% SBE/DVBE Committed		SBE/DVBE Incurred 		% SBE/DVBE Incurred

		180006-02		Jacobs		$   13,273,528		$   3,614,269						$   1,082,255		8%		$   207,713		6%

										AnchorCM		DVBE		600,179				148,406

										EETS, Inc.		SBE		30,120				2,868

										JMA Civil, Inc.		SBE		151,956				6,663

										Nazparv Consulting LLC		SBE		300,000				49,775



		180007-02&03		Fugro		$   4,057,122		$   1,078,895						$   242,483		6%		$   26,163		2%

										Dillard Environmental Services		SBE		74,471				- 0

										Hutgren-Tillis Engineering		SBE		168,012				26,163

										The LeBaugh Group		SBE		- 0				- 0



		180008-02		 		$   150,000		$   30,843		Associated Right of Way				$   150,000		100%		$   30,843		100%

														

		190022-00		Caltronics 		$   85,768		$   20,471		Caltronics Government Services				$   85,768		100%		$   20,471		24%



		180009-02		Hamner Jewell		$   200,000		$   50,978		Hamner Jewell				$   200,000		100%		$   50,978		100%



		190009-03		Parsons		$   3,795,645		$   1,522,243						$   1,045,163		28%		$   379,195		25%

										Chaves & Associates		SBE		1,045,163				379,195



		190019-01		VMA 		$   375,230		$   135,429		VMA Communications		SBE		$   375,230		100%		$   135,429		100%



		Non SBE/DVBE 				$   4,452,342		$   1,460,693						$   -		 		$   -		 				 

										No SBE DVBE Participation										 

		Total				$   26,389,635		$   7,913,821						$   3,180,899		12%		$   850,792		11%
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Budget Change 

		Consultant		WBS		Current Budget		Change Request		% Change		Revised Budget		Description		Budget Source		Status (Pending, Approved)

				SEC Meeting Stipends		$   9,000		$   72,000		800%		$   81,000		Budget based on 1  month of meetings. Increase to 12 Months		PMO Community Engagement		Approved

				Undefined Allowance		$   316,137		$   (72,000)		-23%		$   244,137		Move funds to SEC meeting Stipends		PMO Executive Office		Approved



		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		150.1505.15001.180008-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		300.3010.30002.16006-03		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 		310.3105.31001.180006-02		 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 

		 				 		 		ERROR:#VALUE!		ERROR:#VALUE!		 		 		 
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